

Special Provision 000

Important Notice to Contractors



As of April 13, 2017, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY US 69 0200-02-031			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
Suddenlink	US 69, entire project length	June 8, 2017	None