

Special Provision 000

Important Notice to Contractors



As of April 25, 2017, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

OWNER	UTILITY	COMPENSABLE YES/NO	LOCATION	STATUS	EST. COMP DATE	EFFECT ON CONSTRUCTION
Excel Energy	Guy Wire	No	SH 194 and W 13 th St. in Plainview, TX	Pending Adjustments	7-1-2017	No effect. Utility will be relocated prior to construction
Excel Energy	Guy Wire	No	SH 194 and 16 th St. in Plainview, TX	Pending Adjustments	7-1-2017	No effect. Utility will be relocated prior to construction