

Special Provision 000-456

Important Notice to Contractors



As of April 6, 2017, right of way within the project limits has not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

RIGHT-OF-WAY ACQUISITION			
Parcel Number	Owner	Estimated Acquisition Date	Effect on Construction
1TE	International Boundary & Water Commission (IBWC)	November 30, 2017	Potential Start Delay
2TE	RCS, Inc.	November 30, 2017	Potential Start Delay
3TE	Presidio Enterprises, LLC.	November 30, 2017	Potential Start Delay