

---

## Special Provision to Item 8 Prosecution and Progress

---



Item 8, "Prosecution and Progress" of the Standard Specifications is amended with respect to the clauses cited below. No other clauses or requirements of this Item are waived or changed.

**Article 8.1., "Prosecution of Work."** The second sentence of the first paragraph is voided and replaced by the following:

Prosecute the work continuously to completion within the working days specified in the contract except for as follows:

Perform the preparing right of way work as shown on the plans. Once completed, the Department will suspend work and time under this contract due to the utility work within the project limits, for a maximum of 60 calendar days. However, during this 60 day calendar period, the contractor will be allowed to work on the Phase 1 Step 1 items of work as directed by the Engineer. Once the utility work is completed, work and time charges will resume. The Engineer and the Contractor may mutually agree, in writing, to increase or decrease the 60 day maximum number of suspended days. The Contractor will not be entitled to any claimed delay compensation as a result of this 60 calendar day work and time suspension, or any portion thereof if decreased.