

EXHIBIT 9

MILESTONE SCHEDULE

Milestone	Deadline	Applicable to:
NTP2 Conditions Deadline	The later of (a) 30 days after the date TxDOT issues NTP1 or (b) 30 days after the date on which Financial Close occurs	Developer
Commencement of Construction Work	The date TxDOT issues NTP2	Developer
Service Commencement Deadline for each Facility Segment other than the Segment 3B Facility Segment	The earlier of (a) 60 months after the date TxDOT issues NTP2 or (b) 60 days after Substantial Completion	Developer
Original Expected TxDOT Substantial Completion Date	November 1, 2017	TxDOT
Expected TxDOT Substantial Completion Date	November 1, 2017, as the same may be extended for TxDOT Relief Events, as set forth in <u>Section 25.6</u> of the Agreement	TxDOT
Original Long Stop Date for TxDOT Substantial Completion	18 months after the Original Expected TxDOT Substantial Completion Date	TxDOT
Long Stop Date for TxDOT Substantial Completion	18 months after the Expected TxDOT Substantial Completion Date, as the same may be extended for TxDOT Relief Events, as set forth in <u>Section 25.6</u> of the Agreement	TxDOT
Service Commencement Deadline for the Segment 3B Facility Segment	60 days after the TxDOT Substantial Completion Date	Developer
Final Acceptance Deadline for each Facility Segment (including the Segment 3B Facility Segment)	90 days after the applicable Service Commencement Deadline	Developer
Long Stop Date for each Facility Segment (including the Segment 3B Facility Segment)	18 months after the applicable Service Commencement Deadline	Developer