



## Texas Rural Transportation Plan (TRTP) Schedule

Activity ID/Activity Name	2011							2012						
	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July
Project Management, Administration, and Quality Control for the SLRTP Update	[Dark blue bar spanning from June 2011 to June 2012]													
Data Collection and Preliminary Analysis	[Dark blue bar spanning from July 2011 to October 2011]													
Refine Data Analysis and Preliminary Prioritization	[Dark blue bar spanning from August 2011 to February 2012]													
Finalize Prioritized Projects	[Dark blue bar spanning from February 2012 to June 2012, with a red star at the end]													
TRTP Stakeholder Involvement	[Dark blue bar spanning from June 2011 to April 2012]													
TRTP Public Involvement	[Dark blue bar spanning from August 2011 to June 2012, with a blue circle in August 2011, a blue circle in January 2012, a green diamond in February 2012, a blue circle in April 2012, and an orange square in May 2012]													
	<div style="display: flex; justify-content: flex-end; gap: 10px;"> <span> Final Report</span> <span> Public Meetings</span> <span> Newsletters</span> <span> Public Hearing</span> </div>													