

10/69 Interchanges Project – Status Update

The Texas Department of Transportation is re-evaluating the delivery method for the 10/69 Interchanges Project and therefore suspending all procurement activities, including the Industry Workshop scheduled for March 6, 2020, and the issuance of the Request for Qualifications scheduled for March 27, 2020.

The Texas Department of Transportation intends to move the Project forward and is assessing the most effective delivery method to ensure success of the 10/69 Interchanges Project.