SL 288 Next Steps and Timeline

NEXT STEPS

- Public Comment Period (Ends July 28, 2020)
- Anticipated Environmental Clearance - Fall
- 2020 ROW Acquisition Begins - Fall 2020*
- Utility Relocation Begins - Winter 2025*
- Construction Letting - 2026*

PROJECT TIMELINE*

Public Meetings Held	Schematic Approved	Public Hearing	Environmental Clearance Anticipated	ROW Acquisition	Utility Relocations	Construction Letting
May 2005 and March 2019	March 2020	July 2020	Fall 2020	Fall 2020*	Winter 2025*	2026*

* Dates subject to change.