Texas Department of Transportation
SiteManager
Construction Management Software

CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: **11/08/26**

CONTRACT ID:	**002712170**	HIGHWAY:	**IH 69**
PROJECT:	**F 2025(608)**	DISTRICT NAME:	**HOUSTON**
CONTRACT:	**09253231**	COUNTY:	**FORT BEND**
AWARD AMOUNT:	**$600,106.56**	AREA ENGINEER:	**Daniel Dvorak, P.E.**
PROJECTED AMOUNT:	**$623,309.56**	AREA NUMBER:	**061**
ADJ. PROJECTED AMOUNT:	**$623,309.56**		
CONTRACTOR:	**PROFESSIONAL TRAFFIC CONTROL LLC**		

ESTIMATE NUMBER:	**0011**	LETTING DATE:	**09/05/2025**
ESTIMATE PAID:	☑	AWARD DATE:	**09/25/2025**
ESTIMATE PERIOD:	**09/26/2026** to **10/20/2026**	NOTICE TO PROCEED DATE:	**11/05/2025**
ESTIMATE TYPE:	**FINL**	WORK BEGIN DATE:	**02/02/2026**
% COMPLETE:	**100.00**	ACCEPTED DATE:	**09/03/2026**
% TIME USED:	**184.21**	PHYSICAL WORK COMPLETION DATE:	**00/00/0000**
% RETAINAGE:	**0.00**		

RECAPITULATION

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	$611,043.03	$577,604.32	$33,438.71
PARTICIPATING	$0.00	$0.00	$0.00
NON-PARTICIPATING	$611,043.03	$577,604.32	$33,438.71
RETAINAGE	$0.00	$0.00	$0.00
LIQUIDATED DAMAGES	($24,320.00)	($24,320.00)	$0.00
INCENTIVE	$0.00	$0.00	$0.00
DISINCENTIVE	$0.00	$0.00	$0.00
OTHER ADJUSTMENTS	$0.00	$0.00	$0.00
PAID TO CONTRACTOR	**$586,723.03**	**$553,284.32**	**$33,438.71**

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

There are no Contract Adjustments for this estimate

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

There are no Line Item Adjustments for this estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

_____
AREA/PROJECT ENGINEER

_____
DATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE:	02/02/2026	ASSESSED LIQ DAMAGES:	32
TIME CHARGES BEGIN:	00/00/0000	LIQ DAMAGE RATE:	$760.00
BID DAYS:	38	LIQUIDATED DAMAGES:	32
C. O. ADJUSTED DAYS:	0		DAYS AT
CURRENT DAYS:	38		PER DAY $760.00
DAYS CHARGED TO DATE:	70	TOTAL:	$24,320.00
PHYSICAL WORK COMPLETE:	00/00/0000		

DAILY BREAKDOWN

Date or Days	Days Charged	Days Credited	Diary Adjustment
09/26/2026	1	SATURDAY	
09/27/2026	1	SUNDAY	
09/28/2026	1	AWAITING FINAL DOCUMENTATION	
09/29/2026	1	AWAITING FINAL DOCUMENTATION	
09/30/2026	1	AWAITING FINAL DOCUMENTATION	
10/01/2026	1	AWAITING FINAL DOCUMENTATION	
10/02/2026	1	AWAITING FINAL DOCUMENTATION	
10/03/2026	1	SATURDAY	
10/04/2026	1	SUNDAY	
10/05/2026	1	AWAITING FINAL DOCUMENTATION	
10/06/2026	1	AWAITING FINAL DOCUMENTATION	
10/07/2026	1	AWAITING FINAL DOCUMENTATION	
10/08/2026	1	AWAITING FINAL DOCUMENTATION	
10/09/2026	1	AWAITING FINAL DOCUMENTATION	
10/10/2026	1	SATURDAY	
10/11/2026	1	SUNDAY	
10/12/2026	1	AWAITING FINAL DOCUMENTATION	
10/13/2026	1	AWAITING FINAL DOCUMENTATION	
10/14/2026	1	AWAITING FINAL DOCUMENTATION	
10/15/2026	1	AWAITING FINAL DOCUMENTATION	
10/16/2026	1	AWAITING FINAL DOCUMENTATION	
10/17/2026	1	SATURDAY	
10/18/2026	1	SUNDAY	
10/19/2026	1	AWAITING FINAL DOCUMENTATION	
10/20/2026	1	AWAITING FINAL DOCUMENTATION	

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited
25	0	25

AWAITING FINAL DOCU	17
SATURDAY	4
SUNDAY	4

WORK PERFORMED THIS PERIOD

PROJECT F 2025(608) **CONTROL** 002712170

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE	Total Bid Quantity	QTY Paid To Date
0060	05007001	000	MOBILIZATION	LS	6,000.000	0.030	$180.00	1.00	1.00
0080	05057003	000	TMA (MOBILE OPERATION)	DAY	1.000	11.000	$11.00	152.00	63.00
0110	06667215	000	RE PM TY II (Y) 12" (SLD)	LF	1.000	150.000	$150.00	2,234.00	897.00
0115	06667242	000	RE PM TY III (W)(12")(SLD)	LF	3.000	1,562.000	$4,686.00	7,507.00	5,107.00
0120	06667244	000	RE PM TY III (W)(24")(SLD)	LF	6.000	494.000	$2,964.00	10,945.00	10,239.00
0130	06667262	000	RE PM TY III (BLK)(6")(SHADOW)	LF	0.800	3,902.000	$3,121.60	44,760.00	43,809.25
0135	06667353	000	PAVEMENT SLER (ARROW)	EA	15.000	2.000	$30.00	177.00	144.00
0155	06667365	000	PAVEMENT SLER (YLD TRI)	EA	10.000	16.000	$160.00	190.00	147.00
0160	06687091	000	PREFAB PM TY C (W)(ARROW)	EA	215.000	2.000	$430.00	177.00	144.00
0180	06687111	000	PREFAB PM TY C (W)(36")(YLD TRI)	EA	40.000	16.000	$640.00	190.00	163.00
0200	06777002	000	ELIM EXT PM & MRKS (6")	LF	0.350	9,170.000	$3,209.50	145,149.00	122,037.25
0205	06777004	000	ELIM EXT PM & MRKS (8")	LF	0.400	7,108.000	$2,843.20	53,005.00	48,350.00
0210	06777006	000	ELIM EXT PM & MRKS (12")	LF	0.750	1,694.000	$1,270.50	25,318.00	14,911.00
0215	06777008	000	ELIM EXT PM & MRKS (24")	LF	1.500	370.000	$555.00	4,620.00	8,599.00
0220	06777009	000	ELIM EXT PM & MRKS (ARROW)	EA	35.000	2.000	$70.00	177.00	144.00
0245	06787002	000	PAV SURF PREP FOR MRK (6")	LF	0.020	9,610.000	$192.20	145,149.00	122,860.25
0250	06787004	000	PAV SURF PREP FOR MRK (8")	LF	0.040	7,108.000	$284.32	53,005.00	48,423.00
0255	06787006	000	PAV SURF PREP FOR MRK (12")	LF	0.060	950.000	$57.00	13,516.00	9,084.00
0260	06787008	000	PAV SURF PREP FOR MRK (24")	LF	0.120	494.000	$59.28	10,945.00	10,239.00
0265	06787009	000	PAV SURF PREP FOR MRK (ARROW)	EA	10.000	2.000	$20.00	177.00	144.00
0285	06787023	000	PAV SURF PREP FOR MRK (36")(YLD TRI)	EA	5.000	16.000	$80.00	190.00	163.00
0295	60657002	000	MLTPLY PV MK W/WTY (W) (6") (BRK)	LF	0.780	3,962.000	$3,090.36	44,480.00	42,229.25
0310	60657007	000	MLTPLY PV MK W/WTY (W) (8") (SLD)	LF	1.300	5,221.000	$6,787.30	47,715.00	45,199.00
0315	60657010	000	MLTPLY PV MK W/WTY (Y) (8") (SLD)	LF	1.350	1,887.000	$2,547.45	5,290.00	3,411.00

TOTAL ITEM EARNINGS THIS ESTIMATE **$33,438.71**

CONTRACT LINE ITEMS

PROJECT F 2025(608) **CONTROL** 002712170

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
0060	05007001	000	MOBILIZATION	LS	6,000.000	1.000	0.000	1.00	6,000.00
0065	05027001	000	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	1,000.000	3.000	0.000	3.00	3,000.00
0075	05057001	000	TMA (STATIONARY)	DAY	1.000	10.000	0.000	87.00	87.00
0080	05057003	000	TMA (MOBILE OPERATION)	DAY	1.000	152.000	0.000	63.00	63.00
0085	06587012	000	INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB	EA	20.000	70.000	0.000	40.00	800.00
0090	06587018	000	INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2	EA	33.000	55.000	0.000	51.00	1,683.00
0095	06587031	000	INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB	EA	20.000	12.000	0.000	10.00	200.00
0100	06587036	000	INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2	EA	33.000	49.000	0.000	40.00	1,320.00
0105	06667182	000	RE PM TY II (W) 12" (SLD)	LF	1.000	309.000	0.000	1,197.00	1,197.00
0110	06667215	000	RE PM TY II (Y) 12" (SLD)	LF	1.000	2,234.000	0.000	897.00	897.00
0115	06667242	000	RE PM TY III (W)(12")(SLD)	LF	3.000	7,507.000	0.000	5,107.00	15,321.00
0120	06667244	000	RE PM TY III (W)(24")(SLD)	LF	6.000	10,945.000	0.000	10,239.00	61,434.00
0125	06667252	000	RE PM TY III (Y)(12")(SLD)	LF	3.000	3,466.000	0.000	2,670.00	8,010.00
0130	06667262	000	RE PM TY III (BLK)(6")(SHADOW)	LF	0.800	44,760.000	0.000	43,809.25	35,047.40
0135	06667353	000	PAVEMENT SLER (ARROW)	EA	15.000	177.000	0.000	144.00	2,160.00
0140	06667354	000	PAVEMENT SLER (WORD)	EA	15.000	213.000	0.000	174.00	2,610.00
0145	06667356	000	PAVEMENT SLER (DBL ARROW)	EA	20.000	40.000	0.000	43.00	860.00
0150	06667358	000	PAVEMENT SLER (UTURN ARROW)	EA	20.000	30.000	0.000	32.00	640.00
0155	06667365	000	PAVEMENT SLER (YLD TRI)	EA	10.000	190.000	0.000	147.00	1,470.00
0160	06687091	000	PREFAB PM TY C (W)(ARROW)	EA	215.000	177.000	0.000	144.00	30,960.00
0165	06687093	000	PREFAB PM TY C (W)(DBL ARROW)	EA	300.000	40.000	0.000	40.00	12,000.00
0170	06687096	000	PREFAB PM TY C (W)(UTURN ARROW)	EA	300.000	30.000	0.000	32.00	9,600.00
0175	06687103	000	PREFAB PM TY C (W)(WORD)	EA	300.000	213.000	0.000	174.00	52,200.00
0180	06687111	000	PREFAB PM TY C (W)(36")(YLD TRI)	EA	40.000	190.000	0.000	163.00	6,520.00
0185	06727001	000	REFL PAV MRKR TY I-A	EA	6.000	216.000	0.000	164.00	984.00
0195	06727006	000	REFL PAV MRKR TY II-C-R	EA	4.500	4,831.000	0.000	4,207.00	18,931.50
0200	06777002	000	ELIM EXT PM & MRKS (6")	LF	0.350	145,149.000	0.000	122,037.25	42,713.04
0205	06777004	000	ELIM EXT PM & MRKS (8")	LF	0.400	53,005.000	0.000	48,350.00	19,340.00
0210	06777006	000	ELIM EXT PM & MRKS (12")	LF	0.750	25,318.000	0.000	14,911.00	11,183.25
0215	06777008	000	ELIM EXT PM & MRKS (24")	LF	1.500	4,620.000	0.000	8,599.00	12,898.50
0220	06777009	000	ELIM EXT PM & MRKS (ARROW)	EA	35.000	177.000	0.000	144.00	5,040.00
0225	06777010	000	ELIM EXT PM & MRKS (DBL ARROW)	EA	50.000	40.000	0.000	40.00	2,000.00
0230	06777012	000	ELIM EXT PM & MRKS (UTURN ARROW)	EA	50.000	30.000	0.000	32.00	1,600.00
0235	06777015	000	ELIM EXT PM & MRKS (WORD)	EA	60.000	213.000	0.000	174.00	10,440.00
0240	06777024	000	ELIM EXT PM & MRKS (36")(YLD TRI)	EA	10.000	190.000	0.000	147.00	1,470.00
0245	06787002	000	PAV SURF PREP FOR MRK (6")	LF	0.020	145,149.000	0.000	122,860.25	2,457.21
0250	06787004	000	PAV SURF PREP FOR MRK (8")	LF	0.040	53,005.000	0.000	48,423.00	1,936.92
0255	06787006	000	PAV SURF PREP FOR MRK (12")	LF	0.060	13,516.000	0.000	9,084.00	545.04
0260	06787008	000	PAV SURF PREP FOR MRK (24")	LF	0.120	10,945.000	0.000	10,239.00	1,228.68
0265	06787009	000	PAV SURF PREP FOR MRK (ARROW)	EA	10.000	177.000	0.000	144.00	1,440.00
0270	06787010	000	PAV SURF PREP FOR MRK (DBL ARROW)	EA	15.000	40.000	0.000	40.00	600.00
0275	06787012	000	PAV SURF PREP FOR MRK (UTURN ARR)	EA	15.000	30.000	0.000	28.00	420.00
0280	06787016	000	PAV SURF PREP FOR MRK (WORD)	EA	15.000	213.000	0.000	174.00	2,610.00
0285	06787023	000	PAV SURF PREP FOR MRK (36")(YLD TRI)	EA	5.000	190.000	0.000	163.00	815.00

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
0290	60657001	000	MLTPLY PV MK W/WTY (W) (6") (SLD)	LF	0.780	23,400.000	0.000	16,624.00	12,966.72
0295	60657002	000	MLTPLY PV MK W/WTY (W) (6") (BRK)	LF	0.780	44,480.000	0.000	42,229.25	32,938.82
0300	60657003	000	MLTPLY PV MK W/WTY (W) (6") (DOT)	LF	0.850	3,335.000	0.000	2,607.00	2,215.95
0305	60657004	000	MLTPLY PV MK W/WTY (Y) (6") (SLD)	LF	0.780	29,174.000	0.000	22,012.00	17,169.36
0310	60657007	000	MLTPLY PV MK W/WTY (W) (8") (SLD)	LF	1.300	47,715.000	0.000	45,199.00	58,758.70
0315	60657010	000	MLTPLY PV MK W/WTY (Y) (8") (SLD)	LF	1.350	5,290.000	0.000	3,411.00	4,604.85
							Category Subtotal		$521,386.94

CATEGORY 002 **DESCRIPTION** FORCE ACCOUNT

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
0403	96067001		LAW ENFORCEMENT PERSONNEL	DOL	1.000	15,000.000	0.000	89,656.07	89,656.09
							Category Subtotal		$89,656.09

PROJECT F 2025(608) **CONTROL** 002712170

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
0070	05037001	000	PORTABLE CHANGEABLE MESSAGE SIGN	DAY	50.000	38.000	0.000	0.000	0.00
0190	06727002	000	REFL PAV MRKR TY I-C	EA	6.000	29.000	0.000	0.000	0.00
							Category Subtotal		0.00

CATEGORY 002 **DESCRIPTION** FORCE ACCOUNT

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
0400	96027001		PAYMENT ADJUSTMENT-POS	DOL	1.000	1.000	0.000	0.000	0.00
0401	96027002		PAYMENT ADJUSTMENT-NEG	DOL	-1.000	1.000	0.000	0.000	0.00
0402	96067013		FORCE ACCOUNT - LANE ASSESSMENT FEES	DOL	-1.000	1.000	0.000	0.000	0.00
0404	96067002		PARTNERING	DOL	1.000	1.000	0.000	0.000	0.00
0405	96067004		FORCE ACCOUNT - SAFETY CONTINGENCY	DOL	1.000	3,000.000	0.000	0.000	0.00
0406	96067005		FORCE ACCOUNT-COMMER LAB USE DEDUCTION	DOL	-1.000	1.000	0.000	0.000	0.00
0407	96067006		BOND EXPENSE SUP NEGOTIATED CONTRACTS	DOL	1.000	1.000	0.000	0.000	0.00
0408	96067008		FORCE ACCOUNT - RAILROAD FLAGGERS	DOL	1.000	2,200.000	0.000	0.000	0.00
0409	96097001		DISPUTE SETTLEMENT	DOL	1.000	1.000	0.000	0.000	0.00
0410	96107001		ON THE JOB TRAINING	DOL	1.000	1.000	0.000	0.000	0.00
0411	96067003		FORCE ACCT-EROSION CONTROL MAINTENANCE	DOL	1.000	3,000.000	0.000	0.000	0.00
0412	96017001		MATERIAL ON HAND	DOL	1.000	1.000	0.000	0.000	0.00
							Category Subtotal		0.00

TOTAL ITEM EARNINGS THIS CONTRACT	$611,043.03

CONSTRUCTION ESTIMATE COMBINED

ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	QTY PAID TO DATE	AMOUNT ($)
05007001	000	MOBILIZATION	LS	6,000.000	1.00	1.000	6,000.00
05027001	000	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	1,000.000	3.00	3.000	3,000.00
05057001	000	TMA (STATIONARY)	DAY	1.000	10.00	87.000	87.00
05057003	000	TMA (MOBILE OPERATION)	DAY	1.000	152.00	63.000	63.00
06587012	000	INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB	EA	20.000	70.00	40.000	800.00
06587018	000	INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2	EA	33.000	55.00	51.000	1,683.00
06587031	000	INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB	EA	20.000	12.00	10.000	200.00
06587036	000	INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2	EA	33.000	49.00	40.000	1,320.00
06667182	000	RE PM TY II (W) 12" (SLD)	LF	1.000	309.00	1,197.000	1,197.00
06667215	000	RE PM TY II (Y) 12" (SLD)	LF	1.000	2,234.00	897.000	897.00
06667242	000	RE PM TY III (W)(12")(SLD)	LF	3.000	7,507.00	5,107.000	15,321.00
06667244	000	RE PM TY III (W)(24")(SLD)	LF	6.000	10,945.00	10,239.000	61,434.00
06667252	000	RE PM TY III (Y)(12")(SLD)	LF	3.000	3,466.00	2,670.000	8,010.00
06667262	000	RE PM TY III (BLK)(6")(SHADOW)	LF	0.800	44,760.00	43,809.250	35,047.40
06667353	000	PAVEMENT SLER (ARROW)	EA	15.000	177.00	144.000	2,160.00
06667354	000	PAVEMENT SLER (WORD)	EA	15.000	213.00	174.000	2,610.00
06667356	000	PAVEMENT SLER (DBL ARROW)	EA	20.000	40.00	43.000	860.00
06667358	000	PAVEMENT SLER (UTURN ARROW)	EA	20.000	30.00	32.000	640.00
06667365	000	PAVEMENT SLER (YLD TRI)	EA	10.000	190.00	147.000	1,470.00
06687091	000	PREFAB PM TY C (W)(ARROW)	EA	215.000	177.00	144.000	30,960.00
06687093	000	PREFAB PM TY C (W)(DBL ARROW)	EA	300.000	40.00	40.000	12,000.00
06687096	000	PREFAB PM TY C (W)(UTURN ARROW)	EA	300.000	30.00	32.000	9,600.00
06687103	000	PREFAB PM TY C (W)(WORD)	EA	300.000	213.00	174.000	52,200.00
06687111	000	PREFAB PM TY C (W)(36")(YLD TRI)	EA	40.000	190.00	163.000	6,520.00
06727001	000	REFL PAV MRKR TY I-A	EA	6.000	216.00	164.000	984.00
06727006	000	REFL PAV MRKR TY II-C-R	EA	4.500	4,831.00	4,207.000	18,931.50
06777002	000	ELIM EXT PM & MRKS (6")	LF	0.350	145,149.00	122,037.250	42,713.04
06777004	000	ELIM EXT PM & MRKS (8")	LF	0.400	53,005.00	48,350.000	19,340.00
06777006	000	ELIM EXT PM & MRKS (12")	LF	0.750	25,318.00	14,911.000	11,183.25
06777008	000	ELIM EXT PM & MRKS (24")	LF	1.500	4,620.00	8,599.000	12,898.50
06777009	000	ELIM EXT PM & MRKS (ARROW)	EA	35.000	177.00	144.000	5,040.00
06777010	000	ELIM EXT PM & MRKS (DBL ARROW)	EA	50.000	40.00	40.000	2,000.00
06777012	000	ELIM EXT PM & MRKS (UTURN ARROW)	EA	50.000	30.00	32.000	1,600.00
06777015	000	ELIM EXT PM & MRKS (WORD)	EA	60.000	213.00	174.000	10,440.00
06777024	000	ELIM EXT PM & MRKS (36")(YLD TRI)	EA	10.000	190.00	147.000	1,470.00
06787002	000	PAV SURF PREP FOR MRK (6")	LF	0.020	145,149.00	122,860.250	2,457.21
06787004	000	PAV SURF PREP FOR MRK (8")	LF	0.040	53,005.00	48,423.000	1,936.92
06787006	000	PAV SURF PREP FOR MRK (12")	LF	0.060	13,516.00	9,084.000	545.04
06787008	000	PAV SURF PREP FOR MRK (24")	LF	0.120	10,945.00	10,239.000	1,228.68
06787009	000	PAV SURF PREP FOR MRK (ARROW)	EA	10.000	177.00	144.000	1,440.00
06787010	000	PAV SURF PREP FOR MRK (DBL ARROW)	EA	15.000	40.00	40.000	600.00
06787012	000	PAV SURF PREP FOR MRK (UTURN ARR)	EA	15.000	30.00	28.000	420.00
06787016	000	PAV SURF PREP FOR MRK (WORD)	EA	15.000	213.00	174.000	2,610.00

06787023	000	PAV SURF PREP FOR MRK (36")(YLD TRI)	EA	5.000	190.00	163.000	815.00
60657001	000	MLTPLY PV MK W/WTY (W) (6") (SLD)	LF	0.780	23,400.00	16,624.000	12,966.72
60657002	000	MLTPLY PV MK W/WTY (W) (6") (BRK)	LF	0.780	44,480.00	42,229.250	32,938.82
60657003	000	MLTPLY PV MK W/WTY (W) (6") (DOT)	LF	0.850	3,335.00	2,607.000	2,215.95
60657004	000	MLTPLY PV MK W/WTY (Y) (6") (SLD)	LF	0.780	29,174.00	22,012.000	17,169.36
60657007	000	MLTPLY PV MK W/WTY (W) (8") (SLD)	LF	1.300	47,715.00	45,199.000	58,758.70
60657010	000	MLTPLY PV MK W/WTY (Y) (8") (SLD)	LF	1.350	5,290.00	3,411.000	4,604.85
96067001		LAW ENFORCEMENT PERSONNEL	DOL	1.000	15,000.00	89,656.070	89,656.09

TOTAL ITEM EARNINGS TO DATE **$611,043.03**