CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: **11/08/26**

CONTRACT ID:	**004801070**	HIGHWAY:	**SH 342**
PROJECT:	**STP 2026(097)HES**	DISTRICT NAME:	**DALLAS**
CONTRACT:	**11253230**	COUNTY:	**DALLAS**
AWARD AMOUNT:	**$2,607,221.00**	AREA ENGINEER:	**Christopher Blain, P.E**
PROJECTED AMOUNT:	**$2,648,321.00**	AREA NUMBER:	**063**
ADJ. PROJECTED AMOUNT:	**$2,648,321.00**		
CONTRACTOR:	**ELECNOR BELCO ELECTRIC, INC.**		

ESTIMATE NUMBER:	**0003**	LETTING DATE:	**11/06/2025**
ESTIMATE PAID:	☑	AWARD DATE:	**11/13/2025**
ESTIMATE PERIOD:	**09/26/2026** to **10/25/2026**	NOTICE TO PROCEED DATE:	**08/27/2026**
ESTIMATE TYPE:	**PROG**	WORK BEGIN DATE:	**00/00/0000**
% COMPLETE:	**0.00**	ACCEPTED DATE:	**00/00/0000**
% TIME USED:	**0.00**	PHYSICAL WORK COMPLETION DATE:	**00/00/0000**
% RETAINAGE:	**0.00**		

RECAPITULATION

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	$0.00	$0.00	$0.00
PARTICIPATING	$0.00	$0.00	$0.00
NON-PARTICIPATING	$0.00	$0.00	$0.00
RETAINAGE	$0.00	$0.00	$0.00
LIQUIDATED DAMAGES	$0.00	$0.00	$0.00
INCENTIVE	$0.00	$0.00	$0.00
DISINCENTIVE	$0.00	$0.00	$0.00
OTHER ADJUSTMENTS	$0.00	$0.00	$0.00
PAID TO CONTRACTOR	**$0.00**	**$0.00**	**$0.00**

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

There are no Contract Adjustments for this estimate

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

There are no Line Item Adjustments for this estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

_____
AREA/PROJECT ENGINEER

_____
DATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE:	00/00/0000	ASSESSED LIQ DAMAGES:	0
TIME CHARGES BEGIN:	00/00/0000	LIQ DAMAGE RATE:	$968.00
BID DAYS:	200	LIQUIDATED DAMAGES:	0
C. O. ADJUSTED DAYS:	0		DAYS AT
CURRENT DAYS:	200		PER DAY $968.00
DAYS CHARGED TO DATE:	0	TOTAL:	$0.00
PHYSICAL WORK COMPLETE:	00/00/0000		

DAILY BREAKDOWN

Date or Days	Days Charged	Days Credited		Diary Adjustment
09/30/2026		1	TIME NOT STARTED	
10/25/2026		1	TIME NOT STARTED	

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited
2	0	2
	TIME NOT STARTED	2

WORK PERFORMED THIS PERIOD

*** NO ITEM EARNINGS THIS ESTIMATE***

CONTRACT LINE ITEMS

PROJECT STP 2026(097)HES **CONTROL** 004801070

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
0060	01047001	000	REMOV CONC (PAV)	SY	17.000	172.000	0.000	0.000	0.00
0065	01047008	000	REMOV CONC (MEDIANS)	SY	35.000	33.000	0.000	0.000	0.00
0070	01047013	000	REMOV CONC (SIDEWALK, RAMP OR SUP)	SY	23.000	83.000	0.000	0.000	0.00
0075	01047017	000	REMOV CONC (CURB & GUTTER)	LF	22.000	175.000	0.000	0.000	0.00
0080	01057030	000	RMV (10") TRT/UNTRT BASE & ASPH PAV	SY	11.000	205.000	0.000	0.000	0.00
0085	01327011	000	EMBANK (FNL)(OC)(TY D)	CY	92.000	86.000	0.000	0.000	0.00
0090	01617003	000	COMPOST MANUF TOPSOIL (6")	SY	23.000	172.000	0.000	0.000	0.00
0095	01627002	000	BLOCK SODDING	SY	11.000	159.000	0.000	0.000	0.00
0100	01687001	000	VEGETATIVE WATERING	TGL	456.000	6.000	0.000	0.000	0.00
0105	02477102	000	FL BS (CMP IN PLC)(TY D GR 1-2) (10")	SY	114.000	69.000	0.000	0.000	0.00
0110	03607002	000	CONC PVMT (CRCP) (8")	SY	342.000	69.000	0.000	0.000	0.00
0115	04167044	000	DRILL SHAFT (TRF SIG POLE) (36 IN)	LF	286.000	28.000	0.000	0.000	0.00
0120	04167046	000	DRILL SHAFT (TRF SIG POLE) (48 IN)	LF	521.000	44.000	0.000	0.000	0.00
0125	05007001	000	MOBILIZATION	LS	185,000.000	0.150	0.000	0.000	0.00
0130	05027001	000	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	3,983.000	2.000	0.000	0.000	0.00
0135	05037001	000	PORTABLE CHANGEABLE MESSAGE SIGN	DAY	196.000	10.000	0.000	0.000	0.00
0140	05057001	000	TMA (STATIONARY)	DAY	168.000	40.000	0.000	0.000	0.00
0145	05067045	000	BIODEG EROSN CONT LOGS (INSTL) (18")	LF	8.000	75.000	0.000	0.000	0.00
0150	05067046	000	BIODEG EROSN CONT LOGS (REMOVE)	LF	2.000	75.000	0.000	0.000	0.00
0155	05297009	000	CONC CURB & GUTTER (TY II)	LF	45.000	175.000	0.000	0.000	0.00
0160	05317003	000	CONC SIDEWALKS (6")	SY	124.000	64.000	0.000	0.000	0.00
0165	05317008	000	CURB RAMPS (TY 5)	EA	3,537.000	1.000	0.000	0.000	0.00
0170	06187054	000	CONDT (PVC) (SCH 80) (2")	LF	16.000	65.000	0.000	0.000	0.00
0175	06187060	000	CONDT (PVC) (SCH 80) (3")	LF	21.000	295.000	0.000	0.000	0.00
0180	06187061	000	CONDT (PVC) (SCH 80) (3") (BORE)	LF	28.000	640.000	0.000	0.000	0.00
0185	06187064	000	CONDT (PVC) (SCH 80) (4")	LF	32.000	70.000	0.000	0.000	0.00
0190	06187065	000	CONDT (PVC) (SCH 80) (4") (BORE)	LF	41.000	640.000	0.000	0.000	0.00
0195	06207004	000	ELEC CONDR (NO.12) INSULATED	LF	2.000	320.000	0.000	0.000	0.00
0200	06207008	000	ELEC CONDR (NO.8) INSULATED	LF	2.700	1,020.000	0.000	0.000	0.00
0205	06207009	000	ELEC CONDR (NO.6) BARE	LF	2.200	1,770.000	0.000	0.000	0.00
0210	06207010	000	ELEC CONDR (NO.6) INSULATED	LF	2.800	50.000	0.000	0.000	0.00
0215	06237014	000	ITS GND BOX (POLY) TY 1 (243624)W/APRN	EA	6,622.000	1.000	0.000	0.000	0.00
0220	06247008	000	GROUND BOX TY D (162922)W/APRON	EA	1,491.000	6.000	0.000	0.000	0.00
0225	06247013	000	REMOVE GROUND BOX	EA	406.000	9.000	0.000	0.000	0.00
0230	06287274	000	ELC SRV TY D 120/240 125(NS)SS(E)PS(U)	EA	11,086.000	1.000	0.000	0.000	0.00
0235	06367001	000	ALUMINUM SIGNS (TY A)	SF	37.000	102.000	0.000	0.000	0.00
0240	06667009	000	REFL PAV MRK TY I (W)6"(DOT)(100MIL)	LF	1.000	206.000	0.000	0.000	0.00
0245	06667024	000	REFL PAV MRK TY I (W)8"(SLD)(100MIL)	LF	1.000	2,260.000	0.000	0.000	0.00
0250	06667036	000	REFL PAV MRK TY I (W)24"(SLD)(100MIL)	LF	4.000	1,230.000	0.000	0.000	0.00
0255	06667347	000	PAVEMENT SLER 6"	LF	0.300	3,616.000	0.000	0.000	0.00
0260	06667348	000	PAVEMENT SLER 8"	LF	0.300	2,260.000	0.000	0.000	0.00
0265	06667352	000	PAVEMENT SLER 24"	LF	0.300	1,230.000	0.000	0.000	0.00

0270	06667353	000	PAVEMENT SLER (ARROW)	EA	46.000	19.000	0.000	0.000	0.00
0275	06667354	000	PAVEMENT SLER (WORD)	EA	46.000	10.000	0.000	0.000	0.00
0280	06667356	000	PAVEMENT SLER (DBL ARROW)	EA	46.000	2.000	0.000	0.000	0.00
0285	06667364	000	PAVEMENT SLER (RR XING)	EA	114.000	10.000	0.000	0.000	0.00
0290	06667408	000	REFL PAV MRK TY I (W)6"(BRK)(100MIL)	LF	0.600	190.000	0.000	0.000	0.00
0295	06667411	000	REFL PAV MRK TY I (W)6"(SLD)(100MIL)	LF	0.600	2,040.000	0.000	0.000	0.00
0300	06667423	000	REFL PAV MRK TY I (Y)6"(SLD)(100MIL)	LF	0.600	1,180.000	0.000	0.000	0.00
0305	06687091	000	PREFAB PM TY C (W)(ARROW)	EA	342.000	19.000	0.000	0.000	0.00
0310	06687093	000	PREFAB PM TY C (W)(DBL ARROW)	EA	400.000	2.000	0.000	0.000	0.00
0315	06687103	000	PREFAB PM TY C (W)(WORD)	EA	400.000	10.000	0.000	0.000	0.00
0320	06687108	000	PREFAB PM TY C (W)(RR XING)	EA	683.000	10.000	0.000	0.000	0.00
0325	06727006	000	REFL PAV MRKR TY II-C-R	EA	4.600	76.000	0.000	0.000	0.00
0330	06777001	000	ELIM EXT PM & MRKS (4")	LF	0.300	1,823.000	0.000	0.000	0.00
0335	06777002	000	ELIM EXT PM & MRKS (6")	LF	0.300	1,593.000	0.000	0.000	0.00
0340	06777004	000	ELIM EXT PM & MRKS (8")	LF	0.300	1,020.000	0.000	0.000	0.00
0345	06777008	000	ELIM EXT PM & MRKS (24")	LF	0.300	1,191.000	0.000	0.000	0.00
0350	06777009	000	ELIM EXT PM & MRKS (ARROW)	EA	11.000	19.000	0.000	0.000	0.00
0355	06777010	000	ELIM EXT PM & MRKS (DBL ARROW)	EA	35.000	2.000	0.000	0.000	0.00
0360	06777015	000	ELIM EXT PM & MRKS (WORD)	EA	35.000	10.000	0.000	0.000	0.00
0365	06777019	000	ELIM EXT PM & MRKS (RR XING)	EA	35.000	10.000	0.000	0.000	0.00
0370	06787002	000	PAV SURF PREP FOR MRK (6")	LF	0.300	3,616.000	0.000	0.000	0.00
0375	06787004	000	PAV SURF PREP FOR MRK (8")	LF	0.300	2,260.000	0.000	0.000	0.00
0380	06787008	000	PAV SURF PREP FOR MRK (24")	LF	0.300	1,230.000	0.000	0.000	0.00
0385	06787009	000	PAV SURF PREP FOR MRK (ARROW)	EA	40.000	19.000	0.000	0.000	0.00
0390	06787010	000	PAV SURF PREP FOR MRK (DBL ARROW)	EA	40.000	2.000	0.000	0.000	0.00
0395	06787016	000	PAV SURF PREP FOR MRK (WORD)	EA	40.000	10.000	0.000	0.000	0.00
0400	06787020	000	PAV SURF PREP FOR MRK (RR XING)	EA	65.000	10.000	0.000	0.000	0.00
0405	06787033	000	PAV SURF PREP FOR MRK (RPM)	EA	1.200	76.000	0.000	0.000	0.00
0410	06807004	000	REMOVING TRAFFIC SIGNALS	EA	10,000.000	1.000	0.000	0.000	0.00
0415	06807005	000	INS HY TRF SIG (DPT SUP CNT & CAB)(ISO)	EA	4,500.000	1.000	0.000	0.000	0.00
0420	06827001	000	VEH SIG SEC (12")LED(GRN)	EA	260.000	9.000	0.000	0.000	0.00
0425	06827002	000	VEH SIG SEC (12")LED(GRN ARW)	EA	260.000	9.000	0.000	0.000	0.00
0430	06827003	000	VEH SIG SEC (12")LED(YEL)	EA	260.000	9.000	0.000	0.000	0.00
0435	06827004	000	VEH SIG SEC (12")LED(YEL ARW)	EA	260.000	11.000	0.000	0.000	0.00
0440	06827005	000	VEH SIG SEC (12")LED(RED)	EA	260.000	11.000	0.000	0.000	0.00
0445	06827006	000	VEH SIG SEC (12")LED(RED ARW)	EA	260.000	14.000	0.000	0.000	0.00
0450	06827018	000	PED SIG SEC (LED)(COUNTDOWN)	EA	488.000	8.000	0.000	0.000	0.00
0455	06827039	000	BACKPLATE W/REFL BRDR(3 SEC)ALUM	EA	253.000	9.000	0.000	0.000	0.00
0460	06827040	000	BACKPLATE W/REFL BRDR(4 SEC)ALUM	EA	412.000	9.000	0.000	0.000	0.00
0465	06847031	000	TRF SIG CBL (TY A)(14 AWG)(5 CONDR)	LF	3.500	490.000	0.000	0.000	0.00
0470	06847033	000	TRF SIG CBL (TY A)(14 AWG)(7 CONDR)	LF	4.250	455.000	0.000	0.000	0.00
0475	06847038	000	TRF SIG CBL (TY A)(14 AWG)(12 CONDR)	LF	5.200	1,235.000	0.000	0.000	0.00
0480	06847046	000	TRF SIG CBL (TY A)(14 AWG)(20 CONDR)	LF	7.050	890.000	0.000	0.000	0.00
0485	06847079	000	TRF SIG CBL (TY C)(12 AWG)(2 CONDR)	LF	3.000	1,705.000	0.000	0.000	0.00
0490	06867051	000	INS TRF SIG PL AM(S)1 ARM(48')LUM	EA	17,137.000	2.000	0.000	0.000	0.00
0495	06867067	000	INS TRF SIG PL AM(S)1 ARM(65')LUM	EA	40,015.000	2.000	0.000	0.000	0.00
0500	06877001	000	PED POLE ASSEMBLY	EA	383.000	5.000	0.000	0.000	0.00
0505	06887001	000	PED DETECT PUSH BUTTON (APS)	EA	922.000	8.000	0.000	0.000	0.00
0510	06887003	000	PED DETECTOR CONTROLLER UNIT	EA	3,838.000	1.000	0.000	0.000	0.00
0515	60087006	000	RVDS (PRES AND ADV)(INSTALL ONLY)	EA	850.000	4.000	0.000	0.000	0.00
3370	96027001		PAYMENT ADJUSTMENT-POS POSITIVE	DOL	1.000	1,000.000	0.000	0.000	0.00

3371	96027002	PAYMENT ADJUSTMENT-NEG NEGATIVE	DOL	-1.000	1,000.000	0.000	0.000	0.00
3372	96017001	MATERIAL ON HAND RECEIVED	DOL	1.000	100,000.000	0.000	0.000	0.00
3373	96017001	MATERIAL ON HAND USED	DOL	-1.000	100,000.000	0.000	0.000	0.00
3374	96107001	ON THE JOB TRAINING PAID BY THE HOUR	DOL	0.800	125.000	0.000	0.000	0.00
3375	96027003	EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT	DOL	1.000	500.000	0.000	0.000	0.00
3376	96027004	EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT	DOL	1.000	500.000	0.000	0.000	0.00
						Category Subtotal		0.00

CATEGORY 002 **DESCRIPTION** FORCE ACCOUNT

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
3377	96067016		FORCE ACCT 3RD PARTY DAMAGE (PART) DO NOT HAVE POLICE REPORT	DOL	1.000	1,000.000	0.000	0.000	0.00
3378	96067017		FORCE ACCT 3RD PARTY DAMAGE (NON-PART) HAVE POLICE REPORT	DOL	1.000	1,000.000	0.000	0.000	0.00
3379	96067001		LAW ENFORCEMENT PERSONNEL	DOL	1.000	1,000.000	0.000	0.000	0.00
3380	96067003		FORCE ACCT-EROSION CONTROL MAINTENANCE	DOL	1.000	1,000.000	0.000	0.000	0.00
3381	96067004		FORCE ACCOUNT - SAFETY CONTINGENCY PAID BY INVOICE	DOL	1.000	1,000.000	0.000	0.000	0.00
3382	96067008		FORCE ACCOUNT - RAILROAD FLAGGERS	DOL	1.000	10,000.000	0.000	0.000	0.00
							Category Subtotal		0.00

PROJECT STP 2026(097)HES **CONTROL** 019701014

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
0670	01047017	000	REMOV CONC (CURB & GUTTER)	LF	22.000	170.000	0.000	0.000	0.00
0675	04167040	000	DRILL SHAFT (RDWY ILL POLE) (30 IN)	LF	342.000	16.000	0.000	0.000	0.00
0680	04167044	000	DRILL SHAFT (TRF SIG POLE) (36 IN)	LF	286.000	56.000	0.000	0.000	0.00
0685	05007001	000	MOBILIZATION	LS	185,000.000	0.150	0.000	0.000	0.00
0690	05027001	000	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	3,983.000	1.000	0.000	0.000	0.00
0695	05037001	000	PORTABLE CHANGEABLE MESSAGE SIGN	DAY	196.000	10.000	0.000	0.000	0.00
0700	05057001	000	TMA (STATIONARY)	DAY	168.000	20.000	0.000	0.000	0.00
0705	05067045	000	BIODEG EROSN CONT LOGS (INSTL) (18")	LF	8.000	75.000	0.000	0.000	0.00
0710	05067046	000	BIODEG EROSN CONT LOGS (REMOVE)	LF	2.000	75.000	0.000	0.000	0.00
0715	05297002	000	CONC CURB (TY II)	LF	25.000	50.000	0.000	0.000	0.00
0720	05297009	000	CONC CURB & GUTTER (TY II)	LF	45.000	60.000	0.000	0.000	0.00
0725	05317003	000	CONC SIDEWALKS (6")	SY	124.000	42.000	0.000	0.000	0.00
0730	05317008	000	CURB RAMPS (TY 5)	EA	3,537.000	2.000	0.000	0.000	0.00
0735	05317010	000	CURB RAMPS (TY 7)	EA	2,877.000	1.000	0.000	0.000	0.00
0740	06107009	000	REMOVE RD IL ASM (TRANS-BASE)	EA	918.000	1.000	0.000	0.000	0.00
0745	06107034	000	IN RD IL (TY SA) 20T-4 (150W EQ) LED	EA	5,260.000	2.000	0.000	0.000	0.00
0750	06187054	000	CONDT (PVC) (SCH 80) (2")	LF	16.000	80.000	0.000	0.000	0.00
0755	06187055	000	CONDT (PVC) (SCH 80) (2") (BORE)	LF	21.000	95.000	0.000	0.000	0.00

0760	06187060	000	CONDT (PVC) (SCH 80) (3")	LF	21.000	475.000	0.000	0.000	0.00
0765	06187061	000	CONDT (PVC) (SCH 80) (3") (BORE)	LF	28.000	570.000	0.000	0.000	0.00
0770	06187064	000	CONDT (PVC) (SCH 80) (4")	LF	32.000	15.000	0.000	0.000	0.00
0775	06187065	000	CONDT (PVC) (SCH 80) (4") (BORE)	LF	41.000	570.000	0.000	0.000	0.00
0780	06207004	000	ELEC CONDR (NO.12) INSULATED	LF	2.000	480.000	0.000	0.000	0.00
0785	06207008	000	ELEC CONDR (NO.8) INSULATED	LF	2.700	1,250.000	0.000	0.000	0.00
0790	06207009	000	ELEC CONDR (NO.6) BARE	LF	2.200	1,755.000	0.000	0.000	0.00
0795	06207010	000	ELEC CONDR (NO.6) INSULATED	LF	2.800	230.000	0.000	0.000	0.00
0800	06237014	000	ITS GND BOX (POLY) TY 1 (243624)W/APRN	EA	6,622.000	1.000	0.000	0.000	0.00
0805	06247002	000	GROUND BOX TY A (122311)W/APRON	EA	1,385.000	1.000	0.000	0.000	0.00
0810	06247007	000	GROUND BOX TY D (162922)	EA	1,640.000	1.000	0.000	0.000	0.00
0815	06247008	000	GROUND BOX TY D (162922)W/APRON	EA	1,491.000	7.000	0.000	0.000	0.00
0820	06247013	000	REMOVE GROUND BOX	EA	406.000	5.000	0.000	0.000	0.00
0825	06287274	000	ELC SRV TY D 120/240 125(NS)SS(E)PS(U)	EA	11,086.000	1.000	0.000	0.000	0.00
0830	06367001	000	ALUMINUM SIGNS (TY A)	SF	37.000	93.000	0.000	0.000	0.00
0835	06667024	000	REFL PAV MRK TY I (W)8"(SLD)(100MIL)	LF	1.000	430.000	0.000	0.000	0.00
0840	06667036	000	REFL PAV MRK TY I (W)24"(SLD)(100MIL)	LF	4.000	835.000	0.000	0.000	0.00
0845	06667347	000	PAVEMENT SLER 6"	LF	0.300	1,650.000	0.000	0.000	0.00
0850	06667348	000	PAVEMENT SLER 8"	LF	0.300	430.000	0.000	0.000	0.00
0855	06667352	000	PAVEMENT SLER 24"	LF	0.300	835.000	0.000	0.000	0.00
0860	06667353	000	PAVEMENT SLER (ARROW)	EA	46.000	4.000	0.000	0.000	0.00
0865	06667354	000	PAVEMENT SLER (WORD)	EA	46.000	4.000	0.000	0.000	0.00
0870	06667408	000	REFL PAV MRK TY I (W)6"(BRK)(100MIL)	LF	0.600	320.000	0.000	0.000	0.00
0875	06667411	000	REFL PAV MRK TY I (W)6"(SLD)(100MIL)	LF	0.600	515.000	0.000	0.000	0.00
0880	06667423	000	REFL PAV MRK TY I (Y)6"(SLD)(100MIL)	LF	0.600	815.000	0.000	0.000	0.00
0885	06687091	000	PREFAB PM TY C (W)(ARROW)	EA	342.000	4.000	0.000	0.000	0.00
0890	06687103	000	PREFAB PM TY C (W)(WORD)	EA	400.000	4.000	0.000	0.000	0.00
0895	06727004	000	REFL PAV MRKR TY II-A-A	EA	4.600	3.000	0.000	0.000	0.00
0900	06727006	000	REFL PAV MRKR TY II-C-R	EA	4.600	53.000	0.000	0.000	0.00
0905	06777002	000	ELIM EXT PM & MRKS (6")	LF	0.300	1,515.000	0.000	0.000	0.00
0910	06777004	000	ELIM EXT PM & MRKS (8")	LF	0.300	550.000	0.000	0.000	0.00
0915	06777006	000	ELIM EXT PM & MRKS (12")	LF	0.300	723.000	0.000	0.000	0.00
0920	06777008	000	ELIM EXT PM & MRKS (24")	LF	0.300	151.000	0.000	0.000	0.00
0925	06787002	000	PAV SURF PREP FOR MRK (6")	LF	0.300	1,650.000	0.000	0.000	0.00
0930	06787004	000	PAV SURF PREP FOR MRK (8")	LF	0.300	430.000	0.000	0.000	0.00
0935	06787008	000	PAV SURF PREP FOR MRK (24")	LF	0.300	835.000	0.000	0.000	0.00
0940	06787009	000	PAV SURF PREP FOR MRK (ARROW)	EA	40.000	4.000	0.000	0.000	0.00
0945	06787016	000	PAV SURF PREP FOR MRK (WORD)	EA	40.000	4.000	0.000	0.000	0.00
0950	06787033	000	PAV SURF PREP FOR MRK (RPM)	EA	1.200	56.000	0.000	0.000	0.00
0955	06807004	000	REMOVING TRAFFIC SIGNALS	EA	10,000.000	1.000	0.000	0.000	0.00
0960	06807005	000	INS HY TRF SIG (DPT SUP CNT & CAB)(ISO)	EA	4,500.000	1.000	0.000	0.000	0.00
0965	06827001	000	VEH SIG SEC (12")LED(GRN)	EA	260.000	11.000	0.000	0.000	0.00
0970	06827002	000	VEH SIG SEC (12")LED(GRN ARW)	EA	260.000	4.000	0.000	0.000	0.00
0975	06827003	000	VEH SIG SEC (12")LED(YEL)	EA	260.000	11.000	0.000	0.000	0.00
0980	06827004	000	VEH SIG SEC (12")LED(YEL ARW)	EA	260.000	5.000	0.000	0.000	0.00
0985	06827005	000	VEH SIG SEC (12")LED(RED)	EA	260.000	12.000	0.000	0.000	0.00
0990	06827006	000	VEH SIG SEC (12")LED(RED ARW)	EA	260.000	6.000	0.000	0.000	0.00
0995	06827018	000	PED SIG SEC (LED)(COUNTDOWN)	EA	488.000	12.000	0.000	0.000	0.00
1000	06827039	000	BACKPLATE W/REFL BRDR(3 SEC)ALUM	EA	253.000	11.000	0.000	0.000	0.00
1005	06827040	000	BACKPLATE W/REFL BRDR(4 SEC)ALUM	EA	412.000	4.000	0.000	0.000	0.00
1010	06847031	000	TRF SIG CBL (TY A)(14 AWG)(5 CONDR)	LF	3.500	560.000	0.000	0.000	0.00
1015	06847033	000	TRF SIG CBL (TY A)(14 AWG)(7 CONDR)	LF	4.250	125.000	0.000	0.000	0.00

1020	06847038	000	TRF SIG CBL (TY A)(14 AWG)(12 CONDR)	LF	5.200	1,535.000	0.000	0.000	0.00
1025	06847046	000	TRF SIG CBL (TY A)(14 AWG)(20 CONDR)	LF	7.050	635.000	0.000	0.000	0.00
1030	06847079	000	TRF SIG CBL (TY C)(12 AWG)(2 CONDR)	LF	3.000	2,115.000	0.000	0.000	0.00
1035	06867043	000	INS TRF SIG PL AM(S)1 ARM(40')LUM	EA	14,506.000	1.000	0.000	0.000	0.00
1040	06867047	000	INS TRF SIG PL AM(S)1 ARM(44')LUM	EA	14,988.000	1.000	0.000	0.000	0.00
1045	06867051	000	INS TRF SIG PL AM(S)1 ARM(48')LUM	EA	17,137.000	2.000	0.000	0.000	0.00
1050	06877001	000	PED POLE ASSEMBLY	EA	383.000	7.000	0.000	0.000	0.00
1055	06887001	000	PED DETECT PUSH BUTTON (APS)	EA	922.000	12.000	0.000	0.000	0.00
1060	06887003	000	PED DETECTOR CONTROLLER UNIT	EA	3,838.000	2.000	0.000	0.000	0.00
1065	60087004	000	RVDS (PRESENCE DET)(INSTALL ONLY)	EA	850.000	2.000	0.000	0.000	0.00
1070	60087006	000	RVDS (PRES AND ADV)(INSTALL ONLY)	EA	850.000	2.000	0.000	0.000	0.00

Category Subtotal 0.00

CATEGORY 002 **DESCRIPTION** FORCE ACCOUNT

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
3403	96067016		FORCE ACCT 3RD PARTY DAMAGE (PART) DO NOT HAVE A POLICE REPORT	DOL	1.000	1,000.000	0.000	0.000	0.00
3404	96067017		FORCE ACCT 3RD PARTY DAMAGE (NON-PART) HAVE A POLICE REPORT	DOL	1.000	1,000.000	0.000	0.000	0.00
3405	96067001		LAW ENFORCEMENT PERSONNEL	DOL	1.000	1,000.000	0.000	0.000	0.00
3406	96067003		FORCE ACCT-EROSION CONTROL MAINTENANCE	DOL	1.000	1,000.000	0.000	0.000	0.00
3407	96067004		FORCE ACCOUNT - SAFETY CONTINGENCY PAID BY INVOICE	DOL	1.000	1,000.000	0.000	0.000	0.00

Category Subtotal 0.00

PROJECT STP 2026(097)HES **CONTROL** 019701015

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
1225	04167040	000	DRILL SHAFT (RDWY ILL POLE) (30 IN)	LF	342.000	24.000	0.000	0.000	0.00
1230	04167044	000	DRILL SHAFT (TRF SIG POLE) (36 IN)	LF	286.000	56.000	0.000	0.000	0.00
1235	05007001	000	MOBILIZATION	LS	185,000.000	0.150	0.000	0.000	0.00
1240	05027001	000	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	3,983.000	2.000	0.000	0.000	0.00
1245	05037001	000	PORTABLE CHANGEABLE MESSAGE SIGN	DAY	196.000	10.000	0.000	0.000	0.00
1250	05057001	000	TMA (STATIONARY)	DAY	168.000	40.000	0.000	0.000	0.00
1255	05067045	000	BIODEG EROSN CONT LOGS (INSTL) (18")	LF	8.000	75.000	0.000	0.000	0.00
1260	05067046	000	BIODEG EROSN CONT LOGS (REMOVE)	LF	2.000	75.000	0.000	0.000	0.00
1265	05297002	000	CONC CURB (TY II)	LF	25.000	20.000	0.000	0.000	0.00
1270	05317005	000	CURB RAMPS (TY 1)	EA	2,635.000	2.000	0.000	0.000	0.00
1275	05317007	000	CURB RAMPS (TY 3)	EA	3,298.500	1.000	0.000	0.000	0.00
1280	06107009	000	REMOVE RD IL ASM (TRANS-BASE)	EA	918.000	2.000	0.000	0.000	0.00
1285	06107034	000	IN RD IL (TY SA) 20T-4 (150W EQ) LED	EA	5,260.000	3.000	0.000	0.000	0.00
1290	06187054	000	CONDT (PVC) (SCH 80) (2")	LF	16.000	70.000	0.000	0.000	0.00
1295	06187060	000	CONDT (PVC) (SCH 80) (3")	LF	21.000	350.000	0.000	0.000	0.00
1300	06187061	000	CONDT (PVC) (SCH 80) (3") (BORE)	LF	28.000	610.000	0.000	0.000	0.00
1305	06187064	000	CONDT (PVC) (SCH 80) (4")	LF	32.000	40.000	0.000	0.000	0.00
1310	06187065	000	CONDT (PVC) (SCH 80) (4") (BORE)	LF	41.000	520.000	0.000	0.000	0.00

1315	06207004	000	ELEC CONDR (NO.12) INSULATED	LF	2.000	560.000	0.000	0.000	0.00
1320	06207008	000	ELEC CONDR (NO.8) INSULATED	LF	2.700	1,170.000	0.000	0.000	0.00
1325	06207009	000	ELEC CONDR (NO.6) BARE	LF	2.200	1,560.000	0.000	0.000	0.00
1330	06207010	000	ELEC CONDR (NO.6) INSULATED	LF	2.800	50.000	0.000	0.000	0.00
1335	06237014	000	ITS GND BOX (POLY) TY 1 (243624)W/APRN	EA	6,622.000	1.000	0.000	0.000	0.00
1340	06247008	000	GROUND BOX TY D (162922)W/APRON	EA	1,491.000	6.000	0.000	0.000	0.00
1345	06247013	000	REMOVE GROUND BOX	EA	406.000	11.000	0.000	0.000	0.00
1350	06287274	000	ELC SRV TY D 120/240 125(NS)SS(E)PS(U)	EA	11,086.000	1.000	0.000	0.000	0.00
1355	06367001	000	ALUMINUM SIGNS (TY A)	SF	37.000	95.000	0.000	0.000	0.00
1360	06667024	000	REFL PAV MRK TY I (W)8"(SLD)(100MIL)	LF	1.000	320.000	0.000	0.000	0.00
1365	06667036	000	REFL PAV MRK TY I (W)24"(SLD)(100MIL)	LF	4.000	640.000	0.000	0.000	0.00
1370	06667347	000	PAVEMENT SLER 6"	LF	0.300	1,775.000	0.000	0.000	0.00
1375	06667348	000	PAVEMENT SLER 8"	LF	0.300	320.000	0.000	0.000	0.00
1380	06667352	000	PAVEMENT SLER 24"	LF	0.300	640.000	0.000	0.000	0.00
1385	06667353	000	PAVEMENT SLER (ARROW)	EA	46.000	4.000	0.000	0.000	0.00
1390	06667354	000	PAVEMENT SLER (WORD)	EA	46.000	4.000	0.000	0.000	0.00
1395	06667408	000	REFL PAV MRK TY I (W)6"(BRK)(100MIL)	LF	0.600	280.000	0.000	0.000	0.00
1400	06667411	000	REFL PAV MRK TY I (W)6"(SLD)(100MIL)	LF	0.600	525.000	0.000	0.000	0.00
1405	06667423	000	REFL PAV MRK TY I (Y)6"(SLD)(100MIL)	LF	0.600	970.000	0.000	0.000	0.00
1410	06687091	000	PREFAB PM TY C (W)(ARROW)	EA	342.000	4.000	0.000	0.000	0.00
1415	06687103	000	PREFAB PM TY C (W)(WORD)	EA	400.000	4.000	0.000	0.000	0.00
1420	06727004	000	REFL PAV MRKR TY II-A-A	EA	4.600	5.000	0.000	0.000	0.00
1425	06727006	000	REFL PAV MRKR TY II-C-R	EA	4.600	44.000	0.000	0.000	0.00
1430	06777002	000	ELIM EXT PM & MRKS (6")	LF	0.300	2,545.000	0.000	0.000	0.00
1435	06777004	000	ELIM EXT PM & MRKS (8")	LF	0.300	265.000	0.000	0.000	0.00
1440	06777006	000	ELIM EXT PM & MRKS (12")	LF	0.300	565.000	0.000	0.000	0.00
1445	06777008	000	ELIM EXT PM & MRKS (24")	LF	0.300	158.000	0.000	0.000	0.00
1450	06787002	000	PAV SURF PREP FOR MRK (6")	LF	0.300	1,775.000	0.000	0.000	0.00
1455	06787004	000	PAV SURF PREP FOR MRK (8")	LF	0.300	320.000	0.000	0.000	0.00
1460	06787008	000	PAV SURF PREP FOR MRK (24")	LF	0.300	640.000	0.000	0.000	0.00
1465	06787009	000	PAV SURF PREP FOR MRK (ARROW)	EA	40.000	4.000	0.000	0.000	0.00
1470	06787016	000	PAV SURF PREP FOR MRK (WORD)	EA	40.000	4.000	0.000	0.000	0.00
1475	06787033	000	PAV SURF PREP FOR MRK (RPM)	EA	1.200	49.000	0.000	0.000	0.00
1480	06807004	000	REMOVING TRAFFIC SIGNALS	EA	10,000.000	1.000	0.000	0.000	0.00
1485	06807005	000	INS HY TRF SIG (DPT SUP CNT & CAB)(ISO)	EA	4,500.000	1.000	0.000	0.000	0.00
1490	06827001	000	VEH SIG SEC (12")LED(GRN)	EA	260.000	8.000	0.000	0.000	0.00
1495	06827002	000	VEH SIG SEC (12")LED(GRN ARW)	EA	260.000	2.000	0.000	0.000	0.00
1500	06827003	000	VEH SIG SEC (12")LED(YEL)	EA	260.000	8.000	0.000	0.000	0.00
1505	06827004	000	VEH SIG SEC (12")LED(YEL ARW)	EA	260.000	2.000	0.000	0.000	0.00
1510	06827005	000	VEH SIG SEC (12")LED(RED)	EA	260.000	8.000	0.000	0.000	0.00
1515	06827006	000	VEH SIG SEC (12")LED(RED ARW)	EA	260.000	4.000	0.000	0.000	0.00
1520	06827018	000	PED SIG SEC (LED)(COUNTDOWN)	EA	488.000	12.000	0.000	0.000	0.00
1525	06827039	000	BACKPLATE W/REFL BRDR(3 SEC)ALUM	EA	253.000	8.000	0.000	0.000	0.00
1530	06827040	000	BACKPLATE W/REFL BRDR(4 SEC)ALUM	EA	412.000	2.000	0.000	0.000	0.00
1535	06847031	000	TRF SIG CBL (TY A)(14 AWG)(5 CONDR)	LF	3.500	565.000	0.000	0.000	0.00
1540	06847033	000	TRF SIG CBL (TY A)(14 AWG)(7 CONDR)	LF	4.250	65.000	0.000	0.000	0.00
1545	06847038	000	TRF SIG CBL (TY A)(14 AWG)(12 CONDR)	LF	5.200	1,665.000	0.000	0.000	0.00
1550	06847046	000	TRF SIG CBL (TY A)(14 AWG)(20 CONDR)	LF	7.050	720.000	0.000	0.000	0.00
1555	06847079	000	TRF SIG CBL (TY C)(12 AWG)(2 CONDR)	LF	3.000	2,070.000	0.000	0.000	0.00
1560	06867043	000	INS TRF SIG PL AM(S)1 ARM(40')LUM	EA	14,506.000	1.000	0.000	0.000	0.00
1565	06867047	000	INS TRF SIG PL AM(S)1 ARM(44')LUM	EA	14,988.000	2.000	0.000	0.000	0.00
1570	06867051	000	INS TRF SIG PL AM(S)1 ARM(48')LUM	EA	17,137.000	1.000	0.000	0.000	0.00

1575	06877001	000	PED POLE ASSEMBLY	EA	383.000	7.000	0.000	0.000	0.00
1580	06887001	000	PED DETECT PUSH BUTTON (APS)	EA	922.000	12.000	0.000	0.000	0.00
1585	06887003	000	PED DETECTOR CONTROLLER UNIT	EA	3,838.000	2.000	0.000	0.000	0.00
1590	60087004	000	RVDS (PRESENCE DET)(INSTALL ONLY)	EA	850.000	2.000	0.000	0.000	0.00
1595	60087006	000	RVDS (PRES AND ADV)(INSTALL ONLY)	EA	850.000	2.000	0.000	0.000	0.00
							Category Subtotal		0.00

CATEGORY 002 **DESCRIPTION** FORCE ACCOUNT

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
3379	96067001		LAW ENFORCEMENT PERSONNEL	DOL	1.000	1,000.000	0.000	0.000	0.00
3388	96067016		FORCE ACCT 3RD PARTY DAMAGE (PART) DO NOT HAVE POLICE REPORT	DOL	1.000	1,000.000	0.000	0.000	0.00
3389	96067017		FORCE ACCT 3RD PARTY DAMAGE (NON-PART) HAVE POLICE REPORT	DOL	1.000	1,000.000	0.000	0.000	0.00
3390	96067003		FORCE ACCT-EROSION CONTROL MAINTENANCE	DOL	1.000	1,000.000	0.000	0.000	0.00
3391	96067004		FORCE ACCOUNT - SAFETY CONTINGENCY PAID BY INVOICE	DOL	1.000	1,000.000	0.000	0.000	0.00
							Category Subtotal		0.00

PROJECT STP 2026(097)HES **CONTROL** 019701016

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
1750	01047008	000	REMOV CONC (MEDIANS)	SY	35.000	132.000	0.000	0.000	0.00
1755	01047017	000	REMOV CONC (CURB & GUTTER)	LF	22.000	165.000	0.000	0.000	0.00
1760	04167040	000	DRILL SHAFT (RDWY ILL POLE) (30 IN)	LF	342.000	32.000	0.000	0.000	0.00
1765	04167044	000	DRILL SHAFT (TRF SIG POLE) (36 IN)	LF	286.000	42.000	0.000	0.000	0.00
1770	04167046	000	DRILL SHAFT (TRF SIG POLE) (48 IN)	LF	521.000	22.000	0.000	0.000	0.00
1775	05007001	000	MOBILIZATION	LS	185,000.000	0.200	0.000	0.000	0.00
1780	05027001	000	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	3,983.000	1.000	0.000	0.000	0.00
1785	05037001	000	PORTABLE CHANGEABLE MESSAGE SIGN	DAY	196.000	10.000	0.000	0.000	0.00
1790	05057001	000	TMA (STATIONARY)	DAY	168.000	20.000	0.000	0.000	0.00
1795	05067045	000	BIODEG EROSN CONT LOGS (INSTL) (18")	LF	8.000	75.000	0.000	0.000	0.00
1800	05067046	000	BIODEG EROSN CONT LOGS (REMOVE)	LF	2.000	75.000	0.000	0.000	0.00
1805	05287003	000	REMOVE AND RELAY PAVERS	SY	1,714.000	83.000	0.000	0.000	0.00
1810	05297009	000	CONC CURB & GUTTER (TY II)	LF	45.000	146.000	0.000	0.000	0.00
1815	05317008	000	CURB RAMPS (TY 5)	EA	3,537.000	4.000	0.000	0.000	0.00
1820	05317010	000	CURB RAMPS (TY 7)	EA	2,877.000	4.000	0.000	0.000	0.00
1825	06107009	000	REMOVE RD IL ASM (TRANS-BASE)	EA	918.000	2.000	0.000	0.000	0.00
1830	06107034	000	IN RD IL (TY SA) 20T-4 (150W EQ) LED	EA	5,260.000	4.000	0.000	0.000	0.00
1835	06187054	000	CONDT (PVC) (SCH 80) (2")	LF	16.000	160.000	0.000	0.000	0.00
1840	06187055	000	CONDT (PVC) (SCH 80) (2") (BORE)	LF	21.000	90.000	0.000	0.000	0.00
1845	06187060	000	CONDT (PVC) (SCH 80) (3")	LF	21.000	350.000	0.000	0.000	0.00
1850	06187061	000	CONDT (PVC) (SCH 80) (3") (BORE)	LF	28.000	645.000	0.000	0.000	0.00
1855	06187064	000	CONDT (PVC) (SCH 80) (4")	LF	32.000	15.000	0.000	0.000	0.00
1860	06187065	000	CONDT (PVC) (SCH 80) (4") (BORE)	LF	41.000	645.000	0.000	0.000	0.00
1865	06207004	000	ELEC CONDR (NO.12) INSULATED	LF	2.000	640.000	0.000	0.000	0.00

1870	06207008	000	ELEC CONDR (NO.8) INSULATED	LF	2.700	1,240.000	0.000	0.000	0.00
1875	06207009	000	ELEC CONDR (NO.6) BARE	LF	2.200	1,905.000	0.000	0.000	0.00
1880	06207010	000	ELEC CONDR (NO.6) INSULATED	LF	2.800	260.000	0.000	0.000	0.00
1885	06237014	000	ITS GND BOX (POLY) TY 1 (243624)W/APRN	EA	6,622.000	1.000	0.000	0.000	0.00
1890	06247008	000	GROUND BOX TY D (162922)W/APRON	EA	1,491.000	7.000	0.000	0.000	0.00
1895	06247013	000	REMOVE GROUND BOX	EA	406.000	4.000	0.000	0.000	0.00
1900	06287274	000	ELC SRV TY D 120/240 125(NS)SS(E)PS(U)	EA	11,086.000	1.000	0.000	0.000	0.00
1905	06367001	000	ALUMINUM SIGNS (TY A)	SF	37.000	95.000	0.000	0.000	0.00
1910	06667024	000	REFL PAV MRK TY I (W)8"(SLD)(100MIL)	LF	1.000	730.000	0.000	0.000	0.00
1915	06667036	000	REFL PAV MRK TY I (W)24"(SLD)(100MIL)	LF	4.000	1,167.000	0.000	0.000	0.00
1920	06667347	000	PAVEMENT SLER 6"	LF	0.300	2,445.000	0.000	0.000	0.00
1925	06667348	000	PAVEMENT SLER 8"	LF	0.300	730.000	0.000	0.000	0.00
1930	06667352	000	PAVEMENT SLER 24"	LF	0.300	1,167.000	0.000	0.000	0.00
1935	06667353	000	PAVEMENT SLER (ARROW)	EA	46.000	8.000	0.000	0.000	0.00
1940	06667354	000	PAVEMENT SLER (WORD)	EA	46.000	8.000	0.000	0.000	0.00
1945	06667357	000	PAVEMENT SLER (TPL ARROW)	EA	46.000	1.000	0.000	0.000	0.00
1950	06667369	000	PAVEMENT SLER (BIKE SYMBOL)	EA	57.000	3.000	0.000	0.000	0.00
1955	06667408	000	REFL PAV MRK TY I (W)6"(BRK)(100MIL)	LF	0.600	340.000	0.000	0.000	0.00
1960	06667411	000	REFL PAV MRK TY I (W)6"(SLD)(100MIL)	LF	0.600	1,275.000	0.000	0.000	0.00
1965	06667423	000	REFL PAV MRK TY I (Y)6"(SLD)(100MIL)	LF	0.600	830.000	0.000	0.000	0.00
1970	06687091	000	PREFAB PM TY C (W)(ARROW)	EA	342.000	8.000	0.000	0.000	0.00
1975	06687095	000	PREFAB PM TY C (W)(TPL ARROW)	EA	400.000	1.000	0.000	0.000	0.00
1980	06687103	000	PREFAB PM TY C (W)(WORD)	EA	400.000	8.000	0.000	0.000	0.00
1985	06687115	000	PREFAB PM TY C (W)(BIKE SYMBOL)	EA	569.000	3.000	0.000	0.000	0.00
1990	06727004	000	REFL PAV MRKR TY II-A-A	EA	4.600	3.000	0.000	0.000	0.00
1995	06727006	000	REFL PAV MRKR TY II-C-R	EA	4.600	68.000	0.000	0.000	0.00
2000	06777002	000	ELIM EXT PM & MRKS (6")	LF	0.300	1,505.000	0.000	0.000	0.00
2005	06777004	000	ELIM EXT PM & MRKS (8")	LF	0.300	500.000	0.000	0.000	0.00
2010	06777006	000	ELIM EXT PM & MRKS (12")	LF	0.300	835.000	0.000	0.000	0.00
2015	06777008	000	ELIM EXT PM & MRKS (24")	LF	0.300	177.000	0.000	0.000	0.00
2020	06777009	000	ELIM EXT PM & MRKS (ARROW)	EA	11.000	10.000	0.000	0.000	0.00
2025	06777027	000	ELIM EXT PM & MARKS (BIKE SYMBOL)	EA	35.000	3.000	0.000	0.000	0.00
2030	06787002	000	PAV SURF PREP FOR MRK (6")	LF	0.300	2,445.000	0.000	0.000	0.00
2035	06787004	000	PAV SURF PREP FOR MRK (8")	LF	0.300	730.000	0.000	0.000	0.00
2040	06787008	000	PAV SURF PREP FOR MRK (24")	LF	0.300	1,167.000	0.000	0.000	0.00
2045	06787009	000	PAV SURF PREP FOR MRK (ARROW)	EA	40.000	8.000	0.000	0.000	0.00
2050	06787011	000	PAV SURF PREP FOR MRK (TPL ARROW)	EA	57.000	1.000	0.000	0.000	0.00
2055	06787016	000	PAV SURF PREP FOR MRK (WORD)	EA	40.000	8.000	0.000	0.000	0.00
2060	06787028	000	PAV SURF PREP FOR MRK (BIKE SYMBOL)	EA	57.000	3.000	0.000	0.000	0.00
2065	06787033	000	PAV SURF PREP FOR MRK (RPM)	EA	1.200	71.000	0.000	0.000	0.00
2070	06807004	000	REMOVING TRAFFIC SIGNALS	EA	10,000.000	1.000	0.000	0.000	0.00
2075	06807005	000	INS HY TRF SIG (DPT SUP CNT & CAB)(ISO)	EA	4,500.000	1.000	0.000	0.000	0.00
2080	06827001	000	VEH SIG SEC (12")LED(GRN)	EA	260.000	12.000	0.000	0.000	0.00
2085	06827002	000	VEH SIG SEC (12")LED(GRN ARW)	EA	260.000	3.000	0.000	0.000	0.00
2090	06827003	000	VEH SIG SEC (12")LED(YEL)	EA	260.000	12.000	0.000	0.000	0.00
2095	06827004	000	VEH SIG SEC (12")LED(YEL ARW)	EA	260.000	6.000	0.000	0.000	0.00
2100	06827005	000	VEH SIG SEC (12")LED(RED)	EA	260.000	13.000	0.000	0.000	0.00
2105	06827006	000	VEH SIG SEC (12")LED(RED ARW)	EA	260.000	4.000	0.000	0.000	0.00
2110	06827018	000	PED SIG SEC (LED)(COUNTDOWN)	EA	488.000	12.000	0.000	0.000	0.00
2115	06827039	000	BACKPLATE W/REFL BRDR(3 SEC)ALUM	EA	253.000	12.000	0.000	0.000	0.00
2120	06827040	000	BACKPLATE W/REFL BRDR(4 SEC)ALUM	EA	412.000	3.000	0.000	0.000	0.00
2125	06847031	000	TRF SIG CBL (TY A)(14 AWG)(5 CONDR)	LF	3.500	805.000	0.000	0.000	0.00

2130	06847033	000	TRF SIG CBL (TY A)(14 AWG)(7 CONDR)	LF	4.250	30.000	0.000	0.000	0.00
2135	06847038	000	TRF SIG CBL (TY A)(14 AWG)(12 CONDR)	LF	5.200	1,305.000	0.000	0.000	0.00
2140	06847046	000	TRF SIG CBL (TY A)(14 AWG)(20 CONDR)	LF	7.050	650.000	0.000	0.000	0.00
2145	06847079	000	TRF SIG CBL (TY C)(12 AWG)(2 CONDR)	LF	3.000	2,335.000	0.000	0.000	0.00
2150	06867047	000	INS TRF SIG PL AM(S)1 ARM(44')LUM	EA	14,988.000	1.000	0.000	0.000	0.00
2155	06867051	000	INS TRF SIG PL AM(S)1 ARM(48')LUM	EA	17,137.000	2.000	0.000	0.000	0.00
2160	06867067	000	INS TRF SIG PL AM(S)1 ARM(65')LUM	EA	40,015.000	1.000	0.000	0.000	0.00
2165	06877001	000	PED POLE ASSEMBLY	EA	383.000	4.000	0.000	0.000	0.00
2170	06887001	000	PED DETECT PUSH BUTTON (APS)	EA	922.000	12.000	0.000	0.000	0.00
2175	06887003	000	PED DETECTOR CONTROLLER UNIT	EA	3,838.000	2.000	0.000	0.000	0.00
2180	60087004	000	RVDS (PRESENCE DET)(INSTALL ONLY)	EA	850.000	2.000	0.000	0.000	0.00
2185	60087006	000	RVDS (PRES AND ADV)(INSTALL ONLY)	EA	850.000	2.000	0.000	0.000	0.00

Category Subtotal 0.00

CATEGORY 002 **DESCRIPTION** FORCE ACCOUNT

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
3393	96067016		FORCE ACCT 3RD PARTY DAMAGE (PART) DO NOT HAVE POLICE REPORT	DOL	1.000	1,000.000	0.000	0.000	0.00
3394	96067017		FORCE ACCT 3RD PARTY DAMAGE (NON-PART) HAVE POLICE REPORT	DOL	1.000	1,000.000	0.000	0.000	0.00
3395	96067001		LAW ENFORCEMENT PERSONNEL	DOL	1.000	1,000.000	0.000	0.000	0.00
3396	96067003		FORCE ACCT-EROSION CONTROL MAINTENANCE	DOL	1.000	1,000.000	0.000	0.000	0.00
3397	96067004		FORCE ACCOUNT - SAFETY CONTINGENCY PAID BY INVOICE	DOL	1.000	1,000.000	0.000	0.000	0.00

Category Subtotal 0.00

PROJECT STP 2026(097)HES **CONTROL** 058102160

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
2340	01047008	000	REMOV CONC (MEDIANS)	SY	35.000	7.000	0.000	0.000	0.00
2345	01047017	000	REMOV CONC (CURB & GUTTER)	LF	22.000	113.000	0.000	0.000	0.00
2350	04167040	000	DRILL SHAFT (RDWY ILL POLE) (30 IN)	LF	342.000	16.000	0.000	0.000	0.00
2355	04167043	000	DRILL SHAFT (TRF SIG POLE) (30 IN)	LF	342.000	12.000	0.000	0.000	0.00
2360	04167044	000	DRILL SHAFT (TRF SIG POLE) (36 IN)	LF	286.000	56.000	0.000	0.000	0.00
2365	04167046	000	DRILL SHAFT (TRF SIG POLE) (48 IN)	LF	521.000	22.000	0.000	0.000	0.00
2370	04327001	000	RIPRAP (CONC)(4 IN)	CY	1,138.000	7.000	0.000	0.000	0.00
2375	05007001	000	MOBILIZATION	LS	185,000.000	0.200	0.000	0.000	0.00
2380	05027001	000	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	3,983.000	2.000	0.000	0.000	0.00
2385	05037001	000	PORTABLE CHANGEABLE MESSAGE SIGN	DAY	196.000	10.000	0.000	0.000	0.00
2390	05057001	000	TMA (STATIONARY)	DAY	168.000	40.000	0.000	0.000	0.00
2395	05067045	000	BIODEG EROSN CONT LOGS (INSTL) (18")	LF	8.000	75.000	0.000	0.000	0.00
2400	05067046	000	BIODEG EROSN CONT LOGS (REMOVE)	LF	2.000	75.000	0.000	0.000	0.00
2405	05297009	000	CONC CURB & GUTTER (TY II)	LF	45.000	153.000	0.000	0.000	0.00
2410	05317005	000	CURB RAMPS (TY 1)	EA	2,635.000	4.000	0.000	0.000	0.00
2415	05317010	000	CURB RAMPS (TY 7)	EA	2,877.000	4.000	0.000	0.000	0.00
2420	05317013	000	CURB RAMPS (TY 21)	EA	3,343.000	1.000	0.000	0.000	0.00

2425	05317014	000	CURB RAMPS (TY 22)	EA	3,947.000	4.000	0.000	0.000	0.00
2430	06107007	000	REMOVE RD IL ASM (SHOE-BASE)	EA	918.000	3.000	0.000	0.000	0.00
2435	06107034	000	IN RD IL (TY SA) 20T-4 (150W EQ) LED	EA	5,260.000	2.000	0.000	0.000	0.00
2440	06187054	000	CONDT (PVC) (SCH 80) (2")	LF	16.000	250.000	0.000	0.000	0.00
2445	06187055	000	CONDT (PVC) (SCH 80) (2") (BORE)	LF	21.000	210.000	0.000	0.000	0.00
2450	06187060	000	CONDT (PVC) (SCH 80) (3")	LF	21.000	310.000	0.000	0.000	0.00
2455	06187061	000	CONDT (PVC) (SCH 80) (3") (BORE)	LF	28.000	395.000	0.000	0.000	0.00
2460	06187064	000	CONDT (PVC) (SCH 80) (4")	LF	32.000	795.000	0.000	0.000	0.00
2465	06187065	000	CONDT (PVC) (SCH 80) (4") (BORE)	LF	41.000	395.000	0.000	0.000	0.00
2470	06207004	000	ELEC CONDR (NO.12) INSULATED	LF	2.000	640.000	0.000	0.000	0.00
2475	06207008	000	ELEC CONDR (NO.8) INSULATED	LF	2.700	1,890.000	0.000	0.000	0.00
2480	06207009	000	ELEC CONDR (NO.6) BARE	LF	2.200	2,305.000	0.000	0.000	0.00
2485	06207012	000	ELEC CONDR (NO.4) INSULATED	LF	3.300	820.000	0.000	0.000	0.00
2490	06237014	000	ITS GND BOX (POLY) TY 1 (243624)W/APRN	EA	6,622.000	1.000	0.000	0.000	0.00
2495	06247007	000	GROUND BOX TY D (162922)	EA	1,640.000	9.000	0.000	0.000	0.00
2500	06247008	000	GROUND BOX TY D (162922)W/APRON	EA	1,491.000	2.000	0.000	0.000	0.00
2505	06247013	000	REMOVE GROUND BOX	EA	406.000	12.000	0.000	0.000	0.00
2510	06287274	000	ELC SRV TY D 120/240 125(NS)SS(E)PS(U)	EA	11,086.000	1.000	0.000	0.000	0.00
2515	06367001	000	ALUMINUM SIGNS (TY A)	SF	37.000	180.000	0.000	0.000	0.00
2520	06447004	000	IN SM RD SN SUP&AM TY10BWG(1)SA(T)	EA	882.000	6.000	0.000	0.000	0.00
2525	06447012	000	IN SM RD SN SUP&AM TY10BWG(1)SB(T)	EA	928.000	3.000	0.000	0.000	0.00
2530	06447073	000	REMOVE SM RD SN SUP&AM	EA	113.000	4.000	0.000	0.000	0.00
2535	06667024	000	REFL PAV MRK TY I (W)8"(SLD)(100MIL)	LF	1.000	75.000	0.000	0.000	0.00
2540	06667036	000	REFL PAV MRK TY I (W)24"(SLD)(100MIL)	LF	4.000	840.000	0.000	0.000	0.00
2545	06667087	000	REF PAV MRK TY I(W)18"(YLD TRI)(100MIL)	EA	40.000	33.000	0.000	0.000	0.00
2550	06667347	000	PAVEMENT SLER 6"	LF	0.300	5,950.000	0.000	0.000	0.00
2555	06667348	000	PAVEMENT SLER 8"	LF	0.300	75.000	0.000	0.000	0.00
2560	06667352	000	PAVEMENT SLER 24"	LF	0.300	840.000	0.000	0.000	0.00
2565	06667353	000	PAVEMENT SLER (ARROW)	EA	46.000	1.000	0.000	0.000	0.00
2570	06667354	000	PAVEMENT SLER (WORD)	EA	46.000	2.000	0.000	0.000	0.00
2575	06667358	000	PAVEMENT SLER (UTURN ARROW)	EA	46.000	1.000	0.000	0.000	0.00
2580	06667365	000	PAVEMENT SLER (YLD TRI)	EA	29.000	33.000	0.000	0.000	0.00
2585	06667408	000	REFL PAV MRK TY I (W)6"(BRK)(100MIL)	LF	0.600	570.000	0.000	0.000	0.00
2590	06667411	000	REFL PAV MRK TY I (W)6"(SLD)(100MIL)	LF	0.600	3,410.000	0.000	0.000	0.00
2595	06667423	000	REFL PAV MRK TY I (Y)6"(SLD)(100MIL)	LF	0.600	1,970.000	0.000	0.000	0.00
2600	06687091	000	PREFAB PM TY C (W)(ARROW)	EA	342.000	1.000	0.000	0.000	0.00
2605	06687096	000	PREFAB PM TY C (W)(UTURN ARROW)	EA	400.000	1.000	0.000	0.000	0.00
2610	06687103	000	PREFAB PM TY C (W)(WORD)	EA	400.000	2.000	0.000	0.000	0.00
2615	06727006	000	REFL PAV MRKR TY II-C-R	EA	4.600	61.000	0.000	0.000	0.00
2620	06777002	000	ELIM EXT PM & MRKS (6")	LF	0.300	4,137.000	0.000	0.000	0.00
2625	06777004	000	ELIM EXT PM & MRKS (8")	LF	0.300	735.000	0.000	0.000	0.00
2630	06777006	000	ELIM EXT PM & MRKS (12")	LF	0.300	625.000	0.000	0.000	0.00
2635	06777008	000	ELIM EXT PM & MRKS (24")	LF	0.300	203.000	0.000	0.000	0.00
2640	06787002	000	PAV SURF PREP FOR MRK (6")	LF	0.300	5,950.000	0.000	0.000	0.00
2645	06787004	000	PAV SURF PREP FOR MRK (8")	LF	0.300	75.000	0.000	0.000	0.00
2650	06787008	000	PAV SURF PREP FOR MRK (24")	LF	0.300	840.000	0.000	0.000	0.00
2655	06787009	000	PAV SURF PREP FOR MRK (ARROW)	EA	40.000	1.000	0.000	0.000	0.00
2660	06787012	000	PAV SURF PREP FOR MRK (UTURN ARR)	EA	38.000	1.000	0.000	0.000	0.00
2665	06787016	000	PAV SURF PREP FOR MRK (WORD)	EA	40.000	2.000	0.000	0.000	0.00
2670	06787022	000	PAV SURF PREP FOR MRK (18")(YLD TRI)	EA	20.000	33.000	0.000	0.000	0.00
2675	06787033	000	PAV SURF PREP FOR MRK (RPM)	EA	1.200	61.000	0.000	0.000	0.00
2680	06807004	000	REMOVING TRAFFIC SIGNALS	EA	10,000.000	1.000	0.000	0.000	0.00

2685	06807005	000	INS HY TRF SIG (DPT SUP CNT & CAB)(ISO)	EA	4,500.000	1.000	0.000	0.000	0.00
2690	06827001	000	VEH SIG SEC (12")LED(GRN)	EA	260.000	13.000	0.000	0.000	0.00
2695	06827002	000	VEH SIG SEC (12")LED(GRN ARW)	EA	260.000	8.000	0.000	0.000	0.00
2700	06827003	000	VEH SIG SEC (12")LED(YEL)	EA	260.000	19.000	0.000	0.000	0.00
2705	06827004	000	VEH SIG SEC (12")LED(YEL ARW)	EA	260.000	3.000	0.000	0.000	0.00
2710	06827005	000	VEH SIG SEC (12")LED(RED)	EA	260.000	19.000	0.000	0.000	0.00
2715	06827006	000	VEH SIG SEC (12")LED(RED ARW)	EA	260.000	2.000	0.000	0.000	0.00
2720	06827018	000	PED SIG SEC (LED)(COUNTDOWN)	EA	488.000	12.000	0.000	0.000	0.00
2725	06827039	000	BACKPLATE W/REFL BRDR(3 SEC)ALUM	EA	253.000	18.000	0.000	0.000	0.00
2730	06827041	000	BACKPLATE W/REFL BRDR(5 SEC)ALUM	EA	7,220.000	2.000	0.000	0.000	0.00
2735	06847031	000	TRF SIG CBL (TY A)(14 AWG)(5 CONDR)	LF	3.500	715.000	0.000	0.000	0.00
2740	06847033	000	TRF SIG CBL (TY A)(14 AWG)(7 CONDR)	LF	4.250	130.000	0.000	0.000	0.00
2745	06847038	000	TRF SIG CBL (TY A)(14 AWG)(12 CONDR)	LF	5.200	2,625.000	0.000	0.000	0.00
2750	06847046	000	TRF SIG CBL (TY A)(14 AWG)(20 CONDR)	LF	7.050	1,805.000	0.000	0.000	0.00
2755	06847079	000	TRF SIG CBL (TY C)(12 AWG)(2 CONDR)	LF	3.000	3,530.000	0.000	0.000	0.00
2760	06867035	000	INS TRF SIG PL AM(S)1 ARM(32')LUM	EA	12,869.000	1.000	0.000	0.000	0.00
2765	06867039	000	INS TRF SIG PL AM(S)1 ARM(36')LUM	EA	14,092.000	2.000	0.000	0.000	0.00
2770	06867043	000	INS TRF SIG PL AM(S)1 ARM(40')LUM	EA	14,506.000	2.000	0.000	0.000	0.00
2775	06867055	000	INS TRF SIG PL AM(S)1 ARM(50')LUM	EA	37,648.000	1.000	0.000	0.000	0.00
2780	06877001	000	PED POLE ASSEMBLY	EA	383.000	7.000	0.000	0.000	0.00
2785	06887001	000	PED DETECT PUSH BUTTON (APS)	EA	922.000	12.000	0.000	0.000	0.00
2790	06887003	000	PED DETECTOR CONTROLLER UNIT	EA	3,838.000	2.000	0.000	0.000	0.00
2795	60087004	000	RVDS (PRESENCE DET)(INSTALL ONLY)	EA	850.000	2.000	0.000	0.000	0.00
2800	60087006	000	RVDS (PRES AND ADV)(INSTALL ONLY)	EA	850.000	4.000	0.000	0.000	0.00

Category Subtotal 0.00

CATEGORY 002 **DESCRIPTION** FORCE ACCOUNT

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
3383	96067016		FORCE ACCT 3RD PARTY DAMAGE (PART) DO NOT HAVE POLICE REPORT	DOL	1.000	1,000.000	0.000	0.000	0.00
3384	96067017		FORCE ACCT 3RD PARTY DAMAGE (NON-PART) HAVE POLICE REPORT	DOL	1.000	1,000.000	0.000	0.000	0.00
3385	96067001		LAW ENFORCEMENT PERSONNEL	DOL	1.000	1,000.000	0.000	0.000	0.00
3386	96067003		FORCE ACCT-EROSION CONTROL MAINTENANCE	DOL	1.000	1,000.000	0.000	0.000	0.00
3387	96067004		FORCE ACCOUNT - SAFETY CONTINGENCY PAID BY INVOICE	DOL	1.000	1,000.000	0.000	0.000	0.00

Category Subtotal 0.00

PROJECT STP 2026(097)HES **CONTROL** 058102161

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
2955	01047013	000	REMOV CONC (SIDEWALK, RAMP OR SUP)	SY	23.000	3.000	0.000	0.000	0.00
2960	01627002	000	BLOCK SODDING	SY	11.000	4.000	0.000	0.000	0.00
2965	01687001	000	VEGETATIVE WATERING	TGL	456.000	1.000	0.000	0.000	0.00
2970	04167043	000	DRILL SHAFT (TRF SIG POLE) (30 IN)	LF	342.000	12.000	0.000	0.000	0.00
2975	04167044	000	DRILL SHAFT (TRF SIG POLE) (36 IN)	LF	286.000	28.000	0.000	0.000	0.00

2980	04167046	000	DRILL SHAFT (TRF SIG POLE) (48 IN)	LF	521.000	22.000	0.000	0.000	0.00
2985	05007001	000	MOBILIZATION	LS	185,000.000	0.150	0.000	0.000	0.00
2990	05027001	000	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	3,983.000	2.000	0.000	0.000	0.00
2995	05037001	000	PORTABLE CHANGEABLE MESSAGE SIGN	DAY	196.000	10.000	0.000	0.000	0.00
3000	05057001	000	TMA (STATIONARY)	DAY	168.000	40.000	0.000	0.000	0.00
3005	05067045	000	BIODEG EROSN CONT LOGS (INSTL) (18")	LF	8.000	75.000	0.000	0.000	0.00
3010	05067046	000	BIODEG EROSN CONT LOGS (REMOVE)	LF	2.000	75.000	0.000	0.000	0.00
3015	05297009	000	CONC CURB & GUTTER (TY II)	LF	45.000	15.000	0.000	0.000	0.00
3020	05317003	000	CONC SIDEWALKS (6")	SY	124.000	10.000	0.000	0.000	0.00
3025	05317008	000	CURB RAMPS (TY 5)	EA	3,537.000	1.000	0.000	0.000	0.00
3030	05317010	000	CURB RAMPS (TY 7)	EA	2,877.000	2.000	0.000	0.000	0.00
3035	06187054	000	CONDT (PVC) (SCH 80) (2")	LF	16.000	60.000	0.000	0.000	0.00
3040	06187060	000	CONDT (PVC) (SCH 80) (3")	LF	21.000	160.000	0.000	0.000	0.00
3045	06187061	000	CONDT (PVC) (SCH 80) (3") (BORE)	LF	28.000	400.000	0.000	0.000	0.00
3050	06187064	000	CONDT (PVC) (SCH 80) (4")	LF	32.000	60.000	0.000	0.000	0.00
3055	06187065	000	CONDT (PVC) (SCH 80) (4") (BORE)	LF	41.000	400.000	0.000	0.000	0.00
3060	06207004	000	ELEC CONDR (NO.12) INSULATED	LF	2.000	320.000	0.000	0.000	0.00
3065	06207008	000	ELEC CONDR (NO.8) INSULATED	LF	2.700	720.000	0.000	0.000	0.00
3070	06207009	000	ELEC CONDR (NO.6) BARE	LF	2.200	1,050.000	0.000	0.000	0.00
3075	06207010	000	ELEC CONDR (NO.6) INSULATED	LF	2.800	30.000	0.000	0.000	0.00
3080	06237014	000	ITS GND BOX (POLY) TY 1 (243624)W/APRN	EA	6,622.000	1.000	0.000	0.000	0.00
3085	06247008	000	GROUND BOX TY D (162922)W/APRON	EA	1,491.000	4.000	0.000	0.000	0.00
3090	06247013	000	REMOVE GROUND BOX	EA	406.000	2.000	0.000	0.000	0.00
3095	06287274	000	ELC SRV TY D 120/240 125(NS)SS(E)PS(U)	EA	11,086.000	1.000	0.000	0.000	0.00
3100	06367001	000	ALUMINUM SIGNS (TY A)	SF	37.000	88.000	0.000	0.000	0.00
3105	06667024	000	REFL PAV MRK TY I (W)8"(SLD)(100MIL)	LF	1.000	390.000	0.000	0.000	0.00
3110	06667036	000	REFL PAV MRK TY I (W)24"(SLD)(100MIL)	LF	4.000	400.000	0.000	0.000	0.00
3115	06667347	000	PAVEMENT SLER 6"	LF	0.300	1,800.000	0.000	0.000	0.00
3120	06667348	000	PAVEMENT SLER 8"	LF	0.300	390.000	0.000	0.000	0.00
3125	06667352	000	PAVEMENT SLER 24"	LF	0.300	400.000	0.000	0.000	0.00
3130	06667353	000	PAVEMENT SLER (ARROW)	EA	46.000	4.000	0.000	0.000	0.00
3135	06667354	000	PAVEMENT SLER (WORD)	EA	46.000	3.000	0.000	0.000	0.00
3140	06667356	000	PAVEMENT SLER (DBL ARROW)	EA	46.000	1.000	0.000	0.000	0.00
3145	06667408	000	REFL PAV MRK TY I (W)6"(BRK)(100MIL)	LF	0.600	300.000	0.000	0.000	0.00
3150	06667411	000	REFL PAV MRK TY I (W)6"(SLD)(100MIL)	LF	0.600	900.000	0.000	0.000	0.00
3155	06667423	000	REFL PAV MRK TY I (Y)6"(SLD)(100MIL)	LF	0.600	600.000	0.000	0.000	0.00
3160	06687091	000	PREFAB PM TY C (W)(ARROW)	EA	342.000	4.000	0.000	0.000	0.00
3165	06687093	000	PREFAB PM TY C (W)(DBL ARROW)	EA	400.000	1.000	0.000	0.000	0.00
3170	06687103	000	PREFAB PM TY C (W)(WORD)	EA	400.000	3.000	0.000	0.000	0.00
3175	06727006	000	REFL PAV MRKR TY II-C-R	EA	4.600	45.000	0.000	0.000	0.00
3180	06777002	000	ELIM EXT PM & MRKS (6")	LF	0.300	645.000	0.000	0.000	0.00
3185	06777004	000	ELIM EXT PM & MRKS (8")	LF	0.300	225.000	0.000	0.000	0.00
3190	06777006	000	ELIM EXT PM & MRKS (12")	LF	0.300	185.000	0.000	0.000	0.00
3195	06777008	000	ELIM EXT PM & MRKS (24")	LF	0.300	120.000	0.000	0.000	0.00
3200	06787002	000	PAV SURF PREP FOR MRK (6")	LF	0.300	1,800.000	0.000	0.000	0.00
3205	06787004	000	PAV SURF PREP FOR MRK (8")	LF	0.300	390.000	0.000	0.000	0.00
3210	06787008	000	PAV SURF PREP FOR MRK (24")	LF	0.300	400.000	0.000	0.000	0.00
3215	06787009	000	PAV SURF PREP FOR MRK (ARROW)	EA	40.000	4.000	0.000	0.000	0.00
3220	06787010	000	PAV SURF PREP FOR MRK (DBL ARROW)	EA	40.000	1.000	0.000	0.000	0.00
3225	06787016	000	PAV SURF PREP FOR MRK (WORD)	EA	40.000	3.000	0.000	0.000	0.00
3230	06787033	000	PAV SURF PREP FOR MRK (RPM)	EA	1.200	45.000	0.000	0.000	0.00
3235	06807004	000	REMOVING TRAFFIC SIGNALS	EA	10,000.000	1.000	0.000	0.000	0.00

3240	06807005	000	INS HY TRF SIG (DPT SUP CNT & CAB)(ISO)	EA	4,500.000	1.000	0.000	0.000	0.00
3245	06827001	000	VEH SIG SEC (12")LED(GRN)	EA	260.000	11.000	0.000	0.000	0.00
3250	06827002	000	VEH SIG SEC (12")LED(GRN ARW)	EA	260.000	4.000	0.000	0.000	0.00
3255	06827003	000	VEH SIG SEC (12")LED(YEL)	EA	260.000	11.000	0.000	0.000	0.00
3260	06827004	000	VEH SIG SEC (12")LED(YEL ARW)	EA	260.000	8.000	0.000	0.000	0.00
3265	06827005	000	VEH SIG SEC (12")LED(RED)	EA	260.000	13.000	0.000	0.000	0.00
3270	06827006	000	VEH SIG SEC (12")LED(RED ARW)	EA	260.000	4.000	0.000	0.000	0.00
3275	06827018	000	PED SIG SEC (LED)(COUNTDOWN)	EA	488.000	4.000	0.000	0.000	0.00
3280	06827039	000	BACKPLATE W/REFL BRDR(3 SEC)ALUM	EA	253.000	11.000	0.000	0.000	0.00
3285	06827040	000	BACKPLATE W/REFL BRDR(4 SEC)ALUM	EA	412.000	2.000	0.000	0.000	0.00
3290	06827041	000	BACKPLATE W/REFL BRDR(5 SEC)ALUM	EA	7,220.000	2.000	0.000	0.000	0.00
3295	06847031	000	TRF SIG CBL (TY A)(14 AWG)(5 CONDR)	LF	3.500	495.000	0.000	0.000	0.00
3300	06847033	000	TRF SIG CBL (TY A)(14 AWG)(7 CONDR)	LF	4.250	170.000	0.000	0.000	0.00
3305	06847038	000	TRF SIG CBL (TY A)(14 AWG)(12 CONDR)	LF	5.200	85.000	0.000	0.000	0.00
3310	06847046	000	TRF SIG CBL (TY A)(14 AWG)(20 CONDR)	LF	7.050	585.000	0.000	0.000	0.00
3315	06847079	000	TRF SIG CBL (TY C)(12 AWG)(2 CONDR)	LF	3.000	410.000	0.000	0.000	0.00
3320	06867035	000	INS TRF SIG PL AM(S)1 ARM(32')LUM	EA	12,869.000	1.000	0.000	0.000	0.00
3325	06867043	000	INS TRF SIG PL AM(S)1 ARM(40')LUM	EA	14,506.000	1.000	0.000	0.000	0.00
3330	06867051	000	INS TRF SIG PL AM(S)1 ARM(48')LUM	EA	17,137.000	1.000	0.000	0.000	0.00
3335	06867059	000	INS TRF SIG PL AM(S)1 ARM(55')LUM	EA	39,304.000	1.000	0.000	0.000	0.00
3340	06877001	000	PED POLE ASSEMBLY	EA	383.000	2.000	0.000	0.000	0.00
3345	06887001	000	PED DETECT PUSH BUTTON (APS)	EA	922.000	4.000	0.000	0.000	0.00
3350	06887003	000	PED DETECTOR CONTROLLER UNIT	EA	3,838.000	1.000	0.000	0.000	0.00
3355	60087004	000	RVDS (PRESENCE DET)(INSTALL ONLY)	EA	850.000	2.000	0.000	0.000	0.00
3360	60087006	000	RVDS (PRES AND ADV)(INSTALL ONLY)	EA	850.000	2.000	0.000	0.000	0.00
							Category Subtotal		0.00

CATEGORY 002 **DESCRIPTION** FORCE ACCOUNT

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
3398	96067016		FORCE ACCT 3RD PARTY DAMAGE (PART) DO NOT HAVE POLICE REPORT	DOL	1.000	1,000.000	0.000	0.000	0.00
3399	96067017		FORCE ACCT 3RD PARTY DAMAGE (NON-PART) HAVE POLICE REPORT	DOL	1.000	1,000.000	0.000	0.000	0.00
3400	96067001		LAW ENFORCEMENT PERSONNEL	DOL	1.000	1,000.000	0.000	0.000	0.00
3401	96067003		FORCE ACCT-EROSION CONTROL MAINTENANCE	DOL	1.000	1,000.000	0.000	0.000	0.00
3402	96067004		FORCE ACCOUNT - SAFETY CONTINGENCY PAID BY INVOICE	DOL	1.000	1,000.000	0.000	0.000	0.00
							Category Subtotal		0.00

TOTAL ITEM EARNINGS THIS CONTRACT **0.00**

CONSTRUCTION ESTIMATE COMBINED

*** NO ITEM EARNINGS FOR THIS ESTIMATE***