Texas Department of Transportation
Trns-port SiteManager
Construction Management Software

CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: **11/08/26**

CONTRACT ID:	**018802029**	HIGHWAY:	**SH 36**
PROJECT:	**NH 1902(002)**	DISTRICT NAME:	**HOUSTON**
CONTRACT:	**09193202**	COUNTY:	**FORT BEND**
AWARD AMOUNT:	**$81,760,171.41**	AREA ENGINEER:	**Daniel Dvorak, P.E.**
PROJECTED AMOUNT:	**$82,350,971.41**	AREA NUMBER:	**061**
ADJ. PROJECTED AMOUNT:	**$162,286,058.21**		
CONTRACTOR:	**PULICE CONSTRUCTION, INC.**		

ESTIMATE NUMBER:	**0083**	LETTING DATE:	**09/06/2019**
ESTIMATE PAID:	☑	AWARD DATE:	**09/26/2019**
ESTIMATE PERIOD:	**09/26/2026** to **10/25/2026**	NOTICE TO PROCEED DATE:	**10/10/2019**
ESTIMATE TYPE:	**PROG**	WORK BEGIN DATE:	**01/08/2020**
% COMPLETE:	**78.60**	ACCEPTED DATE:	**00/00/0000**
% TIME USED:	**129.93**	PHYSICAL WORK COMPLETION DATE:	**00/00/0000**
% RETAINAGE:	**0.00**		

RECAPITULATION

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	$127,562,345.09	$125,592,330.98	$1,970,014.11
PARTICIPATING	$0.00	$0.00	$0.00
NON-PARTICIPATING	$127,562,345.09	$125,592,330.98	$1,970,014.11
RETAINAGE	$0.00	$0.00	$0.00
LIQUIDATED DAMAGES	($880,600.00)	($823,620.00)	($56,980.00)
INCENTIVE	$0.00	$0.00	$0.00
DISINCENTIVE	$0.00	$0.00	$0.00
OTHER ADJUSTMENTS	$828,800.00	$771,820.00	$56,980.00
PAID TO CONTRACTOR	**$127,510,545.09**	**$125,540,530.98**	**$1,970,014.11**

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: **OTHER**
ADJUSTMENT AMOUNT: **56,980.00**
REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

*****There are no Line Item Adjustments for this estimate*****

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

_____
AREA/PROJECT ENGINEER

_____
DATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE:	01/08/2020	ASSESSED LIQ DAMAGES:	340	
TIME CHARGES BEGIN:	01/08/2020	LIQ DAMAGE RATE:	$2,590.00	
BID DAYS:	1,136	LIQUIDATED DAMAGES:	340	
C. O. ADJUSTED DAYS:	0		DAYS AT	
CURRENT DAYS:	1,136		PER DAY	$2,590.00
DAYS CHARGED TO DATE:	1,476	TOTAL:	$880,600.00	
PHYSICAL WORK COMPLETE:	00/00/0000			

DAILY BREAKDOWN

Date or Days	Days Charged	Days Credited	Diary Adjustment
09/26/2026		1 SATURDAY	
09/27/2026		1 SUNDAY	
09/28/2026	1		
09/29/2026	1		
09/30/2026	1		
10/01/2026	1		
10/02/2026	1		
10/03/2026		1 SATURDAY	
10/04/2026		1 SUNDAY	
10/05/2026	1		
10/06/2026	1		
10/07/2026	1		
10/08/2026	1		
10/09/2026	1		
10/10/2026		1 SATURDAY	
10/11/2026		1 SUNDAY	
10/12/2026	1		
10/13/2026	1		
10/14/2026	1		
10/15/2026	1		
10/16/2026	1		
10/17/2026	1		
10/18/2026		1 SUNDAY	
10/19/2026	1		
10/20/2026	1		
10/21/2026	1		
10/22/2026	1		
10/23/2026	1		
10/24/2026	1		
10/25/2026		1 SUNDAY	

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited
30	22	8

SATURDAY	3
SUNDAY	5

WORK PERFORMED THIS PERIOD

PROJECT NH 1902(002) **CONTROL** 018802029

CATEGORY 001 **DESCRIPTION** ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE	Total Bid Quantity	QTY Paid To Date
0080	01046001	000	REMOVING CONC (PAV)	SY	3.000	1,870.497	$5,611.49	106,365.00	86,929.44
0081	01046001		REMOVING CONC (PAV)	SY	25.110	1,870.497	$46,968.18	34,472.28	15,036.72
	SUPP DESCR		Added by CO 43						
0085	01046009	000	REMOVING CONC (RIPRAP)	SY	3.000	113.333	$340.00	3,427.00	1,342.00
0086	01046009		REMOVING CONC (RIPRAP)	SY	22.260	113.333	$2,522.79	2,532.22	447.22
	SUPP DESCR		Added by CO 43						
0105	01056037	000	REMOVING STAB BASE AND ASPH PAV(0"-16")	SY	3.000	2,464.222	$7,392.67	129,395.00	141,422.94
0140	01626002	000	BLOCK SODDING	SY	2.070	63,158.678	$130,738.46	538,946.00	441,767.13
0141	01626002		BLOCK SODDING	SY	7.340	63,158.676	$463,584.68	508,269.79	411,080.91
	SUPP DESCR		Added by CO 43						
0160	01666001	000	FERTILIZER	AC	450.000	13.030	$5,863.50	218.12	142.45
0161	01666001		FERTILIZER	AC	1,401.670	13.030	$18,263.76	171.67	96.00
	SUPP DESCR		Added by CO 43						
0205	03056014	000	SALV,HAUL& STKPL RCL APH PV(VAR DEPTH)	SY	1.000	2,464.222	$2,464.22	235,758.00	177,953.10
0206	03056014		SALV,HAUL& STKPL RCL APH PV(VAR DEPTH)	SY	8.500	2,464.222	$20,945.89	77,614.79	19,809.88
	SUPP DESCR		Added by CO 43						
0240	03606004	000	CONC PVMT (CONT REINF - CRCP) (10")	SY	40.540	4,554.226	$184,628.32	382,952.00	309,708.12
0241	03606004		CONC PVMT (CONT REINF - CRCP) (10")	SY	96.940	4,554.226	$441,486.67	247,878.13	174,634.24
	SUPP DESCR		Added by CO 43						
0280	04006005	000	CEM STABIL BKFL	CY	35.000	52.972	$1,854.02	33,481.00	22,344.64
0281	04006005		CEM STABIL BKFL	CY	12.300	52.972	$651.56	23,711.96	12,575.60
	SUPP DESCR		CO 62 Cement Price Escalation						
0295	04026001	000	TRENCH EXCAVATION PROTECTION	LF	1.000	38.000	$38.00	34,904.00	22,642.70
0296	04026001		TRENCH EXCAVATION PROTECTION	LF	26.840	38.000	$1,019.92	28,418.00	16,156.70
	SUPP DESCR		Added by CO 43						
0355	04166034	000	DRILL SHAFT (TRF SIG POLE) (48 IN)	LF	327.000	46.042	$15,055.73	200.50	112.04
0445	04326001	000	RIPRAP (CONC)(4 IN)	CY	202.600	159.294	$32,272.96	971.00	338.56
0446	04326001		RIPRAP (CONC)(4 IN)	CY	929.910	159.294	$148,129.08	969.18	335.81
	SUPP DESCR		Added by CO 43						
0520	04626004	000	CONC BOX CULV (4 FT X 3 FT)	LF	260.000	88.000	$22,880.00	1,298.00	635.00
0521	04626004		CONC BOX CULV (4 FT X 3 FT)	LF	168.480	88.000	$14,826.24	991.00	328.00
	SUPP DESCR		Added by CO 43						
0555	04626016	000	CONC BOX CULV (7 FT X 5 FT)	LF	480.000	16.000	$7,680.00	216.00	216.00
0556	04626016		CONC BOX CULV (7 FT X 5 FT)	LF	236.000	16.000	$3,776.00	216.00	216.00
	SUPP DESCR		Added by CO 43						
0585	04646010	000	RC PIPE (CL III)(48 IN)	LF	158.000	38.000	$6,004.00	641.00	626.00
0586	04646010		RC PIPE (CL III)(48 IN)	LF	299.500	38.000	$11,381.00	641.00	626.00
	SUPP DESCR		Added by CO 43						
0725	04966002	000	REMOV STR (INLET)	EA	322.070	2.000	$644.14	13.00	2.00
0726	04966002		REMOV STR (INLET)	EA	641.800	2.000	$1,283.60	13.00	2.00
	SUPP DESCR		Added by CO 43						
0730	04966003	000	REMOV STR (MANHOLE)	EA	1,704.920	2.000	$3,409.84	1.00	2.00
0745	04966006	000	REMOV STR (HEADWALL)	EA	2,258.090	1.000	$2,258.09	25.00	17.00

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE	Total Bid Quantity	QTY Paid To Date
0746	04966006		REMOV STR (HEADWALL)	EA	335.080	1.000	$335.08	14.00	6.00
	SUPP DESCR		Added by CO 43						
0750	04966007	000	REMOV STR (PIPE)	LF	13.350	221.000	$2,950.35	8,190.00	4,266.00
0751	04966007		REMOV STR (PIPE)	LF	30.640	221.000	$6,771.44	5,552.00	1,628.00
	SUPP DESCR		Added by CO 43						
0755	04966008	000	REMOV STR (BOX CULVERT)	LF	37.910	88.000	$3,336.08	1,863.00	2,362.00
0756	04966008		REMOV STR (BOX CULVERT)	LF	81.040	88.000	$7,131.52	215.00	793.73
	SUPP DESCR		Added by CO 43						
0815	05086003	000	CONSTRUCTING DETOURS (TY 1)	SY	49.220	2,158.588	$106,245.70	41,134.00	22,822.52
0816	05086003		CONSTRUCTING DETOURS (TY 1)	SY	57.320	2,158.588	$123,730.26	26,222.75	7,585.22
	SUPP DESCR		Added by CO 43						
0845	05126033	001	PORT CTB (MOVE)(LOW PROF)(TY 1)	LF	4.000	760.000	$3,040.00	33,480.00	10,360.00
0846	05126033		PORT CTB (MOVE)(LOW PROF)(TY 1)	LF	4.610	760.000	$3,503.60	29,760.00	6,640.00
	SUPP DESCR		Added by CO 43						
0850	05126034	001	PORT CTB (MOVE)(LOW PROF)(TY 2)	LF	6.000	400.000	$2,400.00	3,880.00	2,300.00
0851	05126034		PORT CTB (MOVE)(LOW PROF)(TY 2)	LF	2.000	400.000	$800.00	3,440.00	1,860.00
	SUPP DESCR		Added by CO 43						
0975	05426001	000	REMOVE METAL BEAM GUARD FENCE	LF	3.000	255.000	$765.00	6,254.00	6,381.00
0976	05426001		REMOVE METAL BEAM GUARD FENCE	LF	2.110	255.000	$538.05	1,037.50	1,164.50
	SUPP DESCR		Added by CO 43						
1150	06286145	000	ELC SRV TY D 120/240 060(NS)SS(E)SP(O)	EA	5,200.000	1.000	$5,200.00	5.00	5.00
1151	06286145		ELC SRV TY D 120/240 060(NS)SS(E)SP(O)	EA	1,357.330	1.000	$1,357.33	5.00	5.00
	SUPP DESCR		Added by CO 43						
1225	06446076	000	REMOVE SM RD SN SUP&AM	EA	50.000	46.000	$2,300.00	173.00	78.00
1226	06446076		REMOVE SM RD SN SUP&AM	EA	79.680	46.000	$3,665.28	148.00	53.00
	SUPP DESCR		Added by CO 43						
1305	06626063	000	WK ZN PAV MRK REMOV (W)4"(SLD)	LF	0.900	5,926.000	$5,333.40	219,900.00	164,166.00
1306	06626063		WK ZN PAV MRK REMOV (W)4"(SLD)	LF	0.170	5,926.000	$1,007.42	141,899.00	86,165.00
	SUPP DESCR		Added by CO 43						
1315	06626075	000	WK ZN PAV MRK REMOV (W)24"(SLD)	LF	15.100	24.000	$362.40	902.00	1,076.00
1335	06626095	000	WK ZN PAV MRK REMOV (Y)4"(SLD)	LF	0.900	6,012.000	$5,410.80	200,255.00	164,947.00
1336	06626095		WK ZN PAV MRK REMOV (Y)4"(SLD)	LF	0.200	6,012.000	$1,202.40	115,460.00	80,152.00
	SUPP DESCR		Added by CO 43						
1375	06776001	000	ELIM EXT PAV MRK & MRKS (4")	LF	0.380	1,785.000	$678.30	17,055.00	39,016.00
1376	06776001		ELIM EXT PAV MRK & MRKS (4")	LF	0.750	1,785.000	$1,338.75	1,879.00	23,840.00
	SUPP DESCR		Added by CO 43						
1380	06776003	000	ELIM EXT PAV MRK & MRKS (8")	LF	1.010	223.000	$225.23	716.00	1,454.00
1400	06786002	000	PAV SURF PREP FOR MRK (6")	LF	0.050	2,715.000	$135.75	227,366.00	166,797.00
1401	06786002		PAV SURF PREP FOR MRK (6")	LF	0.040	2,715.000	$108.60	227,366.00	166,797.00
	SUPP DESCR		Added by CO 43						
1405	06786004	000	PAV SURF PREP FOR MRK (8")	LF	0.070	333.000	$23.31	21,397.00	15,020.00
1407	06786004		PAV SURF PREP FOR MRK (8")	LF	0.840	333.000	$279.72	21,397.00	15,020.00
	SUPP DESCR		Added by CO 43						
1415	06786008	000	PAV SURF PREP FOR MRK (24")	LF	0.180	530.000	$95.40	5,191.00	2,590.00
1416	06786008		PAV SURF PREP FOR MRK (24")	LF	0.330	530.000	$174.90	5,191.00	2,590.00
	SUPP DESCR		Added by CO 43						
1440	06816001	000	TEMP TRAF SIGNALS	EA	30,000.000	1.000	$30,000.00	3.00	5.00
1442	06816001		TEMP TRAF SIGNALS	EA	12,272.250	1.000	$12,272.25	3.00	5.00
	SUPP DESCR		Added by CO 43						
1605	60016001	000	PORTABLE CHANGEABLE MESSAGE SIGN	DAY	24.380	51.000	$1,243.38	98.00	1,107.00

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE	Total Bid Quantity	QTY Paid To Date
1675	60386004	000	MULTIPOLYMER PAV MRK (W)(6")(SLD)	LF	0.660	2,446.000	$1,614.36	75,040.00	65,953.00
1676	60386004		MULTIPOLYMER PAV MRK (W)(6")(SLD)	LF	0.540	2,446.000	$1,320.84	75,040.00	65,953.00
	SUPP DESCR		Added by CO 43						
1690	60386007	000	MULTIPOLYMER PAV MRK (W)(8")(SLD)	LF	0.860	333.000	$286.38	21,397.00	15,020.00
1691	60386007		MULTIPOLYMER PAV MRK (W)(8")(SLD)	LF	1.200	333.000	$399.60	21,397.00	15,020.00
	SUPP DESCR		Added by CO 43						
1700	60386013	000	MULTIPOLYMER PAV MRK (W)(24")(SLD)	LF	7.050	323.000	$2,277.15	2,386.00	1,543.00
1701	60386013		MULTIPOLYMER PAV MRK (W)(24")(SLD)	LF	2.520	323.000	$813.96	2,386.00	1,543.00
	SUPP DESCR		Added by CO 43						
1705	60386017	000	MULTIPOLYMER PAV MRK (Y)(6")(SLD)	LF	0.660	1,086.000	$716.76	101,582.00	67,371.00
1706	60386017		MULTIPOLYMER PAV MRK (Y)(6")(SLD)	LF	0.640	1,086.000	$695.04	101,582.00	67,371.00
	SUPP DESCR		Added by CO 43						
1715	60386022	000	MULTIPOLYMER PAV MRK (Y)(24")(SLD)	LF	8.050	207.000	$1,666.35	2,805.00	1,047.00
1716	60386022		MULTIPOLYMER PAV MRK (Y)(24")(SLD)	LF	2.880	207.000	$596.16	2,805.00	1,047.00
	SUPP DESCR		Added by CO 43						
1725	60586001	000	BBU SYSTEM (EXTERNAL BATT CABINET)	EA	6,278.000	1.000	$6,278.00	5.00	2.00
1726	60586001		BBU SYSTEM (EXTERNAL BATT CABINET)	EA	947.800	1.000	$947.80	5.00	2.00
	SUPP DESCR		Added by CO 43						
1755	61856002	000	TMA (STATIONARY)	DAY	250.000	5.000	$1,250.00	150.00	271.50
1756	61856002		TMA (STATIONARY)	DAY	76.940	5.000	$384.70	54.00	175.50
	SUPP DESCR		Added by CO 43						
1770	63066006	000	VIVDS TEMPORARY	EA	12,617.000	1.000	$12,617.00	4.00	4.00
1772	63066006		VIVDS TEMPORARY	EA	3,991.180	1.000	$3,991.18	4.00	4.00
	SUPP DESCR		Added by CO 43						
2115	96026001		PAYMENT ADJUSTMENT-POS	DOL	1.000	12,000.000	$12,000.00	1.00	107,314.32
2135	96066053		LAW ENFORCEMENT PERSONNEL	DOL	1.000	8,253.700	$8,253.70	437,000.00	155,872.82
2185	96016001		MATERIAL ON HAND	DOL	1.000	-48,360.240	-$48,360.24	1.00	2,980,483.13
2202	96086032		UNIQUE CHANGE ORDER ITEM 32	DOL	56.960	46.042	$2,622.55	200.50	112.04
	SUPP DESCR		Pay with the original bid item						

CATEGORY 002 **DESCRIPTION** CONTRACTOR FORCE ACCOUNT WORK

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE	Total Bid Quantity	QTY Paid To Date
2292	96086101		UNIQUE CHANGE ORDER ITEM	DOL	21,706.310	1.000	$21,706.31	1.00	1.00
	SUPP DESCR		Reimburse for 3 CPE Cnstrction Services Costs,UOM=LS,CO#077						

TOTAL ITEM EARNINGS THIS ESTIMATE **$1,970,014.11**

CONTRACT LINE ITEMS

PROJECT NH 1902(002) **CONTROL** 018802029

CATEGORY 001 **DESCRIPTION** ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
0075	01006002	000	PREPARING ROW	STA	12,750.000	397.000	0.000	397.00	5,061,750.00
0080	01046001	000	REMOVING CONC (PAV)	SY	3.000	106,365.000	0.000	86,929.44	260,788.32
0081	01046001		REMOVING CONC (PAV) Added by CO 43	SY	25.110	0.000	34,472.280	15,036.72	377,571.91
0085	01046009	000	REMOVING CONC (RIPRAP)	SY	3.000	3,427.000	0.000	1,342.00	4,026.00
0086	01046009		REMOVING CONC (RIPRAP) Added by CO 43	SY	22.260	0.000	2,532.220	447.22	9,955.16
0095	01046017	000	REMOVING CONC (DRIVEWAYS)	SY	5.000	1,602.000	0.000	491.99	2,459.97
0096	01046017		REMOVING CONC (DRIVEWAYS) Added by CO 43	SY	8.430	0.000	1,602.000	491.99	4,147.50
0105	01056037	000	REMOVING STAB BASE AND ASPH PAV(0"-16")	SY	3.000	129,395.000	0.000	141,422.94	424,268.80
0110	01106001	000	EXCAVATION (ROADWAY)	CY	1.000	156,638.000	-64,282.000	91,949.80	91,949.84
0111	01106001		EXCAVATION (ROADWAY) Added by CO 43	CY	31.200	0.000	4,140.910	3,734.72	116,523.23
0115	01106003	000	EXCAVATION (SPECIAL)	CY	4.000	87,589.000	0.000	87,589.00	350,355.99
0120	01326006	001	EMBANKMENT (FINAL)(DENS CONT)(TY C)	CY	11.000	600,398.000	182,877.000	783,274.95	8,616,024.47
0121	01326006		EMBANKMENT (FINAL)(DENS CONT)(TY C) Added by CO 43	CY	15.190	0.000	1,843.090	1,843.04	27,995.78
0122	01326006		EMBANKMENT (FINAL)(DENS CONT)(TY C) CO 61 Existing Pavement Thickness	CY	23.500	0.000	72,823.000	72,823.00	1,711,340.50
0125	01326035	001	EMBANK(FINAL)(DC)(TY E)(CSBE)	CY	40.000	27,985.000	6,996.250	34,981.25	1,399,250.00
0126	01326035		EMBANK(FINAL)(DC)(TY E)(CSBE) CO 39 Embankment Price Adj.	CY	69.550	0.000	32,399.750	32,399.75	2,253,402.61
0127	01326035		EMBANK(FINAL)(DC)(TY E)(CSBE) CO 62 Cement Price Escalation	CY	12.300	0.000	26,958.279	26,958.28	331,586.83
0130	01326036	001	EMB(FNL)(DC)(TYE)(CSBE)(RWALL FND IMPR	CY	43.000	1,555.000	0.000	1,555.00	66,865.00
0131	01326036		EMB(FNL)(DC)(TYE)(CSBE)(RWALL FND IMPR CO 62 Cement Price Escalation	CY	12.300	0.000	1,555.000	1,555.00	19,126.50
0135	01616017	000	COMPOST MANUF TOPSOIL (4")	SY	1.100	50,352.000	0.000	244,588.78	269,047.65
0140	01626002	000	BLOCK SODDING	SY	2.070	538,946.000	0.000	441,767.13	914,457.96
0141	01626002		BLOCK SODDING Added by CO 43	SY	7.340	0.000	508,269.790	411,080.91	3,017,333.87
0145	01626003	000	STRAW OR HAY MULCH	SY	0.160	454,884.000	0.000	244,589.89	39,134.39
0146	01626003		STRAW OR HAY MULCH Added by CO 43	SY	0.760	0.000	264,556.220	54,262.11	41,239.21
0155	01646035	000	DRILL SEEDING (PERM) (RURAL) (CLAY)	SY	0.140	63,663.000	0.000	238,535.78	33,395.01
0156	01646071		BROADCAST SEED (TEMP)(WARM OR COOL) Added by CO No. 06	SY	0.110	0.000	454,884.000	40,553.11	4,460.84
0157	01646071		BROADCAST SEED (TEMP)(WARM OR COOL) Added by CO 43	SY	0.240	0.000	420,385.000	6,054.11	1,452.99
0160	01666001	000	FERTILIZER	AC	450.000	218.120	0.000	142.45	64,101.60

CATEGORY 001 **DESCRIPTION** ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
0161	01666001		FERTILIZER Added by CO 43	AC	1,401.670	0.000	171.670	96.00	134,561.73
0165	01686001	000	VEGETATIVE WATERING	MG	16.000	26,223.400	0.000	8,095.04	129,520.58
0166	01686001		VEGETATIVE WATERING Added by CO 43	MG	213.090	0.000	22,709.400	4,405.04	938,669.12
0170	02606006	000	LIME TRT (EXST MATL) (6")	SY	1.250	357,090.000	0.000	339,523.56	424,404.45
0171	02606006		LIME TRT (EXST MATL) (6") Added by CO 43	SY	4.150	0.000	129,219.850	111,653.40	463,361.62
0175	02606012	000	LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)	TON	178.000	4,851.000	0.000	4,586.23	816,348.74
0176	02756001		CEMENT Cement for Soft Subgrade repair	TON	286.080	0.000	183.410	183.41	52,469.93
0177	02756063		CEMENT TREAT (SUBGRADE)(10") Cement Treatment 10" for soft subgrade	SY	5.760	0.000	7,186.670	7,186.67	41,395.22
0178	02606012		LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) Added by CO 43	TON	177.640	0.000	1,808.270	1,543.23	274,138.48
0180	02766224	000	CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")	SY	6.000	338,499.000	-164,267.000	187,511.73	1,125,070.36
0181	02766224		CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6") USACE Impact Area Only	SY	10.220	0.000	164,267.000	132,080.46	1,349,862.26
0182	02766224		CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6") Added by CO 43	SY	28.870	0.000	71,842.030	93,139.08	2,688,925.35
0185	02766225	000	CEM TRT(PLNT MX) (CL N)(TY D)(GR4)(12")	SY	12.000	8,725.000	0.000	9,181.39	110,176.66
0186	02766225		CEM TRT(PLNT MX) (CL N)(TY D)(GR4)(12") Added by CO 43	SY	79.750	0.000	2,127.000	2,583.39	206,025.27
0190	02766226	000	CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(8")	SY	8.000	11,937.000	0.000	11,139.67	89,117.33
0195	02926002	000	ASPHALT STAB BASE (GR 2)(PG 64)	TON	67.000	28,191.000	0.000	12,377.41	829,286.47
0196	02926002		ASPHALT STAB BASE (GR 2)(PG 64) Added by CO 43	TON	69.790	0.000	25,338.010	9,524.21	664,694.62
0200	02926017	000	ASPHALT STAB BASE (GR 4)(PG 64)	TON	71.000	18,639.000	0.000	18,422.86	1,308,023.06
0201	02926017		ASPHALT STAB BASE (GR 4)(PG 64) Added by CO 43	TON	620.360	0.000	7,165.830	6,949.69	4,311,309.69
0205	03056014	000	SALV,HAUL& STKPL RCL APH PV(VAR DEPTH)	SY	1.000	235,758.000	0.000	177,953.10	177,953.11
0206	03056014		SALV,HAUL& STKPL RCL APH PV(VAR DEPTH) Added by CO 43	SY	8.500	0.000	77,614.790	19,809.88	168,384.00
0207	03056014		SALV,HAUL& STKPL RCL APH PV(VAR DEPTH) CO 61 Existing Pavement Thickness	SY	8.500	0.000	235,758.000	235,758.00	2,003,943.00
0210	03406011	003	D-GR HMA(SQ) TY-B PG64-22	TON	84.560	229.000	0.000	467.78	39,555.47
0225	03416027	003	D-GR HMA TY-C SAC-B PG70-22	TON	81.550	1,545.000	0.000	1,541.47	125,706.63
0226	03416027		D-GR HMA TY-C SAC-B PG70-22 Added by CO 43	TON	98.450	0.000	1,545.000	1,541.47	151,757.43
0230	03416066	003	D-GR HMA TY-C PG70-22 (LEVEL-UP)	TON	81.550	1,610.000	0.000	624.80	50,952.20
0231	03416066		D-GR HMA TY-C PG70-22 (LEVEL-UP) Added by CO 43	TON	98.450	0.000	1,181.190	195.99	19,294.92
0235	03416281	003	TACK COAT	GAL	2.750	885.000	0.000	26.64	73.27
0236	03416281		TACK COAT Added by CO 43	GAL	13.350	0.000	885.000	26.64	355.67
0240	03606004	000	CONC PVMT (CONT REINF - CRCP) (10")	SY	40.540	382,952.000	0.000	309,708.12	12,555,566.96

CATEGORY 001 **DESCRIPTION** ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
0241	03606004		CONC PVMT (CONT REINF - CRCP) (10") Added by CO 43	SY	96.940	0.000	247,878.130	174,634.24	16,929,043.02
0260	03606043	000	CONC PVMT (CONT REINF)(FAST TRK)(13")	SY	71.220	12,797.000	0.000	15,979.37	1,138,050.60
0261	03606043		CONC PVMT (CONT REINF)(FAST TRK)(13") Added by CO 43	SY	77.300	0.000	4,792.790	7,974.16	616,402.26
0280	04006005	000	CEM STABIL BKFL	CY	35.000	33,481.000	0.000	22,344.64	782,062.49
0281	04006005		CEM STABIL BKFL CO 62 Cement Price Escalation	CY	12.300	0.000	23,711.963	12,575.60	154,679.93
0285	04006008	000	CUT & RESTORE ASPH PAVING	SY	150.000	247.000	0.000	580.78	87,116.70
0286	04006008		CUT & RESTORE ASPH PAVING Added by CO 43	SY	9.840	0.000	106.890	440.67	4,336.16
0290	04006009	000	CEMENT STAB BACKFILL (INLET OR MH)	CY	35.000	1,554.500	0.000	735.25	25,733.75
0291	04006009		CEMENT STAB BACKFILL (INLET OR MH) CO 62 Cement Price Escalation	CY	12.300	0.000	294.000	294.00	3,616.20
0292	04006009		CEMENT STAB BACKFILL (INLET OR MH) Added by CO 43	CY	22.980	0.000	1,138.250	319.00	7,330.65
0295	04026001	000	TRENCH EXCAVATION PROTECTION	LF	1.000	34,904.000	0.000	22,642.70	22,642.70
0296	04026001		TRENCH EXCAVATION PROTECTION Added by CO 43	LF	26.840	0.000	28,418.000	16,156.70	433,645.83
0305	04166001	000	DRILL SHAFT (18 IN)	LF	64.850	1,512.000	0.000	1,512.00	98,053.20
0306	04166001		DRILL SHAFT (18 IN) Added by CO 43	LF	71.990	0.000	128.000	128.00	9,214.72
0310	04166002	000	DRILL SHAFT (24 IN)	LF	125.000	5,100.000	0.000	5,100.00	637,500.00
0315	04166004	000	DRILL SHAFT (36 IN)	LF	220.000	4,164.000	0.000	4,206.00	925,320.00
0316	04166004		DRILL SHAFT (36 IN) Added by CO 43	LF	86.950	0.000	382.000	424.00	36,866.80
0320	04166005	000	DRILL SHAFT (42 IN)	LF	330.000	1,032.000	-120.000	864.00	285,120.00
0325	04166006	000	DRILL SHAFT (48 IN)	LF	435.000	1,250.000	0.000	1,250.00	543,750.00
0340	04166029	000	DRILL SHAFT (RDWY ILL POLE) (30 IN)	LF	171.000	136.000	0.000	166.00	28,386.00
0350	04166033	000	DRILL SHAFT (TRF SIG POLE) (42 IN)	LF	315.000	18.000	0.000	18.00	5,670.00
0355	04166034	000	DRILL SHAFT (TRF SIG POLE) (48 IN)	LF	327.000	200.500	0.000	112.04	36,637.73
0360	04206013	000	CL C CONC (ABUT)	CY	650.000	765.100	0.000	805.50	523,575.00
0361	04206013		CL C CONC (ABUT) Added by CO 43	CY	873.800	0.000	158.500	198.90	173,798.82
0365	04206029	000	CL C CONC (CAP)	CY	1,150.000	301.600	0.000	301.60	346,840.00
0366	04206029		CL C CONC (CAP) Added by CO 43	CY	510.940	0.000	62.900	50.10	25,598.09
0370	04206037	000	CL C CONC (COLUMN)	CY	1,250.000	168.100	0.000	168.12	210,150.00
0371	04206037		CL C CONC (COLUMN) Added by CO 43	CY	451.320	0.000	36.880	36.90	16,653.71
0375	04206043	000	CL C CONC (FOOTING)	CY	600.000	54.000	0.000	108.00	64,800.00
0376	04206043		CL C CONC (FOOTING) Added by CO 43	CY	394.250	0.000	54.000	108.00	42,579.00
0380	04206082	000	CL F CONC (CAP)	CY	800.000	212.900	0.000	183.20	146,560.00
0381	04206082		CL F CONC (CAP) Added by CO 43	CY	85.590	0.000	212.900	183.20	15,680.09

CATEGORY 001 **DESCRIPTION** ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
0385	04206090	000	CL F CONC (COLUMN)	CY	800.000	165.100	0.000	165.10	132,080.00
0386	04206090		CL F CONC (COLUMN) Added by CO 43	CY	609.690	0.000	165.100	165.10	100,659.82
0390	04206153	000	CL A CONC (DITCH INTERCEPTOR STRUCTURE)	EA	550.000	9.000	0.000	9.00	4,950.00
0395	04226001	000	REINF CONC SLAB	SF	12.000	77,480.000	0.000	77,480.00	929,760.00
0396	04226001		REINF CONC SLAB Added by CO 43	SF	13.310	0.000	51,524.000	51,524.00	685,784.44
0397	04226001		REINF CONC SLAB Cost increase from 9/6/2019 to 7/15/2021 for	SF	0.680	0.000	16,924.350	16,924.35	11,508.56
0398	04226001		REINF CONC SLAB Cost increase from 7/16/2021 to 2/24/2022 for	SF	1.160	0.000	30.400	30.40	35.26
0399	04226001		REINF CONC SLAB Cost increase from 5/1/2022 to 7/30/2022 for	SF	1.440	0.000	32,012.370	9,001.25	12,961.80
0400	04226007	000	REINF CONC SLAB (SLAB BEAM)	SF	9.000	30,662.000	0.000	30,657.50	275,917.50
0405	04236001	000	RETAINING WALL (MSE)	SF	50.000	13,877.000	0.000	13,877.00	693,850.00
0406	04236001		RETAINING WALL (MSE) CO 62 Cement Price Escalation	SF	10.300	0.000	12,593.670	12,593.67	129,714.80
0407	04236001		RETAINING WALL (MSE) Added by CO 43	SF	49.260	0.000	63.000	63.00	3,103.38
0410	04256009	000	PRESTR CONC SLAB BEAM (4SB12)	LF	120.000	2,501.500	0.000	2,501.50	300,180.00
0411	04256009		PRESTR CONC SLAB BEAM (4SB12) Cost Increase from 9/6/2019 to 7/15/2021 for ITEM 0425-6009	LF	16.230	0.000	708.000	708.00	11,490.84
0412	04256009		PRESTR CONC SLAB BEAM (4SB12) Cost Increase from 7/16/2021 to 2/24/2022 for ITEM 0425-6009	LF	32.310	0.000	69.000	69.00	2,229.39
0413	04256009		PRESTR CONC SLAB BEAM (4SB12) Cost Increase from 2/25/2022 to 4/30/2022 for ITEM 0425-6009	LF	46.420	0.000	1,586.500	1,586.50	73,645.33
0414	04256009		PRESTR CONC SLAB BEAM (4SB12) Cost Increase from 5/1/2022 to 7/30/2022 for ITEM 0425-6009	LF	48.930	0.000	138.000	138.00	6,752.34
0415	04256010	000	PRESTR CONC SLAB BEAM (5SB12)	LF	120.000	1,376.000	0.000	1,376.00	165,120.00
0416	04256010		PRESTR CONC SLAB BEAM (5SB12) Cost Increase from 9/6/2019 to 7/15/2021 for ITEM 0425-6010	LF	16.230	0.000	688.000	688.00	11,166.24
0418	04256010		PRESTR CONC SLAB BEAM (5SB12) Cost Increase from 2/25/2022 to 4/30/2022 for ITEM 0425-6010	LF	46.420	0.000	688.000	688.00	31,936.96
0420	04256011	000	PRESTR CONC SLAB BEAM (4SB15)	LF	127.920	1,773.000	0.000	1,772.50	226,738.20
0421	04256011		PRESTR CONC SLAB BEAM (4SB15) Cost Increase from 9/6/2019 to 7/15/2021 for ITEM 0425-6011	LF	19.340	0.000	492.500	492.50	9,524.95
0423	04256011		PRESTR CONC SLAB BEAM (4SB15) Cost Increase from 2/25/2022 to 4/30/2022 for ITEM 0425-6011	LF	54.830	0.000	148.500	148.50	8,142.26
0424	04256011		PRESTR CONC SLAB BEAM (4SB15) Cost Increase from 5/1/2022 to 7/30/2022 for ITEM 0425-6011	LF	57.450	0.000	1,132.000	1,132.00	65,033.40
0425	04256012	000	PRESTR CONC SLAB BEAM (5SB15)	LF	160.000	1,182.100	0.000	1,182.00	189,120.00
0426	04256012		PRESTR CONC SLAB BEAM (5SB15) Cost Increase from 9/6/2019 to 7/15/2022 for ITEM 0425-6012	LF	19.340	0.000	394.000	394.00	7,619.96
0428	04256012		PRESTR CONC SLAB BEAM (5SB15) Cost Increase from 2/25/2022 to 4/30/2022 for ITEM 0425-6012	LF	54.830	0.000	788.000	788.00	43,206.04

CATEGORY 001 **DESCRIPTION** ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
0430	04256035	000	PRESTR CONC GIRDER (TX28)	LF	150.000	1,800.920	0.000	1,800.92	270,138.00
0431	96086017		UNIQUE CHANGE ORDER ITEM 17 CO 24 *Pay One Time Lump Sum* Pavement for Crack Repairs in	DOL	392,231.680	0.000	1.000	1.00	392,231.68
0432	96086018		UNIQUE CHANGE ORDER ITEM 18 For guardrail replapping	DOL	4,733.940	0.000	12.000	15.00	71,009.10
0433	96086019		UNIQUE CHANGE ORDER ITEM 19 Pond Nbr. 2 Outfall Removal	DOL	2,409.600	0.000	1.000	1.00	2,409.60
0435	04256037	000	PRESTR CONC GIRDER (TX40)	LF	150.000	2,839.360	0.000	2,838.86	425,829.00
0440	04256038	000	PRESTR CONC GIRDER (TX46)	LF	150.000	5,416.530	0.000	5,414.95	812,242.50
0445	04326001	000	RIPRAP (CONC)(4 IN)	CY	202.600	971.000	0.000	338.56	68,591.84
0446	04326001		RIPRAP (CONC)(4 IN) Added by CO 43	CY	929.910	0.000	969.180	335.81	312,268.42
0450	04326002	000	RIPRAP (CONC)(5 IN)	CY	194.220	3,139.000	0.000	1,447.72	281,175.99
0451	04326002		RIPRAP (CONC)(5 IN) Added by CO 43	CY	452.130	0.000	2,480.920	789.64	357,019.47
0460	04326006	000	RIPRAP (CONC)(CL B)	CY	211.020	415.000	0.000	543.76	114,743.83
0475	04326033	000	RIPRAP (STONE PROTECTION)(18 IN)	CY	125.090	3,260.000	0.000	3,076.32	384,816.99
0476	04326033		RIPRAP (STONE PROTECTION)(18 IN) Added by CO 43	CY	100.870	0.000	1,529.290	1,345.61	135,731.89
0480	04326044	000	RIPRAP (CONC)(FLUME)	CY	201.140	175.000	0.000	36.78	7,397.53
0481	04326044		RIPRAP (CONC)(FLUME) Added by CO 43	CY	408.860	0.000	172.220	34.00	13,901.24
0485	04326045	000	RIPRAP (MOW STRIP)(4 IN)	CY	207.270	531.000	207.270	520.06	107,792.44
0486	96086022		UNIQUE CHANGE ORDER ITEM 22 This is to account for the material cost increase for	DOL	72.382	0.000	207.270	458.57	33,192.09
0490	04506023	000	RAIL (TY SSTR)	LF	79.930	6,402.000	0.000	6,124.00	489,491.32
0491	04506023		RAIL (TY SSTR) Added by CO 43	LF	39.490	0.000	4,617.000	4,339.00	171,347.11
0495	04546018	000	SEALED EXPANSION JOINT (4 IN) (SEJ - M)	LF	106.970	877.000	0.000	877.00	93,812.69
0496	04546018		SEALED EXPANSION JOINT (4 IN) (SEJ - M) Added by CO 43	LF	110.170	0.000	558.000	558.00	61,474.86
0510	04626002	000	CONC BOX CULV (3 FT X 3 FT)	LF	225.000	1,261.000	0.000	1,133.00	254,925.00
0511	04626002		CONC BOX CULV (3 FT X 3 FT) Added by CO 43	LF	115.090	0.000	256.000	128.00	14,731.52
0515	04626003	000	CONC BOX CULV (4 FT X 2 FT)	LF	230.000	881.000	0.000	881.00	202,630.00
0520	04626004	000	CONC BOX CULV (4 FT X 3 FT)	LF	260.000	1,298.000	0.000	635.00	165,100.00
0521	04626004		CONC BOX CULV (4 FT X 3 FT) Added by CO 43	LF	168.480	0.000	991.000	328.00	55,261.44
0525	04626005	000	CONC BOX CULV (4 FT X 4 FT)	LF	270.000	357.000	0.000	387.00	104,490.00
0526	04626005		CONC BOX CULV (4 FT X 4 FT) Added by CO 43	LF	79.790	0.000	357.000	387.00	30,878.73
0530	04626007	000	CONC BOX CULV (5 FT X 3 FT)	LF	290.000	4,776.000	0.000	4,236.00	1,228,440.00
0531	04626007		CONC BOX CULV (5 FT X 3 FT) Added by CO 43	LF	126.940	0.000	1,667.000	1,127.00	143,061.38
0535	04626008	000	CONC BOX CULV (5 FT X 4 FT)	LF	325.000	2,639.000	0.000	1,415.00	459,875.00

CATEGORY 001 **DESCRIPTION** ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
0536	04626008		CONC BOX CULV (5 FT X 4 FT)	LF	118.980	0.000	2,513.000	1,289.00	153,365.22
			Added by CO 43						
0540	04626010	000	CONC BOX CULV (6 FT X 3 FT)	LF	355.000	2,123.000	0.000	1,355.00	481,025.00
0541	04626010		CONC BOX CULV (6 FT X 3 FT)	LF	84.270	0.000	1,805.000	1,037.00	87,387.99
			Added by CO 43						
0545	04626011	000	CONC BOX CULV (6 FT X 4 FT)	LF	395.000	1,763.000	0.000	715.00	282,425.00
0546	04626011		CONC BOX CULV (6 FT X 4 FT)	LF	171.850	0.000	1,570.000	522.00	89,705.70
			Added by CO 43						
0550	04626015	000	CONC BOX CULV (7 FT X 4 FT)	LF	455.000	1,124.000	0.000	712.70	324,278.50
0551	04626015		CONC BOX CULV (7 FT X 4 FT)	LF	135.830	0.000	934.000	522.70	70,998.34
			Added by CO 43						
0555	04626016	000	CONC BOX CULV (7 FT X 5 FT)	LF	480.000	216.000	0.000	216.00	103,680.00
0556	04626016		CONC BOX CULV (7 FT X 5 FT)	LF	236.000	0.000	216.000	216.00	50,976.00
			Added by CO 43						
0560	04626020	000	CONC BOX CULV (8 FT X 5 FT)	LF	580.000	805.000	0.000	829.00	480,820.00
0565	04646005	000	RC PIPE (CL III)(24 IN)	LF	62.000	6,270.000	112.000	8,246.50	511,283.00
0570	04646007	000	RC PIPE (CL III)(30 IN)	LF	75.000	5,890.000	0.000	5,895.00	442,125.00
0571	04646007		RC PIPE (CL III)(30 IN)	LF	105.760	0.000	1,348.000	1,353.00	143,093.28
			Added by CO 43						
0575	04646008	000	RC PIPE (CL III)(36 IN)	LF	120.000	3,025.000	0.000	3,144.00	377,280.00
0576	04646008		RC PIPE (CL III)(36 IN)	LF	57.070	0.000	1,276.000	1,395.00	79,612.65
			Added by CO 43						
0580	04646009	000	RC PIPE (CL III)(42 IN)	LF	142.000	585.000	0.000	603.00	85,626.00
0581	04646009		RC PIPE (CL III)(42 IN)	LF	479.550	0.000	585.000	603.00	289,168.65
			Added by CO 43						
0585	04646010	000	RC PIPE (CL III)(48 IN)	LF	158.000	641.000	0.000	626.00	98,908.00
0586	04646010		RC PIPE (CL III)(48 IN)	LF	299.500	0.000	641.000	626.00	187,487.00
			Added by CO 43						
0590	04656166	001	INLET (COMPL)(TY AAD)	EA	4,835.460	80.000	0.000	34.50	166,823.37
0591	04656166		INLET (COMPL)(TY AAD)	EA	5,254.870	0.000	55.500	10.00	52,548.70
			Added by CO 43						
0595	04656173	001	MANH (COMPL)(TY A)	EA	3,585.410	20.000	0.000	16.00	57,366.56
0596	04656173		MANH (COMPL)(TY A)	EA	3,921.870	0.000	10.000	6.00	23,531.22
			Added by CO 43						
0600	04656176	001	INLET (COMPL)(CURB)(TY C1)	EA	4,021.640	78.000	0.000	28.00	112,605.92
0601	04656176		INLET (COMPL)(CURB)(TY C1)	EA	6,070.850	0.000	74.000	24.00	145,700.40
			Added by CO 43						
0605	04656225	001	JCT BOX (COMPL)(SPL)	EA	8,777.170	3.000	0.000	1.00	8,777.17
0606	04656225		JCT BOX (COMPL)(SPL)	EA	24,362.570	0.000	3.000	1.00	24,362.57
			Added by CO 43						
0610	04656268	001	INLET (COMPL) (EXT)(TY I)	EA	2,342.610	78.000	0.000	19.00	44,509.59
0615	04656270	001	MANH (COMPL)(TY M)	EA	3,022.170	26.000	0.000	17.00	51,376.89
0616	04656270		MANH (COMPL)(TY M)	EA	6,767.020	0.000	11.000	2.00	13,534.04
			Added by CO 43						
0620	04666171	000	WINGWALL (PW - 1) (HW=10 FT)	EA	24,984.150	2.000	0.000	2.00	49,968.30

CATEGORY 001 **DESCRIPTION** ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
0621	04666171		WINGWALL (PW - 1) (HW=10 FT) Added by CO 43	EA	40,912.710	0.000	2.000	2.00	81,825.42
0625	04666172	000	WINGWALL (PW - 1) (HW=11 FT)	EA	25,402.900	1.000	0.000	1.00	25,402.90
0630	04666181	000	WINGWALL (PW - 1) (HW=6 FT)	EA	9,684.770	2.000	0.000	1.00	9,684.77
0631	04666181		WINGWALL (PW - 1) (HW=6 FT) Added by CO 43	EA	18,633.620	0.000	2.000	1.00	18,633.62
0635	04666184	000	WINGWALL (PW - 1) (HW=9 FT)	EA	19,206.380	1.000	0.000	1.00	19,206.38
0642	04676110		SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P) Added by CO No. 01	EA	8,959.260	0.000	6.000	7.00	62,714.82
0647	04676134		SET (TY I)(S= 4 FT)(HW= 2 FT)(6:1) (P) Added by CO No. 01	EA	8,086.870	0.000	18.000	13.00	105,129.31
0650	04676172	000	SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1) (C)	EA	5,484.680	2.000	0.000	2.00	10,969.36
0655	04676212	000	SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1) (C)	EA	7,611.980	1.000	0.000	1.00	7,611.98
0660	04676245	000	SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1) (C)	EA	5,822.080	2.000	0.000	2.00	11,644.16
0675	04676380	000	SET (TY II) (24 IN) (CMP) (6: 1) (P)	EA	1,129.220	2.000	18.000	8.00	9,033.76
0680	04676388	000	SET (TY II) (24 IN) (RCP) (3: 1) (C)	EA	1,539.700	13.000	0.000	11.00	16,936.70
0681	04676388		SET (TY II) (24 IN) (RCP) (3: 1) (C) Added by CO 43	EA	107.600	0.000	13.000	11.00	1,183.60
0690	04676390	000	SET (TY II) (24 IN) (RCP) (4: 1) (C)	EA	1,059.650	52.000	0.000	58.00	61,459.70
0691	04676390		SET (TY II) (24 IN) (RCP) (4: 1) (C) Added by CO 43	EA	1,083.040	0.000	9.000	15.00	16,245.60
0700	04676395	000	SET (TY II) (24 IN) (RCP) (6: 1) (P)	EA	1,219.630	30.000	45.000	79.00	96,350.77
0701	04676395		SET (TY II) (24 IN) (RCP) (6: 1) (P) Added by CO 43	EA	1,020.450	0.000	4.000	10.00	10,204.50
0710	04676423	000	SET (TY II) (30 IN) (RCP) (6: 1) (P)	EA	1,979.680	16.000	104.000	126.00	249,439.68
0715	04676450	000	SET (TY II) (36 IN) (RCP) (4: 1) (C)	EA	1,730.560	4.000	0.000	5.00	8,652.80
0722	04676454		SET (TY II) (36 IN) (RCP) (6: 1) (P) Added by CO No. 01	EA	6,296.850	0.000	50.000	55.00	346,326.75
0725	04966002	000	REMOV STR (INLET)	EA	322.070	13.000	0.000	2.00	644.14
0726	04966002		REMOV STR (INLET) Added by CO 43	EA	641.800	0.000	13.000	2.00	1,283.60
0730	04966003	000	REMOV STR (MANHOLE)	EA	1,704.920	1.000	0.000	2.00	3,409.84
0735	04966004	000	REMOV STR (SET)	EA	276.470	107.000	0.000	62.00	17,141.14
0736	04966004		REMOV STR (SET) Added by CO 43	EA	617.820	0.000	72.000	27.00	16,681.14
0740	04966005	000	REMOV STR (WINGWALL)	EA	2,036.180	9.000	0.000	12.00	24,434.16
0745	04966006	000	REMOV STR (HEADWALL)	EA	2,258.090	25.000	0.000	17.00	38,387.53
0746	04966006		REMOV STR (HEADWALL) Added by CO 43	EA	335.080	0.000	14.000	6.00	2,010.48
0750	04966007	000	REMOV STR (PIPE)	LF	13.350	8,190.000	0.000	4,266.00	56,951.10
0751	04966007		REMOV STR (PIPE) Added by CO 43	LF	30.640	0.000	5,552.000	1,628.00	49,881.92
0755	04966008	000	REMOV STR (BOX CULVERT)	LF	37.910	1,863.000	0.000	2,362.00	89,543.42
0756	04966008		REMOV STR (BOX CULVERT) Added by CO 43	LF	81.040	0.000	215.000	793.73	64,323.72
0760	04966010	000	REMOV STR (BRIDGE 100 - 499 FT LENGTH)	EA	50,816.400	1.000	0.000	1.00	50,816.40

CATEGORY 001 **DESCRIPTION** ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
0770	04966043	000	REMOV STR (SMALL FENCE)	LF	7.000	14,992.000	336.000	508.00	3,556.00
0775	05006001	000	MOBILIZATION	LS	8,104,017.140	1.000	0.000	0.90	7,293,615.43
0780	05026001	007	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	4,000.000	47.000	0.000	47.00	188,000.00
0781	05026001		BARRICADES, SIGNS AND TRAFFIC HANDLING Addtitional Barricades	MO	12,000.000	0.000	17.000	17.00	204,000.00
0782	05066002		ROCK FILTER DAMS (INSTALL) (TY 2) Added by CO No. 04	LF	44.010	0.000	1,592.000	921.00	40,533.21
0783	05066003		ROCK FILTER DAMS (INSTALL) (TY 3) Added by CO No. 04	LF	159.080	0.000	98.000	420.00	66,813.60
0784	05066011		ROCK FILTER DAMS (REMOVE) Added by CO No. 04	LF	12.200	0.000	1,690.000	100.00	1,220.00
0785	05066020	004	CONSTRUCTION EXITS (INSTALL) (TY 1)	SY	29.030	3,411.000	0.000	3,400.67	98,721.34
0790	05066024	004	CONSTRUCTION EXITS (REMOVE)	SY	7.120	3,411.000	0.000	1,059.44	7,543.24
0793	05066034		CONSTRUCTION PERIMETER FENCE Added by CO Nbr. 12	LF	6.060	0.000	2,047.000	2,047.00	12,404.82
0794	05066034		CONSTRUCTION PERIMETER FENCE Added by CO Nbr. 14	LF	6.790	0.000	1,220.000	1,530.00	10,388.70
0795	05066038	004	TEMP SEDMT CONT FENCE (INSTALL)	LF	1.590	47,593.000	-45,104.000	18,342.50	29,164.58
0800	05066039	004	TEMP SEDMT CONT FENCE (REMOVE)	LF	0.300	47,593.000	-45,104.000	4,909.00	1,472.70
0801	05066039		TEMP SEDMT CONT FENCE (REMOVE) Added by CO 43	LF	1.250	0.000	1,876.000	4,296.00	5,370.00
0805	05066042	004	BIODEG EROSN CONT LOGS (INSTL) (18")	LF	4.880	3,074.000	-214.000	1,477.00	7,207.76
0815	05086003	000	CONSTRUCTING DETOURS (TY 1)	SY	49.220	41,134.000	0.000	22,822.52	1,123,324.58
0816	05086003		CONSTRUCTING DETOURS (TY 1) Added by CO 43	SY	57.320	0.000	26,222.750	7,585.22	434,784.63
0820	05086004	000	CONSTRUCTING DETOURS (TY 2)	SY	30.110	1,803.000	0.000	2,883.11	86,810.47
0825	05126010	001	PORT CTB (FUR & INST)(LOW PROF)(TY 2)	LF	50.000	1,400.000	0.000	1,240.00	62,000.00
0826	05126010		PORT CTB (FUR & INST)(LOW PROF)(TY 2) Added by CO 43	LF	24.610	0.000	1,040.000	880.00	21,656.80
0830	05126013	001	PORT CTB (DES SOURCE)(SGL SLP)(TY 1)	LF	8.000	6,540.000	0.000	1,110.00	8,880.00
0835	05126021	001	PORT CTB (DES SOURCE)(LOW PROF)(TY 1)	LF	8.000	9,830.000	0.000	5,660.00	45,280.00
0836	05126021		PORT CTB (DES SOURCE)(LOW PROF)(TY 1) Added by CO 43	LF	4.750	0.000	6,390.000	2,220.00	10,545.00
0840	05126025	001	PORT CTB (MOVE)(SGL SLP)(TY 1)	LF	6.000	7,350.000	0.000	3,090.00	18,540.00
0845	05126033	001	PORT CTB (MOVE)(LOW PROF)(TY 1)	LF	4.000	33,480.000	0.000	10,360.00	41,440.00
0846	05126033		PORT CTB (MOVE)(LOW PROF)(TY 1) Added by CO 43	LF	4.610	0.000	29,760.000	6,640.00	30,610.40
0850	05126034	001	PORT CTB (MOVE)(LOW PROF)(TY 2)	LF	6.000	3,880.000	0.000	2,300.00	13,800.00
0851	05126034		PORT CTB (MOVE)(LOW PROF)(TY 2) Added by CO 43	LF	2.000	0.000	3,440.000	1,860.00	3,720.00
0855	05126037	001	PORT CTB (STKPL)(SGL SLP)(TY 1)	LF	8.000	4,680.000	0.000	2,850.00	22,800.00
0856	05126037		PORT CTB (STKPL)(SGL SLP)(TY 1) Added by CO 43	LF	8.050	0.000	4,680.000	2,850.00	22,942.50
0870	05126080	001	PORT CTB CONNECT HARDWARE	EA	70.000	710.000	0.000	175.00	12,250.00
0890	05306004	000	DRIVEWAYS (CONC)	SY	40.000	7,133.000	0.000	7,137.68	285,507.28

CATEGORY 001 **DESCRIPTION** ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
0891	05306004		DRIVEWAYS (CONC) Added by CO 43	SY	65.080	0.000	3,239.340	3,244.02	211,120.89
0895	05306005	000	DRIVEWAYS (ACP)	SY	13.220	2,389.000	0.000	809.79	10,705.37
0896	05306005		DRIVEWAYS (ACP) Added by CO 43	SY	63.040	0.000	2,389.000	809.79	51,048.91
0945	05406001	001	MTL W-BEAM GD FEN (TIM POST)	LF	18.500	5,876.500	1,575.000	7,087.50	131,118.75
0946	96086023		UNIQUE CHANGE ORDER ITEM 23 This is to account for the material cost increase for	DOL	4.348	0.000	1,575.000	1,575.00	6,848.18
0950	05406006	001	MTL BEAM GD FEN TRANS (THRIE-BEAM)	EA	1,719.000	36.000	13.000	50.00	85,950.00
0951	96086024		UNIQUE CHANGE ORDER ITEM 24 This is to account for the material cost increase for	DOL	298.001	0.000	13.000	13.00	3,874.01
0975	05426001	000	REMOVE METAL BEAM GUARD FENCE	LF	3.000	6,254.000	0.000	6,381.00	19,143.00
0976	05426001		REMOVE METAL BEAM GUARD FENCE Added by CO 43	LF	2.110	0.000	1,037.500	1,164.50	2,457.10
0980	05446001	000	GUARDRAIL END TREATMENT (INSTALL)	EA	2,615.000	38.000	13.000	51.00	133,365.00
0981	96086025		UNIQUE CHANGE ORDER ITEM 25 This is to account for the material cost increase for	DOL	572.670	0.000	13.000	13.00	7,444.71
0985	05456003	000	CRASH CUSH ATTEN (MOVE & RESET)	EA	3,450.000	15.000	0.000	5.00	17,250.00
0990	05456005	000	CRASH CUSH ATTEN (REMOVE)	EA	750.000	13.000	0.000	7.00	5,250.00
0991	05456005		CRASH CUSH ATTEN (REMOVE) Added by CO 43	EA	619.380	0.000	11.000	5.00	3,096.90
0995	05456007	000	CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)	EA	23,000.000	13.000	0.000	5.00	115,000.00
0996	05456013		CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) Added by CO Nbr. 35	EA	47,907.890	0.000	1.000	1.00	47,907.89
0997	05526001		WIRE FENCE (TY A) Added by CO No. 03	LF	6.160	0.000	4,500.000	4,525.00	27,874.00
0998	05526005		GATE (TY 1) Added by CO No. 03	EA	371.180	0.000	2.000	1.00	371.18
0999	05526005		GATE (TY 1)	EA	742.350	0.000	3.000	3.00	2,227.05
1005	06106104	000	IN RD IL (U/P) (TY 1) (150W EQ) LED	EA	1,026.000	8.000	0.000	14.00	14,364.00
1006	06106104		IN RD IL (U/P) (TY 1) (150W EQ) LED Added by CO 43	EA	669.600	0.000	8.000	14.00	9,374.40
1010	06106206	000	IN RD IL (TY SA) 40S-8 (250W EQ) LED	EA	3,447.000	2.000	0.000	2.00	6,894.00
1015	06106214	000	IN RD IL (TY SA) 40T-8 (250W EQ) LED	EA	3,227.000	15.000	0.000	12.00	38,724.00
1020	06186023	000	CONDT (PVC) (SCH 40) (2")	LF	7.010	2,412.000	0.000	1,964.00	13,767.64
1025	06186031	000	CONDT (PVC) (SCH 40) (3") (CONC ENCSE)	LF	5.110	56,150.000	0.000	49,614.00	253,527.54
1030	06186046	000	CONDT (PVC) (SCH 80) (2")	LF	6.100	10,828.000	-260.000	6,158.00	37,563.80
1031	06186070		CONDT (RM) (2") Added by Co Nbr. 28	LF	75.750	0.000	260.000	329.00	24,921.75
1035	06186047	000	CONDT (PVC) (SCH 80) (2") (BORE)	LF	10.710	3,988.000	0.000	1,335.00	14,297.85
1045	06186054	000	CONDT (PVC) (SCH 80) (3") (BORE)	LF	18.880	19,583.000	4,896.000	8,692.00	164,104.96
1050	06186058	000	CONDT (PVC) (SCH 80) (4")	LF	13.740	2,765.000	0.000	1,327.00	18,232.98
1055	06186059	000	CONDT (PVC) (SCH 80) (4") (BORE)	LF	16.050	3,200.000	0.000	849.00	13,626.45
1060	06186064	000	CONDT (RM) (1")	LF	10.440	405.000	0.000	405.00	4,228.20
1061	06186064		CONDT (RM) (1") Added by CO 43	LF	19.020	0.000	405.000	405.00	7,703.10

CATEGORY 001 DESCRIPTION ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
1065	06186074	000	CONDT (RM) (3")	LF	32.780	1,838.000	0.000	1,826.00	59,856.28
1070	06206002	000	ELEC CONDR (NO.14) INSULATED	LF	0.660	39,041.000	0.000	17,283.00	11,406.78
1071	06206002		ELEC CONDR (NO.14) INSULATED Added by CO 43	LF	0.750	0.000	39,041.000	17,283.00	12,962.25
1075	06206003	000	ELEC CONDR (NO.12) BARE	LF	0.810	955.000	0.000	540.00	437.40
1076	06206003		ELEC CONDR (NO.12) BARE Added by CO 43	LF	0.600	0.000	955.000	540.00	324.00
1080	06206004	000	ELEC CONDR (NO.12) INSULATED	LF	0.810	1,910.000	0.000	1,080.00	874.80
1081	06206004		ELEC CONDR (NO.12) INSULATED Added by CO 43	LF	0.790	0.000	1,910.000	1,080.00	853.20
1085	06206007	000	ELEC CONDR (NO.8) BARE	LF	0.830	6,401.000	0.000	1,491.00	1,237.53
1086	06206007		ELEC CONDR (NO.8) BARE Added by CO 43	LF	1.310	0.000	6,401.000	1,491.00	1,953.21
1090	06206008	000	ELEC CONDR (NO.8) INSULATED	LF	0.900	3,903.000	0.000	2,981.00	2,682.90
1091	06206008		ELEC CONDR (NO.8) INSULATED Added by CO 43	LF	0.980	0.000	3,903.000	2,981.00	2,921.38
1105	06206012	000	ELEC CONDR (NO.4) INSULATED	LF	2.250	1,200.000	0.000	300.00	675.00
1106	06206012		ELEC CONDR (NO.4) INSULATED Added by CO 43	LF	0.680	0.000	1,200.000	300.00	204.00
1110	06206015	000	ELEC CONDR (NO.2) BARE	LF	2.500	659.000	0.000	30.00	75.00
1111	06206015		ELEC CONDR (NO.2) BARE Added by CO 43	LF	1.490	0.000	659.000	30.00	44.70
1115	06206016	000	ELEC CONDR (NO.2) INSULATED	LF	2.750	1,844.000	0.000	90.00	247.50
1116	06206016		ELEC CONDR (NO.2) INSULATED Added by CO 43	LF	1.720	0.000	1,844.000	90.00	154.80
1130	06246001	000	GROUND BOX TY A (122311)	EA	669.000	13.000	0.000	14.00	9,366.00
1135	06246009	000	GROUND BOX TY D (162922)	EA	689.000	16.000	0.000	4.00	2,756.00
1140	06246010	000	GROUND BOX TY D (162922)W/APRON	EA	716.000	95.000	0.000	34.00	24,344.00
1145	06286052	000	ELC SRV TY A 240/480 060(SS)SS(E)GC(U)	EA	6,030.000	3.000	0.000	1.00	6,030.00
1146	06286052		ELC SRV TY A 240/480 060(SS)SS(E)GC(U) Added by CO 43	EA	1,443.750	0.000	3.000	1.00	1,443.75
1150	06286145	000	ELC SRV TY D 120/240 060(NS)SS(E)SP(O)	EA	5,200.000	5.000	0.000	5.00	26,000.00
1151	06286145		ELC SRV TY D 120/240 060(NS)SS(E)SP(O) Added by CO 43	EA	1,357.330	0.000	5.000	5.00	6,786.65
1155	06286250	000	ELC SRV TY D 120/240 100(NS)SS(N)SP(O)	EA	4,570.000	14.000	0.000	11.00	50,270.00
1156	06286250		ELC SRV TY D 120/240 100(NS)SS(N)SP(O) Added by CO 43	EA	4,064.460	0.000	13.000	10.00	40,644.60
1165	06446001	000	IN SM RD SN SUP&AM TY10BWG(1)SA(P)	EA	323.000	270.000	0.000	169.00	54,587.00
1166	06446001		IN SM RD SN SUP&AM TY10BWG(1)SA(P) Added by CO 43	EA	319.090	0.000	252.000	151.00	48,182.59
1170	06446004	000	IN SM RD SN SUP&AM TY10BWG(1)SA(T)	EA	449.000	84.000	0.000	57.00	25,593.00
1171	06446004		IN SM RD SN SUP&AM TY10BWG(1)SA(T) Added by CO 43	EA	300.500	0.000	76.000	49.00	14,724.50
1175	06446027	000	IN SM RD SN SUP&AM TYS80(1)SA(P)	EA	535.000	17.000	0.000	15.00	8,025.00
1176	06446027		IN SM RD SN SUP&AM TYS80(1)SA(P) Added by CO 43	EA	288.560	0.000	16.000	14.00	4,039.84

CATEGORY 001 DESCRIPTION ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
1180	06446030	000	IN SM RD SN SUP&AM TYS80(1)SA(T)	EA	596.000	6.000	0.000	1.00	596.00
1181	06446030		IN SM RD SN SUP&AM TYS80(1)SA(T)	EA	309.050	0.000	6.000	1.00	309.05
			Added by CO 43						
1185	06446033	000	IN SM RD SN SUP&AM TYS80(1)SA(U)	EA	658.000	3.000	0.000	1.00	658.00
1186	06446033		IN SM RD SN SUP&AM TYS80(1)SA(U)	EA	318.060	0.000	3.000	1.00	318.06
			Added by CO 43						
1190	06446034	000	IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)	EA	749.000	7.000	0.000	1.00	749.00
1191	06446034		IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)	EA	288.040	0.000	7.000	1.00	288.04
			Added by CO 43						
1195	06446036	000	IN SM RD SN SUP&AM TYS80(1)SA(U-BM)	EA	729.000	7.000	0.000	5.00	3,645.00
1196	06446036		IN SM RD SN SUP&AM TYS80(1)SA(U-BM)	EA	221.000	0.000	7.000	5.00	1,105.00
			Added by CO 43						
1220	06446075	000	RELOCATE SM RD SN SUP&AM(SIGN ONLY)	EA	300.000	8.000	0.000	17.00	5,100.00
1225	06446076	000	REMOVE SM RD SN SUP&AM	EA	50.000	173.000	0.000	78.00	3,900.00
1226	06446076		REMOVE SM RD SN SUP&AM	EA	79.680	0.000	148.000	53.00	4,223.04
			Added by CO 43						
1237	06506035		INS OH SN SUP(35 FT BAL TEE)	EA	67,124.560	0.000	1.000	1.00	67,124.56
			CO 7, Added Work per Revised Plan Sheets						
1239	06546004		SIGN WALKWAY (36 IN) WITH HNDRL	LF	528.510	0.000	25.000	25.00	13,212.75
			CO 7, Added Work per Revised Plan Sheets						
1245	06586001	000	INSTL DEL ASSM (D-SW)SZ 1(FLX)GND	EA	48.000	19.000	0.000	6.00	288.00
1250	06586041	000	INSTL DEL ASSM (D-DY)SZ 1(FLX)GND	EA	48.000	18.000	0.000	16.00	768.00
1255	06586047	000	INSTL OM ASSM (OM-2Y)(WC)GND	EA	48.000	153.000	0.000	29.00	1,392.00
1256	06586047		INSTL OM ASSM (OM-2Y)(WC)GND	EA	37.970	0.000	153.000	29.00	1,101.13
			Added by CO 43						
1260	06586063	000	INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR)	EA	33.000	67.000	0.000	140.00	4,620.00
1261	06586063		INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR)	EA	9.110	0.000	6.000	79.00	719.69
			Added by CO 43						
1265	06586065	000	INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR)	EA	33.000	48.000	0.000	46.00	1,518.00
1266	06586065		INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR)	EA	5.960	0.000	48.000	46.00	274.16
			Added by CO 43						
1270	06626004	000	WK ZN PAV MRK NON-REMOV (W)4"(SLD)	LF	0.300	12,967.000	0.000	3,694.00	1,108.20
1275	06626012	000	WK ZN PAV MRK NON-REMOV (W)8"(SLD)	LF	0.500	2,859.000	0.000	215.00	107.50
1280	06626016	000	WK ZN PAV MRK NON-REMOV (W)24"(SLD)	LF	10.070	68.000	0.000	77.00	775.39
1285	06626017	000	WK ZN PAV MRK NON-REMOV (W)(ARROW)	EA	201.350	2.000	0.000	5.00	1,006.75
1290	06626029	000	WK ZN PAV MRK NON-REMOV(W)(WORD)	EA	201.350	2.000	0.000	5.00	1,006.75
1300	06626034	000	WK ZN PAV MRK NON-REMOV (Y)4"(SLD)	LF	0.300	11,936.000	0.000	4,809.00	1,442.70
1305	06626063	000	WK ZN PAV MRK REMOV (W)4"(SLD)	LF	0.900	219,900.000	0.000	164,166.00	147,749.40
1306	06626063		WK ZN PAV MRK REMOV (W)4"(SLD)	LF	0.170	0.000	141,899.000	86,165.00	14,648.05
			Added by CO 43						
1310	06626071	000	WK ZN PAV MRK REMOV (W)8"(SLD)	LF	1.660	4,831.000	0.000	2,387.00	3,962.42
1311	06626071		WK ZN PAV MRK REMOV (W)8"(SLD)	LF	0.500	0.000	2,644.000	200.00	100.00
			Added by CO 43						
1315	06626075	000	WK ZN PAV MRK REMOV (W)24"(SLD)	LF	15.100	902.000	0.000	1,076.00	16,247.60
1320	06626080	000	WK ZN PAV MRK REMOV (W)(ARROW)	EA	201.350	34.000	0.000	1.00	201.35
1325	06626090	000	WK ZN PAV MRK REMOV (W)(WORD)	EA	302.020	32.000	0.000	1.00	302.02

CATEGORY 001 **DESCRIPTION** ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
1335	06626095	000	WK ZN PAV MRK REMOV (Y)4"(SLD)	LF	0.900	200,255.000	0.000	164,947.00	148,452.30
1336	06626095		WK ZN PAV MRK REMOV (Y)4"(SLD) Added by CO 43	LF	0.200	0.000	115,460.000	80,152.00	16,030.40
1340	06686077	000	PREFAB PAV MRK TY C (W) (ARROW)	EA	226.520	109.000	0.000	42.00	9,513.84
1341	06686077		PREFAB PAV MRK TY C (W) (ARROW) Added by CO 43	EA	46.100	0.000	109.000	42.00	1,936.20
1345	06686085	000	PREFAB PAV MRK TY C (W) (WORD)	EA	302.020	69.000	0.000	38.00	11,476.76
1346	06686085		PREFAB PAV MRK TY C (W) (WORD) Added by CO 43	EA	10.620	0.000	69.000	38.00	403.56
1355	06686116	000	PREFAB PAV MRK TY C(EVAC SYM, BLUE/WHT)	EA	503.370	26.000	0.000	23.00	11,577.51
1356	06686116		PREFAB PAV MRK TY C(EVAC SYM, BLUE/WHT) Added by CO 43	EA	101.340	0.000	26.000	23.00	2,330.82
1360	06726007	000	REFL PAV MRKR TY I-C	EA	4.030	204.000	0.000	13.00	52.39
1365	06726009	000	REFL PAV MRKR TY II-A-A	EA	4.030	1,005.000	0.000	491.00	1,978.73
1366	06726009		REFL PAV MRKR TY II-A-A Added by CO 43	EA	3.290	0.000	728.000	214.00	704.06
1370	06726010	000	REFL PAV MRKR TY II-C-R	EA	4.030	2,244.000	0.000	1,562.00	6,294.86
1371	06726010		REFL PAV MRKR TY II-C-R Added by CO 43	EA	2.970	0.000	2,244.000	1,562.00	4,639.14
1375	06776001	000	ELIM EXT PAV MRK & MRKS (4")	LF	0.380	17,055.000	0.000	39,016.00	14,826.08
1376	06776001		ELIM EXT PAV MRK & MRKS (4") Added by CO 43	LF	0.750	0.000	1,879.000	23,840.00	17,880.00
1380	06776003	000	ELIM EXT PAV MRK & MRKS (8")	LF	1.010	716.000	0.000	1,454.00	1,468.54
1385	06776007	000	ELIM EXT PAV MRK & MRKS (24")	LF	10.070	106.000	0.000	1,528.00	15,386.96
1390	06776008	000	ELIM EXT PAV MRK & MRKS (ARROW)	EA	100.680	2.000	0.000	21.00	2,114.28
1395	06776012	000	ELIM EXT PAV MRK & MRKS (WORD)	EA	100.680	2.000	0.000	11.00	1,107.48
1400	06786002	000	PAV SURF PREP FOR MRK (6")	LF	0.050	227,366.000	0.000	166,797.00	8,339.85
1401	06786002		PAV SURF PREP FOR MRK (6") Added by CO 43	LF	0.040	0.000	227,366.000	166,797.00	6,671.88
1405	06786004	000	PAV SURF PREP FOR MRK (8")	LF	0.070	21,397.000	0.000	15,020.00	1,051.40
1407	06786004		PAV SURF PREP FOR MRK (8") Added by CO 43	LF	0.840	0.000	21,397.000	15,020.00	12,616.80
1415	06786008	000	PAV SURF PREP FOR MRK (24")	LF	0.180	5,191.000	0.000	2,590.00	466.20
1416	06786008		PAV SURF PREP FOR MRK (24") Added by CO 43	LF	0.330	0.000	5,191.000	2,590.00	854.70
1420	06786009	000	PAV SURF PREP FOR MRK (ARROW)	EA	15.100	108.000	0.000	42.00	634.20
1421	06786009		PAV SURF PREP FOR MRK (ARROW) Added by CO 43	EA	34.250	0.000	108.000	42.00	1,438.50
1425	06786016	000	PAV SURF PREP FOR MRK (WORD)	EA	15.100	69.000	0.000	41.00	619.10
1426	06786016		PAV SURF PREP FOR MRK (WORD) Added by CO 43	EA	38.900	0.000	69.000	41.00	1,594.90
1430	06806003	006	INSTALL HWY TRF SIG (SYSTEM)	EA	24,000.000	5.000	0.000	1.00	24,000.00
1431	06806003		INSTALL HWY TRF SIG (SYSTEM) Added by CO 43	EA	9,355.190	0.000	5.000	1.00	9,355.19
1435	06806004	006	REMOVING TRAFFIC SIGNALS	EA	3,500.000	3.000	1.000	4.00	14,000.00

CATEGORY 001 **DESCRIPTION** ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
1436	06806004		REMOVING TRAFFIC SIGNALS	EA	5,061.310	0.000	2.000	3.00	15,183.93
			Added by CO 43						
1440	06816001	000	TEMP TRAF SIGNALS	EA	30,000.000	3.000	0.000	5.00	150,000.00
1441	06816001		TEMP TRAF SIGNALS	EA	85,714.510	0.000	1.000	1.00	85,714.51
			Temporary traffic signal at the intersection of Spur-10						
1442	06816001		TEMP TRAF SIGNALS	EA	12,272.250	0.000	3.000	5.00	61,361.25
			Added by CO 43						
1445	06826001	000	VEH SIG SEC (12")LED(GRN)	EA	215.000	32.000	0.000	3.00	645.00
1450	06826002	000	VEH SIG SEC (12")LED(GRN ARW)	EA	215.000	8.000	0.000	1.00	215.00
1455	06826003	000	VEH SIG SEC (12")LED(YEL)	EA	215.000	32.000	0.000	3.00	645.00
1460	06826004	000	VEH SIG SEC (12")LED(YEL ARW)	EA	215.000	8.000	0.000	1.00	215.00
1465	06826005	000	VEH SIG SEC (12")LED(RED)	EA	215.000	49.000	0.000	12.00	2,580.00
1470	06826006	000	VEH SIG SEC (12")LED(RED ARW)	EA	215.000	16.000	0.000	2.00	430.00
1480	06826021	000	BACK PLATE (12")(1 SEC)	EA	65.000	17.000	0.000	9.00	585.00
1485	06826023	000	BACK PLATE (12")(3 SEC)	EA	95.000	32.000	0.000	3.00	285.00
1490	06826024	000	BACK PLATE (12")(4 SEC)	EA	125.000	8.000	0.000	1.00	125.00
1540	06866063	000	INS TRF SIG PL AM(S)1 ARM(60')LUM	EA	16,669.000	2.000	0.000	2.00	33,338.00
1545	06866067	000	INS TRF SIG PL AM(S)1 ARM(65')LUM	EA	17,011.000	1.000	0.000	1.00	17,011.00
1550	06866167	000	INS TRF SIG PL AM(S)2 ARM(44-36')LUM	EA	13,366.000	1.000	0.000	1.00	13,366.00
1562	06866283		RELOC TRF SG PL AM (S) (STRAIN POLE)	EA	8,666.980	0.000	2.000	2.00	17,333.96
			Added by CO Nbr. 15						
1580	06886004	000	VEH LP DETECT (SAWCUT)	LF	8.890	5,560.000	0.000	1,203.00	10,694.67
1581	06886004		VEH LP DETECT (SAWCUT)	LF	8.080	0.000	5,560.000	1,203.00	9,720.24
			Added by CO 43						
1585	07306107	003	FULL - WIDTH MOWING	CYC	1,200.000	12.000	0.000	11.75	14,100.00
1586	07306107		FULL - WIDTH MOWING	CYC	4,598.580	0.000	3.250	3.00	13,795.74
			Added by CO 43						
1590	07346002	000	LITTER REMOVAL	CYC	1,000.000	12.000	0.000	1.00	1,000.00
1593	07386003		CLEANING / SWEEPING (OUTSIDE MAIN LANE)	CYC	2,665.390	0.000	6.000	5.00	13,326.95
			Added by CO# 13						
1594	07386003		CLEANING / SWEEPING (OUTSIDE MAIN LANE)	CYC	85.230	0.000	3.000	2.00	170.46
			Added by CO 43						
1595	07386008	000	CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)	MI	1,000.000	46.000	0.000	5.00	5,000.00
1600	30216001	000	WIDE FLANGE PAVEMENT TERMINALS	LF	225.000	1,470.000	0.000	1,354.00	304,650.00
1601	30216001		WIDE FLANGE PAVEMENT TERMINALS	LF	389.270	0.000	794.000	678.00	263,925.06
			Added by CO 43						
1605	60016001	000	PORTABLE CHANGEABLE MESSAGE SIGN	DAY	24.380	98.000	0.000	1,107.00	26,988.66
1615	60076011	000	FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER)	LF	1.750	13,375.000	3,344.000	16,719.00	29,258.25
1616	60076011		FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER)	LF	0.140	0.000	16,719.000	16,719.00	2,340.66
			CO 20 * PAY PER LF WITH ITEM 6007-6011*						
1617	60076011		FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER)	LF	2.460	0.000	60,109.000	36,997.00	91,012.62
			Quantity in excess of 25% original.						
1620	60076017	000	FIBER OPTIC CBL (SNGLE-MODE)(144 FIBER)	LF	3.550	38,286.000	0.000	23,791.00	84,458.05
1625	60076027	000	FIBER OPTIC PATCH PANEL (144 POSITION)	EA	2,055.000	3.000	0.000	2.00	4,110.00
1626	60076027		FIBER OPTIC PATCH PANEL (144 POSITION)	EA	6,304.170	0.000	3.000	2.00	12,608.34
			Added by CO 43						

CATEGORY 001 **DESCRIPTION** ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
1627	60076094		FIBER OPTIC FUSION SPLICE	EA	118.740	0.000	336.000	288.00	34,197.12
			CO 7, Added Work per Revised Plan Sheets						
1628	60076096		FIBER OPTIC PATCH PANEL (12 POSITION)	EA	1,300.600	0.000	28.000	16.00	20,809.60
			CO 7, Added Work per Revised Plan Sheets						
1630	60086043	000	ITS GRND MNT CAB (TY 6) (CONF 2)	EA	11,250.000	3.000	0.000	2.00	22,500.00
1633	60106001		CCTV FIELD EQUIPMENT (ANALOG)	EA	9,710.330	0.000	8.000	6.00	58,261.98
			CO 7, Added Work per Revised Plan Sheets						
1635	60106004	000	CCTV MOUNT (POLE)	EA	1,534.000	8.000	0.000	6.00	9,204.00
1640	60166008	000	ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE)	LF	11.030	57,828.000	0.000	49,482.00	545,786.46
1645	60166011	000	ITS MULTI-DUCT CND (PVC-80)(BORE)	LF	21.330	25,514.000	0.000	8,644.00	184,376.52
1646	60166011		ITS MULTI-DUCT CND (PVC-80)(BORE)	LF	24.550	0.000	22,160.000	676.00	16,595.80
			Added by CO 43						
1650	60166013	000	ITS MULTI-DUCT CND (RMC)	LF	58.710	1,838.000	0.000	3,666.00	215,230.86
1655	60286002	000	INSTALL DMS (FOUNDATION MTD CABINET)	EA	10,344.000	1.000	0.000	1.00	10,344.00
1656	60286002		INSTALL DMS (FOUNDATION MTD CABINET)	EA	3,016.000	0.000	1.000	1.00	3,016.00
			Added by CO 43						
1660	60296001	000	RADAR VEHICLE SENSING DEVICE	EA	9,110.000	13.000	0.000	10.00	91,100.00
1675	60386004	000	MULTIPOLYMER PAV MRK (W)(6")(SLD)	LF	0.660	75,040.000	0.000	65,953.00	43,528.98
1676	60386004		MULTIPOLYMER PAV MRK (W)(6")(SLD)	LF	0.540	0.000	75,040.000	65,953.00	35,614.62
			Added by CO 43						
1680	60386005	000	MULTIPOLYMER PAV MRK (W)(6")(BRK)	LF	0.660	23,304.000	0.000	16,700.00	11,022.00
1681	60386005		MULTIPOLYMER PAV MRK (W)(6")(BRK)	LF	0.740	0.000	23,304.000	16,700.00	12,358.00
			Added by CO 43						
1690	60386007	000	MULTIPOLYMER PAV MRK (W)(8")(SLD)	LF	0.860	21,397.000	0.000	15,020.00	12,917.20
1691	60386007		MULTIPOLYMER PAV MRK (W)(8")(SLD)	LF	1.200	0.000	21,397.000	15,020.00	18,024.00
			Added by CO 43						
1700	60386013	000	MULTIPOLYMER PAV MRK (W)(24")(SLD)	LF	7.050	2,386.000	0.000	1,543.00	10,878.15
1701	60386013		MULTIPOLYMER PAV MRK (W)(24")(SLD)	LF	2.520	0.000	2,386.000	1,543.00	3,888.36
			Added by CO 43						
1705	60386017	000	MULTIPOLYMER PAV MRK (Y)(6")(SLD)	LF	0.660	101,582.000	0.000	67,371.00	44,464.86
1706	60386017		MULTIPOLYMER PAV MRK (Y)(6")(SLD)	LF	0.640	0.000	101,582.000	67,371.00	43,117.44
			Added by CO 43						
1710	60386018	000	MULTIPOLYMER PAV MRK (Y)(6")(BRK)	LF	0.680	4,024.000	0.000	900.00	612.00
1711	60386018		MULTIPOLYMER PAV MRK (Y)(6")(BRK)	LF	0.600	0.000	4,024.000	900.00	540.00
			Added by CO 43						
1715	60386022	000	MULTIPOLYMER PAV MRK (Y)(24")(SLD)	LF	8.050	2,805.000	0.000	1,047.00	8,428.35
1716	60386022		MULTIPOLYMER PAV MRK (Y)(24")(SLD)	LF	2.880	0.000	2,805.000	1,047.00	3,015.36
			Added by CO 43						
1720	60386024	000	MULTIPOLYMER PAV MRK (BLK)(6")(BRK)	LF	0.660	23,304.000	0.000	16,690.00	11,015.40
1721	60386024		MULTIPOLYMER PAV MRK (BLK)(6")(BRK)	LF	0.720	0.000	23,304.000	16,690.00	12,016.80
			Added by CO 43						
1725	60586001	000	BBU SYSTEM (EXTERNAL BATT CABINET)	EA	6,278.000	5.000	0.000	2.00	12,556.00
1726	60586001		BBU SYSTEM (EXTERNAL BATT CABINET)	EA	947.800	0.000	5.000	2.00	1,895.60
			Added by CO 43						
1735	60646011	000	ITS POLE (30 FT)(110 MPH)	EA	7,301.000	1.000	0.000	1.00	7,301.00

CATEGORY 001 DESCRIPTION ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
1736	60646011		ITS POLE (30 FT)(110 MPH) Added by CO 43	EA	3,498.540	0.000	1.000	1.00	3,498.54
1740	60646047	000	ITS POLE (55 FT)(110 MPH)	EA	13,127.000	12.000	-5.000	6.00	78,762.00
1745	60646080	000	ITS POLE MNT CAB (TY 2)(CONF 1)	EA	4,250.000	15.000	-5.000	7.00	29,750.00
1746	60646080		ITS POLE MNT CAB (TY 2)(CONF 1) Added by CO 43	EA	3,156.490	0.000	10.000	7.00	22,095.43
1755	61856002	000	TMA (STATIONARY)	DAY	250.000	150.000	0.000	271.50	67,875.00
1756	61856002		TMA (STATIONARY) Added by CO 43	DAY	76.940	0.000	54.000	175.50	13,502.97
1760	61856003	000	TMA (MOBILE OPERATION)	HR	25.000	211.000	0.000	1,493.00	37,325.00
1765	61866002	000	ITS GND BOX(PCAST) TY 1 (243636)W/APRN	EA	2,705.000	90.000	0.000	83.00	224,515.00
1770	63066006	000	VIVDS TEMPORARY	EA	12,617.000	4.000	0.000	4.00	50,468.00
1771	63066006		VIVDS TEMPORARY Temporary traffic signal at the intersection of Spur-10	EA	40,710.940	0.000	1.000	1.00	40,710.94
1772	63066006		VIVDS TEMPORARY Added by CO 43	EA	3,991.180	0.000	4.000	4.00	15,964.72
1775	70176016	000	SANITARY SEWER (6 IN) (PVC) (SDR 26)	LF	72.000	147.000	0.000	30.00	2,160.00
1776	70176016		SANITARY SEWER (6 IN) (PVC) (SDR 26) Pay with the original bid item	LF	19.010	0.000	147.000	30.00	570.30
1780	70176017	000	SANITARY SEWER (8 IN) (PVC) (SDR 26)	LF	82.000	1,732.000	-75.000	1,750.00	143,500.00
1781	70176017		SANITARY SEWER (8 IN) (PVC) (SDR 26) Pay with the original bid item	LF	33.000	0.000	1,732.000	1,750.00	57,750.00
1782	70176017		SANITARY SEWER (8 IN) (PVC) (SDR 26) CO 47 Carrier Scope of Work	LF	110.660	0.000	75.000	105.00	11,619.30
1785	70176018	000	SANITARY SEWER (10 IN) (PVC) (SDR 26)	LF	111.000	137.000	-86.000	19.00	2,109.00
1786	70176018		SANITARY SEWER (10 IN) (PVC) (SDR 26) Pay with the original bid item	LF	66.960	0.000	137.000	19.00	1,272.24
1787	70176018		SANITARY SEWER (10 IN) (PVC) (SDR 26) CO 47 Carrier Scope of Work	LF	118.520	0.000	86.000	94.00	11,140.88
1790	70176019	000	SANITARY SEWER (12 IN) (PVC) (SDR 26)	LF	185.000	189.000	-157.000	15.00	2,775.00
1791	70176019		SANITARY SEWER (12 IN) (PVC) (SDR 26) Pay with the original bid item	LF	84.540	0.000	189.000	15.00	1,268.10
1792	70176019		SANITARY SEWER (12 IN) (PVC) (SDR 26) CO 47 Carrier Scope of Work	LF	167.170	0.000	157.000	172.00	28,753.24
1795	70176020	000	SANITARY SEWER (18 IN) (PVC) (SDR 26)	LF	124.000	4,730.000	-65.000	1,791.00	222,084.00
1796	70176020		SANITARY SEWER (18 IN) (PVC) (SDR 26) Pay with the original bid item	LF	107.700	0.000	4,730.000	1,791.00	192,890.70
1797	70176020		SANITARY SEWER (18 IN) (PVC) (SDR 26) CO 47 Carrier Scope of Work	LF	275.780	0.000	65.000	405.00	111,690.90
1800	70176027	000	SANITARY SEWER (21 IN) (PVC) (SDR 35)	LF	294.000	105.000	-75.000	137.00	40,278.00
1801	70176027		SANITARY SEWER (21 IN) (PVC) (SDR 35) Pay with the original bid item	LF	172.650	0.000	105.000	137.00	23,653.05
1802	70176027		SANITARY SEWER (21 IN) (PVC) (SDR 35) CO 47 Carrier Scope of Work	LF	363.330	0.000	75.000	183.00	66,489.39
1815	70176073	000	SERVICE CONNECTION (SANITARY SEWER)	EA	1,679.000	43.000	0.000	10.00	16,790.00

CATEGORY 001 DESCRIPTION ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
1816	70176073		SERVICE CONNECTION (SANITARY SEWER) Pay with the original bid item	EA	1,723.910	0.000	43.000	10.00	17,239.10
1825	70176123	000	SAN SEWER MH (48 IN) (EXTRA DEPTH)	EA	4,642.000	22.000	0.000	17.00	78,914.00
1826	70176123		SAN SEWER MH (48 IN) (EXTRA DEPTH) Pay with the original bid item	EA	1,326.530	0.000	22.000	17.00	22,551.01
1835	70496011	000	WATER MAIN PIPE (PVC) (6IN) (C-900)	LF	58.000	1,428.000	-121.000	64.00	3,712.00
1836	70496011		WATER MAIN PIPE (PVC) (6IN) (C-900) Pay with the original bid item	LF	22.160	0.000	1,428.000	64.00	1,418.24
1837	70496011		WATER MAIN PIPE (PVC) (6IN) (C-900) CO 47 Carrier Scope of Work	LF	111.270	0.000	121.000	322.00	35,828.94
1840	70496012	000	WATER MAIN PIPE (PVC) (8IN) (C-900)	LF	147.000	151.000	-80.000	90.00	13,230.00
1841	70496012		WATER MAIN PIPE (PVC) (8IN) (C-900) Pay with the original bid item	LF	95.830	0.000	151.000	90.00	8,624.70
1842	70496012		WATER MAIN PIPE (PVC) (8IN) (C-900) CO 47 Carrier Scope of Work	LF	125.460	0.000	80.000	80.00	10,036.80
1845	70496014	000	WATER MAIN PIPE (PVC) (12IN) (C-900)	LF	84.000	5,409.000	-587.000	3,665.00	307,860.00
1846	70496014		WATER MAIN PIPE (PVC) (12IN) (C-900) Pay with the original bid item	LF	61.740	0.000	5,409.000	3,807.26	235,060.23
1847	70496014		WATER MAIN PIPE (PVC) (12IN) (C-900) CO 47 Carrier Scope of Work	LF	178.020	0.000	587.000	529.00	94,172.58
1865	70496052	000	FIRE HYDRANT BRANCH (LEAD) (6IN)	LF	48.000	270.000	0.000	134.00	6,432.00
1866	70496052		FIRE HYDRANT BRANCH (LEAD) (6IN) Pay with the original bid item	LF	20.620	0.000	270.000	134.00	2,763.08
1872	70496066		JCK TUN BOR OR AUG CSG (STL) (12IN) CO 47	LF	999.960	0.000	121.000	302.00	301,987.92
1873	70496068		JCK TUN BOR OR AUG CSG (STL) (16IN) CO 47	LF	1,034.690	0.000	80.000	80.00	82,775.20
1874	70506004		CASING OR LINER STEEL (20 IN) BORE CO 47	LF	812.100	0.000	587.000	658.00	534,361.80
1875	70496074	000	SERVICE LINE (SHORT SIDE) (5/8" TO 1")	EA	707.000	53.000	0.000	18.00	12,726.00
1876	70496074		SERVICE LINE (SHORT SIDE) (5/8" TO 1") Pay with the original bid item	EA	623.440	0.000	53.000	18.00	11,221.92
1877	70166087		CASING (STEEL) (16 IN) (BORED) CO 47	LF	913.080	0.000	161.000	244.00	222,791.52
1878	70166089		CASING (STEEL) (20 IN) (BORED) CO 47	LF	970.620	0.000	157.000	278.00	269,832.36
1879	70166093		CASING (STEEL) (30 IN) (BORED) CO 47	LF	1,382.160	0.000	65.000	406.00	561,156.96
1882	70166095		CASING (STEEL) (36 IN) (BORED) CO 47	LF	1,443.510	0.000	75.000	75.00	108,263.25
1885	70496104	000	FIRE HYDRANT ASSEMBLY	EA	4,100.000	22.000	0.000	13.00	53,300.00
1886	70496104		FIRE HYDRANT ASSEMBLY Pay with the original bid item	EA	4,008.850	0.000	22.000	13.00	52,115.05
1897	70496122		ADJUSTING METER BOX CO 64 Relocation of Water Meter	EA	1,213.970	0.000	40.000	14.00	16,995.58
1915	70496137	000	WET CONNECTION (2IN)	EA	897.000	2.000	0.000	2.00	1,794.00

CATEGORY 001 DESCRIPTION ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
1916	70496137		WET CONNECTION (2IN) Pay with the original bid item	EA	209.790	0.000	2.000	2.00	419.58
1920	70496139	000	WET CONNECTION (6IN)	EA	1,316.000	2.000	0.000	2.00	2,632.00
1921	70496139		WET CONNECTION (6IN) Pay with the original bid item	EA	518.480	0.000	2.000	2.00	1,036.96
1925	70496142	000	WET CONNECTION (12IN)	EA	2,051.000	1.000	0.000	5.00	10,255.00
1926	70496142		WET CONNECTION (12IN) Pay with the original bid item	EA	591.660	0.000	1.000	5.00	2,958.30
1945	70496206	000	WET CONNECTION (3IN)	EA	897.000	1.000	0.000	1.00	897.00
1946	70496206		WET CONNECTION (3IN) Pay with the original bid item	EA	257.090	0.000	1.000	1.00	257.09
1947	96086100		UNIQUE CHANGE ORDER ITEM 100 This is for the SSTR Drain Slot Cutout	DOL	1,688.310	0.000	18.000	18.00	30,389.58
2115	96026001		PAYMENT ADJUSTMENT-POS	DOL	1.000	1.000	0.000	107,314.32	107,314.32
2135	96066053		LAW ENFORCEMENT PERSONNEL	DOL	1.000	437,000.000	0.000	155,872.82	155,872.82
2150	96066056		FORCE ACCOUNT - SAFETY CONTINGENCY	DOL	1.000	12,600.000	0.000	48,787.81	48,787.81
2166	96086001		UNIQUE CHANGE ORDER ITEM 1 CO 8 *PAY PER POLE INSTALLED* 25 FT ITS Ped Poles with	DOL	7,427.710	0.000	5.000	4.00	29,710.84
2167	96086002		UNIQUE CHANGE ORDER ITEM 2 For new driveway at new warehouse at STA. 373+00 RT.	DOL	14,762.700	0.000	1.000	1.00	14,762.70
2168	96086005		UNIQUE CHANGE ORDER ITEM 5 CO 17 *PAY ONE TIME LUMP SUM* Overhead due to USACE Permit	DOL	788,093.400	0.000	1.000	1.00	788,093.40
2169	96086004		UNIQUE CHANGE ORDER ITEM 4 Added by CO Nbr. 16	DOL	484.050	0.000	15.000	30.00	14,521.50
2171	96086005		UNIQUE CHANGE ORDER ITEM 5 PAY ONE TIME LUMP SUM	DOL	25,221.150	0.000	1.000	1.00	25,221.15
2172	96086006		UNIQUE CHANGE ORDER ITEM 6 PAY PER EACH SIGN	DOL	70.150	0.000	33.000	44.00	3,086.60
2176	96086009		UNIQUE CHANGE ORDER ITEM 9 Cost increase for the Tx28 Beams (Freight only) Bond Include	DOL	10,616.830	0.000	1.000	1.00	10,616.83
2177	96086010		UNIQUE CHANGE ORDER ITEM 10 Material cost increase for the Tx40 beams. Bond Included	DOL	108,462.740	0.000	1.000	1.00	108,462.74
2178	96086011		UNIQUE CHANGE ORDER ITEM 11 Material cost increase for the Tx46 beams. Bond Included	DOL	213,689.300	0.000	1.000	1.00	213,689.30
2179	96086021		UNIQUE CHANGE ORDER ITEM 21 CO 29 *PAY ONE TIME LUMP SUM* Repair Pond North Bound	DOL	3,024.110	0.000	1.000	1.00	3,024.11
2181	96086101		UNIQUE CHANGE ORDER ITEM CO 34 *PAY ONE TIME LUMP SUM* Repair Signal at Spur 10	DOL	3,548.260	0.000	1.000	1.00	3,548.26
2182	96086070		UNIQUE CHANGE ORDER ITEM 70 CO 47 Mobilzation-Bore Sub	DOL	1.000	0.000	40,712.700	20,356.35	20,356.35
2183	96086071		UNIQUE CHANGE ORDER ITEM 71 CO 47 Special Shoring -Bore Pits	DOL	1.000	0.000	956,492.950	1,195,616.24	1,195,616.24
2184	96086072		UNIQUE CHANGE ORDER ITEM 72 CO 38 *Pay One Time Only* CSB and Flowable Fill for Temp RCP	DOL	1.000	0.000	14,372.150	14,372.15	14,372.15
2185	96016001		MATERIAL ON HAND	DOL	1.000	1.000	0.000	2,980,483.13	2,980,483.13

CATEGORY 001 **DESCRIPTION** ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
2190	96066063		FORCE ACCOUNT - CRASH CUSHION REPAIR #1	DOL	1.000	50,000.000	0.000	31,832.68	31,832.68
2195	96066064		FORCE ACCOUNT - CRASH CUSHION REPAIR #2	DOL	1.000	50,000.000	0.000	108,725.54	108,725.54
2196	96086027		UNIQUE CHANGE ORDER ITEM 27 Pay with the original bid item	DOL	55.010	0.000	192.000	48.00	2,640.48
2197	96086028		UNIQUE CHANGE ORDER ITEM 28 Pay with the original bid item	DOL	81.750	0.000	50.000	50.00	4,087.50
2198	96086029		UNIQUE CHANGE ORDER ITEM 29 Pay with the original bid item	DOL	17.370	0.000	136.000	118.00	2,049.66
2199	96086030		UNIQUE CHANGE ORDER ITEM 30 Pay with the original bid item	DOL	40.680	0.000	116.000	48.00	1,952.64
2201	96086031		UNIQUE CHANGE ORDER ITEM 31 Pay with the original bid item	DOL	48.230	0.000	18.000	18.00	868.14
2202	96086032		UNIQUE CHANGE ORDER ITEM 32 Pay with the original bid item	DOL	56.960	0.000	200.500	112.04	6,381.91
2203	96086033		UNIQUE CHANGE ORDER ITEM 33 Pay with the original bid item	DOL	1,672.080	0.000	8.000	2.00	3,344.16
2204	96086034		UNIQUE CHANGE ORDER ITEM 34 Pay with the original bid item	DOL	1,560.380	0.000	15.000	12.00	18,724.56
2206	96086035		UNIQUE CHANGE ORDER ITEM 35 Pay with the original bid item	DOL	14.180	0.000	1,838.000	1,662.00	23,567.16
2207	96086036		UNIQUE CHANGE ORDER ITEM 36 Pay with the original bid item	DOL	8.100	0.000	65,682.000	49,574.00	401,549.40
2208	96086037		UNIQUE CHANGE ORDER ITEM 37 Pay with the original bid item	DOL	5.860	0.000	10,828.000	6,005.00	35,189.30
2209	96086038		UNIQUE CHANGE ORDER ITEM 38 Pay with the original bid item	DOL	5.550	0.000	3,988.000	1,335.00	7,409.25
2212	96086040		UNIQUE CHANGE ORDER ITEM 40 Pay with the original bid item	DOL	12.160	0.000	16,600.000	8,692.00	105,694.72
2213	96086041		UNIQUE CHANGE ORDER ITEM 41 Pay with the original bid item	DOL	15.730	0.000	2,765.000	1,221.00	19,206.33
2214	96086042		UNIQUE CHANGE ORDER ITEM 42 Pay with the original bid item	DOL	12.600	0.000	3,200.000	849.00	10,697.40
2216	96086043		UNIQUE CHANGE ORDER ITEM 43 Pay with the original bid item	DOL	0.080	0.000	39,041.000	4,594.00	367.52
2217	96086044		UNIQUE CHANGE ORDER ITEM 44 Pay with the original bid item	DOL	59.250	0.000	17.000	14.00	829.50
2218	96086045		UNIQUE CHANGE ORDER ITEM 45 Pay with the original bid item	DOL	81.520	0.000	16.000	4.00	326.08
2219	96086046		UNIQUE CHANGE ORDER ITEM 46 Pay with the original bid item	DOL	122.840	0.000	95.000	34.00	4,176.56
2222	96086048		UNIQUE CHANGE ORDER ITEM 48 Pay with the original bid item	DOL	47.510	0.000	8.000	4.00	190.04
2223	96086049		UNIQUE CHANGE ORDER ITEM 49 Pay with the original bid item	DOL	47.510	0.000	32.000	3.00	142.53

CATEGORY 001 DESCRIPTION ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
2224	96086050		UNIQUE CHANGE ORDER ITEM 50 Pay with the original bid item	DOL	47.510	0.000	8.000	1.00	47.51
2226	96086051		UNIQUE CHANGE ORDER ITEM 51 Pay with the original bid item	DOL	47.510	0.000	49.000	12.00	570.12
2227	96086052		UNIQUE CHANGE ORDER ITEM 52 Pay with the original bid item	DOL	47.510	0.000	16.000	2.00	95.02
2229	96086054		UNIQUE CHANGE ORDER ITEM 54 Pay with the original bid item	DOL	26.090	0.000	17.000	9.00	234.81
2231	96086055		UNIQUE CHANGE ORDER ITEM 55 Pay with the original bid item	DOL	44.120	0.000	32.000	3.00	132.36
2232	96086056		UNIQUE CHANGE ORDER ITEM 56 Pay with the original bid item	DOL	57.210	0.000	8.000	1.00	57.21
2239	96086062		UNIQUE CHANGE ORDER ITEM 62 Pay with the original bid item	DOL	10,760.640	0.000	2.000	2.00	21,521.28
2241	96086063		UNIQUE CHANGE ORDER ITEM 63 Pay with the original bid item	DOL	10,909.450	0.000	1.000	1.00	10,909.45
2242	96086064		UNIQUE CHANGE ORDER ITEM 64 Pay with the original bid item	DOL	6,556.570	0.000	1.000	1.00	6,556.57
2247	96086101		UNIQUE CHANGE ORDER ITEM Pay with the original bid item	DOL	0.160	0.000	38,826.000	23,791.00	3,806.56
2248	96086101		UNIQUE CHANGE ORDER ITEM Pay with the original bid item	DOL	2,426.420	0.000	3.000	2.00	4,852.84
2249	96086101		UNIQUE CHANGE ORDER ITEM Pay with the original bid item	DOL	1,968.290	0.000	8.000	6.00	11,809.74
2251	96086101		UNIQUE CHANGE ORDER ITEM Pay with the original bid item	DOL	10.670	0.000	65,505.000	49,482.00	527,972.94
2252	96086101		UNIQUE CHANGE ORDER ITEM Pay with the original bid item	DOL	15.500	0.000	15,723.000	7,728.00	119,784.00
2253	96086101		UNIQUE CHANGE ORDER ITEM Pay with the original bid item	DOL	59.450	0.000	1,838.000	3,666.00	217,943.70
2257	96086101		UNIQUE CHANGE ORDER ITEM Pay with the original bid item	DOL	7,565.480	0.000	8.000	6.00	45,392.88
2258	96086101		UNIQUE CHANGE ORDER ITEM Pay with the original bid item	DOL	6.590	0.000	2,412.000	1,964.00	12,942.76
2259	96086101		UNIQUE CHANGE ORDER ITEM Pay with the original bid item	DOL	1,609.670	0.000	90.000	83.00	133,602.61
2262	96086069		UNIQUE CHANGE ORDER ITEM 69 CO 45 Pay by FA (CTB Spot Repair)	DOL	1.000	0.000	6,292.620	6,292.62	6,292.62
2263	96076001		STOCK ACCOUNT MATERIAL PURCHASE District + Account: 120004-D293	DOL	1.000	0.000	4,085.090	4,085.09	4,085.09
2264	96086073		UNIQUE CHANGE ORDER ITEM 73 CO 50 Culvet Additional Work	DOL	1.000	0.000	78,865.180	78,865.18	78,865.18
2267	96086076		UNIQUE CHANGE ORDER ITEM 76 CO 53 Culvert Modification	DOL	1.000	0.000	6,032.550	6,032.55	6,032.55

CATEGORY 001 **DESCRIPTION** ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
2269	96086078		UNIQUE CHANGE ORDER ITEM 78 CO 55 DRWY Adjustment	DOL	1.000	0.000	4,509.380	4,509.38	4,509.38
2271	96086080		UNIQUE CHANGE ORDER ITEM 80 CO 57 Detention Pond No. 2 Extra Work	DOL	1.000	0.000	2,650.320	2,650.32	2,650.32
2273	96086082		UNIQUE CHANGE ORDER ITEM 82 CO 59 Add Two-Way Signs	DOL	1.000	0.000	1,978.690	1,978.69	1,978.69
2275	96086084		UNIQUE CHANGE ORDER ITEM 84 CO 63 Replace Destroyed Barricades	DOL	1.000	0.000	18,813.990	18,813.99	18,813.99
2277	96086085		UNIQUE CHANGE ORDER ITEM 85 CO 65 Tapping Sleeve & Valve(12INx6IN)	DOL	1.000	0.000	9,531.110	9,531.11	9,531.11
2278	96086086		UNIQUE CHANGE ORDER ITEM 86 CO 65 Tapping Sleeve & Valve (12INx12IN)	DOL	1.000	0.000	15,268.610	15,268.61	15,268.61
2280	04206071		CL C CONC (COLLAR) CO 68 5x4 RCB COLLAR	EA	3,727.160	0.000	1.000	1.00	3,727.16
2281	96086083		UNIQUE CHANGE ORDER ITEM 83 CO 069 CCTV Service Connection u.o.m. is DOL	DOL	2,305.530	0.000	1.000	1.00	2,305.53
2282	04966018		REMOVE STR (CONC) CO 70 Conc Removal	EA	13,152.360	0.000	1.000	1.00	13,152.36
2284	96086088		UNIQUE CHANGE ORDER ITEM 88 CO 072 Oberrender Rd. Widening	DOL	124,333.230	0.000	1.000	1.00	124,333.23

Category Subtotal $127,368,813.64

CATEGORY 002 **DESCRIPTION** CONTRACTOR FORCE ACCOUNT WORK

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
2261	96086101		UNIQUE CHANGE ORDER ITEM To add driveways by force account. Driveways	DOL	137,914.940	0.000	1.000	1.00	137,914.94
2279	96086101		UNIQUE CHANGE ORDER ITEM Temporary parallel drainage in Needville	DOL	2,944.660	0.000	1.000	1.00	2,944.66
2283	96086087		UNIQUE CHANGE ORDER ITEM 87 CO 71 S-1 AND E-1 UTILITY INVOICES U.O.M. IS LS	DOL	14,193.730	0.000	1.000	1.00	14,193.73
2285	96086089		UNIQUE CHANGE ORDER ITEM 89 CO 73 CenterPoint Utility invoices UOM is LS	DOL	12,642.220	0.000	1.000	1.00	12,642.22
2287	96086091		UNIQUE CHANGE ORDER ITEM 91 CO 75 CenterPoint Utility Invoice UOM is LS	DOL	4,129.590	0.000	1.000	1.00	4,129.59
2292	96086101		UNIQUE CHANGE ORDER ITEM Reimburse for 3 CPE Cnstrction Services Costs,UOM=LS,CO#077	DOL	21,706.310	0.000	1.000	1.00	21,706.31

Category Subtotal $193,531.45

PROJECT NH 1902(002) **CONTROL** 018802029

CATEGORY 001 **DESCRIPTION** ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)

0077	01036001		DISPOSAL OF WATER WELLS	EA	5,155.880	0.000	1.000	0.000	0.00
			Added cy CO No. 02						
0090	01046015	000	REMOVING CONC (SIDEWALKS)	SY	5.000	77.000	0.000	0.000	0.00
0091	01046015		REMOVING CONC (SIDEWALKS)	SY	12.180	0.000	77.000	0.000	0.00
			Added by CO 43						
0100	01046028	000	REMOVING CONC (MISC)	SY	5.000	4,086.000	0.000	0.000	0.00
0101	01046028		REMOVING CONC (MISC)	SY	16.080	0.000	4,086.000	0.000	0.00
			Added by CO 43						
0150	01646009	000	BROADCAST SEED (TEMP) (WARM)	SY	0.080	454,884.000	-454,884.000	0.000	0.00
0191	02766226		CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(8")	SY	25.500	0.000	797.330	0.000	0.00
			Added by CO 43						
0215	03406242	003	D-GR HMA(SQ)TY-B OR D PG64-22(LVL-UP)	TON	80.450	1,361.000	0.000	0.000	0.00
0216	03406242		D-GR HMA(SQ)TY-B OR D PG64-22(LVL-UP)	TON	99.550	0.000	1,361.000	0.000	0.00
			Added by CO 43						
0220	03406272	003	TACK COAT	GAL	2.750	365.000	0.000	0.000	0.00
0300	04036001	000	TEMPORARY SPL SHORING	SF	20.000	4,410.000	0.000	0.000	0.00
0301	04036001		TEMPORARY SPL SHORING	SF	2.490	0.000	4,410.000	0.000	0.00
			Added by CO 43						
0321	96086026		UNIQUE CHANGE ORDER ITEM 26	DOL	55.010	0.000	0.000	0.000	0.00
0330	04166016	000	DRILL SHAFT (SIGN MTS) (12 IN)	LF	80.000	14.000	0.000	0.000	0.00
0331	04166016		DRILL SHAFT (SIGN MTS) (12 IN)	LF	59.730	0.000	14.000	0.000	0.00
			Added by CO 43						
0335	04166018	000	DRILL SHAFT (SIGN MTS) (24 IN)	LF	120.000	48.000	0.000	0.000	0.00
0336	04166018		DRILL SHAFT (SIGN MTS) (24 IN)	LF	37.580	0.000	48.000	0.000	0.00
			Added by CO 43						
0345	04166032	000	DRILL SHAFT (TRF SIG POLE) (36 IN)	LF	263.000	116.000	0.000	0.000	0.00
0401	04226007		REINF CONC SLAB (SLAB BEAM)	SF	0.680	0.000	0.000	0.000	0.00
			Cost increase from 9/6/2019 to 7/15/2021 for						
0402	04226007		REINF CONC SLAB (SLAB BEAM)	SF	1.160	0.000	0.000	0.000	0.00
			Cost increase from 7/16/2021 to 2/24/2022 for						
0404	04226007		REINF CONC SLAB (SLAB BEAM)	SF	1.440	0.000	0.000	0.000	0.00
			Cost increase from 5/1/2022 to 7/30/2022 for						
0434	96086020		UNIQUE CHANGE ORDER ITEM 20	DOL	5,962.560	0.000	1.000	0.000	0.00
			CO 27 *PAY ONE TIME LUMP SUM* Pond 2 LAT 11-83 & 11-84						
0455	04326003	000	RIPRAP (CONC)(6 IN)	CY	192.530	33.000	0.000	0.000	0.00
0456	04326003		RIPRAP (CONC)(6 IN)	CY	1,353.410	0.000	33.000	0.000	0.00
			Added by CO 43						
0465	04326009	000	RIPRAP (CONC) (CL B) (4")	CY	211.800	51.000	0.000	0.000	0.00
0466	04326009		RIPRAP (CONC) (CL B) (4")	CY	665.050	0.000	51.000	0.000	0.00
			Added by CO 43						
0470	04326026	000	RIPRAP (STONE COMMON)(DRY)(18 IN)	CY	214.800	29.000	0.000	0.000	0.00
0471	04326026		RIPRAP (STONE COMMON)(DRY)(18 IN)	CY	3.600	0.000	29.000	0.000	0.00
			Added by CO 43						
0500	04606003	000	CMP (GAL STL 24 IN)	LF	35.000	3,068.000	0.000	0.000	0.00
0501	04606003		CMP (GAL STL 24 IN)	LF	51.170	0.000	3,068.000	0.000	0.00
			Added by CO 43						
0505	04606004	000	CMP (GAL STL 30 IN)	LF	75.000	54.000	0.000	0.000	0.00
0506	04606004		CMP (GAL STL 30 IN)	LF	258.060	0.000	54.000	0.000	0.00
			Added by CO 43						
0640	04676107	000	SET (TY I)(S=3 FT)(HW=3FT)(4:1)(P)	EA	5,719.260	6.000	-6.000	0.000	0.00
0645	04676133	000	SET (TY I)(S= 4 FT)(HW= 2 FT)(4:1) (P)	EA	4,466.950	18.000	-18.000	0.000	0.00
0648	04676134		SET (TY I)(S= 4 FT)(HW= 2 FT)(6:1) (P)	EA	159.520	0.000	5.000	0.000	0.00

			Added by CO 43						
0665	04676376	000	SET (TY II) (24 IN) (CMP) (3: 1) (P)	EA	919.220	2.000	-2.000	0.000	0.00
0670	04676378	000	SET (TY II) (24 IN) (CMP) (4: 1) (P)	EA	1,059.680	16.000	-16.000	0.000	0.00
0676	04676380		SET (TY II) (24 IN) (CMP) (6: 1) (P)	EA	790.920	0.000	14.000	0.000	0.00
			Added by CO 43						
0685	04676389	000	SET (TY II) (24 IN) (RCP) (3: 1) (P)	EA	1,539.220	2.000	-2.000	0.000	0.00
0695	04676391	000	SET (TY II) (24 IN) (RCP) (4: 1) (P)	EA	1,224.650	43.000	-43.000	0.000	0.00
0705	04676420	000	SET (TY II) (30 IN) (RCP) (4: 1) (P)	EA	1,799.620	104.000	-104.000	0.000	0.00
0720	04676451	000	SET (TY II) (36 IN) (RCP) (4: 1) (P)	EA	2,626.950	50.000	-50.000	0.000	0.00
0765	04966042	000	REMOV STR (SMALL)	EA	328.890	76.000	0.000	0.000	0.00
0766	04966042		REMOV STR (SMALL)	EA	2,152.050	0.000	76.000	0.000	0.00
			Added by CO 43						
0771	04966043		REMOV STR (SMALL FENCE)	LF	1.060	0.000	14,820.000	0.000	0.00
			Added by CO 43						
0786	05066002		ROCK FILTER DAMS (INSTALL) (TY 2)	LF	4.010	0.000	671.000	0.000	0.00
			Added by CO 43						
0787	05066011		ROCK FILTER DAMS (REMOVE)	LF	4.250	0.000	1,590.000	0.000	0.00
			Added by CO 43						
0788	05066020		CONSTRUCTION EXITS (INSTALL) (TY 1)	SY	3.000	0.000	10.330	0.000	0.00
			Added by CO 43						
0791	05066024		CONSTRUCTION EXITS (REMOVE)	SY	3.900	0.000	2,351.560	0.000	0.00
			Added by CO 43						
0806	05066042		BIODEG EROSN CONT LOGS (INSTL) (18")	LF	4.870	0.000	1,383.000	0.000	0.00
			Added by CO 43						
0810	05066043	004	BIODEG EROSN CONT LOGS (REMOVE)	LF	0.430	3,074.000	-214.000	0.000	0.00
0811	05066043		BIODEG EROSN CONT LOGS (REMOVE)	LF	1.550	0.000	2,860.000	0.000	0.00
			Added by CO 43						
0831	05126013		PORT CTB (DES SOURCE)(SGL SLP)(TY 1)	LF	18.280	0.000	5,430.000	0.000	0.00
			Added by CO 43						
0841	05126025		PORT CTB (MOVE)(SGL SLP)(TY 1)	LF	4.510	0.000	4,260.000	0.000	0.00
			Added by CO 43						
0860	05126045	001	PORT CTB (STKPL)(LOW PROF)(TY 1)	LF	6.660	11,720.000	0.000	0.000	0.00
0861	05126045		PORT CTB (STKPL)(LOW PROF)(TY 1)	LF	37.760	0.000	11,720.000	0.000	0.00
			Added by CO 43						
0865	05126046	001	PORT CTB (STKPL)(LOW PROF)(TY 2)	LF	8.000	1,140.000	0.000	0.000	0.00
0866	05126046		PORT CTB (STKPL)(LOW PROF)(TY 2)	LF	4.230	0.000	1,140.000	0.000	0.00
			Added by CO 43						
0871	05126080		PORT CTB CONNECT HARDWARE	EA	41.460	0.000	535.000	0.000	0.00
			Added by CO 43						
0875	05286004	000	LANDSCAPE PAVERS	SY	45.900	1,612.000	0.000	0.000	0.00
0876	05286004		LANDSCAPE PAVERS	SY	57.410	0.000	1,612.000	0.000	0.00
			Added by CO 43						
0880	05296005	000	CONC CURB (MONO) (TY II)	LF	4.970	15,950.000	0.000	0.000	0.00
0881	05296005		CONC CURB (MONO) (TY II)	LF	5.020	0.000	15,950.000	0.000	0.00
			Added by CO 43						
0885	05296010	000	CONC CURB (U-TURN)	LF	9.000	2,069.000	0.000	0.000	0.00
0886	05296010		CONC CURB (U-TURN)	LF	65.360	0.000	2,069.000	0.000	0.00
			Added by CO 43						
0900	05306025	000	DRIVEWAYS (CONC) (FAST TRACK)	SY	44.000	4,955.000	0.000	0.000	0.00
0901	05306025		DRIVEWAYS (CONC) (FAST TRACK)	SY	44.940	0.000	4,955.000	0.000	0.00
			Added by CO 43						
0905	05316002	000	CONC SIDEWALKS (5")	SY	25.000	9,230.000	0.000	0.000	0.00

0906	05316002		CONC SIDEWALKS (5")	SY	159.620	0.000	9,230.000	0.000	0.00
			Added by CO 43						
0910	05316004	000	CURB RAMPS (TY 1)	EA	1,354.780	5.000	0.000	0.000	0.00
0911	05316004		CURB RAMPS (TY 1)	EA	1,448.140	0.000	5.000	0.000	0.00
			Added by CO 43						
0915	05316005	000	CURB RAMPS (TY 2)	EA	1,506.670	1.000	0.000	0.000	0.00
0916	05316005		CURB RAMPS (TY 2)	EA	994.980	0.000	1.000	0.000	0.00
			Added by CO 43						
0920	05316008	000	CURB RAMPS (TY 5)	EA	1,327.490	10.000	0.000	0.000	0.00
0921	05316008		CURB RAMPS (TY 5)	EA	1,732.860	0.000	10.000	0.000	0.00
			Added by CO 43						
0925	05316009	000	CURB RAMPS (TY 6)	EA	1,720.520	3.000	0.000	0.000	0.00
0926	05316009		CURB RAMPS (TY 6)	EA	479.480	0.000	3.000	0.000	0.00
			Added by CO 43						
0930	05316010	000	CURB RAMPS (TY 7)	EA	1,277.750	19.000	0.000	0.000	0.00
0931	05316010		CURB RAMPS (TY 7)	EA	1,673.900	0.000	19.000	0.000	0.00
			Added by CO 43						
0935	05316017	000	CURB RAMPS (TY 22)	EA	2,813.500	5.000	0.000	0.000	0.00
0936	05316017		CURB RAMPS (TY 22)	EA	1,660.370	0.000	5.000	0.000	0.00
			Added by CO 43						
0940	05366004	000	CONC DIRECTIONAL ISLAND	SY	45.480	514.000	0.000	0.000	0.00
0941	05366004		CONC DIRECTIONAL ISLAND	SY	164.520	0.000	514.000	0.000	0.00
			Added by CO 43						
0955	05406014	001	SHORT RADIUS	LF	26.550	48.000	0.000	0.000	0.00
0956	05406014		SHORT RADIUS	LF	28.530	0.000	48.000	0.000	0.00
			Added by CO 43						
0960	05406015	001	DRIVEWAY TERMINAL ANCHOR SECTION	EA	1,000.000	2.000	0.000	0.000	0.00
0965	05406016	001	DOWNSTREAM ANCHOR TERMINAL SECTION	EA	1,190.000	1.000	0.000	0.000	0.00
0966	05406016		DOWNSTREAM ANCHOR TERMINAL SECTION	EA	421.650	0.000	1.000	0.000	0.00
			Added by CO 43						
0970	05406017	001	MTL BM GD FEN (LONG SPAN SYSTEM)	LF	19.500	43.000	0.000	0.000	0.00
0971	05406017		MTL BM GD FEN (LONG SPAN SYSTEM)	LF	0.500	0.000	43.000	0.000	0.00
			Added by CO 43						
0986	05456003		CRASH CUSH ATTEN (MOVE & RESET)	EA	452.040	0.000	10.000	0.000	0.00
			Added by CO 43						
1000	05566006	000	PIPE UNDERDRAINS (TY 6) (6")	LF	22.390	110.000	0.000	0.000	0.00
1001	05456007		CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)	EA	77.930	0.000	8.000	0.000	0.00
			Added by CO 43						
1002	05526005		GATE (TY 1)	EA	1,901.520	0.000	1.000	0.000	0.00
			Added by CO 43						
1003	05566006		PIPE UNDERDRAINS (TY 6) (6")	LF	21.670	0.000	110.000	0.000	0.00
			Added by CO 43						
1040	06186053	000	CONDT (PVC) (SCH 80) (3")	LF	6.810	3,483.000	0.000	0.000	0.00
1046	06186054		CONDT (PVC) (SCH 80) (3") (BORE)	LF	9.560	0.000	24,479.000	0.000	0.00
			CONDT (PVC) (SCH 80) (3") (BORE)						
1048	06186054		CONDT (PVC) (SCH 80) (3") (BORE)	LF	55.610	0.000	1,035.000	0.000	0.00
			Quantity in excess of 25% original.						
1095	06206009	000	ELEC CONDR (NO.6) BARE	LF	1.000	11,190.000	0.000	0.000	0.00
1096	06206009		ELEC CONDR (NO.6) BARE	LF	1.090	0.000	11,190.000	0.000	0.00
			Added by CO 43						
1100	06206011	000	ELEC CONDR (NO.4) BARE	LF	2.000	600.000	0.000	0.000	0.00
1101	06206011		ELEC CONDR (NO.4) BARE	LF	0.530	0.000	600.000	0.000	0.00

			Added by CO 43						
1120	06216003	000	TRAY CABLE (3 CONDR) (10 AWG)	LF	2.190	1,736.000	0.000	0.000	0.00
1121	06216003		TRAY CABLE (3 CONDR) (10 AWG)	LF	3.870	0.000	1,736.000	0.000	0.00
			Added by CO 43						
1125	06216005	000	TRAY CABLE (4 CONDR) (12 AWG)	LF	1.840	5,230.000	0.000	0.000	0.00
1126	06216005		TRAY CABLE (4 CONDR) (12 AWG)	LF	1.300	0.000	5,230.000	0.000	0.00
			Added by CO 43						
1160	06366002	001	ALUMINUM SIGNS (TY G)	SF	29.500	528.000	0.000	0.000	0.00
1161	06366002		ALUMINUM SIGNS (TY G)	SF	4.630	0.000	528.000	0.000	0.00
			Added by CO 43						
1200	06446050	000	IN SM RD SN SUP&AM TYS80(2)SA(P)	EA	1,044.000	6.000	0.000	0.000	0.00
1201	06446050		IN SM RD SN SUP&AM TYS80(2)SA(P)	EA	522.670	0.000	6.000	0.000	0.00
			Added by CO 43						
1205	06446065	000	IN BRIDGE MNT CLEARANCE SGN ASSM(TY S)	EA	1,626.390	4.000	0.000	0.000	0.00
1206	06446065		IN BRIDGE MNT CLEARANCE SGN ASSM(TY S)	EA	931.890	0.000	4.000	0.000	0.00
			Added by CO 43						
1210	06446066	000	IN SM RD SN SUP&AM (RAIL MOUNT)	EA	2,212.000	16.000	0.000	0.000	0.00
1211	06446066		IN SM RD SN SUP&AM (RAIL MOUNT)	EA	2,681.590	0.000	16.000	0.000	0.00
			Added by CO 43						
1215	06446073	000	RELOCATE SM RD SN SUP&AM(HIST MRKR)	EA	400.000	1.000	0.000	0.000	0.00
1216	06446073		RELOCATE SM RD SN SUP&AM(HIST MRKR)	EA	150.000	0.000	1.000	0.000	0.00
			Added by CO 43						
1230	06476001	000	INSTALL LRSS (STRUCT STEEL)	LB	3.500	2,456.200	0.000	0.000	0.00
1231	06476001		INSTALL LRSS (STRUCT STEEL)	LB	5.860	0.000	2,456.200	0.000	0.00
			Added by CO 43						
1235	06476003	000	REMOVE LRSA	EA	1,500.000	6.000	0.000	0.000	0.00
1236	06476003		REMOVE LRSA	EA	30.640	0.000	6.000	0.000	0.00
			Added by CO 43						
1240	06546006	001	SIGN WALKWAY (48 IN) WITH HNDRL	LF	250.000	20.000	-20.000	0.000	0.00
1241	06546006		SIGN WALKWAY (48 IN) WITH HNDRL	LF	613.640	0.000	20.000	0.000	0.00
			Added by CO 43						
1246	06586080		INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND	EA	42.000	0.000	13.000	0.000	0.00
			Added by CO 43						
1251	06586095		INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND	EA	42.000	0.000	18.000	0.000	0.00
			Added by CO 43						
1271	06626004		WK ZN PAV MRK NON-REMOV (W)4"(SLD)	LF	0.070	0.000	9,273.000	0.000	0.00
			Added by CO 43						
1276	06626012		WK ZN PAV MRK NON-REMOV (W)8"(SLD)	LF	0.190	0.000	2,644.000	0.000	0.00
			Added by CO 43						
1295	06626032	000	WK ZN PAV MRK NON-REMOV (Y)4"(BRK)	LF	10.070	110.000	0.000	0.000	0.00
1301	06626034		WK ZN PAV MRK NON-REMOV (Y)4"(SLD)	LF	0.070	0.000	7,127.000	0.000	0.00
			Added by CO 43						
1321	06626080		WK ZN PAV MRK REMOV (W)(ARROW)	EA	20.740	0.000	33.000	0.000	0.00
			Added by CO 43						
1330	06626093	000	WK ZN PAV MRK REMOV (Y)4"(BRK)	LF	0.960	209.000	0.000	0.000	0.00
1331	06626093		WK ZN PAV MRK REMOV (Y)4"(BRK)	LF	0.110	0.000	209.000	0.000	0.00
			Added by CO 43						
1350	06686091	000	PREFAB PAV MRK TY C (W) (18")(YLD TRI)	EA	32.220	28.000	0.000	0.000	0.00
1351	06686091		PREFAB PAV MRK TY C (W) (18")(YLD TRI)	EA	2.780	0.000	28.000	0.000	0.00
			Added by CO 43						
1361	06726007		REFL PAV MRKR TY I-C	EA	2.750	0.000	191.000	0.000	0.00
			Added by CO 43						

1410	06786006	000	PAV SURF PREP FOR MRK (12")	LF	0.120	3,338.000	0.000	0.000	0.00
1411	06786006		PAV SURF PREP FOR MRK (12")	LF	0.110	0.000	3,338.000	0.000	0.00
			Added by CO 43						
1475	06826018	000	PED SIG SEC (LED)(COUNTDOWN)	EA	568.000	42.000	0.000	0.000	0.00
1481	96086066		UNIQUE CHANGE ORDER ITEM 66	DOL	87.560	0.000	17.000	0.000	0.00
			CO NO 41 $87.56/EA Back Plate (12")(1sect)						
1486	96086067		UNIQUE CHANGE ORDER ITEM 67	DOL	102.610	0.000	32.000	0.000	0.00
			ICO NO 41 $102.61/EA Back Plate (12in)(3sect)						
1491	96086068		UNIQUE CHANGE ORDER ITEM 68	DOL	109.120	0.000	8.000	0.000	0.00
			CO NO 41 $109.12/EA Back Plate (12")(4 Sec)						
1495	06846007	000	TRF SIG CBL (TY A)(12 AWG)(2 CONDR)	LF	1.290	14,215.000	0.000	0.000	0.00
1496	06846007		TRF SIG CBL (TY A)(12 AWG)(2 CONDR)	LF	0.750	0.000	14,215.000	0.000	0.00
			Added by CO 43						
1500	06846009	000	TRF SIG CBL (TY A)(12 AWG)(4 CONDR)	LF	1.650	14,215.000	0.000	0.000	0.00
1501	06846009		TRF SIG CBL (TY A)(12 AWG)(4 CONDR)	LF	0.740	0.000	14,215.000	0.000	0.00
			Added by CO 43						
1505	06846012	000	TRF SIG CBL (TY A)(12 AWG)(7 CONDR)	LF	1.970	14,120.000	0.000	0.000	0.00
1506	06846012		TRF SIG CBL (TY A)(12 AWG)(7 CONDR)	LF	1.130	0.000	14,120.000	0.000	0.00
			Added by CO 43						
1510	06846080	000	TRF SIG CBL (TY C)(14 AWG)(2 CONDR)	LF	0.990	68,445.000	0.000	0.000	0.00
1511	06846080		TRF SIG CBL (TY C)(14 AWG)(2 CONDR)	LF	0.920	0.000	68,445.000	0.000	0.00
			Added by CO 43						
1515	06856004	000	INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)	EA	5,625.000	14.000	0.000	0.000	0.00
1520	06866029	000	INS TRF SIG PL AM (S)1 ARM(28')	EA	7,951.000	4.000	0.000	0.000	0.00
1525	06866037	000	INS TRF SIG PL AM(S)1 ARM(36')	EA	8,960.000	2.000	0.000	0.000	0.00
1530	06866047	000	INS TRF SIG PL AM(S)1 ARM(44')LUM	EA	11,103.000	2.000	0.000	0.000	0.00
1535	06866055	000	INS TRF SIG PL AM(S)1 ARM(50')LUM	EA	18,618.000	4.000	0.000	0.000	0.00
1555	06866187	000	INS TRF SIG PL AM(S)2 ARM(50-36')LUM	EA	19,151.000	1.000	0.000	0.000	0.00
1560	06866195	000	INS TRF SIG PL AM(S)2 ARM(50-44')LUM	EA	19,464.000	1.000	0.000	0.000	0.00
1565	06876001	000	PED POLE ASSEMBLY	EA	1,395.000	28.000	0.000	0.000	0.00
1570	06886001	000	PED DETECT PUSH BUTTON (APS)	EA	675.000	42.000	0.000	0.000	0.00
1571	06886001		PED DETECT PUSH BUTTON (APS)	EA	255.040	0.000	42.000	0.000	0.00
			Added by CO 43						
1575	06886003	000	PED DETECTOR CONTROLLER UNIT	EA	2,944.000	5.000	0.000	0.000	0.00
1576	06886003		PED DETECTOR CONTROLLER UNIT	EA	627.710	0.000	5.000	0.000	0.00
			Added by CO 43						
1591	07346002		LITTER REMOVAL	CYC	1,446.880	0.000	11.000	0.000	0.00
			Added by CO 43						
1610	60076010	000	FIBER OPTIC CBL (SNGLE-MODE)(6 FIBER)	LF	1.010	147,504.000	-147,504.000	0.000	0.00
1611	60076010		FIBER OPTIC CBL (SNGLE-MODE)(6 FIBER)	LF	0.340	0.000	147,504.000	0.000	0.00
			Added by CO 43						
1665	60356001	000	FIBER OPTIC VIDEO DATA TRANSMITTER	EA	990.000	10.000	0.000	0.000	0.00
1670	60356002	000	FIBER OPTIC VIDEO DATA RECEIVER	EA	990.000	3.000	0.000	0.000	0.00
1685	60386006	000	MULTIPOLYMER PAV MRK (W)(6")(DOT)	LF	5.030	112.000	0.000	0.000	0.00
1695	60386011	000	MULTIPOLYMER PAV MRK (W)(12")(SLD)	LF	3.520	3,338.000	0.000	0.000	0.00
1696	60386011		MULTIPOLYMER PAV MRK (W)(12")(SLD)	LF	0.720	0.000	3,338.000	0.000	0.00
			Added by CO 43						
1730	60616001	000	GPS COMMUNICATIONS UNIT	EA	950.000	5.000	0.000	0.000	0.00
1750	61426001	000	BLUETOOTH DETECTION SYSTEM	EA	4,200.000	13.000	0.000	0.000	0.00
1751	61426001		BLUETOOTH DETECTION SYSTEM	EA	3,500.000	0.000	13.000	0.000	0.00
			Added by CO 43						
1805	70176047	000	MANHOLES (SAN SEWER) (TY 1)	EA	3,020.000	1.000	0.000	0.000	0.00

1806	70176047		MANHOLES (SAN SEWER) (TY 1)	EA	1,173.650	0.000	1.000	0.000	0.00
			Pay with the original bid item						
1810	70176055	000	ADJUSTING MANHOLE (SANITARY SEWER)	EA	1,160.000	1.000	0.000	0.000	0.00
1811	70176055		ADJUSTING MANHOLE (SANITARY SEWER)	EA	160.430	0.000	1.000	0.000	0.00
			Pay with the original bid item						
1820	70176101	000	TIE EXIST SANITARY SEWER TO PROP MH	EA	645.000	6.000	0.000	0.000	0.00
1821	70176101		TIE EXIST SANITARY SEWER TO PROP MH	EA	204.470	0.000	6.000	0.000	0.00
			Pay with the original bid item						
1830	70176162	000	SWR (DROP MANHOLE 4' DIA)DEPTH 14'-16'	EA	5,446.000	3.000	0.000	0.000	0.00
1831	70176162		SWR (DROP MANHOLE 4' DIA)DEPTH 14'-16'	EA	2,478.920	0.000	3.000	0.000	0.00
			Pay with the original bid item						
1850	70496034	000	WATER MAIN PIPE (DI) (6IN)	LF	57.000	121.000	0.000	0.000	0.00
1851	70496034		WATER MAIN PIPE (DI) (6IN)	LF	31.780	0.000	121.000	0.000	0.00
			Pay with the original bid item						
1855	70496035	000	WATER MAIN PIPE (DI) (8IN) LF	LF	70.000	84.000	0.000	0.000	0.00
1856	70496035		WATER MAIN PIPE (DI) (8IN) LF	LF	42.880	0.000	84.000	0.000	0.00
			Pay with the original bid item						
1860	70496036	000	WATER MAIN PIPE (DI) (12IN) LF	LF	80.000	532.000	0.000	0.000	0.00
1861	70496036		WATER MAIN PIPE (DI) (12IN) LF	LF	45.730	0.000	532.000	0.000	0.00
			Pay with the original bid item						
1870	70496064	000	ADJUST WATER VALVE BOX	EA	287.000	1.000	0.000	0.000	0.00
1871	70496064		ADJUST WATER VALVE BOX	EA	49.360	0.000	1.000	0.000	0.00
			Pay with the original bid item						
1880	70496082	000	TAPPING SLEEVE AND VALVE (8IN X 6IN)	EA	5,597.000	1.000	0.000	0.000	0.00
1881	70496082		TAPPING SLEEVE AND VALVE (8IN X 6IN)	EA	622.490	0.000	1.000	0.000	0.00
			Pay with the original bid item						
1890	70496119	000	REMOVING AND SALVAGING FIRE HYDRANT	EA	645.000	6.000	0.000	0.000	0.00
1891	70496119		REMOVING AND SALVAGING FIRE HYDRANT	EA	102.840	0.000	6.000	0.000	0.00
			Pay with the original bid item						
1895	70496122	000	ADJUSTING METER BOX	EA	330.000	40.000	-40.000	0.000	0.00
1896	70496122		ADJUSTING METER BOX	EA	61.700	0.000	40.000	0.000	0.00
			Pay with the original bid item						
1900	70496124	000	CUT AND PLUG WATER MAIN (2IN)	EA	310.000	2.000	0.000	0.000	0.00
1901	70496124		CUT AND PLUG WATER MAIN (2IN)	EA	80.210	0.000	2.000	0.000	0.00
			Pay with the original bid item						
1905	70496126	000	CUT AND PLUG WATER MAIN (6IN)	EA	548.000	2.000	0.000	0.000	0.00
1906	70496126		CUT AND PLUG WATER MAIN (6IN)	EA	238.640	0.000	2.000	0.000	0.00
			Pay with the original bid item						
1910	70496129	000	CUT AND PLUG WATER MAIN (12IN)	EA	860.000	1.000	0.000	0.000	0.00
1911	70496129		CUT AND PLUG WATER MAIN (12IN)	EA	397.690	0.000	1.000	0.000	0.00
			Pay with the original bid item						
1930	70496186	000	PLUG & CLAMP WATER LINE (12IN)	EA	730.000	2.000	0.000	0.000	0.00
1931	70496186		PLUG & CLAMP WATER LINE (12IN)	EA	360.670	0.000	2.000	0.000	0.00
			Pay with the original bid item						
1935	70496204	000	ADJUST FIRE HYDRANT	EA	731.000	1.000	0.000	0.000	0.00
1936	70496204		ADJUST FIRE HYDRANT	EA	111.070	0.000	1.000	0.000	0.00
			Pay with the original bid item						
1940	70496205	000	CUT AND PLUG WATER MAIN (3IN)	EA	457.000	1.000	0.000	0.000	0.00
1941	70496205		CUT AND PLUG WATER MAIN (3IN)	EA	165.360	0.000	1.000	0.000	0.00
			Pay with the original bid item						
2100	03416059		PRODUCTION PAYMENT ADJUSTMENT	DOL	1.000	500.000	0.000	0.000	0.00
2105	03416060		PLACEMENT PAYMENT ADJUSTMENT	DOL	1.000	500.000	0.000	0.000	0.00

2110	05856006	RIDE PAYMENT ADJUSTMENT (ITEM 360)	DOL	1.000	7,000.000	0.000	0.000	0.00
2120	96026002	PAYMENT ADJUSTMENT-NEG	DOL	-1.000	1.000	0.000	0.000	0.00
2125	96046001	CONTRACTOR FORCE ACCOUNT 1	DOL	-1.000	1.000	0.000	0.000	0.00
2130	96066051	FORCE ACCT-SOIL AND GNDWTR MGT PLAN	DOL	1.000	1.000	0.000	0.000	0.00
2140	96066054	PARTNERING	DOL	1.000	1.000	0.000	0.000	0.00
2145	96066055	FORCE ACCT-EROSION CONTROL MAINTENANCE	DOL	1.000	33,200.000	0.000	0.000	0.00
2155	96066057	FORCE ACCOUNT-COMMER LAB USE DEDUCTION	DOL	-1.000	1.000	0.000	0.000	0.00
2160	96066058	SPECIAL DEDUCTION	DOL	-1.000	1.000	0.000	0.000	0.00
2165	96066059	BOND EXPENSE SUP NEGOTIATED CONTRACTS	DOL	1.000	1.000	0.000	0.000	0.00
2170	96096001	DISPUTE SETTLEMENT	DOL	1.000	1.000	0.000	0.000	0.00
2175	96096002	DBE GOAL SHORTFALL	DOL	-1.000	1.000	0.000	0.000	0.00
2180	96096003	SBE GOAL SHORTFALL	DOL	-1.000	1.000	0.000	0.000	0.00
2211	96086039	UNIQUE CHANGE ORDER ITEM 39 Pay with the original bid item	DOL	10.660	0.000	3,483.000	0.000	0.00
2221	96086047	UNIQUE CHANGE ORDER ITEM 47 Pay with the original bid item	DOL	47.510	0.000	32.000	0.000	0.00
2228	96086053	UNIQUE CHANGE ORDER ITEM 53 Pay with the original bid item	DOL	98.100	0.000	42.000	0.000	0.00
2233	96086057	UNIQUE CHANGE ORDER ITEM 57 Pay with the original bid item	DOL	689.330	0.000	14.000	0.000	0.00
2234	96086058	UNIQUE CHANGE ORDER ITEM 58 Pay with the original bid item	DOL	3,294.930	0.000	4.000	0.000	0.00
2236	96086059	UNIQUE CHANGE ORDER ITEM 59 Pay with the original bid item	DOL	4,072.100	0.000	2.000	0.000	0.00
2237	96086060	UNIQUE CHANGE ORDER ITEM 60 Pay with the original bid item	DOL	5,572.090	0.000	2.000	0.000	0.00
2238	96086061	UNIQUE CHANGE ORDER ITEM 61 Pay with the original bid item	DOL	11,328.910	0.000	4.000	0.000	0.00
2243	96086065	UNIQUE CHANGE ORDER ITEM 65 Pay with the original bid item	DOL	10,975.990	0.000	1.000	0.000	0.00
2244	96086101	UNIQUE CHANGE ORDER ITEM Pay with the original bid item	DOL	11,151.750	0.000	1.000	0.000	0.00
2246	96086101	UNIQUE CHANGE ORDER ITEM Pay with the original bid item	DOL	284.210	0.000	28.000	0.000	0.00
2254	96086101	UNIQUE CHANGE ORDER ITEM Pay with the original bid item	DOL	408.290	0.000	10.000	0.000	0.00
2256	96086101	UNIQUE CHANGE ORDER ITEM Pay with the original bid item	DOL	408.290	0.000	3.000	0.000	0.00
2265	96086074	UNIQUE CHANGE ORDER ITEM 74 CO 51 Addtional Signs and Barricades	DOL	68,875.660	0.000	0.000	0.000	0.00
2266	96086075	UNIQUE CHANGE ORDER ITEM 75 CO 52 Roadway Milling	DOL	1.000	0.000	0.000	0.000	0.00
2268	96086077	UNIQUE CHANGE ORDER ITEM 77 CO 54 Additional DRWYS	DOL	1.000	0.000	0.000	0.000	0.00
2270	96086079	UNIQUE CHANGE ORDER ITEM 79 CO 56 Base Repair	DOL	1.000	0.000	0.000	0.000	0.00
2272	96086081	UNIQUE CHANGE ORDER ITEM 81 CO 58 Outfall Remval	DOL	1.000	0.000	0.000	0.000	0.00
2274	05446002	GUARDRAIL END TREATMENT (MOVE & RESET) CO 60 Guardrail Reset	EA	1,501.660	0.000	1.000	0.000	0.00
2276	96086085	UNIQUE CHANGE ORDER ITEM 85 CO 40 Widening Intersection	DOL	1.000	0.000	0.000	0.000	0.00

2286	96086090	UNIQUE CHANGE ORDER ITEM 90 CO 074 Ancortex Material Escalation UOM is LS	DOL	140,938.880	0.000	0.000	0.000	0.00
2288	05606003	MAILBOX INSTALL-M (TWG-POST) TY 1 CO 76 Installing MailBox -M TY 1	EA	1,604.810	0.000	0.000	0.000	0.00
2289	05606007	MAILBOX INSTALL-S (WC-POST) TY 3 CO 76 Installing MailBox -S TY 3	EA	583.600	0.000	0.000	0.000	0.00
2290	05606008	MAILBOX INSTALL-D (WC-POST) TY 3 CO 76 Installing MailBox -D TY 3	EA	398.877	0.000	0.000	0.000	0.00
2291	71486002	1 LN CLOSURE 2 LN RD PAVED SHOULDERS CO 76 Lane Closures UOM is HR	HR	319.699	0.000	0.000	0.000	0.00
2295	07706019	REMOVE & REPLACE BLOCKOUT Add/pay for Blockouts Replacements, CO #78	EA	23.340	0.000	0.000	0.000	0.00
978	05426004	RM MTL BM GD FENCE TRANS (THRIE-BEAM) CO 66 * Remove Thrie Beam*	EA	356.946	0.000	0.000	0.000	0.00
982	05446003	GUARDRAIL END TREATMENT (REMOVE) CO 66 *Remove Guardrail End Treatment*	EA	431.526	0.000	0.000	0.000	0.00

Category Subtotal 0.00

CATEGORY 002 **DESCRIPTION** CONTRACTOR FORCE ACCOUNT WORK

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
2293	07706001		REPAIR RAIL ELEMENT (W - BEAM) Add/pay for MTL Beam Repairs, CO #78	LF	68.480	0.000	0.000	0.000	0.00
2294	07706012		REM / REPL TIMBER POST W / O CONC FND Add/pay for TIM Posts Replacements, CO #78	EA	54.450	0.000	0.000	0.000	0.00
2296	07706027		REMOVE GDRAIL END TRT / REPL WITH SGT Add/Pay for SGT Remove and Replacement, CO #79	EA	4,604.170	0.000	0.000	0.000	0.00

Category Subtotal 0.00

PROJECT NH 1902(002) **CONTROL** 018802029

CATEGORY NO CATEGORY **DESCRIPTION** MISC

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
975	05426001		REMOVE METAL BEAM GUARD FENCE	LF	5.110	0.000	0.000	0.000	0.00

Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT **$127,562,345.09**

CONSTRUCTION ESTIMATE COMBINED

ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	QTY PAID TO DATE	AMOUNT ($)
01006002	000	PREPARING ROW	STA	12,750.000	397.00	397.000	5,061,750.00
01046001	000	REMOVING CONC (PAV)	SY	3.000	106,365.00	86,929.439	260,788.32
01046001		REMOVING CONC (PAV)	SY	25.110	106,365.00	15,036.715	377,571.91
		Added by CO 43					
01046009	000	REMOVING CONC (RIPRAP)	SY	3.000	3,427.00	1,342.000	4,026.00
01046009		REMOVING CONC (RIPRAP)	SY	22.260	3,427.00	447.222	9,955.16
		Added by CO 43					
01046017	000	REMOVING CONC (DRIVEWAYS)	SY	5.000	1,602.00	491.992	2,459.97
01046017		REMOVING CONC (DRIVEWAYS)	SY	8.430	1,602.00	491.992	4,147.50
		Added by CO 43					
01056037	000	REMOVING STAB BASE AND ASPH PAV(0"-16")	SY	3.000	129,395.00	141,422.935	424,268.80
01106001	000	EXCAVATION (ROADWAY)	CY	1.000	156,638.00	91,949.804	91,949.84
01106001		EXCAVATION (ROADWAY)	CY	31.200	156,638.00	3,734.719	116,523.23
		Added by CO 43					
01106003	000	EXCAVATION (SPECIAL)	CY	4.000	87,589.00	87,589.000	350,355.99
01326006	001	EMBANKMENT (FINAL)(DENS CONT)(TY C)	CY	11.000	600,398.00	783,274.950	8,616,024.47
01326006		EMBANKMENT (FINAL)(DENS CONT)(TY C)	CY	15.190	600,398.00	1,843.040	27,995.78
		Added by CO 43					
01326006		EMBANKMENT (FINAL)(DENS CONT)(TY C)	CY	23.500	600,398.00	72,823.000	1,711,340.50
		CO 61 Existing Pavement Thickness					
01326035		EMBANK(FINAL)(DC)(TY E)(CSBE)	CY	12.300	27,985.00	26,958.279	331,586.83
		CO 62 Cement Price Escalation					
01326035	001	EMBANK(FINAL)(DC)(TY E)(CSBE)	CY	40.000	27,985.00	34,981.250	1,399,250.00
01326035		EMBANK(FINAL)(DC)(TY E)(CSBE)	CY	69.550	27,985.00	32,399.750	2,253,402.61
		CO 39 Embankment Price Adj.					
01326036		EMB(FNL)(DC)(TYE)(CSBE)(RWALL FND IMPR	CY	12.300	1,555.00	1,555.000	19,126.50
		CO 62 Cement Price Escalation					
01326036	001	EMB(FNL)(DC)(TYE)(CSBE)(RWALL FND IMPR	CY	43.000	1,555.00	1,555.000	66,865.00
01616017	000	COMPOST MANUF TOPSOIL (4")	SY	1.100	50,352.00	244,588.779	269,047.65
01626002	000	BLOCK SODDING	SY	2.070	538,946.00	441,767.127	914,457.96
01626002		BLOCK SODDING	SY	7.340	538,946.00	411,080.911	3,017,333.87
		Added by CO 43					
01626003	000	STRAW OR HAY MULCH	SY	0.160	454,884.00	244,589.889	39,134.39
01626003		STRAW OR HAY MULCH	SY	0.760	454,884.00	54,262.112	41,239.21
		Added by CO 43					
01646035	000	DRILL SEEDING (PERM) (RURAL) (CLAY)	SY	0.140	63,663.00	238,535.777	33,395.01
01646071		BROADCAST SEED (TEMP)(WARM OR COOL)	SY	0.110	0.00	40,553.111	4,460.84
01646071		BROADCAST SEED (TEMP)(WARM OR COOL)	SY	0.240	0.00	6,054.112	1,452.99
		Added by CO 43					
01666001	000	FERTILIZER	AC	450.000	218.12	142.448	64,101.60
01666001		FERTILIZER	AC	1,401.670	218.12	96.001	134,561.73
		Added by CO 43					
01686001	000	VEGETATIVE WATERING	MG	16.000	26,223.40	8,095.036	129,520.58
01686001		VEGETATIVE WATERING	MG	213.090	26,223.40	4,405.036	938,669.12

		Added by CO 43					
02606006	000	LIME TRT (EXST MATL) (6")	SY	1.250	357,090.00	339,523.560	424,404.45
02606006		LIME TRT (EXST MATL) (6")	SY	4.150	357,090.00	111,653.404	463,361.62
		Added by CO 43					
02606012		LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)	TON	177.640	4,851.00	1,543.225	274,138.48
		Added by CO 43					
02606012	000	LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)	TON	178.000	4,851.00	4,586.229	816,348.74
02756001		CEMENT	TON	286.080	0.00	183.410	52,469.93
		Cement for Soft Subgrade repair					
02756063		CEMENT TREAT (SUBGRADE)(10")	SY	5.760	0.00	7,186.670	41,395.22
		Cement Treatment 10" for soft subgrade					
02766224	000	CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")	SY	6.000	338,499.00	187,511.725	1,125,070.36
02766224		CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")	SY	10.220	338,499.00	132,080.456	1,349,862.26
		USACE Impact Area Only					
02766224		CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")	SY	28.870	338,499.00	93,139.084	2,688,925.35
		Added by CO 43					
02766225	000	CEM TRT(PLNT MX) (CL N)(TY D)(GR4)(12")	SY	12.000	8,725.00	9,181.389	110,176.66
02766225		CEM TRT(PLNT MX) (CL N)(TY D)(GR4)(12")	SY	79.750	8,725.00	2,583.389	206,025.27
		Added by CO 43					
02766226	000	CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(8")	SY	8.000	11,937.00	11,139.666	89,117.33
02926002	000	ASPHALT STAB BASE (GR 2)(PG 64)	TON	67.000	28,191.00	12,377.410	829,286.47
02926002		ASPHALT STAB BASE (GR 2)(PG 64)	TON	69.790	28,191.00	9,524.210	664,694.62
		Added by CO 43					
02926017	000	ASPHALT STAB BASE (GR 4)(PG 64)	TON	71.000	18,639.00	18,422.860	1,308,023.06
02926017		ASPHALT STAB BASE (GR 4)(PG 64)	TON	620.360	18,639.00	6,949.690	4,311,309.69
		Added by CO 43					
03056014	000	SALV,HAUL& STKPL RCL APH PV(VAR DEPTH)	SY	1.000	235,758.00	177,953.098	177,953.11
03056014		SALV,HAUL& STKPL RCL APH PV(VAR DEPTH)	SY	8.500	235,758.00	255,567.883	2,172,327.00
		Added by CO 43					
03406011	003	D-GR HMA(SQ) TY-B PG64-22	TON	84.560	229.00	467.780	39,555.47
03416027	003	D-GR HMA TY-C SAC-B PG70-22	TON	81.550	1,545.00	1,541.467	125,706.63
03416027		D-GR HMA TY-C SAC-B PG70-22	TON	98.450	1,545.00	1,541.467	151,757.43
		Added by CO 43					
03416066	003	D-GR HMA TY-C PG70-22 (LEVEL-UP)	TON	81.550	1,610.00	624.797	50,952.20
03416066		D-GR HMA TY-C PG70-22 (LEVEL-UP)	TON	98.450	1,610.00	195.987	19,294.92
		Added by CO 43					
03416281	003	TACK COAT	GAL	2.750	885.00	26.642	73.27
03416281		TACK COAT	GAL	13.350	885.00	26.642	355.67
		Added by CO 43					
03606004	000	CONC PVMT (CONT REINF - CRCP) (10")	SY	40.540	382,952.00	309,708.115	12,555,566.96
03606004		CONC PVMT (CONT REINF - CRCP) (10")	SY	96.940	382,952.00	174,634.238	16,929,043.02
		Added by CO 43					
03606043	000	CONC PVMT (CONT REINF)(FAST TRK)(13")	SY	71.220	12,797.00	15,979.368	1,138,050.60
03606043		CONC PVMT (CONT REINF)(FAST TRK)(13")	SY	77.300	12,797.00	7,974.156	616,402.26
		Added by CO 43					
04006005		CEM STABIL BKFL	CY	12.300	33,481.00	12,575.604	154,679.93
		CO 62 Cement Price Escalation					
04006005	000	CEM STABIL BKFL	CY	35.000	33,481.00	22,344.641	782,062.49
04006008		CUT & RESTORE ASPH PAVING	SY	9.840	247.00	440.667	4,336.16
		Added by CO 43					

04006008	000	CUT & RESTORE ASPH PAVING	SY	150.000	247.00	580.778	87,116.70
04006009		CEMENT STAB BACKFILL (INLET OR MH)	CY	12.300	1,554.50	294.000	3,616.20
		CO 62 Cement Price Escalation					
04006009		CEMENT STAB BACKFILL (INLET OR MH)	CY	22.980	1,554.50	319.000	7,330.65
		Added by CO 43					
04006009	000	CEMENT STAB BACKFILL (INLET OR MH)	CY	35.000	1,554.50	735.250	25,733.75
04026001	000	TRENCH EXCAVATION PROTECTION	LF	1.000	34,904.00	22,642.700	22,642.70
04026001		TRENCH EXCAVATION PROTECTION	LF	26.840	34,904.00	16,156.700	433,645.83
		Added by CO 43					
04166001	000	DRILL SHAFT (18 IN)	LF	64.850	1,512.00	1,512.000	98,053.20
04166001		DRILL SHAFT (18 IN)	LF	71.990	1,512.00	128.000	9,214.72
		Added by CO 43					
04166002	000	DRILL SHAFT (24 IN)	LF	125.000	5,100.00	5,100.000	637,500.00
04166004		DRILL SHAFT (36 IN)	LF	86.950	4,164.00	424.000	36,866.80
		Added by CO 43					
04166004	000	DRILL SHAFT (36 IN)	LF	220.000	4,164.00	4,206.000	925,320.00
04166005	000	DRILL SHAFT (42 IN)	LF	330.000	1,032.00	864.000	285,120.00
04166006	000	DRILL SHAFT (48 IN)	LF	435.000	1,250.00	1,250.000	543,750.00
04166029	000	DRILL SHAFT (RDWY ILL POLE) (30 IN)	LF	171.000	136.00	166.000	28,386.00
04166033	000	DRILL SHAFT (TRF SIG POLE) (42 IN)	LF	315.000	18.00	18.000	5,670.00
04166034	000	DRILL SHAFT (TRF SIG POLE) (48 IN)	LF	327.000	200.50	112.042	36,637.73
04206013	000	CL C CONC (ABUT)	CY	650.000	765.10	805.500	523,575.00
04206013		CL C CONC (ABUT)	CY	873.800	765.10	198.900	173,798.82
		Added by CO 43					
04206029		CL C CONC (CAP)	CY	510.940	301.60	50.100	25,598.09
		Added by CO 43					
04206029	000	CL C CONC (CAP)	CY	1,150.000	301.60	301.600	346,840.00
04206037		CL C CONC (COLUMN)	CY	451.320	168.10	36.900	16,653.71
		Added by CO 43					
04206037	000	CL C CONC (COLUMN)	CY	1,250.000	168.10	168.120	210,150.00
04206043		CL C CONC (FOOTING)	CY	394.250	54.00	108.000	42,579.00
		Added by CO 43					
04206043	000	CL C CONC (FOOTING)	CY	600.000	54.00	108.000	64,800.00
04206071		CL C CONC (COLLAR)	EA	3,727.160	0.00	1.000	3,727.16
		CO 68 5x4 RCB COLLAR					
04206082		CL F CONC (CAP)	CY	85.590	212.90	183.200	15,680.09
		Added by CO 43					
04206082	000	CL F CONC (CAP)	CY	800.000	212.90	183.200	146,560.00
04206090		CL F CONC (COLUMN)	CY	609.690	165.10	165.100	100,659.82
		Added by CO 43					
04206090	000	CL F CONC (COLUMN)	CY	800.000	165.10	165.100	132,080.00
04206153	000	CL A CONC (DITCH INTERCEPTOR STRUCTURE)	EA	550.000	9.00	9.000	4,950.00
04226001		REINF CONC SLAB	SF	0.680	77,480.00	16,924.350	11,508.56
		Cost increase from 9/6/2019 to 7/15/2021 for					
04226001		REINF CONC SLAB	SF	1.160	77,480.00	30.400	35.26
		Cost increase from 7/16/2021 to 2/24/2022 for					
04226001		REINF CONC SLAB	SF	1.440	77,480.00	9,001.250	12,961.80
		Cost increase from 5/1/2022 to 7/30/2022 for					
04226001	000	REINF CONC SLAB	SF	12.000	77,480.00	77,480.000	929,760.00
04226001		REINF CONC SLAB	SF	13.310	77,480.00	51,524.000	685,784.44

		Added by CO 43					
04226007	000	REINF CONC SLAB (SLAB BEAM)	SF	9.000	30,662.00	30,657.500	275,917.50
04236001		RETAINING WALL (MSE)	SF	10.300	13,877.00	12,593.670	129,714.80
		CO 62 Cement Price Escalation					
04236001		RETAINING WALL (MSE)	SF	49.260	13,877.00	63.000	3,103.38
		Added by CO 43					
04236001	000	RETAINING WALL (MSE)	SF	50.000	13,877.00	13,877.000	693,850.00
04256009		PRESTR CONC SLAB BEAM (4SB12)	LF	16.230	2,501.50	708.000	11,490.84
		Cost Increase from 9/6/2019 to 7/15/2021 for ITEM 0425-6009					
04256009		PRESTR CONC SLAB BEAM (4SB12)	LF	32.310	2,501.50	69.000	2,229.39
		Cost Increase from 7/16/2021 to 2/24/2022 for ITEM 0425-6009					
04256009		PRESTR CONC SLAB BEAM (4SB12)	LF	46.420	2,501.50	1,586.500	73,645.33
		Cost Increase from 2/25/2022 to 4/30/2022 for ITEM 0425-6009					
04256009		PRESTR CONC SLAB BEAM (4SB12)	LF	48.930	2,501.50	138.000	6,752.34
		Cost Increase from 5/1/2022 to 7/30/2022 for ITEM 0425-6009					
04256009	000	PRESTR CONC SLAB BEAM (4SB12)	LF	120.000	2,501.50	2,501.500	300,180.00
04256010		PRESTR CONC SLAB BEAM (5SB12)	LF	16.230	1,376.00	688.000	11,166.24
		Cost Increase from 9/6/2019 to 7/15/2021 for ITEM 0425-6010					
04256010		PRESTR CONC SLAB BEAM (5SB12)	LF	46.420	1,376.00	688.000	31,936.96
		Cost Increase from 2/25/2022 to 4/30/2022 for ITEM 0425-6010					
04256010	000	PRESTR CONC SLAB BEAM (5SB12)	LF	120.000	1,376.00	1,376.000	165,120.00
04256011		PRESTR CONC SLAB BEAM (4SB15)	LF	19.340	1,773.00	492.500	9,524.95
		Cost Increase from 9/6/2019 to 7/15/2021 for ITEM 0425-6011					
04256011		PRESTR CONC SLAB BEAM (4SB15)	LF	54.830	1,773.00	148.500	8,142.26
		Cost Increase from 2/25/2022 to 4/30/2022 for ITEM 0425-6011					
04256011		PRESTR CONC SLAB BEAM (4SB15)	LF	57.450	1,773.00	1,132.000	65,033.40
		Cost Increase from 5/1/2022 to 7/30/2022 for ITEM 0425-6011					
04256011	000	PRESTR CONC SLAB BEAM (4SB15)	LF	127.920	1,773.00	1,772.500	226,738.20
04256012		PRESTR CONC SLAB BEAM (5SB15)	LF	19.340	1,182.10	394.000	7,619.96
		Cost Increase from 9/6/2019 to 7/15/2022 for ITEM 0425-6012					
04256012		PRESTR CONC SLAB BEAM (5SB15)	LF	54.830	1,182.10	788.000	43,206.04
		Cost Increase from 2/25/2022 to 4/30/2022 for ITEM 0425-6012					
04256012	000	PRESTR CONC SLAB BEAM (5SB15)	LF	160.000	1,182.10	1,182.000	189,120.00
04256035	000	PRESTR CONC GIRDER (TX28)	LF	150.000	1,800.92	1,800.920	270,138.00
04256037	000	PRESTR CONC GIRDER (TX40)	LF	150.000	2,839.36	2,838.860	425,829.00
04256038	000	PRESTR CONC GIRDER (TX46)	LF	150.000	5,416.53	5,414.950	812,242.50
04326001	000	RIPRAP (CONC)(4 IN)	CY	202.600	971.00	338.558	68,591.84
04326001		RIPRAP (CONC)(4 IN)	CY	929.910	971.00	335.805	312,268.42
		Added by CO 43					
04326002	000	RIPRAP (CONC)(5 IN)	CY	194.220	3,139.00	1,447.719	281,175.99
04326002		RIPRAP (CONC)(5 IN)	CY	452.130	3,139.00	789.639	357,019.47
		Added by CO 43					
04326006	000	RIPRAP (CONC)(CL B)	CY	211.020	415.00	543.758	114,743.83
04326033		RIPRAP (STONE PROTECTION)(18 IN)	CY	100.870	3,260.00	1,345.612	135,731.89
		Added by CO 43					
04326033	000	RIPRAP (STONE PROTECTION)(18 IN)	CY	125.090	3,260.00	3,076.321	384,816.99
04326044	000	RIPRAP (CONC)(FLUME)	CY	201.140	175.00	36.778	7,397.53
04326044		RIPRAP (CONC)(FLUME)	CY	408.860	175.00	34.000	13,901.24
		Added by CO 43					
04326045	000	RIPRAP (MOW STRIP)(4 IN)	CY	207.270	531.00	520.058	107,792.44

04506023		RAIL (TY SSTR)	LF	39.490	6,402.00	4,339.000	171,347.11
		Added by CO 43					
04506023	000	RAIL (TY SSTR)	LF	79.930	6,402.00	6,124.000	489,491.32
04546018	000	SEALED EXPANSION JOINT (4 IN) (SEJ - M)	LF	106.970	877.00	877.000	93,812.69
04546018		SEALED EXPANSION JOINT (4 IN) (SEJ - M)	LF	110.170	877.00	558.000	61,474.86
		Added by CO 43					
04626002		CONC BOX CULV (3 FT X 3 FT)	LF	115.090	1,261.00	128.000	14,731.52
		Added by CO 43					
04626002	000	CONC BOX CULV (3 FT X 3 FT)	LF	225.000	1,261.00	1,133.000	254,925.00
04626003	000	CONC BOX CULV (4 FT X 2 FT)	LF	230.000	881.00	881.000	202,630.00
04626004		CONC BOX CULV (4 FT X 3 FT)	LF	168.480	1,298.00	328.000	55,261.44
		Added by CO 43					
04626004	000	CONC BOX CULV (4 FT X 3 FT)	LF	260.000	1,298.00	635.000	165,100.00
04626005		CONC BOX CULV (4 FT X 4 FT)	LF	79.790	357.00	387.000	30,878.73
		Added by CO 43					
04626005	000	CONC BOX CULV (4 FT X 4 FT)	LF	270.000	357.00	387.000	104,490.00
04626007		CONC BOX CULV (5 FT X 3 FT)	LF	126.940	4,776.00	1,127.000	143,061.38
		Added by CO 43					
04626007	000	CONC BOX CULV (5 FT X 3 FT)	LF	290.000	4,776.00	4,236.000	1,228,440.00
04626008		CONC BOX CULV (5 FT X 4 FT)	LF	118.980	2,639.00	1,289.000	153,365.22
		Added by CO 43					
04626008	000	CONC BOX CULV (5 FT X 4 FT)	LF	325.000	2,639.00	1,415.000	459,875.00
04626010		CONC BOX CULV (6 FT X 3 FT)	LF	84.270	2,123.00	1,037.000	87,387.99
		Added by CO 43					
04626010	000	CONC BOX CULV (6 FT X 3 FT)	LF	355.000	2,123.00	1,355.000	481,025.00
04626011		CONC BOX CULV (6 FT X 4 FT)	LF	171.850	1,763.00	522.000	89,705.70
		Added by CO 43					
04626011	000	CONC BOX CULV (6 FT X 4 FT)	LF	395.000	1,763.00	715.000	282,425.00
04626015		CONC BOX CULV (7 FT X 4 FT)	LF	135.830	1,124.00	522.700	70,998.34
		Added by CO 43					
04626015	000	CONC BOX CULV (7 FT X 4 FT)	LF	455.000	1,124.00	712.700	324,278.50
04626016		CONC BOX CULV (7 FT X 5 FT)	LF	236.000	216.00	216.000	50,976.00
		Added by CO 43					
04626016	000	CONC BOX CULV (7 FT X 5 FT)	LF	480.000	216.00	216.000	103,680.00
04626020	000	CONC BOX CULV (8 FT X 5 FT)	LF	580.000	805.00	829.000	480,820.00
04646005	000	RC PIPE (CL III)(24 IN)	LF	62.000	6,270.00	8,246.500	511,283.00
04646007	000	RC PIPE (CL III)(30 IN)	LF	75.000	5,890.00	5,895.000	442,125.00
04646007		RC PIPE (CL III)(30 IN)	LF	105.760	5,890.00	1,353.000	143,093.28
		Added by CO 43					
04646008		RC PIPE (CL III)(36 IN)	LF	57.070	3,025.00	1,395.000	79,612.65
		Added by CO 43					
04646008	000	RC PIPE (CL III)(36 IN)	LF	120.000	3,025.00	3,144.000	377,280.00
04646009	000	RC PIPE (CL III)(42 IN)	LF	142.000	585.00	603.000	85,626.00
04646009		RC PIPE (CL III)(42 IN)	LF	479.550	585.00	603.000	289,168.65
		Added by CO 43					
04646010	000	RC PIPE (CL III)(48 IN)	LF	158.000	641.00	626.000	98,908.00
04646010		RC PIPE (CL III)(48 IN)	LF	299.500	641.00	626.000	187,487.00
		Added by CO 43					
04656166	001	INLET (COMPL)(TY AAD)	EA	4,835.460	80.00	34.500	166,823.37
04656166		INLET (COMPL)(TY AAD)	EA	5,254.870	80.00	10.000	52,548.70

		Added by CO 43					
04656173	001	MANH (COMPL)(TY A)	EA	3,585.410	20.00	16.000	57,366.56
04656173		MANH (COMPL)(TY A)	EA	3,921.870	20.00	6.000	23,531.22
		Added by CO 43					
04656176	001	INLET (COMPL)(CURB)(TY C1)	EA	4,021.640	78.00	28.000	112,605.92
04656176		INLET (COMPL)(CURB)(TY C1)	EA	6,070.850	78.00	24.000	145,700.40
		Added by CO 43					
04656225	001	JCT BOX (COMPL)(SPL)	EA	8,777.170	3.00	1.000	8,777.17
04656225		JCT BOX (COMPL)(SPL)	EA	24,362.570	3.00	1.000	24,362.57
		Added by CO 43					
04656268	001	INLET (COMPL) (EXT)(TY I)	EA	2,342.610	78.00	19.000	44,509.59
04656270	001	MANH (COMPL)(TY M)	EA	3,022.170	26.00	17.000	51,376.89
04656270		MANH (COMPL)(TY M)	EA	6,767.020	26.00	2.000	13,534.04
		Added by CO 43					
04666171	000	WINGWALL (PW - 1) (HW=10 FT)	EA	24,984.150	2.00	2.000	49,968.30
04666171		WINGWALL (PW - 1) (HW=10 FT)	EA	40,912.710	2.00	2.000	81,825.42
		Added by CO 43					
04666172	000	WINGWALL (PW - 1) (HW=11 FT)	EA	25,402.900	1.00	1.000	25,402.90
04666181	000	WINGWALL (PW - 1) (HW=6 FT)	EA	9,684.770	2.00	1.000	9,684.77
04666181		WINGWALL (PW - 1) (HW=6 FT)	EA	18,633.620	2.00	1.000	18,633.62
		Added by CO 43					
04666184	000	WINGWALL (PW - 1) (HW=9 FT)	EA	19,206.380	1.00	1.000	19,206.38
04676110		SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P)	EA	8,959.260	0.00	7.000	62,714.82
04676134		SET (TY I)(S= 4 FT)(HW= 2 FT)(6:1) (P)	EA	8,086.870	0.00	13.000	105,129.31
04676172	000	SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1) (C)	EA	5,484.680	2.00	2.000	10,969.36
04676212	000	SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1) (C)	EA	7,611.980	1.00	1.000	7,611.98
04676245	000	SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1) (C)	EA	5,822.080	2.00	2.000	11,644.16
04676380	000	SET (TY II) (24 IN) (CMP) (6: 1) (P)	EA	1,129.220	2.00	8.000	9,033.76
04676388		SET (TY II) (24 IN) (RCP) (3: 1) (C)	EA	107.600	13.00	11.000	1,183.60
		Added by CO 43					
04676388	000	SET (TY II) (24 IN) (RCP) (3: 1) (C)	EA	1,539.700	13.00	11.000	16,936.70
04676390	000	SET (TY II) (24 IN) (RCP) (4: 1) (C)	EA	1,059.650	52.00	58.000	61,459.70
04676390		SET (TY II) (24 IN) (RCP) (4: 1) (C)	EA	1,083.040	52.00	15.000	16,245.60
		Added by CO 43					
04676395		SET (TY II) (24 IN) (RCP) (6: 1) (P)	EA	1,020.450	30.00	10.000	10,204.50
		Added by CO 43					
04676395	000	SET (TY II) (24 IN) (RCP) (6: 1) (P)	EA	1,219.630	30.00	79.000	96,350.77
04676423	000	SET (TY II) (30 IN) (RCP) (6: 1) (P)	EA	1,979.680	16.00	126.000	249,439.68
04676450	000	SET (TY II) (36 IN) (RCP) (4: 1) (C)	EA	1,730.560	4.00	5.000	8,652.80
04676454		SET (TY II) (36 IN) (RCP) (6: 1) (P)	EA	6,296.850	0.00	55.000	346,326.75
04966002	000	REMOV STR (INLET)	EA	322.070	13.00	2.000	644.14
04966002		REMOV STR (INLET)	EA	641.800	13.00	2.000	1,283.60
		Added by CO 43					
04966003	000	REMOV STR (MANHOLE)	EA	1,704.920	1.00	2.000	3,409.84
04966004	000	REMOV STR (SET)	EA	276.470	107.00	62.000	17,141.14
04966004		REMOV STR (SET)	EA	617.820	107.00	27.000	16,681.14
		Added by CO 43					
04966005	000	REMOV STR (WINGWALL)	EA	2,036.180	9.00	12.000	24,434.16
04966006		REMOV STR (HEADWALL)	EA	335.080	25.00	6.000	2,010.48
		Added by CO 43					

04966006	000	REMOV STR (HEADWALL)	EA	2,258.090	25.00	17.000	38,387.53
04966007	000	REMOV STR (PIPE)	LF	13.350	8,190.00	4,266.000	56,951.10
04966007		REMOV STR (PIPE)	LF	30.640	8,190.00	1,628.000	49,881.92
		Added by CO 43					
04966008	000	REMOV STR (BOX CULVERT)	LF	37.910	1,863.00	2,362.000	89,543.42
04966008		REMOV STR (BOX CULVERT)	LF	81.040	1,863.00	793.728	64,323.72
		Added by CO 43					
04966010	000	REMOV STR (BRIDGE 100 - 499 FT LENGTH)	EA	50,816.400	1.00	1.000	50,816.40
04966018		REMOVE STR (CONC)	EA	13,152.360	0.00	1.000	13,152.36
		CO 70 Conc Removal					
04966043	000	REMOV STR (SMALL FENCE)	LF	7.000	14,992.00	508.000	3,556.00
05006001	000	MOBILIZATION	LS	8,104,017.140	1.00	0.900	7,293,615.43
05026001	007	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	4,000.000	47.00	47.000	188,000.00
05026001		BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	12,000.000	47.00	17.000	204,000.00
		Addtitional Barricades					
05066002		ROCK FILTER DAMS (INSTALL) (TY 2)	LF	44.010	0.00	921.000	40,533.21
05066003		ROCK FILTER DAMS (INSTALL) (TY 3)	LF	159.080	0.00	420.000	66,813.60
05066011		ROCK FILTER DAMS (REMOVE)	LF	12.200	0.00	100.000	1,220.00
05066020	004	CONSTRUCTION EXITS (INSTALL) (TY 1)	SY	29.030	3,411.00	3,400.666	98,721.34
05066024	004	CONSTRUCTION EXITS (REMOVE)	SY	7.120	3,411.00	1,059.444	7,543.24
05066034		CONSTRUCTION PERIMETER FENCE	LF	6.060	0.00	2,047.000	12,404.82
05066034		CONSTRUCTION PERIMETER FENCE	LF	6.790	0.00	1,530.000	10,388.70
05066038	004	TEMP SEDMT CONT FENCE (INSTALL)	LF	1.590	47,593.00	18,342.500	29,164.58
05066039	004	TEMP SEDMT CONT FENCE (REMOVE)	LF	0.300	47,593.00	4,909.000	1,472.70
05066039		TEMP SEDMT CONT FENCE (REMOVE)	LF	1.250	47,593.00	4,296.000	5,370.00
		Added by CO 43					
05066042	004	BIODEG EROSN CONT LOGS (INSTL) (18")	LF	4.880	3,074.00	1,477.000	7,207.76
05086003	000	CONSTRUCTING DETOURS (TY 1)	SY	49.220	41,134.00	22,822.523	1,123,324.58
05086003		CONSTRUCTING DETOURS (TY 1)	SY	57.320	41,134.00	7,585.217	434,784.63
		Added by CO 43					
05086004	000	CONSTRUCTING DETOURS (TY 2)	SY	30.110	1,803.00	2,883.111	86,810.47
05126010		PORT CTB (FUR & INST)(LOW PROF)(TY 2)	LF	24.610	1,400.00	880.000	21,656.80
		Added by CO 43					
05126010	001	PORT CTB (FUR & INST)(LOW PROF)(TY 2)	LF	50.000	1,400.00	1,240.000	62,000.00
05126013	001	PORT CTB (DES SOURCE)(SGL SLP)(TY 1)	LF	8.000	6,540.00	1,110.000	8,880.00
05126021		PORT CTB (DES SOURCE)(LOW PROF)(TY 1)	LF	4.750	9,830.00	2,220.000	10,545.00
		Added by CO 43					
05126021	001	PORT CTB (DES SOURCE)(LOW PROF)(TY 1)	LF	8.000	9,830.00	5,660.000	45,280.00
05126025	001	PORT CTB (MOVE)(SGL SLP)(TY 1)	LF	6.000	7,350.00	3,090.000	18,540.00
05126033	001	PORT CTB (MOVE)(LOW PROF)(TY 1)	LF	4.000	33,480.00	10,360.000	41,440.00
05126033		PORT CTB (MOVE)(LOW PROF)(TY 1)	LF	4.610	33,480.00	6,640.000	30,610.40
		Added by CO 43					
05126034		PORT CTB (MOVE)(LOW PROF)(TY 2)	LF	2.000	3,880.00	1,860.000	3,720.00
		Added by CO 43					
05126034	001	PORT CTB (MOVE)(LOW PROF)(TY 2)	LF	6.000	3,880.00	2,300.000	13,800.00
05126037	001	PORT CTB (STKPL)(SGL SLP)(TY 1)	LF	8.000	4,680.00	2,850.000	22,800.00
05126037		PORT CTB (STKPL)(SGL SLP)(TY 1)	LF	8.050	4,680.00	2,850.000	22,942.50
		Added by CO 43					
05126080	001	PORT CTB CONNECT HARDWARE	EA	70.000	710.00	175.000	12,250.00

05306004	000	DRIVEWAYS (CONC)	SY	40.000	7,133.00	7,137.682	285,507.28
05306004		DRIVEWAYS (CONC)	SY	65.080	7,133.00	3,244.021	211,120.89
		Added by CO 43					
05306005	000	DRIVEWAYS (ACP)	SY	13.220	2,389.00	809.786	10,705.37
05306005		DRIVEWAYS (ACP)	SY	63.040	2,389.00	809.786	51,048.91
		Added by CO 43					
05406001	001	MTL W-BEAM GD FEN (TIM POST)	LF	18.500	5,876.50	7,087.500	131,118.75
05406006	001	MTL BEAM GD FEN TRANS (THRIE-BEAM)	EA	1,719.000	36.00	50.000	85,950.00
05426001		REMOVE METAL BEAM GUARD FENCE	LF	2.110	6,254.00	1,164.500	2,457.10
		Added by CO 43					
05426001	000	REMOVE METAL BEAM GUARD FENCE	LF	3.000	6,254.00	6,381.000	19,143.00
05446001	000	GUARDRAIL END TREATMENT (INSTALL)	EA	2,615.000	38.00	51.000	133,365.00
05456003	000	CRASH CUSH ATTEN (MOVE & RESET)	EA	3,450.000	15.00	5.000	17,250.00
05456005		CRASH CUSH ATTEN (REMOVE)	EA	619.380	13.00	5.000	3,096.90
		Added by CO 43					
05456005	000	CRASH CUSH ATTEN (REMOVE)	EA	750.000	13.00	7.000	5,250.00
05456007	000	CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)	EA	23,000.000	13.00	5.000	115,000.00
05456013		CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)	EA	47,907.890	0.00	1.000	47,907.89
05526001		WIRE FENCE (TY A)	LF	6.160	0.00	4,525.000	27,874.00
05526005		GATE (TY 1)	EA	371.180	0.00	1.000	371.18
05526005		GATE (TY 1)	EA	742.350	0.00	3.000	2,227.05
06106104		IN RD IL (U/P) (TY 1) (150W EQ) LED	EA	669.600	8.00	14.000	9,374.40
		Added by CO 43					
06106104	000	IN RD IL (U/P) (TY 1) (150W EQ) LED	EA	1,026.000	8.00	14.000	14,364.00
06106206	000	IN RD IL (TY SA) 40S-8 (250W EQ) LED	EA	3,447.000	2.00	2.000	6,894.00
06106214	000	IN RD IL (TY SA) 40T-8 (250W EQ) LED	EA	3,227.000	15.00	12.000	38,724.00
06186023	000	CONDT (PVC) (SCH 40) (2")	LF	7.010	2,412.00	1,964.000	13,767.64
06186031	000	CONDT (PVC) (SCH 40) (3") (CONC ENCSE)	LF	5.110	56,150.00	49,614.000	253,527.54
06186046	000	CONDT (PVC) (SCH 80) (2")	LF	6.100	10,828.00	6,158.000	37,563.80
06186047	000	CONDT (PVC) (SCH 80) (2") (BORE)	LF	10.710	3,988.00	1,335.000	14,297.85
06186054	000	CONDT (PVC) (SCH 80) (3") (BORE)	LF	18.880	19,583.00	8,692.000	164,104.96
06186058	000	CONDT (PVC) (SCH 80) (4")	LF	13.740	2,765.00	1,327.000	18,232.98
06186059	000	CONDT (PVC) (SCH 80) (4") (BORE)	LF	16.050	3,200.00	849.000	13,626.45
06186064	000	CONDT (RM) (1")	LF	10.440	405.00	405.000	4,228.20
06186064		CONDT (RM) (1")	LF	19.020	405.00	405.000	7,703.10
		Added by CO 43					
06186070		CONDT (RM) (2")	LF	75.750	0.00	329.000	24,921.75
06186074	000	CONDT (RM) (3")	LF	32.780	1,838.00	1,826.000	59,856.28
06206002	000	ELEC CONDR (NO.14) INSULATED	LF	0.660	39,041.00	17,283.000	11,406.78
06206002		ELEC CONDR (NO.14) INSULATED	LF	0.750	39,041.00	17,283.000	12,962.25
		Added by CO 43					
06206003		ELEC CONDR (NO.12) BARE	LF	0.600	955.00	540.000	324.00
		Added by CO 43					
06206003	000	ELEC CONDR (NO.12) BARE	LF	0.810	955.00	540.000	437.40
06206004		ELEC CONDR (NO.12) INSULATED	LF	0.790	1,910.00	1,080.000	853.20
		Added by CO 43					
06206004	000	ELEC CONDR (NO.12) INSULATED	LF	0.810	1,910.00	1,080.000	874.80
06206007	000	ELEC CONDR (NO.8) BARE	LF	0.830	6,401.00	1,491.000	1,237.53
06206007		ELEC CONDR (NO.8) BARE	LF	1.310	6,401.00	1,491.000	1,953.21

		Added by CO 43					
06206008	000	ELEC CONDR (NO.8) INSULATED	LF	0.900	3,903.00	2,981.000	2,682.90
06206008		ELEC CONDR (NO.8) INSULATED	LF	0.980	3,903.00	2,981.000	2,921.38
		Added by CO 43					
06206012		ELEC CONDR (NO.4) INSULATED	LF	0.680	1,200.00	300.000	204.00
		Added by CO 43					
06206012	000	ELEC CONDR (NO.4) INSULATED	LF	2.250	1,200.00	300.000	675.00
06206015		ELEC CONDR (NO.2) BARE	LF	1.490	659.00	30.000	44.70
		Added by CO 43					
06206015	000	ELEC CONDR (NO.2) BARE	LF	2.500	659.00	30.000	75.00
06206016		ELEC CONDR (NO.2) INSULATED	LF	1.720	1,844.00	90.000	154.80
		Added by CO 43					
06206016	000	ELEC CONDR (NO.2) INSULATED	LF	2.750	1,844.00	90.000	247.50
06246001	000	GROUND BOX TY A (122311)	EA	669.000	13.00	14.000	9,366.00
06246009	000	GROUND BOX TY D (162922)	EA	689.000	16.00	4.000	2,756.00
06246010	000	GROUND BOX TY D (162922)W/APRON	EA	716.000	95.00	34.000	24,344.00
06286052		ELC SRV TY A 240/480 060(SS)SS(E)GC(U)	EA	1,443.750	3.00	1.000	1,443.75
		Added by CO 43					
06286052	000	ELC SRV TY A 240/480 060(SS)SS(E)GC(U)	EA	6,030.000	3.00	1.000	6,030.00
06286145		ELC SRV TY D 120/240 060(NS)SS(E)SP(O)	EA	1,357.330	5.00	5.000	6,786.65
		Added by CO 43					
06286145	000	ELC SRV TY D 120/240 060(NS)SS(E)SP(O)	EA	5,200.000	5.00	5.000	26,000.00
06286250		ELC SRV TY D 120/240 100(NS)SS(N)SP(O)	EA	4,064.460	14.00	10.000	40,644.60
		Added by CO 43					
06286250	000	ELC SRV TY D 120/240 100(NS)SS(N)SP(O)	EA	4,570.000	14.00	11.000	50,270.00
06446001		IN SM RD SN SUP&AM TY10BWG(1)SA(P)	EA	319.090	270.00	151.000	48,182.59
		Added by CO 43					
06446001	000	IN SM RD SN SUP&AM TY10BWG(1)SA(P)	EA	323.000	270.00	169.000	54,587.00
06446004		IN SM RD SN SUP&AM TY10BWG(1)SA(T)	EA	300.500	84.00	49.000	14,724.50
		Added by CO 43					
06446004	000	IN SM RD SN SUP&AM TY10BWG(1)SA(T)	EA	449.000	84.00	57.000	25,593.00
06446027		IN SM RD SN SUP&AM TYS80(1)SA(P)	EA	288.560	17.00	14.000	4,039.84
		Added by CO 43					
06446027	000	IN SM RD SN SUP&AM TYS80(1)SA(P)	EA	535.000	17.00	15.000	8,025.00
06446030		IN SM RD SN SUP&AM TYS80(1)SA(T)	EA	309.050	6.00	1.000	309.05
		Added by CO 43					
06446030	000	IN SM RD SN SUP&AM TYS80(1)SA(T)	EA	596.000	6.00	1.000	596.00
06446033		IN SM RD SN SUP&AM TYS80(1)SA(U)	EA	318.060	3.00	1.000	318.06
		Added by CO 43					
06446033	000	IN SM RD SN SUP&AM TYS80(1)SA(U)	EA	658.000	3.00	1.000	658.00
06446034		IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)	EA	288.040	7.00	1.000	288.04
		Added by CO 43					
06446034	000	IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)	EA	749.000	7.00	1.000	749.00
06446036		IN SM RD SN SUP&AM TYS80(1)SA(U-BM)	EA	221.000	7.00	5.000	1,105.00
		Added by CO 43					
06446036	000	IN SM RD SN SUP&AM TYS80(1)SA(U-BM)	EA	729.000	7.00	5.000	3,645.00
06446075	000	RELOCATE SM RD SN SUP&AM(SIGN ONLY)	EA	300.000	8.00	17.000	5,100.00
06446076	000	REMOVE SM RD SN SUP&AM	EA	50.000	173.00	78.000	3,900.00
06446076		REMOVE SM RD SN SUP&AM	EA	79.680	173.00	53.000	4,223.04
		Added by CO 43					

06506035		INS OH SN SUP(35 FT BAL TEE)	EA	67,124.560	0.00	1.000	67,124.56
06546004		SIGN WALKWAY (36 IN) WITH HNDRL	LF	528.510	0.00	25.000	13,212.75
06586001	000	INSTL DEL ASSM (D-SW)SZ 1(FLX)GND	EA	48.000	19.00	6.000	288.00
06586041	000	INSTL DEL ASSM (D-DY)SZ 1(FLX)GND	EA	48.000	18.00	16.000	768.00
06586047		INSTL OM ASSM (OM-2Y)(WC)GND	EA	37.970	153.00	29.000	1,101.13
		Added by CO 43					
06586047	000	INSTL OM ASSM (OM-2Y)(WC)GND	EA	48.000	153.00	29.000	1,392.00
06586063		INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR)	EA	9.110	67.00	79.000	719.69
		Added by CO 43					
06586063	000	INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR)	EA	33.000	67.00	140.000	4,620.00
06586065		INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR)	EA	5.960	48.00	46.000	274.16
		Added by CO 43					
06586065	000	INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR)	EA	33.000	48.00	46.000	1,518.00
06626004	000	WK ZN PAV MRK NON-REMOV (W)4"(SLD)	LF	0.300	12,967.00	3,694.000	1,108.20
06626012	000	WK ZN PAV MRK NON-REMOV (W)8"(SLD)	LF	0.500	2,859.00	215.000	107.50
06626016	000	WK ZN PAV MRK NON-REMOV (W)24"(SLD)	LF	10.070	68.00	77.000	775.39
06626017	000	WK ZN PAV MRK NON-REMOV (W)(ARROW)	EA	201.350	2.00	5.000	1,006.75
06626029	000	WK ZN PAV MRK NON-REMOV(W)(WORD)	EA	201.350	2.00	5.000	1,006.75
06626034	000	WK ZN PAV MRK NON-REMOV (Y)4"(SLD)	LF	0.300	11,936.00	4,809.000	1,442.70
06626063		WK ZN PAV MRK REMOV (W)4"(SLD)	LF	0.170	219,900.00	86,165.000	14,648.05
		Added by CO 43					
06626063	000	WK ZN PAV MRK REMOV (W)4"(SLD)	LF	0.900	219,900.00	164,166.000	147,749.40
06626071		WK ZN PAV MRK REMOV (W)8"(SLD)	LF	0.500	4,831.00	200.000	100.00
		Added by CO 43					
06626071	000	WK ZN PAV MRK REMOV (W)8"(SLD)	LF	1.660	4,831.00	2,387.000	3,962.42
06626075	000	WK ZN PAV MRK REMOV (W)24"(SLD)	LF	15.100	902.00	1,076.000	16,247.60
06626080	000	WK ZN PAV MRK REMOV (W)(ARROW)	EA	201.350	34.00	1.000	201.35
06626090	000	WK ZN PAV MRK REMOV (W)(WORD)	EA	302.020	32.00	1.000	302.02
06626095		WK ZN PAV MRK REMOV (Y)4"(SLD)	LF	0.200	200,255.00	80,152.000	16,030.40
		Added by CO 43					
06626095	000	WK ZN PAV MRK REMOV (Y)4"(SLD)	LF	0.900	200,255.00	164,947.000	148,452.30
06686077		PREFAB PAV MRK TY C (W) (ARROW)	EA	46.100	109.00	42.000	1,936.20
		Added by CO 43					
06686077	000	PREFAB PAV MRK TY C (W) (ARROW)	EA	226.520	109.00	42.000	9,513.84
06686085		PREFAB PAV MRK TY C (W) (WORD)	EA	10.620	69.00	38.000	403.56
		Added by CO 43					
06686085	000	PREFAB PAV MRK TY C (W) (WORD)	EA	302.020	69.00	38.000	11,476.76
06686116		PREFAB PAV MRK TY C(EVAC SYM, BLUE/WHT)	EA	101.340	26.00	23.000	2,330.82
		Added by CO 43					
06686116	000	PREFAB PAV MRK TY C(EVAC SYM, BLUE/WHT)	EA	503.370	26.00	23.000	11,577.51
06726007	000	REFL PAV MRKR TY I-C	EA	4.030	204.00	13.000	52.39
06726009		REFL PAV MRKR TY II-A-A	EA	3.290	1,005.00	214.000	704.06
		Added by CO 43					
06726009	000	REFL PAV MRKR TY II-A-A	EA	4.030	1,005.00	491.000	1,978.73
06726010		REFL PAV MRKR TY II-C-R	EA	2.970	2,244.00	1,562.000	4,639.14
		Added by CO 43					
06726010	000	REFL PAV MRKR TY II-C-R	EA	4.030	2,244.00	1,562.000	6,294.86
06776001	000	ELIM EXT PAV MRK & MRKS (4")	LF	0.380	17,055.00	39,016.000	14,826.08
06776001		ELIM EXT PAV MRK & MRKS (4")	LF	0.750	17,055.00	23,840.000	17,880.00

		Added by CO 43					
06776003	000	ELIM EXT PAV MRK & MRKS (8")	LF	1.010	716.00	1,454.000	1,468.54
06776007	000	ELIM EXT PAV MRK & MRKS (24")	LF	10.070	106.00	1,528.000	15,386.96
06776008	000	ELIM EXT PAV MRK & MRKS (ARROW)	EA	100.680	2.00	21.000	2,114.28
06776012	000	ELIM EXT PAV MRK & MRKS (WORD)	EA	100.680	2.00	11.000	1,107.48
06786002		PAV SURF PREP FOR MRK (6")	LF	0.040	227,366.00	166,797.000	6,671.88
		Added by CO 43					
06786002	000	PAV SURF PREP FOR MRK (6")	LF	0.050	227,366.00	166,797.000	8,339.85
06786004	000	PAV SURF PREP FOR MRK (8")	LF	0.070	21,397.00	15,020.000	1,051.40
06786004		PAV SURF PREP FOR MRK (8")	LF	0.840	21,397.00	15,020.000	12,616.80
		Added by CO 43					
06786008	000	PAV SURF PREP FOR MRK (24")	LF	0.180	5,191.00	2,590.000	466.20
06786008		PAV SURF PREP FOR MRK (24")	LF	0.330	5,191.00	2,590.000	854.70
		Added by CO 43					
06786009	000	PAV SURF PREP FOR MRK (ARROW)	EA	15.100	108.00	42.000	634.20
06786009		PAV SURF PREP FOR MRK (ARROW)	EA	34.250	108.00	42.000	1,438.50
		Added by CO 43					
06786016	000	PAV SURF PREP FOR MRK (WORD)	EA	15.100	69.00	41.000	619.10
06786016		PAV SURF PREP FOR MRK (WORD)	EA	38.900	69.00	41.000	1,594.90
		Added by CO 43					
06806003		INSTALL HWY TRF SIG (SYSTEM)	EA	9,355.190	5.00	1.000	9,355.19
		Added by CO 43					
06806003	006	INSTALL HWY TRF SIG (SYSTEM)	EA	24,000.000	5.00	1.000	24,000.00
06806004	006	REMOVING TRAFFIC SIGNALS	EA	3,500.000	3.00	4.000	14,000.00
06806004		REMOVING TRAFFIC SIGNALS	EA	5,061.310	3.00	3.000	15,183.93
		Added by CO 43					
06816001		TEMP TRAF SIGNALS	EA	12,272.250	3.00	5.000	61,361.25
		Added by CO 43					
06816001	000	TEMP TRAF SIGNALS	EA	30,000.000	3.00	5.000	150,000.00
06816001		TEMP TRAF SIGNALS	EA	85,714.510	3.00	1.000	85,714.51
		Temporary traffic signal at the intersection of Spur-10					
06826001	000	VEH SIG SEC (12")LED(GRN)	EA	215.000	32.00	3.000	645.00
06826002	000	VEH SIG SEC (12")LED(GRN ARW)	EA	215.000	8.00	1.000	215.00
06826003	000	VEH SIG SEC (12")LED(YEL)	EA	215.000	32.00	3.000	645.00
06826004	000	VEH SIG SEC (12")LED(YEL ARW)	EA	215.000	8.00	1.000	215.00
06826005	000	VEH SIG SEC (12")LED(RED)	EA	215.000	49.00	12.000	2,580.00
06826006	000	VEH SIG SEC (12")LED(RED ARW)	EA	215.000	16.00	2.000	430.00
06826021	000	BACK PLATE (12")(1 SEC)	EA	65.000	17.00	9.000	585.00
06826023	000	BACK PLATE (12")(3 SEC)	EA	95.000	32.00	3.000	285.00
06826024	000	BACK PLATE (12")(4 SEC)	EA	125.000	8.00	1.000	125.00
06866063	000	INS TRF SIG PL AM(S)1 ARM(60')LUM	EA	16,669.000	2.00	2.000	33,338.00
06866067	000	INS TRF SIG PL AM(S)1 ARM(65')LUM	EA	17,011.000	1.00	1.000	17,011.00
06866167	000	INS TRF SIG PL AM(S)2 ARM(44-36')LUM	EA	13,366.000	1.00	1.000	13,366.00
06866283		RELOC TRF SG PL AM (S) (STRAIN POLE)	EA	8,666.980	0.00	2.000	17,333.96
06886004		VEH LP DETECT (SAWCUT)	LF	8.080	5,560.00	1,203.000	9,720.24
		Added by CO 43					
06886004	000	VEH LP DETECT (SAWCUT)	LF	8.890	5,560.00	1,203.000	10,694.67
07306107	003	FULL - WIDTH MOWING	CYC	1,200.000	12.00	11.750	14,100.00
07306107		FULL - WIDTH MOWING	CYC	4,598.580	12.00	3.000	13,795.74

		Added by CO 43					
07346002	000	LITTER REMOVAL	CYC	1,000.000	12.00	1.000	1,000.00
07386003		CLEANING / SWEEPING (OUTSIDE MAIN LANE)	CYC	85.230	0.00	2.000	170.46
		Added by CO 43					
07386003		CLEANING / SWEEPING (OUTSIDE MAIN LANE)	CYC	2,665.390	0.00	5.000	13,326.95
07386008	000	CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)	MI	1,000.000	46.00	5.000	5,000.00
30216001	000	WIDE FLANGE PAVEMENT TERMINALS	LF	225.000	1,470.00	1,354.000	304,650.00
30216001		WIDE FLANGE PAVEMENT TERMINALS	LF	389.270	1,470.00	678.000	263,925.06
		Added by CO 43					
60016001	000	PORTABLE CHANGEABLE MESSAGE SIGN	DAY	24.380	98.00	1,107.000	26,988.66
60076011		FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER)	LF	0.140	13,375.00	16,719.000	2,340.66
		CO 20 * PAY PER LF WITH ITEM 6007-6011*					
60076011	000	FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER)	LF	1.750	13,375.00	16,719.000	29,258.25
60076011		FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER)	LF	2.460	13,375.00	36,997.000	91,012.62
		Quantity in excess of 25% original.					
60076017	000	FIBER OPTIC CBL (SNGLE-MODE)(144 FIBER)	LF	3.550	38,286.00	23,791.000	84,458.05
60076027	000	FIBER OPTIC PATCH PANEL (144 POSITION)	EA	2,055.000	3.00	2.000	4,110.00
60076027		FIBER OPTIC PATCH PANEL (144 POSITION)	EA	6,304.170	3.00	2.000	12,608.34
		Added by CO 43					
60076094		FIBER OPTIC FUSION SPLICE	EA	118.740	0.00	288.000	34,197.12
60076096		FIBER OPTIC PATCH PANEL (12 POSITION)	EA	1,300.600	0.00	16.000	20,809.60
60086043	000	ITS GRND MNT CAB (TY 6) (CONF 2)	EA	11,250.000	3.00	2.000	22,500.00
60106001		CCTV FIELD EQUIPMENT (ANALOG)	EA	9,710.330	0.00	6.000	58,261.98
60106004	000	CCTV MOUNT (POLE)	EA	1,534.000	8.00	6.000	9,204.00
60166008	000	ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE)	LF	11.030	57,828.00	49,482.000	545,786.46
60166011	000	ITS MULTI-DUCT CND (PVC-80)(BORE)	LF	21.330	25,514.00	8,644.000	184,376.52
60166011		ITS MULTI-DUCT CND (PVC-80)(BORE)	LF	24.550	25,514.00	676.000	16,595.80
		Added by CO 43					
60166013	000	ITS MULTI-DUCT CND (RMC)	LF	58.710	1,838.00	3,666.000	215,230.86
60286002		INSTALL DMS (FOUNDATION MTD CABINET)	EA	3,016.000	1.00	1.000	3,016.00
		Added by CO 43					
60286002	000	INSTALL DMS (FOUNDATION MTD CABINET)	EA	10,344.000	1.00	1.000	10,344.00
60296001	000	RADAR VEHICLE SENSING DEVICE	EA	9,110.000	13.00	10.000	91,100.00
60386004		MULTIPOLYMER PAV MRK (W)(6")(SLD)	LF	0.540	75,040.00	65,953.000	35,614.62
		Added by CO 43					
60386004	000	MULTIPOLYMER PAV MRK (W)(6")(SLD)	LF	0.660	75,040.00	65,953.000	43,528.98
60386005	000	MULTIPOLYMER PAV MRK (W)(6")(BRK)	LF	0.660	23,304.00	16,700.000	11,022.00
60386005		MULTIPOLYMER PAV MRK (W)(6")(BRK)	LF	0.740	23,304.00	16,700.000	12,358.00
		Added by CO 43					
60386007	000	MULTIPOLYMER PAV MRK (W)(8")(SLD)	LF	0.860	21,397.00	15,020.000	12,917.20
60386007		MULTIPOLYMER PAV MRK (W)(8")(SLD)	LF	1.200	21,397.00	15,020.000	18,024.00
		Added by CO 43					
60386013		MULTIPOLYMER PAV MRK (W)(24")(SLD)	LF	2.520	2,386.00	1,543.000	3,888.36
		Added by CO 43					
60386013	000	MULTIPOLYMER PAV MRK (W)(24")(SLD)	LF	7.050	2,386.00	1,543.000	10,878.15
60386017		MULTIPOLYMER PAV MRK (Y)(6")(SLD)	LF	0.640	101,582.00	67,371.000	43,117.44
		Added by CO 43					
60386017	000	MULTIPOLYMER PAV MRK (Y)(6")(SLD)	LF	0.660	101,582.00	67,371.000	44,464.86
60386018		MULTIPOLYMER PAV MRK (Y)(6")(BRK)	LF	0.600	4,024.00	900.000	540.00
		Added by CO 43					

60386018	000	MULTIPOLYMER PAV MRK (Y)(6")(BRK)	LF	0.680	4,024.00	900.000	612.00
60386022		MULTIPOLYMER PAV MRK (Y)(24")(SLD)	LF	2.880	2,805.00	1,047.000	3,015.36
		Added by CO 43					
60386022	000	MULTIPOLYMER PAV MRK (Y)(24")(SLD)	LF	8.050	2,805.00	1,047.000	8,428.35
60386024	000	MULTIPOLYMER PAV MRK (BLK)(6")(BRK)	LF	0.660	23,304.00	16,690.000	11,015.40
60386024		MULTIPOLYMER PAV MRK (BLK)(6")(BRK)	LF	0.720	23,304.00	16,690.000	12,016.80
		Added by CO 43					
60586001		BBU SYSTEM (EXTERNAL BATT CABINET)	EA	947.800	5.00	2.000	1,895.60
		Added by CO 43					
60586001	000	BBU SYSTEM (EXTERNAL BATT CABINET)	EA	6,278.000	5.00	2.000	12,556.00
60646011		ITS POLE (30 FT)(110 MPH)	EA	3,498.540	1.00	1.000	3,498.54
		Added by CO 43					
60646011	000	ITS POLE (30 FT)(110 MPH)	EA	7,301.000	1.00	1.000	7,301.00
60646047	000	ITS POLE (55 FT)(110 MPH)	EA	13,127.000	12.00	6.000	78,762.00
60646080		ITS POLE MNT CAB (TY 2)(CONF 1)	EA	3,156.490	15.00	7.000	22,095.43
		Added by CO 43					
60646080	000	ITS POLE MNT CAB (TY 2)(CONF 1)	EA	4,250.000	15.00	7.000	29,750.00
61856002		TMA (STATIONARY)	DAY	76.940	150.00	175.500	13,502.97
		Added by CO 43					
61856002	000	TMA (STATIONARY)	DAY	250.000	150.00	271.500	67,875.00
61856003	000	TMA (MOBILE OPERATION)	HR	25.000	211.00	1,493.000	37,325.00
61866002	000	ITS GND BOX(PCAST) TY 1 (243636)W/APRN	EA	2,705.000	90.00	83.000	224,515.00
63066006		VIVDS TEMPORARY	EA	3,991.180	4.00	4.000	15,964.72
		Added by CO 43					
63066006	000	VIVDS TEMPORARY	EA	12,617.000	4.00	4.000	50,468.00
63066006		VIVDS TEMPORARY	EA	40,710.940	4.00	1.000	40,710.94
		Temporary traffic signal at the intersection of Spur-10					
70166087		CASING (STEEL) (16 IN) (BORED)	LF	913.080	0.00	244.000	222,791.52
		CO 47					
70166089		CASING (STEEL) (20 IN) (BORED)	LF	970.620	0.00	278.000	269,832.36
		CO 47					
70166093		CASING (STEEL) (30 IN) (BORED)	LF	1,382.160	0.00	406.000	561,156.96
		CO 47					
70166095		CASING (STEEL) (36 IN) (BORED)	LF	1,443.510	0.00	75.000	108,263.25
		CO 47					
70176016		SANITARY SEWER (6 IN) (PVC) (SDR 26)	LF	19.010	147.00	30.000	570.30
		Pay with the original bid item					
70176016	000	SANITARY SEWER (6 IN) (PVC) (SDR 26)	LF	72.000	147.00	30.000	2,160.00
70176017		SANITARY SEWER (8 IN) (PVC) (SDR 26)	LF	33.000	1,732.00	1,750.000	57,750.00
		Pay with the original bid item					
70176017	000	SANITARY SEWER (8 IN) (PVC) (SDR 26)	LF	82.000	1,732.00	1,750.000	143,500.00
70176017		SANITARY SEWER (8 IN) (PVC) (SDR 26)	LF	110.660	1,732.00	105.000	11,619.30
		CO 47 Carrier Scope of Work					
70176018		SANITARY SEWER (10 IN) (PVC) (SDR 26)	LF	66.960	137.00	19.000	1,272.24
		Pay with the original bid item					
70176018	000	SANITARY SEWER (10 IN) (PVC) (SDR 26)	LF	111.000	137.00	19.000	2,109.00
70176018		SANITARY SEWER (10 IN) (PVC) (SDR 26)	LF	118.520	137.00	94.000	11,140.88
		CO 47 Carrier Scope of Work					
70176019		SANITARY SEWER (12 IN) (PVC) (SDR 26)	LF	84.540	189.00	15.000	1,268.10
		Pay with the original bid item					

70176019		SANITARY SEWER (12 IN) (PVC) (SDR 26)	LF	167.170	189.00	172.000	28,753.24
		CO 47 Carrier Scope of Work					
70176019	000	SANITARY SEWER (12 IN) (PVC) (SDR 26)	LF	185.000	189.00	15.000	2,775.00
70176020		SANITARY SEWER (18 IN) (PVC) (SDR 26)	LF	107.700	4,730.00	1,791.000	192,890.70
		Pay with the original bid item					
70176020	000	SANITARY SEWER (18 IN) (PVC) (SDR 26)	LF	124.000	4,730.00	1,791.000	222,084.00
70176020		SANITARY SEWER (18 IN) (PVC) (SDR 26)	LF	275.780	4,730.00	405.000	111,690.90
		CO 47 Carrier Scope of Work					
70176027		SANITARY SEWER (21 IN) (PVC) (SDR 35)	LF	172.650	105.00	137.000	23,653.05
		Pay with the original bid item					
70176027	000	SANITARY SEWER (21 IN) (PVC) (SDR 35)	LF	294.000	105.00	137.000	40,278.00
70176027		SANITARY SEWER (21 IN) (PVC) (SDR 35)	LF	363.330	105.00	183.000	66,489.39
		CO 47 Carrier Scope of Work					
70176073	000	SERVICE CONNECTION (SANITARY SEWER)	EA	1,679.000	43.00	10.000	16,790.00
70176073		SERVICE CONNECTION (SANITARY SEWER)	EA	1,723.910	43.00	10.000	17,239.10
		Pay with the original bid item					
70176123		SAN SEWER MH (48 IN) (EXTRA DEPTH)	EA	1,326.530	22.00	17.000	22,551.01
		Pay with the original bid item					
70176123	000	SAN SEWER MH (48 IN) (EXTRA DEPTH)	EA	4,642.000	22.00	17.000	78,914.00
70496011		WATER MAIN PIPE (PVC) (6IN) (C-900)	LF	22.160	1,428.00	64.000	1,418.24
		Pay with the original bid item					
70496011	000	WATER MAIN PIPE (PVC) (6IN) (C-900)	LF	58.000	1,428.00	64.000	3,712.00
70496011		WATER MAIN PIPE (PVC) (6IN) (C-900)	LF	111.270	1,428.00	322.000	35,828.94
		CO 47 Carrier Scope of Work					
70496012		WATER MAIN PIPE (PVC) (8IN) (C-900)	LF	95.830	151.00	90.000	8,624.70
		Pay with the original bid item					
70496012		WATER MAIN PIPE (PVC) (8IN) (C-900)	LF	125.460	151.00	80.000	10,036.80
		CO 47 Carrier Scope of Work					
70496012	000	WATER MAIN PIPE (PVC) (8IN) (C-900)	LF	147.000	151.00	90.000	13,230.00
70496014		WATER MAIN PIPE (PVC) (12IN) (C-900)	LF	61.740	5,409.00	3,807.260	235,060.23
		Pay with the original bid item					
70496014	000	WATER MAIN PIPE (PVC) (12IN) (C-900)	LF	84.000	5,409.00	3,665.000	307,860.00
70496014		WATER MAIN PIPE (PVC) (12IN) (C-900)	LF	178.020	5,409.00	529.000	94,172.58
		CO 47 Carrier Scope of Work					
70496052		FIRE HYDRANT BRANCH (LEAD) (6IN)	LF	20.620	270.00	134.000	2,763.08
		Pay with the original bid item					
70496052	000	FIRE HYDRANT BRANCH (LEAD) (6IN)	LF	48.000	270.00	134.000	6,432.00
70496066		JCK TUN BOR OR AUG CSG (STL) (12IN)	LF	999.960	0.00	302.000	301,987.92
		CO 47					
70496068		JCK TUN BOR OR AUG CSG (STL) (16IN)	LF	1,034.690	0.00	80.000	82,775.20
		CO 47					
70496074		SERVICE LINE (SHORT SIDE) (5/8" TO 1")	EA	623.440	53.00	18.000	11,221.92
		Pay with the original bid item					
70496074	000	SERVICE LINE (SHORT SIDE) (5/8" TO 1")	EA	707.000	53.00	18.000	12,726.00
70496104		FIRE HYDRANT ASSEMBLY	EA	4,008.850	22.00	13.000	52,115.05
		Pay with the original bid item					
70496104	000	FIRE HYDRANT ASSEMBLY	EA	4,100.000	22.00	13.000	53,300.00
70496122		ADJUSTING METER BOX	EA	1,213.970	0.00	14.000	16,995.58
		CO 64 Relocation of Water Meter					
70496137		WET CONNECTION (2IN)	EA	209.790	2.00	2.000	419.58

		Pay with the original bid item					
70496137	000	WET CONNECTION (2IN)	EA	897.000	2.00	2.000	1,794.00
70496139		WET CONNECTION (6IN)	EA	518.480	2.00	2.000	1,036.96
		Pay with the original bid item					
70496139	000	WET CONNECTION (6IN)	EA	1,316.000	2.00	2.000	2,632.00
70496142		WET CONNECTION (12IN)	EA	591.660	1.00	5.000	2,958.30
		Pay with the original bid item					
70496142	000	WET CONNECTION (12IN)	EA	2,051.000	1.00	5.000	10,255.00
70496206		WET CONNECTION (3IN)	EA	257.090	1.00	1.000	257.09
		Pay with the original bid item					
70496206	000	WET CONNECTION (3IN)	EA	897.000	1.00	1.000	897.00
70506004		CASING OR LINER STEEL (20 IN) BORE	LF	812.100	0.00	658.000	534,361.80
		CO 47					
96016001		MATERIAL ON HAND	DOL	1.000	1.00	2,980,483.130	2,980,483.13
96026001		PAYMENT ADJUSTMENT-POS	DOL	1.000	1.00	107,314.317	107,314.32
96066053		LAW ENFORCEMENT PERSONNEL	DOL	1.000	437,000.00	155,872.815	155,872.82
96066056		FORCE ACCOUNT - SAFETY CONTINGENCY	DOL	1.000	12,600.00	48,787.810	48,787.81
96066063		FORCE ACCOUNT - CRASH CUSHION REPAIR #1	DOL	1.000	50,000.00	31,832.680	31,832.68
96066064		FORCE ACCOUNT - CRASH CUSHION REPAIR #2	DOL	1.000	50,000.00	108,725.540	108,725.54
96076001		STOCK ACCOUNT MATERIAL PURCHASE	DOL	1.000	0.00	4,085.090	4,085.09
		District + Account: 120004-D293					
96086001		UNIQUE CHANGE ORDER ITEM 1	DOL	7,427.710	0.00	4.000	29,710.84
		CO 8 *PAY PER POLE INSTALLED* 25 FT ITS Ped Poles with					
96086002		UNIQUE CHANGE ORDER ITEM 2	DOL	14,762.700	0.00	1.000	14,762.70
		For new driveway at new warehouse at STA. 373+00 RT.					
96086004		UNIQUE CHANGE ORDER ITEM 4	DOL	484.050	0.00	30.000	14,521.50
96086005		UNIQUE CHANGE ORDER ITEM 5	DOL	25,221.150	0.00	1.000	25,221.15
		PAY ONE TIME LUMP SUM					
96086005		UNIQUE CHANGE ORDER ITEM 5	DOL	788,093.400	0.00	1.000	788,093.40
		CO 17 *PAY ONE TIME LUMP SUM* Overhead due to USACE Permit					
96086006		UNIQUE CHANGE ORDER ITEM 6	DOL	70.150	0.00	44.000	3,086.60
		PAY PER EACH SIGN					
96086009		UNIQUE CHANGE ORDER ITEM 9	DOL	10,616.830	0.00	1.000	10,616.83
		Cost increase for the Tx28 Beams (Freight only) Bond Include					
96086010		UNIQUE CHANGE ORDER ITEM 10	DOL	108,462.740	0.00	1.000	108,462.74
		Material cost increase for the Tx40 beams. Bond Included					
96086011		UNIQUE CHANGE ORDER ITEM 11	DOL	213,689.300	0.00	1.000	213,689.30
		Material cost increase for the Tx46 beams. Bond Included					
96086017		UNIQUE CHANGE ORDER ITEM 17	DOL	392,231.680	0.00	1.000	392,231.68
		CO 24 *Pay One Time Lump Sum* Pavement for Crack Repairs in					
96086018		UNIQUE CHANGE ORDER ITEM 18	DOL	4,733.940	0.00	15.000	71,009.10
		For guardrail replapping					
96086019		UNIQUE CHANGE ORDER ITEM 19	DOL	2,409.600	0.00	1.000	2,409.60
		Pond Nbr. 2 Outfall Removal					
96086021		UNIQUE CHANGE ORDER ITEM 21	DOL	3,024.110	0.00	1.000	3,024.11
		CO 29 *PAY ONE TIME LUMP SUM* Repair Pond North Bound					
96086022		UNIQUE CHANGE ORDER ITEM 22	DOL	72.380	0.00	458.569	33,192.09
		This is to account for the material cost increase for					
96086023		UNIQUE CHANGE ORDER ITEM 23	DOL	4.350	0.00	1,575.000	6,848.18

96086024	This is to account for the material cost increase for UNIQUE CHANGE ORDER ITEM 24	DOL	298.000	0.00	13.000	3,874.01
96086025	This is to account for the material cost increase for UNIQUE CHANGE ORDER ITEM 25	DOL	572.670	0.00	13.000	7,444.71
96086027	This is to account for the material cost increase for UNIQUE CHANGE ORDER ITEM 27	DOL	55.010	0.00	48.000	2,640.48
96086028	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 28	DOL	81.750	0.00	50.000	4,087.50
96086029	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 29	DOL	17.370	0.00	118.000	2,049.66
96086030	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 30	DOL	40.680	0.00	48.000	1,952.64
96086031	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 31	DOL	48.230	0.00	18.000	868.14
96086032	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 32	DOL	56.960	0.00	112.042	6,381.91
96086033	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 33	DOL	1,672.080	0.00	2.000	3,344.16
96086034	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 34	DOL	1,560.380	0.00	12.000	18,724.56
96086035	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 35	DOL	14.180	0.00	1,662.000	23,567.16
96086036	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 36	DOL	8.100	0.00	49,574.000	401,549.40
96086037	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 37	DOL	5.860	0.00	6,005.000	35,189.30
96086038	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 38	DOL	5.550	0.00	1,335.000	7,409.25
96086040	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 40	DOL	12.160	0.00	8,692.000	105,694.72
96086041	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 41	DOL	15.730	0.00	1,221.000	19,206.33
96086042	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 42	DOL	12.600	0.00	849.000	10,697.40
96086043	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 43	DOL	0.080	0.00	4,594.000	367.52
96086044	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 44	DOL	59.250	0.00	14.000	829.50
96086045	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 45	DOL	81.520	0.00	4.000	326.08
96086046	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 46	DOL	122.840	0.00	34.000	4,176.56
96086048	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 48	DOL	47.510	0.00	4.000	190.04
96086049	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 49	DOL	47.510	0.00	3.000	142.53
96086050	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 50	DOL	47.510	0.00	1.000	47.51
96086051	Pay with the original bid item UNIQUE CHANGE ORDER ITEM 51	DOL	47.510	0.00	12.000	570.12

	Pay with the original bid item					
96086052	UNIQUE CHANGE ORDER ITEM 52	DOL	47.510	0.00	2.000	95.02
	Pay with the original bid item					
96086054	UNIQUE CHANGE ORDER ITEM 54	DOL	26.090	0.00	9.000	234.81
	Pay with the original bid item					
96086055	UNIQUE CHANGE ORDER ITEM 55	DOL	44.120	0.00	3.000	132.36
	Pay with the original bid item					
96086056	UNIQUE CHANGE ORDER ITEM 56	DOL	57.210	0.00	1.000	57.21
	Pay with the original bid item					
96086062	UNIQUE CHANGE ORDER ITEM 62	DOL	10,760.640	0.00	2.000	21,521.28
	Pay with the original bid item					
96086063	UNIQUE CHANGE ORDER ITEM 63	DOL	10,909.450	0.00	1.000	10,909.45
	Pay with the original bid item					
96086064	UNIQUE CHANGE ORDER ITEM 64	DOL	6,556.570	0.00	1.000	6,556.57
	Pay with the original bid item					
96086069	UNIQUE CHANGE ORDER ITEM 69	DOL	1.000	0.00	6,292.620	6,292.62
	CO 45 Pay by FA (CTB Spot Repair)					
96086070	UNIQUE CHANGE ORDER ITEM 70	DOL	1.000	0.00	20,356.350	20,356.35
	CO 47 Mobilzation-Bore Sub					
96086071	UNIQUE CHANGE ORDER ITEM 71	DOL	1.000	0.00	1,195,616.240	1,195,616.24
	CO 47 Special Shoring -Bore Pits					
96086072	UNIQUE CHANGE ORDER ITEM 72	DOL	1.000	0.00	14,372.150	14,372.15
	CO 38 *Pay One Time Only* CSB and Flowable Fill for Temp RCP					
96086073	UNIQUE CHANGE ORDER ITEM 73	DOL	1.000	0.00	78,865.180	78,865.18
	CO 50 Culvet Additional Work					
96086076	UNIQUE CHANGE ORDER ITEM 76	DOL	1.000	0.00	6,032.550	6,032.55
	CO 53 Culvert Modification					
96086078	UNIQUE CHANGE ORDER ITEM 78	DOL	1.000	0.00	4,509.380	4,509.38
	CO 55 DRWY Adjustment					
96086080	UNIQUE CHANGE ORDER ITEM 80	DOL	1.000	0.00	2,650.320	2,650.32
	CO 57 Detention Pond No. 2 Extra Work					
96086082	UNIQUE CHANGE ORDER ITEM 82	DOL	1.000	0.00	1,978.690	1,978.69
	CO 59 Add Two-Way Signs					
96086083	UNIQUE CHANGE ORDER ITEM 83	DOL	2,305.530	0.00	1.000	2,305.53
	CO 069 CCTV Service Connection u.o.m. is DOL					
96086084	UNIQUE CHANGE ORDER ITEM 84	DOL	1.000	0.00	18,813.990	18,813.99
	CO 63 Replace Destroyed Barricades					
96086085	UNIQUE CHANGE ORDER ITEM 85	DOL	1.000	0.00	9,531.110	9,531.11
	CO 65 Tapping Sleeve & Valve(12INx6IN)					
96086086	UNIQUE CHANGE ORDER ITEM 86	DOL	1.000	0.00	15,268.610	15,268.61
	CO 65 Tapping Sleeve & Valve (12INx12IN)					
96086087	UNIQUE CHANGE ORDER ITEM 87	DOL	14,193.730	0.00	1.000	14,193.73
	CO 71 S-1 AND E-1 UTILITY INVOICES U.O.M. IS LS					
96086088	UNIQUE CHANGE ORDER ITEM 88	DOL	124,333.230	0.00	1.000	124,333.23
	CO 072 Oberrender Rd. Widening					
96086089	UNIQUE CHANGE ORDER ITEM 89	DOL	12,642.220	0.00	1.000	12,642.22
	CO 73 CenterPoint Utility invoices UOM is LS					
96086091	UNIQUE CHANGE ORDER ITEM 91	DOL	4,129.590	0.00	1.000	4,129.59
	CO 75 CenterPoint Utility Invoice UOM is LS					
96086100	UNIQUE CHANGE ORDER ITEM 100	DOL	1,688.310	0.00	18.000	30,389.58

	This is for the SSTR Drain Slot Cutout					
96086101	UNIQUE CHANGE ORDER ITEM	DOL	0.160	0.00	23,791.000	3,806.56
	Pay with the original bid item					
96086101	UNIQUE CHANGE ORDER ITEM	DOL	6.590	0.00	1,964.000	12,942.76
	Pay with the original bid item					
96086101	UNIQUE CHANGE ORDER ITEM	DOL	10.670	0.00	49,482.000	527,972.94
	Pay with the original bid item					
96086101	UNIQUE CHANGE ORDER ITEM	DOL	15.500	0.00	7,728.000	119,784.00
	Pay with the original bid item					
96086101	UNIQUE CHANGE ORDER ITEM	DOL	59.450	0.00	3,666.000	217,943.70
	Pay with the original bid item					
96086101	UNIQUE CHANGE ORDER ITEM	DOL	1,609.670	0.00	83.000	133,602.61
	Pay with the original bid item					
96086101	UNIQUE CHANGE ORDER ITEM	DOL	1,968.290	0.00	6.000	11,809.74
	Pay with the original bid item					
96086101	UNIQUE CHANGE ORDER ITEM	DOL	2,426.420	0.00	2.000	4,852.84
	Pay with the original bid item					
96086101	UNIQUE CHANGE ORDER ITEM	DOL	2,944.660	0.00	1.000	2,944.66
	Temporary parallel drainage in Needville					
96086101	UNIQUE CHANGE ORDER ITEM	DOL	3,548.260	0.00	1.000	3,548.26
	CO 34 *PAY ONE TIME LUMP SUM* Repair Signal at Spur 10					
96086101	UNIQUE CHANGE ORDER ITEM	DOL	7,565.480	0.00	6.000	45,392.88
	Pay with the original bid item					
96086101	UNIQUE CHANGE ORDER ITEM	DOL	21,706.310	0.00	1.000	21,706.31
	Reimburse for 3 CPE Cnstrction Services Costs,UOM=LS,CO#077					
96086101	UNIQUE CHANGE ORDER ITEM	DOL	137,914.940	0.00	1.000	137,914.94
	To add driveways by force account. Driveways					

TOTAL ITEM EARNINGS TO DATE **$127,562,345.09**