Texas Department of Transportation
Trns-port SiteManager
Construction Management Software

CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: **11/08/26**

CONTRACT ID:	**091000125**	HIGHWAY:	**Various**
PROJECT:	**F 2026(333)**	DISTRICT NAME:	**TYLER**
CONTRACT:	**02263021**	COUNTY:	**SMITH**
AWARD AMOUNT:	**$2,466,733.32**	AREA ENGINEER:	**Adrienne Leach, P.E.**
PROJECTED AMOUNT:	**$2,470,736.32**	AREA NUMBER:	**775**
ADJ. PROJECTED AMOUNT:	**$2,470,736.32**		
CONTRACTOR:	**STRIPE-A-ZONE, LLC**		

ESTIMATE NUMBER:	**0006**	LETTING DATE:	**02/04/2026**
ESTIMATE PAID:	☑	AWARD DATE:	**02/26/2026**
ESTIMATE PERIOD:	**09/29/2026** to **10/28/2026**	NOTICE TO PROCEED DATE:	**04/08/2026**
ESTIMATE TYPE:	**PROG**	WORK BEGIN DATE:	**05/11/2026**
% COMPLETE:	**61.41**	ACCEPTED DATE:	**00/00/0000**
% TIME USED:	**189.09**	PHYSICAL WORK COMPLETION DATE:	**00/00/0000**
% RETAINAGE:	**0.00**		

RECAPITULATION

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	$1,517,305.45	$1,149,717.51	$367,587.94
PARTICIPATING	$0.00	$0.00	$0.00
NON-PARTICIPATING	$1,517,305.45	$1,149,717.51	$367,587.94
RETAINAGE	$0.00	$0.00	$0.00
LIQUIDATED DAMAGES	($47,432.00)	($28,072.00)	($19,360.00)
INCENTIVE	$0.00	$0.00	$0.00
DISINCENTIVE	$0.00	$0.00	$0.00
OTHER ADJUSTMENTS	$0.00	$0.00	$0.00
PAID TO CONTRACTOR	**$1,469,873.45**	**$1,121,645.51**	**$348,227.94**

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

*****There are no Contract Adjustments for this estimate*****

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

*****There are no Line Item Adjustments for this estimate*****

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

_____
AREA/PROJECT ENGINEER

_____
DATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE:	05/11/2026	ASSESSED LIQ DAMAGES:	49	
TIME CHARGES BEGIN:	05/08/2026	LIQ DAMAGE RATE:	$968.00	
BID DAYS:	55	LIQUIDATED DAMAGES:	49	
C. O. ADJUSTED DAYS:	0		DAYS AT	
CURRENT DAYS:	55		PER DAY	$968.00
DAYS CHARGED TO DATE:	104	TOTAL:	$47,432.00	
PHYSICAL WORK COMPLETE:	00/00/0000			

DAILY BREAKDOWN

Date or Days	Days Charged	Days Credited	Diary Adjustment
09/29/2026	1		
09/30/2026	1		
10/01/2026	1		
10/02/2026		1 TOO WET	
10/03/2026		1 SATURDAY	
10/04/2026		1 SUNDAY	
10/05/2026	1		
10/06/2026	1		
10/07/2026	1		
10/08/2026	1		
10/09/2026	1		
10/10/2026		1 SATURDAY	
10/11/2026		1 SUNDAY	
10/12/2026	1		
10/13/2026	1		
10/14/2026	1		
10/15/2026		1 TOO WET	
10/16/2026	1		
10/17/2026		1 SATURDAY	
10/18/2026		1 SUNDAY	
10/19/2026	1		
10/20/2026	1		
10/21/2026	1		
10/22/2026	1		
10/23/2026	1		
10/24/2026		1 SATURDAY	
10/25/2026		1 SUNDAY	
10/26/2026	1		
10/27/2026	1		
10/28/2026	1		

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited
30	20	10
SATURDAY		4
SUNDAY		4
TOO WET		2

WORK PERFORMED THIS PERIOD

PROJECT F 2026(333) **CONTROL** 091000125

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE	Total Bid Quantity	QTY Paid To Date
0075	05057001	000	TMA (STATIONARY)	DAY	1.000	36.000	$36.00	128.00	300.00
0080	05057003	000	TMA (MOBILE OPERATION)	DAY	1.000	65.000	$65.00	146.00	235.00
0095	06667009	000	REFL PAV MRK TY I (W)6"(DOT)(100MIL)	LF	0.500	1,525.000	$762.50	14,170.00	7,272.00
0100	06667018	000	REFL PAV MRK TY I (W)8"(DOT)(100MIL)	LF	0.900	1,857.000	$1,671.30	12,710.00	3,261.00
0105	06667024	000	REFL PAV MRK TY I (W)8"(SLD)(100MIL)	LF	0.600	27,552.000	$16,531.20	179,810.00	50,567.00
0110	06667030	000	REFL PAV MRK TY I (W)12"(SLD)(100MIL)	LF	2.000	584.000	$1,168.00	11,990.00	6,787.00
0115	06667033	000	REFL PAV MRK TY I (W)18"(SLD)(100MIL)	LF	6.000	258.000	$1,548.00	950.00	840.00
0120	06667036	000	REFL PAV MRK TY I (W)24"(SLD)(100MIL)	LF	4.750	6,509.000	$30,917.75	44,080.00	37,979.00
0125	06667111	000	REFL PAV MRK TY I (Y)6"(DOT)(100MIL)	LF	0.500	102.000	$51.00	1,380.00	427.00
0135	06667347	000	PAVEMENT SLER 6"	LF	0.100	5,046.000	$504.60	200,757.00	128,619.00
0140	06667348	000	PAVEMENT SLER 8"	LF	0.100	3,839.000	$383.90	22,517.00	12,009.00
0145	06667350	000	PAVEMENT SLER 12"	LF	1.000	379.000	$379.00	1,505.00	1,503.00
0150	06667351	000	PAVEMENT SLER 18"	LF	2.000	166.000	$332.00	170.00	166.00
0155	06667352	000	PAVEMENT SLER 24"	LF	2.000	2,321.000	$4,642.00	3,910.00	4,932.00
0160	06667353	000	PAVEMENT SLER (ARROW)	EA	40.000	2.000	$80.00	101.00	65.00
0165	06667354	000	PAVEMENT SLER (WORD)	EA	40.000	2.000	$80.00	82.00	55.00
0180	06667406	000	REFL PAV MRK TY I (W)6"(BRK)(060MIL)	LF	0.330	8,340.000	$2,752.20	43,410.00	8,340.00
0185	06667408	000	REFL PAV MRK TY I (W)6"(BRK)(100MIL)	LF	0.420	58,630.000	$24,624.60	214,140.00	113,090.00
0190	06667409	000	REFL PAV MRK TY I (W)6"(SLD)(060MIL)	LF	0.320	42,171.000	$13,494.72	131,280.00	42,171.00
0195	06667411	000	REFL PAV MRK TY I (W)6"(SLD)(100MIL)	LF	0.400	263,437.000	$105,374.80	1,041,450.00	572,104.00
0200	06667418	000	REFL PAV MRK TY I (Y)6"(BRK)(060MIL)	LF	0.330	820.000	$270.60	15,670.00	820.00
0205	06667420	000	REFL PAV MRK TY I (Y)6"(BRK)(100MIL)	LF	0.410	10,320.000	$4,231.20	268,020.00	46,470.00
0210	06667421	000	REFL PAV MRK TY I (Y)6"(SLD)(060MIL)	LF	0.320	54,079.000	$17,305.28	166,170.00	54,079.00
0215	06667423	000	REFL PAV MRK TY I (Y)6"(SLD)(100MIL)	LF	0.400	292,227.000	$116,890.80	1,070,050.00	663,161.00
0290	06727002	000	REFL PAV MRKR TY I-C	EA	3.950	857.000	$3,385.15	9,365.00	6,066.00
0295	06727004	000	REFL PAV MRKR TY II-A-A	EA	3.950	1,817.000	$7,177.15	17,759.00	13,128.00
0300	06727006	000	REFL PAV MRKR TY II-C-R	EA	3.950	34.000	$134.30	11,695.00	543.00
0315	06777002	000	ELIM EXT PM & MRKS (6")	LF	0.310	4,869.000	$1,509.39	303,527.00	179,007.00
0320	06777004	000	ELIM EXT PM & MRKS (8")	LF	0.500	3,181.000	$1,590.50	23,925.00	12,694.00
0325	06777006	000	ELIM EXT PM & MRKS (12")	LF	2.500	1,708.000	$4,270.00	21,935.00	10,831.50
0330	06777007	000	ELIM EXT PM & MRKS (18")	LF	2.000	166.000	$332.00	170.00	166.00
0335	06777008	000	ELIM EXT PM & MRKS (24")	LF	3.000	1,591.000	$4,773.00	3,990.00	6,969.50
0340	06777009	000	ELIM EXT PM & MRKS (ARROW)	EA	80.000	2.000	$160.00	146.00	100.00
0355	06777015	000	ELIM EXT PM & MRKS (WORD)	EA	80.000	2.000	$160.00	90.00	76.00

TOTAL ITEM EARNINGS THIS ESTIMATE **$367,587.94**

CONTRACT LINE ITEMS

PROJECT F 2026(333) **CONTROL** 091000125

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
0060	05007001	000	MOBILIZATION	LS	4,000.000	1.000	0.000	0.90	3,600.00
0065	05027001	000	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	500.000	3.000	0.000	3.00	1,500.00
0070	05037001	000	PORTABLE CHANGEABLE MESSAGE SIGN	DAY	100.000	6.000	0.000	20.00	2,000.00
0075	05057001	000	TMA (STATIONARY)	DAY	1.000	128.000	0.000	300.00	300.00
0080	05057003	000	TMA (MOBILE OPERATION)	DAY	1.000	146.000	0.000	235.00	235.00
0085	05337001	000	MILL RUMBLE STRIPS (ASPHALT) (SHLDR)	LF	0.170	268,020.000	0.000	281,044.00	47,777.48
0090	05337002	000	MILL RUMBLE STRIPS (ASPH) (CENTERLINE)	LF	0.170	158,960.000	0.000	125,168.00	21,278.56
0095	06667009	000	REFL PAV MRK TY I (W)6"(DOT)(100MIL)	LF	0.500	14,170.000	0.000	7,272.00	3,636.00
0100	06667018	000	REFL PAV MRK TY I (W)8"(DOT)(100MIL)	LF	0.900	12,710.000	0.000	3,261.00	2,934.90
0105	06667024	000	REFL PAV MRK TY I (W)8"(SLD)(100MIL)	LF	0.600	179,810.000	0.000	50,567.00	30,340.20
0110	06667030	000	REFL PAV MRK TY I (W)12"(SLD)(100MIL)	LF	2.000	11,990.000	0.000	6,787.00	13,574.00
0115	06667033	000	REFL PAV MRK TY I (W)18"(SLD)(100MIL)	LF	6.000	950.000	0.000	840.00	5,040.00
0120	06667036	000	REFL PAV MRK TY I (W)24"(SLD)(100MIL)	LF	4.750	44,080.000	0.000	37,979.00	180,400.26
0125	06667111	000	REFL PAV MRK TY I (Y)6"(DOT)(100MIL)	LF	0.500	1,380.000	0.000	427.00	213.50
0135	06667347	000	PAVEMENT SLER 6"	LF	0.100	200,757.000	0.000	128,619.00	12,861.90
0140	06667348	000	PAVEMENT SLER 8"	LF	0.100	22,517.000	0.000	12,009.00	1,200.90
0145	06667350	000	PAVEMENT SLER 12"	LF	1.000	1,505.000	0.000	1,503.00	1,503.00
0150	06667351	000	PAVEMENT SLER 18"	LF	2.000	170.000	0.000	166.00	332.00
0155	06667352	000	PAVEMENT SLER 24"	LF	2.000	3,910.000	0.000	4,932.00	9,864.00
0160	06667353	000	PAVEMENT SLER (ARROW)	EA	40.000	101.000	0.000	65.00	2,600.00
0165	06667354	000	PAVEMENT SLER (WORD)	EA	40.000	82.000	0.000	55.00	2,200.00
0170	06667365	000	PAVEMENT SLER (YLD TRI)	EA	10.000	70.000	0.000	46.00	460.00
0175	06667367	000	PAVEMENT SLER (NUMBER)	EA	50.000	4.000	0.000	4.00	200.00
0180	06667406	000	REFL PAV MRK TY I (W)6"(BRK)(060MIL)	LF	0.330	43,410.000	0.000	8,340.00	2,752.20
0185	06667408	000	REFL PAV MRK TY I (W)6"(BRK)(100MIL)	LF	0.420	214,140.000	0.000	113,090.00	47,497.80
0190	06667409	000	REFL PAV MRK TY I (W)6"(SLD)(060MIL)	LF	0.320	131,280.000	0.000	42,171.00	13,494.72
0195	06667411	000	REFL PAV MRK TY I (W)6"(SLD)(100MIL)	LF	0.400	1,041,450.000	0.000	572,104.00	228,841.60
0200	06667418	000	REFL PAV MRK TY I (Y)6"(BRK)(060MIL)	LF	0.330	15,670.000	0.000	820.00	270.60
0205	06667420	000	REFL PAV MRK TY I (Y)6"(BRK)(100MIL)	LF	0.410	268,020.000	0.000	46,470.00	19,052.70
0210	06667421	000	REFL PAV MRK TY I (Y)6"(SLD)(060MIL)	LF	0.320	166,170.000	0.000	54,079.00	17,305.28
0215	06667423	000	REFL PAV MRK TY I (Y)6"(SLD)(100MIL)	LF	0.400	1,070,050.000	0.000	663,161.00	265,264.40
0225	06687091	000	PREFAB PM TY C (W)(ARROW)	EA	175.000	961.000	0.000	915.00	160,125.00
0230	06687093	000	PREFAB PM TY C (W)(DBL ARROW)	EA	275.000	12.000	0.000	11.00	3,025.00
0235	06687095	000	PREFAB PM TY C (W)(TPL ARROW)	EA	325.000	1.000	0.000	1.00	325.00
0240	06687096	000	PREFAB PM TY C (W)(UTURN ARROW)	EA	275.000	3.000	0.000	3.00	825.00
0245	06687100	000	PREFAB PM TY C (W)(LN REDUCT ARROW)	EA	375.000	40.000	0.000	34.00	12,750.00
0250	06687102	000	PREFAB PM TY C (W)(NUMBER)	EA	300.000	25.000	0.000	21.00	6,300.00
0255	06687103	000	PREFAB PM TY C (W)(WORD)	EA	215.000	610.000	0.000	561.00	120,615.00
0260	06687108	000	PREFAB PM TY C (W)(RR XING)	EA	450.000	18.000	0.000	18.00	8,100.00
0265	06687110	000	PREFAB PM TY C (W)(18")(YLD TRI)	EA	30.000	129.000	0.000	67.00	2,010.00
0270	06687111	000	PREFAB PM TY C (W)(36")(YLD TRI)	EA	40.000	492.000	0.000	469.00	18,760.00
0285	06727001	000	REFL PAV MRKR TY I-A	EA	4.000	1,924.000	0.000	1,032.00	4,128.00
0290	06727002	000	REFL PAV MRKR TY I-C	EA	3.950	9,365.000	0.000	6,066.00	23,960.70
0295	06727004	000	REFL PAV MRKR TY II-A-A	EA	3.950	17,759.000	0.000	13,128.00	51,855.60

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
0300	06727006	000	REFL PAV MRKR TY II-C-R	EA	3.950	11,695.000	0.000	543.00	2,144.85
0315	06777002	000	ELIM EXT PM & MRKS (6")	LF	0.310	303,527.000	0.000	179,007.00	55,492.17
0320	06777004	000	ELIM EXT PM & MRKS (8")	LF	0.500	23,925.000	0.000	12,694.00	6,347.00
0325	06777006	000	ELIM EXT PM & MRKS (12")	LF	2.500	21,935.000	0.000	10,831.50	27,078.75
0330	06777007	000	ELIM EXT PM & MRKS (18")	LF	2.000	170.000	0.000	166.00	332.00
0335	06777008	000	ELIM EXT PM & MRKS (24")	LF	3.000	3,990.000	0.000	6,969.50	20,908.50
0340	06777009	000	ELIM EXT PM & MRKS (ARROW)	EA	80.000	146.000	0.000	100.00	8,000.00
0345	06777010	000	ELIM EXT PM & MRKS (DBL ARROW)	EA	80.000	5.000	0.000	5.00	400.00
0350	06777014	000	ELIM EXT PM & MRKS (NUMBER)	EA	80.000	5.000	0.000	6.00	480.00
0355	06777015	000	ELIM EXT PM & MRKS (WORD)	EA	80.000	90.000	0.000	76.00	6,080.00
0360	06777019	000	ELIM EXT PM & MRKS (RR XING)	EA	150.000	18.000	0.000	10.00	1,500.00
0370	06777024	000	ELIM EXT PM & MRKS (36")(YLD TRI)	EA	20.000	93.000	0.000	49.00	980.00
0375	06787002	000	PAV SURF PREP FOR MRK (6")	LF	0.010	13,840.000	0.000	400.00	4.00
0380	06787004	000	PAV SURF PREP FOR MRK (8")	LF	0.010	1,940.000	0.000	3,567.00	35.67
0385	06787006	000	PAV SURF PREP FOR MRK (12")	LF	0.010	1,505.000	0.000	5,284.00	52.84
0390	06787008	000	PAV SURF PREP FOR MRK (24")	LF	0.010	350.000	0.000	3,037.00	30.37
0395	06787009	000	PAV SURF PREP FOR MRK (ARROW)	EA	10.000	18.000	0.000	29.00	290.00
0400	06787015	000	PAV SURF PREP FOR MRK (NUMBER)	EA	10.000	4.000	0.000	18.00	180.00
0405	06787016	000	PAV SURF PREP FOR MRK (WORD)	EA	10.000	13.000	0.000	29.00	290.00
0410	60657001	000	MLTPLY PV MK W/WTY (W) (6") (SLD)	LF	0.500	41,770.000	0.000	26,982.00	13,491.00
0415	60657002	000	MLTPLY PV MK W/WTY (W) (6") (BRK)	LF	0.620	9,490.000	0.000	6,910.00	4,284.20
0425	60657004	000	MLTPLY PV MK W/WTY (Y) (6") (SLD)	LF	0.500	44,960.000	0.000	29,670.00	14,835.00
0430	60657005	000	MLTPLY PV MK W/WTY (Y) (6") (BRK)	LF	0.620	6,430.000	0.000	3,280.00	2,033.60
0435	60657007	000	MLTPLY PV MK W/WTY (W) (8") (SLD)	LF	0.800	1,070.000	0.000	809.00	647.20
0440	60657009	000	MLTPLY PV MK W/WTY (W) (8") (DOT)	LF	1.000	120.000	0.000	78.00	78.00
							Category Subtotal		$1,517,305.45

PROJECT F 2026(333) **CONTROL** 091000125

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
0130	06667138	000	RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL)	LF	0.900	14,550.000	0.000	0.000	0.00
0220	06667424	000	REFL PAV MRK TY I (W)12"(DOT)(100MIL)	LF	2.750	1,140.000	0.000	0.000	0.00
0275	06687113	000	PREFAB PM TY C (W)(BIKE ARROW)	EA	200.000	6.000	0.000	0.000	0.00
0280	06687115	000	PREFAB PM TY C (W)(BIKE SYMBOL)	EA	225.000	6.000	0.000	0.000	0.00
0305	06727007	000	TRAFFIC BUTTON TY W	EA	3.750	4,206.000	0.000	0.000	0.00
0310	06727009	000	TRAFFIC BUTTON TY B	EA	3.750	4,271.000	0.000	0.000	0.00
0365	06777023	000	ELIM EXT PM & MRKS (18")(YLD TRI)	EA	20.000	15.000	0.000	0.000	0.00
0420	60657003	000	MLTPLY PV MK W/WTY (W) (6") (DOT)	LF	0.700	410.000	0.000	0.000	0.00
0445	96017001		MATERIAL ON HAND	DOL	1.000	1,000.000	0.000	0.000	0.00
0450	96027001		PAYMENT ADJUSTMENT-POS	DOL	1.000	1.000	0.000	0.000	0.00
							Category Subtotal		0.00

CATEGORY 002 **DESCRIPTION** FORCE ACCOUNT

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
0500	96067001		LAW ENFORCEMENT PERSONNEL	DOL	1.000	1,000.000	0.000	0.000	0.00
0501	96067003		FORCE ACCT-EROSION CONTROL MAINTENANCE	DOL	1.000	1,000.000	0.000	0.000	0.00
0502	96067004		FORCE ACCOUNT - SAFETY CONTINGENCY	DOL	1.000	1,000.000	0.000	0.000	0.00
0503	96107001		ON THE JOB TRAINING	DOL	1.000	1.000	0.000	0.000	0.00
0504	96067008		FORCE ACCOUNT - RAILROAD FLAGGERS	DOL	1.000	1.000	0.000	0.000	0.00
							Category Subtotal		0.00

TOTAL ITEM EARNINGS THIS CONTRACT **$1,517,305.45**

CONSTRUCTION ESTIMATE COMBINED

ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	QTY PAID TO DATE	AMOUNT ($)
05007001	000	MOBILIZATION	LS	4,000.000	1.00	0.900	3,600.00
05027001	000	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	500.000	3.00	3.000	1,500.00
05037001	000	PORTABLE CHANGEABLE MESSAGE SIGN	DAY	100.000	6.00	20.000	2,000.00
05057001	000	TMA (STATIONARY)	DAY	1.000	128.00	300.000	300.00
05057003	000	TMA (MOBILE OPERATION)	DAY	1.000	146.00	235.000	235.00
05337001	000	MILL RUMBLE STRIPS (ASPHALT) (SHLDR)	LF	0.170	268,020.00	281,044.000	47,777.48
05337002	000	MILL RUMBLE STRIPS (ASPH) (CENTERLINE)	LF	0.170	158,960.00	125,168.000	21,278.56
06667009	000	REFL PAV MRK TY I (W)6"(DOT)(100MIL)	LF	0.500	14,170.00	7,272.000	3,636.00
06667018	000	REFL PAV MRK TY I (W)8"(DOT)(100MIL)	LF	0.900	12,710.00	3,261.000	2,934.90
06667024	000	REFL PAV MRK TY I (W)8"(SLD)(100MIL)	LF	0.600	179,810.00	50,567.000	30,340.20
06667030	000	REFL PAV MRK TY I (W)12"(SLD)(100MIL)	LF	2.000	11,990.00	6,787.000	13,574.00
06667033	000	REFL PAV MRK TY I (W)18"(SLD)(100MIL)	LF	6.000	950.00	840.000	5,040.00
06667036	000	REFL PAV MRK TY I (W)24"(SLD)(100MIL)	LF	4.750	44,080.00	37,979.000	180,400.26
06667111	000	REFL PAV MRK TY I (Y)6"(DOT)(100MIL)	LF	0.500	1,380.00	427.000	213.50
06667347	000	PAVEMENT SLER 6"	LF	0.100	200,757.00	128,619.000	12,861.90
06667348	000	PAVEMENT SLER 8"	LF	0.100	22,517.00	12,009.000	1,200.90
06667350	000	PAVEMENT SLER 12"	LF	1.000	1,505.00	1,503.000	1,503.00
06667351	000	PAVEMENT SLER 18"	LF	2.000	170.00	166.000	332.00
06667352	000	PAVEMENT SLER 24"	LF	2.000	3,910.00	4,932.000	9,864.00
06667353	000	PAVEMENT SLER (ARROW)	EA	40.000	101.00	65.000	2,600.00
06667354	000	PAVEMENT SLER (WORD)	EA	40.000	82.00	55.000	2,200.00
06667365	000	PAVEMENT SLER (YLD TRI)	EA	10.000	70.00	46.000	460.00
06667367	000	PAVEMENT SLER (NUMBER)	EA	50.000	4.00	4.000	200.00
06667406	000	REFL PAV MRK TY I (W)6"(BRK)(060MIL)	LF	0.330	43,410.00	8,340.000	2,752.20
06667408	000	REFL PAV MRK TY I (W)6"(BRK)(100MIL)	LF	0.420	214,140.00	113,090.000	47,497.80
06667409	000	REFL PAV MRK TY I (W)6"(SLD)(060MIL)	LF	0.320	131,280.00	42,171.000	13,494.72
06667411	000	REFL PAV MRK TY I (W)6"(SLD)(100MIL)	LF	0.400	1,041,450.00	572,104.000	228,841.60
06667418	000	REFL PAV MRK TY I (Y)6"(BRK)(060MIL)	LF	0.330	15,670.00	820.000	270.60
06667420	000	REFL PAV MRK TY I (Y)6"(BRK)(100MIL)	LF	0.410	268,020.00	46,470.000	19,052.70
06667421	000	REFL PAV MRK TY I (Y)6"(SLD)(060MIL)	LF	0.320	166,170.00	54,079.000	17,305.28
06667423	000	REFL PAV MRK TY I (Y)6"(SLD)(100MIL)	LF	0.400	1,070,050.00	663,161.000	265,264.40
06687091	000	PREFAB PM TY C (W)(ARROW)	EA	175.000	961.00	915.000	160,125.00
06687093	000	PREFAB PM TY C (W)(DBL ARROW)	EA	275.000	12.00	11.000	3,025.00
06687095	000	PREFAB PM TY C (W)(TPL ARROW)	EA	325.000	1.00	1.000	325.00
06687096	000	PREFAB PM TY C (W)(UTURN ARROW)	EA	275.000	3.00	3.000	825.00
06687100	000	PREFAB PM TY C (W)(LN REDUCT ARROW)	EA	375.000	40.00	34.000	12,750.00
06687102	000	PREFAB PM TY C (W)(NUMBER)	EA	300.000	25.00	21.000	6,300.00
06687103	000	PREFAB PM TY C (W)(WORD)	EA	215.000	610.00	561.000	120,615.00
06687108	000	PREFAB PM TY C (W)(RR XING)	EA	450.000	18.00	18.000	8,100.00
06687110	000	PREFAB PM TY C (W)(18")(YLD TRI)	EA	30.000	129.00	67.000	2,010.00
06687111	000	PREFAB PM TY C (W)(36")(YLD TRI)	EA	40.000	492.00	469.000	18,760.00
06727001	000	REFL PAV MRKR TY I-A	EA	4.000	1,924.00	1,032.000	4,128.00
06727002	000	REFL PAV MRKR TY I-C	EA	3.950	9,365.00	6,066.000	23,960.70

06727004	000	REFL PAV MRKR TY II-A-A	EA	3.950	17,759.00	13,128.000	51,855.60
06727006	000	REFL PAV MRKR TY II-C-R	EA	3.950	11,695.00	543.000	2,144.85
06777002	000	ELIM EXT PM & MRKS (6")	LF	0.310	303,527.00	179,007.000	55,492.17
06777004	000	ELIM EXT PM & MRKS (8")	LF	0.500	23,925.00	12,694.000	6,347.00
06777006	000	ELIM EXT PM & MRKS (12")	LF	2.500	21,935.00	10,831.500	27,078.75
06777007	000	ELIM EXT PM & MRKS (18")	LF	2.000	170.00	166.000	332.00
06777008	000	ELIM EXT PM & MRKS (24")	LF	3.000	3,990.00	6,969.500	20,908.50
06777009	000	ELIM EXT PM & MRKS (ARROW)	EA	80.000	146.00	100.000	8,000.00
06777010	000	ELIM EXT PM & MRKS (DBL ARROW)	EA	80.000	5.00	5.000	400.00
06777014	000	ELIM EXT PM & MRKS (NUMBER)	EA	80.000	5.00	6.000	480.00
06777015	000	ELIM EXT PM & MRKS (WORD)	EA	80.000	90.00	76.000	6,080.00
06777019	000	ELIM EXT PM & MRKS (RR XING)	EA	150.000	18.00	10.000	1,500.00
06777024	000	ELIM EXT PM & MRKS (36")(YLD TRI)	EA	20.000	93.00	49.000	980.00
06787002	000	PAV SURF PREP FOR MRK (6")	LF	0.010	13,840.00	400.000	4.00
06787004	000	PAV SURF PREP FOR MRK (8")	LF	0.010	1,940.00	3,567.000	35.67
06787006	000	PAV SURF PREP FOR MRK (12")	LF	0.010	1,505.00	5,284.000	52.84
06787008	000	PAV SURF PREP FOR MRK (24")	LF	0.010	350.00	3,037.000	30.37
06787009	000	PAV SURF PREP FOR MRK (ARROW)	EA	10.000	18.00	29.000	290.00
06787015	000	PAV SURF PREP FOR MRK (NUMBER)	EA	10.000	4.00	18.000	180.00
06787016	000	PAV SURF PREP FOR MRK (WORD)	EA	10.000	13.00	29.000	290.00
60657001	000	MLTPLY PV MK W/WTY (W) (6") (SLD)	LF	0.500	41,770.00	26,982.000	13,491.00
60657002	000	MLTPLY PV MK W/WTY (W) (6") (BRK)	LF	0.620	9,490.00	6,910.000	4,284.20
60657004	000	MLTPLY PV MK W/WTY (Y) (6") (SLD)	LF	0.500	44,960.00	29,670.000	14,835.00
60657005	000	MLTPLY PV MK W/WTY (Y) (6") (BRK)	LF	0.620	6,430.00	3,280.000	2,033.60
60657007	000	MLTPLY PV MK W/WTY (W) (8") (SLD)	LF	0.800	1,070.00	809.000	647.20
60657009	000	MLTPLY PV MK W/WTY (W) (8") (DOT)	LF	1.000	120.00	78.000	78.00

TOTAL ITEM EARNINGS TO DATE **$1,517,305.45**