CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: **11/08/26**

CONTRACT ID:	**649429001**	HIGHWAY:	**US0069**
PROJECT:	**RMC - A00218577**	DISTRICT NAME:	**TYLER**
CONTRACT:	**01264008**	COUNTY:	**SMITH**
AWARD AMOUNT:	**$1,684,171.00**	AREA ENGINEER:	**Joshua Fulton, P.E.**
PROJECTED AMOUNT:	**$1,684,172.00**	AREA NUMBER:	**057**
ADJ. PROJECTED AMOUNT:	**$1,684,172.00**		
CONTRACTOR:	**STRIPING TECHNOLOGY, L.P.**		

ESTIMATE NUMBER:	**0007**	LETTING DATE:	**01/06/2026**
ESTIMATE PAID:	☑	AWARD DATE:	**01/29/2026**
ESTIMATE PERIOD:	**09/29/2026** to **10/28/2026**	NOTICE TO PROCEED DATE:	**03/02/2026**
ESTIMATE TYPE:	**PROG**	WORK BEGIN DATE:	**03/30/2026**
% COMPLETE:	**44.94**	ACCEPTED DATE:	**00/00/0000**
% TIME USED:	**29.18**	PHYSICAL WORK COMPLETION DATE:	**00/00/0000**
% RETAINAGE:	**0.00**		

RECAPITULATION

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	$756,935.66	$747,618.24	$9,317.42
PARTICIPATING	$0.00	$0.00	$0.00
NON-PARTICIPATING	$756,935.66	$747,618.24	$9,317.42
RETAINAGE	$0.00	$0.00	$0.00
LIQUIDATED DAMAGES	$0.00	$0.00	$0.00
INCENTIVE	$0.00	$0.00	$0.00
DISINCENTIVE	$0.00	$0.00	$0.00
OTHER ADJUSTMENTS	$0.00	$0.00	$0.00
PAID TO CONTRACTOR	**$756,935.66**	**$747,618.24**	**$9,317.42**

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

There are no Contract Adjustments for this estimate

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

There are no Line Item Adjustments for this estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

_____
AREA/PROJECT ENGINEER

_____
DATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE:	03/30/2026	ASSESSED LIQ DAMAGES:	0
TIME CHARGES BEGIN:	00/00/0000	LIQ DAMAGE RATE:	$968.00
BID DAYS:	730	LIQUIDATED DAMAGES:	0
C. O. ADJUSTED DAYS:	0		DAYS AT
CURRENT DAYS:	730		PER DAY $968.00
DAYS CHARGED TO DATE:	213	TOTAL:	$0.00
PHYSICAL WORK COMPLETE:	00/00/0000		

DAILY BREAKDOWN

Date or Days	Days Charged	Days Credited	Diary Adjustment
09/29/2026	1		
09/30/2026	1		
10/01/2026	1		
10/02/2026	1		
10/03/2026	1		
10/04/2026	1		
10/05/2026	1		
10/06/2026	1		
10/07/2026	1		
10/08/2026	1		
10/09/2026	1		
10/10/2026	1		
10/11/2026	1		
10/12/2026	1		
10/13/2026	1		
10/14/2026	1		
10/15/2026	1		
10/16/2026	1		
10/17/2026	1		
10/18/2026	1		
10/19/2026	1		
10/20/2026	1		
10/21/2026	1		
10/22/2026	1		
10/23/2026	1		
10/24/2026	1		
10/25/2026	1		
10/26/2026	1		
10/27/2026	1		
10/28/2026	1		

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited
30	30	0

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00218577 **CONTROL** 649429001

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE	Total Bid Quantity	QTY Paid To Date
0070	05057001	000	TMA (STATIONARY)	DAY	100.000	2.000	$200.00	10.00	12.00
0130	06667036	000	REFL PAV MRK TY I (W)24"(SLD)(100MIL)	LF	6.500	442.000	$2,873.00	2,500.00	1,326.00
0165	06667179	000	RE PM TY II (W) 8" (SLD)	LF	0.450	718.000	$323.10	7,500.00	913.00
0280	06667406	000	REFL PAV MRK TY I (W)6"(BRK)(060MIL)	LF	0.400	1,960.000	$784.00	50,000.00	15,260.00
0290	06667409	000	REFL PAV MRK TY I (W)6"(SLD)(060MIL)	LF	0.320	1,648.000	$527.36	750,000.00	494,641.00
0320	06667418	000	REFL PAV MRK TY I (Y)6"(BRK)(060MIL)	LF	0.400	1,540.000	$616.00	50,000.00	24,560.00
0330	06667421	000	REFL PAV MRK TY I (Y)6"(SLD)(060MIL)	LF	0.320	7,978.000	$2,552.96	1,000,000.00	481,333.00
0355	06687091	000	PREFAB PM TY C (W)(ARROW)	EA	190.000	1.000	$190.00	100.00	11.00
0365	06687103	000	PREFAB PM TY C (W)(WORD)	EA	235.000	1.000	$235.00	50.00	11.00
0420	06777006	000	ELIM EXT PM & MRKS (12")	LF	2.000	508.000	$1,016.00	250.00	508.00

TOTAL ITEM EARNINGS THIS ESTIMATE **$9,317.42**

CONTRACT LINE ITEMS

PROJECT RMC - A00218577 **CONTROL** 649429001

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT $
0065	05007002	000	MOBILIZATION (CALLOUT)	EA	3,500.000	25.000	0.000	6.00	21,000.00
0070	05057001	000	TMA (STATIONARY)	DAY	100.000	10.000	0.000	12.00	1,200.00
0075	05057003	000	TMA (MOBILE OPERATION)	DAY	50.000	250.000	0.000	173.00	8,650.00
0090	06667007	000	REFL PAV MRK TY I (W)6"(DOT)(060MIL)	LF	1.000	5,000.000	0.000	747.00	747.00
0095	06667009	000	REFL PAV MRK TY I (W)6"(DOT)(100MIL)	LF	1.000	250.000	0.000	100.00	100.00
0100	06667016	000	REFL PAV MRK TY I (W)8"(DOT)(060MIL)	LF	1.500	1,500.000	0.000	906.00	1,359.00
0105	06667018	000	REFL PAV MRK TY I (W)8"(DOT)(100MIL)	LF	1.500	500.000	0.000	60.00	90.00
0110	06667022	000	REFL PAV MRK TY I (W)8"(SLD)(060MIL)	LF	0.700	20,000.000	0.000	8,395.00	5,876.50
0115	06667024	000	REFL PAV MRK TY I (W)8"(SLD)(100MIL)	LF	0.900	10,000.000	0.000	507.00	456.30
0130	06667036	000	REFL PAV MRK TY I (W)24"(SLD)(100MIL)	LF	6.500	2,500.000	0.000	1,326.00	8,619.00
0145	06667172	000	RE PM TY II (W) 6" (BRK)	LF	0.220	15,000.000	0.000	500.00	110.00
0150	06667173	000	RE PM TY II (W) 6" (DOT)	LF	1.000	500.000	0.000	222.00	222.00
0155	06667175	000	RE PM TY II (W) 6" (SLD)	LF	0.165	500,000.000	0.000	233,274.00	38,490.22
0165	06667179	000	RE PM TY II (W) 8" (SLD)	LF	0.450	7,500.000	0.000	913.00	410.85
0175	06667184	000	RE PM TY II (W) 24" (SLD)	LF	3.000	500.000	0.000	187.00	561.00
0180	06667187	000	RE PM TY II (W) (DBL ARROW)	EA	100.000	2.000	0.000	2.00	200.00
0195	06667211	000	RE PM TY II (Y) 6" (BRK)	LF	0.220	50,000.000	0.000	10,260.00	2,257.20
0200	06667213	000	RE PM TY II (Y) 6" (SLD)	LF	0.165	500,000.000	0.000	193,375.00	31,906.89
0235	06667353	000	PAVEMENT SLER (ARROW)	EA	100.000	4.000	0.000	2.00	200.00
0240	06667354	000	PAVEMENT SLER (WORD)	EA	100.000	4.000	0.000	2.00	200.00
0280	06667406	000	REFL PAV MRK TY I (W)6"(BRK)(060MIL)	LF	0.400	50,000.000	0.000	15,260.00	6,104.00
0285	06667408	000	REFL PAV MRK TY I (W)6"(BRK)(100MIL)	LF	0.500	5,000.000	0.000	2,640.00	1,320.00
0290	06667409	000	REFL PAV MRK TY I (W)6"(SLD)(060MIL)	LF	0.320	750,000.000	0.000	494,641.00	158,285.12
0295	06667411	000	REFL PAV MRK TY I (W)6"(SLD)(100MIL)	LF	0.500	10,000.000	0.000	4,597.00	2,298.50
0320	06667418	000	REFL PAV MRK TY I (Y)6"(BRK)(060MIL)	LF	0.400	50,000.000	0.000	24,560.00	9,824.00
0330	06667421	000	REFL PAV MRK TY I (Y)6"(SLD)(060MIL)	LF	0.320	1,000,000.000	0.000	481,333.00	154,026.56
0335	06667423	000	REFL PAV MRK TY I (Y)6"(SLD)(100MIL)	LF	0.500	10,000.000	0.000	3,977.00	1,988.50
0340	06687001	000	PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE)	LF	5.000	100.000	0.000	80.00	400.00
0355	06687091	000	PREFAB PM TY C (W)(ARROW)	EA	190.000	100.000	0.000	11.00	2,090.00
0365	06687103	000	PREFAB PM TY C (W)(WORD)	EA	235.000	50.000	0.000	11.00	2,585.00
0390	06727001	000	REFL PAV MRKR TY I-A	EA	4.000	7,500.000	0.000	4,909.00	19,636.00
0395	06727002	000	REFL PAV MRKR TY I-C	EA	4.000	15,000.000	0.000	7,826.00	31,304.00
0400	06727004	000	REFL PAV MRKR TY II-A-A	EA	3.700	60,000.000	0.000	55,371.00	204,872.70
0405	06727006	000	REFL PAV MRKR TY II-C-R	EA	4.100	7,500.000	0.000	9,373.00	38,429.30
0420	06777006	000	ELIM EXT PM & MRKS (12")	LF	2.000	250.000	0.000	508.00	1,016.00
0440	06777015	000	ELIM EXT PM & MRKS (WORD)	EA	100.000	10.000	0.000	1.00	100.00
0470	06787009	000	PAV SURF PREP FOR MRK (ARROW)	EA	0.010	1.000	0.000	2.00	0.02
							Category Subtotal		$756,935.66

CATEGORY 001 **DESCRIPTION** ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION / SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
0060	03157004	000	FOG SEAL (CSS-1H)	GAL	13.500	4,320.000	0.000	0.000	0.00
0080	05337001	000	MILL RUMBLE STRIPS (ASPHALT) (SHLDR)	LF	1.250	10,000.000	0.000	0.000	0.00
0085	05337002	000	MILL RUMBLE STRIPS (ASPH) (CENTERLINE)	LF	1.250	10,000.000	0.000	0.000	0.00
0120	06667030	000	REFL PAV MRK TY I (W)12"(SLD)(100MIL)	LF	3.750	100.000	0.000	0.000	0.00
0125	06667033	000	REFL PAV MRK TY I (W)18"(SLD)(100MIL)	LF	5.250	500.000	0.000	0.000	0.00
0135	06667111	000	REFL PAV MRK TY I (Y)6"(DOT)(100MIL)	LF	1.000	100.000	0.000	0.000	0.00
0140	06667136	000	RE PV MRK TY I(BLACK)6"(SHADOW)(060MIL)	LF	2.500	500.000	0.000	0.000	0.00
0160	06667177	000	RE PM TY II (W) 8" (DOT)	LF	1.000	750.000	0.000	0.000	0.00
0170	06667183	000	RE PM TY II (W) 18" (SLD)	LF	2.000	50.000	0.000	0.000	0.00
0185	06667198	000	RE PM TY II (W) (RR XING)	EA	300.000	2.000	0.000	0.000	0.00
0190	06667201	000	RE PM TY II (W) 36" (YLD TRI)	EA	75.000	5.000	0.000	0.000	0.00
0205	06667266	000	RE PROFILE PM TY I(W)6"(SLD)(100MIL)	LF	0.850	50,000.000	0.000	0.000	0.00
0210	06667270	000	RE PROFILE PM TY I(Y)6"(SLD)(100MIL)	LF	0.850	30,000.000	0.000	0.000	0.00
0215	06667274	000	RE PROFILE PM TY I(Y)6"(BRK)(100MIL)	LF	0.850	2,500.000	0.000	0.000	0.00
0220	06667350	000	PAVEMENT SLER 12"	LF	2.000	50.000	0.000	0.000	0.00
0225	06667351	000	PAVEMENT SLER 18"	LF	2.500	50.000	0.000	0.000	0.00
0230	06667352	000	PAVEMENT SLER 24"	LF	3.000	150.000	0.000	0.000	0.00
0245	06667356	000	PAVEMENT SLER (DBL ARROW)	EA	100.000	2.000	0.000	0.000	0.00
0250	06667364	000	PAVEMENT SLER (RR XING)	EA	250.000	2.000	0.000	0.000	0.00
0255	06667365	000	PAVEMENT SLER (YLD TRI)	EA	75.000	5.000	0.000	0.000	0.00
0260	06667400	000	REFL PAV MRK TY I (W)4"(BRK)(060MIL)	LF	0.350	10,000.000	0.000	0.000	0.00
0265	06667402	000	REFL PAV MRK TY I (W)4"(BRK)(100MIL)	LF	0.450	10,000.000	0.000	0.000	0.00
0270	06667403	000	REFL PAV MRK TY I (W)4"(SLD)(060MIL)	LF	0.300	250,000.000	0.000	0.000	0.00
0275	06667405	000	REFL PAV MRK TY I (W)4"(SLD)(100MIL)	LF	0.450	5,000.000	0.000	0.000	0.00
0300	06667412	000	REFL PAV MRK TY I (Y)4"(BRK)(060MIL)	LF	0.350	30,000.000	0.000	0.000	0.00
0305	06667414	000	REFL PAV MRK TY I (Y)4"(BRK)(100MIL)	LF	0.450	5,000.000	0.000	0.000	0.00
0310	06667415	000	REFL PAV MRK TY I (Y)4"(SLD)(060MIL)	LF	0.330	50,000.000	0.000	0.000	0.00
0315	06667417	000	REFL PAV MRK TY I (Y)4"(SLD)(100MIL)	LF	0.450	25,000.000	0.000	0.000	0.00
0325	06667420	000	REFL PAV MRK TY I (Y)6"(BRK)(100MIL)	LF	0.500	20,000.000	0.000	0.000	0.00
0345	06687088	000	PREFAB PM TY C (W)(18")(SLD)	LF	9.000	250.000	0.000	0.000	0.00
0350	06687089	000	PREFAB PM TY C (W)(24")(SLD)	LF	11.500	2,500.000	0.000	0.000	0.00
0360	06687093	000	PREFAB PM TY C (W)(DBL ARROW)	EA	255.000	20.000	0.000	0.000	0.00
0370	06687108	000	PREFAB PM TY C (W)(RR XING)	EA	675.000	10.000	0.000	0.000	0.00
0375	06687111	000	PREFAB PM TY C (W)(36")(YLD TRI)	EA	55.000	30.000	0.000	0.000	0.00
0380	06687123	000	PREFAB PM TY C (Y)(6")(SLD)	LF	3.000	100.000	0.000	0.000	0.00
0385	06687137	000	PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)	LF	5.000	1,000.000	0.000	0.000	0.00
0410	06777002	000	ELIM EXT PM & MRKS (6")	LF	1.000	2,500.000	0.000	0.000	0.00
0415	06777004	000	ELIM EXT PM & MRKS (8")	LF	1.000	1,000.000	0.000	0.000	0.00
0425	06777007	000	ELIM EXT PM & MRKS (18")	LF	2.500	250.000	0.000	0.000	0.00
0430	06777008	000	ELIM EXT PM & MRKS (24")	LF	3.000	250.000	0.000	0.000	0.00
0435	06777010	000	ELIM EXT PM & MRKS (DBL ARROW)	EA	100.000	4.000	0.000	0.000	0.00
0445	06777019	000	ELIM EXT PM & MRKS (RR XING)	EA	300.000	4.000	0.000	0.000	0.00
0450	06777024	000	ELIM EXT PM & MRKS (36")(YLD TRI)	EA	55.000	20.000	0.000	0.000	0.00
0455	06787006	000	PAV SURF PREP FOR MRK (12")	LF	0.010	20.000	0.000	0.000	0.00
0460	06787007	000	PAV SURF PREP FOR MRK (18")	LF	0.010	30.000	0.000	0.000	0.00
0465	06787008	000	PAV SURF PREP FOR MRK (24")	LF	0.010	40.000	0.000	0.000	0.00
0475	06787010	000	PAV SURF PREP FOR MRK (DBL ARROW)	EA	0.010	1.000	0.000	0.000	0.00

0480	06787011	000	PAV SURF PREP FOR MRK (TPL ARROW)	EA	0.010	1.000	0.000	0.000	0.00
0485	06787016	000	PAV SURF PREP FOR MRK (WORD)	EA	0.010	1.000	0.000	0.000	0.00
0490	06787020	000	PAV SURF PREP FOR MRK (RR XING)	EA	0.010	1.000	0.000	0.000	0.00
0495	06787023	000	PAV SURF PREP FOR MRK (36")(YLD TRI)	EA	0.010	5.000	0.000	0.000	0.00
0500	70107001	000	MAINTENANCE SPEED LIMIT SIGNING	EA	125.000	60.000	0.000	0.000	0.00
							Category Subtotal		0.00

CATEGORY 002 **DESCRIPTION** FORCE ACCOUNT

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT ($)
0600	96017001		MATERIAL ON HAND	DOL	1.000	1.000	0.000	0.000	0.00
0605	96057006		WORK ORDER LIQUIDATED DAMAGES	DOL	-1.000	1.000	0.000	0.000	0.00
0610	96067001		LAW ENFORCEMENT PERSONNEL	DOL	1.000	1.000	0.000	0.000	0.00
0615	96067004		FORCE ACCOUNT - SAFETY CONTINGENCY	DOL	1.000	1.000	0.000	0.000	0.00
0620	96027002		PAYMENT ADJUSTMENT-NEG	DOL	-1.000	1.000	0.000	0.000	0.00
							Category Subtotal		0.00

TOTAL ITEM EARNINGS THIS CONTRACT **$756,935.66**

CONSTRUCTION ESTIMATE COMBINED

ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	QTY PAID TO DATE	AMOUNT ($)
05007002	000	MOBILIZATION (CALLOUT)	EA	3,500.000	25.00	6.000	21,000.00
05057001	000	TMA (STATIONARY)	DAY	100.000	10.00	12.000	1,200.00
05057003	000	TMA (MOBILE OPERATION)	DAY	50.000	250.00	173.000	8,650.00
06667007	000	REFL PAV MRK TY I (W)6"(DOT)(060MIL)	LF	1.000	5,000.00	747.000	747.00
06667009	000	REFL PAV MRK TY I (W)6"(DOT)(100MIL)	LF	1.000	250.00	100.000	100.00
06667016	000	REFL PAV MRK TY I (W)8"(DOT)(060MIL)	LF	1.500	1,500.00	906.000	1,359.00
06667018	000	REFL PAV MRK TY I (W)8"(DOT)(100MIL)	LF	1.500	500.00	60.000	90.00
06667022	000	REFL PAV MRK TY I (W)8"(SLD)(060MIL)	LF	0.700	20,000.00	8,395.000	5,876.50
06667024	000	REFL PAV MRK TY I (W)8"(SLD)(100MIL)	LF	0.900	10,000.00	507.000	456.30
06667036	000	REFL PAV MRK TY I (W)24"(SLD)(100MIL)	LF	6.500	2,500.00	1,326.000	8,619.00
06667172	000	RE PM TY II (W) 6" (BRK)	LF	0.220	15,000.00	500.000	110.00
06667173	000	RE PM TY II (W) 6" (DOT)	LF	1.000	500.00	222.000	222.00
06667175	000	RE PM TY II (W) 6" (SLD)	LF	0.170	500,000.00	233,274.000	38,490.22
06667179	000	RE PM TY II (W) 8" (SLD)	LF	0.450	7,500.00	913.000	410.85
06667184	000	RE PM TY II (W) 24" (SLD)	LF	3.000	500.00	187.000	561.00
06667187	000	RE PM TY II (W) (DBL ARROW)	EA	100.000	2.00	2.000	200.00
06667211	000	RE PM TY II (Y) 6" (BRK)	LF	0.220	50,000.00	10,260.000	2,257.20
06667213	000	RE PM TY II (Y) 6" (SLD)	LF	0.170	500,000.00	193,375.000	31,906.89
06667353	000	PAVEMENT SLER (ARROW)	EA	100.000	4.00	2.000	200.00
06667354	000	PAVEMENT SLER (WORD)	EA	100.000	4.00	2.000	200.00
06667406	000	REFL PAV MRK TY I (W)6"(BRK)(060MIL)	LF	0.400	50,000.00	15,260.000	6,104.00
06667408	000	REFL PAV MRK TY I (W)6"(BRK)(100MIL)	LF	0.500	5,000.00	2,640.000	1,320.00
06667409	000	REFL PAV MRK TY I (W)6"(SLD)(060MIL)	LF	0.320	750,000.00	494,641.000	158,285.12
06667411	000	REFL PAV MRK TY I (W)6"(SLD)(100MIL)	LF	0.500	10,000.00	4,597.000	2,298.50
06667418	000	REFL PAV MRK TY I (Y)6"(BRK)(060MIL)	LF	0.400	50,000.00	24,560.000	9,824.00
06667421	000	REFL PAV MRK TY I (Y)6"(SLD)(060MIL)	LF	0.320	1,000,000.00	481,333.000	154,026.56
06667423	000	REFL PAV MRK TY I (Y)6"(SLD)(100MIL)	LF	0.500	10,000.00	3,977.000	1,988.50
06687001	000	PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE)	LF	5.000	100.00	80.000	400.00
06687091	000	PREFAB PM TY C (W)(ARROW)	EA	190.000	100.00	11.000	2,090.00
06687103	000	PREFAB PM TY C (W)(WORD)	EA	235.000	50.00	11.000	2,585.00
06727001	000	REFL PAV MRKR TY I-A	EA	4.000	7,500.00	4,909.000	19,636.00
06727002	000	REFL PAV MRKR TY I-C	EA	4.000	15,000.00	7,826.000	31,304.00
06727004	000	REFL PAV MRKR TY II-A-A	EA	3.700	60,000.00	55,371.000	204,872.70
06727006	000	REFL PAV MRKR TY II-C-R	EA	4.100	7,500.00	9,373.000	38,429.30
06777006	000	ELIM EXT PM & MRKS (12")	LF	2.000	250.00	508.000	1,016.00
06777015	000	ELIM EXT PM & MRKS (WORD)	EA	100.000	10.00	1.000	100.00
06787009	000	PAV SURF PREP FOR MRK (ARROW)	EA	0.010	1.00	2.000	0.02

TOTAL ITEM EARNINGS TO DATE **$756,935.66**