Fiscal Year 2020

Planned Letting Schedule by Month

September 2019 through August 2020

Financial Management Division

Texas Department of Transportation

FOREWORD *

This document contains candidate projects which have been identified by districts as ready for letting or obligation of funds in fiscal year 2020 by TxDOT.

There are five sections to this document:

1. Projects that are scheduled to let through the statewide letting process at Austin headquarters
2. Projects that are approved by the TxDOT administration to let by a local entity such as a city or county
3. Other financial obligations that do not go through a letting process
4. Project selected as Comprehensive Development Agreement
5. Projects selected as Design Build

Projects and other financial obligations are funded by various funding sources, the details of which are provided on the following page. The State Highway Fund is TxDOT's traditional method of project funding and in recent years the department has received additional financial tools from the Legislature to advance projects.

The projects and financial obligations in this schedule are based on the current estimated construction costs of the projects and the current forecast of available funds for fiscal year 2020. Changing conditions may result in projects being removed or added to this Letting Schedule. These changes could include financial issues such as receiving more or less revenues than forecasted, adjustments to fit within obligation limits, the execution of funding agreements, bids on projects being higher or lower than the project estimates, and increasing or decreasing cost on existing contracts through change orders or quantity overruns. Likewise, some projects and financial obligations may move out of or into the Letting Schedule due to project development issues associated with receiving environmental clearance or required right of way, changes in project priorities at the local or statewide level, or conflicts with other ongoing construction or maintenance work.

*The following list includes projects known at the time of publication based on input from the districts. The current letting schedule will be reflected each week according to district requested project scheduling changes.

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:55:30 PM

FISCAL YEAR 2020 PLANNED STATEWIDE SUMMARY INCLUDES STATEWIDE LETTINGS, LOCAL LETTINGS AND OTHER OBLIGATIONS (In Millions)

BASED ON CURRENT ESTIMATE

Month	No. of Contracts	Federal /State[1]	Local Funds	Total
SEPTEMBER	49	$416.81	$16.35	$433.16
OCTOBER	64	$639.12	$69.95	$709.07
NOVEMBER	54	$522.93	$8.95	$531.89
DECEMBER	77	$643.27	$24.51	$667.78
JANUARY	85	$582.98	$11.44	$594.42
FEBRUARY	63	$272.25	$12.58	$284.83
MARCH	70	$282.72	$38.42	$321.13
APRIL	76	$437.28	$1.69	$438.98
MAY	103	$1,079.84	$77.61	$1,157.44
JUNE	72	$428.58	$47.00	$475.58
JULY	83	$520.03	$34.33	$554.36
AUGUST	90	$821.90	$148.78	$970.68
Month Total:	886	$6,647.73	$491.60	$7,139.33 *

* Actual totals may include Local Letting, Other Obligations, CDA and Design Build to be obligated and/or pending concurrence of award, which may result in revised monthly totals.

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:23 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	No. of Contracts	Federal /State [1]	Local Funds	Total
SEPTEMBER	42	$404.48	$13.29	$417.76
OCTOBER	57	$624.40	$2.84	$627.24
NOVEMBER	50	$497.47	$3.29	$500.76
DECEMBER	70	$598.12	$4.81	$602.93
JANUARY	64	$552.33	$5.59	$557.92
FEBRUARY	61	$270.25	$12.08	$282.33
MARCH	62	$253.40	$15.94	$269.34
APRIL	66	$433.34	$1.03	$434.38
MAY	84	$643.76	$31.63	$675.38
JUNE	67	$418.18	$5.67	$423.85
JULY	61	$508.39	$29.35	$537.73
AUGUST	59	$337.70	$1.83	$339.53
Month Total:	743	$5,541.81	$127.34	$5,669.16

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:23 AM

FISCAL YEAR 2020 PLANNED
STATEWIDE LETTING SUMMARY (In Millions)

SEPTEMBER 2019

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$21.59	$0.00	$21.59
AMARILLO	$1.44	$0.00	$1.44
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$4.13	$0.49	$4.62
BEAUMONT	$14.60	$0.00	$14.60
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$2.81	$0.00	$2.81
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$4.98	$0.00	$4.98
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$1.27	$0.00	$1.27
HOUSTON	$109.78	$5.61	$115.38
LAREDO	$5.04	$0.00	$5.04
LUBBOCK	$1.31	$0.00	$1.31
LUFKIN	$5.43	$0.00	$5.43
ODESSA	$14.80	$0.00	$14.80
PARIS	$160.75	$7.18	$167.94
PHARR	$13.96	$0.00	$13.96
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$1.71	$0.00	$1.71
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$20.12	$0.00	$20.12
WACO	$9.38	$0.00	$9.38
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$11.38	$0.00	$11.38
Month Total:	$404.48	$13.29	$417.76

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:23 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	NOLAN	IH 20	0006-03-133	0.000	SEP 2019		$ 1,369,104
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT BI 20-M		**LIMITS TO:** EAST OF SWEETWATER			**PROJ NUM:** BR 2020(028)	
ROW CSJ:							
			CONTRACT CSJ: 0006-03-133		**SEP 2019**	**1 Project**	**$ 1,369,104**
ABILENE	CALLAHAN	IH 20	0007-01-062	0.000	SEP 2019		$ 1,869,714
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	IH 20 & US 283		**LIMITS TO:** EAST BI 20T			**PROJ NUM:** BR 2019(388)	
ROW CSJ:							
ABILENE	CALLAHAN	US 283	0437-04-029	0.082	SEP 2019		$ 918,656
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	CLEAR CREEK ON US 283		**LIMITS TO:** .			**PROJ NUM:** BR 2019(388)	
ROW CSJ:							
ABILENE	CALLAHAN	US 283	0437-04-030	0.074	SEP 2019		$ 866,038
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 283 CROOKED CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 2019(388)	
ROW CSJ:							
			CONTRACT CSJ: 0007-01-062		**SEP 2019**	**3 Projects**	**$ 3,654,408**
ABILENE	SHACKELFORD	SH 6	0126-01-039	17.573	SEP 2019		$ 12,374,882
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	PECAN STREET ALBANY		**LIMITS TO:** CALLAHAN CO LINE			**PROJ NUM:** STP 2020(029)	
ROW CSJ:							
ABILENE	CALLAHAN	SH 6	0126-02-020	2.283	SEP 2019		$ 4,189,079
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	CALLAHAN CO LINE		**LIMITS TO:** EASTLAND CO LINE			**PROJ NUM:** STP 2020(029)	
ROW CSJ:							
			CONTRACT CSJ: 0126-01-039		**SEP 2019**	**2 Projects**	**$ 16,563,961**
					ABILENE TOTAL:	**6 Projects**	**3 Contracts** **$21,587,473**
AMARILLO	POTTER	VA	0904-00-173	1.000	SEP 2019		$ 1,338,082
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:** STP 2020(047)	
ROW CSJ:							
AMARILLO	POTTER	VA	0904-00-189	0.000	SEP 2019		$ 102,802
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	
LIMITS FROM:	VARIOUS LOCATIONS DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:** C 904-00-189	
ROW CSJ:							
			CONTRACT CSJ: 0904-00-173		**SEP 2019**	**2 Projects**	**$ 1,440,884**
					AMARILLO TOTAL:	**2 Projects**	**1 Contract** **$ 1,440,884**

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:23 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	BASTROP	FM 20	0115-04-054	6.673	SEP 2019		$ 1,132,408
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	CALDWELL COUNTY LINE		**LIMITS TO:** 0.17 MILES NORTH OF FM 535			**PROJ NUM:** STP 2020(045)	
ROW CSJ:							
AUSTIN	CALDWELL	FM 672	0384-04-032	6.785	SEP 2019		$ 813,593
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 183		**LIMITS TO:** FM 1854			**PROJ NUM:** STP 2020(045)	
ROW CSJ:							
AUSTIN	BASTROP	FM 672	3113-03-005	2.354	SEP 2019		$ 273,057
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	CALDWELL COUNTY LINE		**LIMITS TO:** FM 812			**PROJ NUM:** C 3113-3-5	
ROW CSJ:							
AUSTIN	CALDWELL	FM 672	3113-04-006	4.117	SEP 2019		$ 423,373
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 1854		**LIMITS TO:** BASTROP COUNTY LINE			**PROJ NUM:** C 3113-4-6	
ROW CSJ:							
			CONTRACT CSJ: 0115-04-054		**SEP 2019**	**4 Projects**	**$ 2,642,431**
AUSTIN	HAYS	VA	0914-33-078	0.691	SEP 2019		$ 1,979,163
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	EAST OF HOPKINS ST.		**LIMITS TO:** WEST OF IH 35 SBFR			**PROJ NUM:** STP 2019(348)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0914-33-078		**SEP 2019**	**1 Project**	**$ 1,979,163**
				AUSTIN TOTAL:	**5 Projects**	**2 Contracts**	**$ 4,621,594**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:23 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	TYLER	US 190	0213-06-044	10.138	SEP 2019		$ 1,685,163
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	POLK COUNTY LINE, EAST		**LIMITS TO:** 0.14 MI W OF US 69			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	HARDIN	FM 418	0200-12-016	2.074	SEP 2019		$ 131,724
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	US 69, EAST		**LIMITS TO:** 2.07 MI EAST			**PROJ NUM:** STP 2020(017)	
ROW CSJ:							
BEAUMONT	NEWTON	SH 63	0214-03-038	3.400	SEP 2019		$ 165,121
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	SH 87, EAST		**LIMITS TO:** FM 2991			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	LIBERTY	SH 61	0242-01-027	5.300	SEP 2019		$ 229,321
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	US 90, SOUTH		**LIMITS TO:** 0.6 MI N OF FM 1410			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	LIBERTY	SH 61	0242-02-024	4.670	SEP 2019		$ 199,964
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	0.6 MI N OF FM 1410, SOUTH		**LIMITS TO:** CHAMBERS COUNTY LINE			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	ORANGE	SH 62	0243-04-057	0.978	SEP 2019		$ 139,254
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	SOUTH END OF RR OVERPASS, SOUTH		**LIMITS TO:** FM 105			**PROJ NUM:** STP 2020(017)	
ROW CSJ:							
BEAUMONT	JASPER	FM 2938	0243-05-010	3.483	SEP 2019		$ 104,073
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	SH 62, SOUTH		**LIMITS TO:** SH 62			**PROJ NUM:** C 213-6-44	
ROW CSJ:							
BEAUMONT	JASPER	SH 63	0244-02-100	1.415	SEP 2019		$ 127,552
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	0.20 MI W OF W.JCT W/FM 2799, EAST		**LIMITS TO:** E.JCT W/FM 2799			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	JASPER	US 190	0244-03-063	6.883	SEP 2019		$ 562,277
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	SH 63, EAST		**LIMITS TO:** NEWTON COUNTY LINE			**PROJ NUM:** STP 2020(017)	
ROW CSJ:							
BEAUMONT	JEFFERSON	SH 87	0307-02-051	11.978	SEP 2019		$ 691,028
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	FM 3322, SOUTH		**LIMITS TO:** END OF MAINTENANCE			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	HARDIN	SH 105	0339-03-040	12.240	SEP 2019		$ 748,078
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	FM 770, EAST		**LIMITS TO:** 1.10 MI W OF SH 326			**PROJ NUM:** STP 2020(017)	
ROW CSJ:							
BEAUMONT	HARDIN	SH 105	0339-04-038	0.517	SEP 2019		$ 35,403
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	1.10 MI W OF SH 326, EAST		**LIMITS TO:** 0.76 MI W OF SH 326			**PROJ NUM:** STP 2020(017)	
ROW CSJ:							
BEAUMONT	CHAMBERS	SH 124	0367-01-071	5.585	SEP 2019		$ 360,460
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	0.12 MI N OF SH 65, SOUTH		**LIMITS TO:** 0.12 MI S OF FM 1941			**PROJ NUM:** STP 2020(017)	
ROW CSJ:							
BEAUMONT	CHAMBERS	SH 124	0368-01-090	1.073	SEP 2019		$ 81,681
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	W. PEAR AVE., SOUTH		**LIMITS TO:** 0.017 MI S OF SCHOOL RD			**PROJ NUM:** STP 2020(017)	
ROW CSJ:							
BEAUMONT	CHAMBERS	SH 124	0368-01-091	0.593	SEP 2019		$ 37,943

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:23 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: FEAR RD., SOUTH			**LIMITS TO:** 0.12 MI N OF SH 65			**PROJ NUM:** STP 2020(017)	
ROW CSJ:							
BEAUMONT	CHAMBERS	IH 10	0508-02-126	6.781	SEP 2019		$ 259,846
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: TRINITY RIVER, EAST			**LIMITS TO:** SH 61			**PROJ NUM:** NH 2020(018)	
ROW CSJ:							
BEAUMONT	CHAMBERS	IH 10	0508-02-127	6.781	SEP 2019		$ 240,438
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: TRINITY RIVER, EAST			**LIMITS TO:** SH 61			**PROJ NUM:** NH 2020(018)	
ROW CSJ:							
BEAUMONT	LIBERTY	SH 105	0593-01-132	3.779	SEP 2019		$ 260,685
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: WEST INTERSECTION W/SH 321, EAST			**LIMITS TO:** CR 2242			**PROJ NUM:** STP 2020(017)	
ROW CSJ:							
BEAUMONT	HARDIN	FM 92	0703-02-061	8.800	SEP 2019		$ 535,442
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: TYLER COUNTY LINE, SOUTH			**LIMITS TO:** FM 1122			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	HARDIN	FM 418	0784-01-051	8.305	SEP 2019		$ 531,706
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: 2.07 MI E OF US 69, EAST			**LIMITS TO:** FM 92			**PROJ NUM:** STP 2020(019)	
ROW CSJ:							
BEAUMONT	LIBERTY	FM 160	0787-02-021	5.604	SEP 2019		$ 227,607
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 770, SOUTH			**LIMITS TO:** US 90			**PROJ NUM:** C 787-2-21	
ROW CSJ:							
BEAUMONT	JEFFERSON	FM 365	0932-02-057	3.883	SEP 2019		$ 141,644
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: PAGGI RD, SOUTH			**LIMITS TO:** FM 1406			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	JASPER	FM 1004	0947-03-031	6.880	SEP 2019		$ 26,292
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: 2.5 MI S OF N JCT W/US96, SOUTH			**LIMITS TO:** 7.13 MI SOUTH			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	LIBERTY	SH 105	0951-01-070	0.374	SEP 2019		$ 31,521
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: CR 2242, EAST			**LIMITS TO:** SH 321			**PROJ NUM:** STP 2020(017)	
ROW CSJ:							
BEAUMONT	CHAMBERS	FM 562	1022-01-035	8.222	SEP 2019		$ 338,236
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 61, SOUTH			**LIMITS TO:** FM 1985			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	LIBERTY	FM 834	1146-03-015	1.222	SEP 2019		$ 41,630
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: END OF MAINTENANCE, EAST			**LIMITS TO:** FM 1011			**PROJ NUM:** C 1146-3-15	
ROW CSJ:							
BEAUMONT	TYLER	FM 1014	1238-01-009	1.170	SEP 2019		$ 34,214
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 69, EAST			**LIMITS TO:** END OF MAINTENANCE			**PROJ NUM:** C 1238-1-9	
ROW CSJ:							
BEAUMONT	ORANGE	FM 1136	1285-01-019	5.211	SEP 2019		$ 224,985
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 12, SOUTH			**LIMITS TO:** IH 10			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	JEFFERSON	FM 1406	1324-01-021	5.525	SEP 2019		$ 223,899

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 365, SOUTH			**LIMITS TO:** CHAMBERS COUNTY LINE			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	CHAMBERS	FM 1724	1580-01-011	4.904	SEP 2019		$ 153,929
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 1663, SOUTH			**LIMITS TO:** SH 65			**PROJ NUM:** C 1580-1-11	
ROW CSJ:							
BEAUMONT	JASPER	FM 82	1583-01-024	4.647	SEP 2019		$ 173,241
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: END OF MAINTENANCE, EAST			**LIMITS TO:** US 96			**PROJ NUM:** C 1583-1-24	
ROW CSJ:							
BEAUMONT	TYLER	FM 1745	1584-01-030	13.625	SEP 2019		$ 412,866
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 287, EAST			**LIMITS TO:** FM 256			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	TYLER	FM 1943	1828-01-032	16.170	SEP 2019		$ 644,764
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 69, EAST			**LIMITS TO:** FM 92			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	LIBERTY	FM 2518	2381-01-010	5.433	SEP 2019		$ 238,872
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 787, SOUTH			**LIMITS TO:** FM 163			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	JASPER	RE 255	3197-01-010	5.634	SEP 2019		$ 309,056
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 96, EAST			**LIMITS TO:** NEWTON COUNTY LINE			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	NEWTON	RE 255	3197-02-008	10.068	SEP 2019		$ 527,348
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: JASPER COUNTY LINE, EAST			**LIMITS TO:** SH 87			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	JEFFERSON	FM 3322	3513-01-007	1.451	SEP 2019		$ 68,321
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 87, EAST			**LIMITS TO:** END OF MAINTENANCE			**PROJ NUM:** STP 2020(020)	
ROW CSJ:							
BEAUMONT	TYLER	FM 3497	3548-01-004	0.621	SEP 2019		$ 136,288
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: END OF MAINTENANCE, SOUTH			**LIMITS TO:** US 190			**PROJ NUM:** C 3548-1-4	
ROW CSJ:							
			CONTRACT CSJ: 0213-06-044		**SEP 2019**	**38 Projects**	**$ 11,081,872**
BEAUMONT	JEFFERSON	VA	0920-00-125	0.000	SEP 2019		$ 2,206,704
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:** NH 2020(023)	
ROW CSJ:							
			CONTRACT CSJ: 0920-00-125		**SEP 2019**	**1 Project**	**$ 2,206,704**
BEAUMONT	LIBERTY	CR	0920-02-094	0.109	SEP 2019		$ 1,314,354
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 2142 AT MENARD CRK			**LIMITS TO:** (STR AA0612002)			**PROJ NUM:** BR 2019(760)	
ROW CSJ:							
			CONTRACT CSJ: 0920-02-094		**SEP 2019**	**1 Project**	**$ 1,314,354**
					BEAUMONT TOTAL:	**40 Projects 3 Contracts**	**$14,602,930**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	LEON	SH 75	0166-04-043	0.136	SEP 2019		$ 2,810,998
DESCRIPTION:	INSTALL/UPGRADE DRAINAGE STRUCTURE(S)					**NHS:** N	
LIMITS FROM:	1.79 MILES NORTH OF SH 7		**LIMITS TO:** 1.65 MILES NORTH OF SH 7			**PROJ NUM:** STP 1902(154)	
ROW CSJ:							
			CONTRACT CSJ: 0166-04-043		**SEP 2019**	**1 Project**	**$ 2,810,998**
				BRYAN TOTAL:		**1 Project**	**1 Contract** **$ 2,810,998**
CORPUS CHRISTI	NUECES	SH 44	0373-02-001	0.120	SEP 2019		$ 873,619
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT INTERS. OF SH44WB/AGUA DULCE CK.		**LIMITS TO:** .			**PROJ NUM:** BR 2020(037)	
ROW CSJ:							
CORPUS CHRISTI	NUECES	SH 361	2263-02-002	0.485	SEP 2019		$ 1,895,100
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	AT REDFISH BAY BRIDGE		**LIMITS TO:** .			**PROJ NUM:** BR 2020(038)	
ROW CSJ:							
			CONTRACT CSJ: 0373-02-001		**SEP 2019**	**2 Projects**	**$ 2,768,719**
CORPUS CHRISTI	REFUGIO	FM 136	0738-01-001	0.398	SEP 2019		$ 985,600
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	AT COPANO BAY BRIDGE		**LIMITS TO:** .			**PROJ NUM:** BR 2020(039)	
ROW CSJ:							
CORPUS CHRISTI	SAN PATRICIO	FM 3512	3578-01-005	0.071	SEP 2019		$ 170,423
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	AT MCCAMBELL SLOUGH BRIDGE		**LIMITS TO:** .			**PROJ NUM:** BR 2020(039)	
ROW CSJ:							
			CONTRACT CSJ: 0738-01-001		**SEP 2019**	**2 Projects**	**$ 1,156,023**
CORPUS CHRISTI	JIM WELLS	FM 738	1087-01-014	2.252	SEP 2019		$ 1,052,958
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 534		**LIMITS TO:** 2.25 MI S OF FM 534			**PROJ NUM:** STP 2020(040)HES	
ROW CSJ:							
			CONTRACT CSJ: 1087-01-014		**SEP 2019**	**1 Project**	**$ 1,052,958**
				CORPUS CHRISTI TOTAL:		**5 Projects**	**3 Contracts** **$ 4,977,700**
FORT WORTH	TARRANT	IH 30	1068-01-215	0.141	SEP 2019		$ 361,106
DESCRIPTION:	CONSTRUCT CURB AND GUTTER					**NHS:** Y	
LIMITS FROM:	TAXCO ROAD		**LIMITS TO:** WESTRIDGE AVE			**PROJ NUM:** NH 1902(231)	
ROW CSJ:	1068-01-218						
			CONTRACT CSJ: 1068-01-215		**SEP 2019**	**1 Project**	**$ 361,106**
FORT WORTH	TARRANT	FM 1709	1603-03-037	9.300	SEP 2019		$ 846,993
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	US 377		**LIMITS TO:** SH 114			**PROJ NUM:** NH 1902(368)	
ROW CSJ:							
FORT WORTH	TARRANT	SH 114	0353-03-104	1.139	SEP 2019		$ 60,595
DESCRIPTION:	INSTALL/REHABILITATE ITS					**NHS:** Y	
LIMITS FROM:	N. KIMBALL AVE		**LIMITS TO:** FM 1709			**PROJ NUM:** NH 1902(368)	
ROW CSJ:							
			CONTRACT CSJ: 1603-03-037		**SEP 2019**	**2 Projects**	**$ 907,588**
				FORT WORTH TOTAL:		**3 Projects**	**2 Contracts** **$ 1,268,694**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	FORT BEND	SH 36	0188-02-029	7.518	SEP 2019		$ 89,666,679
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** Y	
LIMITS FROM:	0.43 MI N OF FM 2218		**LIMITS TO:** 0.284 MI S OF NEEDVILLE-FAIRCHILDS			**PROJ NUM:** NH 1902(002)	
ROW CSJ:	0188-02-038						
			CONTRACT CSJ: 0188-02-029		**SEP 2019**	**1 Project**	**$ 89,666,679**
HOUSTON	WALLER	US 90	0271-09-024	7.480	SEP 2019		$ 2,672,717
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	FM 359		**LIMITS TO:** FORT BEND C/L			**PROJ NUM:** STP 2020(024)	
ROW CSJ:							
HOUSTON	FORT BEND	US 90	0271-10-009	0.731	SEP 2019		$ 510,549
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	WALLER C/L		**LIMITS TO:** HARRIS C/L			**PROJ NUM:** STP 2020(024)	
ROW CSJ:							
HOUSTON	HARRIS	US 90	0271-11-006	0.740	SEP 2019		$ 398,353
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	FORT BEND C/L		**LIMITS TO:** IH 10			**PROJ NUM:** STP 2020(024)	
ROW CSJ:							
			CONTRACT CSJ: 0271-09-024		**SEP 2019**	**3 Projects**	**$ 3,581,619**
HOUSTON	HARRIS	IH 10	0508-01-359	0.929	SEP 2019		$ 4,165,789
DESCRIPTION:	CONSTRUCT RAMPS					**NHS:** Y	
LIMITS FROM:	JOHN MARTIN		**LIMITS TO:** GARTH			**PROJ NUM:** NH 2020(025)	
ROW CSJ:							
			CONTRACT CSJ: 0508-01-359		**SEP 2019**	**1 Project**	**$ 4,165,789**
HOUSTON	FORT BEND	FM 762	0543-03-076	1.373	SEP 2019		$ 762,186
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	US 90A		**LIMITS TO:** FM 1640			**PROJ NUM:** STP 2020(026)	
ROW CSJ:							
			CONTRACT CSJ: 0543-03-076		**SEP 2019**	**1 Project**	**$ 762,186**
HOUSTON	HARRIS	FM 1093	1258-04-065	3.564	SEP 2019		$ 12,209,874
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	SOUTH KIRKWOOD ROAD		**LIMITS TO:** WESTERLAND DRIVE			**PROJ NUM:** STP 2017(976)TP	
ROW CSJ:							
			CONTRACT CSJ: 1258-04-065		**SEP 2019**	**1 Project**	**$ 12,209,874**
HOUSTON	MONTGOMERY	FM 2090	1912-01-021	0.625	SEP 2019		$ 4,998,595
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT CANEY CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 2020(027)	
ROW CSJ:							
			CONTRACT CSJ: 1912-01-021		**SEP 2019**	**1 Project**	**$ 4,998,595**
					HOUSTON TOTAL:	**8 Projects**	**6 Contracts** **$115,384,742**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LAREDO	DIMMIT	US 83	0037-05-054	7.270	SEP 2019		$ 695,845
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	ZAVALA / DIMMIT COUNTY LINE		**LIMITS TO:** SL 517			**PROJ NUM:** NH 2020(067)	
ROW CSJ:							
LAREDO	KINNEY	SL 166	0023-07-015	1.851	SEP 2019		$ 82,129
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	US 90 W INTERSECTION		**LIMITS TO:** US 90 E INTERSECTION			**PROJ NUM:** STP 2020(068)	
ROW CSJ:							
LAREDO	ZAVALA	US 83	0037-02-058	5.963	SEP 2019		$ 349,519
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	UVALDE COUNTY LINE		**LIMITS TO:** FM 1436			**PROJ NUM:** STP 2020(068)	
ROW CSJ:							
LAREDO	ZAVALA	FM 117	0236-02-017	5.000	SEP 2019		$ 270,379
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	UVALDE COUNTY LINE		**LIMITS TO:** 5.0 MILES SOUTH OF UVALDE COUNTY LINE			**PROJ NUM:** STP 2020(068)	
ROW CSJ:							
LAREDO	LA SALLE	SH 44	0237-02-018	4.535	SEP 2019		$ 196,920
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	0.32 MILES EAST OF IH 35 EFR		**LIMITS TO:** WEBB/LASALLE E COUNTY LINE			**PROJ NUM:** STP 2020(068)	
ROW CSJ:							
LAREDO	WEBB	SH 44	0237-03-019	15.722	SEP 2019		$ 709,819
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	13.947 MILES EAST_OF LA SALLE CL		**LIMITS TO:** DUVAL COUNTY LINE			**PROJ NUM:** STP 2020(068)	
ROW CSJ:							
LAREDO	DIMMIT	SH 85	0301-01-085	10.696	SEP 2019		$ 827,225
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 1556		**LIMITS TO:** FM 190			**PROJ NUM:** STP 2020(068)	
ROW CSJ:							
LAREDO	WEBB	US 59	0542-02-044	21.708	SEP 2019		$ 1,183,599
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	DUVAL COUNTY LINE		**LIMITS TO:** 5.71 MI WEST OF FM 2895			**PROJ NUM:** STP 2020(068)	
ROW CSJ:							
LAREDO	KINNEY	RM 334	0876-02-033	22.466	SEP 2019		$ 719,706
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	US 90		**LIMITS TO:** UVALDE COUNTY LINE			**PROJ NUM:** STP 2020(068)	
ROW CSJ:							
			CONTRACT CSJ: 0037-05-054		**SEP 2019**	**9 Projects**	**$ 5,035,141**
				LAREDO TOTAL:		**9 Projects**	**1 Contract** **$ 5,035,141**
LUBBOCK	GARZA	FM 3519	2767-02-004	0.226	SEP 2019		$ 1,314,086
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	INTERSECTION OF		**LIMITS TO:** GOBBLER CREEK & E OF US 84			**PROJ NUM:** BR 2020(012)	
ROW CSJ:							
			CONTRACT CSJ: 2767-02-004		**SEP 2019**	**1 Project**	**$ 1,314,086**
				LUBBOCK TOTAL:		**1 Project**	**1 Contract** **$ 1,314,086**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUFKIN	SAN AUGUSTINE	SH 21	0064-04-040	6.600	SEP 2019		$ 37,622
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	FM 3483		**LIMITS TO:** 0.352 MILES EAST OF FM 1			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	SAN AUGUSTINE	SH 21	0064-04-041	6.601	SEP 2019		$ 31,610
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	FM 3483		**LIMITS TO:** 0.352 MILES EAST OF FM 1			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	SABINE	US 96	0064-06-056	7.705	SEP 2019		$ 83,168
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	FM 83		**LIMITS TO:** 0.383 MILES SOUTH OF SL 149			**PROJ NUM:** STP 2020(140)HES	
ROW CSJ:							
LUFKIN	SAN AUGUSTINE	SH 21	0118-10-067	10.647	SEP 2019		$ 113,973
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	0.256 MILES WEST OF FM 1196		**LIMITS TO:** US 96			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	SAN AUGUSTINE	FM 353	0118-12-020	7.110	SEP 2019		$ 65,769
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	SH 147		**LIMITS TO:** 2.629 MILES NORTH OF FM 2785			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	POLK	FM 2457	0213-13-015	4.766	SEP 2019		$ 59,077
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	0.228 MILES WEST OF FM 3277		**LIMITS TO:** US 190			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	NACOGDOCHES	SH 103	0336-06-030	8.570	SEP 2019		$ 94,633
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	2.761 MILES WEST OF FM 226		**LIMITS TO:** 0.375 MILES EAST OF FM 95			**PROJ NUM:** STP 2020(140)HES	
ROW CSJ:							
LUFKIN	SABINE	SH 103	0336-08-028	9.568	SEP 2019		$ 89,853
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	0.798 MILES EAST OF US 96		**LIMITS TO:** SH 21			**PROJ NUM:** STP 2020(140)HES	
ROW CSJ:							
LUFKIN	SAN AUGUSTINE	FM 1277	0597-02-024	15.400	SEP 2019		$ 149,115
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	US 96		**LIMITS TO:** SH 103			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	SAN AUGUSTINE	FM 2923	0597-04-004	1.558	SEP 2019		$ 14,771
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	1.558 MILES WEST OF FM 1277		**LIMITS TO:** FM 1277			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	SABINE	FM 83	0694-01-028	10.267	SEP 2019		$ 52,106
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	FM 1		**LIMITS TO:** 0.617 MILES EAST OF FM 1175			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	SABINE	FM 83	0694-01-029	9.650	SEP 2019		$ 44,473
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	FM 1		**LIMITS TO:** FM 1175			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	NACOGDOCHES	FM 95	0706-03-027	13.612	SEP 2019		$ 126,147
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	US 59		**LIMITS TO:** SH 7			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	HOUSTON	FM 132	0737-02-017	7.179	SEP 2019		$ 60,262
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	7.179 MILES SOUTH OF SH 7		**LIMITS TO:** SH 7			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	SHELBY	FM 417	0810-02-020	11.297	SEP 2019		$ 105,940

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: SH 87			**LIMITS TO:** FM 139			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	ANGELINA	FM 326	0893-03-016	6.765	SEP 2019		$ 58,085
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: US 69			**LIMITS TO:** 6.766 MILES SOUTH OF US 69			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	NACOGDOCHES	FM 343	0926-02-013	0.000	SEP 2019		$ 64,845
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: NACOGDOCHES COUNTY LINE			**LIMITS TO:** FM 225			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	POLK	FM 350	0928-01-014	5.062	SEP 2019		$ 45,385
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: US 190			**LIMITS TO:** 0.189 MILES SOUTH OF FM 3126			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	POLK	FM 352	0929-01-022	7.996	SEP 2019		$ 73,268
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: US 59			**LIMITS TO:** US 287			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	HOUSTON	FM 1280	0931-02-021	7.269	SEP 2019		$ 38,887
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: SH 19			**LIMITS TO:** 0.052 MI W OF TRINITY COUNTY LINE			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	HOUSTON	FM 1280	0931-02-023	6.828	SEP 2019		$ 34,353
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: 0.494 MILES EAST OF SH 19			**LIMITS TO:** TRINITY COUNTY LINE			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	HOUSTON	FM 227	0937-01-026	11.544	SEP 2019		$ 100,268
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: 5.135 MILES WEST OF FM 2544			**LIMITS TO:** 0.585 MILES WEST OF FM 1272			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	NACOGDOCHES	FM 1275	1407-01-030	6.718	SEP 2019		$ 68,004
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: 0.866 MILES SOUTH OF SL 224			**LIMITS TO:** 0.967 MILES SOUTH OF RAPSILVER LN			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	SHELBY	FM 1279	1409-02-014	5.737	SEP 2019		$ 53,713
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: 1.434 MILES EAS OF SH 147			**LIMITS TO:** SH 87			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	SABINE	FM 1592	1510-01-020	8.715	SEP 2019		$ 79,727
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: FM 1			**LIMITS TO:** SH 184			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	NACOGDOCHES	FM 343	2300-01-021	14.332	SEP 2019		$ 129,110
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: FM 225			**LIMITS TO:** US 59			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	POLK	FM 1316	2510-01-019	2.205	SEP 2019		$ 20,989
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: SH 146			**LIMITS TO:** 2.205 MILES EAST OF SH 146			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	ANGELINA	FM 2497	2589-01-025	8.618	SEP 2019		$ 79,975
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: SH 94			**LIMITS TO:** US 59			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	POLK	FM 2610	2591-01-013	4.961	SEP 2019		$ 43,044

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: SH 146			**LIMITS TO:** 4.962 MILES SOUTH OF SH 146			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	SAN AUGUSTINE	FM 83	2637-01-027	15.238	SEP 2019		$ 130,569
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: SH 147			**LIMITS TO:** FM 2866			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	HOUSTON	FM 2663	2663-01-009	2.973	SEP 2019		$ 34,271
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: 1.435_MILES EAST OF US 287			**LIMITS TO:** FM 2022			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	SHELBY	FM 2694	2700-01-020	13.448	SEP 2019		$ 118,339
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: FM 417			**LIMITS TO:** 1.584 MILES EAST OF FM 3172			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	NACOGDOCHES	FM 2782	2808-02-008	9.031	SEP 2019		$ 46,108
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: FM 225			**LIMITS TO:** US 59			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	NACOGDOCHES	FM 2782	2808-02-010	9.031	SEP 2019		$ 39,671
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: FM 225			**LIMITS TO:** US 59			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	POLK	FM 3126	3160-03-008	2.733	SEP 2019		$ 24,556
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: US 190			**LIMITS TO:** FM 2457			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	SAN JACINTO	FM 3278	3198-02-016	3.609	SEP 2019		$ 35,219
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: FM 222			**LIMITS TO:** 0.850 MILES WEST OF FM 1988			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	POLK	FM 3152	3220-01-011	6.586	SEP 2019		$ 59,564
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: US 190			**LIMITS TO:** FM 350			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	ANGELINA	FM 1475	3264-01-011	1.583	SEP 2019		$ 14,830
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: FM 841			**LIMITS TO:** FM 326			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	ANGELINA	FM 1336	3418-01-013	1.814	SEP 2019		$ 15,996
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: 1.814 MILES WEST OF FM 324			**LIMITS TO:** FM 324			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
LUFKIN	SABINE	FM 3520	3584-01-003	1.854	SEP 2019		$ 17,611
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: FM 3382			**LIMITS TO:** 1.854 MILES EAST OF FM 3382			**PROJ NUM:** STP 2020(032)HES	
ROW CSJ:							
			CONTRACT CSJ: 0064-04-040		**SEP 2019**	**40 Projects**	**$ 2,554,906**
LUFKIN	ANGELINA	VA	0911-00-077	0.100	SEP 2019		$ 2,710,823
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:** C 911-00-77	
ROW CSJ:							
			CONTRACT CSJ: 0911-00-077		**SEP 2019**	**1 Project**	**$ 2,710,823**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUFKIN	ANGELINA	VA	0911-38-071	0.010	SEP 2019		$ 161,260

DESCRIPTION: HIGHWAY IMPROVEMENT **NHS:** N
LIMITS FROM: VARIOUS LOCATIONS IN LUFKIN **LIMITS TO:** . **PROJ NUM:** STP 2019(183)
ROW CSJ:

CONTRACT CSJ: 0911-38-071 **SEP 2019** **1 Project** **$ 161,260**

LUFKIN TOTAL: 42 Projects 3 Contracts $ 5,426,989

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	REEVES	IH 20	0003-06-094	0.000	SEP 2019		$ 1,301,575
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	8.931 MILES E OF IH 10/IH 20 INTERCHANGE		**LIMITS TO:** 1.36 MILES E OF SALT DRAW			**PROJ NUM:** NH 2020(014)	
ROW CSJ:							
ODESSA	REEVES	IH 20	0003-07-057	0.000	SEP 2019		$ 398,279
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	0.2 MILES WEST COUNTRY CLUB DRIVE		**LIMITS TO:** END OF PAVEMENT			**PROJ NUM:** NH 2020(014)	
ROW CSJ:							
ODESSA	WARD	IH 20	0004-04-094	0.000	SEP 2019		$ 277,551
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	0.17 MI W OF PR 41		**LIMITS TO:** CRANE COUNTY LINE			**PROJ NUM:** NH 2020(014)	
ROW CSJ:							
ODESSA	CRANE	IH 20	0004-05-028	0.000	SEP 2019		$ 196,701
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	WARD COUNTY LINE		**LIMITS TO:** ECTOR COUNTY LINE			**PROJ NUM:** NH 2020(014)	
ROW CSJ:							
ODESSA	ECTOR	IH 20	0004-06-040	0.000	SEP 2019		$ 256,028
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	CRANE COUNTY LINE		**LIMITS TO:** 0.12 MILES E OF FM 1053			**PROJ NUM:** NH 2020(014)	
ROW CSJ:							
ODESSA	ECTOR	IH 20	0004-07-134	0.000	SEP 2019		$ 1,124,026
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	2.387 MILES WEST OF FM 1601		**LIMITS TO:** 1.157 MILES EAST OF FM 1882			**PROJ NUM:** NH 2020(014)	
ROW CSJ:							
ODESSA	ECTOR	BI 20-E	0005-01-112	2.730	SEP 2019		$ 258,957
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	IH 20 GRADE SEPARATED CONNECTOR		**LIMITS TO:** 0.076 MI E OF N COUNTY RD W INTERSECTION			**PROJ NUM:** STP 2020(016)	
ROW CSJ:							
ODESSA	MIDLAND	BI 20-E	0005-02-115	0.000	SEP 2019		$ 403,326
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	MIDLAND INTERNATIONAL AIRPORT		**LIMITS TO:** MIDKIFF ST.			**PROJ NUM:** STP 2020(016)	
ROW CSJ:							
ODESSA	ECTOR	IH 20	0005-13-061	0.000	SEP 2019		$ 531,640
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	1.85 MILES EAST OF FM 1882		**LIMITS TO:** MIDLAND COUNTY LINE			**PROJ NUM:** NH 2020(014)	
ROW CSJ:							
ODESSA	MIDLAND	IH 20	0005-14-090	0.000	SEP 2019		$ 917,948
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	ECTOR COUNTY LINE		**LIMITS TO:** 0.368 MILES EAST OF SH 349			**PROJ NUM:** NH 2020(014)	
ROW CSJ:							
ODESSA	MIDLAND	IH 20	0005-15-091	0.000	SEP 2019		$ 876,923
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	0.4 MILES EAST OF SH 349		**LIMITS TO:** MARTIN COUNTY LINE			**PROJ NUM:** NH 2020(014)	
ROW CSJ:							
ODESSA	PECOS	IH 10	0140-01-079	0.000	SEP 2019		$ 433,070
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	0.025 MILES W OF SH 18		**LIMITS TO:** 3 MILES W OF NORTH US 67 OF IH 10			**PROJ NUM:** NH 2020(014)	
ROW CSJ:							
ODESSA	REEVES	IH 10	0441-05-047	0.000	SEP 2019		$ 554,113
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	0.51 MILES EAST OF FM 2903		**LIMITS TO:** 1.1 MILES WEST OF HOEFS RD			**PROJ NUM:** NH 2020(014)	
ROW CSJ:							
ODESSA	MIDLAND	SH 158	0463-02-077	0.000	SEP 2019		$ 167,190
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	SH 191		**LIMITS TO:** SL 250			**PROJ NUM:** NH 2020(050)	
ROW CSJ:							
ODESSA	ANDREWS	SH 115	0548-01-045	0.482	SEP 2019		$ 144,725

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 0.01 MILES EAST US 385			**LIMITS TO:** 0.01 MI W OF NE MUSTANG DR			**PROJ NUM:** NH 2020(050)	
ROW CSJ:							
ODESSA	ANDREWS	SH 115	0548-05-050	1.110	SEP 2019		$ 193,894
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SH 115 AND SH 176			**LIMITS TO:** 0.01 MILES E OF US 385			**PROJ NUM:** NH 2020(050)	
ROW CSJ:							
ODESSA	ECTOR	SH 191	2296-01-054	0.000	SEP 2019		$ 256,917
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: LOOP 338			**LIMITS TO:** MIDLAND COUNTY LINE			**PROJ NUM:** STP 2020(016)	
ROW CSJ:							
ODESSA	MIDLAND	SH 191	2296-02-025	0.000	SEP 2019		$ 698,280
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: ECTOR COUNTY LINE			**LIMITS TO:** SH 158			**PROJ NUM:** STP 2020(016)	
ROW CSJ:							
			CONTRACT CSJ: 0003-06-094		**SEP 2019**	**18 Projects**	**$ 8,991,143**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	WARD	BI 20-B	0004-01-034	8.350	SEP 2019		$ 946,261
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	N
LIMITS FROM:	PECOS RIVER		**LIMITS TO:** IH 20			**PROJ NUM:**	STP 2020(015)
ROW CSJ:							
ODESSA	CRANE	IH 20	0004-05-029	1.530	SEP 2019		$ 108,840
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	Y
LIMITS FROM:	WARD COUNTY LINE		**LIMITS TO:** ECTOR COUNTY LINE			**PROJ NUM:**	NH 2020(049)
ROW CSJ:							
ODESSA	ECTOR	IH 20	0004-06-037	8.260	SEP 2019		$ 573,928
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	Y
LIMITS FROM:	2.6 MILES WEST OF FM 1053		**LIMITS TO:** 2.3 MILES WEST OF FM 1601			**PROJ NUM:**	NH 2020(049)
ROW CSJ:							
ODESSA	ECTOR	US 385	0229-01-043	12.677	SEP 2019		$ 926,687
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	Y
LIMITS FROM:	IH 20		**LIMITS TO:** CRANE COUNTY LINE			**PROJ NUM:**	NH 2020(013)
ROW CSJ:							
ODESSA	CRANE	US 385	0229-02-047	17.840	SEP 2019		$ 1,277,129
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	Y
LIMITS FROM:	ECTOR COUNTY LINE		**LIMITS TO:** SH 329			**PROJ NUM:**	NH 2020(013)
ROW CSJ:							
ODESSA	ECTOR	SH 302	0572-01-070	15.440	SEP 2019		$ 1,110,834
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	N
LIMITS FROM:	SH 158		**LIMITS TO:** SL 338			**PROJ NUM:**	STP 2020(033)
ROW CSJ:							
ODESSA	ANDREWS	FM 1788	1718-05-018	17.480	SEP 2019		$ 618,796
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	N
LIMITS FROM:	SH 176		**LIMITS TO:** ECTOR COUNTY LINE			**PROJ NUM:**	STP 2020(015)
ROW CSJ:							
ODESSA	ECTOR	FM 1788	1718-06-012	1.520	SEP 2019		$ 55,910
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	N
LIMITS FROM:	ANDREWS COUNTY LINE		**LIMITS TO:** MIDLAND COUNTY LINE			**PROJ NUM:**	STP 2020(015)
ROW CSJ:							
ODESSA	MIDLAND	FM 1788	1718-07-044	1.592	SEP 2019		$ 57,481
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	N
LIMITS FROM:	ECTOR COUNTY LINE		**LIMITS TO:** SH 158			**PROJ NUM:**	STP 2020(015)
ROW CSJ:							
ODESSA	ECTOR	SL 338	2224-01-108	3.620	SEP 2019		$ 133,856
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	Y
LIMITS FROM:	IH 20		**LIMITS TO:** US 385			**PROJ NUM:**	NH 2020(013)
ROW CSJ:							
			CONTRACT CSJ: 0004-01-034		SEP 2019	10 Projects	$ 5,809,722

ODESSA TOTAL: 28 Projects 2 Contracts $14,800,865

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	RED RIVER	US 82	0045-12-084	0.000	SEP 2019		$ 96,823
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT FM 410		**LIMITS TO:** .			**PROJ NUM:** STP 2020(006)HES	
ROW CSJ:							
PARIS	RED RIVER	US 82	0046-10-002	0.200	SEP 2019		$ 35,188
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT FM 1159		**LIMITS TO:** .			**PROJ NUM:** STP 2020(006)HES	
ROW CSJ:							
PARIS	LAMAR	FM 38	0435-01-075	0.320	SEP 2019		$ 26,047
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	2.415 MI E OF FM 2532		**LIMITS TO:** 2.735 MI E OF FM 2532			**PROJ NUM:** STP 2020(006)HES	
ROW CSJ:							
PARIS	LAMAR	US 82	1690-01-126	0.000	SEP 2019		$ 76,401
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT N COLLEGIATE		**LIMITS TO:** .			**PROJ NUM:** STP 2020(006)HES	
ROW CSJ:							
			CONTRACT CSJ: 0045-12-084		**SEP 2019**	**4 Projects**	**$ 234,459**
PARIS	GRAYSON	US 75	0047-02-150	2.111	SEP 2019		$ 93,637,562
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** Y	
LIMITS FROM:	SH 91		**LIMITS TO:** 0.651 MI S OF CENTER STREET			**PROJ NUM:** NH 2020(008)	
ROW CSJ:	0047-02-156						
PARIS	GRAYSON	US 75	0047-02-148	0.200	SEP 2019		$ 191,932
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT FM 131		**LIMITS TO:** .			**PROJ NUM:** STP 2020(007)HES	
ROW CSJ:							
PARIS	GRAYSON	US 75	0047-02-149	0.200	SEP 2019		$ 460,119
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT SH 56		**LIMITS TO:** .			**PROJ NUM:** STP 2020(007)HES	
ROW CSJ:							
PARIS	GRAYSON	US 75	0047-03-087	2.060	SEP 2019		$ 53,329,230
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** Y	
LIMITS FROM:	0.651 MI S OF CENTER STREET		**LIMITS TO:** FM 1417			**PROJ NUM:** NH 2020(008)	
ROW CSJ:							
PARIS	GRAYSON	US 75	0047-18-083	0.192	SEP 2019		$ 19,166,415
DESCRIPTION:	INTERCHANGE IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	AT US 82		**LIMITS TO:** .			**PROJ NUM:** NH 2020(008)	
ROW CSJ:							
			CONTRACT CSJ: 0047-02-150		**SEP 2019**	**5 Projects**	**$ 166,785,258**
PARIS	GRAYSON	VA	0901-19-193	1.000	SEP 2019		$ 915,679
DESCRIPTION:	HIKE AND/OR BIKE					**NHS:** N	
LIMITS FROM:	DAY ST (ON ABANDONED U.P. RAILWAY)		**LIMITS TO:** LOY LAKE ROAD			**PROJ NUM:** STP 2019(786)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0901-19-193		**SEP 2019**	**1 Project**	**$ 915,679**
				PARIS TOTAL:		**10 Projects**	**3 Contracts** **$167,935,396**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PHARR	JIM HOGG	SH 16	0517-10-019	2.373	SEP 2019		$ 748,137
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	JIM HOGG/DUVAL CL		**LIMITS TO:** LISA ST.			**PROJ NUM:** STP 2020(075)	
ROW CSJ:							
PHARR	ZAPATA	US 83	0038-04-065	2.729	SEP 2019		$ 307,405
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	MONTERREY LANE		**LIMITS TO:** 4.198 MILES EAST OF LASSO ST.			**PROJ NUM:** NH 2020(143)	
ROW CSJ:							
PHARR	JIM HOGG	SH 359	0086-06-031	4.566	SEP 2019		$ 290,159
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SIGRID AVE.		**LIMITS TO:** JIM HOGG/DUVAL CL			**PROJ NUM:** STP 2020(075)	
ROW CSJ:							
PHARR	JIM HOGG	SH 359	0086-07-035	3.863	SEP 2019		$ 245,778
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	JIM HOGG/DUVAL CL		**LIMITS TO:** GALBRITH ST.			**PROJ NUM:** STP 2020(075)	
ROW CSJ:							
PHARR	STARR	FM 649	0329-02-033	12.578	SEP 2019		$ 562,230
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 3167		**LIMITS TO:** US 83			**PROJ NUM:** STP 2020(075)	
ROW CSJ:							
PHARR	JIM HOGG	SH 285	0482-01-035	9.183	SEP 2019		$ 571,831
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 1017		**LIMITS TO:** JIM HOGG/BROOKS CL			**PROJ NUM:** STP 2020(075)	
ROW CSJ:							
PHARR	JIM HOGG	SH 16	0517-06-032	0.000	SEP 2019		$ 1,180,376
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	ZAPATA/JIM HOGG CL		**LIMITS TO:** FM 3073			**PROJ NUM:** STP 2020(075)	
ROW CSJ:							
PHARR	WILLACY	FM 1015	1228-01-013	0.000	SEP 2019		$ 219,318
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SH 186		**LIMITS TO:** WILLACY/HIDALGO CL			**PROJ NUM:** STP 2020(075)	
ROW CSJ:							
PHARR	STARR	FM 2360	2245-01-016	2.367	SEP 2019		$ 157,471
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 83		**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** STP 2020(075)	
ROW CSJ:							
PHARR	STARR	FM 3167	3217-01-020	12.020	SEP 2019		$ 620,857
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 649		**LIMITS TO:** EISENHOWER RD.			**PROJ NUM:** STP 2020(075)	
ROW CSJ:							
			CONTRACT CSJ: 0517-10-019		SEP 2019	10 Projects	$ 4,903,562

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PHARR	CAMERON	FM 3248	2717-02-010	2.440	SEP 2019		$ 772,615
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	FM 1847		**LIMITS TO:** SH 550			**PROJ NUM:** NH 2020(176)	
ROW CSJ:							
PHARR	CAMERON	IH 69E	0039-07-254	20.951	SEP 2019		$ 1,670,844
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	FM 732		**LIMITS TO:** FM 2994			**PROJ NUM:** NH 2020(176)	
ROW CSJ:							
PHARR	CAMERON	FM 508	0342-04-035	8.878	SEP 2019		$ 519,494
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	IH-69E		**LIMITS TO:** FM 106			**PROJ NUM:** STP 2020(076)	
ROW CSJ:							
PHARR	CAMERON	FM 675	1057-01-015	4.151	SEP 2019		$ 208,920
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 1479		**LIMITS TO:** FM 2520			**PROJ NUM:** STP 2020(076)	
ROW CSJ:							
PHARR	CAMERON	FM 1846	1065-02-037	7.455	SEP 2019		$ 508,648
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 106		**LIMITS TO:** BUSINESS 77			**PROJ NUM:** STP 2020(076)	
ROW CSJ:							
PHARR	CAMERON	FM 1479	1425-04-025	3.372	SEP 2019		$ 215,431
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 675		**LIMITS TO:** US 281			**PROJ NUM:** STP 2020(076)	
ROW CSJ:							
PHARR	CAMERON	FM 2520	2356-01-026	3.558	SEP 2019		$ 223,221
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 800		**LIMITS TO:** US 281			**PROJ NUM:** STP 2020(076)	
ROW CSJ:							
PHARR	CAMERON	FM 2994	3044-01-014	4.029	SEP 2019		$ 410,086
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 800		**LIMITS TO:** IH-69E			**PROJ NUM:** STP 2020(076)	
ROW CSJ:							
			CONTRACT CSJ: 2717-02-010		SEP 2019	8 Projects	$ 4,529,259

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PHARR	HIDALGO	FM 396	3097-02-016	3.607	SEP 2019		$ 1,228,581
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	IH-2		**LIMITS TO:** 0.71 MI SOUTH OF FM 1016			**PROJ NUM:** NH 2020(077)	
ROW CSJ:							
PHARR	HIDALGO	BU 83-S	0039-02-067	5.258	SEP 2019		$ 494,728
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	IH-2		**LIMITS TO:** INSPIRATION RD.			**PROJ NUM:** STP 2020(078)	
ROW CSJ:							
PHARR	HIDALGO	BU 83-S	0039-04-125	14.201	SEP 2019		$ 1,288,599
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	FM 1426		**LIMITS TO:** FLOODWAY (MERCEDES)			**PROJ NUM:** NH 2020(077)	
ROW CSJ:							
PHARR	HIDALGO	FM 491	0861-05-025	2.983	SEP 2019		$ 175,774
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FLOODWAY BRIDGE		**LIMITS TO:** US 281			**PROJ NUM:** STP 2020(078)	
ROW CSJ:							
PHARR	HIDALGO	FM 1925	1803-02-040	4.084	SEP 2019		$ 255,179
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 907		**LIMITS TO:** FM 493			**PROJ NUM:** STP 2020(078)	
ROW CSJ:							
PHARR	HIDALGO	FM 2128	2450-01-024	4.411	SEP 2019		$ 435,677
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	BUS 281		**LIMITS TO:** SH 107			**PROJ NUM:** STP 2020(078)	
ROW CSJ:							
PHARR	HIDALGO	FM 2812	2831-01-011	7.337	SEP 2019		$ 452,594
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	IH-69C		**LIMITS TO:** FM 493			**PROJ NUM:** STP 2020(078)	
ROW CSJ:							
PHARR	HIDALGO	FM 2812	2831-02-007	3.492	SEP 2019		$ 199,818
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 493		**LIMITS TO:** FM 88			**PROJ NUM:** STP 2020(078)	
ROW CSJ:							
			CONTRACT CSJ: 3097-02-016		**SEP 2019**	**8 Projects**	**$ 4,530,950**
				PHARR TOTAL:		**26 Projects**	**3 Contracts** **$13,963,771**
SAN ANTONIO	WILSON	FM 537	1009-02-018	0.110	SEP 2019		$ 1,709,043
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	FM 537 @ CIBOLO CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 2020(031)	
ROW CSJ:							
			CONTRACT CSJ: 1009-02-018		**SEP 2019**	**1 Project**	**$ 1,709,043**
				SAN ANTONIO TOTAL:		**1 Project**	**1 Contract** **$ 1,709,043**
TYLER	RUSK	US 259	0138-05-057	0.000	SEP 2019		$ 7,479,517
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	0.4 MI N OF FM 1798, S		**LIMITS TO:** 0.2 MI S OF US 84 (GRASS MED), SBL ONLY			**PROJ NUM:** NH 2020(002)	
ROW CSJ:							
			CONTRACT CSJ: 0138-05-057		**SEP 2019**	**1 Project**	**$ 7,479,517**
TYLER	HENDERSON	US 175	0198-01-031	4.301	SEP 2019		$ 12,639,954
DESCRIPTION:	ADDING SHOULDERS WITH NO ADDED CAPACITY					**NHS:** Y	
LIMITS FROM:	SH 19/SL 7 IN ATHENS, SE		**LIMITS TO:** FM 804			**PROJ NUM:** NH 2020(009)	
ROW CSJ:							
			CONTRACT CSJ: 0198-01-031		**SEP 2019**	**1 Project**	**$ 12,639,954**
				TYLER TOTAL:		**2 Projects**	**2 Contracts** **$20,119,471**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	CORYELL	FM 932	0867-02-019	7.968	SEP 2019		$ 828,152
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	HAMILTON COUNTY LINE		**LIMITS TO:** US 84			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	HILL	SH 81	0014-05-040	9.248	SEP 2019		$ 472,023
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	JOHNSON COUNTY LINE		**LIMITS TO:** CR 4251			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	HILL	SH 81	0014-06-043	5.646	SEP 2019		$ 260,066
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	CR		**LIMITS TO:** LOOP 579			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	FALLS	SH 6	0049-03-068	5.932	SEP 2019		$ 680,093
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	MCLENNAN COUNTY LINE		**LIMITS TO:** FM 2307			**PROJ NUM:** NH 2020(003)	
ROW CSJ:							
WACO	FALLS	SH 6	0049-03-069	8.944	SEP 2019		$ 880,595
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	FM 2307		**LIMITS TO:** BIG CREEK			**PROJ NUM:** NH 2020(003)	
ROW CSJ:							
WACO	HILL	SH 22	0121-03-061	14.279	SEP 2019		$ 682,335
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	MCKENZIE ST		**LIMITS TO:** NAVARRO COUNTY LINE			**PROJ NUM:** NH 2020(004)	
ROW CSJ:							
WACO	BOSQUE	FM 56	0398-01-044	17.523	SEP 2019		$ 667,853
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SH 22		**LIMITS TO:** SH 6			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	BOSQUE	SH 174	0519-03-032	14.637	SEP 2019		$ 603,134
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 56		**LIMITS TO:** SH 22			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	LIMESTONE	FM 39	0643-03-032	6.728	SEP 2019		$ 257,652
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 1953		**LIMITS TO:** SH 164			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	FALLS	FM 147	0752-05-030	11.490	SEP 2019		$ 417,631
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SH 6		**LIMITS TO:** LIMESTONE COUNTY LINE			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	FALLS	FM 413	0808-01-060	6.885	SEP 2019		$ 204,663
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SH 6		**LIMITS TO:** FM 1373			**PROJ NUM:** C 808-1-60	
ROW CSJ:							
WACO	FALLS	FM 431	0819-01-028	5.729	SEP 2019		$ 160,701
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 77		**LIMITS TO:** FM 2027			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	LIMESTONE	FM 342	0831-02-021	4.976	SEP 2019		$ 135,896
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	MCLENNAN COUNTY LINE		**LIMITS TO:** FM 339			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	BELL	FM 439	0836-03-065	10.883	SEP 2019		$ 587,042
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 3219		**LIMITS TO:** FM 2271			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	HAMILTON	FM 221	0936-01-024	13.457	SEP 2019		$ 426,678

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 218			**LIMITS TO:** US 281			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	LIMESTONE	FM 339	1665-02-015	6.880	SEP 2019		$ 211,023
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2489			**LIMITS TO:** FM 147			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	HAMILTON	FM 2005	1927-03-016	9.704	SEP 2019		$ 298,721
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 221			**LIMITS TO:** FM 218			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	MC LENNAN	FM 1858	2061-01-011	9.067	SEP 2019		$ 360,437
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 933			**LIMITS TO:** IH 35			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	BELL	FM 2268	2136-02-014	7.742	SEP 2019		$ 293,436
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 95			**LIMITS TO:** MILAM COUNTY LINE			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	CORYELL	FM 2671	2674-01-009	1.927	SEP 2019		$ 66,757
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: MCLENNAN COUNTY LINE			**LIMITS TO:** FM 107			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	MC LENNAN	FM 2671	2674-02-011	4.966	SEP 2019		$ 168,396
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: MCLENNAN COUNTY LINE			**LIMITS TO:** SH 317			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	MC LENNAN	FM 1330	2675-01-012	2.196	SEP 2019		$ 86,107
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 84			**LIMITS TO:** SH 31			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	MC LENNAN	FM 3047	3129-01-011	9.438	SEP 2019		$ 339,346
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 317			**LIMITS TO:** SPEEGLEVILLE RD			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	BELL	FM 93	3292-01-015	6.480	SEP 2019		$ 158,559
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 5TH STREET			**LIMITS TO:** BUS 190J			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
WACO	MC LENNAN	FM 3434	3431-01-007	2.956	SEP 2019		$ 131,800
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1637			**LIMITS TO:** DEADEND			**PROJ NUM:** STP 2020(005)	
ROW CSJ:							
			CONTRACT CSJ: 0867-02-019		**SEP 2019**	**25 Projects**	**$ 9,379,096**
				WACO TOTAL:		**25 Projects**	**1 Contract** **$ 9,379,096**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	COLORADO	FM 102	0027-03-073	0.305	SEP 2019		$ 684,947
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	DOWNTOWN EAGLE LAKE		**LIMITS TO:** US 90A			**PROJ NUM:** STP 2020(052)	
ROW CSJ:							
YOAKUM	WHARTON	CS	0089-07-160	1.477	SEP 2019		$ 226,834
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	CR 458		**LIMITS TO:** JONES CREEK (OUTSIDE LANE ONLY)			**PROJ NUM:** STP 2020(051)	
ROW CSJ:							
YOAKUM	WHARTON	SH 60	0089-10-023	1.115	SEP 2019		$ 508,391
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	FM 1301		**LIMITS TO:** BURLESON STREET			**PROJ NUM:** STP 2020(052)	
ROW CSJ:							
YOAKUM	COLORADO	FM 155	0211-10-045	0.456	SEP 2019		$ 280,519
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	US 90		**LIMITS TO:** 0.25 MI N OF IH 10			**PROJ NUM:** STP 2020(052)	
ROW CSJ:							
YOAKUM	WHARTON	SH 60	0241-01-049	8.412	SEP 2019		$ 2,987,006
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	NORTH BURLESON STREET		**LIMITS TO:** FM 442			**PROJ NUM:** STP 2020(052)	
ROW CSJ:							
YOAKUM	MATAGORDA	SH 60	0241-04-023	0.377	SEP 2019		$ 40,776
DESCRIPTION:	CONSTRUCT NEW ROADWAY LANES					**NHS:** N	
LIMITS FROM:	0.13 MI N OF FM 521 W		**LIMITS TO:** 0.20 MI S OF FM 521 W			**PROJ NUM:** STP 2020(053)HES	
ROW CSJ:							
YOAKUM	COLORADO	FS 102	0446-07-001	0.198	SEP 2019		$ 80,300
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	FM 102		**LIMITS TO:** US 90A			**PROJ NUM:** STP 2020(052)	
ROW CSJ:							
			CONTRACT CSJ: 0027-03-073		**SEP 2019**	**7 Projects**	**$ 4,808,773**
YOAKUM	WHARTON	UA 90	0027-04-041	7.341	SEP 2019		$ 337,117
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	2.58 MI W OF FM 1164		**LIMITS TO:** SH 60			**PROJ NUM:** STP 1902(164)HES	
ROW CSJ:							
YOAKUM	WHARTON	FM 640	1260-03-013	3.014	SEP 2019		$ 366,623
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 1161		**LIMITS TO:** FM 102			**PROJ NUM:** STP 1902(168)HES	
ROW CSJ:							
YOAKUM	WHARTON	FM 1161	1303-01-018	10.399	SEP 2019		$ 754,788
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 102		**LIMITS TO:** SH 60			**PROJ NUM:** STP 1902(168)HES	
ROW CSJ:							
YOAKUM	MATAGORDA	FM 2540	2525-01-017	4.301	SEP 2019		$ 269,933
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SH 35		**LIMITS TO:** FM 457			**PROJ NUM:** STP 1902(168)HES	
ROW CSJ:							
			CONTRACT CSJ: 0027-04-041		**SEP 2019**	**4 Projects**	**$ 1,728,461**
YOAKUM	VICTORIA	BU 59-T	0089-19-011	5.471	SEP 2019		$ 3,591,484
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	0.21 MI EAST OF LP 463		**LIMITS TO:** GUADALUPE RIVER			**PROJ NUM:** NH 2020(043)	
ROW CSJ:							
			CONTRACT CSJ: 0089-19-011		**SEP 2019**	**1 Project**	**$ 3,591,484**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	DE WITT	VA	0913-00-106	0.010	SEP 2019		$ 1,255,869
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:** STP 2020(044)	
ROW CSJ:							
			CONTRACT CSJ: 0913-00-106		SEP 2019	1 Project	$ 1,255,869
				YOAKUM	**TOTAL:**	**13 Projects**	**4 Contracts**	**$11,384,587**
				SEP 2019	**TOTAL:**	**227 Projects**	**42 Contracts**	**$ 417,763,460**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020 PLANNED
STATEWIDE LETTING SUMMARY (In Millions)

OCTOBER 2019

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$15.34	$0.00	$15.34
ATLANTA	$23.10	$0.00	$23.10
AUSTIN	$34.51	$1.77	$36.28
BEAUMONT	$3.33	$0.00	$3.33
BROWNWOOD	$2.64	$0.00	$2.64
BRYAN	$38.16	$0.00	$38.16
CHILDRESS	$6.26	$0.00	$6.26
CORPUS CHRISTI	$82.53	$0.12	$82.65
DALLAS	$16.08	$0.00	$16.08
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$54.66	$0.00	$54.66
FORT WORTH	$27.50	$0.00	$27.50
HOUSTON	$145.01	$0.25	$145.26
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$6.36	$0.00	$6.36
PARIS	$2.41	$0.71	$3.12
PHARR	$109.48	$0.00	$109.48
SAN ANGELO	$1.46	$0.00	$1.46
SAN ANTONIO	$34.47	$0.00	$34.47
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$3.10	$0.00	$3.10
WACO	$0.41	$0.00	$0.41
WICHITA FALLS	$1.53	$0.00	$1.53
YOAKUM	$16.05	$0.00	$16.05
Month Total:	$624.40	$2.84	$627.24

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:24 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AMARILLO	POTTER	SL 279	0090-05-100	0.617	OCT 2019		$ 1,003,948
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	AVONDALE STREET		**LIMITS TO:** WESTERN STREET			**PROJ NUM:** C 90-5-100	
ROW CSJ:							
			CONTRACT CSJ: 0090-05-100		**OCT 2019**	**1 Project**	**$ 1,003,948**
AMARILLO	CARSON	FM 2373	2218-01-035	0.492	OCT 2019		$ 4,009,121
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT IH 40		**LIMITS TO:** .			**PROJ NUM:** BR 1902(241)	
ROW CSJ:							
AMARILLO	CARSON	IH 40	0275-02-071	1.000	OCT 2019		$ 866,168
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	0.75 MILES WEST OF FM 2373		**LIMITS TO:** 0.25 MILES EAST OF FM 2373			**PROJ NUM:** NH 1902(240)	
ROW CSJ:							
			CONTRACT CSJ: 2218-01-035		**OCT 2019**	**2 Projects**	**$ 4,875,289**
AMARILLO	POTTER	SL 335	2635-01-038	4.077	OCT 2019		$ 6,486,908
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	IH 40		**LIMITS TO:** SOUTH OF SH 136 (DIVIDED SECTION)			**PROJ NUM:** NH 2020(079)	
ROW CSJ:							
AMARILLO	RANDALL	FM 1541	1480-02-033	3.889	OCT 2019		$ 2,975,110
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	IH 27		**LIMITS TO:** SL 335			**PROJ NUM:** STP 2020(291)	
ROW CSJ:							
			CONTRACT CSJ: 2635-01-038		**OCT 2019**	**2 Projects**	**$ 9,462,018**
					AMARILLO TOTAL:	**5 Projects**	**3 Contracts** **$15,341,255**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	BOWIE	US 82	0046-04-065	12.539	OCT 2019		$ 462,383
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	FM 992		**LIMITS TO:** 0.5 MI. W. OF SH 8			**PROJ NUM:** STP 2020(192)HES	
ROW CSJ:							
ATLANTA	BOWIE	US 82	0046-05-049	9.161	OCT 2019		$ 98,990
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	0.5 MI. W. OF SH 8		**LIMITS TO:** FM 1398			**PROJ NUM:** STP 2020(192)HES	
ROW CSJ:							
ATLANTA	BOWIE	US 82	0046-06-080	13.030	OCT 2019		$ 257,273
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	FM 1398		**LIMITS TO:** US 67			**PROJ NUM:** STP 2020(192)HES	
ROW CSJ:							
ATLANTA	CASS	FM 125	0546-09-042	11.998	OCT 2019		$ 386,390
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	US 59		**LIMITS TO:** SH 43			**PROJ NUM:** STP 2020(192)HES	
ROW CSJ:							
ATLANTA	CASS	FM 250	0946-01-043	16.913	OCT 2019		$ 214,315
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 1399		**LIMITS TO:** MORRIS C/L			**PROJ NUM:** STP 2020(192)HES	
ROW CSJ:							
ATLANTA	MORRIS	FM 250	0946-02-025	5.237	OCT 2019		$ 194,671
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	CASS C/L		**LIMITS TO:** US 259			**PROJ NUM:** STP 2020(192)HES	
ROW CSJ:							
			CONTRACT CSJ: 0046-04-065		**OCT 2019**	**6 Projects**	**$ 1,614,022**
ATLANTA	HARRISON	US 59	0062-07-088	3.113	OCT 2019		$ 14,468,460
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	MARION C/L		**LIMITS TO:** FM 1997			**PROJ NUM:** NH 2020(066)	
ROW CSJ:							
			CONTRACT CSJ: 0062-07-088		**OCT 2019**	**1 Project**	**$ 14,468,460**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	PANOLA	US 59	0063-04-064	2.514	OCT 2019		$ 982,158
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	0.3 MI S OF FM 2517		**LIMITS TO:** MURVAUL CREEK			**PROJ NUM:** NH 2020(117)	
ROW CSJ:							
ATLANTA	PANOLA	US 59	0063-05-037	1.017	OCT 2019		$ 118,652
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	MURVAUL CREEK		**LIMITS TO:** 0.4 MI N OF FM 999			**PROJ NUM:** NH 2020(117)	
ROW CSJ:							
ATLANTA	HARRISON	FM 2208	0138-13-019	6.686	OCT 2019		$ 214,876
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	MARION C/L		**LIMITS TO:** FM 450			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	PANOLA	SH 43	0207-04-037	0.790	OCT 2019		$ 45,480
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	HARRISON C/L		**LIMITS TO:** FM 959			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	HARRISON	SH 43	0207-05-081	6.340	OCT 2019		$ 448,430
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	IH 20		**LIMITS TO:** 0.7 MI N OF SPRING CREEK			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	HARRISON	SH 43	0207-05-082	2.193	OCT 2019		$ 123,925
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	0.7 MI N OF SPRING CREEK		**LIMITS TO:** PANOLA C/L			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	PANOLA	US 79	0247-02-047	3.187	OCT 2019		$ 224,080
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	FM 31		**LIMITS TO:** 0.2 MI S OF MILL CREEK			**PROJ NUM:** NH 2020(117)	
ROW CSJ:							
ATLANTA	PANOLA	SH 149	0393-03-035	1.021	OCT 2019		$ 44,210
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 124		**LIMITS TO:** FM 959			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	PANOLA	FM 699	0394-03-042	6.930	OCT 2019		$ 239,553
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	BU 79 G		**LIMITS TO:** FM 2517			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	UPSHUR	SH 154	0402-02-034	3.340	OCT 2019		$ 133,567
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	US 259		**LIMITS TO:** MARION C/L			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	TITUS	FM 21	0633-02-013	3.325	OCT 2019		$ 108,598
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FRANKLIN C/L		**LIMITS TO:** 0.1 MI N OF CAMP C/L			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	HARRISON	FM 31	0640-01-050	4.079	OCT 2019		$ 316,959
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	US 59		**LIMITS TO:** IH 20			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	HARRISON	FM 31	0640-01-051	5.834	OCT 2019		$ 229,449
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	0.1 MI S OF FM 2625		**LIMITS TO:** 0.4 MI N OF FM 451			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	UPSHUR	FM 852	0640-03-029	3.993	OCT 2019		$ 161,245
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 2088		**LIMITS TO:** FM 1002			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	UPSHUR	FM 1002	0647-03-028	2.002	OCT 2019		$ 71,926

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 852			**LIMITS TO:** SH 154			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	TITUS	FM 1001	0734-02-018	3.465	OCT 2019		$ 287,931
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1993			**LIMITS TO:** US 67			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	MORRIS	FM 144	0750-01-024	12.730	OCT 2019		$ 456,751
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SL 284			**LIMITS TO:** SH 11			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	HARRISON	FM 2625	0843-07-023	5.484	OCT 2019		$ 206,021
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 43			**LIMITS TO:** US 59			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	CASS	FM 249	0945-04-045	5.605	OCT 2019		$ 179,275
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 0.3 MI E OF FM 785			**LIMITS TO:** FM 3129			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	UPSHUR	FM 593	0946-03-024	6.984	OCT 2019		$ 247,974
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 271			**LIMITS TO:** FM 2796			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	UPSHUR	FM 2796	0946-04-005	5.663	OCT 2019		$ 202,261
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 593			**LIMITS TO:** FM 557			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	PANOLA		1222-01-032	0.000	OCT 2019		$ 147,768
DESCRIPTION: SEAL COAT						**NHS:**	
LIMITS FROM: BU 79 G			**LIMITS TO:** FM 2517			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	TITUS	FM 1402	1384-01-030	11.991	OCT 2019		$ 387,099
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 71			**LIMITS TO:** IH 30			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	CAMP	FM 1521	1473-02-012	2.874	OCT 2019		$ 103,056
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1520			**LIMITS TO:** SH 11			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	TITUS	FM 1734	1578-02-030	8.432	OCT 2019		$ 277,980
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** US 271			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	UPSHUR	FM 1845	1763-01-012	3.434	OCT 2019		$ 137,970
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 726			**LIMITS TO:** GREGG C/L			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	BOWIE	FM 2149	1987-01-019	9.339	OCT 2019		$ 337,070
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 8			**LIMITS TO:** US 67			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	CASS	FM 2791	2773-01-011	3.250	OCT 2019		$ 108,782
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 77			**LIMITS TO:** FM 96			**PROJ NUM:** STP 2020(118)	
ROW CSJ:							
ATLANTA	CASS	FM 2791	2773-02-013	6.895	OCT 2019		$ 263,507

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 96			**LIMITS TO:** US 59				**PROJ NUM:** STP 2020(118)	
ROW CSJ:								
ATLANTA	BOWIE	FM 3098	2776-02-014	6.698	OCT 2019			$ 208,992
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 2149			**LIMITS TO:** US 67				**PROJ NUM:** C 2776-2-14	
ROW CSJ:								
			CONTRACT CSJ: 0063-04-064		**OCT 2019**	**30 Projects**		**$ 7,015,545**
				ATLANTA	**TOTAL:**	**37 Projects**	**3 Contracts**	**$23,098,027**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	WILLIAMSON	IH 35	0015-08-155	13.360	OCT 2019		$ 6,531,274
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	LAKEWAY DRIVE UNDERPASS		**LIMITS TO:** BELL COUNTY LINE			**PROJ NUM:** NH 2020(119)	
ROW CSJ:							
			CONTRACT CSJ: 0015-08-155		**OCT 2019**	**1 Project**	**$ 6,531,274**
AUSTIN	GILLESPIE	IH 10	0142-13-017	5.954	OCT 2019		$ 5,871,047
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	KERR/GILLESPIE COUNTY LINE		**LIMITS TO:** GILLESPIE/KERR COUNTY LINE			**PROJ NUM:** NH 2019(768)	
ROW CSJ:							
			CONTRACT CSJ: 0072-06-084		**OCT 2019**	**1 Project**	**$ 5,871,047**
AUSTIN	TRAVIS	US 290	0114-02-108	0.153	OCT 2019		$ 1,129,070
DESCRIPTION:	CONSTRUCT BRIDGE					**NHS:** Y	
LIMITS FROM:	WEST OF SH 130 SBFR		**LIMITS TO:** EAST OF SH 130 NBFR			**PROJ NUM:** NH 2020(073)	
ROW CSJ:							
			CONTRACT CSJ: 0114-02-108		**OCT 2019**	**1 Project**	**$ 1,129,070**
AUSTIN	LEE	US 77	0211-05-019	5.617	OCT 2019		$ 7,579,603
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** Y	
LIMITS FROM:	5.617 MI N OF FAYETTE C/L		**LIMITS TO:** FAYETTE C/L			**PROJ NUM:** NH 2020(120)	
ROW CSJ:							
			CONTRACT CSJ: 0211-05-019		**OCT 2019**	**1 Project**	**$ 7,579,603**
AUSTIN	CALDWELL	SH 21	0471-04-030	5.190	OCT 2019		$ 3,035,749
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	HAYS COUNTY LINE		**LIMITS TO:** BASTROP COUNTY LINE			**PROJ NUM:** NH 1902(253)	
ROW CSJ:							
AUSTIN	BASTROP	SH 21	0471-05-038	13.845	OCT 2019		$ 10,096,291
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	CALDWELL COUNTY LINE		**LIMITS TO:** SH 71			**PROJ NUM:** NH 1902(253)	
ROW CSJ:							
			CONTRACT CSJ: 0471-04-030		**OCT 2019**	**2 Projects**	**$ 13,132,040**
AUSTIN	TRAVIS	VA	0914-00-442	0.100	OCT 2019		$ 263,590
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:**	
LIMITS FROM:	VARIOUS LOCATIONS IN		**LIMITS TO:** BURNET, LLANO, AND GILLESPIE COUNTIES			**PROJ NUM:** STP 2020 (297)	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-442		**OCT 2019**	**1 Project**	**$ 263,590**
AUSTIN	WILLIAMSON	RM 1869	1755-01-019	0.266	OCT 2019		$ 294,673
DESCRIPTION:	INFRASTRUCTURE IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	AT SH 29		**LIMITS TO:** .			**PROJ NUM:** CC 1755-1-19	
ROW CSJ:							
			CONTRACT CSJ: 1755-01-019		**OCT 2019**	**1 Project**	**$ 294,673**
AUSTIN	TRAVIS	RM 2222	2100-01-066	0.372	OCT 2019		$ 1,477,234
DESCRIPTION:	INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES					**NHS:** Y	
LIMITS FROM:	1.1 MILE EAST OF SL 360		**LIMITS TO:** 1.5 MILES EAST OF SL 360			**PROJ NUM:** CC 2100-1-66	
ROW CSJ:	2100-01-070						
			CONTRACT CSJ: 2100-01-066		**OCT 2019**	**1 Project**	**$ 1,477,234**
					AUSTIN TOTAL:	**9 Projects**	**8 Contracts** **$36,278,531**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	LIBERTY	US 90	0028-04-078	0.200	OCT 2019		$ 200,984
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	AT LAYL DR		**LIMITS TO:** 0.1 MI E OF LAYL DR			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	US 90	0028-06-085	0.200	OCT 2019		$ 36,406
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	AT TURNER RD		**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	JASPER	US 96	0064-08-061	0.200	OCT 2019		$ 44,343
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** Y	
LIMITS FROM:	AT RE 255		**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	JASPER	US 96	0065-04-084	0.200	OCT 2019		$ 35,616
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** Y	
LIMITS FROM:	AT CR 722		**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	JASPER	US 96	0065-04-085	0.200	OCT 2019		$ 35,565
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** Y	
LIMITS FROM:	AT CR 721		**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	HARDIN	US 96	0065-05-151	0.200	OCT 2019		$ 36,392
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** Y	
LIMITS FROM:	AT OLD EVADALE RD		**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	HARDIN	US 69	0200-10-084	0.200	OCT 2019		$ 25,134
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** Y	
LIMITS FROM:	AT ELLIS DR		**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	ORANGE	SH 62	0243-03-066	0.200	OCT 2019		$ 20,876
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	AT COHENOUR RD		**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	NEWTON	SH 87	0305-03-043	0.200	OCT 2019		$ 47,813
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	AT FM 1004		**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	ORANGE	SH 87	0305-07-070	0.200	OCT 2019		$ 23,526
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	AT ABES DR.		**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	SH 124	0368-04-031	0.050	OCT 2019		$ 21,180
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	AT LABELLE RD		**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	LIBERTY	SH 146	0389-01-043	0.200	OCT 2019		$ 31,629
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	AT FM 1413		**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	ORANGE	SH 12	0499-03-062	0.200	OCT 2019		$ 30,228
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** Y	
LIMITS FROM:	AT EVANGELINE LN		**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	LIBERTY	SH 321	0593-01-125	0.200	OCT 2019		$ 25,642
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	AT CR 668		**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	LIBERTY	SH 321	0593-01-127	0.200	OCT 2019		$ 47,059

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** N	
LIMITS FROM: AT CR 676			**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	HARDIN	SH 327	0602-01-047	0.200	OCT 2019		$ 27,309
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** Y	
LIMITS FROM: AT S 21ST ST			**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	TYLER	FM 92	0703-01-064	0.200	OCT 2019		$ 28,293
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** N	
LIMITS FROM: AT CR 4565			**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	ORANGE	FM 105	0710-02-067	0.200	OCT 2019		$ 35,091
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** N	
LIMITS FROM: AT FM 2802			**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	LIBERTY	FM 1960	0762-01-033	0.200	OCT 2019		$ 22,266
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** N	
LIMITS FROM: AT CR 608			**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	LIBERTY	FM 1409	0762-02-048	0.200	OCT 2019		$ 22,752
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** N	
LIMITS FROM: AT CR 470			**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	HARDIN	FM 787	0813-02-040	0.200	OCT 2019		$ 24,704
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** N	
LIMITS FROM: AT FM 2798			**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	LIBERTY	SH 105	0951-01-067	0.200	OCT 2019		$ 25,125
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** Y	
LIMITS FROM: AT CR 2235			**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	ORANGE	FM 1442	1284-01-076	0.200	OCT 2019		$ 26,279
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** N	
LIMITS FROM: AT LISTON RD			**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	ORANGE	FM 1442	1284-01-077	0.200	OCT 2019		$ 25,564
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** N	
LIMITS FROM: AT JAPANESE LN			**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	ORANGE	FM 3247	1284-02-019	0.200	OCT 2019		$ 21,618
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** N	
LIMITS FROM: AT ROSEWOOD DR			**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
BEAUMONT	HARDIN	FM 1293	1947-02-015	0.200	OCT 2019		$ 28,037
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** N	
LIMITS FROM: AT FM 1003			**LIMITS TO:** .			**PROJ NUM:** STP 2020(138)HES	
ROW CSJ:							
			CONTRACT CSJ: 0028-04-078		**OCT 2019**	**26 Projects**	**$ 949,431**
BEAUMONT	JEFFERSON	VA	0920-00-123	0.378	OCT 2019		$ 1,200,000
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:** NH 2020(021)	
ROW CSJ:							
			CONTRACT CSJ: 0920-00-123		**OCT 2019**	**1 Project**	**$ 1,200,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	JEFFERSON	VA	0920-00-124	0.000	OCT 2019		$ 1,180,627
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:**	
LIMITS FROM:	DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:**	STP 2020(022)
ROW CSJ:							
			CONTRACT CSJ: 0920-00-124		**OCT 2019**	**1 Project**	**$ 1,180,627**
			BEAUMONT TOTAL:			**28 Projects**	**3 Contracts** **$ 3,330,058**
BROWNWOOD	STEPHENS	FM 3099	3469-01-013	3.630	OCT 2019		$ 2,644,549
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:**	N
LIMITS FROM:	3.630 MI N. OF US 180		**LIMITS TO:** US 180			**PROJ NUM:**	SSW 3469-1-13
ROW CSJ:							
			CONTRACT CSJ: 3469-01-013		**OCT 2019**	**1 Project**	**$ 2,644,549**
			BROWNWOOD TOTAL:			**1 Project**	**1 Contract** **$ 2,644,549**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	BRAZOS	SH 6	0049-12-105	0.100	OCT 2019		$ 252,400
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT DRAW ON EFR AND WFR		**LIMITS TO:** .			**PROJ NUM:** BR 2020(085)	
ROW CSJ:							
BRYAN	BRAZOS	US 190	0049-12-106	0.100	OCT 2019		$ 211,961
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT FM 974 ON SBML		**LIMITS TO:** .			**PROJ NUM:** BR 2020(085)	
ROW CSJ:							
BRYAN	BRAZOS	US 190	0049-12-122	0.100	OCT 2019		$ 210,231
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT FM 974 ON NBML		**LIMITS TO:** .			**PROJ NUM:** BR 2020(085)	
ROW CSJ:							
BRYAN	BRAZOS	SH 6	0050-02-101	0.100	OCT 2019		$ 40,875
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT MILLICAN CREEK NORTH		**LIMITS TO:** .			**PROJ NUM:** BR 2020(085)	
ROW CSJ:							
BRYAN	BRAZOS	SH 6	0050-02-102	0.100	OCT 2019		$ 40,375
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT MILLICAN CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 2020(085)	
ROW CSJ:							
BRYAN	BRAZOS	SH 6	0050-02-103	0.100	OCT 2019		$ 16,600
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT DRAW		**LIMITS TO:** .			**PROJ NUM:** BR 2020(085)	
ROW CSJ:							
BRYAN	BRAZOS	SH 6	0050-02-104	0.100	OCT 2019		$ 42,050
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT UPSHUR CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 2020(085)	
ROW CSJ:							
BRYAN	WASHINGTON	US 290	0114-09-070	0.100	OCT 2019		$ 36,325
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT INDIAN CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 2020(085)	
ROW CSJ:							
BRYAN	WASHINGTON	US 290	0114-09-071	0.100	OCT 2019		$ 78,580
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT MAYFIELD CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 2020(085)	
ROW CSJ:							
BRYAN	WASHINGTON	US 290	0114-09-072	0.100	OCT 2019		$ 49,385
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT DRAINAGE DITCH		**LIMITS TO:** .			**PROJ NUM:** BR 2020(085)	
ROW CSJ:							
BRYAN	BRAZOS	FM 60	0506-01-106	0.200	OCT 2019		$ 16,775
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	SH 6 (FR SOUTH)		**LIMITS TO:** SH 6 (FR NORTH)			**PROJ NUM:** BR 2020(085)	
ROW CSJ:							
BRYAN	WALKER	FM 247	0578-02-043	0.100	OCT 2019		$ 70,531
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	AT ROMAN CREEK (TOWN BRANCH)		**LIMITS TO:** .			**PROJ NUM:** BR 2020(086)	
ROW CSJ:							
BRYAN	WALKER	FM 247	0578-02-047	0.000	OCT 2019		$ 60,281
DESCRIPTION:	REMOVE/REPLACE BRIDGE RAIL					**NHS:** N	
LIMITS FROM:	AT HADLEY CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 2020(086)	
ROW CSJ:							
BRYAN	WALKER	FM 247	0578-02-048	0.000	OCT 2019		$ 71,531
DESCRIPTION:	REMOVE/REPLACE BRIDGE RAIL					**NHS:** N	
LIMITS FROM:	AT PARKER CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 2020(086)	
ROW CSJ:							
			CONTRACT CSJ: 0049-12-105		OCT 2019	14 Projects	$ 1,197,900

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	BRAZOS	SH 6	0050-02-111	12.997	OCT 2019		$ 1,137,212
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	SH 6 EFR @ SH 40		**LIMITS TO:** .5 MI N OF GRIMES COUNTY LINE			**PROJ NUM:** NH 2020(081)	
ROW CSJ:							
BRYAN	BRAZOS	SH 6	0050-02-112	12.418	OCT 2019		$ 619,004
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	SH 6WFR @ SH 40		**LIMITS TO:** 1.1 MI N OF GRIMES COUNTY LINE			**PROJ NUM:** NH 2020(081)	
ROW CSJ:							
BRYAN	FREESTONE	US 84	0057-07-016	0.000	OCT 2019		$ 142,205
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	FM 1367		**LIMITS TO:** BU 84-R			**PROJ NUM:** STP 2020(088)	
ROW CSJ:							
BRYAN	BRAZOS	SH 21	0116-04-105	0.001	OCT 2019		$ 144,367
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	PLEASANT HILL RD.		**LIMITS TO:** FM 2818			**PROJ NUM:** NH 2020(087)	
ROW CSJ:							
BRYAN	BRAZOS	SH 21	0117-01-054	1.111	OCT 2019		$ 56,672
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	US 190 W		**LIMITS TO:** US 190 E			**PROJ NUM:** NH 2020(081)	
ROW CSJ:							
BRYAN	BRAZOS	US 190	0117-02-036	0.000	OCT 2019		$ 778,645
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	DEMOCRAT ROAD		**LIMITS TO:** MADISON COUNTY LINE			**PROJ NUM:** NH 2020(081)	
ROW CSJ:							
BRYAN	MILAM	US 79	0204-06-063	0.000	OCT 2019		$ 362,515
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	1.0 MI W OF US 190		**LIMITS TO:** 0.14 MI E OF US 77			**PROJ NUM:** NH 2020(081)	
ROW CSJ:							
BRYAN	MILAM	US 79	0204-07-053	0.001	OCT 2019		$ 375,017
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	2.8 MI E OF SH 36		**LIMITS TO:** 1 MI W OF US 190			**PROJ NUM:** NH 2020(087)	
ROW CSJ:							
BRYAN	LEON	US 79	0205-04-050	0.000	OCT 2019		$ 148,943
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	IH 45		**LIMITS TO:** 0.5 MI W OF CR 329			**PROJ NUM:** NH 2020(081)	
ROW CSJ:							
BRYAN	MILAM	US 77	0209-05-050	10.377	OCT 2019		$ 594,493
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FALLS COUNTY LINE		**LIMITS TO:** 2.0 MI N OF US 190			**PROJ NUM:** STP 2020(088)	
ROW CSJ:							
BRYAN	LEON	SH 7	0382-05-018	0.000	OCT 2019		$ 299,659
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	ROBERTSON COUNTY LINE		**LIMITS TO:** US 79			**PROJ NUM:** STP 2020(088)	
ROW CSJ:							
BRYAN	BRAZOS	SH 308	0599-01-010	1.328	OCT 2019		$ 109,423
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SULPHER SPRINGS RD.		**LIMITS TO:** FM 60			**PROJ NUM:** STP 2020(089)	
ROW CSJ:							
BRYAN	BRAZOS	FM 1179	1316-01-074	0.000	OCT 2019		$ 542,778
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	SH 6		**LIMITS TO:** SH 47			**PROJ NUM:** NH 2020(081)	
ROW CSJ:							
			CONTRACT CSJ: 0050-02-111		OCT 2019	13 Projects	$ 5,310,933

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	MADISON	SH 21	0117-05-054	0.144	OCT 2019		$ 3,040,852
DESCRIPTION:	WIDEN BRIDGE					**NHS:** Y	
LIMITS FROM:	AT IH 45 BRIDGE		**LIMITS TO:** .			**PROJ NUM:** NH 2020(090)	
ROW CSJ:							
BRYAN	MADISON	FM 2158	2027-01-013	0.100	OCT 2019		$ 67,291
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	AT LARRISON CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 2020(091)	
ROW CSJ:							
			CONTRACT CSJ: 0117-05-054		OCT 2019	2 Projects	**$ 3,108,143**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	FREESTONE	SH 75	0166-02-044	14.915	OCT 2019		$ 1,438,845
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	NAVARRO COUNTY LINE		**LIMITS TO:** US 84			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	LEON	SH 75	0166-06-030	12.058	OCT 2019		$ 420,918
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SH 7		**LIMITS TO:** MADISON COUNTY LINE			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	MILAM	FM 1712	0210-03-028	5.042	OCT 2019		$ 171,905
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 77		**LIMITS TO:** FM 487			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	MILAM	FM 485	0262-01-029	0.000	OCT 2019		$ 173,979
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	FM 979		**LIMITS TO:** 4 MI E OF FM 979			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	MILAM	FM 485	0262-02-028	0.000	OCT 2019		$ 492,786
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	4 MI E OF FM 979		**LIMITS TO:** ROBERTSON COUNTY LINE			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	WASHINGTON	SH 237	0267-08-006	0.000	OCT 2019		$ 91,435
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	US 290		**LIMITS TO:** FAYETTE COUNTY LINE			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	FREESTONE	SH 164	0413-05-033	0.000	OCT 2019		$ 184,813
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	LIMESTONE COUNTY LINE		**LIMITS TO:** FM 80 W			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	FREESTONE	FM 489	0426-02-021	4.952	OCT 2019		$ 191,344
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SH 75		**LIMITS TO:** FM 1848			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	BRAZOS	OSR	0475-01-057	4.153	OCT 2019		$ 158,417
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SH 21		**LIMITS TO:** FM 1687			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	BURLESON	FM 2155	0506-04-025	5.239	OCT 2019		$ 174,592
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 60		**LIMITS TO:** FM 1361			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	MADISON	FM 978	0552-02-030	7.700	OCT 2019		$ 246,605
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 39		**LIMITS TO:** FM 2289			**PROJ NUM:** C 552-2-30	
ROW CSJ:							
BRYAN	MADISON	FM 3060	0578-04-006	2.075	OCT 2019		$ 66,357
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	2.08 MI N OF SH 21		**LIMITS TO:** SH 21			**PROJ NUM:** C 578-4-6	
ROW CSJ:							
BRYAN	FREESTONE	FM 80	0612-01-050	0.000	OCT 2019		$ 175,550
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	SH 164		**LIMITS TO:** THE LIMESTONE COUNTY LINE			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	GRIMES	FM 3090	0643-05-057	14.378	OCT 2019		$ 588,092
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 244		**LIMITS TO:** FM 3455			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	FREESTONE	IH 45	0675-01-073	0.001	OCT 2019		$ 90,163

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: FM 833			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** NH 2020(082)	
ROW CSJ:							
BRYAN	FREESTONE	IH 45	0675-02-088	0.000	OCT 2019		$ 66,773
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: SH 179			**LIMITS TO:** 2.25 MI N OF SH 179			**PROJ NUM:** NH 2020(082)	
ROW CSJ:							
BRYAN	MADISON	IH 45	0675-05-092	0.000	OCT 2019		$ 127,784
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: SH 21			**LIMITS TO:** SH 75			**PROJ NUM:** NH 2020(082)	
ROW CSJ:							
BRYAN	BURLESON	FM 60	0713-01-044	11.466	OCT 2019		$ 424,956
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 111			**LIMITS TO:** PR 4			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	GRIMES	FM 362	0944-01-025	0.000	OCT 2019		$ 180,198
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 2988			**LIMITS TO:** WALLER COUNTY LINE			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	FREESTONE	FM 416	0998-04-007	0.000	OCT 2019		$ 6,993
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: NAVARRO COUNTY LINE			**LIMITS TO:** SH 75			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	BURLESON	FM 975	1129-01-030	0.000	OCT 2019		$ 175,298
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: RRX BRIDGE			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	BURLESON	FM 976	1130-01-019	3.912	OCT 2019		$ 129,025
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 60			**LIMITS TO:** SH 36			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	LEON	FM 1511	1145-03-009	3.481	OCT 2019		$ 114,989
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 3178			**LIMITS TO:** SH 7			**PROJ NUM:** C 1145-3-9	
ROW CSJ:							
BRYAN	LEON	FM 1146	1148-02-018	7.007	OCT 2019		$ 260,517
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1469			**LIMITS TO:** US 79			**PROJ NUM:** C 1148-2-18	
ROW CSJ:							
BRYAN	LEON	FM 1119	1223-01-042	2.178	OCT 2019		$ 79,660
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 579			**LIMITS TO:** MADISON COUNTY LINE			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	FREESTONE	FM 1451	1327-02-024	6.403	OCT 2019		$ 205,063
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: BU 84-R			**LIMITS TO:** FM 489			**PROJ NUM:** C 1327-2-24	
ROW CSJ:							
BRYAN	WALKER	FM 1375	1402-02-018	8.904	OCT 2019		$ 354,763
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: MONTGOMERY COUNTY LINE			**LIMITS TO:** SH 75			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	WASHINGTON	FM 1155	1405-04-025	0.118	OCT 2019		$ 4,619
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: US 290			**LIMITS TO:** FM 1371			**PROJ NUM:** NH 2020(083)	
ROW CSJ:							
BRYAN	BURLESON	FM 696	1507-02-017	0.000	OCT 2019		$ 190,890

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: THE LEE COUNTY LINE			**LIMITS TO:** SH 21			**PROJ NUM:** NH 2020(083)	
ROW CSJ:							
BRYAN	ROBERTSON	FM 1644	1563-01-017	8.281	OCT 2019		$ 283,873
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 6			**LIMITS TO:** FM 485			**PROJ NUM:** C 1563-1-17	
ROW CSJ:							
BRYAN	ROBERTSON	FM 1644	1563-02-020	2.912	OCT 2019		$ 100,724
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 485			**LIMITS TO:** US 9			**PROJ NUM:** C 1563-2-20	
ROW CSJ:							
BRYAN	MADISON	FM 1428	1722-01-018	9.203	OCT 2019		$ 318,473
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 21			**LIMITS TO:** FM 247			**PROJ NUM:** C 1722-1-18	
ROW CSJ:							
BRYAN	BURLESON	FM 111	1922-01-021	3.377	OCT 2019		$ 111,127
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 3.4 MI E OF FM 60			**LIMITS TO:** FM 60			**PROJ NUM:** C 1922-1-21	
ROW CSJ:							
BRYAN	BURLESON	FM 111	1922-01-022	5.280	OCT 2019		$ 173,802
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 60			**LIMITS TO:** 5.4 MI W OF FM 60			**PROJ NUM:** C 1922-1-22	
ROW CSJ:							
BRYAN	LEON	FM 1469	1971-01-014	0.000	OCT 2019		$ 194,987
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 1146			**LIMITS TO:** FM 1512			**PROJ NUM:** C 1971-1-14	
ROW CSJ:							
BRYAN	WALKER	FM 2296	2135-01-023	7.362	OCT 2019		$ 323,056
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 190			**LIMITS TO:** SH 75			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	WASHINGTON	FM 1948	2238-01-013	0.000	OCT 2019		$ 59,462
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: US 290			**LIMITS TO:** FM 390			**PROJ NUM:** NH 2020(083)	
ROW CSJ:							
BRYAN	WASHINGTON	FM 1948	2238-02-024	0.000	OCT 2019		$ 87,339
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 390			**LIMITS TO:** FM 594			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	WALKER	FS 2296	2269-01-008	0.000	OCT 2019		$ 8,494
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 2296			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	ROBERTSON	FM 1644	2337-01-023	12.037	OCT 2019		$ 368,585
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 46			**LIMITS TO:** SH 6			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	ROBERTSON	FM 979	2400-01-013	0.000	OCT 2019		$ 335,290
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 2293			**LIMITS TO:** SH 7			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	WALKER	FM 980	2443-01-023	5.351	OCT 2019		$ 230,190
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 19			**LIMITS TO:** POLK COUNTY LINE			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	MADISON	SS 104	2648-01-008	0.000	OCT 2019		$ 32,111

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: IH 45 EFR			**LIMITS TO:** SH 75			**PROJ NUM:** NH 2020(083)	
ROW CSJ:							
BRYAN	WASHINGTON	FM 2679	2673-02-012	5.152	OCT 2019		$ 171,697
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 390			**LIMITS TO:** US 290			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	BURLESON	FM 2774	2825-01-010	1.451	OCT 2019		$ 47,177
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 976			**LIMITS TO:** END OF STATE MAINT			**PROJ NUM:** STP 2020(092)	
ROW CSJ:							
BRYAN	GRIMES	FM 2819	2849-01-012	8.755	OCT 2019		$ 350,650
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1774			**LIMITS TO:** FM 1486			**PROJ NUM:** C 2849-1-12	
ROW CSJ:							
BRYAN	FREESTONE	FM 1848	2948-02-013	7.488	OCT 2019		$ 236,695
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 489			**LIMITS TO:** LEON COUNTY LINE			**PROJ NUM:** C 2948-2-13	
ROW CSJ:							
BRYAN	GRIMES	FM 362	3033-02-011	0.000	OCT 2019		$ 151,906
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: SH 105			**LIMITS TO:** FM 2988			**PROJ NUM:** NH 2020(083)	
ROW CSJ:							
BRYAN	LEON	FM 579	3178-01-008	2.481	OCT 2019		$ 79,393
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1119			**LIMITS TO:** MADISON COUNTY LINE			**PROJ NUM:** C 3178-1-8	
ROW CSJ:							
BRYAN	MADISON	FM 579	3178-02-007	1.258	OCT 2019		$ 44,060
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: LEON COUNTY LINE			**LIMITS TO:** OSR			**PROJ NUM:** C 3178-2-7	
ROW CSJ:							
BRYAN	FREESTONE	FM 1073	3252-01-004	0.865	OCT 2019		$ 24,945
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 75			**LIMITS TO:** END OF PAVEMENT			**PROJ NUM:** C 3252-1-4	
ROW CSJ:							
BRYAN	ROBERTSON	FM 2954	3301-01-019	0.000	OCT 2019		$ 306,460
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 46			**LIMITS TO:** THE END OF STATE MAINTENANCE			**PROJ NUM:** C 3301-1-19	
ROW CSJ:							
BRYAN	WASHINGTON	FM 3456	3446-01-004	0.000	OCT 2019		$ 56,753
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 332			**LIMITS TO:** FM 109			**PROJ NUM:** C 3446-1-4	
ROW CSJ:							
			CONTRACT CSJ: 0166-02-044		**OCT 2019**	**53 Projects**	**$ 11,084,578**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	FREESTONE	FM 27	0456-01-047	9.855	OCT 2019		$ 10,553,618
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	LIMESTONE COUNTY LINE		**LIMITS TO:** FM 80			**PROJ NUM:** STP 1902(155)	
ROW CSJ:							
BRYAN	FREESTONE	FM 27	0456-01-048	9.902	OCT 2019		$ 211,884
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	LIMESTONE CO LINE		**LIMITS TO:** FM 80			**PROJ NUM:** STP 1902(155)	
ROW CSJ:							
BRYAN	FREESTONE	FM 27	0456-02-023	4.620	OCT 2019		$ 5,250,759
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 80		**LIMITS TO:** CANEY CREEK RELIEF BRIDGE			**PROJ NUM:** STP 1902(155)	
ROW CSJ:							
BRYAN	FREESTONE	FM 27	0456-02-025	1.795	OCT 2019		$ 1,187,729
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	CANEY CREEK RELIEF BRIDGE		**LIMITS TO:** CR 941			**PROJ NUM:** STP 1902(155)	
ROW CSJ:							
BRYAN	FREESTONE	FM 27	0456-02-027	10.023	OCT 2019		$ 258,238
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 80		**LIMITS TO:** US 84			**PROJ NUM:** STP 1902(155)	
ROW CSJ:							
			CONTRACT CSJ: 0456-01-047		**OCT 2019**	**5 Projects**	**$ 17,462,228**

BRYAN TOTAL: 87 Projects 5 Contracts $38,163,782

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CHILDRESS	BRISCOE	SH 207	0357-06-022	0.000	OCT 2019		$ 626,714
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	ARMSTRONG C/L, SOUTH		**LIMITS TO:** FM 146			**PROJ NUM:** STP 2020(109)	
ROW CSJ:							
CHILDRESS	DONLEY	US 287	0042-06-070	0.000	OCT 2019		$ 386,406
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	ARMSTRONG C/L, EAST (SBL)		**LIMITS TO:** SH 70			**PROJ NUM:** NH 2020(108)	
ROW CSJ:							
CHILDRESS	FOARD	SH 6	0098-02-029	0.000	OCT 2019		$ 239,885
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	0.036 MILES NORTH OF FOARD C/L,S		**LIMITS TO:** 0.038 MILES NORTH OF US 70			**PROJ NUM:** STP 2020(109)	
ROW CSJ:							
CHILDRESS	HALL	SH 86	0105-01-032	0.000	OCT 2019		$ 653,435
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	15.738 MILES WEST OF US 287, E		**LIMITS TO:** US 287			**PROJ NUM:** STP 2020(109)	
ROW CSJ:							
CHILDRESS	HALL	SH 86	0105-02-024	0.000	OCT 2019		$ 227,555
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 657, EAST		**LIMITS TO:** 5.575 MILES			**PROJ NUM:** STP 2020(109)	
ROW CSJ:							
CHILDRESS	MOTLEY	SH 70	0105-04-046	0.000	OCT 2019		$ 228,621
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	MIDDLE PEASE RIVER, SOUTH		**LIMITS TO:** US 62			**PROJ NUM:** STP 2020(109)	
ROW CSJ:							
CHILDRESS	MOTLEY	SH 70	0105-05-035	0.000	OCT 2019		$ 727,154
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	US 62, SOUTH		**LIMITS TO:** DICKENS C/L			**PROJ NUM:** STP 2020(109)	
ROW CSJ:							
CHILDRESS	DICKENS	US 82	0131-06-057	0.000	OCT 2019		$ 681,089
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	CROSBY C/L, EAST		**LIMITS TO:** CROW STREET (WBL)			**PROJ NUM:** NH 2020(108)	
ROW CSJ:							
CHILDRESS	DICKENS	US 82	0132-01-054	0.000	OCT 2019		$ 65,863
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	CROW STREET, EAST		**LIMITS TO:** DICKENS ECL			**PROJ NUM:** NH 2020(108)	
ROW CSJ:							
CHILDRESS	KING	US 82	0133-01-054	0.000	OCT 2019		$ 870,506
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	DIVIDED SECTION, EAST		**LIMITS TO:** 13.164 MILES			**PROJ NUM:** NH 2020(108)	
ROW CSJ:							
CHILDRESS	COTTLE	US 70	0146-03-045	0.000	OCT 2019		$ 462,647
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 1037, EAST		**LIMITS TO:** FOARD C/L			**PROJ NUM:** STP 2020(109)	
ROW CSJ:							
CHILDRESS	DONLEY	SH 273	0560-04-013	0.000	OCT 2019		$ 650,711
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	SH 203, NORTH		**LIMITS TO:** GRAY C/L			**PROJ NUM:** STP 2020(109)	
ROW CSJ:							
CHILDRESS	BRISCOE	SH 207	0970-03-023	0.000	OCT 2019		$ 438,530
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 146, SOUTH		**LIMITS TO:** SH 86			**PROJ NUM:** STP 2020(109)	
ROW CSJ:							
			CONTRACT CSJ: 0357-06-022		**OCT 2019**	**13 Projects**	**$ 6,259,116**

CHILDRESS TOTAL: 13 Projects 1 Contract $ 6,259,116

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	JIM WELLS	SH 44	0086-11-053	8.543	OCT 2019		$ 1,167,603
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: VENTURA ST.			**LIMITS TO:** FM 1554			**PROJ NUM:** NH 2020(136)	
ROW CSJ:							
CORPUS CHRISTI	GOLIAD	US 59	0088-03-044	0.808	OCT 2019		$ 40,661
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: EAST OF FM 2987			**LIMITS TO:** WEST OF FM 2987			**PROJ NUM:** NH 2020(136)	
ROW CSJ:							
CORPUS CHRISTI	GOLIAD	US 59	0088-03-045	0.829	OCT 2019		$ 44,980
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SOUTH US 59 ON RAMP			**LIMITS TO:** NORTH US 59 OFF RAMP			**PROJ NUM:** NH 2020(136)	
ROW CSJ:							
CORPUS CHRISTI	GOLIAD	US 59	0088-03-046	0.619	OCT 2019		$ 33,410
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: INTERSECTION WITH US59			**LIMITS TO:** END OF ROAD AT NOBLE-SAN JOSE CEMETERY			**PROJ NUM:** NH 2020(136)	
ROW CSJ:							
CORPUS CHRISTI	KARNES	US 181	0100-05-186	10.823	OCT 2019		$ 677,212
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: WILSON COUNTY LINE			**LIMITS TO:** FM 1144			**PROJ NUM:** NH 2020(136)	
ROW CSJ:							
CORPUS CHRISTI	BEE	US 181	0100-08-101	1.527	OCT 2019		$ 135,851
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: BU 181 J			**LIMITS TO:** S TO CONTROL BREAK			**PROJ NUM:** NH 2020(136)	
ROW CSJ:							
CORPUS CHRISTI	BEE	US 181	0101-01-069	6.284	OCT 2019		$ 583,437
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: CONTROL BREAK			**LIMITS TO:** WALTON RD.			**PROJ NUM:** NH 2020(136)	
ROW CSJ:							
CORPUS CHRISTI	KLEBERG	BU 77-V	0102-12-032	4.149	OCT 2019		$ 212,291
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1717			**LIMITS TO:** US 77			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	REFUGIO	FM 2678	0155-06-215	9.535	OCT 2019		$ 449,833
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 774			**LIMITS TO:** FM 136			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	ARANSAS	SH 35	0180-04-155	2.997	OCT 2019		$ 208,748
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: CACTUS ST.			**LIMITS TO:** N. FULTON BEACH RD.			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	ARANSAS	SH 35	0180-04-156	10.854	OCT 2019		$ 1,021,970
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 3036			**LIMITS TO:** SAN PATRICIO COUNTY LINE			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	SAN PATRICIO	SH 35	0180-06-120	2.072	OCT 2019		$ 204,821
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: ARANSAS COUNTY LINE			**LIMITS TO:** FM 1069			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	JIM WELLS	BU 281R	0255-01-089	2.152	OCT 2019		$ 166,364
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1352			**LIMITS TO:** FM 1930			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	KARNES	SH 72	0270-07-031	12.025	OCT 2019		$ 704,573
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: BEE COUNTY LINE			**LIMITS TO:** US 181			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	NUECES	SH 286	0326-01-064	4.483	OCT 2019		$ 140,972

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2444			**LIMITS TO:** FM 70			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	SAN PATRICIO	FM 2046	0371-05-021	3.258	OCT 2019		$ 96,392
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: CR 1272 (CURB & GUTTER)			**LIMITS TO:** FM 1944			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	GOLIAD	PR 27	0411-01-014	0.739	OCT 2019		$ 20,880
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2987			**LIMITS TO:** FM 2506			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	JIM WELLS	FM 716	1083-01-012	6.916	OCT 2019		$ 214,933
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** DUVAL COUNTY LINE			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	NUECES	FM 763	1093-01-030	3.060	OCT 2019		$ 106,115
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 665			**LIMITS TO:** FM 43			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	BEE	FM 798	1117-01-017	6.582	OCT 2019		$ 213,864
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2985			**LIMITS TO:** US 181			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	SAN PATRICIO	FM 893	1209-01-033	4.143	OCT 2019		$ 146,413
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1074			**LIMITS TO:** 300 FT. W OF STARK RD./ALLEN DR. (C&G)			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	NUECES	FM 70	1558-02-038	4.576	OCT 2019		$ 146,578
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 44			**LIMITS TO:** FM 665			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	LIVE OAK	FM 1873	1807-01-013	11.423	OCT 2019		$ 280,276
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 1042			**LIMITS TO:** FM 889			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	LIVE OAK	FM 534	1808-01-032	6.773	OCT 2019		$ 221,311
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: CR 171			**LIMITS TO:** FM 3162			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	NUECES	FM 2292	2142-01-026	1.991	OCT 2019		$ 72,322
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: MC NORTON RD.			**LIMITS TO:** AGNES ST.			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	GOLIAD	FM 2441	2885-01-017	8.714	OCT 2019		$ 211,797
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: PRESCOTT RD.			**LIMITS TO:** BEE COUNTY LINE			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
CORPUS CHRISTI	BEE	FM 2441	2885-02-007	1.186	OCT 2019		$ 30,269
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: GOLIAD COUNTY LINE			**LIMITS TO:** SH 202			**PROJ NUM:** STP 2020(137)	
ROW CSJ:							
			CONTRACT CSJ: 0086-11-053		**OCT 2019**	**27 Projects**	**$ 7,553,876**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:25 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	SAN PATRICIO	BS 359B	0087-06-030	0.100	OCT 2019		$ 648,000
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: ON BS 359B FROM NUECES STREET			**LIMITS TO:** SH 359			**PROJ NUM:** STP 2019(800)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0087-06-030		**OCT 2019**	**1 Project**	**$ 648,000**
CORPUS CHRISTI	JIM WELLS	US 281	0255-15-005	6.582	OCT 2019		$ 73,667,467
DESCRIPTION: CONSTRUCT NEW ROADWAY LANES						**NHS:** Y	
LIMITS FROM: 0.5 MI NORTH OF FM 1538			**LIMITS TO:** 1 MI NORTH OF CR 431			**PROJ NUM:** NH 1902(299)	
ROW CSJ: 0255-02-054							
			CONTRACT CSJ: 0255-15-005		**OCT 2019**	**1 Project**	**$ 73,667,467**
CORPUS CHRISTI	SAN PATRICIO	CS	0916-28-073	0.100	OCT 2019		$ 777,630
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: AT VARIOUS LOCATIONS IN TAFT			**LIMITS TO:** ON GREEN AVE. AND HARDING ST.			**PROJ NUM:** STP 2019(801)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0916-28-073		**OCT 2019**	**1 Project**	**$ 777,630**
			CORPUS CHRISTI TOTAL:			**30 Projects 4 Contracts**	**$82,646,973**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DENTON	FM 428	0081-05-046	8.141	OCT 2019		$ 1,782,523
DESCRIPTION:	RESURFACE ROADWAY					**NHS:**	N
LIMITS FROM:	NORTH OF SL 288 (LONG RD)		**LIMITS TO:** FM 3524			**PROJ NUM:**	STP 2020(125)
ROW CSJ:							
DALLAS	COLLIN	BS 289C	0091-09-016	5.482	OCT 2019		$ 179,899
DESCRIPTION:	RESURFACE ROADWAY					**NHS:**	N
LIMITS FROM:	SH 289N		**LIMITS TO:** SH 289S			**PROJ NUM:**	C 91-9-16
ROW CSJ:							
DALLAS	ELLIS	IH 45	0092-05-054	6.036	OCT 2019		$ 397,140
DESCRIPTION:	RESURFACE ROADWAY					**NHS:**	Y
LIMITS FROM:	NAVARRO COUNTY LINE		**LIMITS TO:** FM 85			**PROJ NUM:**	NH 2020(126)
ROW CSJ:							
DALLAS	NAVARRO	BI 45-F	0092-13-030	1.918	OCT 2019		$ 116,319
DESCRIPTION:	RESURFACE ROADWAY					**NHS:**	Y
LIMITS FROM:	IH 45		**LIMITS TO:** 11TH AVE			**PROJ NUM:**	NH 2020(127)
ROW CSJ:							
DALLAS	NAVARRO	US 287	0122-01-042	13.951	OCT 2019		$ 597,913
DESCRIPTION:	RESURFACE ROADWAY					**NHS:**	N
LIMITS FROM:	IH 45		**LIMITS TO:** W OF GRANDVIEW DR			**PROJ NUM:**	STP 2020(125)
ROW CSJ:							
DALLAS	NAVARRO	US 287	0122-02-031	0.571	OCT 2019		$ 61,650
DESCRIPTION:	RESURFACE ROADWAY					**NHS:**	N
LIMITS FROM:	GRANDVIEW ST		**LIMITS TO:** SS 294			**PROJ NUM:**	STP 2020(125)
ROW CSJ:							
DALLAS	NAVARRO	FM 709	0162-09-040	16.573	OCT 2019		$ 792,676
DESCRIPTION:	RESURFACE ROADWAY					**NHS:**	N
LIMITS FROM:	FM 638		**LIMITS TO:** FM 2555			**PROJ NUM:**	STP 2020(125)
ROW CSJ:							
DALLAS	ELLIS	BU 287R	0172-11-014	7.614	OCT 2019		$ 247,078
DESCRIPTION:	RESURFACE ROADWAY					**NHS:**	N
LIMITS FROM:	US 287 NORTH		**LIMITS TO:** S OF ASH DR			**PROJ NUM:**	STP 2020(125)
ROW CSJ:							
DALLAS	KAUFMAN	BU 175D	0197-12-007	2.428	OCT 2019		$ 156,173
DESCRIPTION:	RESURFACE ROADWAY					**NHS:**	N
LIMITS FROM:	US 175S		**LIMITS TO:** US 175N			**PROJ NUM:**	STP 2020(125)
ROW CSJ:							
DALLAS	KAUFMAN	BU 175E	0197-13-006	2.691	OCT 2019		$ 131,849
DESCRIPTION:	RESURFACE ROADWAY					**NHS:**	N
LIMITS FROM:	HENDERSON CL		**LIMITS TO:** US 175			**PROJ NUM:**	STP 2020(125)
ROW CSJ:							
DALLAS	NAVARRO	SH 309	0574-01-032	11.684	OCT 2019		$ 570,364
DESCRIPTION:	RESURFACE ROADWAY					**NHS:**	N
LIMITS FROM:	END OF MAINTENANCE		**LIMITS TO:** SH 31			**PROJ NUM:**	STP 2020(125)
ROW CSJ:							
DALLAS	KAUFMAN	FM 90	0697-04-018	7.595	OCT 2019		$ 285,906
DESCRIPTION:	RESURFACE ROADWAY					**NHS:**	N
LIMITS FROM:	SH 198		**LIMITS TO:** FM 1836			**PROJ NUM:**	STP 2020(125)
ROW CSJ:							
DALLAS	ELLIS	FM 1493	0712-05-014	2.228	OCT 2019		$ 60,237
DESCRIPTION:	RESURFACE ROADWAY					**NHS:**	N
LIMITS FROM:	END OF MAINTENANCE		**LIMITS TO:** FM 876			**PROJ NUM:**	C 712-5-14
ROW CSJ:							
DALLAS	DENTON	FM 455	0816-03-022	6.871	OCT 2019		$ 243,487
DESCRIPTION:	RESURFACE ROADWAY					**NHS:**	N
LIMITS FROM:	US 377		**LIMITS TO:** DENTON COUNTY LINE			**PROJ NUM:**	STP 2020(125)
ROW CSJ:							
DALLAS	DENTON	FM 1190	0816-07-004	1.156	OCT 2019		$ 41,946

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 455			**LIMITS TO:** END OF MAINTENANCE			**PROJ NUM:** C 816-7-4	
ROW CSJ:							
DALLAS	DALLAS	VA	0918-00-294	1.000	OCT 2019		$ 1,584,753
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: VARIOUS HIGHWAYS			**LIMITS TO:** IN DALLAS DISTRICT			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	NAVARRO	FM 639	0997-01-045	6.418	OCT 2019		$ 216,558
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 744			**LIMITS TO:** SH 22			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	NAVARRO	FM 641	0999-01-046	3.235	OCT 2019		$ 137,770
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 1394			**LIMITS TO:** SH 14			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	COLLIN	FM 545	1012-02-041	1.370	OCT 2019		$ 78,067
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: WEST OF FM 1827			**LIMITS TO:** WEST OF CR 475			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	ROCKWALL	FM 3549	1015-01-079	2.204	OCT 2019		$ 98,027
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: NORTH OF SH 66			**LIMITS TO:** FM 552			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	ROCKWALL	FM 1139	1015-02-016	2.763	OCT 2019		$ 101,448
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 550			**LIMITS TO:** FM 549			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	COLLIN	FM 1138	1016-07-011	2.639	OCT 2019		$ 98,568
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 6			**LIMITS TO:** FM 1778			**PROJ NUM:** C 1016-7-11	
ROW CSJ:							
DALLAS	ELLIS	FM 661	1049-01-016	2.678	OCT 2019		$ 88,967
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 287			**LIMITS TO:** TARRANT COUNTY LINE			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	ELLIS	FM 876	1051-02-019	6.076	OCT 2019		$ 176,684
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: NORTH OF EDMONSON			**LIMITS TO:** IH 35E			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	KAUFMAN	FM 741	1092-01-020	8.468	OCT 2019		$ 283,841
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 175			**LIMITS TO:** FM 548			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	ELLIS	FM 879	1159-02-036	7.177	OCT 2019		$ 318,478
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 878			**LIMITS TO:** WEST OF FM 1722			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	ELLIS	FM 1446	1160-02-019	7.275	OCT 2019		$ 282,015
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: END OF MAINTENANCE			**LIMITS TO:** IH 35E			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	DENTON	FM 407	1310-01-047	9.715	OCT 2019		$ 390,292
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 156			**LIMITS TO:** FM 1830			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	DENTON	FM 1384	1310-02-010	4.937	OCT 2019		$ 198,063

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: END OF MAINTENANCE			**LIMITS TO:** FM 156			**PROJ NUM:** C 1310-2-10	
ROW CSJ:							
DALLAS	DENTON	FM 1385	1315-01-029	6.405	OCT 2019		$ 311,451
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: NORTH OF US 380			**LIMITS TO:** MUSTANG RD			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	ELLIS	FM 1181	1318-01-016	10.236	OCT 2019		$ 372,169
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: IH 45G			**LIMITS TO:** OIL FIELD RD			**PROJ NUM:** C 1318-1-16	
ROW CSJ:							
DALLAS	COLLIN	FM 1377	1391-01-020	11.666	OCT 2019		$ 414,549
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 75			**LIMITS TO:** FM 545			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	ELLIS	FM 1387	1394-02-028	6.591	OCT 2019		$ 263,888
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: BU 287Q			**LIMITS TO:** FM 664			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	KAUFMAN	FM 1391	1396-01-012	6.870	OCT 2019		$ 262,159
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: BUS 175D			**LIMITS TO:** FM 90			**PROJ NUM:** C 1396-1-12	
ROW CSJ:							
DALLAS	KAUFMAN	FM 90	1397-01-033	1.614	OCT 2019		$ 50,612
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 1836			**LIMITS TO:** VAN ZANDT C/L			**PROJ NUM:** C 1397-1-33	
ROW CSJ:							
DALLAS	COLLIN	FM 1562	1492-01-011	0.876	OCT 2019		$ 32,484
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 981			**LIMITS TO:** COLLIN C/L			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	DENTON	FM 407	1568-02-012	6.390	OCT 2019		$ 239,005
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: WISE C/L			**LIMITS TO:** FM 156			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	NAVARRO	FM 744	1663-04-012	5.182	OCT 2019		$ 283,068
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 1126			**LIMITS TO:** SH 22			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	NAVARRO	FM 1126	1724-01-017	0.570	OCT 2019		$ 18,317
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 744(W)			**LIMITS TO:** FM 744(E)			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	ELLIS	FM 1181	1974-01-011	4.912	OCT 2019		$ 178,024
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: OIL FIELD RD			**LIMITS TO:** SH 34			**PROJ NUM:** C 1974-1-11	
ROW CSJ:							
DALLAS	COLLIN	FM 2194	2247-01-012	2.653	OCT 2019		$ 105,349
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: EAST OF CR 657			**LIMITS TO:** COLLIN C/L			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	NAVARRO	FM 3194	2462-04-008	5.444	OCT 2019		$ 186,300
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 1394			**LIMITS TO:** FM 709			**PROJ NUM:** C 2462-4-8	
ROW CSJ:							
DALLAS	KAUFMAN	FM 2728	2512-01-015	8.694	OCT 2019		$ 339,035

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 80			**LIMITS TO:** FM 429			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	KAUFMAN	FM 2728	2512-03-009	5.709	OCT 2019		$ 270,479
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 34			**LIMITS TO:** FM 429			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	DENTON	FM 2622	2587-01-004	1.156	OCT 2019		$ 42,306
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: END OF MAINTENANCE			**LIMITS TO:** US 380			**PROJ NUM:** C 2587-1-4	
ROW CSJ:							
DALLAS	ELLIS	BU 287R	2921-01-008	0.304	OCT 2019		$ 23,352
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 287 EBFR			**LIMITS TO:** US 287 SOUTH			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	COLLIN	FM 1193	2978-01-007	0.688	OCT 2019		$ 24,940
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: BU 289D			**LIMITS TO:** SH 289			**PROJ NUM:** STP 2020(125)	
ROW CSJ:							
DALLAS	ELLIS	FM 876	2984-01-016	3.449	OCT 2019		$ 105,653
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: END OF MAINTENANCE			**LIMITS TO:** NORTH OF EDMONSON			**PROJ NUM:** C 2984-1-16	
ROW CSJ:							
DALLAS	KAUFMAN	FM 3396	3426-01-004	5.222	OCT 2019		$ 173,537
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 2613			**LIMITS TO:** SH 274			**PROJ NUM:** C 3426-1-4	
ROW CSJ:							
			CONTRACT CSJ: 0081-05-046		**OCT 2019**	**49 Projects**	**$ 13,415,368**
DALLAS	DENTON	US 77	0195-02-071	0.662	OCT 2019		$ 359,533
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** FM 2164			**PROJ NUM:** STP 2020(128)	
ROW CSJ:							
DALLAS	DENTON	US 77	0196-01-104	0.980	OCT 2019		$ 847,805
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: MCKINNEY STREET			**LIMITS TO:** US 380			**PROJ NUM:** NH 2020(129)	
ROW CSJ:							
			CONTRACT CSJ: 0195-02-071		**OCT 2019**	**2 Projects**	**$ 1,207,338**
DALLAS	DENTON	US 77	0196-01-110	1.562	OCT 2019		$ 1,048,764
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: IH 35E			**LIMITS TO:** EAGLE DR			**PROJ NUM:** STP 2020(130)	
ROW CSJ:							
DALLAS	DENTON	US 77	0195-02-078	3.726	OCT 2019		$ 405,903
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** IH 35			**PROJ NUM:** STP 2020(130)	
ROW CSJ:							
			CONTRACT CSJ: 0196-01-110		**OCT 2019**	**2 Projects**	**$ 1,454,667**
				DALLAS TOTAL:		**53 Projects 3 Contracts**	**$16,077,373**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	EL PASO	SL 375	2552-02-028	5.289	OCT 2019		$ 54,663,725
DESCRIPTION:	CONSTRUCT NEW ROAD					**NHS:** Y	
LIMITS FROM:	SPUR 601		**LIMITS TO:** MONTANA AVE (US 62/180)			**PROJ NUM:** NH 2019(168)	
ROW CSJ:	2552-02-033						
			CONTRACT CSJ: 2552-02-028		**OCT 2019**	**1 Project**	**$ 54,663,725**
				EL PASO	**TOTAL:**	**1 Project**	**1 Contract** **$54,663,725**
FORT WORTH	TARRANT	IH 20	0008-16-042	2.200	OCT 2019		$ 19,595,295
DESCRIPTION:	CONSTRUCT NEW ROADWAY LANES					**NHS:** Y	
LIMITS FROM:	BRYANT IRVIN		**LIMITS TO:** WINSCOTT			**PROJ NUM:** NH 1902(222)	
ROW CSJ:							
			CONTRACT CSJ: 0008-16-042		**OCT 2019**	**1 Project**	**$ 19,595,295**
FORT WORTH	SOMERVELL	US 67	0259-03-055	6.930	OCT 2019		$ 7,905,906
DESCRIPTION:	CONSTRUCT NEW ROAD					**NHS:** N	
LIMITS FROM:	JOHNSON COUNTY LINE		**LIMITS TO:** SH 144			**PROJ NUM:** NH 2020(131)	
ROW CSJ:							
			CONTRACT CSJ: 0259-03-055		**OCT 2019**	**1 Project**	**$ 7,905,906**
				FORT WORTH	**TOTAL:**	**2 Projects**	**2 Contracts** **$27,501,201**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	FM 521	0111-01-096	0.200	OCT 2019		$ 287,469
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	AT FUQUA STREET		**LIMITS TO:** .			**PROJ NUM:** STP 2020(055)HES	
ROW CSJ:							
			CONTRACT CSJ: 0111-01-096		**OCT 2019**	**1 Project**	**$ 287,469**
HOUSTON	MONTGOMERY	FM 1486	1416-02-014	7.686	OCT 2019		$ 289,035
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	GRIMES COUNTY LINE		**LIMITS TO:** SH 105			**PROJ NUM:** C 1416-2-14	
ROW CSJ:							
			CONTRACT CSJ: 0166-02-044		**OCT 2019**	**1 Project**	**$ 289,035**
HOUSTON	FORT BEND	SH 36	0188-02-036	6.390	OCT 2019		$ 54,008,732
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** Y	
LIMITS FROM:	0.284 MI S OF NEEDVILLE-FAIRCHILD		**LIMITS TO:** BRAZORIA C/L			**PROJ NUM:** STP 2020(056)MM	
ROW CSJ:	0188-02-039						
			CONTRACT CSJ: 0188-02-036		**OCT 2019**	**1 Project**	**$ 54,008,732**
HOUSTON	BRAZORIA	SH 36	0188-03-019	13.504	OCT 2019		$ 81,307,298
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** Y	
LIMITS FROM:	FORT BEND COUNTY LINE		**LIMITS TO:** N OF CR 467/HOGG RANCH RD			**PROJ NUM:** STP 2020(057)MM	
ROW CSJ:	0188-03-020						
			CONTRACT CSJ: 0188-03-019		**OCT 2019**	**1 Project**	**$ 81,307,298**
HOUSTON	HARRIS	IH 10	0508-01-355	5.802	OCT 2019		$ 728,699
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	MAGNOLIA AVENUE		**LIMITS TO:** JOHN MARTIN ROAD			**PROJ NUM:** NH 2020(058)	
ROW CSJ:							
HOUSTON	HARRIS	SS 330	0508-07-288	4.873	OCT 2019		$ 610,909
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	IH 10		**LIMITS TO:** SH 146			**PROJ NUM:** NH 2020(058)	
ROW CSJ:							
			CONTRACT CSJ: 0508-01-355		**OCT 2019**	**2 Projects**	**$ 1,339,608**
HOUSTON	HARRIS	SH 249	0720-03-141	1.158	OCT 2019		$ 2,615,465
DESCRIPTION:	CONSTRUCT RAMPS					**NHS:** Y	
LIMITS FROM:	0.10 MI S OF CHASEWOOD PARK DR		**LIMITS TO:** 0.09 MI S OF SPRING CYPRESS RD			**PROJ NUM:** NH 2020(060)	
ROW CSJ:							
			CONTRACT CSJ: 0720-03-141		**OCT 2019**	**1 Project**	**$ 2,615,465**
HOUSTON	HARRIS	CR	0912-72-536	0.000	OCT 2019		$ 3,783,495
DESCRIPTION:	FERRY OPERATION PROJECTS					**NHS:** Y	
LIMITS FROM:	INDEPENDENCE PKWY, SOUTH LANDING		**LIMITS TO:** NORTH LANDING			**PROJ NUM:** FB 2020(061)	
ROW CSJ:							
HOUSTON	HARRIS	CS	0912-72-560	0.060	OCT 2019		$ 1,628,736
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CROSBY LYNCHBURG AT		**LIMITS TO:** HOUSTON SHIP CHANNEL			**PROJ NUM:** BR 2020(062)	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-536		**OCT 2019**	**2 Projects**	**$ 5,412,231**
					HOUSTON TOTAL:	**9 Projects**	**7 Contracts** **$145,259,838**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	REEVES	US 285	0139-05-048	1.847	OCT 2019		$ 3,357,823
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	BI 20		**LIMITS TO:** 0.17 MI S OF IH 20 NSR			**PROJ NUM:** NH 2020(133)	
ROW CSJ:							
ODESSA	REEVES	US 285	0139-04-051	0.954	OCT 2019		$ 1,562,659
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	0.2 MI N OF FM 1216		**LIMITS TO:** BI 20-B			**PROJ NUM:** NH 2020(133)	
ROW CSJ:							
			CONTRACT CSJ: 0139-05-048		**OCT 2019**	**2 Projects**	**$ 4,920,482**
ODESSA	ECTOR	VA	0906-00-192	0.100	OCT 2019		$ 1,441,412
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:** STP 2020(134)	
ROW CSJ:							
			CONTRACT CSJ: 0906-00-192		**OCT 2019**	**1 Project**	**$ 1,441,412**
				ODESSA	**TOTAL:**	**3 Projects**	**2 Contracts** **$ 6,361,894**
PARIS	HUNT	VA	0901-22-121	0.410	OCT 2019		$ 183,858
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	ON S CHURCH ST FROM E MAIN ST		**LIMITS TO:** DC CANNON ELEM ON SS 264 & MEYERS			**PROJ NUM:** STP 2019(783)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0901-22-121		**OCT 2019**	**1 Project**	**$ 183,858**
PARIS	RED RIVER	VA	0901-27-052	5.435	OCT 2019		$ 679,096
DESCRIPTION:	HIKE AND/OR BIKE					**NHS:** N	
LIMITS FROM:	0.2 MI E OF FM 2120 (RAILBANKED COR		**LIMITS TO:** US 82 / SH 37 (CAPT STOUT BYPASS)			**PROJ NUM:** STP 2019(785)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0901-27-052		**OCT 2019**	**1 Project**	**$ 679,096**
PARIS	RED RIVER	VA	0901-27-053	9.837	OCT 2019		$ 956,853
DESCRIPTION:	HIKE AND/OR BIKE					**NHS:** N	
LIMITS FROM:	LAMAR COUNTY LINE (RAILBANKED COOR)		**LIMITS TO:** 0.2 MI E OF FM 2120 (BAGWELL)			**PROJ NUM:** STP 2019(784)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0901-27-053		**OCT 2019**	**1 Project**	**$ 956,853**
PARIS	LAMAR	VA	0901-29-090	12.285	OCT 2019		$ 1,300,231
DESCRIPTION:	HIKE AND/OR BIKE					**NHS:** N	
LIMITS FROM:	0.18MI N OF CARLA LEHAN AVE.RR CORR		**LIMITS TO:** RRCR 2113 (LAMAR/RED RIVER CL)			**PROJ NUM:** STP 2019(787)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0901-29-090		**OCT 2019**	**1 Project**	**$ 1,300,231**
				PARIS	**TOTAL:**	**4 Projects**	**4 Contracts** **$ 3,120,038**
PHARR	HIDALGO	CS	0039-02-063	5.130	OCT 2019		$ 109,385,096
DESCRIPTION:	NEW ARTERIAL					**NHS:** Y	
LIMITS FROM:	FM 2221(JARA CHINAS ROAD)		**LIMITS TO:** 0.28 MI WEST OF SHOWERS ROAD			**PROJ NUM:** NH 1902(056)	
ROW CSJ:	0039-02-071						
PHARR	HIDALGO	US 83	0039-17-202	0.480	OCT 2019		$ 94,474
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	FM 1427		**LIMITS TO:** BUSINESS 83 S			**PROJ NUM:** NH 2020(112)	
ROW CSJ:							
			CONTRACT CSJ: 0039-02-063		**OCT 2019**	**2 Projects**	**$ 109,479,570**
				PHARR	**TOTAL:**	**2 Projects**	**1 Contract** **$109,479,570**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANGELO	TOM GREEN	VA	0907-00-174	0.001	OCT 2019		$ 1,459,187
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	VARIOUS ROADWAYS IN SJT DISTRICT		**LIMITS TO:** .			**PROJ NUM:** STP 2020(135)	
ROW CSJ:							
			CONTRACT CSJ: 0907-00-174		**OCT 2019**	**1 Project**	**$ 1,459,187**
				SAN ANGELO TOTAL:		**1 Project**	**1 Contract**	**$ 1,459,187**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	ATASCOSA	IH 35	0017-04-043	0.903	OCT 2019		$ 1,247,555
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	MEDINA COUNTY LINE (WFR)		**LIMITS TO:** ATASCOSA RIVER (NORTH PRONG)			**PROJ NUM:** NH 2020(104)	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	SH 132	0017-13-011	1.858	OCT 2019		$ 98,806
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	MEDINA COUNTY LINE		**LIMITS TO:** BEXAR COUNTY LINE			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	UVALDE	US 90	0024-02-073	14.886	OCT 2019		$ 842,903
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	0.7 W OF FM 1049 (KNIPPA)		**LIMITS TO:** UVALDE/MEDINA COUNTY LINE			**PROJ NUM:** NH 2020(105)	
ROW CSJ:							
SAN ANTONIO	BEXAR	IH 10	0025-02-220	4.857	OCT 2019		$ 430,105
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	LOOP 1604		**LIMITS TO:** GUADALUPE COUNTY LINE			**PROJ NUM:** NH 2020(104)	
ROW CSJ:							
SAN ANTONIO	GUADALUPE	US 90	0029-01-028	1.276	OCT 2019		$ 69,979
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	US 90		**LIMITS TO:** PR'EXY ST			**PROJ NUM:** NH 2020(105)	
ROW CSJ:							
SAN ANTONIO	GUADALUPE	US 90	0029-02-050	16.192	OCT 2019		$ 696,095
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	SH 123		**LIMITS TO:** CALDWELL COUNTY LINE			**PROJ NUM:** NH 2020(105)	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	US 281A	0073-13-011	9.619	OCT 2019		$ 445,016
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	IH 37		**LIMITS TO:** LIVE OAK COUNTY LINE			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	BEXAR	US 87	0143-01-058	5.810	OCT 2019		$ 345,485
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	FM 1516		**LIMITS TO:** FM 1628			**PROJ NUM:** NH 2020(105)	
ROW CSJ:							
SAN ANTONIO	BEXAR	US 87	0143-02-026	5.330	OCT 2019		$ 484,859
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	FM 1628		**LIMITS TO:** WILSON COUNTY LINE			**PROJ NUM:** NH 2020(105)	
ROW CSJ:							
SAN ANTONIO	FRIO	US 57	0276-07-031	11.069	OCT 2019		$ 593,534
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	ZAVALA/FRIO COUNTY LINE		**LIMITS TO:** FM 140			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	BANDERA	SH 16	0291-05-049	5.348	OCT 2019		$ 265,935
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	WINAN CREEK		**LIMITS TO:** SH 173			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	SS 242	0328-10-021	1.270	OCT 2019		$ 50,147
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	FM 476		**LIMITS TO:** SH 97			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	WILSON	FM 541	0366-09-031	3.380	OCT 2019		$ 124,146
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	US 181		**LIMITS TO:** MARCELINE CREEK			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	GUADALUPE	BS 123B	0366-12-031	1.965	OCT 2019		$ 84,923
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	GUADALUPE RIVER		**LIMITS TO:** SH 123 SOUTH			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	UVALDE	SH 127	0369-01-039	1.077	OCT 2019		$ 54,283

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: RM 187			**LIMITS TO:** US 90			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	KERR	SH 173	0421-05-032	7.213	OCT 2019		$ 392,623
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 2771			**LIMITS TO:** KERR/BANDERA COUNTY LINE			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	BEXAR	FM 1518	0465-02-029	2.579	OCT 2019		$ 122,963
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 1346			**LIMITS TO:** LOOP 1604			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	MC MULLEN	SH 72	0483-03-035	9.917	OCT 2019		$ 652,696
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 16			**LIMITS TO:** LIVE OAK/MCMULLEN COUNTY LINE			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	BEXAR	IH 410	0521-05-149	4.430	OCT 2019		$ 186,495
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: 0.2 MI W OF US 281			**LIMITS TO:** SH 16			**PROJ NUM:** NH 2020(104)	
ROW CSJ:							
SAN ANTONIO	BEXAR	IH 410	0521-06-145	3.866	OCT 2019		$ 309,800
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: IH 37			**LIMITS TO:** 0.2 MI W OF 281			**PROJ NUM:** NH 2020(104)	
ROW CSJ:							
SAN ANTONIO	BEXAR	SS 422	0613-01-063	1.639	OCT 2019		$ 159,452
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: IH 35			**LIMITS TO:** IH 410			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	SL 282	0613-03-009	1.658	OCT 2019		$ 69,851
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 16 N			**LIMITS TO:** SH 16 S			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	BANDERA	FM 470	0792-04-049	11.806	OCT 2019		$ 391,374
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 462			**LIMITS TO:** SH 16			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	FRIO	FM 462	0848-02-009	4.815	OCT 2019		$ 178,535
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: MEDINA/FRIO COUNTY LINE			**LIMITS TO:** STA 0+15 IN MOORE			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	BEXAR	FM 3432	0850-05-006	4.217	OCT 2019		$ 186,709
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 1628			**LIMITS TO:** WILSON COUNTY LINE			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	FM 476	0853-01-017	3.346	OCT 2019		$ 163,666
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 1333			**LIMITS TO:** SH 16			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	FM 476	0853-02-032	7.043	OCT 2019		$ 290,364
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: LP 282			**LIMITS TO:** SS 242			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	BANDERA	RM 337	0855-04-031	20.195	OCT 2019		$ 759,427
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: RM 187			**LIMITS TO:** SH 16			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	KERR	FM 2771	0856-02-012	6.250	OCT 2019		$ 225,700

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 16			**LIMITS TO:** SH 173			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	COMAL	RM 484	0857-01-034	3.000	OCT 2019		$ 187,520
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: INTERSECTION AT N CRANES MILL RD			**LIMITS TO:** FM 306			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	COMAL	FM 306	0857-01-035	3.184	OCT 2019		$ 251,050
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: FM 484			**LIMITS TO:** FM 3424			**PROJ NUM:** NH 2020(105)	
ROW CSJ:							
SAN ANTONIO	WILSON	FM 538	1010-01-016	3.267	OCT 2019		$ 67,933
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** FM 1347			**PROJ NUM:** C 1010-1-16	
ROW CSJ:							
SAN ANTONIO	BANDERA	PR 37	1066-01-025	9.894	OCT 2019		$ 298,741
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: BANDERA COUNTY PARK			**LIMITS TO:** BANDERA/MEDINA COUNTY LINE			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	GUADALUPE	FM 1339	1434-01-015	8.934	OCT 2019		$ 302,289
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 123			**LIMITS TO:** FM 621			**PROJ NUM:** C 1434-1-15	
ROW CSJ:							
SAN ANTONIO	BEXAR	FM 1346	1437-01-038	7.034	OCT 2019		$ 311,670
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: LP 1604			**LIMITS TO:** WILSON COUNTY LINE			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	WILSON	FM 1346	1437-02-015	3.605	OCT 2019		$ 160,272
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: BEXAR COUNTY LINE			**LIMITS TO:** US 87			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	BEXAR	FM 1516	1477-01-045	5.382	OCT 2019		$ 183,706
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: IH 10			**LIMITS TO:** US 87			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	FRIO	FM 1582	1500-01-025	12.874	OCT 2019		$ 735,988
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 85			**LIMITS TO:** LASALLE COUNTY			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	MC MULLEN	FM 1582	1500-03-011	1.166	OCT 2019		$ 67,673
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: LASALLE COUNTY LINE			**LIMITS TO:** SH 97			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	MEDINA	FM 471	1547-01-047	10.471	OCT 2019		$ 434,633
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 2790			**LIMITS TO:** SH 132			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	FRIO	FM 462	1729-01-019	8.382	OCT 2019		$ 361,397
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: MOORE (STA 0+15)			**LIMITS TO:** FM 472 IN BIG FOOT			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	FM 2504	1738-02-014	7.751	OCT 2019		$ 310,486
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 173			**LIMITS TO:** 1.84 MI S OF FM 476			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	FM 791	1739-03-011	11.712	OCT 2019		$ 355,506

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: MCMULLEN/ATASCOSA COUNTY LINE			**LIMITS TO:** US 281A			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	FM 2504	1740-02-034	1.840	OCT 2019		$ 63,163
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: 1.84 MI S OF FM 476			**LIMITS TO:** FM 476			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	BEXAR	FM 2790	1741-02-035	6.888	OCT 2019		$ 322,630
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: LP 1604			**LIMITS TO:** IH 410			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	WILSON	FM 1922	1826-01-010	5.094	OCT 2019		$ 113,012
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 97			**LIMITS TO:** FM 537			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	UVALDE	FM 1574	2175-03-008	0.875	OCT 2019		$ 29,115
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 90			**LIMITS TO:** FM 1023			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	BEXAR	SL 1604	2452-04-018	7.790	OCT 2019		$ 400,302
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: IH 10			**LIMITS TO:** US 87			**PROJ NUM:** STP 2020(106)	
ROW CSJ:							
SAN ANTONIO	COMAL	FM 306	3106-01-017	9.266	OCT 2019		$ 647,992
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: US 281			**LIMITS TO:** FM 484			**PROJ NUM:** NH 2020(105)	
ROW CSJ:							
SAN ANTONIO	BANDERA	FM 3240	3352-01-008	7.204	OCT 2019		$ 304,739
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 2828			**LIMITS TO:** SH 173			**PROJ NUM:** C 3352-1-8	
ROW CSJ:							
			CONTRACT CSJ: 0017-04-043		**OCT 2019**	**50 Projects**	**$ 15,833,243**
SAN ANTONIO	KENDALL	IH 10	0072-06-084	2.750	OCT 2019		$ 3,057,559
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: CIBOLO CREEK			**LIMITS TO:** SH 46			**PROJ NUM:** NH 2019(768)	
ROW CSJ:							
SAN ANTONIO	KERR	IH 10	0142-14-063	1.231	OCT 2019		$ 1,819,534
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: GILLESPIE/KERR COUNTY LINE			**LIMITS TO:** 1.3 MI E OF GILLESPIE/KERR CTY LINE			**PROJ NUM:** NH 2019(768)	
ROW CSJ:							
SAN ANTONIO	KERR	IH 10	0142-14-064	13.102	OCT 2019		$ 13,760,185
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: 0.4 MI E OF SH 16			**LIMITS TO:** KERR/KENDALL COUNTY LINE			**PROJ NUM:** NH 2019(768)	
ROW CSJ:							
			CONTRACT CSJ: 0072-06-084		**OCT 2019**	**3 Projects**	**$ 18,637,278**
					SAN ANTONIO TOTAL:	**53 Projects**	**2 Contracts** **$34,470,521**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	HENDERSON	SH 31	0164-03-054	0.200	OCT 2019		$ 248,420
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	@ FM 315 (BROAD ST.)		**LIMITS TO:** IN CHANDLER			**PROJ NUM:** STP 2020(095)HES	
ROW CSJ:							
TYLER	ANDERSON	SL 256	0520-09-045	0.200	OCT 2019		$ 181,609
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT FM 322		**LIMITS TO:** IN PALESTINE			**PROJ NUM:** STP 2020(096)HES	
ROW CSJ:							
TYLER	ANDERSON	SL 256	0520-09-047	0.200	OCT 2019		$ 59,444
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	@ FM 320		**LIMITS TO:** IN WEST PALESTINE			**PROJ NUM:** STP 2020(094)HESG	
ROW CSJ:							
TYLER	ANDERSON	SL 256	0520-09-048	0.200	OCT 2019		$ 196,891
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	@ FM 320		**LIMITS TO:** IN WEST PALESTINE			**PROJ NUM:** STP 2020(097)HES	
ROW CSJ:							
TYLER	ANDERSON	SL 256	0520-09-049	0.200	OCT 2019		$ 199,110
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	@ FM 3309		**LIMITS TO:** IN NORTH PALESTINE			**PROJ NUM:** STP 2020(098)HES	
ROW CSJ:							
TYLER	HENDERSON	SH 198	0646-05-040	0.100	OCT 2019		$ 171,012
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	@ SH 31/FM 3441		**LIMITS TO:** IN MALAKOFF			**PROJ NUM:** STP 2020(099)HES	
ROW CSJ:							
			CONTRACT CSJ: 0164-03-054		**OCT 2019**	**6 Projects**	**$ 1,056,486**
TYLER	SMITH	SH 31	0164-04-159	0.200	OCT 2019		$ 227,941
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	@ TOLL 49		**LIMITS TO:** .			**PROJ NUM:** STP 2020(100)HES	
ROW CSJ:							
TYLER	SMITH	US 69	0190-05-067	0.200	OCT 2019		$ 98,409
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	@ ANN CAMPBELL/CR492		**LIMITS TO:** 0.45 MI N OF FM 3271			**PROJ NUM:** STP 2020(101)HES	
ROW CSJ:							
TYLER	SMITH	IH 20	0495-04-074	0.200	OCT 2019		$ 70,568
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	@ US 69		**LIMITS TO:** IN LINDALE			**PROJ NUM:** STP 2020(102)HES	
ROW CSJ:							
TYLER	GREGG	SH 42	0545-04-050	0.200	OCT 2019		$ 129,860
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	AT FM 1252		**LIMITS TO:** IN KILGORE			**PROJ NUM:** STP 2020(103)HES	
ROW CSJ:							
			CONTRACT CSJ: 0164-04-159		**OCT 2019**	**4 Projects**	**$ 526,778**
TYLER	WOOD	US 69	0190-03-084	1.381	OCT 2019		$ 1,514,984
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	SH 37 IN MINEOLA, S		**LIMITS TO:** 0.6 MI S OF US80 (MCDANIEL ST)			**PROJ NUM:** NH 2020(065)	
ROW CSJ:							
			CONTRACT CSJ: 0190-03-084		**OCT 2019**	**1 Project**	**$ 1,514,984**
				TYLER TOTAL:		**11 Projects 3 Contracts**	**$ 3,098,248**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	FALLS	CR	0909-38-079	0.000	OCT 2019		$ 405,462
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 469 @ POND CRK TRIB		**LIMITS TO:** (MAP #2097)			**PROJ NUM:** BR 1702(808)	
ROW CSJ:							
			CONTRACT CSJ: 0909-38-079		**OCT 2019**	**1 Project**	**$ 405,462**
				WACO	**TOTAL:**	**1 Project**	**1 Contract** **$ 405,462**
WICHITA FALLS	WICHITA	FM 171	0681-01-023	0.200	OCT 2019		$ 1,533,928
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	FM 171		**LIMITS TO:** AT BEAR CREEK			**PROJ NUM:** BR 2020(166)	
ROW CSJ:							
			CONTRACT CSJ: 0681-01-023		**OCT 2019**	**1 Project**	**$ 1,533,928**
				WICHITA FALLS	**TOTAL:**	**1 Project**	**1 Contract** **$ 1,533,928**
YOAKUM	JACKSON	US 59	0089-03-091	2.586	OCT 2019		$ 4,114,490
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	SH 111		**LIMITS TO:** 0.5 MI NORTH OF LAVACA RIVER			**PROJ NUM:** NH 2020(114)	
ROW CSJ:							
YOAKUM	JACKSON	US 59	0089-04-076	9.437	OCT 2019		$ 9,661,505
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	FM 710		**LIMITS TO:** SH 111			**PROJ NUM:** NH 2020(114)	
ROW CSJ:							
			CONTRACT CSJ: 0089-03-091		**OCT 2019**	**2 Projects**	**$ 13,775,995**
YOAKUM	AUSTIN	FM 2502	0315-09-011	1.230	OCT 2019		$ 402,810
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 2754		**LIMITS TO:** SH 159			**PROJ NUM:** STP 2020(116)HES	
ROW CSJ:							
YOAKUM	COLORADO	FM 2437	2349-01-008	3.008	OCT 2019		$ 467,727
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	US 90A		**LIMITS TO:** LAVACA C/L			**PROJ NUM:** STP 2020(116)HES	
ROW CSJ:							
			CONTRACT CSJ: 0315-09-011		**OCT 2019**	**2 Projects**	**$ 870,537**
YOAKUM	CALHOUN	FM 1090	0515-03-051	0.959	OCT 2019		$ 1,399,929
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	US 87		**LIMITS TO:** 0.4 MILES S. OF SOUTH STREET			**PROJ NUM:** STP 2019(637)	
ROW CSJ:							
			CONTRACT CSJ: 0515-03-051		**OCT 2019**	**1 Project**	**$ 1,399,929**
				YOAKUM	**TOTAL:**	**5 Projects**	**3 Contracts** **$16,046,461**
				OCT 2019	**TOTAL:**	**356 Projects**	**59 Contracts** **$ 627,239,737**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020 PLANNED
STATEWIDE LETTING SUMMARY (In Millions)

NOVEMBER 2019

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$25.05	$0.00	$25.05
ATLANTA	$9.27	$0.00	$9.27
AUSTIN	$6.83	$0.00	$6.83
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$9.66	$0.00	$9.66
BRYAN	$24.70	$0.00	$24.70
CHILDRESS	$0.65	$0.00	$0.65
CORPUS CHRISTI	$7.76	$0.30	$8.06
DALLAS	$30.38	$0.67	$31.06
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$19.76	$0.31	$20.07
FORT WORTH	$7.15	$0.00	$7.15
HOUSTON	$11.14	$0.00	$11.14
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$13.68	$0.00	$13.68
LUFKIN	$9.13	$0.00	$9.13
ODESSA	$8.35	$0.00	$8.35
PARIS	$20.99	$2.00	$22.99
PHARR	$8.10	$0.00	$8.10
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.64	$0.00	$0.64
WACO	$82.78	$0.00	$82.78
WICHITA FALLS	$13.70	$0.00	$13.70
YOAKUM	$187.78	$0.00	$187.78
Month Total:	$497.47	$3.29	$500.76

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AMARILLO	POTTER	SL 434	0041-08-004	2.575	NOV 2019		$ 705,481
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 87		**LIMITS TO:** CHEERY AVE			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	ARMSTRONG	US 287	0042-03-043	10.659	NOV 2019		$ 1,704,804
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	CARSON COUNTY LINE		**LIMITS TO:** FM 3330			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	RANDALL	US 87	0067-01-080	5.872	NOV 2019		$ 458,295
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SOUTH OF CANYON (DIVIDED SECTION)		**LIMITS TO:** HUNGATE ROAD			**PROJ NUM:** STP 2020(201)	
ROW CSJ:							
AMARILLO	RANDALL	US 87	0067-01-081	5.872	NOV 2019		$ 464,399
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	SOUTH OF CANYON (DIVIDED SECTION)		**LIMITS TO:** HUNGATE ROAD			**PROJ NUM:** NH 2020(199)	
ROW CSJ:							
AMARILLO	DALLAM	US 54	0238-04-036	0.000	NOV 2019		$ 629,333
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	FM 807		**LIMITS TO:** SHERMAN COUNTY LINE			**PROJ NUM:** NH 2020(199)	
ROW CSJ:							
AMARILLO	SHERMAN	US 54	0238-05-045	7.251	NOV 2019		$ 617,012
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	DALLAM COUNTY LINE		**LIMITS TO:** US 287			**PROJ NUM:** NH 2020(199)	
ROW CSJ:							
AMARILLO	GRAY	IH 40	0275-11-082	0.000	NOV 2019		$ 324,750
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	FM 291_(N FRT RD)		**LIMITS TO:** COUNTY ROAD 26_(N FRT RD)			**PROJ NUM:** NH 2020(200)	
ROW CSJ:							
AMARILLO	OCHILTREE	SH 15	0355-03-032	15.276	NOV 2019		$ 1,429,713
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 83		**LIMITS TO:** LIPSCOMB COUNTY LINE			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	LIPSCOMB	SH 305	0582-01-023	0.000	NOV 2019		$ 14,582
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	WOLF CREEK		**LIMITS TO:** SS 188			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	LIPSCOMB	SH 305	0582-02-020	12.348	NOV 2019		$ 502,743
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SS 188 IN LIPSCOMB		**LIMITS TO:** HEMPHILL COUNTY LINE			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	HEMPHILL	SH 305	0582-03-015	3.181	NOV 2019		$ 133,923
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	HEMPHILL COUNTY LINE		**LIMITS TO:** US 60			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	LIPSCOMB	SS 188	0582-05-003	0.000	NOV 2019		$ 15,291
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SH 305		**LIMITS TO:** END OF ROAD			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	CARSON	FM 293	0753-03-017	15.684	NOV 2019		$ 696,647
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 60		**LIMITS TO:** FM 295			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	ARMSTRONG	FM 285	0789-02-019	7.556	NOV 2019		$ 295,202
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	RANDALL COUNTY LINE		**LIMITS TO:** FM 2301			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	HANSFORD	SH 136	0791-01-020	18.374	NOV 2019		$ 1,366,596

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: OKLAHOMA STATE LINE			**LIMITS TO:** SH 15			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	HUTCHINSON	RM 687	0791-04-010	5.436	NOV 2019		$ 313,349
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 136 IN FRITCH			**LIMITS TO:** RM 1319 IN SANFORD			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	HANSFORD	SH 136	0791-05-021	16.121	NOV 2019		$ 992,359
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 15			**LIMITS TO:** HUTCHINSON COUNTY LINE			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	HUTCHINSON	RM 687	0791-06-010	10.374	NOV 2019		$ 608,568
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 152 IN STINNETT			**LIMITS TO:** RM 1319 NORTH OF LAKE MEREDITH			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	OCHILTREE	FM 376	0799-02-014	9.208	NOV 2019		$ 481,489
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 15			**LIMITS TO:** FM 759			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	MOORE	FM 1060	1244-01-019	14.167	NOV 2019		$ 788,980
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SHERMAN COUNTY LINE			**LIMITS TO:** SH 152			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	SHERMAN	FM 1290	1338-01-012	11.900	NOV 2019		$ 464,999
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: OKLAHOMA STATE LINE			**LIMITS TO:** SH 15			**PROJ NUM:** C 1338-1-12	
ROW CSJ:							
AMARILLO	POTTER	FM 1719	1624-01-023	0.000	NOV 2019		$ 359,147
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SL 335			**LIMITS TO:** BI 40			**PROJ NUM:** STP 2020(201)	
ROW CSJ:							
AMARILLO	GRAY	RM 2375	1861-01-013	6.853	NOV 2019		$ 273,902
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 749			**LIMITS TO:** SH 273			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	MOORE	FM 3395	2129-02-006	1.313	NOV 2019		$ 73,998
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1913			**LIMITS TO:** HUTCHINSON COUNTY LINE			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	HUTCHINSON	FM 3395	2129-03-006	4.076	NOV 2019		$ 226,355
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: HUTCHINSON COUNTY LINE			**LIMITS TO:** RM 687 NORTH OF LAKE MEREDITH			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	ARMSTRONG	FM 285	2401-01-010	5.995	NOV 2019		$ 213,892
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2301			**LIMITS TO:** SH 207			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	HUTCHINSON	RM 1319	2437-01-025	6.516	NOV 2019		$ 361,017
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: MOORE COUNTY LINE			**LIMITS TO:** RM687 NORTH OF LAKE MEREDITH			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	HUTCHINSON	RM 687	2437-01-026	2.708	NOV 2019		$ 162,204
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: RM 1319 NORTH OF LAKE MEREDITH			**LIMITS TO:** RM 1319/RM 687 IN SANFORD			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	MOORE	RM 1319	2437-02-012	0.969	NOV 2019		$ 61,999

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1913			**LIMITS TO:** HUTCHINSON COUNTY LINE			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
AMARILLO	RANDALL	FM 2590	2614-01-022	9.386	NOV 2019		$ 567,868
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: SL 335			**LIMITS TO:** US 60			**PROJ NUM:** STP 2020(202)	
ROW CSJ:							
			CONTRACT CSJ: 0041-08-004		**NOV 2019**	**30 Projects**	**$ 15,308,897**
AMARILLO	DALLAM	US 287	0066-01-021	6.913	NOV 2019		$ 4,092,700
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: OKLAHOMA STATE LINE			**LIMITS TO:** SHERMAN COUNTY LINE			**PROJ NUM:** NH 2020(203)	
ROW CSJ:							
AMARILLO	SHERMAN	US 287	0066-02-033	5.208	NOV 2019		$ 2,291,300
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: 2 MILES NORTH OF PURNELL STREET			**LIMITS TO:** N END OF CONC PAVEMENT IN STRATFORD			**PROJ NUM:** NH 2020(203)	
ROW CSJ:							
AMARILLO	SHERMAN	US 287	0066-02-034	2.000	NOV 2019		$ 3,127,540
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** Y	
LIMITS FROM: 2 MILES NORTH OF PURNELL STREET			**LIMITS TO:** PURNELL STREET			**PROJ NUM:** NH 2020(203)	
ROW CSJ:							
AMARILLO	SHERMAN	US 287	0066-02-035	0.343	NOV 2019		$ 226,100
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: PURNELL STREET			**LIMITS TO:** 8TH STREET IN STRATFORD			**PROJ NUM:** NH 2020(203)	
ROW CSJ:							
			CONTRACT CSJ: 0066-01-021		**NOV 2019**	**4 Projects**	**$ 9,737,640**
				AMARILLO TOTAL:		**34 Projects**	**2 Contracts** **$25,046,537**
ATLANTA	PANOLA	US 59	0063-04-061	0.008	NOV 2019		$ 70,065
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT ELM BRANCH			**LIMITS TO:** .			**PROJ NUM:** BR 2020(285)	
ROW CSJ:							
ATLANTA	PANOLA	US 59	0063-04-062	0.004	NOV 2019		$ 59,990
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT KYLE CREEK			**LIMITS TO:** .			**PROJ NUM:** BR 2020(285)	
ROW CSJ:							
			CONTRACT CSJ: 0063-04-061		**NOV 2019**	**2 Projects**	**$ 130,055**
ATLANTA	UPSHUR	US 271	0248-04-071	5.953	NOV 2019		$ 9,015,129
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: CAMP C/L			**LIMITS TO:** 5.9 MI. N. OF SH 155			**PROJ NUM:** NH 1902(195)	
ROW CSJ:							
ATLANTA	UPSHUR	US 271	0248-04-077	5.858	NOV 2019		$ 122,611
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: CAMP C/L			**LIMITS TO:** 5.9 MI. N. OF SH 155			**PROJ NUM:** STP 202(286)HES	
ROW CSJ:							
			CONTRACT CSJ: 0248-04-071		**NOV 2019**	**2 Projects**	**$ 9,137,740**
				ATLANTA TOTAL:		**4 Projects**	**2 Contracts** **$ 9,267,795**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	HAYS	IH 35	0016-02-163	9.893	NOV 2019		$ 4,515,808
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	0.177 MI N OF TECHNOLOGY WAY		**LIMITS TO:** RODRIGUEZ ST			**PROJ NUM:** NH 2020(180)	
ROW CSJ:							
			CONTRACT CSJ: 0016-02-163		NOV 2019	1 Project	$ 4,515,808
AUSTIN	GILLESPIE	US 87	0071-06-060	16.966	NOV 2019		$ 356,032
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	MASON COUNTY LINE		**LIMITS TO:** 0.188 MI SOUTH OF BOB MORITZ DR			**PROJ NUM:** STP 2020(181)HES	
ROW CSJ:							
AUSTIN	TRAVIS	VA	0914-00-441	0.000	NOV 2019		$ 806,357
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	
LIMITS FROM:	IN BLANCO, GILLESPIE, MASON, LLANO,		**LIMITS TO:** AND BURNET COUNTIES			**PROJ NUM:** C 914-00-441	
ROW CSJ:							
			CONTRACT CSJ: 0071-06-060		NOV 2019	2 Projects	$ 1,162,389
AUSTIN	BLANCO	US 290	0113-04-027	0.000	NOV 2019		$ 689,197
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	2.982 MILES WEST OF SS 356		**LIMITS TO:** 0.268 MILES WEST OF SS 356			**PROJ NUM:** NH 2020(182)	
ROW CSJ:							
AUSTIN	BLANCO	SS 356	0252-04-002	0.915	NOV 2019		$ 323,218
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 281		**LIMITS TO:** US 290			**PROJ NUM:** STP 2020(183)	
ROW CSJ:							
			CONTRACT CSJ: 0113-04-027		NOV 2019	2 Projects	$ 1,012,415
AUSTIN	BURNET	FM 1478	2206-02-008	7.032	NOV 2019		$ 137,695
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	LAMPASAS C/L		**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** STP 2020(184)	
ROW CSJ:							
			CONTRACT CSJ: 0274-01-035		NOV 2019	1 Project	$ 137,695
				AUSTIN TOTAL:		**6 Projects**	**4 Contracts** **$ 6,828,307**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:26 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BROWNWOOD	MILLS	US 183	0274-01-035	12.511	NOV 2019		$ 782,311
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	US 84, S		**LIMITS TO:** LAMPASAS C/L			**PROJ NUM:** NH 2020(217)	
ROW CSJ:							
BROWNWOOD	EASTLAND	IH 20	0007-03-095	0.000	NOV 2019		$ 471,102
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	CALLAHAN C/L (NFR)		**LIMITS TO:** FM 570 (CS BREAK)EOP			**PROJ NUM:** NH 2020(212)	
ROW CSJ:							
BROWNWOOD	EASTLAND	IH 20	0007-03-096	18.948	NOV 2019		$ 471,102
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	CALLAHAN C/L (SFR)		**LIMITS TO:** FM 570 (CS BREAK)EOP			**PROJ NUM:** NH 2020(220)	
ROW CSJ:							
BROWNWOOD	EASTLAND	SL 254	0007-05-015	5.540	NOV 2019		$ 284,071
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	.34 MI. S. OF IH 20 NFR N&E		**LIMITS TO:** IH 20 S. FRONTAGE ROAD			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	EASTLAND	FM 2945	0007-14-007	0.000	NOV 2019		$ 157,638
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	CALLAHAN C/L		**LIMITS TO:** SH 206			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	BROWN	US 84	0054-07-085	0.000	NOV 2019		$ 525,730
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	NEAR FM 2126		**LIMITS TO:** MILLS C/L			**PROJ NUM:** NH 2020(213)	
ROW CSJ:							
BROWNWOOD	MC CULLOCH	US 87	0070-06-051	3.511	NOV 2019		$ 309,928
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	.44 M. W. OF US 283		**LIMITS TO:** NEAR BRADY W.C.L			**PROJ NUM:** NH 2020(214)	
ROW CSJ:							
BROWNWOOD	MC CULLOCH	US 87	0071-01-055	1.387	NOV 2019		$ 142,541
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	US 190		**LIMITS TO:** .45 MI. S. OF SH 71			**PROJ NUM:** NH 2020(292)	
ROW CSJ:							
BROWNWOOD	LAMPASAS	US 281	0251-04-027	0.000	NOV 2019		$ 95,429
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	CORYELL C/L		**LIMITS TO:** ADAMSVILLE			**PROJ NUM:** NH 2020(215)	
ROW CSJ:							
BROWNWOOD	STEPHENS	US 183	0257-01-048	8.868	NOV 2019		$ 695,374
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 2231		**LIMITS TO:** FM 1032			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	EASTLAND	US 183	0257-02-037	1.876	NOV 2019		$ 111,271
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	STEPHENS C/L		**LIMITS TO:** SH 112			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	EASTLAND	SL 389	0257-08-008	1.120	NOV 2019		$ 64,669
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 2526		**LIMITS TO:** SH 6			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	LAMPASAS	US 190	0272-05-032	10.903	NOV 2019		$ 280,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	SAN SABA C/L		**LIMITS TO:** US 183			**PROJ NUM:** NH 2020(216)	
ROW CSJ:							
BROWNWOOD	LAMPASAS	US 183	0274-02-028	0.000	NOV 2019		$ 351,216
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	MILLS C/L		**LIMITS TO:** LOMETA N.C.L			**PROJ NUM:** NH 2020(218)	
ROW CSJ:							
BROWNWOOD	EASTLAND	SH 36	0452-01-025	9.462	NOV 2019		$ 430,000

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: CALLAHAN C/L			**LIMITS TO:** 1.13 MI W. OF FM 583			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	BROWN	SH 279	0480-04-027	7.411	NOV 2019		$ 158,406
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: PECAN BAYOU			**LIMITS TO:** FM 1850			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	EASTLAND	FM 8	0550-01-030	9.154	NOV 2019		$ 252,402
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 6, EAST			**LIMITS TO:** ERATH C/L			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	EASTLAND	FM 101	0708-01-030	1.185	NOV 2019		$ 43,092
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: RANGER W.C.L			**LIMITS TO:** LP 254			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	STEPHENS	PR 33	0714-02-015	5.884	NOV 2019		$ 273,697
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: PALO PINTO C/L			**LIMITS TO:** FM 3253			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	STEPHENS	PR 33	0714-02-016	8.476	NOV 2019		$ 212,205
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 3253			**LIMITS TO:** US 180			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	STEPHENS	PR 33	0714-02-017	2.710	NOV 2019		$ 134,225
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: STEPHENS C/L			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	EASTLAND	FM 717	0714-04-013	3.230	NOV 2019		$ 76,003
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: STEPHENS C/L			**LIMITS TO:** FM 101			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	SAN SABA	FM 765	0870-07-007	8.854	NOV 2019		$ 210,038
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: MCCULLOCH C/L			**LIMITS TO:** FM 45			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	EASTLAND	FM 570	1027-01-021	5.444	NOV 2019		$ 118,866
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2461			**LIMITS TO:** FM 571			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	EASTLAND	FM 570	1027-01-022	6.098	NOV 2019		$ 145,619
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: IH 20			**LIMITS TO:** FM 2461			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	MILLS	FM 2005	1030-01-020	4.662	NOV 2019		$ 99,196
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 84			**LIMITS TO:** FM 575			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	LAMPASAS	FM 1478	1032-03-012	3.690	NOV 2019		$ 134,460
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 580			**LIMITS TO:** BURNET C/L			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	COMANCHE	FM 1476	1039-02-095	9.244	NOV 2019		$ 184,494
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 36			**LIMITS TO:** SH 16			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	COLEMAN	FM 1026	1104-01-023	7.068	NOV 2019		$ 278,743

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 206			**LIMITS TO:** CR 356			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	STEPHENS	FM 1148	1293-02-021	9.594	NOV 2019		$ 192,080
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 67, E			**LIMITS TO:** FM 1287			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	STEPHENS	FM 1148	1525-01-009	0.729	NOV 2019		$ 18,692
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1287, E.			**LIMITS TO:** PALO PINTO C/L			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	EASTLAND	FM 2214	1697-02-030	10.067	NOV 2019		$ 381,308
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 570			**LIMITS TO:** .5 MI E OF FM 571 E			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	BROWN	FM 1849	1777-03-011	4.113	NOV 2019		$ 88,857
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 279			**LIMITS TO:** US 67			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	MILLS	FM 2005	1927-01-010	9.213	NOV 2019		$ 188,309
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 575			**LIMITS TO:** HAMILTON C/L			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	BROWN	FM 2125	2013-01-013	6.439	NOV 2019		$ 186,551
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: CR 617			**LIMITS TO:** SH 279			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	BROWN	FM 2125	2013-02-012	3.445	NOV 2019		$ 82,396
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2632			**LIMITS TO:** CR 617			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	BROWN	FM 2273	2106-01-009	7.898	NOV 2019		$ 169,684
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 183			**LIMITS TO:** FM 2559			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	LAMPASAS	FM 2313	2199-01-014	0.000	NOV 2019		$ 149,643
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 580			**LIMITS TO:** US 190			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	BROWN	FM 2632	2570-01-010	5.727	NOV 2019		$ 123,506
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 279			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	EASTLAND	SH 206	2638-01-025	8.165	NOV 2019		$ 204,128
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 0.2 MI. S. OF FM 2526			**LIMITS TO:** CALLAHAN C/L			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	LAMPASAS	FM 2808	2786-01-017	4.444	NOV 2019		$ 112,766
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 190			**LIMITS TO:** FM 2657			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	BROWN	FM 3021	3102-01-009	3.412	NOV 2019		$ 79,429
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 279			**LIMITS TO:** FM 2632			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	LAMPASAS	FM 2657	3131-03-012	2.732	NOV 2019		$ 41,380

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2808			**LIMITS TO:** BURNET C/L			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	STEPHENS	FM 3201	3285-01-007	2.932	NOV 2019		$ 64,194
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 180, S.			**LIMITS TO:** END OF PAVEMENT			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
BROWNWOOD	EASTLAND	FM 3265	3463-02-006	0.955	NOV 2019		$ 30,182
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: CALLAHAN C/L			**LIMITS TO:** FM 569			**PROJ NUM:** STP 2020(219)	
ROW CSJ:							
			CONTRACT CSJ: 0274-01-035		**NOV 2019**	**45 Projects**	**$ 9,606,933**
BROWNWOOD	LAMPASAS	FM 2657	2786-01-016	1.747	NOV 2019		$ 48,799
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 190			**LIMITS TO:** FM 2808			**PROJ NUM:** STP 2020(221)	
ROW CSJ:							
			CONTRACT CSJ: 2786-01-016		**NOV 2019**	**1 Project**	**$ 48,799**
			BROWNWOOD TOTAL:			**46 Projects 2 Contracts**	**$ 9,655,732**
BRYAN	MILAM	US 190	0185-02-036	2.027	NOV 2019		$ 14,200,000
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: THE BELL COUNTY LINE			**LIMITS TO:** 2.0 MI.EAST OF THE BELL COUNTY LINE			**PROJ NUM:** NH 2019(599)	
ROW CSJ: 0185-02-038							
			CONTRACT CSJ: 0185-01-030		**NOV 2019**	**1 Project**	**$ 14,200,000**
BRYAN	BRAZOS	FM 2154	0540-04-083	2.180	NOV 2019		$ 1,500,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: FM 60			**LIMITS TO:** 0.2 MILES NORTH OF FM 2818			**PROJ NUM:** NH 2020(177)	
ROW CSJ:							
			CONTRACT CSJ: 0540-04-083		**NOV 2019**	**1 Project**	**$ 1,500,000**
BRYAN	LEON	FM 811	1145-02-022	12.656	NOV 2019		$ 9,000,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 7			**LIMITS TO:** FM 1119			**PROJ NUM:** C 1145-2-22	
ROW CSJ:							
			CONTRACT CSJ: 1145-02-022		**NOV 2019**	**1 Project**	**$ 9,000,000**
			BRYAN TOTAL:			**3 Projects 3 Contracts**	**$24,700,000**
CHILDRESS	BRISCOE	SH 86	0303-03-046	0.000	NOV 2019		$ 650,000
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: INTERSECTION OF SH 207 SOUTH, EAST			**LIMITS TO:** GRADY STREET			**PROJ NUM:** STP 2020(187)	
ROW CSJ:							
			CONTRACT CSJ: 0303-03-046		**NOV 2019**	**1 Project**	**$ 650,000**
			CHILDRESS TOTAL:			**1 Project 1 Contract**	**$ 650,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	LIVE OAK	IH 37	0073-07-064	0.000	NOV 2019		$ 5,400,000
DESCRIPTION: CONSTRUCT FRONTAGE ROADS						**NHS:** Y	
LIMITS FROM: FM 2049			**LIMITS TO:** US 281			**PROJ NUM:** NH 2020(208)	
ROW CSJ:							
			CONTRACT CSJ: 0073-07-064		**NOV 2019**	**1 Project**	**$ 5,400,000**
CORPUS CHRISTI	SAN PATRICIO	VA	0916-28-069	0.100	NOV 2019		$ 359,878
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: AT VARIOUS LOCATIONS IN PORTLAND			**LIMITS TO:** .			**PROJ NUM:** STP 2020(209)TP	
ROW CSJ:							
			CONTRACT CSJ: 0916-28-069		**NOV 2019**	**1 Project**	**$ 359,878**
CORPUS CHRISTI	ARANSAS	CS	0916-38-014	0.000	NOV 2019		$ 2,300,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON BAY SHORE DRIVE (KEY ALLEGRO)			**LIMITS TO:** .05 MI E OF BROADWAY ST.			**PROJ NUM:** BR 1902(249)	
ROW CSJ:							
			CONTRACT CSJ: 0916-38-014		**NOV 2019**	**1 Project**	**$ 2,300,000**
			CORPUS CHRISTI TOTAL:			**3 Projects**	**3 Contracts** **$ 8,059,878**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	NAVARRO	US 287	0122-01-043	2.920	NOV 2019		$ 2,882,700
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	IH 45		**LIMITS TO:** FM 637			**PROJ NUM:** STP 1902(238)	
ROW CSJ:							
DALLAS	NAVARRO	SH 31	0162-03-044	9.950	NOV 2019		$ 2,028,211
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	HILL COUNTY LINE		**LIMITS TO:** FM 55			**PROJ NUM:** STP 1902(238)	
ROW CSJ:							
			CONTRACT CSJ: 0122-01-043		**NOV 2019**	**2 Projects**	**$ 4,910,911**
DALLAS	DALLAS	CS	0918-47-180	0.200	NOV 2019		$ 509,085
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	ON ILLINOIS AVE AT KIEST BLVD		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP 2020(180)HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-182	0.200	NOV 2019		$ 256,568
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	ON MOCKINGBIRD LN AT WILLIAMSON RD		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP 2020(180)HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-183	0.200	NOV 2019		$ 456,359
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	ON ELAM RD AT PRAIRIE CREEK RD		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP 2020(180)HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-184	0.200	NOV 2019		$ 415,154
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	ON CORINTH ST AT ILLINOIS AVE		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP 2020(180)HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-192	0.200	NOV 2019		$ 450,679
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	ON JEFFERSON BLVD @ WESTMORELAND RD		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP 2020(180)HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-194	0.200	NOV 2019		$ 267,492
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	ON MLK BLVD AT HOLMES ST		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP 2020(180)HES	
ROW CSJ:							
			CONTRACT CSJ: 0918-47-180		**NOV 2019**	**6 Projects**	**$ 2,355,337**
DALLAS	ROCKWALL	FM 550	1014-02-044	4.548	NOV 2019		$ 7,772,463
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	SH 205		**LIMITS TO:** SH 276			**PROJ NUM:** STP 2020(181)	
ROW CSJ:							
			CONTRACT CSJ: 1014-02-044		**NOV 2019**	**1 Project**	**$ 7,772,463**
DALLAS	NAVARRO	FM 744	1663-03-017	5.315	NOV 2019		$ 7,972,031
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	FM 1578		**LIMITS TO:** FM 55			**PROJ NUM:** STP 2020(182)	
ROW CSJ:							
DALLAS	NAVARRO	FM 744	0997-01-041	2.363	NOV 2019		$ 3,215,025
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	FM 639		**LIMITS TO:** FM 1578			**PROJ NUM:** STP 2020(182)	
ROW CSJ:							
DALLAS	NAVARRO	FM 744	1663-02-010	3.413	NOV 2019		$ 4,830,890
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	HILL COUNTY LINE		**LIMITS TO:** FM 639			**PROJ NUM:** STP 2020(182)	
ROW CSJ:							
			CONTRACT CSJ: 1663-03-017		**NOV 2019**	**3 Projects**	**$ 16,017,946**
					DALLAS TOTAL:	**12 Projects 4 Contracts**	**$31,056,657**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	EL PASO	SH 20	0001-02-055	4.029	NOV 2019		$ 12,500,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	SUNLAND PARK DRIVE		**LIMITS TO:** BALTIMORE DRIVE			**PROJ NUM:** NH 2019(781)	
ROW CSJ: 0001-02-065							
			CONTRACT CSJ: 0001-02-055		**NOV 2019**	**1 Project**	**$ 12,500,000**
EL PASO	PRESIDIO	VA	0924-07-013	0.500	NOV 2019		$ 230,240
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	COLUMBIA AND ABBOTT STREETS		**LIMITS TO:** COLUMBIA AND ABBOTT STREETS			**PROJ NUM:** STP 1802(217)TAPS	
ROW CSJ:							
EL PASO	PRESIDIO	US 67	0104-06-027	0.360	NOV 2019		$ 306,603
DESCRIPTION:	HIKE AND/OR BIKE					**NHS:** Y	
LIMITS FROM:	WACO STREET		**LIMITS TO:** 1900 FT S OF WACO STREET			**PROJ NUM:** STP 1902(386)TAPS	
ROW CSJ:							
EL PASO	PRESIDIO	CS	0924-07-014	1.000	NOV 2019		$ 338,460
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	FOOTHILL BLVD, MARKET ST, HURD ST		**LIMITS TO:** .			**PROJ NUM:** STP 1802(216)TAPS	
ROW CSJ:							
EL PASO	PRESIDIO	VA	0924-07-015	1.000	NOV 2019		$ 1,055,700
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	ON RANCH RD AND O'REILY ST		**LIMITS TO:** (BUNTON AVE TO REDE FRANCO)			**PROJ NUM:** STP 1802(215)TAPS	
ROW CSJ:							
EL PASO	PRESIDIO	CS	0924-07-016	3.000	NOV 2019		$ 1,151,500
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	(ON HURD AVE) MARKET ST		**LIMITS TO:** (ON REDE FRANCO RD) RANCH RD			**PROJ NUM:** STP 1802(214)TAPS	
ROW CSJ:							
EL PASO	PRESIDIO	CS	0924-07-018	1.230	NOV 2019		$ 1,620,398
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	ON BLEDSOE BLVD FROM LAFAYETE ST		**LIMITS TO:** FOOTHILL BLVD			**PROJ NUM:** STP 1902(387)TAPS	
ROW CSJ:							
EL PASO	PRESIDIO	CS	0924-07-019	1.700	NOV 2019		$ 1,568,597
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	ON LOUVAIN AND FOOTHILL BU 67(ERMA)		**LIMITS TO:** MARKET STREET			**PROJ NUM:** STP 2020(071)TAPS	
ROW CSJ:							
EL PASO	PRESIDIO	CS	0924-07-020	0.600	NOV 2019		$ 326,542
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	ON BAGLEY,SILVER,DURAN		**LIMITS TO:** ON VELA AND WILSON STREET			**PROJ NUM:** STP 2020(093)TP	
ROW CSJ:							
			CONTRACT CSJ: 0924-07-013		**NOV 2019**	**8 Projects**	**$ 6,598,040**
EL PASO	PRESIDIO	CS	0924-07-017	0.510	NOV 2019		$ 973,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	ON THIRD ST./FROM FM 170-MILLINGTON		**LIMITS TO:** EAST O'REILLY STREET			**PROJ NUM:** STP 2020(072)TP	
ROW CSJ:							
			CONTRACT CSJ: 0924-07-017		**NOV 2019**	**1 Project**	**$ 973,000**
				EL PASO TOTAL:		**10 Projects**	**3 Contracts** **$20,071,040**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	TARRANT	SH 183	0094-01-033	0.094	NOV 2019		$ 6,129,315
DESCRIPTION:	RAILROAD CROSSING IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT DART RAILROAD		**LIMITS TO:** .			**PROJ NUM:** STP 2020(183)RGS	
ROW CSJ:							
			CONTRACT CSJ: 0094-01-033		**NOV 2019**	**1 Project**	**$ 6,129,315**
FORT WORTH	PALO PINTO	CS	0902-39-033	0.000	NOV 2019		$ 1,020,261
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	SW 5H AVENUE AT WHATLEY CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1802(739)	
ROW CSJ:							
			CONTRACT CSJ: 0902-39-033		**NOV 2019**	**1 Project**	**$ 1,020,261**
				FORT WORTH TOTAL:		**2 Projects**	**2 Contracts** **$ 7,149,576**
HOUSTON	HARRIS	IH 45	0110-06-143	0.200	NOV 2019		$ 580,459
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT WEST ROAD		**LIMITS TO:** .			**PROJ NUM:** STP 2020(204)HES	
ROW CSJ:							
			CONTRACT CSJ: 0110-06-143		**NOV 2019**	**1 Project**	**$ 580,459**
HOUSTON	HARRIS	IH 610	0271-15-093	1.231	NOV 2019		$ 3,919,339
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT HOUSTON SHIP CHANNEL BRIDGE		**LIMITS TO:** .			**PROJ NUM:** NH 1902(321)	
ROW CSJ:							
			CONTRACT CSJ: 0271-15-093		**NOV 2019**	**1 Project**	**$ 3,919,339**
HOUSTON	HARRIS	IH 10	0508-01-353	0.069	NOV 2019		$ 5,627,081
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** Y	
LIMITS FROM:	AT WACO STREET		**LIMITS TO:** .			**PROJ NUM:** BR 2020(205)	
ROW CSJ:	0508-01-378						
			CONTRACT CSJ: 0508-01-353		**NOV 2019**	**1 Project**	**$ 5,627,081**
HOUSTON	FORT BEND	FM 3345	3420-01-012	2.277	NOV 2019		$ 519,313
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:** N	
LIMITS FROM:	FM 1092		**LIMITS TO:** FM 2234			**PROJ NUM:** STP 2020(207)	
ROW CSJ:							
HOUSTON	GALVESTON	FM 518	0976-03-110	2.313	NOV 2019		$ 335,027
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:** Y	
LIMITS FROM:	FRIENDSWOOD LINK ROAD		**LIMITS TO:** RIVERSIDE DRIVE			**PROJ NUM:** NH 2020(206)	
ROW CSJ:							
HOUSTON	FORT BEND	FM 2234	2105-01-055	3.242	NOV 2019		$ 155,595
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:** N	
LIMITS FROM:	US 90A		**LIMITS TO:** GREEN QUAIL DRIVE			**PROJ NUM:** STP 2020(207)	
ROW CSJ:							
			CONTRACT CSJ: 3420-01-012		**NOV 2019**	**3 Projects**	**$ 1,009,935**
				HOUSTON TOTAL:		**6 Projects**	**4 Contracts** **$11,136,814**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUBBOCK	GARZA	US 84	0053-05-052	13.502	NOV 2019		$ 2,068,063
DESCRIPTION:	SEAL COAT					**NHS:**	Y
LIMITS FROM:	BNSF RR BRIDGE IN POST		**LIMITS TO:** FM 2458			**PROJ NUM:**	NH 2020(168)
ROW CSJ:							
LUBBOCK	LUBBOCK	US 62	0131-01-059	2.561	NOV 2019		$ 422,149
DESCRIPTION:	SEAL COAT					**NHS:**	Y
LIMITS FROM:	EAST 3RD ST		**LIMITS TO:** LUBBOCK CITY LIMITS			**PROJ NUM:**	NH 2020(168)
ROW CSJ:							
LUBBOCK	LAMB	US 385	0227-04-021	6.734	NOV 2019		$ 518,886
DESCRIPTION:	SEAL COAT					**NHS:**	N
LIMITS FROM:	LP 430		**LIMITS TO:** HOCKLEY C/L			**PROJ NUM:**	STP 2020(169)
ROW CSJ:							
LUBBOCK	LUBBOCK	FM 1730	1344-02-028	1.999	NOV 2019		$ 273,960
DESCRIPTION:	SEAL COAT					**NHS:**	Y
LIMITS FROM:	SL 289		**LIMITS TO:** 98TH STREET			**PROJ NUM:**	NH 2020(168)
ROW CSJ:							
			CONTRACT CSJ: 0053-05-052		NOV 2019	4 Projects	**$ 3,283,058**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUBBOCK	COCHRAN	SH 114	0130-01-021	8.002	NOV 2019		$ 1,088,042
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	FM 596		**LIMITS TO:** MORTON CITY LIMITS			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	HOCKLEY	SH 114	0130-03-028	5.882	NOV 2019		$ 252,839
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	COCHRAN C/L		**LIMITS TO:** FM 303 SOUTH			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	TERRY	US 62	0227-07-043	10.301	NOV 2019		$ 882,588
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	BROWNFIELD CITY LIMITS		**LIMITS TO:** MOREHEAD ST. IN MEADOW			**PROJ NUM:** NH (2020)170	
ROW CSJ:							
LUBBOCK	DAWSON	US 180	0294-03-031	12.837	NOV 2019		$ 577,327
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	GAINES COUNTY LINE		**LIMITS TO:** 454 FT W OF WEAVER RD IN LAMESA			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	TERRY	US 380	0297-04-020	9.959	NOV 2019		$ 425,096
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	BROWNFIELD CL		**LIMITS TO:** LYNN COUNTY LINE			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	SWISHER	FM 146	0303-06-002	0.530	NOV 2019		$ 37,438
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	US 86		**LIMITS TO:** FM 1318			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	SWISHER	FM 146	0357-04-020	23.465	NOV 2019		$ 602,957
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 1318		**LIMITS TO:** BRISCO COUNTY LINE			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	TERRY	US 62	0380-03-023	3.678	NOV 2019		$ 317,852
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	HOCKLEY COUNTY LINE		**LIMITS TO:** MOREHEAD ST. IN MEADOW			**PROJ NUM:** NH 2020(170)	
ROW CSJ:							
LUBBOCK	CROSBY	SH 207	0453-04-027	0.972	NOV 2019		$ 53,618
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	US 62		**LIMITS TO:** US 82			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	DAWSON	FM 179	0494-05-012	14.645	NOV 2019		$ 441,076
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 2053		**LIMITS TO:** US 87			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	FLOYD	FM 54	0563-07-007	11.497	NOV 2019		$ 374,021
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	HALE COUNTY LINE		**LIMITS TO:** US 62			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	HALE	FM 1071	0565-02-010	5.840	NOV 2019		$ 137,636
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	LAMB COUNTY LINE		**LIMITS TO:** FM 179			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	HOCKLEY	FM 41	0645-06-008	5.014	NOV 2019		$ 156,587
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	US 62		**LIMITS TO:** LUBBOCK C/L			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	FLOYD	FM 97	0707-03-008	1.300	NOV 2019		$ 37,751
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 1065		**LIMITS TO:** MOTLEY COUNTY LINE			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	FLOYD	FM 97	0740-02-029	16.556	NOV 2019		$ 468,374

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 207			**LIMITS TO:** FM 1065			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	FLOYD	FM 378	0800-02-008	3.540	NOV 2019		$ 82,574
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 54			**LIMITS TO:** CROSBY CO LN			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	CROSBY	FM 378	0800-03-018	12.495	NOV 2019		$ 324,471
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FLOYD COUNTY LINE			**LIMITS TO:** US 62			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	CROSBY	FM 378	0800-04-011	5.208	NOV 2019		$ 126,945
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 62			**LIMITS TO:** FM 40 WEST			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	LAMB	FM 303	0820-01-027	5.358	NOV 2019		$ 165,773
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: CASTRO COUNTY LINE			**LIMITS TO:** US 70			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	LAMB	FM 168	0874-03-015	8.017	NOV 2019		$ 278,823
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 37 WEST			**LIMITS TO:** FM 54			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	CASTRO	FM 168	0874-05-010	14.380	NOV 2019		$ 410,559
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: RANDALL COUNTY LINE			**LIMITS TO:** SH 86			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	HALE	FM 179	0880-02-011	3.470	NOV 2019		$ 80,659
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 54			**LIMITS TO:** LUBBOCK COUNTY LINE			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	BAILEY	FM 746	1084-01-014	10.011	NOV 2019		$ 289,066
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1731			**LIMITS TO:** SH 214			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	CROSBY	FM 193	1254-01-011	8.805	NOV 2019		$ 185,171
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 62			**LIMITS TO:** FM 378			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	CASTRO	FM 1055	1291-01-016	14.948	NOV 2019		$ 403,371
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 86			**LIMITS TO:** LAMB COUNTY LINE			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	LUBBOCK	FM 1585	1502-01-041	8.279	NOV 2019		$ 352,659
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** US 84			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	PARMER	FM 1731	1634-01-013	9.209	NOV 2019		$ 292,758
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 86			**LIMITS TO:** SH 145			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	BAILEY	FM 1731	1634-03-015	4.708	NOV 2019		$ 144,936
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: PARMER COUNTY LINE			**LIMITS TO:** FM 1760			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	SWISHER	FM 1424	1635-01-021	5.813	NOV 2019		$ 133,060

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 86			**LIMITS TO:** FM 928E			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	DAWSON	FM 2053	1966-01-005	0.558	NOV 2019		$ 13,419
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: LYNN COUNTY LINE			**LIMITS TO:** FM 179			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	HOCKLEY	FM 1585	2182-02-009	17.501	NOV 2019		$ 534,130
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 385			**LIMITS TO:** LUBBOCK C/L			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	LUBBOCK	FM 2255	2256-01-025	3.584	NOV 2019		$ 211,833
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: VALENCIA AVE			**LIMITS TO:** WHISPERWOOD BLVD			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	CASTRO	FM 2392	2359-01-006	0.746	NOV 2019		$ 48,174
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 385			**LIMITS TO:** WEST 11TH ST. IN DIMMITT			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	PARMER	FM 1172	2444-02-009	10.634	NOV 2019		$ 252,226
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 86			**LIMITS TO:** FM 145			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	SWISHER	FM 1424	2499-01-007	5.216	NOV 2019		$ 120,586
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 928E			**LIMITS TO:** FM 145			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
LUBBOCK	SWISHER	FM 1424	2499-02-006	4.014	NOV 2019		$ 93,486
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 145			**LIMITS TO:** HALE COUNTY LINE			**PROJ NUM:** STP 2020(171)	
ROW CSJ:							
			CONTRACT CSJ: 0130-01-021		NOV 2019	36 Projects	$ 10,397,881
					LUBBOCK TOTAL:	**40 Projects**	**2 Contracts** **$13,680,939**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUFKIN	SAN AUGUSTINE	FM 1	0064-04-042	0.000	NOV 2019		$ 197,029
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	SH 21		**LIMITS TO:** SABINE COUNTY LINE			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	SABINE	FM 1	0064-05-062	4.597	NOV 2019		$ 205,985
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	SH 103		**LIMITS TO:** SH 184			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	HOUSTON	US 287	0109-03-038	4.060	NOV 2019		$ 269,340
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	BU 287		**LIMITS TO:** 2.193 MI N OF FM 2663			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	HOUSTON	US 287	0109-04-032	6.315	NOV 2019		$ 439,880
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	2.193 MI N OF FM 2663		**LIMITS TO:** SL 304			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	HOUSTON	SH 19	0109-06-043	3.975	NOV 2019		$ 212,969
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	LOVELADY CITY LIMITS SOUTH		**LIMITS TO:** TRINITY COUNTY LINE			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	TRINITY	SH 19	0109-08-048	0.000	NOV 2019		$ 360,828
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	0.128 MILES S FM 1617		**LIMITS TO:** TRINITY RIVER BRIDGE			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	HOUSTON	SH 21	0118-02-035	7.232	NOV 2019		$ 260,592
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	FM 1733		**LIMITS TO:** FM 227 NORTH			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	NACOGDOCHES	SH 21	0118-06-074	0.000	NOV 2019		$ 657,529
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	FM 225		**LIMITS TO:** US 59			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	SHELBY	FM 415	0123-08-014	7.848	NOV 2019		$ 327,249
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	SH 87		**LIMITS TO:** FM 138			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	SHELBY	US 59	0175-05-044	5.187	NOV 2019		$ 393,559
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	SH 87		**LIMITS TO:** RUSK COUNTY LINE			**PROJ NUM:** NH 2020(174)	
ROW CSJ:							
LUFKIN	POLK	US 59	0176-05-191	2.037	NOV 2019		$ 190,787
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	BU 59 N		**LIMITS TO:** US 190			**PROJ NUM:** NH 2020(174)	
ROW CSJ:							
LUFKIN	POLK	US 59	0177-01-111	1.629	NOV 2019		$ 177,756
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	US 190		**LIMITS TO:** 1.6 MILES S. US 190			**PROJ NUM:** NH 2020(174)	
ROW CSJ:							
LUFKIN	POLK	US 190	0213-05-041	10.177	NOV 2019		$ 606,831
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	JUST WEST OF FM 1276		**LIMITS TO:** TYLER COUNTY LINE			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	ANGELINA	SH 94	0319-04-087	3.886	NOV 2019		$ 324,192
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	FM 706		**LIMITS TO:** SL 287			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	ANGELINA	SH 103	0336-05-065	3.429	NOV 2019		$ 332,025

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: PAUL STREET			**LIMITS TO:** FM 326			**PROJ NUM:** NH 2020(174)	
ROW CSJ:							
LUFKIN	SAN AUGUSTINE	SH 103	0336-07-070	5.884	NOV 2019		$ 214,659
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: SH 147 NORTH			**LIMITS TO:** FM 1751			**PROJ NUM:** NH 2020(174)	
ROW CSJ:							
LUFKIN	HOUSTON	US 287	0340-01-044	2.438	NOV 2019		$ 170,988
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: 1 MILE SE OF FM 232			**LIMITS TO:** TRINITY COUNTY LINE			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	SAN AUGUSTINE	SH 147	0390-02-049	0.000	NOV 2019		$ 177,986
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: 0.1 MILES NORTH OF FM 1277			**LIMITS TO:** ANGELINA RIVER BRIDGE			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	SAN JACINTO	SH 150	0395-03-044	9.437	NOV 2019		$ 511,733
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 222 N INTERSECTION			**LIMITS TO:** US 59			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	SAN JACINTO	SH 156	0403-01-046	14.233	NOV 2019		$ 583,749
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 190			**LIMITS TO:** SH 150			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	ANGELINA	SH 7	0553-02-018	3.400	NOV 2019		$ 165,207
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 69			**LIMITS TO:** NACOGDOCHES COUNTY LINE			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	NACOGDOCHES	SH 7	0553-03-036	7.659	NOV 2019		$ 408,738
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 2782			**LIMITS TO:** BU 59-F			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	SHELBY	FM 699	0809-01-032	8.170	NOV 2019		$ 311,079
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 84			**LIMITS TO:** FM 1656			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	SHELBY	FM 699	0809-06-001	0.000	NOV 2019		$ 49,148
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 1656			**LIMITS TO:** SPUR 699			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	NACOGDOCHES	FM 226	0893-01-037	5.673	NOV 2019		$ 216,885
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 103			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	ANGELINA	SH 7	0894-01-021	6.589	NOV 2019		$ 237,109
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 103			**LIMITS TO:** US 69			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	NACOGDOCHES	FM 138	0926-06-016	0.000	NOV 2019		$ 201,265
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 59			**LIMITS TO:** SHELBY COUNTY LINE			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	SAN AUGUSTINE	FM 705	1079-01-035	2.488	NOV 2019		$ 96,739
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 83			**LIMITS TO:** COUCHATANA CREEK			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	SAN AUGUSTINE	FM 705	1079-02-018	9.485	NOV 2019		$ 339,275

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: COUCHATANA CREEK			**LIMITS TO:** END OF PAVEMENT			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	POLK	FM 1988	1876-01-038	5.899	NOV 2019		$ 119,545
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 59			**LIMITS TO:** 0.44 MILES SOUTH OF FM 3278			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	POLK	FM 942	1877-02-017	7.859	NOV 2019		$ 250,711
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 59			**LIMITS TO:** FM 62			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
LUFKIN	TRINITY	FM 357	2117-02-014	5.067	NOV 2019		$ 115,127
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 2262			**LIMITS TO:** POLK COUNTY LINE			**PROJ NUM:** STP 2020(173)	
ROW CSJ:							
			CONTRACT CSJ: 0064-04-042		**NOV 2019**	**32 Projects**	**$ 9,126,494**
				LUFKIN TOTAL:		**32 Projects**	**1 Contract** **$ 9,126,494**
ODESSA	WARD	SH 18	0292-04-065	1.349	NOV 2019		$ 3,749,130
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: BI 20			**LIMITS TO:** IH 20_NSR			**PROJ NUM:** NH 2020(167)	
ROW CSJ:							
ODESSA	WARD	SH 18	0292-04-066	0.578	NOV 2019		$ 4,600,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: IH 20 NSR			**LIMITS TO:** END OF C&G INC IH20 FRNT TO RAMPS			**PROJ NUM:** NH 2020(167)	
ROW CSJ:							
			CONTRACT CSJ: 0292-04-065		**NOV 2019**	**2 Projects**	**$ 8,349,130**
				ODESSA TOTAL:		**2 Projects**	**1 Contract** **$ 8,349,130**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	FANNIN	US 69	0202-03-042	0.540	NOV 2019		$ 31,995
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.30 MI N OF CR 5070		**LIMITS TO:** 0.24 MI S OF CR 5070			**PROJ NUM:** STP 2020(188)HES	
ROW CSJ:							
PARIS	FANNIN	SH 78	0279-03-038	0.600	NOV 2019		$ 40,285
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.3 MI S OF FM 1629		**LIMITS TO:** 0.3 MI N OF FM 1629			**PROJ NUM:** STP 2020(188)HES	
ROW CSJ:							
PARIS	FANNIN	FM 271	0690-01-015	0.400	NOV 2019		$ 28,232
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.2 MI W CR 3100		**LIMITS TO:** 0.2 MI E CR 3100			**PROJ NUM:** STP 2020(188)HES	
ROW CSJ:							
PARIS	GRAYSON	FM 901	1379-01-028	0.320	NOV 2019		$ 28,232
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.08 MI N OF MAVERICK DR		**LIMITS TO:** 0.24 MI S OF MAVERICK DR			**PROJ NUM:** STP 2020(188)HES	
ROW CSJ:							
			CONTRACT CSJ: 0202-03-042		**NOV 2019**	**4 Projects**	**$ 128,744**
PARIS	GRAYSON	FM 1417	2455-01-031	1.379	NOV 2019		$ 13,868,201
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	US 82		**LIMITS TO:** TAYLOR STREET			**PROJ NUM:** STP 1902(268)	
ROW CSJ:	2455-01-037						
PARIS	GRAYSON	FM 1417	2455-01-034	1.597	NOV 2019		$ 8,993,858
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	TAYLOR STREET		**LIMITS TO:** SH 56			**PROJ NUM:** STP 1902(269)	
ROW CSJ:	2455-01-039						
			CONTRACT CSJ: 2455-01-031		**NOV 2019**	**2 Projects**	**$ 22,862,059**
				PARIS TOTAL:		**6 Projects**	**2 Contracts** **$22,990,803**
PHARR	HIDALGO	SH 495	0865-01-112	3.191	NOV 2019		$ 2,146,533
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	FM 3362		**LIMITS TO:** FM 1426			**PROJ NUM:** NH 2020(111)	
ROW CSJ:							
PHARR	HIDALGO	BU 83-S	0039-03-106	0.000	NOV 2019		$ 826,624
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	FM 3362		**LIMITS TO:** US 281			**PROJ NUM:** NH 2020(111)	
ROW CSJ:							
PHARR	HIDALGO	BU 83-S	0039-04-128	1.857	NOV 2019		$ 773,786
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	US 281		**LIMITS TO:** FM 1426			**PROJ NUM:** NH 2020(111)	
ROW CSJ:							
PHARR	HIDALGO	FM 1426	1429-02-039	2.806	NOV 2019		$ 1,994,040
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	FM 3461		**LIMITS TO:** BUS 83			**PROJ NUM:** NH 2020(111)	
ROW CSJ:							
PHARR	HIDALGO	FM 3461	1802-02-016	1.870	NOV 2019		$ 954,202
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	FM 2061		**LIMITS TO:** IH-69C			**PROJ NUM:** NH 2020(111)	
ROW CSJ:							
PHARR	HIDALGO	FM 3362	3468-01-020	2.651	NOV 2019		$ 1,405,339
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 3461		**LIMITS TO:** BUS 83			**PROJ NUM:** STP 2020(113)	
ROW CSJ:							
			CONTRACT CSJ: 0865-01-112		**NOV 2019**	**6 Projects**	**$ 8,100,524**
				PHARR TOTAL:		**6 Projects**	**1 Contract** **$ 8,100,524**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	HENDERSON	BS 31-H	0164-01-073	0.100	NOV 2019		$ 185,848
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT FM 1616 AND ROCKY RIDGE		**LIMITS TO:** IN ATHENS			**PROJ NUM:** NH 2020(178)	
ROW CSJ:							
			CONTRACT CSJ: 0164-01-073		**NOV 2019**	**1 Project**	**$ 185,848**
TYLER	HENDERSON	VA	0910-34-031	1.000	NOV 2019		$ 450,200
DESCRIPTION:	INSTALL/REPLACE SIGNS					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS IN HENDERSON		**LIMITS TO:** AND ANDERSON COUNTIES			**PROJ NUM:** NH 2020(179)	
ROW CSJ:							
			CONTRACT CSJ: 0910-34-031		**NOV 2019**	**1 Project**	**$ 450,200**
				TYLER TOTAL:		**2 Projects**	**2 Contracts** **$ 636,048**
WACO	BELL	US 190	0185-01-030	7.443	NOV 2019		$ 62,800,000
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** Y	
LIMITS FROM:	2.0 MI S OF FM 436 IN HEIDENHEIMER		**LIMITS TO:** MILAM C/L			**PROJ NUM:** NH 2019(599)	
ROW CSJ:	0185-01-035						
			CONTRACT CSJ: 0185-01-030		**NOV 2019**	**1 Project**	**$ 62,800,000**
WACO	BOSQUE	SH 6	0258-06-040	11.043	NOV 2019		$ 9,000,000
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** Y	
LIMITS FROM:	SH 22		**LIMITS TO:** FM 219			**PROJ NUM:** NH 2020(189)	
ROW CSJ:							
WACO	BOSQUE	SH 6	0258-07-045	11.884	NOV 2019		$ 9,000,000
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** Y	
LIMITS FROM:	FM 219		**LIMITS TO:** MCLENNAN CO LINE			**PROJ NUM:** NH 2020(189)	
ROW CSJ:							
			CONTRACT CSJ: 0258-06-040		**NOV 2019**	**2 Projects**	**$ 18,000,000**
WACO	MC LENNAN	SL 396	0258-10-047	0.100	NOV 2019		$ 600,000
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	@ MEMORIAL DR, SPEIGHT AVE		**LIMITS TO:** & BAGBY AVE			**PROJ NUM:** STP 2020(190)	
ROW CSJ:							
			CONTRACT CSJ: 0258-10-047		**NOV 2019**	**1 Project**	**$ 600,000**
WACO	BOSQUE	FM 56	0398-01-042	0.500	NOV 2019		$ 200,275
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	@CR 3350		**LIMITS TO:** .			**PROJ NUM:** STP 2020(191)HES	
ROW CSJ:							
WACO	BELL	FM 439	0836-03-063	0.240	NOV 2019		$ 277,588
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	1.654 MI E OF FM 93		**LIMITS TO:** 1.894 MI E OF FM 93			**PROJ NUM:** STP 2020(191)HES	
ROW CSJ:							
WACO	BOSQUE	FM 2136	2058-01-009	0.780	NOV 2019		$ 493,616
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	2.1 MI W OF SH 6		**LIMITS TO:** 1.32 M W OF SH 6			**PROJ NUM:** STP 2020(191)HES	
ROW CSJ:							
WACO	BELL	FM 2268	2136-01-022	0.332	NOV 2019		$ 405,174
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	LILY LANE		**LIMITS TO:** SHEPHERD LANE			**PROJ NUM:** STP 2020(191)HES	
ROW CSJ:							
			CONTRACT CSJ: 0398-01-042		**NOV 2019**	**4 Projects**	**$ 1,376,653**
				WACO TOTAL:		**8 Projects**	**4 Contracts** **$82,776,653**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WICHITA FALLS	MONTAGUE	US 81	0013-05-064	3.400	NOV 2019		$ 500,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	US 287		**LIMITS TO:** NEAR FRUITLAND RD			**PROJ NUM:** NH 2020(293)	
ROW CSJ:							
			CONTRACT CSJ: 0013-05-064		**NOV 2019**	**1 Project**	**$ 500,000**
WICHITA FALLS	WICHITA	US 287	0043-09-139	8.234	NOV 2019		$ 2,000,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	WEST OF JOHNSON ROAD		**LIMITS TO:** EAST OF CITY VIEW DRIVE			**PROJ NUM:** NH 2020(164)	
ROW CSJ:							
WICHITA FALLS	WICHITA	US 287	0043-09-141	0.250	NOV 2019		$ 300,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	BEGINNING AT IOWA PARK HS		**LIMITS TO:** BU 287-J			**PROJ NUM:** NH 2020(294)	
ROW CSJ:							
			CONTRACT CSJ: 0043-09-139		**NOV 2019**	**2 Projects**	**$ 2,300,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:27 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WICHITA FALLS	WILBARGER	SL 145	0043-15-004	0.811	NOV 2019		$ 746,071
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	CR 113N		**LIMITS TO:** US 70			**PROJ NUM:** C 43-15-4	
ROW CSJ:							
WICHITA FALLS	WILBARGER	US 70	0043-06-095	2.270	NOV 2019		$ 13,917
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	FM 1763 EXIT		**LIMITS TO:** US 287 (CR 109)			**PROJ NUM:** NH 2020(222)	
ROW CSJ:							
WICHITA FALLS	WILBARGER	SL 404	0043-18-004	0.497	NOV 2019		$ 15,548
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	US 70		**LIMITS TO:** LP 145			**PROJ NUM:** C 43-18-4	
ROW CSJ:							
WICHITA FALLS	WILBARGER	SL 404	0043-19-004	0.584	NOV 2019		$ 22,178
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	LP 145		**LIMITS TO:** US 287			**PROJ NUM:** C 43-19-4	
ROW CSJ:							
WICHITA FALLS	COOKE	US 82	0044-07-072	2.158	NOV 2019		$ 182,981
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	MUENSTER ECL		**LIMITS TO:** FM 2739			**PROJ NUM:** NH 2020(223)	
ROW CSJ:							
WICHITA FALLS	COOKE	US 82	0044-08-070	5.805	NOV 2019		$ 480,343
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	FM 2739		**LIMITS TO:** LINDSAY WCL			**PROJ NUM:** NH 2020(224)	
ROW CSJ:							
WICHITA FALLS	THROCKMORTON	US 283	0125-03-049	3.405	NOV 2019		$ 113,493
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	FM 209		**LIMITS TO:** SHACKELFORD COUNTY LINE			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	WICHITA	SH 25	0137-03-083	14.824	NOV 2019		$ 507,598
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	0.519 MI S OF BU 287H		**LIMITS TO:** ARCHER COUNTY LINE			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	ARCHER	US 82	0156-05-060	9.338	NOV 2019		$ 516,881
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	1.69 MIW OF FM 368		**LIMITS TO:** 0.795 MI E OF FERGUSON RD			**PROJ NUM:** NH 2020(225)	
ROW CSJ:							
WICHITA FALLS	BAYLOR	US 82	0156-06-058	6.764	NOV 2019		$ 302,164
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	1.1 MI E OF US 183/82 OVERPASS EB		**LIMITS TO:** 1.0 MI W OF US 183 N INTERSECTION EB			**PROJ NUM:** NH 2020(226)	
ROW CSJ:							
WICHITA FALLS	COOKE	FM 51	0312-01-081	16.737	NOV 2019		$ 799,134
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	FM 1306		**LIMITS TO:** DENTON COUNTY LINE			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	MONTAGUE	FM 1806	0423-05-011	2.944	NOV 2019		$ 94,602
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	END STATE MAINTENANCE		**LIMITS TO:** US 81			**PROJ NUM:** C 423-5-11	
ROW CSJ:							
WICHITA FALLS	MONTAGUE	FM 1806	0423-06-014	11.352	NOV 2019		$ 293,252
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	US 81		**LIMITS TO:** SH 59			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	YOUNG	FM 2179	0529-02-015	0.000	NOV 2019		$ 47,664
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	US 380		**LIMITS TO:** CLIFF DR.			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	WILBARGER	FM 91	0702-01-015	0.000	NOV 2019		$ 331,382

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: HARDEMAN COUNTY LINE			**LIMITS TO:** US 283			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	WICHITA	FM 369	0802-01-031	1.000	NOV 2019		$ 50,180
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 287			**LIMITS TO:** BU 287J			**PROJ NUM:** STP 2020(027)	
ROW CSJ:							
WICHITA FALLS	WICHITA	FM 369	0802-02-071	4.890	NOV 2019		$ 156,132
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: BU 287J			**LIMITS TO:** US 82			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	WICHITA	FM 368	0804-04-028	1.944	NOV 2019		$ 63,657
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: BU 287H			**LIMITS TO:** FM 367			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	WICHITA	FM 1813	0804-05-008	0.000	NOV 2019		$ 46,244
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 368			**LIMITS TO:** SH 240			**PROJ NUM:** C 804-5-8	
ROW CSJ:							
WICHITA FALLS	BAYLOR	FM 1153	0814-03-021	0.000	NOV 2019		$ 48,708
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: END STATE MAINTENANCE			**LIMITS TO:** RM 1919			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	COOKE	FM 3002	0815-09-008	0.000	NOV 2019		$ 406,279
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: IH 35			**LIMITS TO:** FM 372			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	WILBARGER	FM 433	0821-02-016	0.553	NOV 2019		$ 20,298
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 2897			**LIMITS TO:** US 70 NB EXIT RAMP			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	WICHITA	VA	0903-00-097	1.000	NOV 2019		$ 628,671
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	YOUNG	FM 578	1031-06-009	7.019	NOV 2019		$ 177,050
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 79			**LIMITS TO:** US 380			**PROJ NUM:** C 1031-6-9	
ROW CSJ:							
WICHITA FALLS	WICHITA	FM 1206	1353-01-012	7.966	NOV 2019		$ 189,070
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 258			**LIMITS TO:** FM 368			**PROJ NUM:** C 1353-1-12	
ROW CSJ:							
WICHITA FALLS	THROCKMORTON	FM 1711	1613-01-013	3.510	NOV 2019		$ 89,360
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: BEGIN STATE MAINTENANCE			**LIMITS TO:** SH 79			**PROJ NUM:** C 1613-1-13	
ROW CSJ:							
WICHITA FALLS	YOUNG	FM 1769	1711-01-030	14.384	NOV 2019		$ 374,296
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 16			**LIMITS TO:** SH 114			**PROJ NUM:** C 1711-1-30	
ROW CSJ:							
WICHITA FALLS	COOKE	FM 2071	1855-01-027	8.569	NOV 2019		$ 247,110
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 372			**LIMITS TO:** FM 922			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	WILBARGER	FM 2072	1856-02-009	4.426	NOV 2019		$ 112,733

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 283			**LIMITS TO:** END STATE MAINTENANCE			**PROJ NUM:** C 1856-2-9	
ROW CSJ:							
WICHITA FALLS	ARCHER	FM 210	1956-01-011	0.000	NOV 2019		$ 86,845
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 114			**LIMITS TO:** YOUNG COUNTY LINE			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	WICHITA	FM 2345	2406-01-008	7.057	NOV 2019		$ 138,672
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 1739			**LIMITS TO:** FM 368			**PROJ NUM:** C 2406-1-8	
ROW CSJ:							
WICHITA FALLS	THROCKMORTON	FM 2459	2460-01-009	4.650	NOV 2019		$ 74,017
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: BEGINNING STATE MAINTENANCE			**LIMITS TO:** SH 79			**PROJ NUM:** C 2460-1-9	
ROW CSJ:							
WICHITA FALLS	CLAY	FM 2847	2862-01-011	4.921	NOV 2019		$ 128,076
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: END STATE MAINTENANCE			**LIMITS TO:** SH 148			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	YOUNG	FM 3003	3018-01-010	4.958	NOV 2019		$ 148,295
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: WHITE ROSE RD			**LIMITS TO:** FM 61			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	THROCKMORTON	FM 3327	3517-01-008	2.313	NOV 2019		$ 60,949
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 183			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** C 3517-1-8	
ROW CSJ:							
WICHITA FALLS	MONTAGUE	FM 2953	3562-01-005	6.751	NOV 2019		$ 227,285
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 103			**LIMITS TO:** FM 677			**PROJ NUM:** C 3562-1-5	
ROW CSJ:							
WICHITA FALLS	MONTAGUE	FM 373	3569-02-004	0.000	NOV 2019		$ 24,254
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 677			**LIMITS TO:** COOKE CL			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	COOKE	FM 373	3569-03-007	3.840	NOV 2019		$ 134,637
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: MONTAGUE CL			**LIMITS TO:** FM 2383			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
WICHITA FALLS	ARCHER	FM 440	3599-01-006	0.000	NOV 2019		$ 108,182
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: BU 82F			**LIMITS TO:** FM 1954			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
			CONTRACT CSJ: 0043-15-004		**NOV 2019**	**39 Projects**	**$ 8,208,208**
WICHITA FALLS	WICHITA	US 281	0249-01-047	0.000	NOV 2019		$ 650,474
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** N	
LIMITS FROM: NEAR RATHGEBER RD			**LIMITS TO:** WICHITA COUNTY LINE			**PROJ NUM:** STP 2020(228)	
ROW CSJ:							
WICHITA FALLS	ARCHER	US 281	0249-02-024	1.978	NOV 2019		$ 2,045,073
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: WICHITA COUNTY LINE			**LIMITS TO:** FM 1954			**PROJ NUM:** STP 2020(227)	
ROW CSJ:							
			CONTRACT CSJ: 0249-01-047		**NOV 2019**	**2 Projects**	**$ 2,695,547**
			WICHITA FALLS TOTAL:		**44 Projects**	**4 Contracts**	**$13,703,755**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	GONZALES	SH 97	0025-07-066	5.251	NOV 2019		$ 278,112
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	0.16 MI S SANDY FORK CREEK_RELIEF		**LIMITS TO:** US 90			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	JACKSON	US 59	0089-03-093	3.630	NOV 2019		$ 126,720
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	1250' E OF FM 234 N (FRONTAGE RDS)		**LIMITS TO:** 2700' WEST OF CR 317 (FRONTAGE RDS)			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	VICTORIA	US 87	0143-10-054	10.292	NOV 2019		$ 919,564
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	FM 447		**LIMITS TO:** BU 59-T			**PROJ NUM:** NH 2020(193)	
ROW CSJ:							
YOAKUM	VICTORIA	US 87	0144-01-070	6.783	NOV 2019		$ 700,368
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	US 59		**LIMITS TO:** FM 1686			**PROJ NUM:** NH 2020(193)	
ROW CSJ:							
YOAKUM	VICTORIA	US 87	0144-02-045	7.472	NOV 2019		$ 556,179
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	FM 1686		**LIMITS TO:** CALHOUN C/L			**PROJ NUM:** NH 2020(193)	
ROW CSJ:							
YOAKUM	CALHOUN	US 87	0144-03-044	5.955	NOV 2019		$ 522,734
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	VICTORIA C/L		**LIMITS TO:** 1 MI SOUTH OF FM 2433			**PROJ NUM:** NH 2020(193)	
ROW CSJ:							
YOAKUM	CALHOUN	SH 238	0179-15-007	1.697	NOV 2019		$ 115,738
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	SH 35		**LIMITS TO:** US 87 (MAIN)			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	CALHOUN	SH 35	0180-01-084	10.328	NOV 2019		$ 586,996
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	CR 101 (AIRLINE RD)		**LIMITS TO:** VICTORIA BARGE CANAL			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	AUSTIN	SL 497	0187-07-003	1.584	NOV 2019		$ 38,483
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	SH 36		**LIMITS TO:** SH 36 (KENNEY)			**PROJ NUM:** C 187-7-3	
ROW CSJ:							
YOAKUM	COLORADO	FM 155	0211-10-044	13.360	NOV 2019		$ 352,440
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	FAYETTE C/L		**LIMITS TO:** LAVACA C/L			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	LAVACA	FM 155	0211-12-010	4.809	NOV 2019		$ 158,484
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	COLORADO C/L		**LIMITS TO:** US 90A			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	LAVACA	US 77	0269-02-066	12.080	NOV 2019		$ 563,200
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	FAYETTE C/L		**LIMITS TO:** 0.4 MI N. OF HALLETTSVILLE C/L			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	DE WITT	BU 77-Q	0269-09-017	2.037	NOV 2019		$ 95,650
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	SH 111		**LIMITS TO:** US 77A			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	LAVACA	FM 531	0269-10-026	15.898	NOV 2019		$ 488,656
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	US 90A		**LIMITS TO:** US 77			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	DE WITT	SH 72	0270-01-053	10.432	NOV 2019		$ 487,450

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 237			**LIMITS TO:** US 87			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	AUSTIN	FM 2502	0315-09-012	6.376	NOV 2019		$ 148,498
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 109			**LIMITS TO:** SH 159			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	FAYETTE	FM 154	0334-08-036	6.914	NOV 2019		$ 231,090
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SL 543			**LIMITS TO:** BUCKNER CREEK			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	JACKSON	SH 111	0346-01-041	2.154	NOV 2019		$ 151,860
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: HOUSTON STREET			**LIMITS TO:** FM 3131			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	JACKSON	SH 111	0346-07-040	3.387	NOV 2019		$ 131,648
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: LAVACA C/L			**LIMITS TO:** 3450' NORTH OF CR 283A			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	AUSTIN	SH 159	0408-02-049	4.825	NOV 2019		$ 114,450
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FAYETTE C/L			**LIMITS TO:** FM 109			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	GONZALES	SS 146	0445-01-064	2.216	NOV 2019		$ 81,524
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 183			**LIMITS TO:** US 90A			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	GONZALES	US 90A	0445-01-065	0.491	NOV 2019		$ 46,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SL 146			**LIMITS TO:** 0.23 MI E OF FM 532			**PROJ NUM:** NH 2020(193)	
ROW CSJ:							
YOAKUM	GONZALES	US 90A	0445-03-027	1.113	NOV 2019		$ 101,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 97			**LIMITS TO:** SL 146			**PROJ NUM:** NH 2020(193)	
ROW CSJ:							
YOAKUM	VICTORIA	FM 616	0497-05-041	9.423	NOV 2019		$ 287,890
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: PLACEDO (MC FADDIN ST)			**LIMITS TO:** JACKSON C/L			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	GONZALES	SP 95	0503-01-001	1.051	NOV 2019		$ 23,784
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 97			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** C 503-1-1	
ROW CSJ:							
YOAKUM	JACKSON	FM 616	0515-01-070	1.940	NOV 2019		$ 69,772
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: 0.3 MI E OF VICTORIA C/L			**LIMITS TO:** 500FT E OF CR 325 (INEZ RD)			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	VICTORIA	FM 1090	0515-02-005	6.324	NOV 2019		$ 199,300
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** CALHOUN C/L			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	CALHOUN	FM 1090	0515-03-054	2.911	NOV 2019		$ 95,206
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: VICTORIA C/L			**LIMITS TO:** FM 3084			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	COLORADO	IH 10	0535-08-088	0.000	NOV 2019		$ 330,780

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 806_(FRONTAGE ROADS ONLY)			**LIMITS TO:** FM 155_(FRONTAGE ROADS ONLY)			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	WHARTON	FM 102	0709-02-055	6.009	NOV 2019		$ 169,540
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 960			**LIMITS TO:** BUS 59/SH 60			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	GONZALES	FM 108	0715-01-024	16.331	NOV 2019		$ 539,222
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 97			**LIMITS TO:** US 87			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	AUSTIN	FM 109	0716-01-048	14.432	NOV 2019		$ 432,482
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: WASHINGTON C/L			**LIMITS TO:** FM 1094			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	FAYETTE	FM 153	0807-03-035	11.404	NOV 2019		$ 348,752
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: BASTROP C/L			**LIMITS TO:** US 77			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	WHARTON	FM 441	0837-02-016	8.362	NOV 2019		$ 205,398
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SL 524			**LIMITS TO:** CR 326			**PROJ NUM:** C 837-2-16	
ROW CSJ:							
YOAKUM	MATAGORDA	FM 521	0846-03-047	10.331	NOV 2019		$ 291,200
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 35			**LIMITS TO:** FM 1468			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	DE WITT	FM 237	0941-01-025	6.577	NOV 2019		$ 200,600
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: 3.6 MI E OF SH 72			**LIMITS TO:** US 183			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	DE WITT	FM 238	0942-01-021	4.148	NOV 2019		$ 102,281
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 240			**LIMITS TO:** END OF MAINTENANCE			**PROJ NUM:** C 942-1-21	
ROW CSJ:							
YOAKUM	FAYETTE	FM 1291	1105-01-016	11.921	NOV 2019		$ 447,594
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 237			**LIMITS TO:** COLORADO C/L			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	WHARTON	FM 640	1260-03-014	3.014	NOV 2019		$ 85,440
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 1161			**LIMITS TO:** FM 102			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	FAYETTE	FM 1291	1265-01-019	11.849	NOV 2019		$ 389,082
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 290			**LIMITS TO:** SH 237			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	WHARTON	FM 441	1302-03-011	2.998	NOV 2019		$ 67,760
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 2674			**LIMITS TO:** SH 71			**PROJ NUM:** C 1302-3-11	
ROW CSJ:							
YOAKUM	JACKSON	FM 1823	1307-02-009	6.927	NOV 2019		$ 170,755
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 111			**LIMITS TO:** SH 172			**PROJ NUM:** C 1307-2-9	
ROW CSJ:							
YOAKUM	MATAGORDA	FM 1301	1412-01-021	0.737	NOV 2019		$ 35,000

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: WHARTON C/L			**LIMITS TO:** FM 1728			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	LAVACA	FM 532	1439-01-009	5.941	NOV 2019		$ 166,426
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 77			**LIMITS TO:** COLORADO C/L			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	COLORADO	FM 532	1439-02-015	4.988	NOV 2019		$ 134,820
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: LAVACA C/L			**LIMITS TO:** FM 155			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	FAYETTE	FM 1457	1441-01-015	6.991	NOV 2019		$ 214,340
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 237			**LIMITS TO:** AUSTIN C/L			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	JACKSON	FM 822	1444-01-014	7.586	NOV 2019		$ 186,277
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 111			**LIMITS TO:** CR 125			**PROJ NUM:** C 1444-1-14	
ROW CSJ:							
YOAKUM	GONZALES	FM 1586	1509-01-006	2.137	NOV 2019		$ 77,580
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 2091			**LIMITS TO:** US 183			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	MATAGORDA	FM 1728	1686-01-016	9.511	NOV 2019		$ 269,490
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 1301			**LIMITS TO:** SH 35			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	LAVACA	FM 318	1696-01-017	5.847	NOV 2019		$ 178,678
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 531			**LIMITS TO:** SH 111			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	AUSTIN	FM 2502	1960-02-009	2.938	NOV 2019		$ 68,590
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: WASHINGTON C/L			**LIMITS TO:** FM 109			**PROJ NUM:** C 1960-2-9	
ROW CSJ:							
YOAKUM	WHARTON	FM 2614	2599-02-011	3.810	NOV 2019		$ 86,310
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: COLORADO C/L			**LIMITS TO:** FM 102			**PROJ NUM:** STP 2020(194)	
ROW CSJ:							
YOAKUM	WHARTON	FM 2674	2676-01-007	6.013	NOV 2019		$ 148,435
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 71			**LIMITS TO:** FM 441			**PROJ NUM:** C 2676-1-7	
ROW CSJ:							
YOAKUM	AUSTIN	FM 2754	2816-01-007	8.235	NOV 2019		$ 204,155
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SL 497			**LIMITS TO:** SH 159			**PROJ NUM:** C 2816-1-7	
ROW CSJ:							
YOAKUM	WHARTON	FM 2765	2819-02-010	2.546	NOV 2019		$ 120,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 71			**LIMITS TO:** BU 59-S			**PROJ NUM:** STP 2020(195)	
ROW CSJ:							
YOAKUM	MATAGORDA	FM 2853	2896-01-010	13.863	NOV 2019		$ 327,880
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 35			**LIMITS TO:** SH 35			**PROJ NUM:** C 2896-1-10	
ROW CSJ:							
YOAKUM	DE WITT	FM 3010	3108-01-003	3.678	NOV 2019		$ 90,699

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 682			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** C 3108-1-3	
ROW CSJ:							
YOAKUM	GONZALES	FM 3234	3333-01-004	3.581	NOV 2019		$ 88,235
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 108			**LIMITS TO:** END OF MAINTENANCE			**PROJ NUM:** C 3333-1-4	
ROW CSJ:							
			CONTRACT CSJ: 0025-07-066		**NOV 2019**	**58 Projects**	**$ 13,850,597**
YOAKUM	FAYETTE	SH 71	0266-01-083	1.084	NOV 2019		$ 500,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: US 77 (FRONTAGE ROAD)			**LIMITS TO:** 0.25 MI E OF SH 159 (FRONTAGE ROAD)			**PROJ NUM:** NH 2020(197)	
ROW CSJ:							
YOAKUM	FAYETTE	SH 71	0266-01-084	11.379	NOV 2019		$ 2,500,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: BS 71 EAST			**LIMITS TO:** COLORADO C/L			**PROJ NUM:** NH 2020(197)	
ROW CSJ:							
YOAKUM	COLORADO	SH 71	0266-02-064	12.055	NOV 2019		$ 4,095,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: FAYETTE C/L			**LIMITS TO:** IH 10 (WEST BOUND)			**PROJ NUM:** NH 2020(197)	
ROW CSJ:							
YOAKUM	COLORADO	SH 71	0266-04-052	13.135	NOV 2019		$ 3,600,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 90A			**LIMITS TO:** WHARTON C/L			**PROJ NUM:** STP 2020(198)	
ROW CSJ:							
YOAKUM	WHARTON	SH 71	0266-05-049	6.434	NOV 2019		$ 2,250,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: COLORADO C/L			**LIMITS TO:** FM 961			**PROJ NUM:** STP 2020(198)	
ROW CSJ:							
			CONTRACT CSJ: 0266-01-083		**NOV 2019**	**5 Projects**	**$ 12,945,000**
YOAKUM	AUSTIN	IH 10	0271-02-049	6.875	NOV 2019		$ 147,135,419
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: COLORADO C/L			**LIMITS TO:** FM 3538			**PROJ NUM:** NH 2020(115)	
ROW CSJ: 0271-02-063							
YOAKUM	AUSTIN	IH 10	0271-02-063	6.875	NOV 2019		$ 1,005,685
DESCRIPTION: RIGHT OF WAY						**NHS:** Y	
LIMITS FROM: COLORADO C/L			**LIMITS TO:** FM 3538			**PROJ NUM:** NH 1902(082)	
ROW CSJ: 0271-02-063							
			CONTRACT CSJ: 0271-02-049		**NOV 2019**	**2 Projects**	**$ 148,141,104**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	COLORADO	CR	0913-26-062	0.100	NOV 2019		$ 336,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT DRAW		**LIMITS TO:** STR # AA01-27-001_(MCELROY LANE)			**PROJ NUM:** BR 2018(904)	
ROW CSJ:							
YOAKUM	COLORADO	CR	0913-26-063	0.100	NOV 2019		$ 300,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT DRAW		**LIMITS TO:** STR # AA01-47-002(ZIMMERSCHEIDT RD)			**PROJ NUM:** BR 2018(905)	
ROW CSJ:							
YOAKUM	FAYETTE	CR	0913-28-069	0.100	NOV 2019		$ 436,800
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT MULBERRY CREEK CR 441		**LIMITS TO:** (S KNEZEK RD) STR AA03-18-001			**PROJ NUM:** BR 2018(329)	
ROW CSJ:							
YOAKUM	FAYETTE	CR	0913-28-071	0.100	NOV 2019		$ 315,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT MIDDLE CREEK		**LIMITS TO:** STR # AA01-59-003 (MAZUREK RD)			**PROJ NUM:** BR 2018(208)	
ROW CSJ:							
			CONTRACT CSJ: 0913-26-062		**NOV 2019**	**4 Projects**	**$ 1,387,800**
YOAKUM	AUSTIN	FM 1094	1721-01-009	10.852	NOV 2019		$ 8,800,000
DESCRIPTION:	CONSTRUCT FRONTAGE ROADS					**NHS:** N	
LIMITS FROM:	FM 109		**LIMITS TO:** FM 949			**PROJ NUM:** STP 2019(895)	
ROW CSJ:							
YOAKUM	AUSTIN	FM 1094	1721-02-011	4.200	NOV 2019		$ 2,652,000
DESCRIPTION:	CONSTRUCT FRONTAGE ROADS					**NHS:** N	
LIMITS FROM:	FM 949		**LIMITS TO:** 7.2 MI. W. OF SH 36			**PROJ NUM:** STP 2019(895)	
ROW CSJ:							
			CONTRACT CSJ: 1721-01-009		**NOV 2019**	**2 Projects**	**$ 11,452,000**

YOAKUM TOTAL: 71 Projects 5 Contracts $187,776,501

NOV 2019 TOTAL: 338 Projects 52 Contracts $ 500,763,183

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020 PLANNED
STATEWIDE LETTING SUMMARY (In Millions)

DECEMBER 2019

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$44.41	$0.00	$44.41
AMARILLO	$17.70	$0.00	$17.70
ATLANTA	$4.93	$0.04	$4.96
AUSTIN	$11.28	$0.12	$11.40
BEAUMONT	$4.31	$0.00	$4.31
BROWNWOOD	$13.28	$0.00	$13.28
BRYAN	$0.30	$0.00	$0.30
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$2.67	$0.00	$2.67
DALLAS	$87.89	$1.52	$89.40
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$14.53	$0.00	$14.53
FORT WORTH	$25.75	$0.09	$25.84
HOUSTON	$25.37	$2.81	$28.18
LAREDO	$68.92	$0.00	$68.92
LUBBOCK	$15.38	$0.00	$15.38
LUFKIN	$139.11	$0.00	$139.11
ODESSA	$31.38	$0.00	$31.38
PARIS	$22.68	$0.00	$22.68
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$21.76	$0.00	$21.76
SAN ANTONIO	$0.99	$0.00	$0.99
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$19.57	$0.00	$19.57
WACO	$7.72	$0.00	$7.72
WICHITA FALLS	$2.29	$0.00	$2.29
YOAKUM	$15.92	$0.24	$16.16
Month Total:	$598.12	$4.81	$602.93

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	TAYLOR	SH 351	0011-01-038	1.636	DEC 2019		$ 4,511,100
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** Y	
LIMITS FROM:	BU 83-D (TREADAWAY ST)		**LIMITS TO:** IH 20			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0011-01-038		**DEC 2019**	**1 Project**	**$ 4,511,100**
ABILENE	HOWARD	SH 176	0548-04-021	5.682	DEC 2019		$ 8,835,602
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	MARTIN COUNTY LINE		**LIMITS TO:** IH 20 SOUTH FRONTAGE ROAD			**PROJ NUM:** STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0548-04-021		**DEC 2019**	**1 Project**	**$ 8,835,602**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	TAYLOR	FM 707	0677-01-023	6.244	DEC 2019		$ 1,060,003
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	BI 20Q		**LIMITS TO:** US 277			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	IH 20	0006-06-107	3.279	DEC 2019		$ 101,435
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	LP 322		**LIMITS TO:** CALLAHAN CO LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	IH 20	0006-06-108	0.570	DEC 2019		$ 9,280
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	ELMDALE RD		**LIMITS TO:** CALLAHAN CO LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	CALLAHAN	IH 20	0006-07-081	12.939	DEC 2019		$ 470,350
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	TAYLOR CO LINE		**LIMITS TO:** 0.096MI EAST OF BI 20-T			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	CALLAHAN	IH 20	0006-07-083	12.937	DEC 2019		$ 356,836
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	TAYLOR CO LINE		**LIMITS TO:** 0.096 MI EAST OF BI 20-T			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	BI 20-N	0006-16-004	2.076	DEC 2019		$ 87,806
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	IH 20 NFR (WEST OF TRENT)		**LIMITS TO:** IH 20 NFR (EAST OF TRENT)			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	US 84	0006-18-063	0.233	DEC 2019		$ 32,065
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	BI 20-Q		**LIMITS TO:** 0.11 MI NORTH OF BANKHEAD HWY			**PROJ NUM:** NH ( )	
ROW CSJ:							
ABILENE	CALLAHAN	BI 20-T	0007-12-008	2.825	DEC 2019		$ 154,099
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	IH 20 NFR (WEST OF BAIRD)		**LIMITS TO:** IH 20 NFR (EAST OF BAIRD)			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	CALLAHAN	SH 36	0181-02-031	10.266	DEC 2019		$ 531,650
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 603		**LIMITS TO:** US 283			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	US 277	0407-06-045	3.892	DEC 2019		$ 214,718
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 1235		**LIMITS TO:** 2.3 MI SOUTH OF CR 297			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	CALLAHAN	FM 2707	0452-02-039	4.572	DEC 2019		$ 109,092
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	SH 36		**LIMITS TO:** COLEMAN CO LINE			**PROJ NUM:** C 452-2-39	
ROW CSJ:							
ABILENE	CALLAHAN	SH 36	0452-02-040	3.519	DEC 2019		$ 211,599
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 2707		**LIMITS TO:** EASTLAND CO LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	CALLAHAN	FM 880	0480-05-012	11.391	DEC 2019		$ 294,607
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	SHACKELFORD CO LINE		**LIMITS TO:** IH 20 SFR			**PROJ NUM:** C 480-5-12	
ROW CSJ:							
ABILENE	SHACKELFORD	FM 880	0480-09-006	2.308	DEC 2019		$ 70,416
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 576		**LIMITS TO:** CALLAHAN CO LINE			**PROJ NUM:** C 480-9-6	
ROW CSJ:							
ABILENE	CALLAHAN	FS 880	0480-10-005	0.194	DEC 2019		$ 5,040

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 880			**LIMITS TO:** SH 6			**PROJ NUM:** C 480-10-5	
ROW CSJ:							
ABILENE	TAYLOR	FM 707	0663-01-026	7.050	DEC 2019		$ 356,101
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 277			**LIMITS TO:** US 83			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	FM 707	0663-02-008	2.216	DEC 2019		$ 97,199
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** FM 1750			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	FM 707S	0663-05-006	0.493	DEC 2019		$ 14,866
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** FM 707			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	FM 613	0699-04-014	2.927	DEC 2019		$ 116,469
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** US 84			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	FM 126	0733-03-057	18.300	DEC 2019		$ 539,736
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: MERKEL SOUTH CITY LIMITS			**LIMITS TO:** NOLAN CO LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	JONES	FM 142	0741-01-021	8.423	DEC 2019		$ 260,652
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 6			**LIMITS TO:** FM 600			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	CALLAHAN	FM 604	0974-01-029	12.374	DEC 2019		$ 474,852
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: IH 20 SOUTH FRONTAGE RD			**LIMITS TO:** SH 36			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	JONES	FM 605	0975-01-024	6.527	DEC 2019		$ 194,393
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 126			**LIMITS TO:** FM 707			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	JONES	FM 605	0975-01-025	2.774	DEC 2019		$ 95,592
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 707			**LIMITS TO:** FM 2404			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	FM 614	0984-01-016	6.533	DEC 2019		$ 172,469
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** CR 159			**PROJ NUM:** C 984-1-16	
ROW CSJ:							
ABILENE	HASKELL	FM 618	0985-01-024	16.543	DEC 2019		$ 476,627
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** US 277			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	FM 382	1070-01-008	4.641	DEC 2019		$ 158,209
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 614			**LIMITS TO:** FM 604			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	JONES	FM 1085	1251-03-005	1.998	DEC 2019		$ 52,264
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2660			**LIMITS TO:** TAYLOR CO LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	JONES	FM 1085	1251-03-006	1.215	DEC 2019		$ 29,893

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FISHER CO LINE			**LIMITS TO:** FM 2660			**PROJ NUM:** C 1251-3-6	
ROW CSJ:							
ABILENE	TAYLOR	FM 204	1655-03-003	3.050	DEC 2019		$ 148,008
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** FM 1750			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	JONES	FM 1835	1747-03-007	4.754	DEC 2019		$ 133,692
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: STONEWALL CO LINE			**LIMITS TO:** SH 92			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	JONES	FM 1812	2109-02-015	6.719	DEC 2019		$ 183,486
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FISHER CO LINE			**LIMITS TO:** FM 2660			**PROJ NUM:** C 2109-2-15	
ROW CSJ:							
ABILENE	JONES	FM 1812	2109-02-016	10.962	DEC 2019		$ 307,820
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2660			**LIMITS TO:** FM 707			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	CALLAHAN	FM 2287	2378-03-007	7.701	DEC 2019		$ 281,084
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: CO RD 410			**LIMITS TO:** FM 2707			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	JONES	FM 2660	2647-01-006	4.476	DEC 2019		$ 112,680
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1812			**LIMITS TO:** FM 1085			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	CALLAHAN	FM 2700	2758-01-008	1.158	DEC 2019		$ 34,302
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 604			**LIMITS TO:** FM 18			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0677-01-023		**DEC 2019**	**36 Projects**	**$ 7,949,390**
ABILENE	HOWARD	SH 350	0693-01-036	9.234	DEC 2019		$ 12,300,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: CR 26			**LIMITS TO:** 1200 FT WEST OF FM 820			**PROJ NUM:** STP 2020(030)	
ROW CSJ:							
			CONTRACT CSJ: 0693-01-036		**DEC 2019**	**1 Project**	**$ 12,300,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	BORDEN	FM 1054	3276-01-020	15.363	DEC 2019		$ 1,378,902
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	US 180		**LIMITS TO:** FM 1584			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	SCURRY	US 84	0053-10-043	8.710	DEC 2019		$ 801,312
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	CO RD 4126		**LIMITS TO:** MITCHELL CO LINE			**PROJ NUM:** NH ( )	
ROW CSJ:							
ABILENE	MITCHELL	US 84	0053-11-025	0.550	DEC 2019		$ 48,120
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	SCURRY CO LINE		**LIMITS TO:** NOLAN CO LINE			**PROJ NUM:** NH ( )	
ROW CSJ:							
ABILENE	SCURRY	BU 84-G	0053-17-034	5.772	DEC 2019		$ 281,759
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	US 84		**LIMITS TO:** US 180			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	SCURRY	US 180	0053-17-035	2.376	DEC 2019		$ 202,721
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	SH 350		**LIMITS TO:** SH 208			**PROJ NUM:** NH ( )	
ROW CSJ:							
ABILENE	HOWARD	US 87	0069-01-059	8.624	DEC 2019		$ 689,604
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	0.092 MI SOUTH OF BU 87-M		**LIMITS TO:** GLASSCOCK CO LINE			**PROJ NUM:** NH ( )	
ROW CSJ:							
ABILENE	HOWARD	BU 87-M	0069-01-060	4.160	DEC 2019		$ 380,270
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	BI 20 - G		**LIMITS TO:** US 87			**PROJ NUM:** NH ( )	
ROW CSJ:							
ABILENE	MITCHELL	SH 208	0332-02-029	8.000	DEC 2019		$ 378,684
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	SCURRY CO LINE		**LIMITS TO:** IH 20 FR			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	FISHER	FM 610	0360-06-010	1.516	DEC 2019		$ 44,416
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	SH 70		**LIMITS TO:** STONEWALL CO LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	STONEWALL	FM 610	0360-07-027	19.219	DEC 2019		$ 573,779
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FISHER CO LINE		**LIMITS TO:** US 83			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	MITCHELL	SH 208	0454-03-045	19.389	DEC 2019		$ 889,038
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	IH 20 NORTH FRONTAGE RD		**LIMITS TO:** CR 633			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	NOLAN	FM 1809	0488-02-009	2.721	DEC 2019		$ 80,339
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	CO RD 146		**LIMITS TO:** SH 70			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	MITCHELL	FM 670	0518-02-016	8.516	DEC 2019		$ 252,467
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	IH 20 NFR		**LIMITS TO:** SH 163			**PROJ NUM:** C 518-2-16	
ROW CSJ:							
ABILENE	HOWARD	FM 700	0668-01-019	2.427	DEC 2019		$ 260,864
DESCRIPTION:	SEAL COAT					**NHS:** Y	
LIMITS FROM:	BI 20-G		**LIMITS TO:** BU 87-M			**PROJ NUM:** NH ( )	
ROW CSJ:							
ABILENE	HOWARD	FM 700	0668-02-019	1.714	DEC 2019		$ 168,978

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: 1550 FT. EAST OF BIRDWELL LANE			**LIMITS TO:** IH 20			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	HOWARD	FM 700	0668-04-005	1.618	DEC 2019		$ 77,412
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 350			**LIMITS TO:** 0.46 MI WEST OF CR 25			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	BORDEN	FM 1054	0933-05-020	15.876	DEC 2019		$ 518,999
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: LYNN CO LINE			**LIMITS TO:** US 180			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	SCURRY	FM 644	0966-01-012	8.128	DEC 2019		$ 456,395
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: BU 84-H			**LIMITS TO:** MITCHELL CO LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	FISHER	FM 1224	1358-01-012	11.463	DEC 2019		$ 302,420
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 92			**LIMITS TO:** US 180			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	KENT	SH 208	1361-02-026	13.816	DEC 2019		$ 654,230
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** SCURRY CO LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	MITCHELL	FM 2835	1527-04-005	3.220	DEC 2019		$ 85,475
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SCURRY CO LINE			**LIMITS TO:** FM 1808			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	HOWARD	FM 461	1653-04-008	3.923	DEC 2019		$ 171,447
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** FM 821			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	BORDEN	FM 1210	1714-02-009	2.630	DEC 2019		$ 59,660
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: DAWSON CO LINE			**LIMITS TO:** FM 1054			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	MITCHELL	FM 1982	1900-01-014	7.968	DEC 2019		$ 268,180
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 208			**LIMITS TO:** FM 644			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	STONEWALL	FM 1263	1983-01-013	16.476	DEC 2019		$ 471,102
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** US 83			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	SCURRY	FM 1298	2034-01-011	7.477	DEC 2019		$ 173,042
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1610			**LIMITS TO:** MITCHELL CO LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	SCURRY	FM 2085	2034-02-007	2.540	DEC 2019		$ 69,637
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1298			**LIMITS TO:** FM 1606			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	MITCHELL	FM 1298	2034-03-008	1.666	DEC 2019		$ 39,657
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SCURRY CO LINE			**LIMITS TO:** SH 350			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	FISHER	FM 1657	2186-01-007	7.082	DEC 2019		$ 178,714

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 611			**LIMITS TO:** US 180				**PROJ NUM:** C 2186-1-7	
ROW CSJ:								
ABILENE	KENT	FM 1142	2260-01-004	4.351	DEC 2019			$ 121,011
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: CR 348			**LIMITS TO:** SCURRY CO LINE				**PROJ NUM:** C 2260-1-4	
ROW CSJ:								
ABILENE	SCURRY	FM 1142	2260-02-007	10.208	DEC 2019			$ 235,769
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: KENT CO LINE			**LIMITS TO:** US 84				**PROJ NUM:** C 2260-2-7	
ROW CSJ:								
ABILENE	MITCHELL	FM 2836	2331-01-016	6.111	DEC 2019			$ 159,807
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: IH 20 NFR			**LIMITS TO:** SH 163				**PROJ NUM:** STP ( )	
ROW CSJ:								
ABILENE	FISHER	FM 2598	2596-02-005	3.013	DEC 2019			$ 103,008
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: CR 236			**LIMITS TO:** SH 92				**PROJ NUM:** C 2596-2-5	
ROW CSJ:								
ABILENE	HOWARD	FM 2599	2597-01-006	4.399	DEC 2019			$ 130,097
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 176			**LIMITS TO:** IH 20 SFR				**PROJ NUM:** STP ( )	
ROW CSJ:								
ABILENE	NOLAN	FM 1544	3423-01-007	2.771	DEC 2019			$ 104,193
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: BI 20-M			**LIMITS TO:** FM 419				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 3276-01-020		**DEC 2019**	**35 Projects**		**$ 10,811,508**
				ABILENE	**TOTAL:**	**74 Projects**	**5 Contracts**	**$44,407,600**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AMARILLO	ARMSTRONG	US 287	0042-04-043	3.543	DEC 2019			$ 3,930,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM:	FM 2889		**LIMITS TO:** FM 294				**PROJ NUM:** NH ( )	
ROW CSJ:								
AMARILLO	ARMSTRONG	US 287	0042-05-032	5.632	DEC 2019			$ 3,900,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM:	FM 294		**LIMITS TO:** DONLEY COUNTY LINE				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0042-04-043		DEC 2019	2 Projects		$ 7,830,000
AMARILLO	GRAY	IH 40	0275-11-083	5.688	DEC 2019			$ 5,900,000
DESCRIPTION:	HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM:	DONLEY COUNTY LINE		**LIMITS TO:** 0.5 MILES WEST OF ALANREED				**PROJ NUM:** NH ( )	
ROW CSJ:								
AMARILLO	DONLEY	IH 40	0275-08-040	1.821	DEC 2019			$ 1,250,000
DESCRIPTION:	HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM:	0.5 MILES EAST OF SH 70		**LIMITS TO:** GRAY COUNTY LINE				**PROJ NUM:** NH ( )	
ROW CSJ:								
AMARILLO	GRAY	IH 40	0275-09-029	0.648	DEC 2019			$ 530,000
DESCRIPTION:	HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM:	DONLEY COUNTY LINE		**LIMITS TO:** DONLEY COUNTY LINE				**PROJ NUM:** NH ( )	
ROW CSJ:								
AMARILLO	DONLEY	IH 40	0275-10-032	2.223	DEC 2019			$ 1,950,000
DESCRIPTION:	HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM:	GRAY COUNTY LINE		**LIMITS TO:** GRAY COUNTY LINE				**PROJ NUM:** NH ( )	
ROW CSJ:								
AMARILLO	GRAY	IH 40	0275-11-084	0.000	DEC 2019			$ 241,682
DESCRIPTION:	BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM:	AT JOHNSON RANCH ROAD (WB ML)		**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0275-11-083		DEC 2019	5 Projects		$ 9,871,682
					AMARILLO TOTAL:	**7 Projects**	**2 Contracts**	**$17,701,682**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	MORRIS	US 259	0084-01-090	6.806	DEC 2019		$ 52,670
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	1.507 MI. N. OF SH 338		**LIMITS TO:** SH 49			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	MORRIS	US 259	0084-01-092	6.508	DEC 2019		$ 170,480
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	1.5007 MI N OF FM 338		**LIMITS TO:** SH 49			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	MORRIS	US 259	0085-01-049	1.123	DEC 2019		$ 75,000
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	BOWIE C/L		**LIMITS TO:** IH 30			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	US 259	0085-02-052	12.881	DEC 2019		$ 271,409
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 992		**LIMITS TO:** MORRIS C/L			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	MORRIS	US 259	0222-02-055	0.978	DEC 2019		$ 7,569
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SH 49		**LIMITS TO:** SH 11			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	MORRIS	US 259	0222-02-058	0.978	DEC 2019		$ 51,110
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SH 49		**LIMITS TO:** SH 11			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	SH 77	0277-02-052	5.529	DEC 2019		$ 74,549
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 250		**LIMITS TO:** FM 2065			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	PANOLA	FM 999	0428-01-019	5.201	DEC 2019		$ 43,373
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 10		**LIMITS TO:** US 59			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	PANOLA	FM 31	0731-01-054	9.823	DEC 2019		$ 215,303
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 2517		**LIMITS TO:** LOUISIANA STATELINE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	HARRISON	FM 450	0843-01-013	5.164	DEC 2019		$ 112,904
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	ELBERT PAGE ROAD		**LIMITS TO:** FM 1968			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	FM 249	0945-04-044	5.770	DEC 2019		$ 279,097
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 785		**LIMITS TO:** FM 3129			**PROJ NUM:** STP ( )	
ROW CSJ:							
ATLANTA	MORRIS	FM 729	1018-04-015	3.485	DEC 2019		$ 76,314
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	US 259		**LIMITS TO:** MARION CL			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	FM 559	1020-01-056	6.856	DEC 2019		$ 149,389
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	1.093 MI N OF FM 2253		**LIMITS TO:** FM 989			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	FM 560	1021-01-020	4.923	DEC 2019		$ 107,806
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	4.923 MI N OF US 82		**LIMITS TO:** US 82			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	CAMP	FM 993	1232-01-014	8.674	DEC 2019		$ 160,000

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 271			**LIMITS TO:** UPSHUR C/L			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	HARRISON	FM 450	1382-03-016	1.829	DEC 2019		$ 39,988
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 726W			**LIMITS TO:** ELBERT PAGE ROAD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	UPSHUR	FM 1404	1386-01-023	6.686	DEC 2019		$ 87,899
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 155			**LIMITS TO:** FM 2685			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	UPSHUR	FM 993	1511-01-012	2.802	DEC 2019		$ 242,409
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: UPSHUR C/L			**LIMITS TO:** FM 593			**PROJ NUM:** STP	( )
ROW CSJ:							
ATLANTA	CASS	FM 161	1574-02-022	12.266	DEC 2019		$ 315,392
DESCRIPTION: PROFILE EDGELINE MARKINGS, PROFILE CENTERLINE MARKINGS						**NHS:** N	
LIMITS FROM: MORRIS C/L			**LIMITS TO:** SH 11			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	TITUS	FM 1734	1578-02-027	8.871	DEC 2019		$ 416,475
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 67(W)			**LIMITS TO:** US 67(E)			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	PANOLA	FM 1794	1760-01-029	6.185	DEC 2019		$ 51,402
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 959			**LIMITS TO:** FM 2792			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	UPSHUR	FM 1972	1895-01-028	2.766	DEC 2019		$ 60,570
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1649			**LIMITS TO:** FM 726			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	UPSHUR	FM 726	1896-02-017	1.148	DEC 2019		$ 24,546
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1650			**LIMITS TO:** SH 154			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	CASS	FM 2327	2241-01-017	6.071	DEC 2019		$ 158,346
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 59 N			**LIMITS TO:** US 59 S			**PROJ NUM:** STP	( )
ROW CSJ:							
ATLANTA	UPSHUR	FM 2454	2338-02-015	7.032	DEC 2019		$ 67,116
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: CAMP C/L			**LIMITS TO:** FM 2088			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	HARRISON	FM 9	2340-01-009	5.000	DEC 2019		$ 109,250
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 5 MI. N OF FM 1999			**LIMITS TO:** FM 1999			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0084-01-090		DEC 2019	26 Projects	**$ 3,420,366**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	BOWIE	SH 93	0945-01-042	0.585	DEC 2019		$ 532,313
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	US 82		**LIMITS TO:** WEST 10TH STREET			**PROJ NUM:** STP 2020(064)	
ROW CSJ:							
ATLANTA	BOWIE	SH 93	0945-01-043	0.616	DEC 2019		$ 607,963
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** Y	
LIMITS FROM:	MEADOW LANE		**LIMITS TO:** KENNEDY LANE			**PROJ NUM:** STP 2020(064)	
ROW CSJ:							
ATLANTA	BOWIE	FM 559	1020-01-055	0.484	DEC 2019		$ 403,497
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	NORTH ROBISON ROAD		**LIMITS TO:** COLLEGE DRIVE			**PROJ NUM:** STP 2020(064)	
ROW CSJ:							
			CONTRACT CSJ: 0945-01-042		**DEC 2019**	**3 Projects**	**$ 1,543,773**
				ATLANTA TOTAL:		**29 Projects**	**2 Contracts** **$ 4,964,139**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:28 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	BASTROP	US 290	0114-04-069	1.918	DEC 2019		$ 1,922,160
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	0.092 MILES EAST OF SH 95 N		**LIMITS TO:** 0.090 MILES EAST OF SH 95 S			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0114-04-069		**DEC 2019**	**1 Project**	**$ 1,922,160**
AUSTIN	HAYS	RM 12	0285-03-061	6.202	DEC 2019		$ 2,350,083
DESCRIPTION:	TOM OVERLAY					**NHS:** N	
LIMITS FROM:	0.11 MI SOUTH OF RM 32		**LIMITS TO:** 0.144 MI SOUTH OF PIONEER TRAIL			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0285-03-061		**DEC 2019**	**1 Project**	**$ 2,350,083**
AUSTIN	WILLIAMSON	SH 195	0440-02-019	0.535	DEC 2019		$ 837,526
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	AT BERRY CREEK DR.		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0440-02-019		**DEC 2019**	**1 Project**	**$ 837,526**
AUSTIN	TRAVIS		0914-00-429	0.000	DEC 2019		$ 1,059,307
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	
LIMITS FROM:	IN HAYS COUNTY		**LIMITS TO:** IN HAYS COUNTY			**PROJ NUM:** C 914-00-429	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-429		**DEC 2019**	**1 Project**	**$ 1,059,307**
AUSTIN	WILLIAMSON	VA	0914-05-206	0.001	DEC 2019		$ 1,231,614
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	IN WILLIAMSON COUNTY		**LIMITS TO:** IN WILLIAMSON COUNTY			**PROJ NUM:** C 914-5-206	
ROW CSJ:							
			CONTRACT CSJ: 0914-05-206		**DEC 2019**	**1 Project**	**$ 1,231,614**
AUSTIN	WILLIAMSON	FM 1460	2211-02-028	2.192	DEC 2019		$ 1,998,864
DESCRIPTION:	MILL, SEAL & OVERLAY					**NHS:** N	
LIMITS FROM:	UNIVERSITY DR.		**LIMITS TO:** OLD SETTLERS BLVD			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 2211-02-028		**DEC 2019**	**1 Project**	**$ 1,998,864**
AUSTIN	LLANO	RM 2147	2687-01-013	3.038	DEC 2019		$ 2,000,890
DESCRIPTION:	ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY					**NHS:** N	
LIMITS FROM:	SH 71		**LIMITS TO:** FERGUSON RD			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 2687-01-013		**DEC 2019**	**1 Project**	**$ 2,000,890**
				AUSTIN TOTAL:		**7 Projects**	**7 Contracts** **$11,400,444**
BEAUMONT	HARDIN	FM 1293	1947-02-016	7.400	DEC 2019		$ 4,306,629
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	FM 1003		**LIMITS TO:** SH 326			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 1947-02-016		**DEC 2019**	**1 Project**	**$ 4,306,629**
				BEAUMONT TOTAL:		**1 Project**	**1 Contract** **$ 4,306,629**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BROWNWOOD	STEPHENS	US 183	0404-02-036	0.973	DEC 2019		$ 5,615,632
DESCRIPTION:	RECONSTRUCT EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	CR 257		**LIMITS TO:** US 180			**PROJ NUM:** STP 1902(142)	
ROW CSJ: 0404-02-040							
			CONTRACT CSJ: 0404-02-036		**DEC 2019**	**1 Project**	**$ 5,615,632**
BROWNWOOD	SAN SABA	FM 45	0480-08-027	1.040	DEC 2019		$ 6,160,995
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	.5 MI S OF WILBARGER CREEK		**LIMITS TO:** .5 MI N OF WILBARGER CREEK			**PROJ NUM:** BR ( )	
ROW CSJ: 0480-08-029							
			CONTRACT CSJ: 0480-08-027		**DEC 2019**	**1 Project**	**$ 6,160,995**
BROWNWOOD	EASTLAND	FM 2461	0714-05-021	1.026	DEC 2019		$ 1,500,000
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	2.47 MILES SOUTH OF FM 570		**LIMITS TO:** 1.026 MILES SOUTH			**PROJ NUM:** STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0714-05-021		**DEC 2019**	**1 Project**	**$ 1,500,000**
				BROWNWOOD	**TOTAL:**	**3 Projects**	**3 Contracts** **$13,276,627**
BRYAN	BRAZOS	SH 30	0212-03-066	0.200	DEC 2019		$ 300,704
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	AT WILLIAM D FITCH PARKWAY		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0212-03-066		**DEC 2019**	**1 Project**	**$ 300,704**
				BRYAN	**TOTAL:**	**1 Project**	**1 Contract** **$ 300,704**
CORPUS CHRISTI	ARANSAS	SH 35	0180-04-130	0.100	DEC 2019		$ 2,669,670
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	AT COPANO BAY CAUSEWAY		**LIMITS TO:** .			**PROJ NUM:** C 180-4-130	
ROW CSJ:							
			CONTRACT CSJ: 0180-04-130		**DEC 2019**	**1 Project**	**$ 2,669,670**
				CORPUS CHRISTI	**TOTAL:**	**1 Project**	**1 Contract** **$ 2,669,670**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DALLAS	US 175	0092-01-052	1.247	DEC 2019		$ 38,874,938
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: SOUTH OF BUDD ST			**LIMITS TO:** IH 45			**PROJ NUM:** NH 2013(596)	
ROW CSJ: 0092-01-061							
DALLAS	DALLAS	SH 310	0092-01-059	0.521	DEC 2019		$ 9,760,893
DESCRIPTION: INTERCHANGE IMPROVEMENT						**NHS:** Y	
LIMITS FROM: PENNSYLVANIA AVENUE			**LIMITS TO:** NORTH OF AL LIPSCOMB WAY			**PROJ NUM:** NH 2013(596)	
ROW CSJ: 0092-01-060							
DALLAS	DALLAS	IH 45	0092-14-088	1.004	DEC 2019		$ 32,380,747
DESCRIPTION: INTERCHANGE IMPROVEMENT						**NHS:** Y	
LIMITS FROM: LENWAY ST.			**LIMITS TO:** GOOD LATIMER			**PROJ NUM:** NH 2019(859)	
ROW CSJ: 0092-14-091							
			CONTRACT CSJ: 0092-01-052		**DEC 2019**	**3 Projects**	**$ 81,016,578**
DALLAS	DALLAS	US 175	0092-01-061	1.247	DEC 2019		$ 1,516,524
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: SOUTH OF BUDD ST			**LIMITS TO:** IH 45			**PROJ NUM:** ROW 92-1-61	
ROW CSJ: 0092-01-061							
			CONTRACT CSJ: 0092-01-061		**DEC 2019**	**1 Project**	**$ 1,516,524**
DALLAS	KAUFMAN	FM 2578	2555-01-012	5.342	DEC 2019		$ 6,869,369
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: FM 987			**LIMITS TO:** SH 34			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 2555-01-012		**DEC 2019**	**1 Project**	**$ 6,869,369**
				DALLAS TOTAL:		**5 Projects**	**3 Contracts**	**$89,402,471**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	HUDSPETH	IH 10	0002-06-054	0.000	DEC 2019		$ 397,762
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	2.18 MI E OF FM 34		**LIMITS TO:** LASCA ROAD			**PROJ NUM:** NH	( )
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	0002-07-048	0.000	DEC 2019		$ 380,880
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	LASCA RD		**LIMITS TO:** 0.95 MI W OF RM 1111			**PROJ NUM:** NH	( )
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	0002-08-053	0.000	DEC 2019		$ 419,336
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	1.0 MI E OF RM 1111		**LIMITS TO:** 9.925 MI E OF RM 1111			**PROJ NUM:** NH	( )
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	0002-09-039	9.116	DEC 2019		$ 343,022
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	9.925 MI E OF RM 1111		**LIMITS TO:** 9.399 MI W OF HUDSPETH/CULBERSON CL			**PROJ NUM:** NH	( )
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	0002-10-037	5.626	DEC 2019		$ 328,108
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	9.399 MI W OF HUDSPETH/CULBERSON CL		**LIMITS TO:** 3.773 MI W OF HUDSPETH/CULBERSON CL			**PROJ NUM:** NH	( )
ROW CSJ:							
EL PASO	CULBERSON	IH 10	0002-11-058	0.000	DEC 2019		$ 160,862
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	0.50 MI E OF HUDSPETH/CULBERSON CL		**LIMITS TO:** US 90			**PROJ NUM:** NH	( )
ROW CSJ:							
EL PASO	CULBERSON	BI 10-D	0002-20-008	2.822	DEC 2019		$ 134,320
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	1.91 MI W OF US 90		**LIMITS TO:** 1.01 MI E OF US 90			**PROJ NUM:** STP	( )
ROW CSJ:							
EL PASO	CULBERSON	IH 10	0003-01-059	0.000	DEC 2019		$ 968,898
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	0.01 MI E OF US 90		**LIMITS TO:** 0.01 MI E OF EVERGREEN RD			**PROJ NUM:** NH	( )
ROW CSJ:							
EL PASO	CULBERSON	IH 10	0003-02-045	0.000	DEC 2019		$ 314,456
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	0.01 MI E OF EVERGREEN RD		**LIMITS TO:** 0.47 MI E OF MOON RD			**PROJ NUM:** NH	( )
ROW CSJ:							
EL PASO	HUDSPETH	FM 1437	1282-01-016	16.377	DEC 2019		$ 753,342
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	3.17 MI N OF FM 2249		**LIMITS TO:** 0.01 MI S OF US 62			**PROJ NUM:** STP	( )
ROW CSJ:							
EL PASO	HUDSPETH	FM 2249	2122-01-016	2.044	DEC 2019		$ 94,116
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	2.04 MI W OF FM 1437		**LIMITS TO:** FM 1437			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0002-06-054		**DEC 2019**	**11 Projects**	**$ 4,295,102**
EL PASO	EL PASO	BU 54-A	0167-02-063	0.000	DEC 2019		$ 3,036,365
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	SANDERS		**LIMITS TO:** S ANGORA LOOP			**PROJ NUM:** NH	( )
ROW CSJ:							
			CONTRACT CSJ: 0167-02-063		**DEC 2019**	**1 Project**	**$ 3,036,365**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
EL PASO	EL PASO	FM 3255	0665-01-009	0.000	DEC 2019			$ 4,700,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM:	NEW MEXICO STATE LINE		**LIMITS TO:** 0.208 MI N OF US 54				**PROJ NUM:** NH ( )	
ROW CSJ:								
EL PASO	EL PASO	FM 2529	2326-01-027	5.207	DEC 2019			$ 2,500,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM:	US 54		**LIMITS TO:** FM 3255 (KENWORTHY)				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0665-01-009		DEC 2019	2 Projects		$ 7,200,000
					EL PASO TOTAL:	**14 Projects**	**3 Contracts**	**$14,531,467**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	PALO PINTO	SH 16	0007-08-030	14.750	DEC 2019		$ 2,062,358
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SH 180		**LIMITS TO:** EASTLAND COUNTY			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	PALO PINTO	US 180	0007-09-022	0.000	DEC 2019		$ 193,629
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	EAST OF SH 16		**LIMITS TO:** EAST OF FM 919			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	TARRANT	IH 820	0008-13-246	0.000	DEC 2019		$ 307,427
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	ROSEDALE ST		**LIMITS TO:** WILBARGER ST			**PROJ NUM:** NH ( )	
ROW CSJ:							
FORT WORTH	TARRANT	IH 820	0008-15-056	0.000	DEC 2019		$ 105,246
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	NORMANDALE ST		**LIMITS TO:** ALEDO RD			**PROJ NUM:** NH ( )	
ROW CSJ:							
FORT WORTH	TARRANT	IH 20	0008-16-049	0.000	DEC 2019		$ 33,831
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	BRYANT IRVIN		**LIMITS TO:** CHISHOLM TRAIL PARKWAY			**PROJ NUM:** NH ( )	
ROW CSJ:							
FORT WORTH	WISE	US 81	0013-06-049	0.000	DEC 2019		$ 190,515
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	NORTH END OF FRONTAGE ROAD		**LIMITS TO:** FM 1655			**PROJ NUM:** NH ( )	
ROW CSJ:							
FORT WORTH	WISE	US 81	0013-07-085	0.000	DEC 2019		$ 250,157
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	FM 1655		**LIMITS TO:** BU 81C			**PROJ NUM:** NH ( )	
ROW CSJ:							
FORT WORTH	WISE	BU 81-C	0013-12-007	0.000	DEC 2019		$ 229,139
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 81/287N		**LIMITS TO:** US 81/287S			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	JACK	SH 59	0134-05-036	0.000	DEC 2019		$ 384,294
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	OAKWOOD AVE		**LIMITS TO:** FM 1810			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	WISE	FM 730	0312-04-035	0.000	DEC 2019		$ 346,956
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	HALE ST.		**LIMITS TO:** SH 114			**PROJ NUM:** C 312-4-35	
ROW CSJ:							
FORT WORTH	PARKER	FM 51	0313-02-063	0.000	DEC 2019		$ 88,701
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	COTTONDALE RD		**LIMITS TO:** WISE COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	HOOD	FM 51	0313-08-030	0.000	DEC 2019		$ 555,955
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	LP 567		**LIMITS TO:** N OF BRIDGE ST			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	PALO PINTO	SH 16	0362-04-046	0.000	DEC 2019		$ 285,523
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SH 337		**LIMITS TO:** SH 254			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	HOOD	SH 144	0385-04-050	0.000	DEC 2019		$ 289,206
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 2425		**LIMITS TO:** SOMERVELL COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	SOMERVELL	SH 144	0385-05-031	0.000	DEC 2019		$ 209,054

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: HOOD CL			**LIMITS TO:** US 67			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	PALO PINTO	FM 52	0649-01-023	0.001	DEC 2019		$ 218,516
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** MAIN ST			**PROJ NUM:** C 649-1-23	
ROW CSJ:							
FORT WORTH	PALO PINTO	FM 129	0736-02-018	0.000	DEC 2019		$ 330,869
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 4			**LIMITS TO:** US 281			**PROJ NUM:** C 736-2-18	
ROW CSJ:							
FORT WORTH	PALO PINTO	FM 207	0776-02-015	0.000	DEC 2019		$ 156,310
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 16			**LIMITS TO:** STEPHENS CO.			**PROJ NUM:** C 776-2-15	
ROW CSJ:							
FORT WORTH	TARRANT	IH 30	1068-02-153	0.000	DEC 2019		$ 40,270
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: EASTCHASE PKWY			**LIMITS TO:** BEACH ST			**PROJ NUM:** NH ( )	
ROW CSJ:							
FORT WORTH	PARKER	FM 1189	1468-01-029	0.000	DEC 2019		$ 66,831
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: IH 20			**LIMITS TO:** NORTH OF BROCK			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	JOHNSON	FM 4	1513-02-043	0.000	DEC 2019		$ 326,952
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: CR 1131			**LIMITS TO:** US 67			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	HOOD	FM 167	1598-01-022	0.000	DEC 2019		$ 378,766
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 377			**LIMITS TO:** FM 51			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	PARKER	FM 1884	1601-02-033	0.000	DEC 2019		$ 310,073
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: BB FIELDER			**LIMITS TO:** EOM			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	PARKER	FM 1886	1605-01-017	0.000	DEC 2019		$ 287,500
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: WEST OF FM 3321			**LIMITS TO:** TARRANT COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	WISE	FM 1810	1751-01-031	0.000	DEC 2019		$ 281,679
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 101			**LIMITS TO:** FM 1655			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	HOOD	FM 205	1990-02-013	0.000	DEC 2019		$ 211,400
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 51			**LIMITS TO:** ERATH COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	PALO PINTO	FM 52	1994-01-008	0.000	DEC 2019		$ 64,545
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 254			**LIMITS TO:** MAIN ST			**PROJ NUM:** C 1994-1-8	
ROW CSJ:							
FORT WORTH	WISE	FM 3433	2079-02-008	0.000	DEC 2019		$ 249,101
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 81/287			**LIMITS TO:** FM 718			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	SOMERVELL	FM 2174	2088-01-013	0.000	DEC 2019		$ 90,009

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 199			**LIMITS TO:** HOOD COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	HOOD	FM 2174	2088-02-012	0.000	DEC 2019		$ 184,297
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SOMERVELL CL			**LIMITS TO:** CR 329			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	JOHNSON	FM 2331	2213-01-014	0.000	DEC 2019		$ 209,066
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 4			**LIMITS TO:** SH 171			**PROJ NUM:** C 2213-1-14	
ROW CSJ:							
FORT WORTH	JOHNSON	FM 2331	2213-02-010	0.001	DEC 2019		$ 158,249
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** FM 4			**PROJ NUM:** C 2213-2-10	
ROW CSJ:							
FORT WORTH	JACK	FM 2190	2287-01-014	0.000	DEC 2019		$ 326,138
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** SH 148			**PROJ NUM:** C 2287-1-14	
ROW CSJ:							
FORT WORTH	PALO PINTO	FM 2372	2289-01-008	0.000	DEC 2019		$ 130,281
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: END OF ROAD			**LIMITS TO:** SH 16			**PROJ NUM:** C 2289-1-8	
ROW CSJ:							
FORT WORTH	WISE	FM 730	2292-01-033	0.000	DEC 2019		$ 461,629
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: MONTAGUE COUNTY LINE			**LIMITS TO:** US 380			**PROJ NUM:** C 2292-1-33	
ROW CSJ:							
FORT WORTH	TARRANT	IH 20	2374-05-091	0.000	DEC 2019		$ 27,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT FM 157 CLOVERLEAF			**LIMITS TO:** .			**PROJ NUM:** NH ( )	
ROW CSJ:							
FORT WORTH	PARKER	FM 2257	2737-01-019	0.000	DEC 2019		$ 116,687
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: JENNINGS RD			**LIMITS TO:** FM 730			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	TARRANT	RM 2871	2855-01-025	0.000	DEC 2019		$ 88,825
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: IH 20 FRONTAGE RD			**LIMITS TO:** SP 580			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	TARRANT	RM 2871	2855-01-026	0.000	DEC 2019		$ 30,559
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SP 580			**LIMITS TO:** IH 30 FR			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	ERATH	FM 2803	3008-02-008	0.000	DEC 2019		$ 74,136
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** PALO PINTO COUNTY LINE			**PROJ NUM:** C 3008-2-8	
ROW CSJ:							
FORT WORTH	JOHNSON	FM 4	3123-02-011	0.000	DEC 2019		$ 74,254
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: HOOD COUNTY LINE			**LIMITS TO:** CR 1131			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	ERATH	FM 3208	3337-01-007	0.001	DEC 2019		$ 47,688
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2803			**LIMITS TO:** END OF ROAD			**PROJ NUM:** C 3337-1-7	
ROW CSJ:							
FORT WORTH	PARKER	FM 3325	3516-01-018	0.000	DEC 2019		$ 402,959

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: IH 20			**LIMITS TO:** FM 1886				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0007-08-030		**DEC 2019**	**43 Projects**		**$ 10,876,580**
FORT WORTH	ERATH	US 67	0259-01-036	13.377	DEC 2019			$ 12,698,911
DESCRIPTION: CONSTRUCT NEW ROAD							**NHS:** Y	
LIMITS FROM: SH 220			**LIMITS TO:** US 281				**PROJ NUM:** NH 2019(873)	
ROW CSJ:								
			CONTRACT CSJ: 0259-01-036		**DEC 2019**	**1 Project**		**$ 12,698,911**
FORT WORTH	TARRANT	SH 121	0364-01-157	0.000	DEC 2019			$ 509,397
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** Y	
LIMITS FROM: AT MUSTANG DRIVE			**LIMITS TO:** .				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
FORT WORTH	TARRANT	SH 26	0353-07-029	1.441	DEC 2019			$ 249,916
DESCRIPTION: IMPROVE TRAFFIC SIGNALS							**NHS:** N	
LIMITS FROM: 0.227 MI W OF SH 114			**LIMITS TO:** E WALL STREET				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
FORT WORTH	TARRANT	SH 26	0363-01-145	1.832	DEC 2019			$ 228,756
DESCRIPTION: IMPROVE TRAFFIC SIGNALS							**NHS:** Y	
LIMITS FROM: MUSTANG DRIVE			**LIMITS TO:** .082 MI SE OF SH 114				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
FORT WORTH	TARRANT	SH 26	0364-06-012	2.172	DEC 2019			$ 388,990
DESCRIPTION: IMPROVE TRAFFIC SIGNALS							**NHS:** Y	
LIMITS FROM: 1.203 MI N OF SH 114			**LIMITS TO:** 0.282 MI SW OF FM 2499				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
FORT WORTH	TARRANT	CS	0902-90-095	0.200	DEC 2019			$ 50,631
DESCRIPTION: IMPROVE TRAFFIC SIGNALS							**NHS:** N	
LIMITS FROM: AT EULESS GRAPEVINE RD			**LIMITS TO:** ON GLADE ROAD				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
FORT WORTH	TARRANT	CS	0902-90-098	1.500	DEC 2019			$ 325,628
DESCRIPTION: IMPROVE TRAFFIC SIGNALS							**NHS:** N	
LIMITS FROM: DOOLEY ST			**LIMITS TO:** PARK BLVD ON W NORTHWEST HWY				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0364-01-157		**DEC 2019**	**6 Projects**		**$ 1,753,318**
FORT WORTH	TARRANT	CS	0902-90-099	0.000	DEC 2019			$ 509,397
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** N	
LIMITS FROM: AT MUSTANG DRIVE			**LIMITS TO:** ON WILLIAM D. TATE AVE				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-099		**DEC 2019**	**1 Project**		**$ 509,397**
					FORT WORTH TOTAL:	**51 Projects**	**4 Contracts**	**$25,838,206**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	BRAZORIA	SH 6	0192-02-056	0.001	DEC 2019		$ 115,555
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT MUSTANG BAYOU		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
HOUSTON	BRAZORIA	FM 2004	2523-02-072	0.303	DEC 2019		$ 103,140
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	AT BRAZOS RIVER		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
HOUSTON	BRAZORIA	FM 2917	2938-02-024	0.038	DEC 2019		$ 103,140
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	AT NEW BAYOU		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0192-02-056		**DEC 2019**	**3 Projects**	**$ 321,835**
HOUSTON	GALVESTON	SH 87	0367-06-064	0.010	DEC 2019		$ 3,847,485
DESCRIPTION:	FERRY OPERATION PROJECTS					**NHS:** Y	
LIMITS FROM:	AT GALVESTON FERRY		**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0367-06-064		**DEC 2019**	**1 Project**	**$ 3,847,485**
HOUSTON	HARRIS	SH 146	0389-13-062	0.521	DEC 2019		$ 124,754
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT SPUR 330 (SH 146NB TO SPUR 330WB)		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
HOUSTON	HARRIS	IH 10	0271-07-320	0.341	DEC 2019		$ 144,800
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	IH 10 EB EXIT RAMP AT		**LIMITS TO:** IH 10 EB EXIT RAMP RP-4G			**PROJ NUM:** BR ( )	
ROW CSJ:							
HOUSTON	HARRIS	IH 45	0500-03-628	0.474	DEC 2019		$ 107,648
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT SL 8 (SB TO WB CONNECTOR)		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0389-13-062		**DEC 2019**	**3 Projects**	**$ 377,202**
HOUSTON	BRAZORIA	SH 288	0598-02-126	0.497	DEC 2019		$ 1,700,000
DESCRIPTION:	INTERSECTION IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	AT SH 6		**LIMITS TO:** .			**PROJ NUM:** CC 598-2-126	
ROW CSJ:	0598-02-128						
			CONTRACT CSJ: 0598-02-126		**DEC 2019**	**1 Project**	**$ 1,700,000**
HOUSTON	HARRIS	SH 249	0720-03-132	5.524	DEC 2019		$ 440,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	0.31 MILES SOUTH OF CHASEWOOD PARK DRIVE		**LIMITS TO:** BW 8			**PROJ NUM:** NH 2020(054)	
ROW CSJ:							
			CONTRACT CSJ: 0720-03-132		**DEC 2019**	**1 Project**	**$ 440,000**
HOUSTON	HARRIS	VA	0912-72-565	16.520	DEC 2019		$ 1,109,062
DESCRIPTION:	MANAGED LANE SYSTEM TECHNOLOGY					**NHS:** Y	
LIMITS FROM:	US 290, FROM WEST OF BARKER CYPRESS		**LIMITS TO:** EAST OF WEST 34TH STREET			**PROJ NUM:** CC 912-72-565	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-565		**DEC 2019**	**1 Project**	**$ 1,109,062**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	VA	0912-72-573	0.563	DEC 2019		$ 2,939,749
DESCRIPTION:	INSTALL NOISE BARRIER					**NHS:** Y	
LIMITS FROM:	US 290, FROM SOUTH OF LAKEVIEW DR		**LIMITS TO:** SENATE AVENUE			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-573		**DEC 2019**	**1 Project**	**$ 2,939,749**
HOUSTON	HARRIS	FM 1093	1258-04-063	3.372	DEC 2019		$ 6,729,357
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	DUNVALE ROAD		**LIMITS TO:** IH 610			**PROJ NUM:** NH 1902(183)	
ROW CSJ:							
HOUSTON	HARRIS	FM 1093	1258-04-066	5.520	DEC 2019		$ 7,678,788
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	DAIRY ASHFORD		**LIMITS TO:** DUNVALE ROAD			**PROJ NUM:** NH 1902(183)	
ROW CSJ:							
			CONTRACT CSJ: 1258-04-063		**DEC 2019**	**2 Projects**	**$ 14,408,145**
HOUSTON	HARRIS	FM 1960	1685-01-113	0.124	DEC 2019		$ 322,114
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	AT WUNDERLICH ROAD		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
HOUSTON	HARRIS	FM 1960	1685-01-114	0.200	DEC 2019		$ 322,114
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	AT CHAMPION FORREST DRIVE		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
HOUSTON	HARRIS	FM 1960	1685-01-115	0.200	DEC 2019		$ 322,114
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	AT CHAMPION DRIVE		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
HOUSTON	HARRIS	FM 1960	1685-01-116	0.200	DEC 2019		$ 322,114
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	AT BUTTE CREEK ROAD		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1685-01-113		**DEC 2019**	**4 Projects**	**$ 1,288,456**
HOUSTON	FORT BEND	FM 2919	2940-02-011	3.745	DEC 2019		$ 1,101,068
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	WHARTON C/L		**LIMITS TO:** SL 541			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 2940-02-011		**DEC 2019**	**1 Project**	**$ 1,101,068**
HOUSTON	HARRIS	SL 8	3256-02-098	0.575	DEC 2019		$ 642,871
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	EB EXIT RAMP		**LIMITS TO:** MESA RD			**PROJ NUM:** NH ( )	
ROW CSJ:	3256-02-103						
			CONTRACT CSJ: 3256-02-098		**DEC 2019**	**1 Project**	**$ 642,871**
					HOUSTON TOTAL:	**19 Projects 11 Contract**	**$28,175,873**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LAREDO	LA SALLE	IH 35	0018-01-098	0.000	DEC 2019		$ 850,000
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** Y	
LIMITS FROM:	0.30 MI N OF IH35 UPRR UNDERPASS-WF		**LIMITS TO:** 0.09 MI N OF IH35 UPRR UNDERPASS-EF			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0018-01-098		DEC 2019	1 Project	$ 850,000
LAREDO	DIMMIT	US 83	0037-05-053	8.712	DEC 2019		$ 150,192
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	ZAVALA COUNTY LINE		**LIMITS TO:** SH 85			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LAREDO	DIMMIT	US 83	0037-06-100	1.159	DEC 2019		$ 19,935
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	SH 85		**LIMITS TO:** 0.023 MI W OF FM 1917			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LAREDO	DUVAL	SH 359	0086-10-054	15.231	DEC 2019		$ 370,848
DESCRIPTION:	MILLED EDGELINE AND CENTER LINE RUMBLE STRIP					**NHS:** N	
LIMITS FROM:	0.079 MI E OF FM 2295		**LIMITS TO:** SH 44			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LAREDO	WEBB	SH 44	0237-03-033	29.688	DEC 2019		$ 578,047
DESCRIPTION:	PROFILE EDGELINE MARKINGS, PROFILE CENTERLINE MARKINGS					**NHS:** N	
LIMITS FROM:	LA SALLE COUNTY LINE		**LIMITS TO:** DUVAL COUNTY LINE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LAREDO	DIMMIT	SH 85	0301-01-082	0.000	DEC 2019		$ 336,299
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	US 83		**LIMITS TO:** 0.786 MI W OF N JEFFERSON			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LAREDO	DUVAL	FM 1329	1982-01-029	25.121	DEC 2019		$ 610,814
DESCRIPTION:	MILLED EDGELINE AND CENTERLINE RUMBLE STRIPS					**NHS:** N	
LIMITS FROM:	SH 359		**LIMITS TO:** FM 716			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0037-05-053		DEC 2019	6 Projects	$ 2,066,135
LAREDO	LA SALLE	SH 97	0483-01-056	0.000	DEC 2019		$ 66,000,000
DESCRIPTION:	WIDEN ROAD - ADD LANES AND SHOULDERS					**NHS:** N	
LIMITS FROM:	FM 624 INTERSECTION		**LIMITS TO:** 2.918 MI W OF LA SALLE/MCMULLEN CL			**PROJ NUM:** STP 1802(439)	
ROW CSJ:							
			CONTRACT CSJ: 0483-01-056		DEC 2019	1 Project	$ 66,000,000
					LAREDO TOTAL:	**8 Projects**	**3 Contracts** **$68,916,135**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUBBOCK	PARMER	US 70	0052-01-042	0.979	DEC 2019		$ 3,412,500
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	NEW MEXICO STATE LINE		**LIMITS TO:** EAST CITY LIMITS OF FARWELL			**PROJ NUM:** NH ( )	
ROW CSJ:							
LUBBOCK	LAMB	US 84	0052-04-052	0.000	DEC 2019		$ 3,432,500
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	WEST SUDAN CITY LIMITS		**LIMITS TO:** DEAN AVENUE			**PROJ NUM:** NH ( )	
ROW CSJ:							
LUBBOCK	HOCKLEY	US 385	0130-07-031	0.460	DEC 2019		$ 1,712,500
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	WEST TEXAS & LBB RAILROAD		**LIMITS TO:** BS 114 B (HOUSTON ST.)			**PROJ NUM:** STP ( )	
ROW CSJ:							
LUBBOCK	HOCKLEY	US 385	0227-12-011	1.317	DEC 2019		$ 4,822,500
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	BS 114 B (HOUSTON ST.)		**LIMITS TO:** FM 300			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0052-01-042		**DEC 2019**	**4 Projects**	**$ 13,380,000**
LUBBOCK	LUBBOCK	SL 289	0783-01-097	3.730	DEC 2019		$ 2,000,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	2000 EAST OF UNIVERSITY (MAIN LANE		**LIMITS TO:** 1600 WEST OF SLIDE ROAD			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0783-01-097		**DEC 2019**	**1 Project**	**$ 2,000,000**
					LUBBOCK TOTAL:	**5 Projects**	**2 Contracts**	**$15,380,000**
LUFKIN	ANGELINA	US 59	0176-03-097	8.200	DEC 2019		$ 137,776,329
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	FM 2108		**LIMITS TO:** 1.15 MI SOUTH OF WHITE OAK CREEK			**PROJ NUM:** NH 2013(218)	
ROW CSJ:	0176-03-116						
			CONTRACT CSJ: 0176-03-097		**DEC 2019**	**1 Project**	**$ 137,776,329**
LUFKIN	NACOGDOCHES	FM 1275	1407-01-029	0.000	DEC 2019		$ 377,969
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	SH 7		**LIMITS TO:** SL 224			**PROJ NUM:** STP ( )	
ROW CSJ:							
LUFKIN	NACOGDOCHES	FM 1275	1407-03-019	0.000	DEC 2019		$ 958,868
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	SL 224 NORTH		**LIMITS TO:** SH 7			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 1407-01-029		**DEC 2019**	**2 Projects**	**$ 1,336,837**
					LUFKIN TOTAL:	**4 Projects**	**2 Contracts**	**$139,113,166**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ODESSA	ECTOR	IH 20	0004-07-130	0.100	DEC 2019			$ 618,630
DESCRIPTION:	BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM:	IH 20 @ SH 302 SB/LP 338 SB		**LIMITS TO:** .				**PROJ NUM:** BR	( )
ROW CSJ:								
ODESSA	ECTOR	IH 20	0004-07-131	0.100	DEC 2019			$ 413,569
DESCRIPTION:	BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM:	IH 20 @ SH 302 NB / LP 338 NB		**LIMITS TO:** .				**PROJ NUM:** BR	( )
ROW CSJ:								
			CONTRACT CSJ: 0004-07-130		**DEC 2019**	**2 Projects**		**$ 1,032,199**
ODESSA	MIDLAND	SH 349	0380-09-092	7.146	DEC 2019			$ 6,650,000
DESCRIPTION:	HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM:	CR 140		**LIMITS TO:** 7.1 MILES SOUTH OF CR 140				**PROJ NUM:** NH	( )
ROW CSJ:								
ODESSA	MIDLAND	SH 349	0380-10-023	12.580	DEC 2019			$ 11,700,000
DESCRIPTION:	HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM:	7.1 MILES SOUTH OF CR140		**LIMITS TO:** UPTON COUNTY LINE				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 0380-09-092		**DEC 2019**	**2 Projects**		**$ 18,350,000**
ODESSA	MARTIN	SH 349	0380-17-005	2.045	DEC 2019			$ 2,102,107
DESCRIPTION:	HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM:	BS 349		**LIMITS TO:** MIDLAND COUNTY LINE				**PROJ NUM:** NH	( )
ROW CSJ:								
ODESSA	MIDLAND	SH 349	0380-18-009	9.629	DEC 2019			$ 9,897,893
DESCRIPTION:	HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM:	MARTIN COUNTY LINE		**LIMITS TO:** FM 1788				**PROJ NUM:** NH	( )
ROW CSJ:								
			CONTRACT CSJ: 0380-17-005		**DEC 2019**	**2 Projects**		**$ 12,000,000**
					ODESSA TOTAL:	**6 Projects**	**3 Contracts**	**$31,382,199**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	HOPKINS	IH 30	0009-09-107	0.000	DEC 2019		$ 922,275
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	S FR AT FM 499		**LIMITS TO:** SH 19			**PROJ NUM:** NH ( )	
ROW CSJ:							
PARIS	HUNT	SH 24	0009-08-032	2.248	DEC 2019		$ 24,708
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	FM 499		**LIMITS TO:** IH 30			**PROJ NUM:** NH ()	
ROW CSJ:							
PARIS	HOPKINS	IH 30	0009-09-108	0.000	DEC 2019		$ 368,917
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	N FR AT FM 499		**LIMITS TO:** SH 19			**PROJ NUM:** NH ( )	
ROW CSJ:							
PARIS	HOPKINS	IH 30	0009-09-109	0.000	DEC 2019		$ 137,607
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	N FR HUNT COUNTY LINE		**LIMITS TO:** FM 499			**PROJ NUM:** NH ( )	
ROW CSJ:							
PARIS	HOPKINS	IH 30	0009-09-110	0.000	DEC 2019		$ 128,304
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	S FR HUNT COUNTY LINE		**LIMITS TO:** FM 499			**PROJ NUM:** NH ( )	
ROW CSJ:							
PARIS	HOPKINS	IH 30	0010-02-100	0.000	DEC 2019		$ 261,712
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	N FR AT LP 301		**LIMITS TO:** 0.913 MI W OF US 67			**PROJ NUM:** NH ( )	
ROW CSJ:							
PARIS	HOPKINS	IH 30	0010-02-101	0.000	DEC 2019		$ 259,865
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	S FR AT LP 301		**LIMITS TO:** 0.913 MI W OF US 67			**PROJ NUM:** NH ( )	
ROW CSJ:							
PARIS	GRAYSON	SH 56	0045-02-037	1.401	DEC 2019		$ 12,573
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	US 82		**LIMITS TO:** CHESTNUT ST			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	GRAYSON	SH 56	0045-02-038	7.630	DEC 2019		$ 54,897
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SS 129		**LIMITS TO:** 0.282 MI E OF CHRISTI LN			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	GRAYSON	SH 56	0045-03-053	3.626	DEC 2019		$ 19,325
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	0.282 MI E OF CHRISTI LN		**LIMITS TO:** SH 289			**PROJ NUM:** NH ()	
ROW CSJ:							
PARIS	GRAYSON	SH 56	0045-04-068	9.597	DEC 2019		$ 472,952
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 1417 E		**LIMITS TO:** US 69			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	GRAYSON	SH 56	0045-04-069	1.762	DEC 2019		$ 75,759
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	US 69		**LIMITS TO:** FANNIN COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	GRAYSON	SH 56	0045-04-070	1.074	DEC 2019		$ 53,911
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	S COLBERT STREET		**LIMITS TO:** FM 1417 E			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	FANNIN	SH 56	0045-05-049	11.080	DEC 2019		$ 567,263
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	GRAYSON COUNTY LINE		**LIMITS TO:** SH 121 S			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	GRAYSON	US 82	0045-19-060	7.868	DEC 2019		$ 74,499

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: BETHANY RD			**LIMITS TO:** FANNIN COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	GRAYSON	US 377	0081-07-024	16.847	DEC 2019		$ 824,171
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 56			**LIMITS TO:** DENTON COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	GRAYSON	US 377	0081-10-047	1.477	DEC 2019		$ 83,822
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 82			**LIMITS TO:** SH 56			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	HUNT	SH 50	0082-02-020	9.299	DEC 2019		$ 413,411
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FANNIN COUNTY LINE			**LIMITS TO:** SH 24			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	GRAYSON	SH 289	0091-01-053	0.818	DEC 2019		$ 12,573
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SS 316			**LIMITS TO:** FM 120			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	HUNT	US 380	0135-06-030	0.814	DEC 2019		$ 56,020
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: EB FM 903			**LIMITS TO:** 0.814 E OF FM 903			**PROJ NUM:** NH ( )	
ROW CSJ:							
PARIS	HUNT	US 380	0135-06-031	0.814	DEC 2019		$ 45,211
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: WB FM 903			**LIMITS TO:** 0.814 E OF FM 903			**PROJ NUM:** NH ( )	
ROW CSJ:							
PARIS	HUNT	US 380	0135-07-045	4.235	DEC 2019		$ 244,541
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: EB 0.814 MI E OF FM 903			**LIMITS TO:** US 69			**PROJ NUM:** NH ( )	
ROW CSJ:							
PARIS	HUNT	US 380	0135-07-046	4.235	DEC 2019		$ 643,148
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: WB 0.814 MI E OF FM 903			**LIMITS TO:** US 69			**PROJ NUM:** NH ( )	
ROW CSJ:							
PARIS	HUNT	SH 34	0173-06-050	3.381	DEC 2019		$ 135,432
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2101			**LIMITS TO:** SH 276 S			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	FANNIN	SH 34	0174-02-016	8.060	DEC 2019		$ 100,928
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2990			**LIMITS TO:** HUNT COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	FANNIN	SH 34	0174-03-040	11.051	DEC 2019		$ 105,480
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 56			**LIMITS TO:** FM 64			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	FANNIN	FM 100	0174-04-038	3.561	DEC 2019		$ 119,845
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 79			**LIMITS TO:** FM 273			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	FANNIN	FM 79	0174-04-039	4.472	DEC 2019		$ 166,456
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 100			**LIMITS TO:** LAMAR COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	FANNIN	SH 34	0174-04-041	1.082	DEC 2019		$ 8,684

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: US 82			**LIMITS TO:** SH56			**PROJ NUM:**	
ROW CSJ:							
PARIS	HUNT	US 69	0202-04-027	4.525	DEC 2019		$ 238,617
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FANNIN COUNTY LINE			**LIMITS TO:** 0.51 MI N OF FM 1562			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	GRAYSON	SH 289	0202-08-068	6.049	DEC 2019		$ 38,403
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: END OF MAINTENANCE			**LIMITS TO:** SS 316			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	GRAYSON	SS 316	0202-08-070	0.795	DEC 2019		$ 6,078
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 120			**LIMITS TO:** SH 289			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	HUNT	US 69	0203-02-047	11.460	DEC 2019		$ 822,659
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: BU 69 D			**LIMITS TO:** FM 513 N			**PROJ NUM:** NH ( )	
ROW CSJ:							
PARIS	FANNIN	FM 64	0399-01-011	4.952	DEC 2019		$ 26,892
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 34			**LIMITS TO:** DELTA COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	HOPKINS	SH 154	0401-01-030	2.777	DEC 2019		$ 244,685
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1567 N			**LIMITS TO:** WOOD COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	GRAYSON	US 69	0410-02-041	1.661	DEC 2019		$ 9,990
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 82			**LIMITS TO:** SH 56			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	FANNIN	SS 311	0549-05-002	0.415	DEC 2019		$ 14,946
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 56			**LIMITS TO:** SH 121			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	HOPKINS	IH 30	0610-01-047	0.000	DEC 2019		$ 47,687
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: S FR 0.913 MI W OF US 67			**LIMITS TO:** US 67			**PROJ NUM:** NH ( )	
ROW CSJ:							
PARIS	HOPKINS	IH 30	0610-01-048	0.000	DEC 2019		$ 37,669
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: N FR 0.913 MI W OF US 67			**LIMITS TO:** US 67			**PROJ NUM:** NH ( )	
ROW CSJ:							
PARIS	HUNT	FM 36	0642-03-023	3.670	DEC 2019		$ 128,888
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 66			**LIMITS TO:** IH 30			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	FRANKLIN	FM 115	0723-01-039	5.304	DEC 2019		$ 31,036
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 3007			**LIMITS TO:** WOOD COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	HOPKINS	FM 275	0725-01-047	3.088	DEC 2019		$ 15,247
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1567			**LIMITS TO:** RAINS COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	RAINS	FM 275	0725-02-023	1.064	DEC 2019		$ 5,630

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: HOPKINS COUNTY LINE			**LIMITS TO:** FM 514 WEST			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	RAINS	FM 514	0725-03-013	3.657	DEC 2019		$ 16,003
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 19			**LIMITS TO:** FM 514			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	HUNT	FM 118	0726-01-033	2.129	DEC 2019		$ 67,906
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 224			**LIMITS TO:** FM 499			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	HOPKINS	FM 2285	0735-04-021	9.069	DEC 2019		$ 371,736
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 71			**LIMITS TO:** SH 19			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	HOPKINS	FS 2285	0735-06-004	0.341	DEC 2019		$ 11,239
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: END OF STATE MAINTENANCE			**LIMITS TO:** FM 2285			**PROJ NUM:** C 735-6-4	
ROW CSJ:							
PARIS	LAMAR	FM 137	0749-01-058	5.315	DEC 2019		$ 31,038
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1184			**LIMITS TO:** FM 38			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	FANNIN	FM 273	0765-03-025	5.748	DEC 2019		$ 217,399
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2029			**LIMITS TO:** FM 100			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	HOPKINS	FM 269	0767-01-014	10.553	DEC 2019		$ 392,773
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** SH 11			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	HUNT	SH 24	0768-01-055	0.000	DEC 2019		$ 54,398
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SL 178			**LIMITS TO:** FM 513			**PROJ NUM:** NH ()	
ROW CSJ:							
PARIS	RAINS	FM 47	0770-01-019	6.609	DEC 2019		$ 27,414
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 276			**LIMITS TO:** VANZANDT COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	HUNT	FM 751	1017-04-027	6.038	DEC 2019		$ 39,428
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 751			**LIMITS TO:** VAN ZANDT COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	HUNT	FM 429	1089-03-011	1.740	DEC 2019		$ 10,369
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 751			**LIMITS TO:** KAUFMAN COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	RED RIVER	FM 910	1177-01-026	9.726	DEC 2019		$ 17,820
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: BAKER ST (0.4 MI EAST OF FM 909)			**LIMITS TO:** FM 1487			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	DELTA	FM 904	1203-01-014	5.840	DEC 2019		$ 29,668
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1532			**LIMITS TO:** SH 24			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	DELTA	FM 904	1203-02-009	1.980	DEC 2019		$ 8,289

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2456			**LIMITS TO:** FM 1532 (EAST)			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	DELTA	FM 904	1203-03-011	1.954	DEC 2019		$ 13,048
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 64			**LIMITS TO:** FM 2456			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	FRANKLIN	FM 1448	1380-01-019	8.501	DEC 2019		$ 67,572
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: WOOD COUNTY LINE			**LIMITS TO:** END OF MAINTENANCE			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	LAMAR	FM 1508	1452-02-011	2.760	DEC 2019		$ 13,456
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: US 82			**LIMITS TO:** US 271			**PROJ NUM:** NH ()	
ROW CSJ:							
PARIS	HUNT	FM 1562	1492-02-010	6.122	DEC 2019		$ 287,776
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: COLLIN COUNTY LINE			**LIMITS TO:** US 69			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	HUNT	FM 1565	1494-01-027	10.741	DEC 2019		$ 78,378
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: IH 30			**LIMITS TO:** KAUFMAN COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	HUNT	FM 1568	1497-01-014	6.610	DEC 2019		$ 264,686
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 24			**LIMITS TO:** FM 499			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	RED RIVER	FM 1699	1619-02-010	5.174	DEC 2019		$ 13,731
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1158			**LIMITS TO:** CR 3340 (5.2 MI EAST OF FM 1158)			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	GRAYSON	FM 922	1855-02-008	1.684	DEC 2019		$ 72,667
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: COOKE COUNTY LINE			**LIMITS TO:** US 377			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	FANNIN	FM 1396	1979-01-013	11.185	DEC 2019		$ 357,801
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2029			**LIMITS TO:** SH 56			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	HUNT	SH 11	2139-04-024	4.640	DEC 2019		$ 16,995
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: FM 2655			**LIMITS TO:** SH 24			**PROJ NUM:** NH ()	
ROW CSJ:							
PARIS	RAINS	FM 2324	2193-01-011	5.762	DEC 2019		$ 239,961
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 47			**LIMITS TO:** SH 19			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	HOPKINS	FM 2297	2275-01-010	7.651	DEC 2019		$ 2,350
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: IH 30			**LIMITS TO:** FM 1567 WEST			**PROJ NUM:** NH ()	
ROW CSJ:							
PARIS	HOPKINS	FM 2081	2275-02-005	1.605	DEC 2019		$ 8,636
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1567			**LIMITS TO:** RAINS COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	RAINS	FM 2081	2275-03-005	1.377	DEC 2019		$ 9,492

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: HOPKINS COUNTY LINE			**LIMITS TO:** FM 514			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	RAINS	FM 2946	2275-04-009	3.900	DEC 2019		$ 17,549
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 514			**LIMITS TO:** FM 515			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	HUNT	SH 24	2321-01-017	0.000	DEC 2019		$ 10,480
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: FM 513			**LIMITS TO:** FM 499			**PROJ NUM:** NH ()	
ROW CSJ:							
PARIS	HOPKINS	FM 2653	2538-01-015	4.981	DEC 2019		$ 24,211
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 11			**LIMITS TO:** IH 30			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	GRAYSON	FM 406	2640-02-008	3.866	DEC 2019		$ 200,440
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 289			**LIMITS TO:** FM 84			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	HUNT	FM 2736	2732-01-010	0.000	DEC 2019		$ 34,769
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SH 224			**LIMITS TO:** SH 24			**PROJ NUM:** NH ()	
ROW CSJ:							
PARIS	FANNIN	FM 2029	2733-01-007	5.505	DEC 2019		$ 27,341
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 273			**LIMITS TO:** FM 1396			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	FRANKLIN	FM 115	2797-01-020	10.519	DEC 2019		$ 99,596
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: IH 30			**LIMITS TO:** FM 3007			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	FANNIN	FM 2216	2945-02-008	3.258	DEC 2019		$ 14,933
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 100			**LIMITS TO:** LAMAR COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	LAMAR	FM 2216	2945-03-009	1.389	DEC 2019		$ 6,597
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FANNIN COUNTY LINE			**LIMITS TO:** FM 2352			**PROJ NUM:** STP ()	
ROW CSJ:							
PARIS	HUNT	FM 3218	3453-01-011	3.093	DEC 2019		$ 137,614
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: LP 178			**LIMITS TO:** FM 1568			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0009-09-107		**DEC 2019**	**81 Projects**	**$ 11,378,275**
PARIS	RED RIVER	US 82	0045-12-088	0.200	DEC 2019		$ 19,326
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** Y	
LIMITS FROM: AT N MARTIN LUTHER KING DR			**LIMITS TO:** .			**PROJ NUM:** STP 2020(110)HES	
ROW CSJ:							
			CONTRACT CSJ: 0045-12-088		**DEC 2019**	**1 Project**	**$ 19,326**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:29 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	LAMAR	FM 1510	0045-15-012	4.326	DEC 2019		$ 443,304
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 38		**LIMITS TO:** US 82			**PROJ NUM:** STP	( )
ROW CSJ:							
PARIS	DELTA	FM 64	0399-03-037	6.576	DEC 2019		$ 237,805
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 1532		**LIMITS TO:** SH 24			**PROJ NUM:** STP	( )
ROW CSJ:							
PARIS	DELTA	SH 154	0400-01-044	4.829	DEC 2019		$ 203,223
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	BS 24 D (COOPER)		**LIMITS TO:** SH 19			**PROJ NUM:** STP	( )
ROW CSJ:							
PARIS	LAMAR	FM 38	0435-01-076	5.049	DEC 2019		$ 209,533
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 1509		**LIMITS TO:** FM 137 N			**PROJ NUM:** STP	( )
ROW CSJ:							
PARIS	LAMAR	FM 38	0435-01-077	10.602	DEC 2019		$ 420,810
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 2352		**LIMITS TO:** US 82			**PROJ NUM:** STP	( )
ROW CSJ:							
PARIS	LAMAR	FM 79	0688-02-062	11.753	DEC 2019		$ 432,833
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FANNIN COUNTY LINE		**LIMITS TO:** CR 34250			**PROJ NUM:** STP	( )
ROW CSJ:							
PARIS	RED RIVER	FM 195	0730-01-010	2.082	DEC 2019		$ 84,187
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	LAMAR COUNTY LINE		**LIMITS TO:** FM 410			**PROJ NUM:** STP	( )
ROW CSJ:							
PARIS	LAMAR	FM 195	0730-02-054	2.785	DEC 2019		$ 42,484
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SS 139		**LIMITS TO:** AMHERST RD			**PROJ NUM:**	
ROW CSJ:							
PARIS	RED RIVER	FM 195	0730-04-016	13.393	DEC 2019		$ 507,507
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 410		**LIMITS TO:** FM 410			**PROJ NUM:** STP	( )
ROW CSJ:							
PARIS	LAMAR	FM 38	0749-02-021	0.000	DEC 2019		$ 201,946
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 137 N		**LIMITS TO:** DELTA COUNTY LINE			**PROJ NUM:** STP	( )
ROW CSJ:							
PARIS	RED RIVER	FM 195	1705-01-024	2.411	DEC 2019		$ 98,906
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	FM 410		**LIMITS TO:** SH 37			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0045-15-012		DEC 2019	11 Projects	**$ 2,882,538**
PARIS	HOPKINS	SH 11	0083-02-056	0.000	DEC 2019		$ 1,700,000
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	1.5 MI E OF FM 3134		**LIMITS TO:** 0.82 MI E OF FM 2653			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0083-02-056		DEC 2019	1 Project	**$ 1,700,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PARIS	RED RIVER	SH 37	0189-04-022	6.882	DEC 2019			$ 4,584,943
DESCRIPTION:	REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM:	FM 909		**LIMITS TO:** FRANKLIN COUNTY LINE				**PROJ NUM:** STP ( )	
ROW CSJ:								
PARIS	FRANKLIN	SH 37	0189-05-050	1.781	DEC 2019			$ 1,186,542
DESCRIPTION:	REHABILITATION OF EXISTING ROAD						**NHS:** N	
LIMITS FROM:	RED RIVER COUNTY LINE		**LIMITS TO:** FM 71				**PROJ NUM:** STP ( )	
ROW CSJ:								
PARIS	RED RIVER	BU 271D	0221-08-007	0.000	DEC 2019			$ 700,000
DESCRIPTION:	REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM:	US 271		**LIMITS TO:** SPUR 38				**PROJ NUM:** C 221-8-7	
ROW CSJ:								
PARIS	RED RIVER	SH 37	0772-03-022	0.343	DEC 2019			$ 228,514
DESCRIPTION:	REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM:	US 271		**LIMITS TO:** FM 909				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0189-04-022		**DEC 2019**	**4 Projects**		**$ 6,699,999**

PARIS TOTAL: 98 Projects 5 Contracts $22,680,138

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANGELO	KIMBLE	US 83	0036-01-015	0.000	DEC 2019		$ 606,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	IH 10		**LIMITS TO:** 10.762 MI SOUTH OF IH 10			**PROJ NUM:** STP ( )	
ROW CSJ:							
SAN ANGELO	EDWARDS	US 83	0036-09-010	0.000	DEC 2019		$ 141,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	17.091 MI S OF IH 10		**LIMITS TO:** 20.601 MI S OF IH 10			**PROJ NUM:** STP ( )	
ROW CSJ:							
SAN ANGELO	TOM GREEN	SL 306	0077-08-043	0.000	DEC 2019		$ 118,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	300 FEET E OF RAILROAD TRACKS		**LIMITS TO:** CONCHO RIVER BRIDGE			**PROJ NUM:** NH ()	
ROW CSJ:							
SAN ANGELO	MENARD	FM 1311	0129-02-006	0.000	DEC 2019		$ 133,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	MCCULLOCH COUNTY LINE		**LIMITS TO:** SH 29			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	CROCKETT	RM 2398	0140-14-012	0.000	DEC 2019		$ 483,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	IH 10		**LIMITS TO:** IH 10			**PROJ NUM:** C 140-14-12	
ROW CSJ:							
SAN ANGELO	CROCKETT	IH 10	0141-01-058	0.000	DEC 2019		$ 473,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	TAYLOR BOX ROAD		**LIMITS TO:** SUTTON COUNTY LINE			**PROJ NUM:** NH ()	
ROW CSJ:							
SAN ANGELO	SUTTON	RM 3130	0141-15-002	0.000	DEC 2019		$ 345,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	IH 10		**LIMITS TO:** 11.72 MILES WEST OF IH 10			**PROJ NUM:** C 141-15-2	
ROW CSJ:							
SAN ANGELO	SUTTON	RM 3130	0141-16-003	0.000	DEC 2019		$ 389,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	11.72 MILES WEST OF IH-10		**LIMITS TO:** IH-10			**PROJ NUM:** C 141-16-3	
ROW CSJ:							
SAN ANGELO	KIMBLE	US 377	0148-03-028	0.000	DEC 2019		$ 405,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	9.6 MILES SOUTH OF SL 481		**LIMITS TO:** EDWARDS CL			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	RUNNELS	US 67	0158-01-085	0.000	DEC 2019		$ 278,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	TOM GREEN COUNTY LINE		**LIMITS TO:** FM 2133			**PROJ NUM:** NH ()	
ROW CSJ:							
SAN ANGELO	COKE	SH 70	0264-04-057	0.000	DEC 2019		$ 292,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	NOLAN COUNTY LINE		**LIMITS TO:** US 277			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	COKE	SH 158	0344-01-020	0.000	DEC 2019		$ 224,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 277		**LIMITS TO:** RUNNELS CL			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	RUNNELS	SH 158	0344-02-048	0.000	DEC 2019		$ 250,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	COKE COUNTY LINE		**LIMITS TO:** FM 3115			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	STERLING	SH 158	0406-01-020	0.000	DEC 2019		$ 685,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 87		**LIMITS TO:** COKE CL			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	COKE	SH 208	0454-01-048	0.000	DEC 2019		$ 792,000

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 158			**LIMITS TO:** TOM GREEN COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	COKE	RM 1672	0454-06-008	0.000	DEC 2019		$ 69,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 208			**LIMITS TO:** SH 208			**PROJ NUM:** STP ( )	
ROW CSJ:							
SAN ANGELO	REAL	RM 336	0554-01-035	0.000	DEC 2019		$ 668,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 41			**LIMITS TO:** US 83			**PROJ NUM:** C 554-1-35	
ROW CSJ:							
SAN ANGELO	GLASSCOCK	RM 33	0558-07-019	0.000	DEC 2019		$ 1,159,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SH 158			**LIMITS TO:** REAGAN COUNTY LINE			**PROJ NUM:** NH ()	
ROW CSJ:							
SAN ANGELO	REAGAN	RM 33	0558-08-014	0.000	DEC 2019		$ 1,293,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: GLASSCOCK COUNTY LINE			**LIMITS TO:** 16.450 MILES S OF GLASSCOCK COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	REAGAN	RM 33	0558-09-039	0.000	DEC 2019		$ 293,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 16.450 MILES S OF GLASSCOCK COUNTY LINE			**LIMITS TO:** SH 137			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	RUNNELS	SH 153	0650-04-034	0.000	DEC 2019		$ 949,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** COLEMAN COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	RUNNELS	SL 438	0650-05-008	0.000	DEC 2019		$ 147,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SH 153			**LIMITS TO:** SH 153			**PROJ NUM:** NH ()	
ROW CSJ:							
SAN ANGELO	MENARD	US 190	0825-01-018	0.000	DEC 2019		$ 389,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** MCCULLOCH COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
SAN ANGELO	CONCHO	FM 381	0826-02-025	0.000	DEC 2019		$ 488,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: RUNNNELS COUNTY LINE			**LIMITS TO:** SL 377			**PROJ NUM:** STP ( )	
ROW CSJ:							
SAN ANGELO	EDWARDS	RM 335	0830-01-020	0.000	DEC 2019		$ 437,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 41			**LIMITS TO:** 16.306 MILES SOUTH OF SH 41			**PROJ NUM:** C 830-1-20	
ROW CSJ:							
SAN ANGELO	TOM GREEN	FM 765	0870-03-019	0.000	DEC 2019		$ 322,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2334			**LIMITS TO:** CONCHO CL			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	CROCKETT	RM 2083	1280-03-015	0.000	DEC 2019		$ 582,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 17.8 MILES SOUTH OF RM 2398			**LIMITS TO:** VAL VERDE CL			**PROJ NUM:** C 1280-3-15	
ROW CSJ:							
SAN ANGELO	CROCKETT	RM 2083	1280-04-014	0.000	DEC 2019		$ 572,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: RM 2398			**LIMITS TO:** 17.98 MILES SOUTH OF RM 2398			**PROJ NUM:** C 1280-4-14	
ROW CSJ:							
SAN ANGELO	CONCHO	FM 1929	1651-06-010	0.000	DEC 2019		$ 226,000

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 381			**LIMITS TO:** US 83			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	SCHLEICHER	FM 1828	2009-01-013	0.000	DEC 2019		$ 157,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 190			**LIMITS TO:** 5.852 MILES NORTH OF US 190			**PROJ NUM:** C 2009-1-13	
ROW CSJ:							
SAN ANGELO	TOM GREEN	FM 2288	2141-02-014	0.000	DEC 2019		$ 405,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: RM 853			**LIMITS TO:** US 67			**PROJ NUM:** STP ( )	
ROW CSJ:							
SAN ANGELO	SUTTON	RM 1989	2227-01-013	0.000	DEC 2019		$ 313,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: IH 10			**LIMITS TO:** END OF THE ROAD			**PROJ NUM:** C 2227-1-13	
ROW CSJ:							
SAN ANGELO	TOM GREEN	FM 2334	2229-03-011	0.000	DEC 2019		$ 364,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 380			**LIMITS TO:** US 87			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	TOM GREEN	FM 1692	2281-03-006	0.000	DEC 2019		$ 152,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 380			**LIMITS TO:** FM 765			**PROJ NUM:** C 2281-3-6	
ROW CSJ:							
SAN ANGELO	SCHLEICHER	FM 1828	2428-01-012	0.000	DEC 2019		$ 275,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 5.582 MILES NORTH OF US 190			**LIMITS TO:** RM 915			**PROJ NUM:** C 2428-1-12	
ROW CSJ:							
SAN ANGELO	COKE	RM 2059	2467-01-012	0.000	DEC 2019		$ 422,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: RM 1672			**LIMITS TO:** SH 158			**PROJ NUM:** STP ( )	
ROW CSJ:							
SAN ANGELO	TOM GREEN	RM 584	2574-01-046	5.753	DEC 2019		$ 247,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 5.27 MI SOUTH OF SL 306			**LIMITS TO:** US 277			**PROJ NUM:** STP ( )	
ROW CSJ:							
SAN ANGELO	REAL	RM 3235	2627-02-008	0.000	DEC 2019		$ 146,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: RM 336			**LIMITS TO:** END OF ROAD			**PROJ NUM:** C 2627-2-8	
ROW CSJ:							
			CONTRACT CSJ: 0036-01-015		DEC 2019	38 Projects	$ 15,689,000

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANGELO	REAGAN	SH 137	0558-09-037	19.947	DEC 2019		$ 635,806
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	0.6 MILES SOUTH OF US 67		**LIMITS TO:** CROCKETT COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
SAN ANGELO	TOM GREEN	SL 378	0159-07-009	0.000	DEC 2019		$ 165,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 1223		**LIMITS TO:** US 87			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	TOM GREEN	US 277	0264-06-046	0.000	DEC 2019		$ 1,096,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	COKE COUNTY LINE		**LIMITS TO:** FM 2105			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	COKE	SH 158	0406-04-029	0.000	DEC 2019		$ 1,162,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SH 208		**LIMITS TO:** US 277			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	CROCKETT	SH 137	0558-10-036	12.149	DEC 2019		$ 1,083,367
DESCRIPTION:	SEAL COAT					**NHS:** N	
LIMITS FROM:	REAGAN COUNTY LINE		**LIMITS TO:** US 190			**PROJ NUM:** STP ( )	
ROW CSJ:							
SAN ANGELO	RUNNELS	FM 1692	2281-01-007	0.000	DEC 2019		$ 66,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 67		**LIMITS TO:** TOM GREEN COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	TOM GREEN	FM 1692	2281-02-008	0.000	DEC 2019		$ 484,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	RUNNELS COUNTY LINE		**LIMITS TO:** FM 380			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	REAGAN	RM 2401	2298-02-006	0.000	DEC 2019		$ 79,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	UPTON COUNTY LINE		**LIMITS TO:** GLASSCOCK COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	GLASSCOCK	RM 2401	2298-03-011	0.000	DEC 2019		$ 506,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	REAGAN COUNTY LINE		**LIMITS TO:** 7.042 MILES EAST OF REAGAN COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
SAN ANGELO	GLASSCOCK	RM 2401	2843-01-013	0.000	DEC 2019		$ 792,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	7.042 MI EAST OF REAGAN COUNTY LINE		**LIMITS TO:** RM 33			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0558-09-037		**DEC 2019**	**10 Projects**	**$ 6,069,173**

SAN ANGELO TOTAL: 48 Projects 2 Contracts $21,758,173

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	BEXAR	IH 35	0017-03-066	0.000	DEC 2019			$ 374,000
DESCRIPTION:	LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM:	AT BENTON CITY RD		**LIMITS TO:** .				**PROJ NUM:** NH ()	
ROW CSJ:								
			CONTRACT CSJ: 0017-03-066		**DEC 2019**	**1 Project**		**$ 374,000**
SAN ANTONIO	KERR	US 83	0036-02-010	6.329	DEC 2019			$ 254,000
DESCRIPTION:	SEAL COAT						**NHS:** N	
LIMITS FROM:	10.762 MI S OF IH 10		**LIMITS TO:** 17.091 MI S OF IH 10				**PROJ NUM:** STP	( )
ROW CSJ:								
SAN ANTONIO	KERR	US 83	0036-10-010	7.977	DEC 2019			$ 363,000
DESCRIPTION:	SEAL COAT						**NHS:** N	
LIMITS FROM:	20.061 MI S OF IH 10		**LIMITS TO:** 28.578 MI S OF IH 10				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 0036-01-015		**DEC 2019**	**2 Projects**		**$ 617,000**
					SAN ANTONIO TOTAL:	**3 Projects**	**2 Contracts**	**$ 991,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	ANDERSON	SH 294	0058-01-019	0.000	DEC 2019		$ 303,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 79, E		**LIMITS TO:** FM 322			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	ANDERSON	SH 294	0058-02-021	0.000	DEC 2019		$ 226,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FM 322, E		**LIMITS TO:** US 287 IN ELKHART			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	ANDERSON	SH 294	0058-03-023	0.000	DEC 2019		$ 667,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 287, E		**LIMITS TO:** CHEROKEE C/L			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	VAN ZANDT	US 80	0095-06-075	0.000	DEC 2019		$ 533,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	EDGEWOOD W C/L		**LIMITS TO:** SH 19			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	VAN ZANDT	SH 19	0108-02-036	0.000	DEC 2019		$ 840,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SH 243 IN CANTON, S		**LIMITS TO:** HENDERSON C/L			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	HENDERSON	BS 19-J	0108-03-043	1.500	DEC 2019		$ 166,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	N SL7/US175 IN ATHENS, S		**LIMITS TO:** TYLER ST, 0.1 MI N OF BU 175 (C-S BREAK)			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	HENDERSON	BS 19-J	0108-04-038	0.000	DEC 2019		$ 270,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	.1 MI N OF BU 175 (TYLER ST), S		**LIMITS TO:** SL 7 IN ATHENS			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	HENDERSON	SH 19	0108-04-039	0.000	DEC 2019		$ 76,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SL 7 (S) IN ATHENS, S		**LIMITS TO:** FM 1615			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	ANDERSON	US 84	0123-01-038	0.000	DEC 2019		$ 427,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	SL 256 IN PALESTINE, E		**LIMITS TO:** 3 MI E OF FM 3266 E OF CR391			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	CHEROKEE	US 84	0123-02-046	0.000	DEC 2019		$ 840,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	ANDERSON C/L, E		**LIMITS TO:** FM 343 IN RUSK			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	RUSK	US 84	0123-05-016	0.000	DEC 2019		$ 139,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	W OF US 259 IN MT. ENTERPRISE, W		**LIMITS TO:** CR 3155			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	RUSK	FM 3310	0138-09-005	0.000	DEC 2019		$ 126,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 79 IN HENDERSON, SE		**LIMITS TO:** US 259			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	HENDERSON	SH 31	0163-04-060	0.000	DEC 2019		$ 718,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	.6 MI E OF SH 198 IN MALAKOFF, E		**LIMITS TO:** SL 7 IN ATHENS			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	HENDERSON	SH 31	0164-01-074	0.000	DEC 2019		$ 186,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	0.3 MI W OF FM 773 IN MURCHISON, E		**LIMITS TO:** 0.95 MI W OF FM 1803 (C-S BREAK)			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	HENDERSON	SH 31	0164-02-043	0.000	DEC 2019		$ 920,000

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 0.95 MI W OF FM 1803 (C-S BREAK), E			**LIMITS TO:** E OF FM 314 IN BROWNSBORO (PFC JOINT)			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	HENDERSON	SH 31	0164-03-055	0.000	DEC 2019		$ 277,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 0.5 MI W OF FM 315 IN CHANDLER, E			**LIMITS TO:** SMITH C/L			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	WOOD	SH 37	0190-02-039	0.000	DEC 2019		$ 963,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 515 IN WINNSBORO, S			**LIMITS TO:** SH 154 IN QUITMAN			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	WOOD	SH 37	0190-03-086	0.000	DEC 2019		$ 429,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 154, IN QUITMAN, S			**LIMITS TO:** 0.4 MI N OF SL 564			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	SMITH	FM 1253	0203-08-018	0.000	DEC 2019		$ 224,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1805, S			**LIMITS TO:** SH 110			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	SMITH	FM 1253	0203-08-019	0.000	DEC 2019		$ 83,000
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 80, S			**LIMITS TO:** CR462 (SOUTH)			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	SMITH	SH 64	0245-06-083	0.000	DEC 2019		$ 373,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 3326, E OF TYLER, E			**LIMITS TO:** 1.2 MI W OF SH 135			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	GREGG	SH 135	0377-01-051	0.000	DEC 2019		$ 200,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 271 AT COUNTRY CLUB RD, S			**LIMITS TO:** BEGIN 4-LN SECTION/MERIDIAN			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	CHEROKEE	SH 135	0378-06-021	0.000	DEC 2019		$ 671,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SMITH C/L, S			**LIMITS TO:** BEGIN C&G IN JACKSONVILLE			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	WOOD	SH 154	0401-03-028	0.000	DEC 2019		$ 688,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 1.4 MI E OF SH 37, QUITMAN CL, E			**LIMITS TO:** UPSHUR C/L			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	VAN ZANDT	SH 198	0443-01-032	0.000	DEC 2019		$ 274,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 243 IN CANTON, S			**LIMITS TO:** FM 1651			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	ANDERSON	FM 59	0458-02-009	0.000	DEC 2019		$ 183,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: HENDERSON C/L, S			**LIMITS TO:** US 259			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	SMITH	FM 14	0492-01-047	0.000	DEC 2019		$ 277,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 0.25 MI S OF IH 20, S			**LIMITS TO:** 1.5 MI S OF SL 323 (MLK) IN TYLER			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	SMITH	FM 346	0492-05-031	0.000	DEC 2019		$ 308,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 0.4 MI S OF HAGAN RD AT JOINT, S			**LIMITS TO:** MELTON, 0.3 MI N OF SH 110 IN TROUP			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	SMITH	FM 345	0492-08-013	0.000	DEC 2019		$ 88,000

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 135, S OF ARP, W			**LIMITS TO:** END OF STATE MAINT. NEAR LAKE TYLER EAST			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	SMITH	SH 155	0520-06-044	0.000	DEC 2019		$ 186,000
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: .4 MI S OF US 69, SUNNYBROOK, S			**LIMITS TO:** SL 323 IN TYLER			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	VAN ZANDT	FM 47	0646-02-032	0.000	DEC 2019		$ 252,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 80 IN WILLS POINT, S			**LIMITS TO:** IH 20			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	WOOD	FM 515	0657-01-020	0.000	DEC 2019		$ 540,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 69 (E), E			**LIMITS TO:** SH 11			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	RUSK	FM 95	0706-02-024	0.000	DEC 2019		$ 288,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 84, S			**LIMITS TO:** NACOGDOCHES C/L			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	CHEROKEE	FM 241	1124-03-013	0.000	DEC 2019		$ 173,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 752, S OF RUSK, S			**LIMITS TO:** US 69			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	CHEROKEE	FM 1911	1150-05-010	0.000	DEC 2019		$ 326,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 69 IN ALTO, S			**LIMITS TO:** FM 1247			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	SMITH	FM 1252	1389-01-010	0.000	DEC 2019		$ 198,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 757, E 4.9 MI			**LIMITS TO:** NEAR PRAIRIE CREEK			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	GREGG	FM 1252	1389-02-013	0.000	DEC 2019		$ 146,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SMITH C/L, E			**LIMITS TO:** 0.5 MI W OF SH 135 IN LIBERTY CITY			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	WOOD	FM 14	1390-01-011	0.000	DEC 2019		$ 207,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 37, S			**LIMITS TO:** SH 154			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	RUSK	FM 1513	1450-01-002	0.000	DEC 2019		$ 132,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 323, E & N			**LIMITS TO:** FM 850 IN NEW LONDON			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	RUSK	FM 3053	1608-02-014	0.000	DEC 2019		$ 239,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1639, S			**LIMITS TO:** FM 850 IN OVERTON			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	RUSK	FM 1798	1669-03-009	0.000	DEC 2019		$ 275,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 225, E			**LIMITS TO:** W OF US 259			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	CHEROKEE	FM 2064	1930-01-005	0.000	DEC 2019		$ 314,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 135, S & W			**LIMITS TO:** SH 135			**PROJ NUM:** C 1930-1-5	
ROW CSJ:							
TYLER	RUSK	FM 2011	1932-02-006	0.000	DEC 2019		$ 159,000

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 322 AT GREGG C/L, S			**LIMITS TO:** FM 1716			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	SMITH	SS 364	2833-01-014	0.000	DEC 2019		$ 267,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 31, S & E			**LIMITS TO:** SL 323 IN TYLER			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	RUSK	FM 3053	3082-02-008	0.000	DEC 2019		$ 45,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: GREGG C/L, S			**LIMITS TO:** FM 1639			**PROJ NUM:** STP ()	
ROW CSJ:							
TYLER	RUSK	FM 3055	3084-01-004	0.000	DEC 2019		$ 123,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 84 IN MT. ENTERPRISE, S			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0058-01-019		**DEC 2019**	**46 Projects**	**$ 15,345,000**
TYLER	VAN ZANDT	FM 47	0646-02-029	11.367	DEC 2019		$ 2,196,734
DESCRIPTION: INSTALL/UPGRADE DRAINAGE STRUCTURE(S)						**NHS:** N	
LIMITS FROM: US80 IN WILLS POINT, S			**LIMITS TO:** SH 243			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
TYLER	ANDERSON	SH 294	0058-01-018	7.582	DEC 2019		$ 372,695
DESCRIPTION: REMOVE/REPLACE BRIDGE RAIL						**NHS:** N	
LIMITS FROM: US 79, E			**LIMITS TO:** FM 322			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
TYLER	SMITH	FM 346	0492-05-030	4.908	DEC 2019		$ 474,374
DESCRIPTION: INSTALL/UPGRADE DRAINAGE STRUCTURE(S)						**NHS:** N	
LIMITS FROM: CR2134/DUDLEY RD., SE OF WHTHSE, SE			**LIMITS TO:** CR2142, 2.6 MI N OF SH 110			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
TYLER	SMITH	FM 850	1163-01-025	10.288	DEC 2019		$ 1,006,512
DESCRIPTION: INSTALL/UPGRADE DRAINAGE STRUCTURE(S)						**NHS:** N	
LIMITS FROM: FM3226, SE			**LIMITS TO:** RUSK C/L			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
TYLER	HENDERSON	FM 2495	2426-01-012	1.521	DEC 2019		$ 172,725
DESCRIPTION: REMOVE/REPLACE BRIDGE RAIL						**NHS:** N	
LIMITS FROM: BS 31H, E			**LIMITS TO:** US175 IN ATHENS			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0646-02-029		**DEC 2019**	**5 Projects**	**$ 4,223,040**
				TYLER TOTAL:	**51 Projects**	**2 Contracts**	**$19,568,040**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	MC LENNAN	FM 938	1187-02-018	0.014	DEC 2019		$ 560,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	@ TONK CREEK		**LIMITS TO:** (STR #002)			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 1187-02-018		**DEC 2019**	**1 Project**	**$ 560,000**
WACO	LIMESTONE	FM 1633	1664-01-019	9.295	DEC 2019		$ 6,963,935
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	SH 14		**LIMITS TO:** FM 1245			**PROJ NUM:** STP ( )	
ROW CSJ:							
WACO	LIMESTONE	FM 1633	1664-01-020	4.456	DEC 2019		$ 195,076
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SH 14		**LIMITS TO:** FM 2705 (SOUTH)			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1664-01-019		**DEC 2019**	**2 Projects**	**$ 7,159,011**
				WACO	**TOTAL:**	**3 Projects**	**2 Contracts** **$ 7,719,011**
WICHITA FALLS	CLAY	US 287	0224-02-045	0.150	DEC 2019		$ 866,921
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT EAST FORK LITTLE WICHITA		**LIMITS TO:** RIVER (NB)			**PROJ NUM:** BR ()	
ROW CSJ:							
WICHITA FALLS	CLAY	US 287	0224-02-046	0.094	DEC 2019		$ 1,420,370
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT EAST FORK LITTLE WICHITA RIVER		**LIMITS TO:** RELIEF (NB)			**PROJ NUM:** BR ()	
ROW CSJ:							
			CONTRACT CSJ: 0224-02-045		**DEC 2019**	**2 Projects**	**$ 2,287,291**
				WICHITA FALLS	**TOTAL:**	**2 Projects**	**1 Contract** **$ 2,287,291**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	LAVACA	US 77	0269-02-063	0.048	DEC 2019		$ 2,935,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT BIG ROCKY CREEK		**LIMITS TO:** STR # 0269-02-030			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0269-02-063		**DEC 2019**	**1 Project**	**$ 2,935,000**
YOAKUM	VICTORIA	BU 77-S	0370-05-052	1.977	DEC 2019		$ 8,000,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	LP 463		**LIMITS TO:** AIRLINE ROAD			**PROJ NUM:** NH 2019(731)	
ROW CSJ:							
YOAKUM	VICTORIA	BU 59-T	0089-19-012	1.052	DEC 2019		$ 439,706
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** Y	
LIMITS FROM:	BEN WILSON ST		**LIMITS TO:** N LAURENT ST (IN CITY OF VICTORIA)			**PROJ NUM:** NH 2019(731)	
ROW CSJ:							
			CONTRACT CSJ: 0370-05-052		**DEC 2019**	**2 Projects**	**$ 8,439,706**
YOAKUM	COLORADO	US 90A	0446-02-037	0.420	DEC 2019		$ 3,800,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT WEST SANDY CREEK		**LIMITS TO:** STR # 130450044602031			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0446-02-037		**DEC 2019**	**1 Project**	**$ 3,800,000**
YOAKUM	LAVACA	CR	0913-29-036	0.500	DEC 2019		$ 985,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT SOUTH FORK MUSTANG CREEK CR 315		**LIMITS TO:** (CR 315) STR # AA03-55-001			**PROJ NUM:** BR 2007(661)	
ROW CSJ:							
			CONTRACT CSJ: 0913-29-036		**DEC 2019**	**1 Project**	**$ 985,000**

YOAKUM TOTAL: 5 Projects 4 Contracts $16,159,706

DEC 2019 TOTAL: 445 Projects 71 Contracts $ 602,930,371

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020 PLANNED
STATEWIDE LETTING SUMMARY (In Millions)

JANUARY 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$19.15	$0.00	$19.15
AMARILLO	$8.58	$0.00	$8.58
ATLANTA	$0.75	$0.00	$0.75
AUSTIN	$63.86	$0.13	$63.99
BEAUMONT	$5.53	$0.00	$5.53
BROWNWOOD	$17.25	$0.00	$17.25
BRYAN	$3.15	$0.00	$3.15
CHILDRESS	$1.00	$0.00	$1.00
CORPUS CHRISTI	$2.21	$0.00	$2.21
DALLAS	$16.03	$0.00	$16.03
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$14.14	$0.00	$14.14
FORT WORTH	$5.98	$0.00	$5.98
HOUSTON	$29.91	$0.00	$29.91
LAREDO	$15.00	$0.00	$15.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$5.60	$0.00	$5.60
ODESSA	$84.49	$3.00	$87.49
PARIS	$1.50	$1.50	$3.00
PHARR	$24.11	$0.96	$25.07
SAN ANGELO	$3.00	$0.00	$3.00
SAN ANTONIO	$0.50	$0.00	$0.50
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$3.96	$0.00	$3.96
WACO	$4.59	$0.00	$4.59
WICHITA FALLS	$2.27	$0.00	$2.27
YOAKUM	$219.80	$0.00	$219.80
Month Total:	$552.33	$5.59	$557.92

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	SHACKELFORD	US 180	0011-05-051	11.665	JAN 2020		$ 11,650,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	SH 351		**LIMITS TO:** 4 TH STREET ALBANY			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0011-05-051		**JAN 2020**	**1 Project**	**$ 11,650,000**
ABILENE	SHACKELFORD	US 180	0011-06-049	11.415	JAN 2020		$ 7,500,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	ALBANY EAST CITY LIMITS		**LIMITS TO:** STEPHENS COUNTY LINE			**PROJ NUM:** STP 2020(172)	
ROW CSJ:							
			CONTRACT CSJ: 0011-06-049		**JAN 2020**	**1 Project**	**$ 7,500,000**
				ABILENE TOTAL:		**2 Projects**	**2 Contracts** **$19,150,000**
AMARILLO	HARTLEY	FM 281	1727-01-016	0.000	JAN 2020		$ 8,500,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	FM 807 NORTH		**LIMITS TO:** MOORE COUNTY LINE			**PROJ NUM:** STP	( )
ROW CSJ:							
AMARILLO	HARTLEY	US 87	0041-01-047	0.200	JAN 2020		$ 75,360
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT FM 281		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 1727-01-016		**JAN 2020**	**2 Projects**	**$ 8,575,360**
				AMARILLO TOTAL:		**2 Projects**	**1 Contract** **$ 8,575,360**
ATLANTA	TITUS	BU 271E	0221-09-029	0.200	JAN 2020		$ 446,293
DESCRIPTION:	SIGNAL IMPROVEMENTS,LEDS & GPS CLOCKS					**NHS:** N	
LIMITS FROM:	AT IH 30		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	TITUS	BU 271E	0248-01-080	0.357	JAN 2020		$ 303,028
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	0.1 MI. N OF ALEXANDER DR		**LIMITS TO:** 0.1 MI. S OF ROBERT NANCE RD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0221-09-029		**JAN 2020**	**2 Projects**	**$ 749,321**
				ATLANTA TOTAL:		**2 Projects**	**1 Contract** **$ 749,321**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	HAYS	IH 35	0016-02-152	3.670	JAN 2020		$ 26,747,736
DESCRIPTION:	CONSTRUCT RAMPS					**NHS:** Y	
LIMITS FROM:	KYLE CROSSING		**LIMITS TO:** RM 150			**PROJ NUM:** NH ( )	
ROW CSJ: 0016-02-158							
			CONTRACT CSJ: 0016-02-152		**JAN 2020**	**1 Project**	**$ 26,747,736**
AUSTIN	BURNET	US 281	0252-01-082	0.791	JAN 2020		$ 1,090,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	NATURE HEIGHTS_DR		**LIMITS TO:** LANTANA DR			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0252-01-082		**JAN 2020**	**1 Project**	**$ 1,090,000**
AUSTIN	BURNET	US 281	0252-02-059	0.025	JAN 2020		$ 110,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT LITTLE FLAT ROCK CREEK		**LIMITS TO:** STR# 14-027-0-0252-02-008			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0252-02-059		**JAN 2020**	**1 Project**	**$ 110,000**
AUSTIN	HAYS	SH 21	0471-02-070	15.764	JAN 2020		$ 11,869,387
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** Y	
LIMITS FROM:	SH 80		**LIMITS TO:** CALDWELL COUNTY LINE			**PROJ NUM:** NH 1902(251)	
ROW CSJ:							
AUSTIN	HAYS	SH 21	0471-02-077	12.282	JAN 2020		$ 6,727,224
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** Y	
LIMITS FROM:	0.25 MI W OF WILLIAM PETTUS RD		**LIMITS TO:** CALDWELL COUNTY LINE			**PROJ NUM:** NH 1902(251)	
ROW CSJ:							
			CONTRACT CSJ: 0471-02-070		**JAN 2020**	**2 Projects**	**$ 18,596,611**
AUSTIN	BASTROP	SH 304	0573-01-032	11.659	JAN 2020		$ 4,823,118
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	2.677 MI S OF SH 71		**LIMITS TO:** S OF FM 2571			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0573-01-032		**JAN 2020**	**1 Project**	**$ 4,823,118**
AUSTIN	WILLIAMSON	RM 620	0683-01-099	0.336	JAN 2020		$ 131,518
DESCRIPTION:	INFRASTRUCTURE IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	0.232 MILES EAST OF O'CONNOR DRIVE		**LIMITS TO:** 0.568 MILES EAST OF O'CONNOR DRIVE			**PROJ NUM:** CC 683-1-99	
ROW CSJ:							
			CONTRACT CSJ: 0683-01-099		**JAN 2020**	**1 Project**	**$ 131,518**
AUSTIN	TRAVIS	VA	0914-00-440	0.000	JAN 2020		$ 1,500,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	
LIMITS FROM:	IN TRAVIS, WILLIAMSON & HAYS COUNTIES		**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-440		**JAN 2020**	**1 Project**	**$ 1,500,000**
AUSTIN	TRAVIS	CS	0914-04-294	0.300	JAN 2020		$ 335,683
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	OLD MANOR RD AT WALNUT CREEK		**LIMITS TO:** STR AA1482-004			**PROJ NUM:** BR 1802(832)	
ROW CSJ:							
			CONTRACT CSJ: 0914-04-294		**JAN 2020**	**1 Project**	**$ 335,683**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	TRAVIS	FM 1626	1539-02-026	1.327	JAN 2020		$ 10,653,600
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	SOUTH OF BRODIE LN		**LIMITS TO:** EAST OF FM 2304			**PROJ NUM:** STP 2020(046)	
ROW CSJ: 1539-02-033							
			CONTRACT CSJ: 1539-02-026		**JAN 2020**	**1 Project**	**$ 10,653,600**
				AUSTIN TOTAL:		**10 Projects 9 Contracts**	**$63,988,266**
BEAUMONT	JASPER	FM 1408	1419-01-013	5.336	JAN 2020		$ 5,300,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	US 190		**LIMITS TO:** SH 63			**PROJ NUM:** STP ( )	
ROW CSJ:							
BEAUMONT	JASPER	FM 1408	1419-01-011	5.336	JAN 2020		$ 228,837
DESCRIPTION:	SAFETY TREAT FIXED OBJECTS					**NHS:** N	
LIMITS FROM:	SH 63		**LIMITS TO:** US 190			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1419-01-013		**JAN 2020**	**2 Projects**	**$ 5,528,837**
				BEAUMONT TOTAL:		**2 Projects 1 Contract**	**$ 5,528,837**
BROWNWOOD	COMANCHE	SH 6	0257-05-046	8.564	JAN 2020		$ 10,446,500
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	EASTLAND COUNTY LINE		**LIMITS TO:** SH 16			**PROJ NUM:** NH ( )	
ROW CSJ:							
BROWNWOOD	COMANCHE	SH 6	0257-05-047	0.000	JAN 2020		$ 6,641,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	DELEON EAST CITY LIMITS		**LIMITS TO:** ERATH C/L			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	COMANCHE	SH 6	0257-05-049	16.587	JAN 2020		$ 73,011
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	COMANCHE C/L		**LIMITS TO:** ERATH C/L			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0257-05-046		**JAN 2020**	**3 Projects**	**$ 17,160,511**
BROWNWOOD	MILLS	CR	0923-23-031	0.000	JAN 2020		$ 90,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	CR 272 AT WASHBOARD CREEK		**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0923-23-031		**JAN 2020**	**1 Project**	**$ 90,000**
				BROWNWOOD TOTAL:		**4 Projects 2 Contracts**	**$17,250,511**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BRYAN	WASHINGTON	US 290	0114-09-080	0.123	JAN 2020			$ 450,000
DESCRIPTION:	DECK REHABILITATION						**NHS:** Y	
LIMITS FROM:	AT SHEPPARD CREEK (US 290 WB)		**LIMITS TO:** .				**PROJ NUM:** BR	( )
ROW CSJ:								
BRYAN	WASHINGTON	US 290	0114-09-081	0.112	JAN 2020			$ 400,000
DESCRIPTION:	DECK REHABILITATION						**NHS:** Y	
LIMITS FROM:	AT HOLLE CREEK (US 290 WB)		**LIMITS TO:** .				**PROJ NUM:** BR	( )
ROW CSJ:								
BRYAN	WASHINGTON	US 290	0114-09-082	0.123	JAN 2020			$ 450,000
DESCRIPTION:	DECK REHABILITATION						**NHS:** Y	
LIMITS FROM:	AT SHEPPARD CREEK (US 290 EB)		**LIMITS TO:** .				**PROJ NUM:** BR	( )
ROW CSJ:								
BRYAN	WASHINGTON	US 290	0114-09-083	0.112	JAN 2020			$ 450,000
DESCRIPTION:	DECK REHABILITATION						**NHS:** Y	
LIMITS FROM:	AT HOLLE CREEK (US 290 EB)		**LIMITS TO:** .				**PROJ NUM:** BR	( )
ROW CSJ:								
BRYAN	WASHINGTON	US 290	0114-09-084	0.101	JAN 2020			$ 450,000
DESCRIPTION:	DECK REHABILITATION						**NHS:** Y	
LIMITS FROM:	AT GANSKE CREEK (US 290 WB)		**LIMITS TO:** .				**PROJ NUM:** BR	( )
ROW CSJ:								
BRYAN	WASHINGTON	US 290	0114-09-085	0.101	JAN 2020			$ 450,000
DESCRIPTION:	DECK REHABILITATION						**NHS:** Y	
LIMITS FROM:	AT GANSKE CREEK (US 290 EB)		**LIMITS TO:** .				**PROJ NUM:** BR	( )
ROW CSJ:								
			CONTRACT CSJ: 0114-09-080		**JAN 2020**	**6 Projects**		**$ 2,650,000**
BRYAN	BRAZOS	SH 308	0599-01-009	0.425	JAN 2020			$ 500,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM:	HENSEL PARK		**LIMITS TO:** FM 60				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 0599-01-009		**JAN 2020**	**1 Project**		**$ 500,000**
				BRYAN	**TOTAL:**	**7 Projects**	**2 Contracts**	**$ 3,150,000**
CHILDRESS	CHILDRESS	VA	0925-00-071	0.100	JAN 2020			$ 1,000,000
DESCRIPTION:	PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM:	2020 DISTRICT WIDE STRIPING		**LIMITS TO:** .				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 0925-00-071		**JAN 2020**	**1 Project**		**$ 1,000,000**
				CHILDRESS	**TOTAL:**	**1 Project**	**1 Contract**	**$ 1,000,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	SAN PATRICIO	FM 2046	0371-05-020	3.255	JAN 2020		$ 559,637
DESCRIPTION:	SAFETY TREAT FIXED OBJECTS					**NHS:** N	
LIMITS FROM:	1.350 MI S OF US 181 (CR 1272)		**LIMITS TO:** FM 1944			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0371-05-020		**JAN 2020**	**1 Project**	**$ 559,637**
CORPUS CHRISTI	JIM WELLS	FM 2044	1086-01-019	0.070	JAN 2020		$ 198,000
DESCRIPTION:	REPLACE BRIDGE AND APPROACHES					**NHS:** N	
LIMITS FROM:	ROSITA CREEK BRIDGE STR 1 ON FM 204		**LIMITS TO:** 4.0 MI N OF SH 44			**PROJ NUM:** BR	
ROW CSJ:							
			CONTRACT CSJ: 1086-01-019		**JAN 2020**	**1 Project**	**$ 198,000**
CORPUS CHRISTI	BEE	FM 797	1119-01-013	2.400	JAN 2020		$ 1,209,672
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	2.8 MI W OF FM 888		**LIMITS TO:** 0.4 MI W OF FM 888			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 1119-01-013		**JAN 2020**	**1 Project**	**$ 1,209,672**
CORPUS CHRISTI	NUECES	FM 1694	1742-01-026	0.218	JAN 2020		$ 243,166
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	1.94 MI SW OF IH37		**LIMITS TO:** 2.16 MI SW OF IH37			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 1742-01-026		**JAN 2020**	**1 Project**	**$ 243,166**
			CORPUS CHRISTI TOTAL:			**4 Projects**	**4 Contracts** **$ 2,210,475**
DALLAS	DALLAS	IH 35E	0196-03-277	6.856	JAN 2020		$ 16,025,105
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** Y	
LIMITS FROM:	OAK LAWN AVE		**LIMITS TO:** NORTHWEST HIGHWAY			**PROJ NUM:** NH	( )
ROW CSJ:							
			CONTRACT CSJ: 0196-03-277		**JAN 2020**	**1 Project**	**$ 16,025,105**
			DALLAS TOTAL:			**1 Project**	**1 Contract** **$16,025,105**
EL PASO	CULBERSON	RM 652	1314-02-014	4.507	JAN 2020		$ 14,135,108
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	4.507 MI W OF RM 1165		**LIMITS TO:** RM 1165 INTERSECTION			**PROJ NUM:** STP ()	
ROW CSJ:							
			CONTRACT CSJ: 1314-02-014		**JAN 2020**	**1 Project**	**$ 14,135,108**
			EL PASO TOTAL:			**1 Project**	**1 Contract** **$14,135,108**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	TARRANT	IH 20	0008-13-234	0.759	JAN 2020		$ 1,400,000
DESCRIPTION:	RELOCATE EXISTING WESTBOUND ENTRANCE RAMP					**NHS:** Y	
LIMITS FROM:	FWWR		**LIMITS TO:** CAMPUS DRIVE			**PROJ NUM:** CM ( )	
ROW CSJ:							
			CONTRACT CSJ: 0008-13-234		**JAN 2020**	**1 Project**	**$ 1,400,000**
FORT WORTH	PARKER	IH 20	0314-07-073	0.000	JAN 2020		$ 587,898
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** Y	
LIMITS FROM:	DENNIS ROAD RAMP		**LIMITS TO:** EAST OF COY ROAD			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0314-07-073		**JAN 2020**	**1 Project**	**$ 587,898**
FORT WORTH	JOHNSON	FM 917	1181-04-048	0.200	JAN 2020		$ 103,624
DESCRIPTION:	INSTALL INTERSECTION FLASHING BEACON AND SAFETY LIGHTING AT INTERSECTION					**NHS:** N	
LIMITS FROM:	AT FM 2738 (N)		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
FORT WORTH	JOHNSON	FM 917	1181-03-033	1.000	JAN 2020		$ 91,348
DESCRIPTION:	INSTALL INT FLASHING BEACON, INSTALL ADV INT WARNING SIGNALS EXISTING WARNING SIGNS, SAFETY LIGHTING AT INTERSECTION					**NHS:** N	
LIMITS FROM:	AT FM 731		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1181-04-048		**JAN 2020**	**2 Projects**	**$ 194,972**
FORT WORTH	HOOD	FM 3450	2631-01-006	1.418	JAN 2020		$ 2,550,000
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	FM 167		**LIMITS TO:** PARKER COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	PARKER	FM 3450	2631-02-006	0.823	JAN 2020		$ 694,945
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	HOOD COUNTY LINE (WEST CROSSING)		**LIMITS TO:** HOOD COUNTY LINE (EAST CROSSING)			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	HOOD	FM 3450	2631-03-006	1.848	JAN 2020		$ 550,000
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	PARKER COUNTY LINE		**LIMITS TO:** SH 171			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 2631-01-006		**JAN 2020**	**3 Projects**	**$ 3,794,945**
					FORT WORTH TOTAL:	**7 Projects 4 Contracts**	**$ 5,977,815**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	WALLER	FM 362	0523-02-049	12.029	JAN 2020		$ 6,395,483
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	0.25 MI S OF DAVIS ROAD		**LIMITS TO:** FM 359			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0523-02-049		**JAN 2020**	**1 Project**	**$ 6,395,483**
HOUSTON	FORT BEND	FM 359	0543-02-077	0.200	JAN 2020		$ 203,614
DESCRIPTION:	ADVANCED TRAFFIC MANAGEMENT SYSTEM					**NHS:** N	
LIMITS FROM:	AT ROGERS ROAD		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0543-02-077		**JAN 2020**	**1 Project**	**$ 203,614**
HOUSTON	MONTGOMERY	IH 45	0675-08-111	10.151	JAN 2020		$ 3,035,170
DESCRIPTION:	ADVANCED TRAFFIC MANAGEMENT SYSTEM					**NHS:** Y	
LIMITS FROM:	LEAGUE LINE ROAD		**LIMITS TO:** WALKER COUNTY LINE			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0675-08-111		**JAN 2020**	**1 Project**	**$ 3,035,170**
HOUSTON	HARRIS	VA	0912-00-577	0.001	JAN 2020		$ 1,766,030
DESCRIPTION:	INSTALL TRAFFIC SIGNAL					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0912-00-577		**JAN 2020**	**1 Project**	**$ 1,766,030**
HOUSTON	GALVESTON	FM 528	1414-01-020	0.200	JAN 2020		$ 322,114
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	AT CYPRESS POINT DRIVE		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1414-01-020		**JAN 2020**	**1 Project**	**$ 322,114**
HOUSTON	HARRIS	SH 6	1685-05-109	3.792	JAN 2020		$ 5,870,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	800' S OF MEMORIAL		**LIMITS TO:** SCHILLER			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 1685-05-109		**JAN 2020**	**1 Project**	**$ 5,870,000**
HOUSTON	MONTGOMERY	FM 3083	3158-01-043	0.200	JAN 2020		$ 322,114
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT SL 336		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
HOUSTON	MONTGOMERY	FM 149	0720-02-092	0.400	JAN 2020		$ 150,800
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.2 MI NORTH OF GRISSOM		**LIMITS TO:** 0.2 MI SOUTH OF GRISSOM			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
HOUSTON	MONTGOMERY	SH 249	0720-02-093	0.100	JAN 2020		$ 322,114
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT FM 149/FM 1774		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
HOUSTON	MONTGOMERY	SH 249	0720-02-094	0.500	JAN 2020		$ 150,800
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	0.25 MI N OF BALTZELL		**LIMITS TO:** 0.25 MI S OF BALTZELL			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 3158-01-043		**JAN 2020**	**4 Projects**	**$ 945,828**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:30 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	SL 8	3256-02-093	0.000	JAN 2020		$ 10,500,000
DESCRIPTION:	RECONSTRUCT EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	0.10 MI E OF HARDY TOLL RD		**LIMITS TO:** 0.14 MI E OF ALDINE WESTFIELD RD			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 3256-02-093		**JAN 2020**	**1 Project**	**$ 10,500,000**
HOUSTON	HARRIS	SL 8	3256-04-077	0.200	JAN 2020		$ 804,653
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT HILLCROFT STEET		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 3256-04-077		**JAN 2020**	**1 Project**	**$ 804,653**
HOUSTON	HARRIS	SL 8	3256-04-078	0.200	JAN 2020		$ 64,883
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT SOUTH WAYSIDE DRIVE		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 3256-04-078		**JAN 2020**	**1 Project**	**$ 64,883**
				HOUSTON	**TOTAL:**	**13 Projects**	**10 Contract** **$29,907,775**
LAREDO	LA SALLE	FM 468	1545-02-023	10.320	JAN 2020		$ 15,000,000
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	DIMMIT COUNTY LINE		**LIMITS TO:** 0.28 MI WEST OF FM 469			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 1545-02-023		**JAN 2020**	**1 Project**	**$ 15,000,000**
				LAREDO	**TOTAL:**	**1 Project**	**1 Contract** **$15,000,000**
LUFKIN	POLK	US 59	0176-05-196	0.000	JAN 2020		$ 4,600,000
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	0.80 MILES S. OF FM 942 EAST		**LIMITS TO:** BU 59 J LIVINGSTON (NB ONLY)			**PROJ NUM:** NH ()	
ROW CSJ:							
			CONTRACT CSJ: 0176-05-196		**JAN 2020**	**1 Project**	**$ 4,600,000**
LUFKIN	SABINE	VA	0911-00-081	0.000	JAN 2020		$ 1,000,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:**	
LIMITS FROM:	VARIOUS LOCATIONS DISTRICT WIDE		**LIMITS TO:** .			**PROJ NUM:** STP 2020(175)	
ROW CSJ:							
			CONTRACT CSJ: 0911-00-081		**JAN 2020**	**1 Project**	**$ 1,000,000**
				LUFKIN	**TOTAL:**	**2 Projects**	**2 Contracts** **$ 5,600,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	MARTIN	IH 20	0005-04-076	3.033	JAN 2020		$ 20,000,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** Y	
LIMITS FROM:	BI 20-F WEST		**LIMITS TO:** SH 137			**PROJ NUM:** NH ( )	
ROW CSJ:							
ODESSA	MARTIN	IH 20	0005-04-081	0.200	JAN 2020		$ 579,136
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT SH 137		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0005-04-076		**JAN 2020**	**2 Projects**	**$ 20,579,136**
ODESSA	WINKLER	SH 302	0463-06-028	16.452	JAN 2020		$ 12,000,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	COUNTY ROAD 313		**LIMITS TO:** ECTOR COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
ODESSA	ECTOR	SH 302	0463-07-048	7.907	JAN 2020		$ 25,000,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	WINKLER COUNTY LINE		**LIMITS TO:** FM 181			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0463-06-028		**JAN 2020**	**2 Projects**	**$ 37,000,000**
ODESSA	MIDLAND	SL 250	1188-02-089	1.855	JAN 2020		$ 29,915,000
DESCRIPTION:	CONSTRUCT BRIDGE					**NHS:** Y	
LIMITS FROM:	AT CR 1140		**LIMITS TO:** .			**PROJ NUM:** NH ()	
ROW CSJ:							
			CONTRACT CSJ: 1188-02-089		**JAN 2020**	**1 Project**	**$ 29,915,000**
				ODESSA	**TOTAL:**	**5 Projects**	**3 Contracts** **$87,494,136**
PARIS	GRAYSON	VA	0901-19-197	30.000	JAN 2020		$ 1,500,000
DESCRIPTION:	FY 2020 CONCRETE PAVEMENT PROJECTS ON US 75					**NHS:** Y	
LIMITS FROM:	VARIOUS LOCATIONS ON US 75		**LIMITS TO:** .			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0901-19-197		**JAN 2020**	**1 Project**	**$ 1,500,000**
PARIS	GRAYSON	FM 1417	2455-01-041	0.000	JAN 2020		$ 1,500,000
DESCRIPTION:	INTERCHANGE IMPROVEMENT					**NHS:** N	
LIMITS FROM:	AT OB GRONER ROAD		**LIMITS TO:** .			**PROJ NUM:** C 2455-1-41	
ROW CSJ:							
			CONTRACT CSJ: 2455-01-041		**JAN 2020**	**1 Project**	**$ 1,500,000**
				PARIS	**TOTAL:**	**2 Projects**	**2 Contracts** **$ 3,000,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PHARR	CAMERON	BU 77-X	0039-12-252	0.000	JAN 2020		$ 214,285
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	@ FM 509		**LIMITS TO:** .			**PROJ NUM:** STP 2020(041)HES	
ROW CSJ:							
PHARR	CAMERON	IH 69E	0039-07-253	0.000	JAN 2020		$ 313,352
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	@ FM 801/SL 499		**LIMITS TO:** .			**PROJ NUM:** STP 2020(041)HES	
ROW CSJ:							
PHARR	CAMERON	BU 77-X	0039-12-253	0.000	JAN 2020		$ 214,285
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	@ FM 1846		**LIMITS TO:** .			**PROJ NUM:** STP 2020(041)HES	
ROW CSJ:							
PHARR	HIDALGO	US 281	0255-07-144	0.000	JAN 2020		$ 390,777
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** Y	
LIMITS FROM:	0.10 MI N OF RED GATE AREA RD.		**LIMITS TO:** 0.30 MI S OF HINOJOSA RD.			**PROJ NUM:** STP 2020(041)HES	
ROW CSJ:							
PHARR	CAMERON	SH 100	0331-02-055	0.000	JAN 2020		$ 214,285
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	@ FM 510		**LIMITS TO:** .			**PROJ NUM:** STP 2020(041)HES	
ROW CSJ:							
PHARR	HIDALGO	SH 107	0528-01-117	0.000	JAN 2020		$ 214,285
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	@ FM 494		**LIMITS TO:** .			**PROJ NUM:** STP 2020(041)HES	
ROW CSJ:							
PHARR	CAMERON	SH 345	0630-01-053	0.000	JAN 2020		$ 865,415
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	BUS 77X		**LIMITS TO:** IH 69E			**PROJ NUM:** STP 2020(041)HES	
ROW CSJ:							
PHARR	HIDALGO	FM 88	0698-03-096	0.000	JAN 2020		$ 214,285
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	@ MILE 15 N RD.		**LIMITS TO:** .			**PROJ NUM:** STP 2020(041)HES	
ROW CSJ:							
PHARR	HIDALGO	FM 493	0863-01-070	0.000	JAN 2020		$ 214,285
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	@ MILE 12 1/2 N RD. (ROOSEVELT RD.)		**LIMITS TO:** .			**PROJ NUM:** STP 2020(042)HES	
ROW CSJ:							
PHARR	HIDALGO	FM 676	1064-01-040	0.000	JAN 2020		$ 188,511
DESCRIPTION:	INSTALL TRAFFIC SIGNAL					**NHS:** N	
LIMITS FROM:	@ MINNESOTA RD.		**LIMITS TO:** .			**PROJ NUM:** STP 2020(042)HES	
ROW CSJ:							
PHARR	HIDALGO	FM 676	1064-01-041	0.000	JAN 2020		$ 1,082,537
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	FM 492		**LIMITS TO:** MOORFIELD RD.			**PROJ NUM:** STP 2020(042)HES	
ROW CSJ:							
PHARR	CAMERON	FM 800	1136-01-020	0.000	JAN 2020		$ 214,285
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	@ BUS 83		**LIMITS TO:** .			**PROJ NUM:** STP 2020(042)HES	
ROW CSJ:							
PHARR	CAMERON	FM 802	1140-01-022	0.000	JAN 2020		$ 313,352
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	@ IH-69E		**LIMITS TO:** .			**PROJ NUM:** STP 2020(041)HES	
ROW CSJ:							
PHARR	HIDALGO	FM 1015	1228-03-043	0.000	JAN 2020		$ 214,285
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	@ PIKE BLVD./MILE 8 RD.		**LIMITS TO:** .			**PROJ NUM:** STP 2020(042)HES	
ROW CSJ:							
PHARR	HIDALGO	FM 1015	1228-03-044	0.000	JAN 2020		$ 214,285

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: @ MILE 10 N RD.			**LIMITS TO:** .			**PROJ NUM:** STP 2020(042)HES	
ROW CSJ:							
PHARR	HIDALGO	FM 1015	1228-03-045	0.000	JAN 2020		$ 214,285
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: @ MILE 12 N RD.			**LIMITS TO:** .			**PROJ NUM:** STP 2020(042)HES	
ROW CSJ:							
PHARR	HIDALGO	FM 2557	1429-01-034	0.000	JAN 2020		$ 214,285
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: @ BUS 83S			**LIMITS TO:** .			**PROJ NUM:** STP 2020(042)HES	
ROW CSJ:							
PHARR	HIDALGO	FM 1426	1429-02-038	0.000	JAN 2020		$ 214,285
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: @ ALBERTA RD.			**LIMITS TO:** .			**PROJ NUM:** STP 2020(042)HES	
ROW CSJ:							
PHARR	HIDALGO	FM 907	1586-01-077	0.000	JAN 2020		$ 188,511
DESCRIPTION: INSTALL TRAFFIC SIGNAL						**NHS:** N	
LIMITS FROM: @ MINNESOTA RD.			**LIMITS TO:** .			**PROJ NUM:** STP 2020(042)HES	
ROW CSJ:							
PHARR	CAMERON	FM 509	2369-01-028	0.000	JAN 2020		$ 313,352
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: @ IH-69E			**LIMITS TO:** .			**PROJ NUM:** STP 2020(042)HES	
ROW CSJ:							
			CONTRACT CSJ: 0039-12-252		**JAN 2020**	**20 Projects**	**$ 6,227,227**
PHARR	CAMERON	CS	0921-06-288	1.000	JAN 2020		$ 18,840,283
DESCRIPTION: WIDEN ROAD - ADD LANES AND SHOULDERS						TMF **NHS:** N	
LIMITS FROM: OSTOS RD.			**LIMITS TO:** SH 4			**PROJ NUM:** STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0921-06-288		**JAN 2020**	**1 Project**	**$ 18,840,283**
				PHARR	**TOTAL:**	**21 Projects**	**2 Contracts** **$25,067,510**
SAN ANGELO	TOM GREEN	US 67	0158-02-092	0.000	JAN 2020		$ 1,500,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM: AT BELL STREET			**LIMITS TO:** .			**PROJ NUM:** STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0158-02-092		**JAN 2020**	**1 Project**	**$ 1,500,000**
SAN ANGELO	TOM GREEN	VA	0907-00-186	0.001	JAN 2020		$ 1,500,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN SJT DISTRICT			**LIMITS TO:** .			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0907-00-186		**JAN 2020**	**1 Project**	**$ 1,500,000**
				SAN ANGELO	**TOTAL:**	**2 Projects**	**2 Contracts** **$ 3,000,000**
SAN ANTONIO	BEXAR	CR	0915-12-531	0.001	JAN 2020		$ 500,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: OLD SEGUIN ROAD @ SALADO CREEK			**LIMITS TO:** .			**PROJ NUM:** BR 1402(213)	
ROW CSJ: 0915-12-663							
			CONTRACT CSJ: 0915-12-531		**JAN 2020**	**1 Project**	**$ 500,000**
				SAN ANTONIO	**TOTAL:**	**1 Project**	**1 Contract** **$ 500,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	RUSK	US 84	0123-04-021	9.794	JAN 2020		$ 243,425
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SH 204 IN REKLAW, E		**LIMITS TO:** FM 225			**PROJ NUM:** STP	( )HESG
ROW CSJ:							
TYLER	HENDERSON	FM 59	0458-01-024	12.322	JAN 2020		$ 386,515
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SL 7, SW & S		**LIMITS TO:** ANDERSON C/L			**PROJ NUM:** STP	( )HES
ROW CSJ:							
TYLER	SMITH	FM 16	0522-05-016	7.361	JAN 2020		$ 410,817
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SH 155(N) IN WINONA, E		**LIMITS TO:** US 271			**PROJ NUM:** STP	( )HES
ROW CSJ:							
TYLER	RUSK	SH 42	0545-03-014	9.775	JAN 2020		$ 283,212
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SH 64, S		**LIMITS TO:** US 79			**PROJ NUM:** STP	( )HES
ROW CSJ:							
TYLER	RUSK	SH 323	0592-01-016	8.095	JAN 2020		$ 58,668
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SH 42, SE		**LIMITS TO:** SL 571 IN HENDERSON			**PROJ NUM:** STP	( )HESG
ROW CSJ:							
TYLER	VAN ZANDT	FM 314	0745-01-022	7.441	JAN 2020		$ 215,871
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 1995, S		**LIMITS TO:** SH 64			**PROJ NUM:** STP	( )HES
ROW CSJ:							
TYLER	CHEROKEE	FM 343	0926-01-024	11.046	JAN 2020		$ 195,464
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	US 69 IN RUSK, E		**LIMITS TO:** NACOGDOCHES C/L			**PROJ NUM:** STP	( )HES
ROW CSJ:							
TYLER	CHEROKEE	FM 855	1161-02-011	11.150	JAN 2020		$ 324,344
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.490 MI N OF US175-CR3415, N & E		**LIMITS TO:** US 69 AT MT SELMAN			**PROJ NUM:** STP	( )HES
ROW CSJ:							
TYLER	SMITH	FM 850	1163-01-024	15.022	JAN 2020		$ 437,468
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SH 31, SE		**LIMITS TO:** 0.959 MI NW OF FM 3053, OVRTN CL			**PROJ NUM:** STP	( )HES
ROW CSJ:							
TYLER	RUSK	FM 1716	1940-01-015	13.337	JAN 2020		$ 395,559
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 782, NE THEN SE		**LIMITS TO:** SH 43(N) NEAR MARTIN LAKE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
TYLER	HENDERSON	RM 2329	2196-01-014	7.123	JAN 2020		$ 206,801
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 316, S & E		**LIMITS TO:** US 175 AT PICKENS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0123-04-021		JAN 2020	11 Projects	**$ 3,158,144**
TYLER	HENDERSON	SH 334	0697-02-062	0.153	JAN 2020		$ 530,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	AT CEDAR CRK RSVR,1.8 MI E OF SH274		**LIMITS TO:** STR#101080069702031			**PROJ NUM:** BR	( )
ROW CSJ:							
			CONTRACT CSJ: 0697-02-062		JAN 2020	1 Project	**$ 530,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	GREGG	VA	0910-07-079	0.001	JAN 2020		$ 270,000
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:** N	
LIMITS FROM:	AT SE CORNER OF SL281 & SS502 AND		**LIMITS TO:** AT ISLAND AT SH149 & SH322 IN LONGV			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0910-07-079		**JAN 2020**	**1 Project**	**$ 270,000**
				TYLER TOTAL:		**13 Projects**	**3 Contracts** **$ 3,958,144**
WACO	MC LENNAN	US 84	0055-15-067	0.809	JAN 2020		$ 405,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	LAKE AIR DRIVE		**LIMITS TO:** VALLEY MILLS DR (SL 396)			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0055-15-067		**JAN 2020**	**1 Project**	**$ 405,000**
WACO	LIMESTONE	SH 14	0093-04-046	6.119	JAN 2020		$ 2,500,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	FREESTONE CO LINE		**LIMITS TO:** FM 39			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0093-04-046		**JAN 2020**	**1 Project**	**$ 2,500,000**
WACO	MC LENNAN	FM 434	0833-04-042	1.770	JAN 2020		$ 876,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	BU 77-L		**LIMITS TO:** FM 3400			**PROJ NUM:** STP ( )	
ROW CSJ:							
WACO	MC LENNAN	FM 3400	0833-14-009	0.410	JAN 2020		$ 199,500
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	FM 434		**LIMITS TO:** SH 6			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0833-04-042		**JAN 2020**	**2 Projects**	**$ 1,075,500**
WACO	LIMESTONE	CR	0909-40-076	0.000	JAN 2020		$ 316,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 401 @ROCKY CREEK BRANCH		**LIMITS TO:** (MAP #230)			**PROJ NUM:** BR 2018(477)	
ROW CSJ:							
WACO	LIMESTONE	CR	0909-40-078	0.000	JAN 2020		$ 289,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 401 @ ROCKY CREEK TRIB		**LIMITS TO:** (MAP #121)			**PROJ NUM:** BR 2018(902)	
ROW CSJ:							
			CONTRACT CSJ: 0909-40-076		**JAN 2020**	**2 Projects**	**$ 605,000**
				WACO TOTAL:		**6 Projects**	**4 Contracts** **$ 4,585,500**
WICHITA FALLS	WILBARGER	US 70	0147-01-022	5.869	JAN 2020		$ 2,000,000
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	US 287		**LIMITS TO:** RED RIVER			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0147-01-022		**JAN 2020**	**1 Project**	**$ 2,000,000**
WICHITA FALLS	COOKE	IH 35	0194-02-097	1.565	JAN 2020		$ 265,102
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	0.671 MI S OF FM 372		**LIMITS TO:** 0.12 MI S OF FM 1202			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0194-02-097		**JAN 2020**	**1 Project**	**$ 265,102**
				WICHITA FALLS TOTAL:		**2 Projects**	**2 Contracts** **$ 2,265,102**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	WHARTON	US 59	0089-08-098	7.330	JAN 2020		$ 208,000,000
DESCRIPTION:	CONVERT NON-FREEWAY					**NHS:** Y	
LIMITS FROM:	FORT BEND C/L		**LIMITS TO:** SH 60			**PROJ NUM:** NH	( )
ROW CSJ:	0089-08-102						
			CONTRACT CSJ: 0089-08-098		**JAN 2020**	**1 Project**	**$ 208,000,000**
YOAKUM	VICTORIA	US 77	0370-04-033	4.456	JAN 2020		$ 3,000,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	FM 682		**LIMITS TO:** 8.758 MI S. OF FM 682 (CSJ BREAK)			**PROJ NUM:** STP	( )
ROW CSJ:							
YOAKUM	VICTORIA	US 77	0370-05-051	5.017	JAN 2020		$ 8,000,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	8.758 MI S. OF FM 682 (CSJ BREAK)		**LIMITS TO:** 0.20 MI N OF BROADMOOR ST			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0370-04-033		**JAN 2020**	**2 Projects**	**$ 11,000,000**
YOAKUM	CALHOUN	SH 185	0432-01-064	0.200	JAN 2020		$ 800,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	MAIN RICE CANAL		**LIMITS TO:** STR #1302900432-01-011			**PROJ NUM:** BR	( )
ROW CSJ:							
			CONTRACT CSJ: 0432-01-064		**JAN 2020**	**1 Project**	**$ 800,000**

YOAKUM TOTAL: 4 Projects 3 Contracts $219,800,000

JAN 2020 TOTAL: 115 Projects 64 Contracts $ 557,918,965

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020 PLANNED
STATEWIDE LETTING SUMMARY (In Millions)

FEBRUARY 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$9.81	$0.00	$9.81
AMARILLO	$49.15	$0.00	$49.15
ATLANTA	$4.70	$0.00	$4.70
AUSTIN	$11.93	$0.00	$11.93
BEAUMONT	$6.35	$0.00	$6.35
BROWNWOOD	$2.98	$0.00	$2.98
BRYAN	$0.25	$0.00	$0.25
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$11.40	$0.00	$11.40
DALLAS	$1.68	$0.19	$1.87
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$3.81	$0.00	$3.81
FORT WORTH	$28.84	$0.00	$28.84
HOUSTON	$19.33	$0.00	$19.33
LAREDO	$9.54	$0.00	$9.54
LUBBOCK	$5.00	$0.00	$5.00
LUFKIN	$0.76	$0.00	$0.76
ODESSA	$22.02	$0.00	$22.02
PARIS	$0.39	$0.00	$0.39
PHARR	$6.47	$0.00	$6.47
SAN ANGELO	$30.33	$10.39	$40.72
SAN ANTONIO	$15.07	$1.50	$16.57
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$10.68	$0.00	$10.68
WACO	$10.06	$0.00	$10.06
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$9.69	$0.00	$9.69
Month Total:	$270.25	$12.08	$282.33

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
FEBRUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ABILENE	TAYLOR	VA	0908-00-081	0.100	FEB 2020			$ 5,000,000
DESCRIPTION:	PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM:	VARIOUS LOCATIONS IN THE		**LIMITS TO:** ABILENE DISTRICT				**PROJ NUM:** NH	( )
ROW CSJ:								
			CONTRACT CSJ: 0908-00-081		**FEB 2020**	**1 Project**		**$ 5,000,000**
ABILENE	HOWARD	FM 2230	2149-01-010	6.693	FEB 2020			$ 4,814,010
DESCRIPTION:	WIDEN ROAD - ADD SHOULDERS						**NHS:** N	
LIMITS FROM:	FM 846		**LIMITS TO:** US 87				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 2149-01-010		**FEB 2020**	**1 Project**		**$ 4,814,010**
					ABILENE TOTAL:	**2 Projects**	**2 Contracts**	**$ 9,814,010**
AMARILLO	POTTER	IH 40	0275-01-199	1.500	FEB 2020			$ 24,150,000
DESCRIPTION:	HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM:	BI 40-D		**LIMITS TO:** FM 2590 (SONCY ROAD)				**PROJ NUM:** NH	( )
ROW CSJ:								
AMARILLO	POTTER	SL 335	2635-04-037	0.950	FEB 2020			$ 10,100,000
DESCRIPTION:	NEW ARTERIAL						**NHS:** Y	
LIMITS FROM:	FM 2590 NORTH		**LIMITS TO:** SW 9TH				**PROJ NUM:** NH	( )
ROW CSJ:								
AMARILLO	POTTER	SL 335	2635-06-002	1.383	FEB 2020			$ 13,900,000
DESCRIPTION:	NEW ARTERIAL						**NHS:** Y	
LIMITS FROM:	IH 40		**LIMITS TO:** FM 2590 NORTH				**PROJ NUM:** NH	( )
ROW CSJ:								
			CONTRACT CSJ: 0275-01-199		**FEB 2020**	**3 Projects**		**$ 48,150,000**
AMARILLO	POTTER	VA	0904-00-188	1.000	FEB 2020			$ 1,000,000
DESCRIPTION:	HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS DISTRICTWIDE		**LIMITS TO:** .				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 0904-00-188		**FEB 2020**	**1 Project**		**$ 1,000,000**
					AMARILLO TOTAL:	**4 Projects**	**2 Contracts**	**$49,150,000**
ATLANTA	HARRISON	SL 390	1575-05-022	2.641	FEB 2020			$ 4,700,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM:	0.1 MI. E. OF US 59		**LIMITS TO:** 0.1 MI. N. OF SH 43				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 1575-05-022		**FEB 2020**	**1 Project**		**$ 4,700,000**
					ATLANTA TOTAL:	**1 Project**	**1 Contract**	**$ 4,700,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
FEBRUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	TRAVIS	IH 35	0015-13-416	0.000	FEB 2020		$ 895,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	WOODWARD STREET		**LIMITS TO:** TERI ROAD			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0015-13-416		**FEB 2020**	**1 Project**	**$ 895,000**
AUSTIN	GILLESPIE	US 290	0113-02-065	9.877	FEB 2020		$ 2,982,473
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	WOODLAND DR		**LIMITS TO:** BLANCO COUNTY LINE			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0113-02-065		**FEB 2020**	**1 Project**	**$ 2,982,473**
AUSTIN	TRAVIS	US 290	0113-13-177	0.000	FEB 2020		$ 2,635,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	CACTUS LANE		**LIMITS TO:** IH 35			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0113-13-177		**FEB 2020**	**1 Project**	**$ 2,635,000**
AUSTIN	BASTROP	SH 71	0265-06-033	0.000	FEB 2020		$ 2,759,630
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	COLORADO RIVER		**LIMITS TO:** FAYETTE C/L			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0265-06-033		**FEB 2020**	**1 Project**	**$ 2,759,630**
AUSTIN	TRAVIS		0914-00-436	0.100	FEB 2020		$ 300,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	
LIMITS FROM:	IN TRAVIS AND HAYS COUNTIES		**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
AUSTIN	TRAVIS		0914-00-430	0.100	FEB 2020		$ 300,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	
LIMITS FROM:	IN TRAVIS AND WILLIAMSON COUNTIES		**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
AUSTIN	TRAVIS	VA	0914-00-439	0.100	FEB 2020		$ 300,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	
LIMITS FROM:	TRAVIS AND WILLIAMSON COUNTIES		**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-436		**FEB 2020**	**3 Projects**	**$ 900,000**
AUSTIN	TRAVIS		0914-00-437	0.100	FEB 2020		$ 300,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	
LIMITS FROM:	MASON,GILLESPIE,LLANO,BLANCO, BURNET CTS		**LIMITS TO:** .			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-437		**FEB 2020**	**1 Project**	**$ 300,000**
AUSTIN	TRAVIS		0914-00-438	0.000	FEB 2020		$ 300,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	
LIMITS FROM:	BASTROP, CALDWELL, LEE COUNTIES		**LIMITS TO:** BASTROP, CALDWELL, LEE COUNTIES			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-438		**FEB 2020**	**1 Project**	**$ 300,000**
AUSTIN	TRAVIS	FM 812	1149-01-028	0.000	FEB 2020		$ 1,155,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 183		**LIMITS TO:** SH 130			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 1149-01-028		**FEB 2020**	**1 Project**	**$ 1,155,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
FEBRUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
				AUSTIN TOTAL:		**10 Projects**	**8 Contracts**	**$11,927,103**
BEAUMONT	LIBERTY	US 59	0177-03-103	3.466	FEB 2020			$ 3,350,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM:	SL 573 (SOUTH)		**LIMITS TO:** SL 573 (NORTH)				**PROJ NUM:** NH	( )
ROW CSJ:								
			CONTRACT CSJ: 0177-03-103		**FEB 2020**	**1 Project**		**$ 3,350,000**
BEAUMONT	JEFFERSON	US 69	0200-14-089	6.008	FEB 2020			$ 3,000,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM:	IH 10, SOUTH		**LIMITS TO:** SH 347				**PROJ NUM:** NH	( )
ROW CSJ:								
			CONTRACT CSJ: 0200-14-089		**FEB 2020**	**1 Project**		**$ 3,000,000**
				BEAUMONT TOTAL:		**2 Projects**	**2 Contracts**	**$ 6,350,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
FEBRUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BROWNWOOD	MILLS	US 84	0055-01-029	14.847	FEB 2020		$ 213,810
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	SL 15		**LIMITS TO:** HAMILTON C/L			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BROWNWOOD	BROWN	US 377	0128-01-108	21.439	FEB 2020		$ 311,919
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	US 67		**LIMITS TO:** MCCULLOCH C/L			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BROWNWOOD	COMANCHE	SH 36	0182-02-045	20.368	FEB 2020		$ 245,646
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	EASTLAND C/L		**LIMITS TO:** 0.62 MI E OF CR 102			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BROWNWOOD	LAMPASAS	US 281	0251-04-028	11.004	FEB 2020		$ 27,568
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	CORYELL C/L		**LIMITS TO:** FM 581			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BROWNWOOD	LAMPASAS	US 281	0251-05-060	4.682	FEB 2020		$ 27,568
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	FM 581		**LIMITS TO:** FM 1690			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BROWNWOOD	COMANCHE	SH 16	0289-01-033	13.876	FEB 2020		$ 200,038
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.029 MI N OF US 67		**LIMITS TO:** MILLS C/L			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BROWNWOOD	MILLS	SH 16	0289-02-017	17.225	FEB 2020		$ 245,559
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	COMANCHE C/L		**LIMITS TO:** US 84			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BROWNWOOD	COLEMAN	US 283	0437-05-016	15.977	FEB 2020		$ 227,469
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	CALLAHAN C/L		**LIMITS TO:** 0.045 MI NW OF SH 206			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BROWNWOOD	COLEMAN	SH 206	0452-03-029	20.609	FEB 2020		$ 253,514
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 2707		**LIMITS TO:** US 283			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BROWNWOOD	COLEMAN	SH 206	0452-03-030	19.577	FEB 2020		$ 236,347
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 2707		**LIMITS TO:** FM 3425			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BROWNWOOD	BROWN	VA	0923-00-061	1.000	FEB 2020		$ 900,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	DISTRICWIDE		**LIMITS TO:** .			**PROJ NUM:** STP	( )
ROW CSJ:							
BROWNWOOD	BROWN	SH 206	2638-04-010	0.441	FEB 2020		$ 82,929
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	BROWN C/L		**LIMITS TO:** COLEMAN C/L			**PROJ NUM:** STP	( )
ROW CSJ:							
BROWNWOOD	COLEMAN	SH 206	2638-05-010	1.175	FEB 2020		$ 12,440
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	BROWN C/L		**LIMITS TO:** FM 2707			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0055-01-029		**FEB 2020**	**13 Projects**	**$ 2,984,807**

BROWNWOOD TOTAL: 13 Projects 1 Contract $ 2,984,807

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
FEBRUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	MILAM	US 79	0204-05-040	0.000	FEB 2020		$ 250,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: 0.22 MI E OF WILLIAMSON COUNTY LINE			**LIMITS TO:** WILLIAMSON COUNTY LINE			**PROJ NUM:** NH ()	
ROW CSJ:							
			CONTRACT CSJ: 0204-05-040		**FEB 2020**	**1 Project**	**$ 250,000**
				BRYAN TOTAL:		**1 Project**	**1 Contract** **$ 250,000**
CORPUS CHRISTI	NUECES	IH 37	0074-06-242	0.476	FEB 2020		$ 1,200,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: AT IH37/I69E INTERCHANGE			**LIMITS TO:** ON EXIT 14A			**PROJ NUM:** NH 2020(210)	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-230	0.000	FEB 2020		$ 6,500,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: FM 1694_(CALLICOATE RD)			**LIMITS TO:** RED BIRD LANE			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0074-06-242		**FEB 2020**	**2 Projects**	**$ 7,700,000**
CORPUS CHRISTI	SAN PATRICIO	US 181	0101-05-036	0.000	FEB 2020		$ 2,730,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: CONTROL BREAK			**LIMITS TO:** NUECES COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0101-05-036		**FEB 2020**	**1 Project**	**$ 2,730,000**
CORPUS CHRISTI	KARNES	FM 1354	1422-01-009	0.086	FEB 2020		$ 966,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON FM 1354 AT DRY ECLETO CRK BRIDGE			**LIMITS TO:** APPROX. .6 MI. E. OF SH 80			**PROJ NUM:** BR ( )	
ROW CSJ: 1422-01-010							
			CONTRACT CSJ: 1422-01-009		**FEB 2020**	**1 Project**	**$ 966,000**
				CORPUS CHRISTI TOTAL:		**4 Projects**	**3 Contracts** **$11,396,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
FEBRUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DALLAS	CS	0918-47-179	0.200	FEB 2020		$ 394,139
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	DNT-INWOOD AT HARVEST HILL RD		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-185	0.200	FEB 2020		$ 335,073
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	ON CAMPBELL RD AT HILLCREST RD		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-186	0.200	FEB 2020		$ 268,779
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	ON DOUGLAS AVE AT LEMMON AVE		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-187	0.200	FEB 2020		$ 268,156
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	ON AIRDROME DR AT LEMMON AVE		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-188	0.200	FEB 2020		$ 329,833
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	ON HARRY HINES BLVD AT MOODY ST		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-193	0.200	FEB 2020		$ 274,432
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	ON LEMMON AVE AT WELBORN ST		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0918-47-179		**FEB 2020**	**6 Projects**	**$ 1,870,412**
				DALLAS TOTAL:		**6 Projects**	**1 Contract** **$ 1,870,412**
EL PASO	EL PASO		0167-01-127	0.000	FEB 2020		$ 563,793
DESCRIPTION:	INSTALL INTELLIGENT VEHICLE HIGHWAY SYSTEM					**NHS:** Y	
LIMITS FROM:	FM 2529 (MCCOMBS ST)		**LIMITS TO:** NEW MEXICO STATE LINE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0167-01-127		**FEB 2020**	**1 Project**	**$ 563,793**
EL PASO	EL PASO	VA	0924-00-142	459.318	FEB 2020		$ 3,000,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	
LIMITS FROM:	DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
EL PASO	DISTRICT WIDE	VA	0924-00-146	0.000	FEB 2020		$ 250,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	
LIMITS FROM:	DISTRICTWIDE (FC 6 ROADS)		**LIMITS TO:** .			**PROJ NUM:** C 924-00-146	
ROW CSJ:							
			CONTRACT CSJ: 0924-00-142		**FEB 2020**	**2 Projects**	**$ 3,250,000**
				EL PASO TOTAL:		**3 Projects**	**2 Contracts** **$ 3,813,793**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
FEBRUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	PALO PINTO	US 281	0249-08-042	14.010	FEB 2020			$ 14,000,000
DESCRIPTION:	CONSTRUCT NEW ROADWAY LANES						**NHS:** N	
LIMITS FROM:	JACK COUNTY LINE		**LIMITS TO:** FM 3027 (NORTH)				**PROJ NUM:** STP	( )
ROW CSJ:								
FORT WORTH	PALO PINTO	US 281	0249-08-045	0.200	FEB 2020			$ 103,059
DESCRIPTION:	INSTALL TRAFFIC SIGNAL						**NHS:** Y	
LIMITS FROM:	AT FM 52		**LIMITS TO:** .				**PROJ NUM:** STP	( )HES
ROW CSJ:								
FORT WORTH	PALO PINTO	US 281	0250-01-036	9.250	FEB 2020			$ 10,000,000
DESCRIPTION:	CONSTRUCT NEW ROADWAY LANES						**NHS:** N	
LIMITS FROM:	MH 379		**LIMITS TO:** APPROX. 5.5 MILES NORTH OF IH 20				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 0249-08-042		**FEB 2020**	**3 Projects**		**$ 24,103,059**
FORT WORTH	ERATH	FM 8	0550-02-049	1.529	FEB 2020			$ 1,000,988
DESCRIPTION:	RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM:	BLUEBONNET STREET		**LIMITS TO:** SH 108				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 0550-02-049		**FEB 2020**	**1 Project**		**$ 1,000,988**
FORT WORTH	TARRANT	VA	0902-00-167	0.100	FEB 2020			$ 2,000,000
DESCRIPTION:	INSTALL TRAFFIC SIGNAL						**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS		**LIMITS TO:** DISTRICTWIDE FY 20				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 0902-00-167		**FEB 2020**	**1 Project**		**$ 2,000,000**
FORT WORTH	WISE	FM 1658	1606-01-035	0.821	FEB 2020			$ 1,740,000
DESCRIPTION:	REPAIR BASE FAILURES, MILL, OVERLAY, PAVEMENT MARKINGS						**NHS:** N	
LIMITS FROM:	US 380		**LIMITS TO:** SH 114				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 1606-01-035		**FEB 2020**	**1 Project**		**$ 1,740,000**
					FORT WORTH TOTAL:	**6 Projects**	**4 Contracts**	**$28,844,047**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
FEBRUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	WALLER	BU 290H	0050-05-067	10.330	FEB 2020		$ 4,962,550
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	SH 6		**LIMITS TO:** FM 362			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0050-05-067		**FEB 2020**	**1 Project**	**$ 4,962,550**
HOUSTON	BRAZORIA	SH 36	0188-06-054	1.500	FEB 2020		$ 150,800
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.89 MI N OF CR 217		**LIMITS TO:** 0.61 MI S OF CR 217			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0188-06-054		**FEB 2020**	**1 Project**	**$ 150,800**
HOUSTON	WALLER	US 90	0271-09-023	1.379	FEB 2020		$ 1,704,042
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	IH 10 EAST OF PEACH RIDGE RD		**LIMITS TO:** FM 359			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0271-09-023		**FEB 2020**	**1 Project**	**$ 1,704,042**
HOUSTON	HARRIS	IH 10	0508-01-354	0.000	FEB 2020		$ 4,047,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	SS 330		**LIMITS TO:** CHAMBERS C/L			**PROJ NUM:** NH	( )
ROW CSJ:							
			CONTRACT CSJ: 0508-01-354		**FEB 2020**	**1 Project**	**$ 4,047,000**
HOUSTON	WALLER	FM 359	0543-01-065	3.056	FEB 2020		$ 1,706,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	US 90		**LIMITS TO:** FORT BEND C/L			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0543-01-065		**FEB 2020**	**1 Project**	**$ 1,706,000**
HOUSTON	HARRIS	VA	0912-00-578	0.001	FEB 2020		$ 2,209,788
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0912-00-578		**FEB 2020**	**1 Project**	**$ 2,209,788**
HOUSTON	BRAZORIA	VA	0912-31-310	0.001	FEB 2020		$ 4,033,000
DESCRIPTION:	HIKE AND/OR BIKE					**NHS:** N	
LIMITS FROM:	VARIOUS-FM ROADS 1462,2403,2917,		**LIMITS TO:** 762,521,2004,523,528 AND SH 332			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0912-31-310		**FEB 2020**	**1 Project**	**$ 4,033,000**
HOUSTON	BRAZORIA	FM 523	1003-01-096	0.500	FEB 2020		$ 150,800
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.477 MI SOUTH OF CR 595		**LIMITS TO:** 0.977 MI SOUTH OF CR 595			**PROJ NUM:** STP	( )HES
ROW CSJ:							
HOUSTON	BRAZORIA	FM 523	1003-01-095	0.200	FEB 2020		$ 67,704
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	AT SH 288		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
HOUSTON	BRAZORIA	FM 523	1003-01-097	0.500	FEB 2020		$ 150,800
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.572 MILES NORTH CR 231		**LIMITS TO:** 0.072 MILES NORTH CR 231			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 1003-01-096		**FEB 2020**	**3 Projects**	**$ 369,304**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
FEBRUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	BRAZORIA	FM 1301	1412-02-019	0.200	FEB 2020		$ 150,800
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.1 MI WEST OF DONELY ROAD		**LIMITS TO:** 0.1 MI EAST OF DONELY ROAD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 1412-02-019		**FEB 2020**	**1 Project**	**$ 150,800**
				HOUSTON	**TOTAL:**	**11 Projects 9 Contracts**	**$19,333,284**
LAREDO	VAL VERDE	US 90	0022-09-053	0.000	FEB 2020		$ 7,057,390
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	0.367 MI NORTH OF SPUR 406		**LIMITS TO:** 0.136 MI NORTH OF US 277			**PROJ NUM:** NH	( )
ROW CSJ:							
LAREDO	WEBB	IH 35	0018-06-195	0.000	FEB 2020		$ 209,178
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	0.42 MI N OF SL 20 (WFR)		**LIMITS TO:** 0.787 MI N OF TRES EQUIS BRIDGE(WFR			**PROJ NUM:** NH	( )
ROW CSJ:							
LAREDO	WEBB	US 83	0038-01-090	0.000	FEB 2020		$ 398,469
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	MARKET ST (NB & SB)(ML)		**LIMITS TO:** CHACON BRIDGE			**PROJ NUM:** NH	( )
ROW CSJ:							
LAREDO	MAVERICK	FM 3443	0276-09-009	0.000	FEB 2020		$ 1,000,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	US 57/277		**LIMITS TO:** FM 1021			**PROJ NUM:** STP	( )
ROW CSJ:							
LAREDO	MAVERICK	BU 277N	0299-13-032	0.000	FEB 2020		$ 477,819
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	FIRST STREET		**LIMITS TO:** SS 240 INTERSECTION			**PROJ NUM:** STP	( )
ROW CSJ:							
LAREDO	MAVERICK	SS 216	1508-02-004	0.000	FEB 2020		$ 400,400
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	US 277		**LIMITS TO:** US 57			**PROJ NUM:** STP 2019(384)	
ROW CSJ:							
			CONTRACT CSJ: 0022-09-053		**FEB 2020**	**6 Projects**	**$ 9,543,256**
				LAREDO	**TOTAL:**	**6 Projects 1 Contract**	**$ 9,543,256**
LUBBOCK	LUBBOCK	VA	0905-00-094	0.001	FEB 2020		$ 4,000,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS IN		**LIMITS TO:** THE LUBBOCK DISTRICT			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0905-00-094		**FEB 2020**	**1 Project**	**$ 4,000,000**
LUBBOCK	LUBBOCK	VA	0905-00-107	0.001	FEB 2020		$ 1,000,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS IN		**LIMITS TO:** THE LUBBOCK DISTRICT			**PROJ NUM:** NH	( )
ROW CSJ:							
			CONTRACT CSJ: 0905-00-107		**FEB 2020**	**1 Project**	**$ 1,000,000**
				LUBBOCK	**TOTAL:**	**2 Projects 2 Contracts**	**$ 5,000,000**
LUFKIN	SAN AUGUSTINE	SH 103	0336-07-071	8.298	FEB 2020		$ 757,116
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** Y	
LIMITS FROM:	ATTOYAC RIVER		**LIMITS TO:** SH 147N			**PROJ NUM:** NH	( )
ROW CSJ:							
			CONTRACT CSJ: 0336-07-071		**FEB 2020**	**1 Project**	**$ 757,116**
				LUFKIN	**TOTAL:**	**1 Project 1 Contract**	**$ 757,116**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
FEBRUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ODESSA	MIDLAND	BI 20-E	0005-02-118	2.266	FEB 2020			$ 3,081,903
DESCRIPTION:	PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM:	SL 250		**LIMITS TO:** SL 268				**PROJ NUM:** NH ( )	
ROW CSJ:								
ODESSA	MIDLAND	BI 20-E	0005-03-076	1.420	FEB 2020			$ 1,931,289
DESCRIPTION:	PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM:	WALL ST		**LIMITS TO:** FAIRGROUNDS				**PROJ NUM:** NH ( )	
ROW CSJ:								
ODESSA	MIDLAND	BI 20-E	0005-09-022	2.673	FEB 2020			$ 3,635,448
DESCRIPTION:	PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM:	SL 268		**LIMITS TO:** WALL ST				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0005-02-118		**FEB 2020**	**3 Projects**		**$ 8,648,640**
ODESSA	ANDREWS	US 385	0228-05-066	15.985	FEB 2020			$ 4,800,000
DESCRIPTION:	HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM:	ANDREWS CITY LIMITS		**LIMITS TO:** ECTOR COUNTY LINE				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0228-05-066		**FEB 2020**	**1 Project**		**$ 4,800,000**
ODESSA	ECTOR	US 385	0228-06-090	2.019	FEB 2020			$ 3,318,891
DESCRIPTION:	PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM:	YUKON RD		**LIMITS TO:** SH 191				**PROJ NUM:** NH ( )	
ROW CSJ:								
ODESSA	ECTOR	US 385	0228-06-093	0.677	FEB 2020			$ 1,715,996
DESCRIPTION:	PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM:	8TH STREET		**LIMITS TO:** BI 20				**PROJ NUM:** NH ( )	
ROW CSJ:								
ODESSA	ECTOR	US 385	0229-01-044	1.394	FEB 2020			$ 3,533,380
DESCRIPTION:	PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM:	BI 20		**LIMITS TO:** IH 20				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0228-06-090		**FEB 2020**	**3 Projects**		**$ 8,568,267**
				ODESSA TOTAL:		**7 Projects**	**3 Contracts**	**$22,016,907**
PARIS	HUNT	US 69	0203-01-060	1.423	FEB 2020			$ 45,725
DESCRIPTION:	INSTALL CONTINUOUS TURN LANE						**NHS:** Y	
LIMITS FROM:	CR 3302		**LIMITS TO:** 3.21 MI E OF BU 69-D				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
PARIS	HUNT	US 69	0203-02-048	8.523	FEB 2020			$ 273,870
DESCRIPTION:	INSTALL CONTINUOUS TURN LANE						**NHS:** Y	
LIMITS FROM:	3.21 MI E OF BU 69-D		**LIMITS TO:** HALL ST				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
PARIS	RAINS	US 69	0203-04-041	4.319	FEB 2020			$ 73,024
DESCRIPTION:	PROFILE EDGELINE MARKINGS, PROFILE CENTERLINE MARKINGS						**NHS:** Y	
LIMITS FROM:	CR 2250		**LIMITS TO:** 0.25 MI S OF FM 2795				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0203-01-060		**FEB 2020**	**3 Projects**		**$ 392,619**
				PARIS TOTAL:		**3 Projects**	**1 Contract**	**$ 392,619**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
FEBRUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PHARR	HIDALGO	IH 2	0039-17-198	0.000	FEB 2020			$ 5,350,350
DESCRIPTION:	PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM:	LOS EBANOS RD. UNDERPASS		**LIMITS TO:** FM 2220 (WARE RD.)				**PROJ NUM:** STP	( )
ROW CSJ:								
PHARR	HIDALGO	FM 2061	1939-01-055	7.340	FEB 2020			$ 1,118,810
DESCRIPTION:	PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM:	TRENTON RD.		**LIMITS TO:** FM 3461				**PROJ NUM:** NH	( )
ROW CSJ:								
			CONTRACT CSJ: 0039-17-198		**FEB 2020**	**2 Projects**		**$ 6,469,160**
				PHARR	**TOTAL:**	**2 Projects**	**1 Contract**	**$ 6,469,160**
SAN ANGELO	TOM GREEN	US 67	0077-06-101	0.200	FEB 2020			$ 917,908
DESCRIPTION:	HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM:	@ US 87		**LIMITS TO:** .				**PROJ NUM:** STP	( )HES
ROW CSJ:								
			CONTRACT CSJ: 0077-06-101		**FEB 2020**	**1 Project**		**$ 917,908**
SAN ANGELO	GLASSCOCK	SH 158	0463-04-024	0.756	FEB 2020			$ 27,498,798
DESCRIPTION:	HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM:	AT SH 137		**LIMITS TO:** .				**PROJ NUM:** STP ()	
ROW CSJ:	0463-04-027							
			CONTRACT CSJ: 0463-04-024		**FEB 2020**	**1 Project**		**$ 27,498,798**
SAN ANGELO	TOM GREEN	FM 2105	2410-01-011	6.884	FEB 2020			$ 12,300,000
DESCRIPTION:	HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM:	US 87		**LIMITS TO:** US 277				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 2410-01-011		**FEB 2020**	**1 Project**		**$ 12,300,000**
				SAN ANGELO	**TOTAL:**	**3 Projects**	**3 Contracts**	**$40,716,706**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:31 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
FEBRUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	COMAL	US 281	0253-03-073	0.000	FEB 2020		$ 1,470,000
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:** N	
LIMITS FROM:	0.5 MILES S. OF FM 311		**LIMITS TO:** 0.2 MILES N. OF JUMBO EVANS RD			**PROJ NUM:** NH ()	
ROW CSJ:							
			CONTRACT CSJ: 0253-03-073		**FEB 2020**	**1 Project**	**$ 1,470,000**
SAN ANTONIO	BEXAR	FM 1535	0658-01-044	1.000	FEB 2020		$ 7,500,000
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	SHAVANO RANCH ROAD		**LIMITS TO:** LP 1604			**PROJ NUM:** STP ( )MM	
ROW CSJ:	0658-01-047						
SAN ANTONIO	BEXAR	FM 1535	0658-01-047	1.000	FEB 2020		$ 1,500,000
DESCRIPTION:	RIGHT OF WAY					**NHS:** N	
LIMITS FROM:	SHAVANO RANCH ROAD		**LIMITS TO:** LP 1604			**PROJ NUM:** ROW 658-1-47	
ROW CSJ:	0658-01-047						
			CONTRACT CSJ: 0658-01-044		**FEB 2020**	**2 Projects**	**$ 9,000,000**
SAN ANTONIO	BEXAR	VA	0915-00-198	0.001	FEB 2020		$ 3,000,000
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	DISTRICTWIDE TRAFFIC CNTRL FY 2020		**LIMITS TO:** .			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0915-00-198		**FEB 2020**	**1 Project**	**$ 3,000,000**
SAN ANTONIO	COMAL	FM 1044	2021-01-013	1.399	FEB 2020		$ 3,100,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	IH 35		**LIMITS TO:** GUADALUPE/COMAL C/L			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 2021-01-013		**FEB 2020**	**1 Project**	**$ 3,100,000**
			SAN ANTONIO TOTAL:			**5 Projects**	**4 Contracts** **$16,570,000**
TYLER	VAN ZANDT	US 80	0095-06-073	14.205	FEB 2020		$ 2,751,411
DESCRIPTION:	INSTALL/UPGRADE DRAINAGE STRUCTURE(S)					**NHS:** N	
LIMITS FROM:	KAUFMAN C/L, E		**LIMITS TO:** E OF SH 19			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0095-06-073		**FEB 2020**	**1 Project**	**$ 2,751,411**
TYLER	VAN ZANDT	IH 20	0495-03-063	10.588	FEB 2020		$ 5,097,201
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	0.4MI W OF FM17 IN CANTON, E		**LIMITS TO:** 1.6MI E OF FM16, WBL ONLY			**PROJ NUM:** NH ( )	
ROW CSJ:							
TYLER	VAN ZANDT	IH 20	0495-02-062	0.000	FEB 2020		$ 373,660
DESCRIPTION:	REMOVE/REPLACE BRIDGE RAIL					**NHS:** Y	
LIMITS FROM:	AT BLACKBERRY, FLAT & CANEY CREEK		**LIMITS TO:** & AT ANDY, RATS & FLAT CRK TRIBS			**PROJ NUM:** BR ( )	
ROW CSJ:							
TYLER	VAN ZANDT	IH 20	0495-03-062	0.000	FEB 2020		$ 460,248
DESCRIPTION:	REMOVE/REPLACE BRIDGE RAIL					**NHS:** Y	
LIMITS FROM:	AT MUSTANG & BIG SANDY CRK & AT		**LIMITS TO:** POLE, GLADE & NECHES RIVER TRIBS			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0495-03-063		**FEB 2020**	**3 Projects**	**$ 5,931,109**
TYLER	ANDERSON	SH 155	0520-08-068	0.000	FEB 2020		$ 2,000,000
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	US 79 IN PALESTINE, N		**LIMITS TO:** N OF FM 315			**PROJ NUM:** NH ()	
ROW CSJ:							
			CONTRACT CSJ: 0520-08-068		**FEB 2020**	**1 Project**	**$ 2,000,000**
			TYLER TOTAL:			**5 Projects**	**3 Contracts** **$10,682,520**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
FEBRUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	HAMILTON	FM 218	0120-05-026	4.607	FEB 2020		$ 4,762,972
DESCRIPTION:	ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY					**NHS:** N	
LIMITS FROM:	SH 36		**LIMITS TO:** FM 2486			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0120-05-026		**FEB 2020**	**1 Project**	**$ 4,762,972**
WACO	CORYELL	SH 36	0183-04-053	0.000	FEB 2020		$ 2,600,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	HAY VALLEY ROAD		**LIMITS TO:** US 84			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0183-04-053		**FEB 2020**	**1 Project**	**$ 2,600,000**
WACO	BOSQUE	FM 219	1054-02-023	6.125	FEB 2020		$ 2,700,000
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	FM 182		**LIMITS TO:** HILLSIDE ROAD IN CLIFTON			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 1054-02-023		**FEB 2020**	**1 Project**	**$ 2,700,000**
				WACO	**TOTAL:**	**3 Projects**	**3 Contracts** **$10,062,972**
YOAKUM	COLORADO	FM 155	0211-10-046	1.500	FEB 2020		$ 101,890
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.5 MI N OF FM 532		**LIMITS TO:** 1.0 MI S OF FM 532			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	GONZALES	FM 108	0715-01-027	0.300	FEB 2020		$ 77,510
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 466		**LIMITS TO:** 0.3 MI S OF FM 466			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	DE WITT	FM 236	0842-01-028	0.400	FEB 2020		$ 77,510
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	1.1 MI N OF VICTORIA C/L		**LIMITS TO:** 0.7 MI N OF VICTORIA_C/L			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0211-10-046		**FEB 2020**	**3 Projects**	**$ 256,910**
YOAKUM	COLORADO	US 90A	0446-03-047	0.876	FEB 2020		$ 8,045,316
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT COLORADO RIVER		**LIMITS TO:** STR # 0446-03-033			**PROJ NUM:** BR 2019(096)	
ROW CSJ:	0446-03-051						
			CONTRACT CSJ: 0446-03-047		**FEB 2020**	**1 Project**	**$ 8,045,316**
YOAKUM	WHARTON	CR	0913-09-089	0.100	FEB 2020		$ 460,800
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT DRAW (CR 309)		**LIMITS TO:** STR # AA04-53-001			**PROJ NUM:** BR 1702(587)	
ROW CSJ:							
YOAKUM	WHARTON	CR	0913-09-090	0.100	FEB 2020		$ 562,500
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT EAST MUSTANG CREEK		**LIMITS TO:** STR # AA04-99-002__(CR 360)			**PROJ NUM:** BR 1702(588)	
ROW CSJ:							
YOAKUM	WHARTON	CR	0913-09-097	0.100	FEB 2020		$ 360,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT JUANITA CREEK		**LIMITS TO:** STR # AA04-13-003__(CR 405)			**PROJ NUM:** BR 1702(592)	
ROW CSJ:							
			CONTRACT CSJ: 0913-09-089		**FEB 2020**	**3 Projects**	**$ 1,383,300**
				YOAKUM	**TOTAL:**	**7 Projects**	**3 Contracts** **$ 9,685,526**
				FEB 2020	**TOTAL:**	**107 Projects**	**61 Contracts** **$ 282,330,238**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

FEBRUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020 PLANNED
STATEWIDE LETTING SUMMARY (In Millions)

MARCH 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$12.76	$0.00	$12.76
AMARILLO	$9.91	$0.00	$9.91
ATLANTA	$16.14	$0.00	$16.14
AUSTIN	$11.36	$15.23	$26.59
BEAUMONT	$9.84	$0.00	$9.84
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$10.36	$0.00	$10.36
CORPUS CHRISTI	$3.71	$0.00	$3.71
DALLAS	$10.41	$0.00	$10.41
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$12.83	$0.35	$13.17
HOUSTON	$24.24	$0.00	$24.24
LAREDO	$10.51	$0.00	$10.51
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$4.16	$0.00	$4.16
ODESSA	$51.53	$0.36	$51.89
PARIS	$1.82	$0.00	$1.82
PHARR	$1.08	$0.00	$1.08
SAN ANGELO	$25.50	$0.00	$25.50
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$25.99	$0.00	$25.99
WACO	$10.00	$0.00	$10.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$1.25	$0.00	$1.25
Month Total:	$253.40	$15.94	$269.34

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MARCH 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	NOLAN	IH 20	0006-02-121	0.000	MAR 2020		$ 10,252,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	WEST BU20L		**LIMITS TO:** .14 MILE WEST OF SH 70			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0006-02-121		**MAR 2020**	**1 Project**	**$ 10,252,000**
ABILENE	HOWARD	FM 700	0668-02-020	0.000	MAR 2020		$ 1,928,360
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	US 87		**LIMITS TO:** MIAMI			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0668-02-020		**MAR 2020**	**1 Project**	**$ 1,928,360**
ABILENE	NOLAN	CR	0908-20-026	0.055	MAR 2020		$ 320,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	ON CR 238		**LIMITS TO:** AT DRAW			**PROJ NUM:** BR 1902(088)	
ROW CSJ:							
ABILENE	NOLAN	CR	0908-20-027	0.031	MAR 2020		$ 260,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	ON CR 117		**LIMITS TO:** AT DULANEY CREEK			**PROJ NUM:** BR 1902(087)	
ROW CSJ:							
			CONTRACT CSJ: 0908-20-026		**MAR 2020**	**2 Projects**	**$ 580,000**
					ABILENE TOTAL:	**4 Projects**	**3 Contracts** **$12,760,360**
AMARILLO	HEMPHILL	US 83	0030-05-069	0.032	MAR 2020		$ 2,040,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT WEST FORK HORSE CREEK (NORTH)		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
AMARILLO	HEMPHILL	US 83	0030-05-070	0.032	MAR 2020		$ 2,040,000
DESCRIPTION:	REPLACE EXISTING BRIDGE					**NHS:** N	
LIMITS FROM:	AT WEST FORK HORSE CREEK (SOUTH)		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
AMARILLO	HANSFORD	SH 15	0308-02-031	0.053	MAR 2020		$ 2,281,600
DESCRIPTION:	REPLACE EXISTING BRIDGE					**NHS:** N	
LIMITS FROM:	AT PALO DURO CREEK		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
AMARILLO	HANSFORD	SH 15	0308-02-032	0.022	MAR 2020		$ 1,104,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT FARWELL CREEK		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
AMARILLO	LIPSCOMB	SH 15	0355-01-052	0.037	MAR 2020		$ 1,692,800
DESCRIPTION:	REPLACE EXISTING BRIDGE					**NHS:** N	
LIMITS FROM:	AT IVANHOE CREEK		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0030-05-069		**MAR 2020**	**5 Projects**	**$ 9,158,400**
AMARILLO	CARSON	SH 207	0356-02-048	0.176	MAR 2020		$ 750,000
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	BNSF RAILROAD UNDERPASS (PANHANDLE)		**LIMITS TO:** .			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0356-02-048		**MAR 2020**	**1 Project**	**$ 750,000**
					AMARILLO TOTAL:	**6 Projects**	**2 Contracts** **$ 9,908,400**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MARCH 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	HARRISON	FM 1186	0063-01-094	4.722	MAR 2020		$ 138,974
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	US 59		**LIMITS TO:** PANOLA C/L			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	PANOLA	FM 1186	0063-02-038	2.184	MAR 2020		$ 64,278
DESCRIPTION:	SAFETY TREAT FIXED OBJECTS					**NHS:** N	
LIMITS FROM:	HARRISON C/L		**LIMITS TO:** FM 1794 W			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	PANOLA	SH 315	0462-03-046	17.285	MAR 2020		$ 672,651
DESCRIPTION:	SAFETY TREAT FIXED OBJECTS					**NHS:** N	
LIMITS FROM:	RUSK C/L		**LIMITS TO:** US 79			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	PANOLA	FM 1186	0731-02-018	7.602	MAR 2020		$ 223,736
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 1794 W		**LIMITS TO:** US 79			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	PANOLA	FM 124	0732-01-027	0.000	MAR 2020		$ 451,790
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	US 79		**LIMITS TO:** FM 959			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	PANOLA	FM 124	0732-02-011	5.790	MAR 2020		$ 279,353
DESCRIPTION:	SAFETY TREAT FIXED OBJECTS					**NHS:** N	
LIMITS FROM:	FM 959		**LIMITS TO:** US 59			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	HARRISON	FM 2625	0843-07-021	7.005	MAR 2020		$ 210,570
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 3251		**LIMITS TO:** US 59			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	HARRISON	FM 1998	1920-01-021	4.776	MAR 2020		$ 283,683
DESCRIPTION:	SAFETY TREAT FIXED OBJECTS					**NHS:** N	
LIMITS FROM:	US 80		**LIMITS TO:** FM 2199			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0063-01-094		**MAR 2020**	**8 Projects**	**$ 2,325,035**
ATLANTA	PANOLA	US 79	0246-02-050	0.000	MAR 2020		$ 8,708,056
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	1.4 MI. E. OF FM 124		**LIMITS TO:** RUSK C/L			**PROJ NUM:** NH	( )
ROW CSJ:							
ATLANTA	PANOLA	US 79	0246-02-051	8.199	MAR 2020		$ 4,850,635
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	SH 149		**LIMITS TO:** 1.4 MI. E. OF FM 124			**PROJ NUM:** NH	( )
ROW CSJ:							
ATLANTA	PANOLA	US 79	0246-02-052	0.000	MAR 2020		$ 162,925
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SH 149		**LIMITS TO:** 1.4 MI. E. OF FM 124			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ATLANTA	PANOLA	US 79	0246-02-053	4.323	MAR 2020		$ 95,329
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	1.4 MI. E. OF FM 124		**LIMITS TO:** RUSK C/L			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0246-02-050		**MAR 2020**	**4 Projects**	**$ 13,816,945**
					ATLANTA TOTAL:	**12 Projects 2 Contracts**	**$16,141,980**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MARCH 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	TRAVIS	SL 275	0015-11-066	1.239	MAR 2020		$ 553,939
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	IH 35 SBFR		**LIMITS TO:** PARMER LANE(FM 734)			**PROJ NUM:** STP	( )HES
ROW CSJ:							
AUSTIN	TRAVIS	FM 1825	1902-01-029	0.400	MAR 2020		$ 230,826
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	AT THREE POINTS		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0015-11-066		**MAR 2020**	**2 Projects**	**$ 784,765**
AUSTIN	TRAVIS	SL 360	0113-13-182	7.309	MAR 2020		$ 1,336,030
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	0.733 MILES SOUTH OF RM 2222		**LIMITS TO:** WALSH TARLTON LANE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0113-13-182		**MAR 2020**	**1 Project**	**$ 1,336,030**
AUSTIN	LLANO	SH 29	0150-04-046	4.084	MAR 2020		$ 5,000,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	0.3 MILES WEST OF RM 2241		**LIMITS TO:** 3.8 MILES EAST OF RM 2241			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0150-04-046		**MAR 2020**	**1 Project**	**$ 5,000,000**
AUSTIN	TRAVIS	VA	0914-00-401	0.003	MAR 2020		$ 1,750,000
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0914-00-401		**MAR 2020**	**1 Project**	**$ 1,750,000**
AUSTIN	TRAVIS	VA	0914-00-427	0.100	MAR 2020		$ 1,500,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:**	
LIMITS FROM:	IN TRAVIS, WILIAMSON, HAYS COUNTIES		**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-427		**MAR 2020**	**1 Project**	**$ 1,500,000**
AUSTIN	TRAVIS	RM 2222	2100-01-064	0.646	MAR 2020		$ 1,000,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	CITY PARK ROAD		**LIMITS TO:** SL 360			**PROJ NUM:** NH	( )
ROW CSJ:							
			CONTRACT CSJ: 2100-01-064		**MAR 2020**	**1 Project**	**$ 1,000,000**
AUSTIN	HAYS	FM 110	3545-02-008	2.295	MAR 2020		$ 9,415,814
DESCRIPTION:	CONSTRUCT TWO LANES AND SHOULDERS					**NHS:** N	
LIMITS FROM:	FM 621		**LIMITS TO:** CALDWELL COUNTY LINE			**PROJ NUM:** CC 3545-2-8	
ROW CSJ:							
AUSTIN	CALDWELL	FM 110	3545-03-004	0.346	MAR 2020		$ 5,806,456
DESCRIPTION:	CONSTRUCT TWO LANES AND SHOULDERS					**NHS:** N	
LIMITS FROM:	HAYS COUNTY LINE		**LIMITS TO:** SH 80			**PROJ NUM:** CC 3545-3-4	
ROW CSJ:							
			CONTRACT CSJ: 3545-02-008		**MAR 2020**	**2 Projects**	**$ 15,222,270**
					AUSTIN TOTAL:	**9 Projects**	**7 Contracts** **$26,593,065**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MARCH 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	CHAMBERS	SH 124	0367-01-070	4.000	MAR 2020		$ 4,500,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	FM 1941, SOUTH		**LIMITS TO:** 4.0 MI SOUTH			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0367-01-070		**MAR 2020**	**1 Project**	**$ 4,500,000**
BEAUMONT	ORANGE	FM 105	0883-02-087	1.554	MAR 2020		$ 1,495,893
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	ORANGE ST IN VIDOR		**LIMITS TO:** 1.554 MI S OF ORANGE ST			**PROJ NUM:** STP 2020(146)HES	
ROW CSJ:							
			CONTRACT CSJ: 0883-02-087		**MAR 2020**	**1 Project**	**$ 1,495,893**
BEAUMONT	LIBERTY	FM 1010	1061-01-033	0.330	MAR 2020		$ 514,209
DESCRIPTION:	INSTALL CHEVRONS(CURVE), INCREASE SUPERELEVATION, MILLED EDGELINE RUMBLE STRIPS					**NHS:** N	
LIMITS FROM:	1.3 MI S OF CR 339		**LIMITS TO:** 1.63 MI S OF CR 339			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1061-01-033		**MAR 2020**	**1 Project**	**$ 514,209**
BEAUMONT	TYLER	FM 1745	1584-01-029	0.000	MAR 2020		$ 500,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT DRY CREEK		**LIMITS TO:** (STR 202290158401001)			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 1584-01-029		**MAR 2020**	**1 Project**	**$ 500,000**
BEAUMONT	TYLER	FM 1943	1828-01-024	0.014	MAR 2020		$ 330,000
DESCRIPTION:	REPLACE BRIDGE AND APPROACHES					**NHS:** N	
LIMITS FROM:	AT BLACK CREEK		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 1828-01-024		**MAR 2020**	**1 Project**	**$ 330,000**
BEAUMONT	ORANGE	FM 1442	2562-01-020	1.020	MAR 2020		$ 2,500,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	FM 408, EAST		**LIMITS TO:** SH 73 IN BRIDGE CITY			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 2562-01-020		**MAR 2020**	**1 Project**	**$ 2,500,000**
					BEAUMONT TOTAL:	**6 Projects**	**6 Contracts** **$ 9,840,102**
CHILDRESS	COLLINGSWORTH	US 83	0031-04-054	0.000	MAR 2020		$ 5,844,620
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	FM 338, SOUTH		**LIMITS TO:** CHILDRESS C/L			**PROJ NUM:** STP ( )	
ROW CSJ:							
CHILDRESS	CHILDRESS	US 83	0031-05-043	3.737	MAR 2020		$ 4,513,655
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	COLLINGSWORTH C/L, SOUTH		**LIMITS TO:** END OF DIVIDED SECTION			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0031-04-054		**MAR 2020**	**2 Projects**	**$ 10,358,275**
					CHILDRESS TOTAL:	**2 Projects**	**1 Contract** **$10,358,275**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MARCH 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	LIVE OAK	IH 37	0073-07-062	11.100	MAR 2020		$ 673,475
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: CONTROL BREAK (.2 MI N OF CR499)			**LIMITS TO:** ATASCOSA COUNTY LINE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
CORPUS CHRISTI	LIVE OAK	IH 37	0074-01-052	15.420	MAR 2020		$ 942,865
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: CONTROL BREAK (.1 MI N OF CR302)			**LIMITS TO:** CONTROL BREAK (.2 MI N OF CR499)			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
CORPUS CHRISTI	LIVE OAK	IH 37	0074-02-076	17.790	MAR 2020		$ 1,077,560
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SAN PATRICIO COUNTY LINE			**LIMITS TO:** CONTROL BREAK (.1 MI N OF CR302)			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-227	16.757	MAR 2020		$ 405,900
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: US 181			**LIMITS TO:** 0.264 MI S OF US 77			**PROJ NUM:** STP 2019(704)HES	
ROW CSJ:							
			CONTRACT CSJ: 0073-07-062		**MAR 2020**	**4 Projects**	**$ 3,099,800**
CORPUS CHRISTI	LIVE OAK	FM 1358	1206-01-019	0.089	MAR 2020		$ 479,600
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: SULPHUR CREEK STR 1 ON FM 1358			**LIMITS TO:** 3.1 MI W OF SH 72			**PROJ NUM:** BR ( )	
ROW CSJ:							
CORPUS CHRISTI	LIVE OAK	FM 1358	1206-01-020	0.065	MAR 2020		$ 126,500
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: SALT BRANCH STR 2 ON FM 1358			**LIMITS TO:** 6.3 MI W OF SH 72			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 1206-01-019		**MAR 2020**	**2 Projects**	**$ 606,100**
			CORPUS CHRISTI TOTAL:			**6 Projects**	**2 Contracts** **$ 3,705,900**
DALLAS	COLLIN	US 380	0135-02-062	1.590	MAR 2020		$ 621,954
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** Y	
LIMITS FROM: 0.104 MI W OF BOIS D'ARC RD			**LIMITS TO:** 0.100 MI W OF US 75 SBFR			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	VA	0918-00-289	0.001	MAR 2020		$ 1,071,589
DESCRIPTION: FURNISH & INSTALL DYNAMIC MESSAGE SIGNS						**NHS:** Y	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** IN THE DALLAS DISTRICT			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0135-02-062		**MAR 2020**	**2 Projects**	**$ 1,693,543**
DALLAS	DALLAS	SH 352	0430-01-057	1.080	MAR 2020		$ 8,711,890
DESCRIPTION: REPAIR ROADWAY						**NHS:** Y	
LIMITS FROM: NORTH OF KEARNEY STREET			**LIMITS TO:** US 80 EB FRONTAGE RD			**PROJ NUM:** NH ( )	
ROW CSJ: 0430-01-059							
			CONTRACT CSJ: 0430-01-057		**MAR 2020**	**1 Project**	**$ 8,711,890**
			DALLAS TOTAL:			**3 Projects**	**2 Contracts** **$10,405,433**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MARCH 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	TARRANT	BU 287P	0013-10-084	3.007	MAR 2020			$ 2,844,812
DESCRIPTION:	RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM:	NORTH OF BAILEY BOSWELL RD		**LIMITS TO:** IH 820				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0013-10-084		**MAR 2020**	**1 Project**		**$ 2,844,812**
FORT WORTH	PARKER	IH 20	0314-07-072	2.852	MAR 2020			$ 9,285,703
DESCRIPTION:	RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM:	EAST BANKHEAD HIGHWAY		**LIMITS TO:** HUDSON OAKS DR				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0314-07-072		**MAR 2020**	**1 Project**		**$ 9,285,703**
FORT WORTH	PARKER	VA	0902-38-128	0.690	MAR 2020			$ 1,042,350
DESCRIPTION:	BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS		**LIMITS TO:** IN ALEDO				**PROJ NUM:** STP 1802(499)TP	
ROW CSJ:								
			CONTRACT CSJ: 0902-38-128		**MAR 2020**	**1 Project**		**$ 1,042,350**
					FORT WORTH TOTAL:	**3 Projects**	**3 Contracts**	**$13,172,865**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MARCH 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	FORT BEND	SH 6	0192-01-099	4.217	MAR 2020		$ 2,397,000
DESCRIPTION:	ADVANCED TRAFFIC MANAGEMENT SYSTEM					**NHS:** Y	
LIMITS FROM:	FORT BEND PKWY TOLLWAY		**LIMITS TO:** BRAZORIA C/L			**PROJ NUM:** NH ( )	
ROW CSJ:							
HOUSTON	BRAZORIA	SH 6	0192-02-053	3.000	MAR 2020		$ 3,429,000
DESCRIPTION:	ADVANCED TRAFFIC MANAGEMENT SYSTEM					**NHS:** Y	
LIMITS FROM:	FORT BEND C/L		**LIMITS TO:** SH 288			**PROJ NUM:** CM ( )	
ROW CSJ:							
			CONTRACT CSJ: 0192-01-099		**MAR 2020**	**2 Projects**	**$ 5,826,000**
HOUSTON	FORT BEND	SH 6	0192-01-100	0.200	MAR 2020		$ 150,800
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	0.25 MI N OF SIENNA RANCH ROAD		**LIMITS TO:** 0.25 MI S OF SIENNA RANCH ROAD			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0192-01-100		**MAR 2020**	**1 Project**	**$ 150,800**
HOUSTON	BRAZORIA	SH 6	0192-02-054	0.200	MAR 2020		$ 322,114
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS, INSTALL ADVANCED WARNING SIGNALS AND SIGNS (INTERSECTION)					**NHS:** Y	
LIMITS FROM:	AT CR 146 (SCHROEDER LN)		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0192-02-054		**MAR 2020**	**1 Project**	**$ 322,114**
HOUSTON	BRAZORIA	SH 6	0192-02-055	0.200	MAR 2020		$ 322,114
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS, INSTALL ADVANCED WARNING SIGNALS AND SIGNS (INTERSECTION)					**NHS:** Y	
LIMITS FROM:	AT PEARLAND SITES RD/CR 99		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0192-02-055		**MAR 2020**	**1 Project**	**$ 322,114**
HOUSTON	HARRIS	IH 10	0508-01-357	2.199	MAR 2020		$ 391,320
DESCRIPTION:	BICYCLE AND PEDESTRIAN IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	FM 526		**LIMITS TO:** GREENS BAYOU			**PROJ NUM:** STP 2020(059)TP	
ROW CSJ:	0508-01-366						
HOUSTON	HARRIS	FM 526	0980-02-018	1.592	MAR 2020		$ 6,362,284
DESCRIPTION:	BICYCLE AND PEDESTRIAN IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	NOLA CT		**LIMITS TO:** IH 10			**PROJ NUM:** STP 2020(059)TP	
ROW CSJ:	0980-02-019						
			CONTRACT CSJ: 0508-01-357		**MAR 2020**	**2 Projects**	**$ 6,753,604**
HOUSTON	BRAZORIA	SH 288	0598-02-118	2.758	MAR 2020		$ 1,903,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	HAYES CREEK		**LIMITS TO:** FM 1462			**PROJ NUM:** NH ( )	
ROW CSJ:							
HOUSTON	BRAZORIA	SH 288	0598-03-060	6.606	MAR 2020		$ 3,805,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	FM 1462		**LIMITS TO:** BS 288B			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0598-02-118		**MAR 2020**	**2 Projects**	**$ 5,708,000**
HOUSTON	HARRIS	FM 1093	1258-04-062	3.372	MAR 2020		$ 2,710,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	W OF FM 1464		**LIMITS TO:** SH 6			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 1258-04-062		**MAR 2020**	**1 Project**	**$ 2,710,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MARCH 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
HOUSTON	FORT BEND	FM 2759	1415-03-012	0.452	MAR 2020			$ 900,000
DESCRIPTION:	INSTALL NOISE BARRIER						**NHS:** N	
LIMITS FROM:	SANSBURY BLVD		**LIMITS TO:** MIDDLE BAYOU				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 1415-03-012		**MAR 2020**	**1 Project**		**$ 900,000**
HOUSTON	HARRIS	SH 6	1685-05-123	0.200	MAR 2020			$ 399,932
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM:	AT BRIAR HILLS PKWY		**LIMITS TO:** .				**PROJ NUM:** STP	( )HES
ROW CSJ:								
			CONTRACT CSJ: 1685-05-123		**MAR 2020**	**1 Project**		**$ 399,932**
HOUSTON	HARRIS	SH 6	1685-05-128	0.200	MAR 2020			$ 322,114
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM:	AT EMPANADA DRIVE		**LIMITS TO:** .				**PROJ NUM:** STP	( )HES
ROW CSJ:								
			CONTRACT CSJ: 1685-05-128		**MAR 2020**	**1 Project**		**$ 322,114**
HOUSTON	FORT BEND	SH 6	1685-06-035	0.200	MAR 2020			$ 322,134
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM:	AT BISSONNET STEET		**LIMITS TO:** .				**PROJ NUM:** STP	( )HES
ROW CSJ:								
			CONTRACT CSJ: 1685-06-035		**MAR 2020**	**1 Project**		**$ 322,134**
HOUSTON	HARRIS	SL 8	3256-03-096	5.804	MAR 2020			$ 500,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM:	US 90		**LIMITS TO:** S OF IH 10 E				**PROJ NUM:** NH	( )
ROW CSJ:								
			CONTRACT CSJ: 3256-03-096		**MAR 2020**	**1 Project**		**$ 500,000**
					HOUSTON TOTAL:	**15 Projects**	**12 Contract**	**$24,236,812**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MARCH 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LAREDO	WEBB	SH 44	0237-03-035	0.000	MAR 2020		$ 921,568
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	LA SALLE COUNTY LINE		**LIMITS TO:** 23 MILES E OF LA SALLE COUNTY LINE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LAREDO	LA SALLE	FM 624	2373-01-020	0.000	MAR 2020		$ 1,074,307
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	13.610 MI W OF MCMULLEN CL		**LIMITS TO:** MCMULLEN COUNTY LINE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0237-03-035		**MAR 2020**	**2 Projects**	**$ 1,995,875**
LAREDO	WEBB	FM 1472	2150-02-009	2.000	MAR 2020		$ 2,730,600
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	14.537 MI N OF SH 255		**LIMITS TO:** 12.537 MI N OF SH 255			**PROJ NUM:** SSW 215-2-9	
ROW CSJ:							
LAREDO	WEBB	FM 1472	2150-03-026	2.051	MAR 2020		$ 1,230,600
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	12.537 MI N OF SH 255		**LIMITS TO:** 10.486 MI N OF SH 255			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 2150-02-009		**MAR 2020**	**2 Projects**	**$ 3,961,200**
LAREDO	LA SALLE	FM 624	2373-01-022	13.624	MAR 2020		$ 4,553,250
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	13.624 MI W OF MCMULLEN CL		**LIMITS TO:** MCMULLEN CL			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 2373-01-022		**MAR 2020**	**1 Project**	**$ 4,553,250**
					LAREDO TOTAL:	**5 Projects**	**3 Contracts** **$10,510,325**
LUFKIN	POLK	SH 146	0388-01-060	0.600	MAR 2020		$ 99,953
DESCRIPTION:	INSTALL FLASHING BEACON					**NHS:** N	
LIMITS FROM:	0.3 MILES NORTH OF FM 2665		**LIMITS TO:** 0.3 MILES SOUTH OF FM 2665			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LUFKIN	POLK	SH 146	0388-01-061	0.600	MAR 2020		$ 99,953
DESCRIPTION:	INSTALL FLASHING BEACON					**NHS:** N	
LIMITS FROM:	0.3 MILES NORTH OF FM 2610		**LIMITS TO:** 0.3 MILES SOUTH OF FM 2610			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LUFKIN	SAN JACINTO	FM 1725	1582-01-028	0.200	MAR 2020		$ 53,821
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	AT FM 3081		**LIMITS TO:** AT FM 3081			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LUFKIN	NACOGDOCHES	FM 2782	2808-02-009	0.300	MAR 2020		$ 63,063
DESCRIPTION:	INSTALL FLASHING BEACON					**NHS:** N	
LIMITS FROM:	0.3 MILES NORTH OF US 59		**LIMITS TO:** US 59			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LUFKIN	ANGELINA	FM 1194	2960-01-013	0.300	MAR 2020		$ 47,484
DESCRIPTION:	INSTALL FLASHING BEACON					**NHS:** N	
LIMITS FROM:	0.300 MILES NORTH OF SH 94		**LIMITS TO:** SH 94			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0388-01-060		**MAR 2020**	**5 Projects**	**$ 364,274**
LUFKIN	HOUSTON	SL 304	1854-01-048	1.300	MAR 2020		$ 3,800,000
DESCRIPTION:	ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY					**NHS:** Y	
LIMITS FROM:	0.1 MILES WEST OF SH 19		**LIMITS TO:** 0.1 MILES EAST OF SH 21			**PROJ NUM:** STP ()	
ROW CSJ:							
			CONTRACT CSJ: 1854-01-048		**MAR 2020**	**1 Project**	**$ 3,800,000**
					LUFKIN TOTAL:	**6 Projects**	**2 Contracts** **$ 4,164,274**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MARCH 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	ECTOR	US 385	0228-06-081	0.208	MAR 2020		$ 8,500,000
DESCRIPTION:	CONSTRUCT BRIDGE					**NHS:** Y	
LIMITS FROM:	AT N SL 338		**LIMITS TO:** .			**PROJ NUM:** NH ( )	
ROW CSJ:							
ODESSA	ECTOR	SL 338	2224-01-102	1.862	MAR 2020		$ 9,564,110
DESCRIPTION:	CONSTRUCT BRIDGE					**NHS:** Y	
LIMITS FROM:	AT N US 385		**LIMITS TO:** .			**PROJ NUM:** NH ( )	
ROW CSJ:	2224-01-103						
			CONTRACT CSJ: 0228-06-081		**MAR 2020**	**2 Projects**	**$ 18,064,110**
ODESSA	CRANE	US 385	0229-03-037	12.676	MAR 2020		$ 31,826,330
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	LILLEY LANE IN CRANE		**LIMITS TO:** LATCH RANCH ROAD			**PROJ NUM:** NH 2019(822)	
ROW CSJ:	0229-03-038						
			CONTRACT CSJ: 0229-03-037		**MAR 2020**	**1 Project**	**$ 31,826,330**
ODESSA	ECTOR	VA	0906-00-190	0.100	MAR 2020		$ 1,000,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0906-00-190		**MAR 2020**	**1 Project**	**$ 1,000,000**
ODESSA	ECTOR	VA	0906-00-191	0.100	MAR 2020		$ 1,000,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0906-00-191		**MAR 2020**	**1 Project**	**$ 1,000,000**
				ODESSA TOTAL:		**5 Projects**	**4 Contracts** **$51,890,440**
PARIS	LAMAR	FM 79	0688-02-057	1.400	MAR 2020		$ 556,482
DESCRIPTION:	MILL AND INLAY					**NHS:** N	
LIMITS FROM:	SL 286		**LIMITS TO:** BU 82 H			**PROJ NUM:** STP ( )	
ROW CSJ:							
PARIS	LAMAR	FM 1507	1452-01-015	2.916	MAR 2020		$ 1,268,042
DESCRIPTION:	MILL AND OVERLAY					**NHS:** N	
LIMITS FROM:	SH 19		**LIMITS TO:** SL 286			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0688-02-057		**MAR 2020**	**2 Projects**	**$ 1,824,524**
				PARIS TOTAL:		**2 Projects**	**1 Contract** **$ 1,824,524**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MARCH 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PHARR	CAMERON	SH 48	0220-05-081	0.200	MAR 2020		$ 239,949
DESCRIPTION:	INSTALL TRAFFIC SIGNAL					**NHS:** Y	
LIMITS FROM:	AT COFFEEPORT RD.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	CAMERON	CS	0921-06-318	0.200	MAR 2020		$ 182,846
DESCRIPTION:	INSTALL TRAFFIC SIGNAL					**NHS:** N	
LIMITS FROM:	ON TULIPAN ST. AT EAST AVE.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	HIDALGO	FM 1423	1427-01-042	0.200	MAR 2020		$ 222,795
DESCRIPTION:	INSTALL TRAFFIC SIGNAL					**NHS:** N	
LIMITS FROM:	AT CANTON RD.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	HIDALGO	FM 1926	1804-02-027	0.200	MAR 2020		$ 214,602
DESCRIPTION:	INSTALL TRAFFIC SIGNAL					**NHS:** N	
LIMITS FROM:	AT OXFORD AVE./ 36TH ST.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	HIDALGO	FM 3362	3468-01-023	0.200	MAR 2020		$ 222,795
DESCRIPTION:	INSTALL TRAFFIC SIGNAL					**NHS:** N	
LIMITS FROM:	AT MINNESOTA RD./ VIOLET AVE.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0220-05-081		**MAR 2020**	**5 Projects**	**$ 1,082,987**
				PHARR TOTAL:		**5 Projects**	**1 Contract** **$ 1,082,987**
SAN ANGELO	REAGAN	US 67	0076-08-027	18.516	MAR 2020		$ 25,500,000
DESCRIPTION:	ADD PASSING LANES					**NHS:** N	
LIMITS FROM:	SH 137		**LIMITS TO:** UPTON COUNTY LINE			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0076-08-027		**MAR 2020**	**1 Project**	**$ 25,500,000**
				SAN ANGELO TOTAL:		**1 Project**	**1 Contract** **$25,500,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MARCH 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	WOOD	FM 14	0492-03-036	3.911	MAR 2020		$ 4,250,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	FM 1795 IN HAWKINS, S & W		**LIMITS TO:** SMITH C/L AT SABINE RIVER			**PROJ NUM:** STP ( )	
ROW CSJ:							
TYLER	SMITH	FM 14	0492-01-044	0.400	MAR 2020		$ 750,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	WOOD C/L AT SABINE RIVER, S		**LIMITS TO:** FM 2015			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0492-03-036		**MAR 2020**	**2 Projects**	**$ 5,000,000**
TYLER	GREGG	IH 20	0495-07-080	0.050	MAR 2020		$ 1,604,348
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	1.55 MI E OF FM 2087		**LIMITS TO:** STR#-0495-07-289 @ SABINE RIVER,WBL			**PROJ NUM:** BR ( )	
ROW CSJ:							
TYLER	GREGG	IH 20	0495-07-081	0.066	MAR 2020		$ 1,557,132
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	1.60 MI E OF FM 2087,		**LIMITS TO:** STR#0495-07-290@ SABINE RIVER,EBL			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0495-07-080		**MAR 2020**	**2 Projects**	**$ 3,161,480**
TYLER	ANDERSON	CR	0910-08-076	0.100	MAR 2020		$ 385,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 370 AT WELLS CREEK		**LIMITS TO:** STR#AA0370101 1.90 MI SE OF US 79			**PROJ NUM:** BR 2018(262)	
ROW CSJ:							
TYLER	ANDERSON	CR	0910-08-077	0.010	MAR 2020		$ 385,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 458 @ OTTER CREEK		**LIMITS TO:** STR#AA0458101, 3.4 MI N OF FM 2330			**PROJ NUM:** BR 2018(263)	
ROW CSJ:							
TYLER	ANDERSON	CR	0910-08-078	0.020	MAR 2020		$ 385,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 468 AT BOX CREEK		**LIMITS TO:** STR#AA0468101, .4 MI S OF FM 837			**PROJ NUM:** BR 2018(264)	
ROW CSJ:							
TYLER	ANDERSON	CS	0910-08-079	0.010	MAR 2020		$ 385,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	SALT WORKS DR AT BASSETT CREEK		**LIMITS TO:** STR#B01907001, 1.45 MI W OF US79			**PROJ NUM:** BR 2018(260)	
ROW CSJ:							
			CONTRACT CSJ: 0910-08-076		**MAR 2020**	**4 Projects**	**$ 1,540,000**
TYLER	VAN ZANDT	CR	0910-12-021	0.100	MAR 2020		$ 667,796
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 3605 AT GILADON CREEK		**LIMITS TO:** STR # 102340AA3605101			**PROJ NUM:** BR 96(509)	
ROW CSJ:							
TYLER	VAN ZANDT	CR	0910-12-133	0.100	MAR 2020		$ 425,052
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 3117 AT CROOKED CREEK TRIBUTARY		**LIMITS TO:** STR#AA3117103, 0.90 MI SE OF US 80			**PROJ NUM:** BR 2018(116)	
ROW CSJ:							
			CONTRACT CSJ: 0910-12-021		**MAR 2020**	**2 Projects**	**$ 1,092,848**
TYLER	VAN ZANDT	CR	0910-12-138	0.000	MAR 2020		$ 500,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR2318 AT ALLIGATOR CREEK		**LIMITS TO:** W OF SH 19			**PROJ NUM:** BR 1902(398)	
ROW CSJ:							
			CONTRACT CSJ: 0910-12-138		**MAR 2020**	**1 Project**	**$ 500,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MARCH 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	WOOD	CR	0910-35-034	0.100	MAR 2020		$ 1,360,399
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 4870 AT LAKE WINNSBORO		**LIMITS TO:** STR AA01-30-001			**PROJ NUM:** BR 2018(115)	
ROW CSJ:							
			CONTRACT CSJ: 0910-35-034		**MAR 2020**	**1 Project**	**$ 1,360,399**
TYLER	CHEROKEE	CR	0910-36-129	0.077	MAR 2020		$ 591,200
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 2905 AT BOWLES CR, W OF ALTO		**LIMITS TO:** STR# AA2905101, BTWN SH 294 & SH 21			**PROJ NUM:** BR 2018(231)	
ROW CSJ:							
TYLER	CHEROKEE	CR	0910-36-130	0.066	MAR 2020		$ 365,900
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 2614 AT BEANS CR		**LIMITS TO:** STR#AA2614102 2.2 MI SE OF FM 2708			**PROJ NUM:** BR 2018(230)	
ROW CSJ:							
TYLER	CHEROKEE	CR	0910-36-131	0.066	MAR 2020		$ 412,100
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 1504 AT TURNPIKE CREEK		**LIMITS TO:** STR#AA1504101, .25 MI S OF FM22			**PROJ NUM:** BR 2018(229)	
ROW CSJ:							
TYLER	CHEROKEE	CR	0910-36-132	0.072	MAR 2020		$ 322,100
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 3203 AT MILLS CREEK		**LIMITS TO:** STR#AA3203101, .65 MI W OF FM747			**PROJ NUM:** BR 2018(228)	
ROW CSJ:							
			CONTRACT CSJ: 0910-36-129		**MAR 2020**	**4 Projects**	**$ 1,691,300**
TYLER	CHEROKEE	FM 241	1124-03-012	7.676	MAR 2020		$ 5,633,892
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	US 69, SE		**LIMITS TO:** SH 21 AT LINWOOD			**PROJ NUM:** STP ( )HESG	
ROW CSJ:							
TYLER	CHEROKEE	FM 241	1124-03-011	12.820	MAR 2020		$ 6,007,833
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 752, IN RUSK, SE		**LIMITS TO:** SH 21 AT LINWOOD			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1124-03-012		**MAR 2020**	**2 Projects**	**$ 11,641,725**
				TYLER TOTAL:		**18 Projects**	**8 Contracts** **$25,987,752**
WACO	CORYELL	BU 190E	0231-02-062	1.218	MAR 2020		$ 10,000,000
DESCRIPTION:	HIKE AND/OR BIKE					**NHS:** N	
LIMITS FROM:	FM 1113 (AVENUE D)		**LIMITS TO:** CONSTITUTION DR.			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0231-02-062		**MAR 2020**	**1 Project**	**$ 10,000,000**
				WACO TOTAL:		**1 Project**	**1 Contract** **$10,000,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MARCH 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	JACKSON	SH 172	0420-02-047	1.456	MAR 2020		$ 77,323
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SH 35		**LIMITS TO:** CALHOUN C/L			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	CALHOUN	SH 172	0420-03-015	4.597	MAR 2020		$ 231,970
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	JACKSON C/L		**LIMITS TO:** 1.63 MI S OF SS 159			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	DE WITT	FM 682	0840-02-023	9.042	MAR 2020		$ 330,177
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	1.3 MI S OF SH 111		**LIMITS TO:** FM 1447 W			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	VICTORIA	FM 236	0842-03-038	7.478	MAR 2020		$ 266,133
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 447		**LIMITS TO:** US 77			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	VICTORIA	FM 1685	1698-01-023	3.358	MAR 2020		$ 348,404
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 236		**LIMITS TO:** US 77			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0420-02-047		**MAR 2020**	**5 Projects**	**$ 1,254,007**

YOAKUM TOTAL: 5 Projects 1 Contract $ 1,254,007

MAR 2020 TOTAL: 114 Projects 62 Contracts $ 269,337,501

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020 PLANNED
STATEWIDE LETTING SUMMARY (In Millions)

APRIL 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$18.65	$0.00	$18.65
ATLANTA	$1.20	$0.00	$1.20
AUSTIN	$18.89	$0.09	$18.98
BEAUMONT	$20.93	$0.00	$20.93
BROWNWOOD	$3.15	$0.00	$3.15
BRYAN	$2.72	$0.00	$2.72
CHILDRESS	$10.05	$0.00	$10.05
CORPUS CHRISTI	$3.13	$0.00	$3.13
DALLAS	$6.22	$0.19	$6.40
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$1.78	$0.00	$1.78
FORT WORTH	$6.38	$0.05	$6.43
HOUSTON	$55.87	$0.51	$56.38
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$2.00	$0.00	$2.00
LUFKIN	$3.18	$0.00	$3.18
ODESSA	$61.60	$0.00	$61.60
PARIS	$14.70	$0.00	$14.70
PHARR	$15.00	$0.00	$15.00
SAN ANGELO	$0.28	$0.00	$0.28
SAN ANTONIO	$156.50	$0.00	$156.50
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$20.43	$0.00	$20.43
WACO	$0.90	$0.20	$1.10
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$9.79	$0.00	$9.79
Month Total:	$433.34	$1.03	$434.38

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AMARILLO	OLDHAM	IH 40	0090-02-053	6.671	APR 2020		$ 264,065
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	10 MILES WEST OF NEW MEXICO STATE L		**LIMITS TO:** 0.23 MILES WEST OF FM 2858			**PROJ NUM:** STP	( )HES
ROW CSJ:							
AMARILLO	OLDHAM	IH 40	0090-03-063	19.726	APR 2020		$ 550,732
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	0.23 MILES WEST OF FM 2858		**LIMITS TO:** US 385 IN VEGA			**PROJ NUM:** STP	( )HES
ROW CSJ:							
AMARILLO	OLDHAM	IH 40	0090-04-064	15.042	APR 2020		$ 278,888
DESCRIPTION:	IMPROVE GUARDRAIL TO DESIGN STANDARDS					**NHS:** Y	
LIMITS FROM:	US 385 IN VEGA		**LIMITS TO:** POTTER COUNTY LINE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
AMARILLO	OLDHAM	IH 40	0090-04-065	0.051	APR 2020		$ 144,100
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT US 385 EB BRIDGE		**LIMITS TO:** .			**PROJ NUM:** BR	( )
ROW CSJ:							
AMARILLO	OLDHAM	IH 40	0090-04-066	0.051	APR 2020		$ 144,100
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT US 385 WB BRIDGE		**LIMITS TO:** .			**PROJ NUM:** BR	( )
ROW CSJ:							
AMARILLO	OLDHAM	IH 40	0090-04-067	0.033	APR 2020		$ 122,760
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT FM 809 EB BRIDGE		**LIMITS TO:** .			**PROJ NUM:** BR	( )
ROW CSJ:							
AMARILLO	OLDHAM	IH 40	0090-04-068	0.033	APR 2020		$ 122,760
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT FM 809 WB BRIDGE		**LIMITS TO:** .			**PROJ NUM:** BR	( )
ROW CSJ:							
AMARILLO	OLDHAM	VA	0904-17-003	51.438	APR 2020		$ 2,550,000
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	NEW MEXICO STATE LINE		**LIMITS TO:** POTTER COUNTY LINE			**PROJ NUM:** NH	( )
ROW CSJ:							
			CONTRACT CSJ: 0090-02-053		APR 2020	8 Projects	**$ 4,177,405**
AMARILLO	CARSON	IH 40	0275-02-070	3.044	APR 2020		$ 693,340
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	POTTER COUNTY LINE		**LIMITS TO:** BI 40-D			**PROJ NUM:** STP	( )HES
ROW CSJ:							
AMARILLO	CARSON	IH 40	0275-02-072	2.058	APR 2020		$ 569,000
DESCRIPTION:	INSTALL MEDIAN BARRIER					**NHS:** Y	
LIMITS FROM:	BI 40D		**LIMITS TO:** FM2373			**PROJ NUM:** STP	( )
ROW CSJ:							
AMARILLO	CARSON	IH 40	0275-03-068	3.003	APR 2020		$ 425,000
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	MILE MARKER 96		**LIMITS TO:** MILE MARKER 99			**PROJ NUM:** STP	( )
ROW CSJ:							
AMARILLO	CARSON	IH 40	0275-04-058	0.000	APR 2020		$ 175,000
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	MILE MARKER 106		**LIMITS TO:** MILE MARKER 107			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0275-02-070		APR 2020	4 Projects	**$ 1,862,340**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AMARILLO	LIPSCOMB	FM 1920	1819-01-015	9.276	APR 2020		$ 7,938,601
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	RM 3260		**LIMITS TO:** HEMPHILL COUNTY LINE			**PROJ NUM:** SSW 1819-1-15	
ROW CSJ:							
AMARILLO	HEMPHILL	FM 1920	1819-02-012	6.487	APR 2020		$ 4,671,801
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	LIPSCOMB COUNTY LINE		**LIMITS TO:** US 60			**PROJ NUM:** SSW 1819-2-12	
ROW CSJ:							
			CONTRACT CSJ: 1819-01-015		**APR 2020**	**2 Projects**	**$ 12,610,402**
				AMARILLO	**TOTAL:**	**14 Projects 3 Contracts**	**$18,650,147**
ATLANTA	HARRISON	SH 43	0569-04-020	0.010	APR 2020		$ 1,200,000
DESCRIPTION:	WIDEN BRIDGE					**NHS:** N	
LIMITS FROM:	AT KCS OVERPASS		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0569-04-020		**APR 2020**	**1 Project**	**$ 1,200,000**
				ATLANTA	**TOTAL:**	**1 Project 1 Contract**	**$ 1,200,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	TRAVIS	IH 35	0015-10-063	2.005	APR 2020		$ 8,000,000
DESCRIPTION:	CONSTRUCT RAMPS					**NHS:** Y	
LIMITS FROM:	GRAND AVE PRKWY		**LIMITS TO:** SH 45N			**PROJ NUM:** NH ( )	
ROW CSJ: 0015-10-068							
			CONTRACT CSJ: 0015-10-063		**APR 2020**	**1 Project**	**$ 8,000,000**
AUSTIN	HAYS	IH 35	0016-02-166	3.080	APR 2020		$ 1,876,024
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	0.1 MI. SOUTH OF YARRINGTON ROAD		**LIMITS TO:** 0.1 MI. NORTH OF CENTER STREET			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0016-02-166		**APR 2020**	**1 Project**	**$ 1,876,024**
AUSTIN	TRAVIS	US 183	0151-06-149	1.990	APR 2020		$ 2,300,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	METRIC BLVD.		**LIMITS TO:** IH 35			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0151-06-149		**APR 2020**	**1 Project**	**$ 2,300,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:32 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	WILLIAMSON	US 79	0204-02-033	0.200	APR 2020		$ 96,284
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT LIMMER LOOP		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
AUSTIN	BURNET	US 281	0252-02-061	0.200	APR 2020		$ 77,917
DESCRIPTION:	INSTALL INTERSECTION FLASHING BEACON					**NHS:** Y	
LIMITS FROM:	AT RM 2147		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
AUSTIN	TRAVIS	SH 71	0265-02-044	0.200	APR 2020		$ 95,585
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT GREENWOOD DRIVE		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
AUSTIN	BASTROP	SH 21	0265-04-071	0.400	APR 2020		$ 38,809
DESCRIPTION:	INSTALL SAFETY LIGHTING					**NHS:** Y	
LIMITS FROM:	AT UNION CHAPEL ROAD (EAST)		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
AUSTIN	LLANO	SH 16	0290-01-047	0.200	APR 2020		$ 55,570
DESCRIPTION:	INSTALL PEDESTRIAN SIGNAL AND CROSSWALK					**NHS:** N	
LIMITS FROM:	AT SH 29		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
AUSTIN	CALDWELL	FM 672	0384-04-033	0.500	APR 2020		$ 25,994
DESCRIPTION:	INSTALL ADVANCE WARNING SIGNALS (CURVE) AND CHEVRONS (CURVE)					**NHS:** N	
LIMITS FROM:	AT DRY CREEK ROAD		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
AUSTIN	HAYS	SH 21	0471-02-078	0.200	APR 2020		$ 76,017
DESCRIPTION:	INSTALL INTERSECTION FLASHING BEACON					**NHS:** Y	
LIMITS FROM:	AT FM 2001		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
AUSTIN	LEE	SH 21	0473-02-040	0.385	APR 2020		$ 25,374
DESCRIPTION:	INSTALL ADVANCE WARNING SIGNALS (CURVE) AND CHEVRONS (CURVE)					**NHS:** Y	
LIMITS FROM:	2.658 MILES WEST OF FM 2440		**LIMITS TO:** 2.273 MILES WEST OF FM 2440			**PROJ NUM:** STP	( )HES
ROW CSJ:							
AUSTIN	HAYS	RM 150	1197-01-022	3.000	APR 2020		$ 39,634
DESCRIPTION:	INSTALL ADVANCE WARNING SIGNALS (CURVE) AND CHEVRONS (CURVE)					**NHS:** N	
LIMITS FROM:	3.0 MILES WEST OF GRANDE STREET		**LIMITS TO:** GRANDE STREET			**PROJ NUM:** STP	( )HES
ROW CSJ:							
AUSTIN	HAYS	FM 1626	1539-01-019	0.200	APR 2020		$ 75,993
DESCRIPTION:	INSTALL INTERSECTION FLASHING BEACON					**NHS:** N	
LIMITS FROM:	AT LEISUREWOOD DRIVE		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
AUSTIN	CALDWELL	FM 2001	1776-03-011	0.600	APR 2020		$ 31,764
DESCRIPTION:	INSTALL ADVANCE WARNING SIGNALS (CURVE) AND CHEVRONS (CURVE)					**NHS:** N	
LIMITS FROM:	0.107 MI. N. OF HIDDEN PATH RD. (N)		**LIMITS TO:** 0.242 MI. S. OF HIDDEN PATH RD. (S)			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0204-02-033		**APR 2020**	**11 Projects**	**$ 638,941**
AUSTIN	WILLIAMSON	SH 29	0337-01-043	0.500	APR 2020		$ 5,292,309
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	+/- 1500 FT W OF DB WOOD		**LIMITS TO:** +/- 2500 FT E OF DB WOOD			**PROJ NUM:** NH	( )
ROW CSJ:							
			CONTRACT CSJ: 0337-01-043		**APR 2020**	**1 Project**	**$ 5,292,309**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	HAYS	CR	0914-33-064	0.100	APR 2020		$ 870,818

DESCRIPTION: REHABILITATE BRIDGE AND APPROACHES **NHS:** N
LIMITS FROM: ON CR 190 AT ONION CREEK **LIMITS TO:** STR AA0190001 **PROJ NUM:** BR 1502(645)
ROW CSJ:

CONTRACT CSJ: 0914-33-064 **APR 2020** **1 Project** **$ 870,818**

AUSTIN TOTAL: 16 Projects 6 Contracts $18,978,092

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	HARDIN	US 96	0065-05-152	2.631	APR 2020		$ 1,473,708
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	0.2 MI N OF WEST CHANCE CUTOFF,SOUT		**LIMITS TO:** LINDSEY RD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0065-05-152		**APR 2020**	**1 Project**	**$ 1,473,708**
BEAUMONT	HARDIN	US 96	0065-05-153	0.100	APR 2020		$ 204,852
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT US 69		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0065-05-153		**APR 2020**	**1 Project**	**$ 204,852**
BEAUMONT	HARDIN	BU 96--	0065-14-026	0.200	APR 2020		$ 135,891
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	AT AVE J		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BEAUMONT	HARDIN	BU 96-F	0065-14-027	0.200	APR 2020		$ 159,731
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS					**NHS:** N	
LIMITS FROM:	AT KNUPPLE DR		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BEAUMONT	TYLER	US 69	0200-05-049	0.200	APR 2020		$ 193,840
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS					**NHS:** Y	
LIMITS FROM:	AT FM 256		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BEAUMONT	ORANGE	SH 87	0306-01-066	0.200	APR 2020		$ 121,092
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS					**NHS:** Y	
LIMITS FROM:	AT FM 1006		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BEAUMONT	LIBERTY	SH 146	0388-03-080	0.200	APR 2020		$ 185,257
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS					**NHS:** Y	
LIMITS FROM:	AT SL 227		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BEAUMONT	CHAMBERS	SH 146	0389-02-054	0.200	APR 2020		$ 141,459
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS					**NHS:** N	
LIMITS FROM:	AT REDWOOD DR		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BEAUMONT	ORANGE	SH 12	0499-03-061	0.200	APR 2020		$ 226,899
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS					**NHS:** Y	
LIMITS FROM:	AT SH 62		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BEAUMONT	LIBERTY	SH 321	0593-01-126	0.200	APR 2020		$ 122,930
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS					**NHS:** N	
LIMITS FROM:	AT CHERRY CREEK RD		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BEAUMONT	ORANGE	FM 105	0710-02-066	0.200	APR 2020		$ 141,866
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS					**NHS:** N	
LIMITS FROM:	AT FM 1131(S)		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BEAUMONT	CHAMBERS	SH 99	3510-10-020	0.200	APR 2020		$ 152,826
DESCRIPTION:	INSTALL INTERSECTION FLASHING BEACON, SAFETY LIGHTING AT INTERSECTION					**NHS:** Y	
LIMITS FROM:	1.363 MI N OF FM 565		**LIMITS TO:** 1.163 MI N OF FM 565			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0065-14-026		**APR 2020**	**10 Projects**	**$ 1,581,791**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	CHAMBERS	SH 146	0389-02-052	3.114	APR 2020		$ 2,778,020
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	IH-10		**LIMITS TO:** FM 1405			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0389-02-052		**APR 2020**	**1 Project**	**$ 2,778,020**
BEAUMONT	LIBERTY	SH 321	0593-01-122	6.510	APR 2020		$ 1,906,263
DESCRIPTION:	SAFETY TREAT FIXED OBJECTS					**NHS:** N	
LIMITS FROM:	SH 105		**LIMITS TO:** 0.30 MI S OF FM 1008			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0593-01-122		**APR 2020**	**1 Project**	**$ 1,906,263**
BEAUMONT	TYLER	FM 92	0703-01-067	9.460	APR 2020		$ 6,530,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	2.0 MILES SOUTH OF FM 1013, SOUTH		**LIMITS TO:** HARDIN COUNTY LINE			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0703-01-067		**APR 2020**	**1 Project**	**$ 6,530,000**
BEAUMONT	CHAMBERS	FM 565	1024-01-042	2.100	APR 2020		$ 6,033,041
DESCRIPTION:	CONSTRUCT FRONTAGE ROADS					**NHS:** N	
LIMITS FROM:	0.30 MI W OF FM 2354		**LIMITS TO:** 0.16 MI E OF FM 1405			**PROJ NUM:** STP 2018(850)	
ROW CSJ:	1024-01-063						
			CONTRACT CSJ: 1024-01-042		**APR 2020**	**1 Project**	**$ 6,033,041**
BEAUMONT	ORANGE	FM 1078	1286-01-018	3.224	APR 2020		$ 423,842
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SH 62, NORTH		**LIMITS TO:** FM 1130			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 1286-01-018		**APR 2020**	**1 Project**	**$ 423,842**
			BEAUMONT TOTAL:			**17 Projects**	**8 Contracts** **$20,931,517**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BROWNWOOD	COLEMAN	US 84	0054-02-035	10.059	APR 2020		$ 241,694
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	TAYLOR C/L		**LIMITS TO:** .253 MI SE OF FM 702			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BROWNWOOD	COLEMAN	US 84	0054-03-025	10.630	APR 2020		$ 255,413
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	.253 MI SE OF FM 702		**LIMITS TO:** 2.244 MI NW OF US 283			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0054-02-035		**APR 2020**	**2 Projects**	**$ 497,107**
BROWNWOOD	BROWN	US 84	0054-07-084	12.136	APR 2020		$ 226,767
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	US 67		**LIMITS TO:** MILLS C/L			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BROWNWOOD	MILLS	US 84	0054-08-029	8.942	APR 2020		$ 246,795
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	BROWN C/L		**LIMITS TO:** FM 573 S			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BROWNWOOD	MILLS	US 84	0054-09-038	9.190	APR 2020		$ 253,639
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	FM 573 S		**LIMITS TO:** SH 16			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BROWNWOOD	MILLS	US 84	0055-01-028	15.105	APR 2020		$ 416,891
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SH 15		**LIMITS TO:** HAMILTON C/L			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0054-07-084		**APR 2020**	**4 Projects**	**$ 1,144,092**
BROWNWOOD	BROWN	US 67	0079-01-043	12.908	APR 2020		$ 630,021
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	US 84		**LIMITS TO:** COMANCHE C/L			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BROWNWOOD	COMANCHE	US 67	0079-02-051	0.000	APR 2020		$ 169,529
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	FOX CREEK DRIVE		**LIMITS TO:** BROWN C/L			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0079-01-043		**APR 2020**	**2 Projects**	**$ 799,550**
BROWNWOOD	COMANCHE	SH 36	0183-01-047	0.800	APR 2020		$ 52,857
DESCRIPTION:	INTERSECTION IMPROVEMENT					**NHS:** N	
LIMITS FROM:	AT FM 1702		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0183-01-047		**APR 2020**	**1 Project**	**$ 52,857**
BROWNWOOD	LAMPASAS	US 281	0251-04-026	10.347	APR 2020		$ 327,363
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	CORYELL C/L		**LIMITS TO:** FM 581			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BROWNWOOD	LAMPASAS	US 281	0251-05-061	15.300	APR 2020		$ 327,362
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	FM 581		**LIMITS TO:** US 183			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0251-04-026		**APR 2020**	**2 Projects**	**$ 654,725**
			BROWNWOOD TOTAL:			**11 Projects 5 Contracts**	**$ 3,148,331**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	FREESTONE	CR	0917-20-039	0.100	APR 2020		$ 430,000
DESCRIPTION:	RPLACE EXISTING BRIDGE CONSISTING OF GRADING, STRUCTURES, AND BASE					**NHS:** N	
LIMITS FROM:	ON CR 345 (LOCAL ROAD 1101)		**LIMITS TO:** AT CANEY CREEK BRANCH			**PROJ NUM:** BR 2019(179)	
ROW CSJ:							
			CONTRACT CSJ: 0917-20-039		**APR 2020**	**1 Project**	**$ 430,000**
BRYAN	BURLESON	CR	0917-30-054	0.100	APR 2020		$ 700,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	ON CR 255 (LOCAL ROAD 301)		**LIMITS TO:** AT OAK BRANCH			**PROJ NUM:** BR 1702(413)	
ROW CSJ:							
BRYAN	BURLESON	CR	0917-30-055	0.100	APR 2020		$ 600,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	ON CR 252 (LOCAL ROAD 319)		**LIMITS TO:** AT PORTER BRANCH			**PROJ NUM:** BR 1702(414)	
ROW CSJ:							
BRYAN	BURLESON	CR	0917-30-056	0.100	APR 2020		$ 990,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	ON CR 229 (LOCAL ROAD 132)		**LIMITS TO:** AT BIRCH CREEK			**PROJ NUM:** BR 2018(307)	
ROW CSJ:							
			CONTRACT CSJ: 0917-30-054		**APR 2020**	**3 Projects**	**$ 2,290,000**
				BRYAN	**TOTAL:**	**4 Projects**	**2 Contracts** **$ 2,720,000**
CHILDRESS	KING	US 82	0133-01-052	0.417	APR 2020		$ 1,005,975
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	INTERSECTION OF US 83, EAST		**LIMITS TO:** 2286'			**PROJ NUM:** NH ( )	
ROW CSJ:							
CHILDRESS	BRISCOE	SH 86	0303-02-021	0.000	APR 2020		$ 16,959
DESCRIPTION:	INSTALL ILLUMINATION					**NHS:** N	
LIMITS FROM:	@ SH 207		**LIMITS TO:** .			**PROJ NUM:** STP ( )	
ROW CSJ:							
CHILDRESS	DICKENS	FM 1081	2329-01-010	0.000	APR 2020		$ 29,643
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	@ FM 2794		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0133-01-052		**APR 2020**	**3 Projects**	**$ 1,052,577**
CHILDRESS	KNOX	US 82	0133-03-038	0.000	APR 2020		$ 9,000,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	578' WEST OF FM 267 (N INT), EAST		**LIMITS TO:** BAYLOR C/L			**PROJ NUM:** NH ( )	
ROW CSJ:	0133-03-045						
			CONTRACT CSJ: 0133-03-038		**APR 2020**	**1 Project**	**$ 9,000,000**
				CHILDRESS	**TOTAL:**	**4 Projects**	**2 Contracts** **$10,052,577**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	KARNES	US 181	0100-05-001	0.178	APR 2020		$ 394,860
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT SAN ANTONIO RIVER BRIDGE		**LIMITS TO:** .			**PROJ NUM:** NH 2019(669)	
ROW CSJ:							
			CONTRACT CSJ: 0100-05-001		**APR 2020**	**1 Project**	**$ 394,860**
CORPUS CHRISTI	REFUGIO	US 77	0371-03-131	3.423	APR 2020		$ 764,867
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	1.4 MI S OF FM 774		**LIMITS TO:** FM 2441			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0371-03-131		**APR 2020**	**1 Project**	**$ 764,867**
CORPUS CHRISTI	NUECES	VA	0916-00-091	0.100	APR 2020		$ 1,500,000
DESCRIPTION:	INSTALL/REPLACE SIGNS					**NHS:** N	
LIMITS FROM:	AT VARIOUS LOCATION IN CC DISTRICT		**LIMITS TO:** .			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0916-00-091		**APR 2020**	**1 Project**	**$ 1,500,000**
CORPUS CHRISTI	KARNES	FM 1020	1552-01-011	0.074	APR 2020		$ 268,400
DESCRIPTION:	REPLACE BRIDGE AND APPROACHES					**NHS:** N	
LIMITS FROM:	OJO DE AGUA CREEK BRDG STR 1 ON FM		**LIMITS TO:** 1.0 MI SE OF FM 81			**PROJ NUM:** BR ( )	
ROW CSJ:							
CORPUS CHRISTI	KARNES	FM 1020	1552-01-012	0.070	APR 2020		$ 198,000
DESCRIPTION:	REPLACE BRIDGE AND APPROACHES					**NHS:** N	
LIMITS FROM:	YATES CREEK BRIDGE STR 2 ON FM 1020		**LIMITS TO:** 2.5 MI SE OF FM 81			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 1552-01-011		**APR 2020**	**2 Projects**	**$ 466,400**
			CORPUS CHRISTI TOTAL:			**5 Projects 4 Contracts**	**$ 3,126,127**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	NAVARRO	IH 45	0092-06-107	13.150	APR 2020		$ 283,745
DESCRIPTION:	REPAIR ROADWAY					**NHS:** Y	
LIMITS FROM:	NORTH OF BUS 287		**LIMITS TO:** ELLIS COUNTY LINE			**PROJ NUM:** NH ( )	
ROW CSJ:							
DALLAS	NAVARRO	IH 45	0093-01-102	11.100	APR 2020		$ 288,478
DESCRIPTION:	REPAIR ROADWAY					**NHS:** Y	
LIMITS FROM:	SH 14		**LIMITS TO:** NORTH OF BUS 287			**PROJ NUM:** NH ( )	
ROW CSJ:							
DALLAS	NAVARRO	FM 55	0121-08-020	0.310	APR 2020		$ 125,000
DESCRIPTION:	REPAIR ROADWAY					**NHS:** N	
LIMITS FROM:	3RD ST IN BLOOMING GROVE		**LIMITS TO:** SH 22			**PROJ NUM:** STP ( )	
ROW CSJ:							
DALLAS	NAVARRO	SH 31	0162-04-062	5.320	APR 2020		$ 123,089
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	W OF FM 2555		**LIMITS TO:** SH 22			**PROJ NUM:** NH ( )	
ROW CSJ:							
DALLAS	NAVARRO	SH 31	0163-01-069	9.870	APR 2020		$ 173,222
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** Y	
LIMITS FROM:	SH 22		**LIMITS TO:** FM 1393			**PROJ NUM:** NH ( )	
ROW CSJ:							
DALLAS	NAVARRO	SH 31	0163-02-042	15.865	APR 2020		$ 332,197
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	FM 1393		**LIMITS TO:** HENDERSON COUNTY LINE			**PROJ NUM:** NH ( )	
ROW CSJ:							
DALLAS	NAVARRO	IH 45	0166-01-055	6.550	APR 2020		$ 288,478
DESCRIPTION:	REPAIR ROADWAY					**NHS:** Y	
LIMITS FROM:	FREESTONE COUNTY LINE		**LIMITS TO:** SH 14			**PROJ NUM:** NH ( )	
ROW CSJ:							
DALLAS	NAVARRO	FM 3041	3090-01-013	2.750	APR 2020		$ 125,000
DESCRIPTION:	REPAIR ROADWAY					**NHS:** Y	
LIMITS FROM:	SB FRONTAGE ROAD IH 45		**LIMITS TO:** CHAMBERS CREEK			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0092-06-107		APR 2020	8 Projects	$ 1,739,209

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DALLAS	CS	0918-47-227	0.200	APR 2020		$ 312,737
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	WEBB CHAPEL EXT AT LARGA DR		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-228	0.200	APR 2020		$ 356,264
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	ILLINOIS AVE AT DUNCANVILLE RD		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-229	0.200	APR 2020		$ 312,041
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	WHEATLAND RD AT BOLTON BOONE DR		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-230	0.200	APR 2020		$ 312,715
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	LAKE JUNE RD AT HOLCOMB RD		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-231	0.200	APR 2020		$ 245,067
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	COMMERCE ST AT GRIFFIN ST		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-232	0.200	APR 2020		$ 341,282
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	AUDELIA RD AT ROYAL LN		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0918-47-227		**APR 2020**	**6 Projects**	**$ 1,880,106**
DALLAS	COLLIN	FM 2194	2247-01-011	2.807	APR 2020		$ 2,513,017
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	BS 78E		**LIMITS TO:** 0.25 MI E OF CR 657			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	COLLIN	FM 2194	2247-01-013	2.810	APR 2020		$ 272,166
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	BS 78E		**LIMITS TO:** EAST OF CR 657			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 2247-01-011		**APR 2020**	**2 Projects**	**$ 2,785,183**
				DALLAS TOTAL:		**16 Projects**	**3 Contracts** **$ 6,404,498**
EL PASO	EL PASO	FM 259	0001-05-018	0.758	APR 2020		$ 278,530
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	GILLETT RD		**LIMITS TO:** JCT SH 20			**PROJ NUM:** BR	( )
ROW CSJ:							
			CONTRACT CSJ: 0001-05-018		**APR 2020**	**1 Project**	**$ 278,530**
EL PASO	EL PASO	VA	0924-00-127	1.000	APR 2020		$ 1,500,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0924-00-127		**APR 2020**	**1 Project**	**$ 1,500,000**
				EL PASO TOTAL:		**2 Projects**	**2 Contracts** **$ 1,778,530**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	JACK	SH 59	0134-05-034	1.002	APR 2020			$ 2,727,091
DESCRIPTION:	CONSTRUCT NEW ROADWAY LANES						**NHS:** N	
LIMITS FROM:	CITY LIMIT - OAKWOOD AVE		**LIMITS TO:** PARK				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 0134-05-034		**APR 2020**	**1 Project**		**$ 2,727,091**
FORT WORTH	ERATH	SH 108	0343-04-044	1.556	APR 2020			$ 1,600,000
DESCRIPTION:	RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM:	FM 2303		**LIMITS TO:** BU 377J (WASHINGTON ST)				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 0343-04-044		**APR 2020**	**1 Project**		**$ 1,600,000**
FORT WORTH	TARRANT	FM 157	0747-04-076	1.741	APR 2020			$ 1,647,896
DESCRIPTION:	RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM:	MOORE RD		**LIMITS TO:** US 287				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 0747-04-076		**APR 2020**	**1 Project**		**$ 1,647,896**
FORT WORTH	TARRANT	CS	0902-90-096	0.150	APR 2020			$ 452,840
DESCRIPTION:	INSTALL TRAFFIC SIGNAL						**NHS:** N	
LIMITS FROM:	AT N SYLVANIA AVE		**LIMITS TO:** ON MEACHAM BLVD				**PROJ NUM:** STP	( )HES
ROW CSJ:								
			CONTRACT CSJ: 0902-90-096		**APR 2020**	**1 Project**		**$ 452,840**
					FORT WORTH TOTAL:	**4 Projects**	**4 Contracts**	**$ 6,427,827**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	UA 90	0028-01-099	0.000	APR 2020		$ 3,726,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	IH 10		**LIMITS TO:** IH 610			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0028-01-099		**APR 2020**	**1 Project**	**$ 3,726,000**
HOUSTON	BRAZORIA	FM 521	0111-04-035	4.700	APR 2020		$ 1,842,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	BS 288B		**LIMITS TO:** FM 1462			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0111-04-035		**APR 2020**	**1 Project**	**$ 1,842,000**
HOUSTON	WALLER	FM 359	0543-01-066	0.400	APR 2020		$ 150,800
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.2 MI NORTH OF BOZEMAN LANE		**LIMITS TO:** 0.2 MI SOUTH OF BOZEMAN LANE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0543-01-066		**APR 2020**	**1 Project**	**$ 150,800**
HOUSTON	HARRIS	CR	0912-72-348	0.001	APR 2020		$ 2,554,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	RED BLUFF RD NB		**LIMITS TO:** AT BIG ISLAND SLOUGH			**PROJ NUM:** BR 2018(113)	
ROW CSJ:							
HOUSTON	HARRIS	CR	0912-72-349	0.001	APR 2020		$ 2,554,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	RED BLUFF RD SB		**LIMITS TO:** AT BIG ISLAND SLOUGH			**PROJ NUM:** BR 2018(114)	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-348		**APR 2020**	**2 Projects**	**$ 5,108,000**
HOUSTON	GALVESTON	FM 518	0976-03-104	1.800	APR 2020		$ 2,046,894
DESCRIPTION:	HIKE AND/OR BIKE					**NHS:** Y	
LIMITS FROM:	FM 518 BYPASS BIKWAY; FROM FM 270		**LIMITS TO:** SOUTH SHORE BLVD & FM 518			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0976-03-104		**APR 2020**	**1 Project**	**$ 2,046,894**
HOUSTON	BRAZORIA	FM 524	1004-02-017	7.720	APR 2020		$ 1,774,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	FM 1301		**LIMITS TO:** SH 35			**PROJ NUM:** STP ( )	
ROW CSJ:							
HOUSTON	BRAZORIA	FM 521	1004-01-060	2.500	APR 2020		$ 953,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	SH 36		**LIMITS TO:** SAN BERNARD RIVER			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 1004-02-017		**APR 2020**	**2 Projects**	**$ 2,727,000**
HOUSTON	FORT BEND	FM 2218	2093-01-010	3.619	APR 2020		$ 40,777,805
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	SH 36		**LIMITS TO:** IH 69			**PROJ NUM:** STP ( )	
ROW CSJ:	2093-01-028						
			CONTRACT CSJ: 2093-01-010		**APR 2020**	**1 Project**	**$ 40,777,805**
					HOUSTON TOTAL:	**9 Projects**	**7 Contracts** **$56,378,499**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUBBOCK	LUBBOCK	VA	0905-00-081	0.001	APR 2020		$ 2,000,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS IN		**LIMITS TO:** LUBBOCK DISTRICT			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0905-00-081		**APR 2020**	**1 Project**	**$ 2,000,000**
				LUBBOCK TOTAL:		**1 Project**	**1 Contract**	**$ 2,000,000**
LUFKIN	HOUSTON	CR	0911-28-047	0.000	APR 2020		$ 660,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 4025 AT GAIL CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1602(213)	
ROW CSJ:							
LUFKIN	HOUSTON	CR	0911-28-050	0.000	APR 2020		$ 670,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 4025 AT BOX CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1902(121)	
ROW CSJ:							
LUFKIN	HOUSTON	CR	0911-28-057	0.000	APR 2020		$ 600,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 4025 AT GAIL CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1902(118)	
ROW CSJ:							
LUFKIN	HOUSTON	CR	0911-28-058	0.000	APR 2020		$ 650,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 4025 AT GAIL CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1902(119)	
ROW CSJ:							
LUFKIN	HOUSTON	CR	0911-28-059	0.000	APR 2020		$ 600,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 4025 AT TRIB OF GAIL CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1902(120)	
ROW CSJ:							
			CONTRACT CSJ: 0911-28-047		**APR 2020**	**5 Projects**	**$ 3,180,000**
				LUFKIN TOTAL:		**5 Projects**	**1 Contract**	**$ 3,180,000**
ODESSA	REEVES	FM 2119	1183-01-014	0.000	APR 2020		$ 42,000,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	CULBERSON COUNTY LINE		**LIMITS TO:** BI 20			**PROJ NUM:** STP ()	
ROW CSJ:							
ODESSA	CULBERSON	FM 2119	1183-04-003	5.206	APR 2020		$ 6,000,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	DUVAL ROAD		**LIMITS TO:** REEVES COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 1183-01-014		**APR 2020**	**2 Projects**	**$ 48,000,000**
ODESSA	REEVES	RM 652	2451-03-017	7.793	APR 2020		$ 13,600,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	CULBERSON COUNTY LINE		**LIMITS TO:** US 285			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 2451-03-017		**APR 2020**	**1 Project**	**$ 13,600,000**
				ODESSA TOTAL:		**3 Projects**	**2 Contracts**	**$61,600,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PARIS	GRAYSON	SH 289	0091-01-054	0.830	APR 2020			$ 293,650
DESCRIPTION:	PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM:	SS 316		**LIMITS TO:** FM 120				**PROJ NUM:**	
ROW CSJ:								
PARIS	GRAYSON	SH 289	0202-08-071	6.110	APR 2020			$ 2,123,450
DESCRIPTION:	PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM:	END OF STATE MNT		**LIMITS TO:** SS 316				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0091-01-054		**APR 2020**	**2 Projects**		**$ 2,417,100**
PARIS	FANNIN	FM 824	1154-01-020	8.787	APR 2020			$ 4,840,000
DESCRIPTION:	REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM:	LAMAR COUNTY LINE		**LIMITS TO:** SH 56				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 1154-01-020		**APR 2020**	**1 Project**		**$ 4,840,000**
PARIS	HUNT	FM 1566	1495-01-009	6.528	APR 2020			$ 3,590,400
DESCRIPTION:	2R REHABILITATION						**NHS:** N	
LIMITS FROM:	FM 272		**LIMITS TO:** SH 34				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 1495-01-009		**APR 2020**	**1 Project**		**$ 3,590,400**
PARIS	HOPKINS	FM 3389	3370-01-008	6.999	APR 2020			$ 3,849,450
DESCRIPTION:	2R REHABILITATION						**NHS:** N	
LIMITS FROM:	IH 30		**LIMITS TO:** FM 1567				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 3370-01-008		**APR 2020**	**1 Project**		**$ 3,849,450**
				PARIS	**TOTAL:**	**5 Projects**	**4 Contracts**	**$14,696,950**
PHARR	CAMERON	PR 100	0331-04-069	0.000	APR 2020			$ 15,000,000
DESCRIPTION:	BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM:	AT QUEEN ISABELLA CAUSEWAY		**LIMITS TO:** STR #:_0331-04-902				**PROJ NUM:** BR	( )
ROW CSJ:								
			CONTRACT CSJ: 0331-04-069		**APR 2020**	**1 Project**		**$ 15,000,000**
				PHARR	**TOTAL:**	**1 Project**	**1 Contract**	**$15,000,000**
SAN ANGELO	TOM GREEN	US 277	0159-01-042	0.200	APR 2020			$ 277,844
DESCRIPTION:	INSTALL TRAFFIC SIGNAL L						**NHS:** Y	
LIMITS FROM:	AT GRAND CANAL		**LIMITS TO:** .				**PROJ NUM:** STP	( )HES
ROW CSJ:								
			CONTRACT CSJ: 0159-01-042		**APR 2020**	**1 Project**		**$ 277,844**
				SAN ANGELO	**TOTAL:**	**1 Project**	**1 Contract**	**$ 277,844**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	BEXAR	IH 10	0025-02-215	5.039	APR 2020		$ 154,000,000
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** Y	
LIMITS FROM:	GRAYTOWN RD		**LIMITS TO:** GUADALUPE/BEXAR COUNTY LINE			**PROJ NUM:** NH ( )	
ROW CSJ: 0025-02-218							
			CONTRACT CSJ: 0025-02-215		**APR 2020**	**1 Project**	**$ 154,000,000**
SAN ANTONIO	BEXAR	VA	0915-00-201	0.001	APR 2020		$ 2,500,000
DESCRIPTION:	PURCHASE AND INSTALL SIGNS & EQUIP					**NHS:** N	
LIMITS FROM:	DISTRICTWIDE GUIDESIGNS FY20		**LIMITS TO:** .			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0915-00-201		**APR 2020**	**1 Project**	**$ 2,500,000**
				SAN ANTONIO TOTAL:		**2 Projects**	**2 Contracts** **$156,500,000**
TYLER	SMITH	FM 346	0492-04-039	0.082	APR 2020		$ 150,000
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	AT FM2964/RHONES QUARTER RD AND		**LIMITS TO:** AT CR2277/QUAIL LN NEAR WHITEHOUSE			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0492-04-039		**APR 2020**	**1 Project**	**$ 150,000**
TYLER	GREGG	FM 2204	2072-01-016	0.000	APR 2020		$ 1,742,395
DESCRIPTION:	INSTALL/UPGRADE DRAINAGE STRUCTURE(S)					**NHS:** N	
LIMITS FROM:	US 259 IN KILGORE, E		**LIMITS TO:** SH 322			**PROJ NUM:** STP ()HES	
ROW CSJ:							
TYLER	GREGG	SH 31	0424-02-047	2.110	APR 2020		$ 614,350
DESCRIPTION:	INSTALL/UPGRADE DRAINAGE STRUCTURE(S)					**NHS:** N	
LIMITS FROM:	FM 3053, E		**LIMITS TO:** FM 1639			**PROJ NUM:** STP ()HES	
ROW CSJ:							
TYLER	SMITH	FM 2767	0424-07-018	9.129	APR 2020		$ 1,664,134
DESCRIPTION:	INSTALL/UPGRADE DRAINAGE STRUCTURE(S)					**NHS:** N	
LIMITS FROM:	0.239 MI E OF FM 850-CR386, E		**LIMITS TO:** FM 757			**PROJ NUM:** STP ()HES	
ROW CSJ:							
TYLER	SMITH	FM 16	0522-05-017	0.000	APR 2020		$ 1,160,275
DESCRIPTION:	INSTALL/UPGRADE DRAINAGE STRUCTURE(S)					**NHS:** N	
LIMITS FROM:	SH 155(N) IN WINONA, E		**LIMITS TO:** US 271			**PROJ NUM:** STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 2072-01-016		**APR 2020**	**4 Projects**	**$ 5,181,154**
TYLER	GREGG	FM 2206	2073-01-009	0.000	APR 2020		$ 15,100,000
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	2.05 MI E OF SH 42 (FISHER RD), E		**LIMITS TO:** SL 281 IN LONGVIEW			**PROJ NUM:** STP 2013(212)	
ROW CSJ: 2073-01-012							
			CONTRACT CSJ: 2073-01-009		**APR 2020**	**1 Project**	**$ 15,100,000**
				TYLER TOTAL:		**6 Projects**	**3 Contracts** **$20,431,154**
WACO	MC LENNAN	FM 1695	2506-01-042	0.450	APR 2020		$ 660,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** Y	
LIMITS FROM:	MARS DRIVE		**LIMITS TO:** PANTHER WAY			**PROJ NUM:**	
ROW CSJ:							
WACO	MC LENNAN	CS	0909-22-184	0.000	APR 2020		$ 440,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	N SIDE OF PANTHER WAY		**LIMITS TO:** BLAND STREET			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 2506-01-042		**APR 2020**	**2 Projects**	**$ 1,100,000**
				WACO TOTAL:		**2 Projects**	**1 Contract** **$ 1,100,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	DE WITT	US 183	0269-06-059	1.400	APR 2020		$ 4,500,000
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** Y	
LIMITS FROM:	LAKESIDE DRIVE		**LIMITS TO:** HOSPITAL DRIVE			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0269-06-059		**APR 2020**	**1 Project**	**$ 4,500,000**
YOAKUM	GONZALES	FM 1116	0573-04-017	5.065	APR 2020		$ 3,750,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	7 MI. S. OF SH 97		**LIMITS TO:** 5 MI. N. OF US 87			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0573-04-017		**APR 2020**	**1 Project**	**$ 3,750,000**
YOAKUM	DE WITT	CR	0913-17-039	0.200	APR 2020		$ 568,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT CHICOLETE CREEK CR 222		**LIMITS TO:** (GARRETT RD) STR #AA02-22-001			**PROJ NUM:** BR 2012(654)	
ROW CSJ:							
YOAKUM	GONZALES	CR	0913-22-049	0.100	APR 2020		$ 325,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT ELM SLOUGH CR 228		**LIMITS TO:** STR AA02-28-003			**PROJ NUM:** BR 2019(252)	
ROW CSJ:							
YOAKUM	GONZALES	CR	0913-22-050	0.100	APR 2020		$ 300,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT OLD TOWN CREEK CR 465		**LIMITS TO:** (CR 466) STR # AA04-65-001			**PROJ NUM:** BR 2019(128)	
ROW CSJ:							
YOAKUM	GONZALES	CR	0913-22-051	0.100	APR 2020		$ 350,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT SANDIES CREEK(CR 210)		**LIMITS TO:** STR AA02-10-001			**PROJ NUM:** BR 2019(253)	
ROW CSJ:							
			CONTRACT CSJ: 0913-17-039		**APR 2020**	**4 Projects**	**$ 1,543,000**

YOAKUM TOTAL: 6 Projects 3 Contracts $ 9,793,000

APR 2020 TOTAL: 135 Projects 66 Contracts $ 434,375,093

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020 PLANNED
STATEWIDE LETTING SUMMARY (In Millions)

MAY 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$19.50	$0.00	$19.50
AMARILLO	$13.74	$0.00	$13.74
ATLANTA	$78.93	$0.00	$78.93
AUSTIN	$8.82	$0.00	$8.82
BEAUMONT	$0.78	$0.00	$0.78
BROWNWOOD	$17.43	$0.00	$17.43
BRYAN	$2.12	$0.00	$2.12
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$43.17	$0.38	$43.55
DALLAS	$11.49	$0.07	$11.55
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$68.77	$0.00	$68.77
FORT WORTH	$172.18	$0.00	$172.18
HOUSTON	$21.72	$3.53	$25.26
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$12.23	$0.00	$12.23
LUFKIN	$6.65	$0.16	$6.81
ODESSA	$82.14	$27.00	$109.14
PARIS	$12.01	$0.00	$12.01
PHARR	$4.06	$0.00	$4.06
SAN ANGELO	$0.60	$0.00	$0.60
SAN ANTONIO	$31.73	$0.07	$31.79
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$14.02	$0.00	$14.02
WACO	$1.66	$0.42	$2.08
WICHITA FALLS	$7.00	$0.00	$7.00
YOAKUM	$13.00	$0.00	$13.00
Month Total:	$643.76	$31.63	$675.38

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	JONES	US 277	0157-05-063	0.000	MAY 2020		$ 6,500,000
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	FM 1636		**LIMITS TO:** ANSON			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0157-05-063		**MAY 2020**	**1 Project**	**$ 6,500,000**
ABILENE	JONES	US 277	0157-05-064	0.000	MAY 2020		$ 12,000,000
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	FM 1636		**LIMITS TO:** HASKELL CO LINE			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0157-05-064		**MAY 2020**	**1 Project**	**$ 12,000,000**
ABILENE	JONES	CR	0908-24-050	0.018	MAY 2020		$ 320,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	ON CR303		**LIMITS TO:** AT DRAW CREEK			**PROJ NUM:** BR 1902(092)	
ROW CSJ:							
ABILENE	CALLAHAN	CR	0908-34-027	0.025	MAY 2020		$ 320,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 429		**LIMITS TO:** AT COTTONWOOD CREEK			**PROJ NUM:** BR 1902(091)	
ROW CSJ:							
ABILENE	CALLAHAN	CS	0908-34-028	0.022	MAY 2020		$ 357,357
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	ON WALNUT STREET IN BAIRD		**LIMITS TO:** AT SPRING CREEK (PSN 1)			**PROJ NUM:** BR 1902(090)	
ROW CSJ:							
			CONTRACT CSJ: 0908-24-050		**MAY 2020**	**3 Projects**	**$ 997,357**
				ABILENE TOTAL:		**5 Projects**	**3 Contracts** **$19,497,357**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AMARILLO	POTTER	IH 40	0275-01-205	0.141	MAY 2020		$ 2,360,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT PARAMOUNT BLVD-JULIAN/WOLFLIN ST		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
AMARILLO	POTTER	IH 40	0275-01-206	0.141	MAY 2020		$ 2,050,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT PARAMOUNT BLVD-JULIAN/WOLFLIN ST		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
AMARILLO	POTTER	IH 40	0275-01-207	0.043	MAY 2020		$ 1,470,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT GEORGIA ST		**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	POTTER	IH 40	0275-01-208	0.043	MAY 2020		$ 1,500,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT GEORGIA ST		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
AMARILLO	POTTER	IH 40	0275-01-209	0.043	MAY 2020		$ 1,400,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT WESTERN ST		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
AMARILLO	POTTER	IH 40	0275-01-210	0.043	MAY 2020		$ 1,400,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT WESTERN ST		**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	POTTER	IH 40	0275-01-211	0.040	MAY 2020		$ 1,880,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT COULTER ST		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
AMARILLO	POTTER	IH 40	0275-01-212	0.040	MAY 2020		$ 1,680,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT COULTER ST		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0275-01-205		**MAY 2020**	**8 Projects**	**$ 13,740,000**
					AMARILLO TOTAL:	**8 Projects**	**1 Contract** **$13,740,000**
ATLANTA	BOWIE	IH 30	0610-07-113	5.854	MAY 2020		$ 75,138,438
DESCRIPTION:	WIDEN ROAD - ADD LANES AND SHOULDERS					**NHS:** Y	
LIMITS FROM:	0.6 MI W OF FM 989		**LIMITS TO:** ARKANSAS STATE LINE			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0610-07-113		**MAY 2020**	**1 Project**	**$ 75,138,438**
ATLANTA	BOWIE	FM 989	1231-01-066	0.534	MAY 2020		$ 3,791,910
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	IH 30 NORTH FRONTAGE ROAD		**LIMITS TO:** 0.3 MI. N. OF GIBSON LANE			**PROJ NUM:** STP ( )	
ROW CSJ:	1231-01-072						
			CONTRACT CSJ: 1231-01-066		**MAY 2020**	**1 Project**	**$ 3,791,910**
					ATLANTA TOTAL:	**2 Projects**	**2 Contracts** **$78,930,348**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AUSTIN	WILLIAMSON	IH 35	0015-09-177	0.041	MAY 2020			$ 50,000
DESCRIPTION:	BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM:	AT WEST FORK SMITH BRANCH		**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ:								
AUSTIN	WILLIAMSON	IH 35	0015-08-139	0.028	MAY 2020			$ 55,000
DESCRIPTION:	UPGRADE BRIDGE AND APPROACH RAILING						**NHS:** Y	
LIMITS FROM:	2064 FT SOUTH OF SS 158		**LIMITS TO:** 1911 FT SOUTH OF SS_158				**PROJ NUM:** BR ( )	
ROW CSJ:								
AUSTIN	WILLIAMSON	SH 95	0320-03-096	2.322	MAY 2020			$ 100,000
DESCRIPTION:	UPGRADE BRIDGE AND APPROACH RAILING						**NHS:** Y	
LIMITS FROM:	0.75 MI N OF FM 397		**LIMITS TO:** 0.58 MI N OF BU 79B				**PROJ NUM:** BR ( )	
ROW CSJ:								
AUSTIN	WILLIAMSON	SH 29	0337-02-046	0.026	MAY 2020			$ 100,000
DESCRIPTION:	UPGRADE BRIDGE AND APPROACH RAILING						**NHS:** N	
LIMITS FROM:	AT SMITH BRANCH		**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ:								
AUSTIN	WILLIAMSON	SH 195	0440-01-044	0.024	MAY 2020			$ 95,000
DESCRIPTION:	BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM:	AT SOUTH SALADO CREEK		**LIMITS TO:** STR# 14-246-0-0440-01-005				**PROJ NUM:** BR ( )	
ROW CSJ:								
AUSTIN	WILLIAMSON	SH 45	0683-06-033	7.376	MAY 2020			$ 156,000
DESCRIPTION:	UPGRADE BRIDGE AND APPROACH RAILING						**NHS:** Y	
LIMITS FROM:	LOOP 1		**LIMITS TO:** 0.1 MI EAST OF AW GRIMES				**PROJ NUM:** BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0015-09-177		**MAY 2020**	**6 Projects**		**$ 556,000**
AUSTIN	TRAVIS	SL 360	0113-13-180	13.723	MAY 2020			$ 5,599,304
DESCRIPTION:	PURCHASE AND INSTALL SIGNS & EQUIP						**NHS:** Y	
LIMITS FROM:	US 183		**LIMITS TO:** US 290 SH 71!				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0113-13-180		**MAY 2020**	**1 Project**		**$ 5,599,304**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	BASTROP	US 290	0114-04-073	0.025	MAY 2020		$ 30,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	EASTBOUND US 290 AT ELM CREEK		**LIMITS TO:** 14-011-0-0114-04-061			**PROJ NUM:** BR ( )	
ROW CSJ:							
AUSTIN	TRAVIS	US 290	0114-03-105	0.051	MAY 2020		$ 65,000
DESCRIPTION:	REHABILITATE BRIDGE					**NHS:** Y	
LIMITS FROM:	WESTBOUND US 290 AT WILLOW CREEK		**LIMITS TO:** STR# 14-227-0-0114-03-140			**PROJ NUM:** BR ( )	
ROW CSJ:							
AUSTIN	TRAVIS	US 183	0151-06-146	0.000	MAY 2020		$ 65,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	ON NBFR AT SL 275 IN LAMAR BLVD!		**LIMITS TO:** STR# 14-227-0-0151-06-045			**PROJ NUM:** BR ( )	
ROW CSJ:							
AUSTIN	BASTROP	SH 71	0265-03-052	0.016	MAY 2020		$ 80,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	EASTBOUND SH 71 AT COTTONWOOD CREEK		**LIMITS TO:** STR# 14-011-0-0265-03-046			**PROJ NUM:** BR ( )	
ROW CSJ:							
AUSTIN	TRAVIS	SH 45	1200-06-012	0.025	MAY 2020		$ 60,000
DESCRIPTION:	REHABILITATE BRIDGE					**NHS:** N	
LIMITS FROM:	EASTBOUND SH 45 AT DANZ CREEK		**LIMITS TO:** STR# 14-227-0-1200-06-028			**PROJ NUM:** BR ( )	
ROW CSJ:							
AUSTIN	TRAVIS	FM 1625	1535-01-013	0.011	MAY 2020		$ 90,000
DESCRIPTION:	REHABILITATE BRIDGE					**NHS:** N	
LIMITS FROM:	AT NORTH FORK DRY CREEK		**LIMITS TO:** STR# 14-227-0-1535-01-002			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0114-04-073		**MAY 2020**	**6 Projects**	**$ 390,000**
AUSTIN	BLANCO	US 281	0253-01-062	0.081	MAY 2020		$ 110,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT BLANCO RIVER		**LIMITS TO:** STR# 14-016-0-0253-01-041			**PROJ NUM:** BR ( )	
ROW CSJ:							
AUSTIN	BURNET	FM 2657	2928-01-007	0.019	MAY 2020		$ 90,000
DESCRIPTION:	REHABILITATE BRIDGE					**NHS:** N	
LIMITS FROM:	AT MILL CREEK		**LIMITS TO:** STR# 14-027-0-2928-01-001			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0253-01-062		**MAY 2020**	**2 Projects**	**$ 200,000**
AUSTIN	BASTROP	PR 1A	0530-01-007	12.290	MAY 2020		$ 2,076,496
DESCRIPTION:	STATE PARK IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	0.658 MILES EAST OF SL 150		**LIMITS TO:** 0.933 MILES NORTH OF FM 153			**PROJ NUM:** C 530-1-7	
ROW CSJ:							
			CONTRACT CSJ: 0530-01-007		**MAY 2020**	**1 Project**	**$ 2,076,496**
				AUSTIN TOTAL:		**16 Projects**	**5 Contracts** **$ 8,821,800**
BEAUMONT	LIBERTY	CR	0920-02-091	0.015	MAY 2020		$ 176,255
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT GAYLOR CREEK 1.1 MI NE		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0920-02-091		**MAY 2020**	**1 Project**	**$ 176,255**
BEAUMONT	CHAMBERS	FM 565	1024-01-078	0.241	MAY 2020		$ 604,705
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SUNNYSIDE DRIVE		**LIMITS TO:** 0.241 MI E OF SUNNYSIDE DRIVE			**PROJ NUM:** STP 1802(599)HES	
ROW CSJ:							
			CONTRACT CSJ: 1024-01-078		**MAY 2020**	**1 Project**	**$ 604,705**
				BEAUMONT TOTAL:		**2 Projects**	**2 Contracts** **$ 780,960**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:33 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BROWNWOOD	MC CULLOCH	US 87	0070-06-041	0.876	MAY 2020		$ 5,750,000
DESCRIPTION:	RECONSTRUCT EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	BRADY CREEK BRIDGE		**LIMITS TO:** NEAR BRADY CITY LIMITS			**PROJ NUM:** NH ( )	
ROW CSJ:							
BROWNWOOD	MC CULLOCH	US 87	0070-06-052	0.000	MAY 2020		$ 130,000
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:** Y	
LIMITS FROM:	AT JACQUELINE RUFFIN ROAD		**LIMITS TO:** .			**PROJ NUM:** NH ()	
ROW CSJ:							
			CONTRACT CSJ: 0070-06-041		**MAY 2020**	**2 Projects**	**$ 5,880,000**
BROWNWOOD	MC CULLOCH	US 87	0071-01-047	0.447	MAY 2020		$ 1,715,000
DESCRIPTION:	RECONSTRUCT EXISTING ROADWAY					**NHS:** Y	
LIMITS FROM:	CHURCH STREET IN BRADY		**LIMITS TO:** BRADY CREEK BRIDGE			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0071-01-047		**MAY 2020**	**1 Project**	**$ 1,715,000**
BROWNWOOD	LAMPASAS	US 190	0231-01-057	0.200	MAY 2020		$ 250,000
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT FM 2313		**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0231-01-057		**MAY 2020**	**1 Project**	**$ 250,000**
BROWNWOOD	LAMPASAS	US 190	0231-01-058	0.200	MAY 2020		$ 256,032
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT FM 2808		**LIMITS TO:** .			**PROJ NUM:** NH ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0231-01-058		**MAY 2020**	**1 Project**	**$ 256,032**
BROWNWOOD	COMANCHE	SH 6	0257-05-045	1.931	MAY 2020		$ 9,324,475
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** Y	
LIMITS FROM:	SH 16 NORTH		**LIMITS TO:** EAST CITY LIMIT OF DELEON			**PROJ NUM:** STP ( )	
ROW CSJ:	0257-05-048						
			CONTRACT CSJ: 0257-05-045		**MAY 2020**	**1 Project**	**$ 9,324,475**
			BROWNWOOD TOTAL:			**6 Projects**	**5 Contracts** **$17,425,507**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	BRAZOS	US 190	0049-12-121	0.169	MAY 2020		$ 1,027,303
DESCRIPTION:	PAINT STEEL SURFACES					**NHS:** Y	
LIMITS FROM:	AT SH 6 NB		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0049-12-121		**MAY 2020**	**1 Project**	**$ 1,027,303**
BRYAN	WASHINGTON	US 290	0114-09-078	0.200	MAY 2020		$ 100,189
DESCRIPTION:	INSTALL INTERSECTION FLASHING BEACON					**NHS:** N	
LIMITS FROM:	AT SS 125		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	BURLESON	SH 21	0116-03-063	0.200	MAY 2020		$ 98,029
DESCRIPTION:	INSTALL INTERSECTION FLASHING BEACON					**NHS:** Y	
LIMITS FROM:	AT FM 50		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	BURLESON	SH 36	0186-03-064	0.200	MAY 2020		$ 290,552
DESCRIPTION:	IMPROVE TRAFFIC SIGNAL					**NHS:** Y	
LIMITS FROM:	AT SL 83/BUCK ST		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	WASHINGTON	FM 390	0338-08-039	0.200	MAY 2020		$ 86,642
DESCRIPTION:	INSTALL INTERSECTION FLASHING BEACON					**NHS:** N	
LIMITS FROM:	AT FM 1948 (EAST)		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0114-09-078		**MAY 2020**	**4 Projects**	**$ 575,412**
BRYAN	BRAZOS	SH 21	0116-04-104	0.200	MAY 2020		$ 332,814
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT SIMS AVE.		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0116-04-104		**MAY 2020**	**1 Project**	**$ 332,814**
BRYAN	BRAZOS	US 190	0117-09-002	0.200	MAY 2020		$ 98,029
DESCRIPTION:	INSTALL INTERSECTION FLASHING BEACON					**NHS:** Y	
LIMITS FROM:	AT FM 2038		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	GRIMES	FM 149	0720-01-041	0.200	MAY 2020		$ 84,482
DESCRIPTION:	INSTALL INTERSECTION FLASHING BEACON					**NHS:** N	
LIMITS FROM:	AT PEARL LANE		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0117-09-002		**MAY 2020**	**2 Projects**	**$ 182,511**
				BRYAN TOTAL:		**8 Projects**	**4 Contracts** **$ 2,118,040**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	KLEBERG	US 77	0102-04-099	3.390	MAY 2020		$ 35,000,000
DESCRIPTION: CONVERT NON-FREEWAY						**NHS:** Y	
LIMITS FROM: FM 1356			**LIMITS TO:** CR 2130			**PROJ NUM:** NH ( )	
ROW CSJ: 0102-04-100							
			CONTRACT CSJ: 0102-04-099		**MAY 2020**	**1 Project**	**$ 35,000,000**
CORPUS CHRISTI	NUECES	BS 286-	0326-05-003	0.690	MAY 2020		$ 630,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: SH 358			**LIMITS TO:** HOLLY ROAD			**PROJ NUM:** NH ( )	
ROW CSJ:							
CORPUS CHRISTI	ARANSAS	FM 1069	0507-04-063	1.870	MAY 2020		$ 1,785,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: INTERSECTION FM 1781			**LIMITS TO:** INTERSECTION BS 35L			**PROJ NUM:** STP ( )	
ROW CSJ:							
CORPUS CHRISTI	ARANSAS	SL 70	0507-04-064	0.000	MAY 2020		$ 315,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: INTERSECTION BS 35L			**LIMITS TO:** SL 70			**PROJ NUM:** STP ( )	
ROW CSJ:							
CORPUS CHRISTI	SAN PATRICIO	FM 2986	3026-01-033	0.880	MAY 2020		$ 900,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: MEMORIAL PARKWAY			**LIMITS TO:** US 181 (SOUTH INTERSECTION)			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0326-05-003		**MAY 2020**	**4 Projects**	**$ 3,630,000**
CORPUS CHRISTI	LIVE OAK	CR	0916-29-013	0.167	MAY 2020		$ 3,824,829
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: STR 1 (AA0332001) CR 151 @ NUECES R			**LIMITS TO:** 0.3 MI SW OF FM 799			**PROJ NUM:** BR 2017(421)	
ROW CSJ:							
			CONTRACT CSJ: 0916-29-013		**MAY 2020**	**1 Project**	**$ 3,824,829**
CORPUS CHRISTI	LIVE OAK	CR	0916-29-014	0.001	MAY 2020		$ 1,100,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: STR (AA00352001) CM PORTER @ LAGART			**LIMITS TO:** APPROX 0.3 MI N OF CR 174			**PROJ NUM:** BR 2017(097)	
ROW CSJ:							
			CONTRACT CSJ: 0916-29-014		**MAY 2020**	**1 Project**	**$ 1,100,000**
			CORPUS CHRISTI TOTAL:			**7 Projects**	**4 Contracts** **$43,554,829**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	COLLIN	US 75	0047-06-168	11.430	MAY 2020		$ 500,000
DESCRIPTION:	REPAIR ROADWAY					**NHS:** Y	
LIMITS FROM:	PGBT		**LIMITS TO:** SH 121			**PROJ NUM:** NH ( )	
ROW CSJ:							
DALLAS	COLLIN	SH 289	0091-04-065	2.970	MAY 2020		$ 50,000
DESCRIPTION:	REPAIR ROADWAY					**NHS:** Y	
LIMITS FROM:	NORTH OF ELDORADO PKWY		**LIMITS TO:** US 380			**PROJ NUM:** NH ( )	
ROW CSJ:							
DALLAS	COLLIN	SH 289	0091-05-077	12.320	MAY 2020		$ 200,000
DESCRIPTION:	REPAIR ROADWAY					**NHS:** Y	
LIMITS FROM:	PGBT		**LIMITS TO:** NORTH OF ELDORADO PARKWAY			**PROJ NUM:** NH ( )	
ROW CSJ:							
DALLAS	COLLIN	US 380	0135-02-064	3.920	MAY 2020		$ 33,334
DESCRIPTION:	REPAIR ROADWAY					**NHS:** Y	
LIMITS FROM:	LAKE FOREST		**LIMITS TO:** SH 5			**PROJ NUM:** NH ( )	
ROW CSJ:							
DALLAS	COLLIN	US 380	0135-03-052	7.270	MAY 2020		$ 25,000
DESCRIPTION:	REPAIR ROADWAY					**NHS:** Y	
LIMITS FROM:	SH 5		**LIMITS TO:** FM 75			**PROJ NUM:** NH ( )	
ROW CSJ:							
DALLAS	COLLIN	US 380	0135-04-035	7.520	MAY 2020		$ 25,000
DESCRIPTION:	REPAIR ROADWAY					**NHS:** Y	
LIMITS FROM:	FM 75		**LIMITS TO:** S HAMILTON ST			**PROJ NUM:** NH ( )	
ROW CSJ:							
DALLAS	COLLIN	US 380	0135-05-027	4.160	MAY 2020		$ 16,666
DESCRIPTION:	REPAIR ROADWAY					**NHS:** Y	
LIMITS FROM:	S HAMILTON ST		**LIMITS TO:** HUNT COUNTY LINE			**PROJ NUM:** NH ( )	
ROW CSJ:							
DALLAS	COLLIN	SH 78	0281-01-034	1.530	MAY 2020		$ 25,000
DESCRIPTION:	REPAIR ROADWAY					**NHS:** N	
LIMITS FROM:	NORTH OF LAKE RD		**LIMITS TO:** FM 6			**PROJ NUM:** STP ( )	
ROW CSJ:							
DALLAS	COLLIN	SH 78	0281-02-073	27.680	MAY 2020		$ 75,000
DESCRIPTION:	REPAIR ROADWAY					**NHS:** N	
LIMITS FROM:	DALLAS COUNTY LINE		**LIMITS TO:** NORTH OF LAKE ROAD			**PROJ NUM:** STP ( )	
ROW CSJ:							
DALLAS	COLLIN	FM 544	0619-03-062	4.580	MAY 2020		$ 50,000
DESCRIPTION:	REPAIR ROADWAY					**NHS:** N	
LIMITS FROM:	WEST OF FM 2551		**LIMITS TO:** SH 78			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0047-06-168		MAY 2020	10 Projects	**$ 1,000,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	ELLIS	IH 35E	0048-04-100	10.070	MAY 2020			$ 200,000
DESCRIPTION:	REPAIR ROADWAY						**NHS:** N	
LIMITS FROM:	US 77 SOUTH		**LIMITS TO:** US 77 NORTH				**PROJ NUM:** NH ( )	
ROW CSJ:								
DALLAS	ELLIS	IH 35E	0048-08-052	18.480	MAY 2020			$ 200,000
DESCRIPTION:	REPAIR ROADWAY						**NHS:** Y	
LIMITS FROM:	HILL COUNTY LINE		**LIMITS TO:** US 77 SOUTH				**PROJ NUM:** NH ( )	
ROW CSJ:								
DALLAS	ELLIS	IH 35E	0048-08-053	12.190	MAY 2020			$ 200,000
DESCRIPTION:	REPAIR ROADWAY						**NHS:** Y	
LIMITS FROM:	FM 329		**LIMITS TO:** HILL COUNTY LINE				**PROJ NUM:**	
ROW CSJ:								
DALLAS	ELLIS	US 67	0261-01-047	3.850	MAY 2020			$ 265,316
DESCRIPTION:	REPAIR ROADWAY						**NHS:** Y	
LIMITS FROM:	9TH STREET		**LIMITS TO:** DALLAS COUNTY LINE				**PROJ NUM:** NH ( )	
ROW CSJ:								
DALLAS	ELLIS	IH 35E	0442-03-047	3.490	MAY 2020			$ 200,000
DESCRIPTION:	REPAIR ROADWAY						**NHS:** Y	
LIMITS FROM:	US 77 NORTH		**LIMITS TO:** DALLAS COUNTY LINE				**PROJ NUM:**	
ROW CSJ:								
DALLAS	ELLIS	SS 437	0568-02-006	0.420	MAY 2020			$ 135,684
DESCRIPTION:	REPAIR ROADWAY						**NHS:** N	
LIMITS FROM:	MILAN ST		**LIMITS TO:** SOUTH OF MADISON STREET				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0048-04-100		**MAY 2020**	**6 Projects**		**$ 1,201,000**
DALLAS	DENTON	IH 35W	0081-13-066	2.654	MAY 2020			$ 1,865,693
DESCRIPTION:	REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM:	TARRANT COUNTY LINE (NORTHBOUND)		**LIMITS TO:** SOUTH OF SH 114				**PROJ NUM:** NH ( )	
ROW CSJ:								
DALLAS	DENTON	FM 156	0718-01-069	3.395	MAY 2020			$ 4,151,087
DESCRIPTION:	REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM:	TARRANT COUNTY LINE		**LIMITS TO:** SOUTH OF SH 114				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0081-13-066		**MAY 2020**	**2 Projects**		**$ 6,016,780**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DENTON	IH 35E	0195-03-092	0.200	MAY 2020		$ 298,037
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT FM 2181 (TEASLEY LN)		**LIMITS TO:** IN THE CITY OF DENTON			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	COLLIN	CS	0918-24-243	0.200	MAY 2020		$ 22,366
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	E EXCHANGE PKWY AT RIVERCREST BLVD		**LIMITS TO:** IN THE CITY OF ALLEN			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	COLLIN	CS	0918-24-244	2.420	MAY 2020		$ 178,930
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	GREENVILLE AVE FROM HIGHTRAIL DR		**LIMITS TO:** E EXCHANGE PKWY CITY OF ALLEN			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	COLLIN	CS	0918-24-245	0.200	MAY 2020		$ 44,733
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	MCDERMOTT DR AT S WATTERS ST		**LIMITS TO:** IN THE CITY OF ALLEN			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	COLLIN	CS	0918-24-246	0.200	MAY 2020		$ 22,366
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	MCDERMOTT DR AT TWINCREEK/SUNCREEK		**LIMITS TO:** IN THE CITY OF ALLEN			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	COLLIN	CS	0918-24-247	0.200	MAY 2020		$ 44,733
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	E EXCHANGE PKWY AT N ALMA DR		**LIMITS TO:** IN THE CITY OF ALLEN			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	COLLIN	CS	0918-24-248	0.200	MAY 2020		$ 44,733
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	E EXCHANGE PKWY AT N ALLEN HEIGHTS		**LIMITS TO:** IN THE CITY OF ALLEN			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	DENTON	CS	0918-46-310	0.896	MAY 2020		$ 329,149
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	E MCKINNEY ST FROM WOODROW LN		**LIMITS TO:** AUDRA LN TO MOCKINGBIRD LN			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	COLLIN	FM 2478	2351-01-023	2.852	MAY 2020		$ 301,658
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	ELDORADO PKWY		**LIMITS TO:** RIDGE CREEK PKWY			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0195-03-092		**MAY 2020**	**9 Projects**	**$ 1,286,705**
DALLAS	DALLAS	SH 114	0353-06-068	2.250	MAY 2020		$ 319,699
DESCRIPTION:	INSTALL/REPLACE SIGNS					**NHS:** Y	
LIMITS FROM:	SP 348		**LIMITS TO:** ROCHELLE BLVD			**PROJ NUM:** NH	( )
ROW CSJ:							
DALLAS	DALLAS	SH 114	0353-04-113	5.700	MAY 2020		$ 636,777
DESCRIPTION:	INSTALL/REPLACE SIGNS					**NHS:** Y	
LIMITS FROM:	TARRANT COUNTY LINE		**LIMITS TO:** SP 348			**PROJ NUM:** NH	( )
ROW CSJ:							
			CONTRACT CSJ: 0353-06-068		**MAY 2020**	**2 Projects**	**$ 956,476**
DALLAS	DENTON	FM 2499	2681-01-025	3.310	MAY 2020		$ 1,093,323
DESCRIPTION:	REPAIR ROADWAY					**NHS:** Y	
LIMITS FROM:	FM 1171		**LIMITS TO:** TARRANT COUNTY LINE			**PROJ NUM:** NH	( )
ROW CSJ:							
			CONTRACT CSJ: 2681-01-025		**MAY 2020**	**1 Project**	**$ 1,093,323**
					DALLAS TOTAL:	**30 Projects 6 Contracts**	**$11,554,284**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	HUDSPETH	IH 10	0002-05-050	0.897	MAY 2020		$ 500,000
DESCRIPTION:	REPLACE GUARDRAIL					**NHS:** N	
LIMITS FROM:	2.672 MI E OF SH 20		**LIMITS TO:** 1.799 MI E OF SH 20			**PROJ NUM:** NH ( )	
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	2121-06-049	2.347	MAY 2020		$ 1,250,000
DESCRIPTION:	REPLACE GUARDRAIL					**NHS:** N	
LIMITS FROM:	1.235 MI S OF SP 148		**LIMITS TO:** 2.672 MI E OF SH 20			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0002-05-050		**MAY 2020**	**2 Projects**	**$ 1,750,000**
EL PASO	EL PASO	US 54	0167-01-128	0.000	MAY 2020		$ 5,500,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	MCCOMBS		**LIMITS TO:** TEXAS/NEW MEXICO STATE LINE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0167-01-128		**MAY 2020**	**1 Project**	**$ 5,500,000**
EL PASO	EL PASO	VA	0924-06-601	0.000	MAY 2020		$ 1,750,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:**	
LIMITS FROM:	COUNTY WIDE		**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0924-06-601		**MAY 2020**	**1 Project**	**$ 1,750,000**
EL PASO	EL PASO	SS 601	1046-03-005	0.108	MAY 2020		$ 23,931,284
DESCRIPTION:	CONSTRUCT DIRECT CONNECTORS					**NHS:** Y	
LIMITS FROM:	SPUR 601 @ LP 375		**LIMITS TO:** .			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 1046-03-005		**MAY 2020**	**1 Project**	**$ 23,931,284**
EL PASO	EL PASO	SL 375	2552-03-049	5.585	MAY 2020		$ 30,032,412
DESCRIPTION:	CONSTRUCT NEW ROAD					**NHS:** Y	
LIMITS FROM:	BOB HOPE DR		**LIMITS TO:** ZARAGOZA RD			**PROJ NUM:** NH 2013(875)	
ROW CSJ:							
EL PASO	EL PASO	SL 375	2552-03-061	1.716	MAY 2020		$ 1,342,794
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	PELLICANO		**LIMITS TO:** ROJAS			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	SL 375	2552-04-047	0.387	MAY 2020		$ 4,467,590
DESCRIPTION:	CONSTRUCT NEW ROAD					**NHS:** Y	
LIMITS FROM:	ZARAGOZA RD		**LIMITS TO:** 0.33 MI SW OF ZARAGOZA RD			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 2552-03-049		**MAY 2020**	**3 Projects**	**$ 35,842,796**
					EL PASO TOTAL:	**8 Projects 5 Contracts**	**$68,774,080**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	PARKER	US 180	0008-02-073	0.026	MAY 2020		$ 3,132,453
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	US 180 WB OVER DRY CREEK		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0008-02-073		**MAY 2020**	**1 Project**	**$ 3,132,453**
FORT WORTH	TARRANT	IH 820	0008-15-052	0.000	MAY 2020		$ 4,389,143
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	IH 820/IH 20 SPLIT		**LIMITS TO:** SS 580			**PROJ NUM:** NH ( )	
ROW CSJ:							
FORT WORTH	TARRANT	IH 20	0008-16-041	2.944	MAY 2020		$ 2,191,281
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	US 377		**LIMITS TO:** IH 820/IH 20 SPLIT			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0008-15-052		**MAY 2020**	**2 Projects**	**$ 6,580,424**
FORT WORTH	TARRANT	BU 287-	0013-10-083	3.090	MAY 2020		$ 1,941,105
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	BONDS RANCH ROAD		**LIMITS TO:** AVONDALE HASLET ROAD			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0013-10-083		**MAY 2020**	**1 Project**	**$ 1,941,105**
FORT WORTH	TARRANT	SH 199	0171-04-050	0.000	MAY 2020		$ 106,299,400
DESCRIPTION:	WIDEN ROAD - ADD LANES AND SHOULDERS					**NHS:** Y	
LIMITS FROM:	NORTH OF FM 1886		**LIMITS TO:** S END OF LAKE WORTH BR			**PROJ NUM:** NH ( )	
ROW CSJ:	0171-04-056						
FORT WORTH	TARRANT	SH 199	0171-05-097	0.500	MAY 2020		$ 22,000,000
DESCRIPTION:	CONSTRUCT 0 TO 6 MAINLANES & REALIGN FRONTAGE ROADS					**NHS:** Y	
LIMITS FROM:	S END OF LAKE WORTH BR		**LIMITS TO:** AZLE AVE			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0171-04-050		**MAY 2020**	**2 Projects**	**$ 128,299,400**
FORT WORTH	JACK	US 281	0249-07-070	9.184	MAY 2020		$ 8,750,000
DESCRIPTION:	CONSTRUCT NEW ROADWAY LANES					**NHS:** N	
LIMITS FROM:	PALO PINTO COUNTY LINE		**LIMITS TO:** SH 199			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0249-07-070		**MAY 2020**	**1 Project**	**$ 8,750,000**
FORT WORTH	JACK	US 281	0249-07-072	1.000	MAY 2020		$ 10,663,195
DESCRIPTION:	CONSTRUCT BRIDGE					**NHS:** Y	
LIMITS FROM:	AT US 380		**LIMITS TO:** .			**PROJ NUM:** NH ( )	
ROW CSJ:	0249-07-076						
			CONTRACT CSJ: 0249-07-072		**MAY 2020**	**1 Project**	**$ 10,663,195**
FORT WORTH	PALO PINTO	FM 2951	0362-07-009	3.727	MAY 2020		$ 7,340,465
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	PR 36		**LIMITS TO:** END OF FM 2951			**PROJ NUM:** STP 1902(261)	
ROW CSJ:							
			CONTRACT CSJ: 0362-07-009		**MAY 2020**	**1 Project**	**$ 7,340,465**
FORT WORTH	TARRANT	CS	0902-90-061	0.100	MAY 2020		$ 810,970
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	GLADE RD./WEST 29TH ST		**LIMITS TO:** AT BIG BEAR CREEK			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-061		**MAY 2020**	**1 Project**	**$ 810,970**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	ERATH	FM 205	1990-01-020	8.921	MAY 2020		$ 4,184,593
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.456 MI NE OF CR 182		**LIMITS TO:** FM 2870			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1990-01-020		**MAY 2020**	**1 Project**	**$ 4,184,593**
FORT WORTH	TARRANT	SH 360	2266-02-151	6.421	MAY 2020		$ 475,404
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	0.134 MI SE OF SH 121		**LIMITS TO:** 1.194 MI S OF SH 183			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 2266-02-151		**MAY 2020**	**1 Project**	**$ 475,404**
			FORT WORTH TOTAL:			**12 Projects**	**10 Contract** **$172,178,009**
HOUSTON	HARRIS	SH 146	0389-12-092	0.001	MAY 2020		$ 1,000,000
DESCRIPTION:	INTERSECTION IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	AT BARBOURS CUT BLVD		**LIMITS TO:** .			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0389-12-092		**MAY 2020**	**1 Project**	**$ 1,000,000**
HOUSTON	HARRIS	IH 10	0508-01-369	0.503	MAY 2020		$ 4,740,633
DESCRIPTION:	TRANSPORTATION NON-ROADWAY					**NHS:** Y	
LIMITS FROM:	AT SAN JANCINTO RIVER		**LIMITS TO:** .			**PROJ NUM:** ER 1802(631)	
ROW CSJ:							
			CONTRACT CSJ: 0508-01-369		**MAY 2020**	**1 Project**	**$ 4,740,633**
HOUSTON	HARRIS	VA	0912-00-526	0.001	MAY 2020		$ 1,000,000
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** Y	
LIMITS FROM:	VARIOUS LOCATIONS DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0912-00-526		**MAY 2020**	**1 Project**	**$ 1,000,000**
HOUSTON	HARRIS	VA	0912-00-580	0.001	MAY 2020		$ 1,383,770
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	FARR ST, CHERRY ST TO BRAZEAL ST &		**LIMITS TO:** WALLER ST, FM 362 TO FARR ST			**PROJ NUM:** STP 2019(659)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0912-00-580		**MAY 2020**	**1 Project**	**$ 1,383,770**
HOUSTON	HARRIS	CS	0912-72-391	0.900	MAY 2020		$ 17,132,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	MEMORIAL DR; FROM SL 8		**LIMITS TO:** TALLOWOOD RD			**PROJ NUM:** STP 1802(783)MM	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-391		**MAY 2020**	**1 Project**	**$ 17,132,000**
			HOUSTON TOTAL:			**5 Projects**	**5 Contracts** **$25,256,403**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUBBOCK	LYNN	SL 76	0068-09-012	0.701	MAY 2020		$ 500,000
DESCRIPTION:	WIDEN ROAD - ADD SHOULDERS					**NHS:** N	
LIMITS FROM:	FM 2053		**LIMITS TO:** US 87			**PROJ NUM:** STP ()	
ROW CSJ:							
LUBBOCK	DAWSON	US 180	0294-03-029	2.204	MAY 2020		$ 7,825,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	454 WEST OF WEAVER RD IN LAMESA		**LIMITS TO:** US 87			**PROJ NUM:** NH ( )	
ROW CSJ:							
LUBBOCK	DAWSON	SH 137	0494-01-018	1.301	MAY 2020		$ 3,675,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	US 180		**LIMITS TO:** SOUTH 15TH STREET IN LAMESA			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0068-09-012		**MAY 2020**	**3 Projects**	**$ 12,000,000**
LUBBOCK	SWISHER	FM 2301	0789-04-006	0.008	MAY 2020		$ 234,909
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	1.0 MILE NORTH OF SH 86		**LIMITS TO:** 0.92 MILE NORTH OF SH 86			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0789-04-006		**MAY 2020**	**1 Project**	**$ 234,909**
				LUBBOCK TOTAL:		**4 Projects**	**2 Contracts** **$12,234,909**
LUFKIN	SAN AUGUSTINE	US 96	0809-03-040	2.720	MAY 2020		$ 6,000,000
DESCRIPTION:	CONSTRUCT NEW ROADWAY LANES					**NHS:** Y	
LIMITS FROM:	FM 3451		**LIMITS TO:** SH 21			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0809-03-040		**MAY 2020**	**1 Project**	**$ 6,000,000**
LUFKIN	TRINITY	VA	0911-40-029	0.100	MAY 2020		$ 808,538
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	AT VARIOUS LOCATIONS		**LIMITS TO:** IN THE CITY OF GROVETON			**PROJ NUM:** STP 2019(355)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0911-40-029		**MAY 2020**	**1 Project**	**$ 808,538**
				LUFKIN TOTAL:		**2 Projects**	**2 Contracts** **$ 6,808,538**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	MIDLAND	IH 20	0005-14-067	10.075	MAY 2020		$ 28,160,000
DESCRIPTION:	CONSTRUCT BRIDGE					**NHS:** Y	
LIMITS FROM:	SL 250		**LIMITS TO:** 0.5 MILES EAST OF MIDKIFF RD			**PROJ NUM:** NH ( )	
ROW CSJ: 0005-14-075							
			CONTRACT CSJ: 0005-14-067		MAY 2020	1 Project	**$ 28,160,000**
ODESSA	MIDLAND	IH 20	0005-14-084	1.000	MAY 2020		$ 29,550,000
DESCRIPTION:	CONSTRUCT BRIDGE					**NHS:** Y	
LIMITS FROM:	AT CR 1250		**LIMITS TO:** .			**PROJ NUM:** NH ( )	
ROW CSJ: 0005-14-091							
			CONTRACT CSJ: 0005-14-084		MAY 2020	1 Project	**$ 29,550,000**
ODESSA	PECOS	US 285	0140-17-019	0.200	MAY 2020		$ 41,199
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	@ NELSON ST.		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ODESSA	PECOS	US 285	0140-17-020	0.200	MAY 2020		$ 41,199
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	@ FM 1053		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ODESSA	ANDREWS	US 385	0228-05-067	0.200	MAY 2020		$ 41,199
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	@ N AVE G		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ODESSA	ECTOR	US 385	0228-06-095	0.200	MAY 2020		$ 797,868
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT 87TH ST.		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ODESSA	ECTOR	US 385	0229-01-045	0.200	MAY 2020		$ 266,959
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT SL 338 SOUTH		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ODESSA	WINKLER	SH 18	0292-02-041	0.200	MAY 2020		$ 41,199
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	@ SH 302		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ODESSA	REEVES	FM 761	1120-01-019	0.200	MAY 2020		$ 41,999
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	@ WASHINGTON ST		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ODESSA	REEVES	FM 869	1183-02-015	0.200	MAY 2020		$ 117,048
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	AT FM 1934		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ODESSA	MIDLAND	SL 250	1188-02-109	0.200	MAY 2020		$ 43,831
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT A. ST		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0140-17-019		MAY 2020	9 Projects	**$ 1,432,501**
ODESSA	WINKLER	SH 302	0479-04-050	2.000	MAY 2020		$ 50,000,000
DESCRIPTION:	CONSTRUCT BRIDGE					**NHS:** N	
LIMITS FROM:	AT SH 115		**LIMITS TO:** .			**PROJ NUM:** STP ( )	
ROW CSJ: 0479-04-051							
			CONTRACT CSJ: 0479-04-050		MAY 2020	1 Project	**$ 50,000,000**

ODESSA TOTAL: 12 Projects 4 Contracts $109,142,501

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	HUNT	US 69	0009-15-028	4.001	MAY 2020		$ 388,606
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS, INSTALL ADVANCED WARNING SIGNALS(INTERSECTION-EXISTING WARNING SIGN)					**NHS:** Y	
LIMITS FROM:	SH 66		**LIMITS TO:** FM 1570			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PARIS	HUNT	SH 34	0173-06-049	1.999	MAY 2020		$ 192,933
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS					**NHS:** N	
LIMITS FROM:	PANTHER PATH		**LIMITS TO:** SS 264			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PARIS	HUNT	SH 34	0173-07-057	3.442	MAY 2020		$ 571,098
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS, INSTALL SIDEWALKS					**NHS:** Y	
LIMITS FROM:	STANFORD		**LIMITS TO:** FM 1570			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PARIS	HUNT	US 69	0202-10-025	0.395	MAY 2020		$ 38,366
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS, INSTALL ADVANCED WARNING SIGNALS(INTERSECTION-EXISTING WARNING SIGN)					**NHS:** Y	
LIMITS FROM:	US 380		**LIMITS TO:** SH 66			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0009-15-028		**MAY 2020**	**4 Projects**	**$ 1,191,003**
PARIS	LAMAR	US 82	0045-09-104	6.030	MAY 2020		$ 328,295
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS					**NHS:** Y	
LIMITS FROM:	US 271		**LIMITS TO:** FM 1508			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PARIS	HOPKINS	SH 11	0083-12-003	1.681	MAY 2020		$ 70,539
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS					**NHS:** N	
LIMITS FROM:	SH 11		**LIMITS TO:** FM 2297			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PARIS	HOPKINS	SH 11	0108-09-051	1.534	MAY 2020		$ 64,370
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS					**NHS:** Y	
LIMITS FROM:	BU 67 V		**LIMITS TO:** SH 11			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PARIS	FRANKLIN	SH 37	0190-01-033	0.716	MAY 2020		$ 126,163
DESCRIPTION:	IMPROVE SCHOOL ZONE, INSTALL SIDEWALKS					**NHS:** N	
LIMITS FROM:	YATES STREET		**LIMITS TO:** TIGER FIELD ROAD (SCHOOL LN)			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PARIS	FRANKLIN	SH 37	0190-01-034	0.716	MAY 2020		$ 231,859
DESCRIPTION:	IMPROVE PEDESTRIAN SIGNALS, INSTALL PEDESTRIAN CROSSWALK, INSTALL SIDEWALKS					**NHS:** N	
LIMITS FROM:	YATES ST		**LIMITS TO:** SCHOOL LN			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0045-09-104		**MAY 2020**	**5 Projects**	**$ 821,226**
PARIS	HOPKINS	SH 19	0108-09-050	0.330	MAY 2020		$ 42,535
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	SH 154		**LIMITS TO:** 0.077 MI SW OF SH 154			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PARIS	HOPKINS	SH 19	0400-02-051	12.195	MAY 2020		$ 1,571,877
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	DELTA COUNTY LINE		**LIMITS TO:** SH 154			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PARIS	HOPKINS	SH 19	0400-02-052	1.455	MAY 2020		$ 2,616,543
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	FM 1537		**LIMITS TO:** SL 301			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0108-09-050		**MAY 2020**	**3 Projects**	**$ 4,230,955**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PARIS	RED RIVER	FM 911	0722-03-014	0.948	MAY 2020			$ 629,501
DESCRIPTION:	PROVIDE ADDITIONAL PAVED SURFACE WIDTH						**NHS:** N	
LIMITS FROM:	BU 82K		**LIMITS TO:** 0.948 MI S OF BU 82K				**PROJ NUM:** STP	( )HES
ROW CSJ:								
PARIS	RED RIVER	FM 911	0722-03-015	7.771	MAY 2020			$ 3,768,600
DESCRIPTION:	2R REHABILITATION						**NHS:** N	
LIMITS FROM:	BU 82 K		**LIMITS TO:** FM 44				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 0722-03-014		**MAY 2020**	**2 Projects**		**$ 4,398,101**
PARIS	HUNT	FM 2194	2247-03-008	2.291	MAY 2020			$ 1,371,277
DESCRIPTION:	HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM:	2.291 MI W OF FM 903		**LIMITS TO:** FM 903				**PROJ NUM:** STP	( )HES
ROW CSJ:								
			CONTRACT CSJ: 2247-03-008		**MAY 2020**	**1 Project**		**$ 1,371,277**
				PARIS	**TOTAL:**	**15 Projects**	**5 Contracts**	**$12,012,562**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PHARR	ZAPATA	US 83	0038-03-041	0.000	MAY 2020		$ 292,795
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** Y	
LIMITS FROM:	0.45 MI N OF BUS 83N (N. INT.)		**LIMITS TO:** FM 3169			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	ZAPATA	US 83	0038-05-046	0.000	MAY 2020		$ 209,091
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** Y	
LIMITS FROM:	0.30 MI N OF FM 2687		**LIMITS TO:** 0.30 MI S OF FM 2687			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	HIDALGO	US 83	0039-02-073	0.000	MAY 2020		$ 201,442
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** Y	
LIMITS FROM:	P.J. GARZA RD		**LIMITS TO:** 1/2 MI E OF P.J. GARZA RD.			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	BROOKS	SH 285	0102-07-049	1.300	MAY 2020		$ 413,158
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	FM 2191		**LIMITS TO:** 1.30 MI E OF FM 2191			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	CAMERON	US 281	0220-03-036	0.000	MAY 2020		$ 380,296
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	FM 2556		**LIMITS TO:** FM 506			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	HIDALGO	US 281	0255-09-102	0.198	MAY 2020		$ 86,829
DESCRIPTION:	INSTALL FLASHING BEACON					**NHS:** Y	
LIMITS FROM:	AT TEXANO DR.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	STARR	FM 649	0329-02-034	0.926	MAY 2020		$ 274,046
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	0.30 MI N OF LA MORITA RD.		**LIMITS TO:** 0.15 MI S OF FM 3167			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	CAMERON	SH 100	0331-02-057	0.200	MAY 2020		$ 50,326
DESCRIPTION:	INSTALL FLASHING BEACON					**NHS:** Y	
LIMITS FROM:	AT MICHIGAN ST.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	CAMERON	SH 345	0630-01-056	0.200	MAY 2020		$ 48,020
DESCRIPTION:	INSTALL FLASHING BEACON					**NHS:** N	
LIMITS FROM:	AT HUIE RD.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	HIDALGO	FM 681	0669-01-064	0.200	MAY 2020		$ 48,020
DESCRIPTION:	INSTALL FLASHING BEACON					**NHS:** N	
LIMITS FROM:	AT JOVANNA ST.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	CAMERON	FM 511	0684-01-071	0.200	MAY 2020		$ 48,020
DESCRIPTION:	INSTALL FLASHING BEACON					**NHS:** Y	
LIMITS FROM:	AT NAFTA DRWY.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	HIDALGO	FM 493	0863-01-074	0.200	MAY 2020		$ 48,020
DESCRIPTION:	INSTALL FLASHING BEACON					**NHS:** N	
LIMITS FROM:	AT ATLANTA ST.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	HIDALGO	SH 495	0865-01-114	0.200	MAY 2020		$ 48,020
DESCRIPTION:	INSTALL FLASHING BEACON					**NHS:** Y	
LIMITS FROM:	AT RANCHO ESCONDIDO		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	CAMERON	FM 509	1065-01-018	3.368	MAY 2020		$ 469,558
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	0.19 MI S OF IH 69E		**LIMITS TO:** FM 800			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	BROOKS	FM 755	1103-01-014	0.870	MAY 2020		$ 262,513

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** N	
LIMITS FROM: 0.10 MI N OF CO. RD. 311			**LIMITS TO:** 0.77 MI S OF CO. RD. 311			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
PHARR	BROOKS	FM 755	1103-01-015	1.100	MAY 2020		$ 308,965
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** N	
LIMITS FROM: 1.10 MI N OF STARR/BROOKS C.L.			**LIMITS TO:** STARR/BROOKS C.L.			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
PHARR	CAMERON	SL 499	1137-01-030	0.200	MAY 2020		$ 48,020
DESCRIPTION: INSTALL FLASHING BEACON						**NHS:** Y	
LIMITS FROM: AT SESAME DR.			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
PHARR	CAMERON	FM 803	1138-01-039	0.200	MAY 2020		$ 48,020
DESCRIPTION: INSTALL FLASHING BEACON						**NHS:** N	
LIMITS FROM: AT IOWA GARDENS RD.			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
PHARR	CAMERON	FM 802	1140-01-023	0.200	MAY 2020		$ 48,020
DESCRIPTION: INSTALL FLASHING BEACON						**NHS:** Y	
LIMITS FROM: AT QUAIL TRAIL			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
PHARR	HIDALGO	FM 1425	1428-01-032	0.486	MAY 2020		$ 161,748
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** N	
LIMITS FROM: 1.236 MI N OF MILE 12N RD.			**LIMITS TO:** 0.750 MI N OF MILE 12N RD.			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
PHARR	CAMERON	FM 1575	1505-01-019	0.200	MAY 2020		$ 50,326
DESCRIPTION: INSTALL FLASHING BEACON						**NHS:** N	
LIMITS FROM: AT STANFORD RD.			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
PHARR	CAMERON	FM 1847	1801-01-054	0.200	MAY 2020		$ 48,020
DESCRIPTION: INSTALL FLASHING BEACON						**NHS:** N	
LIMITS FROM: AT STANFORD RD.			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
PHARR	CAMERON	FM 1847	1801-01-055	0.200	MAY 2020		$ 50,326
DESCRIPTION: INSTALL FLASHING BEACON						**NHS:** Y	
LIMITS FROM: 0.20 MI N OF AURORA ST.			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
PHARR	HIDALGO	FM 1925	1803-01-097	0.200	MAY 2020		$ 48,020
DESCRIPTION: INSTALL FLASHING BEACON						**NHS:** N	
LIMITS FROM: AT HOEHN DR.			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
PHARR	HIDALGO	FM 1925	1803-01-098	0.200	MAY 2020		$ 50,326
DESCRIPTION: INSTALL FLASHING BEACON						**NHS:** Y	
LIMITS FROM: AT TAGLE ST.			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
PHARR	HIDALGO	FM 1925	1803-02-044	0.200	MAY 2020		$ 48,020
DESCRIPTION: INSTALL FLASHING BEACON						**NHS:** N	
LIMITS FROM: AT VAL VERDE RD.			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
PHARR	HIDALGO	FM 2220	2094-01-066	0.200	MAY 2020		$ 48,020
DESCRIPTION: INSTALL FLASHING BEACON						**NHS:** Y	
LIMITS FROM: AT URSULA AVE.			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
PHARR	STARR	FM 2294	2151-01-013	0.502	MAY 2020		$ 172,840
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** N	
LIMITS FROM: 2.25 MI NE OF FM 2844			**LIMITS TO:** 1.75 MI NE OF FM 2844			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
PHARR	CAMERON	FM 2994	3044-01-015	0.200	MAY 2020		$ 50,326

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DESCRIPTION:	INSTALL FLASHING BEACON						**NHS:** N	
LIMITS FROM:	AT CARVER RD.		**LIMITS TO:** .				**PROJ NUM:** STP	( )HES
ROW CSJ:								
			CONTRACT CSJ: 0038-03-041		MAY 2020	29 Projects		$ 4,061,151
				PHARR	**TOTAL:**	**29 Projects**	**1 Contract**	**$ 4,061,151**
SAN ANGELO	TOM GREEN	VA	0907-00-175	0.001	MAY 2020			$ 600,000
DESCRIPTION:	HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM:	VARIOUS ROADWAYS IN SJT DISTRICT		**LIMITS TO:** .				**PROJ NUM:** NH	( )
ROW CSJ:								
			CONTRACT CSJ: 0907-00-175		MAY 2020	1 Project		$ 600,000
				SAN ANGELO	**TOTAL:**	**1 Project**	**1 Contract**	**$ 600,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	BEXAR	US 90	0024-08-135	0.000	MAY 2020		$ 5,021,402
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	IH 410		**LIMITS TO:** SW 36TH STREET			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0024-08-135		**MAY 2020**	**1 Project**	**$ 5,021,402**
SAN ANTONIO	BEXAR	US 281	0073-02-074	1.111	MAY 2020		$ 902,096
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	IH 410		**LIMITS TO:** FM 1937			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0073-02-074		**MAY 2020**	**1 Project**	**$ 902,096**
SAN ANTONIO	BEXAR	US 181	0073-12-015	0.000	MAY 2020		$ 324,005
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	IH 37		**LIMITS TO:** SS 122			**PROJ NUM:** NH ()	
ROW CSJ:							
			CONTRACT CSJ: 0073-12-015		**MAY 2020**	**1 Project**	**$ 324,005**
SAN ANTONIO	BEXAR	US 181	0100-02-067	0.000	MAY 2020		$ 6,569,716
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	SPUR 122		**LIMITS TO:** BEXAR/WILSON COUNTY LINE			**PROJ NUM:** NH ()	
ROW CSJ:							
			CONTRACT CSJ: 0100-02-067		**MAY 2020**	**1 Project**	**$ 6,569,716**
SAN ANTONIO	BEXAR	US 87	0143-01-060	0.000	MAY 2020		$ 2,765,766
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	AMANDA ST.		**LIMITS TO:** IH 410			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0143-01-060		**MAY 2020**	**1 Project**	**$ 2,765,766**
SAN ANTONIO	BEXAR	VA	0915-12-665	0.000	MAY 2020		$ 75,000
DESCRIPTION:	TRANSPORTATION NON-ROADWAY					**NHS:**	
LIMITS FROM:	IN BEXAR COUNTY		**LIMITS TO:** .			**PROJ NUM:** CM ()	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-665		**MAY 2020**	**1 Project**	**$ 75,000**
SAN ANTONIO	ATASCOSA	VA	0915-13-030	0.900	MAY 2020		$ 294,323
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	IN PLEASANTON ON DOWNEY DR AND		**LIMITS TO:** SP 242/FM 476 (BENSDALE RD)			**PROJ NUM:** STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0915-13-030		**MAY 2020**	**1 Project**	**$ 294,323**
SAN ANTONIO	BEXAR	FM 2790	1741-02-036	0.000	MAY 2020		$ 3,624,726
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	FISCHER RD.		**LIMITS TO:** IH 410			**PROJ NUM:** NH ()	
ROW CSJ:							
			CONTRACT CSJ: 1741-02-036		**MAY 2020**	**1 Project**	**$ 3,624,726**
SAN ANTONIO	BEXAR	FM 3351	3212-06-020	0.000	MAY 2020		$ 3,217,163
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	BEXAR/COMAL COUNTY LINE		**LIMITS TO:** IH 10			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 3212-06-020		**MAY 2020**	**1 Project**	**$ 3,217,163**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	BEXAR	PA 1502	7774-01-001	0.832	MAY 2020		$ 9,000,000
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** Y	
LIMITS FROM:	LOCKHILL SELMA ROAD		**LIMITS TO:** FM 1535-NW MILITARY			**PROJ NUM:** NH ( )	
ROW CSJ: 7774-01-002							
			CONTRACT CSJ: 7774-01-001		**MAY 2020**	**1 Project**	**$ 9,000,000**
				SAN ANTONIO	**TOTAL:**	**10 Projects 10 Contract**	**$31,794,197**
TYLER	GREGG	FM 2206	2073-01-010	0.000	MAY 2020		$ 14,021,615
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	SH 42, E		**LIMITS TO:** 1.6 MI W OF SL281(FISHER RD)IN LGVW			**PROJ NUM:** STP ()	
ROW CSJ: 2073-01-013							
			CONTRACT CSJ: 2073-01-010		**MAY 2020**	**1 Project**	**$ 14,021,615**
				TYLER	**TOTAL:**	**1 Project 1 Contract**	**$14,021,615**
WACO	BELL	FM 1741	1835-02-059	4.496	MAY 2020		$ 900,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** Y	
LIMITS FROM:	WEST AVENUE A		**LIMITS TO:** BLUE MEADOW DRIVE			**PROJ NUM:** NH ( )	
ROW CSJ:							
WACO	BELL	FM 1741	1835-02-061	0.058	MAY 2020		$ 1,175,002
DESCRIPTION:	HIKE AND/OR BIKE					**NHS:** Y	
LIMITS FROM:	BNSF RR		**LIMITS TO:** .			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 1835-02-059		**MAY 2020**	**2 Projects**	**$ 2,075,002**
				WACO	**TOTAL:**	**2 Projects 1 Contract**	**$ 2,075,002**
WICHITA FALLS	WICHITA	FM 369	0802-02-054	0.000	MAY 2020		$ 7,000,000
DESCRIPTION:	DRAINAGE IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	NEAR RHEA RD		**LIMITS TO:** NEAR KEMP ST			**PROJ NUM:** STP 98(66)	
ROW CSJ:							
			CONTRACT CSJ: 0802-02-054		**MAY 2020**	**1 Project**	**$ 7,000,000**
				WICHITA FALLS	**TOTAL:**	**1 Project 1 Contract**	**$ 7,000,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	GONZALES	US 90A	0025-06-056	1.226	MAY 2020		$ 909,984
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	AT SAN MARCOS RIVER,REL #1 & REL #2		**LIMITS TO:** STR # 0026-06-050, -051 & -052			**PROJ NUM:** BR	( )
ROW CSJ:							
YOAKUM	GONZALES	FM 2091	2080-01-009	0.500	MAY 2020		$ 862,117
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	AT S. MARCOS REL,S. MARCOS,WICKSON		**LIMITS TO:** STR # 2080-01-004, -005 & -006			**PROJ NUM:** BR	( )
ROW CSJ:							
			CONTRACT CSJ: 0025-06-056		MAY 2020	2 Projects	**$ 1,772,101**
YOAKUM	VICTORIA	US 59	0088-05-098	1.115	MAY 2020		$ 7,000,000
DESCRIPTION:	CONVERT NON-FREEWAY					**NHS:** Y	
LIMITS FROM:	US 87		**LIMITS TO:** SH 185			**PROJ NUM:** NH	( )
ROW CSJ:							
			CONTRACT CSJ: 0088-05-098		MAY 2020	1 Project	**$ 7,000,000**
YOAKUM	WHARTON	US 59	0089-07-155	6.963	MAY 2020		$ 955,153
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	FM 961		**LIMITS TO:** BU 59-S			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	VICTORIA	US 87	0143-10-053	11.282	MAY 2020		$ 106,264
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	DEWITT C/L		**LIMITS TO:** US 77			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	FAYETTE	SH 71	0265-07-050	7.552	MAY 2020		$ 462,968
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	BASTROP C/L		**LIMITS TO:** 0.06 MI W OF PRAIRIE VALLEY ROAD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	FAYETTE	SH 71	0265-08-067	5.669	MAY 2020		$ 347,550
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	0.06 MI W OF PRAIRIE VALLEY ROAD		**LIMITS TO:** BS 71E _WEST OF LA GRANGE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	WHARTON	SH 71	0266-05-051	5.619	MAY 2020		$ 85,820
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 961		**LIMITS TO:** FM 1300			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	VICTORIA	BU 77-S	0371-01-089	3.291	MAY 2020		$ 155,886
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.3 MI S OF BU 59-T		**LIMITS TO:** US 77			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	VICTORIA	SH 185	0432-02-092	11.676	MAY 2020		$ 564,705
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.1 MI SOUTH OF US 59		**LIMITS TO:** CALHOUN C/L			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	VICTORIA	US 77	2350-01-061	1.176	MAY 2020		$ 128,436
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	BECK ROAD		**LIMITS TO:** OLD GOLIAD ROAD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0089-07-155		MAY 2020	8 Projects	**$ 2,806,782**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
YOAKUM	LAVACA	FM 532	1007-01-026	5.858	MAY 2020			$ 713,736
DESCRIPTION:	HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM:	SH 95		**LIMITS TO:** FM 1295				**PROJ NUM:** STP	( )HES
ROW CSJ:								
YOAKUM	LAVACA	FM 966	1008-02-020	1.864	MAY 2020			$ 182,412
DESCRIPTION:	HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM:	CR 339		**LIMITS TO:** FM 958				**PROJ NUM:** STP	( )HES
ROW CSJ:								
YOAKUM	LAVACA	FM 340	1445-01-017	5.138	MAY 2020			$ 448,112
DESCRIPTION:	HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM:	FM 1295		**LIMITS TO:** CR 183				**PROJ NUM:** STP	( )HES
ROW CSJ:								
YOAKUM	LAVACA	FM 966	2166-01-006	0.797	MAY 2020			$ 78,176
DESCRIPTION:	HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM:	FM 958		**LIMITS TO:** DEWITT C/L				**PROJ NUM:** STP	( )HES
ROW CSJ:								
			CONTRACT CSJ: 1007-01-026		**MAY 2020**	**4 Projects**		**$ 1,422,436**

YOAKUM TOTAL: 15 Projects 4 Contracts $13,001,319

MAY 2020 TOTAL: 201 Projects 84 Contracts $ 675,383,411

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:34 AM

FISCAL YEAR 2020 PLANNED
STATEWIDE LETTING SUMMARY (In Millions)

JUNE 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$4.79	$0.00	$4.79
AUSTIN	$64.47	$5.29	$69.76
BEAUMONT	$47.50	$0.00	$47.50
BROWNWOOD	$2.91	$0.00	$2.91
BRYAN	$40.72	$0.30	$41.02
CHILDRESS	$0.88	$0.00	$0.88
CORPUS CHRISTI	$21.95	$0.00	$21.95
DALLAS	$18.04	$0.00	$18.04
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$10.32	$0.00	$10.32
FORT WORTH	$24.48	$0.08	$24.56
HOUSTON	$17.57	$0.00	$17.57
LAREDO	$89.00	$0.00	$89.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$2.98	$0.00	$2.98
ODESSA	$0.00	$0.00	$0.00
PARIS	$2.31	$0.00	$2.31
PHARR	$2.30	$0.00	$2.30
SAN ANGELO	$28.88	$0.00	$28.88
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$1.29	$0.00	$1.29
WACO	$35.00	$0.00	$35.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$2.81	$0.00	$2.81
Month Total:	$418.18	$5.67	$423.85

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	BOWIE	SH 98	0330-01-033	0.213	JUN 2020		$ 1,977,796
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT ANDERSON CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 2019(848)	
ROW CSJ:							
ATLANTA	BOWIE	SH 98	0330-01-034	0.185	JUN 2020		$ 1,308,833
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT ANDERSON CK RELIEF		**LIMITS TO:** .			**PROJ NUM:** BR 2019(848)	
ROW CSJ:							
			CONTRACT CSJ: 0330-01-033		JUN 2020	2 Projects	**$ 3,286,629**
ATLANTA	HARRISON	IH 20	0495-10-092	0.031	JUN 2020		$ 750,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT FM 31(WB)		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
ATLANTA	HARRISON	IH 20	0495-10-093	0.031	JUN 2020		$ 750,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	AT FM 31(EB)		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0495-10-092		JUN 2020	2 Projects	**$ 1,500,000**
					ATLANTA TOTAL:	**4 Projects**	**2 Contracts** **$ 4,786,629**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	WILLIAMSON	IH 35	0015-08-413	0.100	JUN 2020		$ 900,000
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:** Y	
LIMITS FROM:	IH 35 AND FM 972 INTERCHANGE		**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0015-08-413		**JUN 2020**	**1 Project**	**$ 900,000**
AUSTIN	TRAVIS	SH 71	0265-02-036	2.112	JUN 2020		$ 43,031,262
DESCRIPTION:	CONSTRUCT BRIDGE					**NHS:** Y	
LIMITS FROM:	AT ROSS ROAD & AT KELLAM ROAD		**LIMITS TO:** .			**PROJ NUM:** NH ( )	
ROW CSJ:	0265-02-039						
AUSTIN	TRAVIS	SH 71	0265-01-118	0.479	JUN 2020		$ 156,039
DESCRIPTION:	INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM					**NHS:** Y	
LIMITS FROM:	SH 130		**LIMITS TO:** ONION CREEK			**PROJ NUM:** NH ( )	
ROW CSJ:							
AUSTIN	TRAVIS	SH 71	0265-01-119	0.490	JUN 2020		$ 4,000,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	SH 130		**LIMITS TO:** 0.49 MILES EAST OF SH 130			**PROJ NUM:**	
ROW CSJ:							
AUSTIN	TRAVIS	SH 71	0265-02-043	2.058	JUN 2020		$ 670,411
DESCRIPTION:	INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM					**NHS:** Y	
LIMITS FROM:	ONION CREEK		**LIMITS TO:** NORWOOD LANE			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0265-02-036		**JUN 2020**	**4 Projects**	**$ 47,857,712**
AUSTIN	BASTROP	SH 71	0265-05-087	0.000	JUN 2020		$ 600,000
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:** Y	
LIMITS FROM:	SH 71 AND SH 21 INTERCHANGE		**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0265-05-087		**JUN 2020**	**1 Project**	**$ 600,000**
AUSTIN	WILLIAMSON	US 183	0273-04-040	0.780	JUN 2020		$ 1,608,998
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	0.230 MI N OF LIVE OAK DR		**LIMITS TO:** 0.230 MI S OF CR 212			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0273-04-040		**JUN 2020**	**1 Project**	**$ 1,608,998**
AUSTIN	BASTROP	SH 95	0322-01-051	0.552	JUN 2020		$ 840,823
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.304 MI. NORTH OF LBA DRIVE		**LIMITS TO:** 0.236 MI. SOUTH OF LBA DRIVE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0322-01-051		**JUN 2020**	**1 Project**	**$ 840,823**
AUSTIN	HAYS	RM 12	0683-03-039	0.966	JUN 2020		$ 2,407,361
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	SPORTS PARK ROAD		**LIMITS TO:** 0.1 MI. SOUTH OF POST OAK ROAD			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0683-03-039		**JUN 2020**	**1 Project**	**$ 2,407,361**
AUSTIN	HAYS	FM 2001	1776-02-019	0.865	JUN 2020		$ 5,290,100
DESCRIPTION:	CONSTRUCT NEW ROADWAY LANES					**NHS:** N	
LIMITS FROM:	SUN BRIGHT BLVD.		**LIMITS TO:** FM 2001			**PROJ NUM:** STP ()MM	
ROW CSJ:							
			CONTRACT CSJ: 1776-02-019		**JUN 2020**	**1 Project**	**$ 5,290,100**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AUSTIN	GILLESPIE	FM 2093	1903-01-012	5.592	JUN 2020			$ 3,855,877
DESCRIPTION:	IMPROVE GUARDRAILS,SAFETY TREAT OBJ,PROFILE EDGELINE MARKING PROVIDE ADDTL PAVED SURFACE WIDTH,PROFILE CENTERLINE MARKING						**NHS:** N	
LIMITS FROM:	MORRIS-TIVYDALE RD		**LIMITS TO:** 1.299 MI WEST OF SH 16				**PROJ NUM:** STP	( )HES
ROW CSJ:								
			CONTRACT CSJ: 1903-01-012		**JUN 2020**	**1 Project**		**$ 3,855,877**
AUSTIN	TRAVIS	RM 2244	2102-01-076	0.000	JUN 2020			$ 400,000
DESCRIPTION:	LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM:	MCCONNELL DRIVE		**LIMITS TO:** BLUERIDGE TRAIL				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 2102-01-076		**JUN 2020**	**1 Project**		**$ 400,000**
AUSTIN	BLANCO	RM 473	3278-01-003	5.668	JUN 2020			$ 6,000,000
DESCRIPTION:	HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM:	US 281		**LIMITS TO:** RM 32				**PROJ NUM:** STP	( )HES
ROW CSJ:								
			CONTRACT CSJ: 3278-01-003		**JUN 2020**	**1 Project**		**$ 6,000,000**
				AUSTIN	**TOTAL:**	**13 Projects**	**10 Contract**	**$69,760,871**
BEAUMONT	ORANGE	IH 10	0028-14-091	4.352	JUN 2020			$ 47,500,000
DESCRIPTION:	CONSTRUCT NEW ROAD						**NHS:** Y	
LIMITS FROM:	0.54 MILES EAST OF FM 3247		**LIMITS TO:** SABINE RIVER BRIDGE				**PROJ NUM:** NH	( )
ROW CSJ:								
			CONTRACT CSJ: 0028-14-091		**JUN 2020**	**1 Project**		**$ 47,500,000**
				BEAUMONT	**TOTAL:**	**1 Project**	**1 Contract**	**$47,500,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BROWNWOOD	BROWN	CR	0923-06-058	0.062	JUN 2020			$ 180,000
DESCRIPTION:	BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM:	ON CR 201 AT DRAW		**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ:								
BROWNWOOD	BROWN	CR	0923-06-078	0.100	JUN 2020			$ 438,000
DESCRIPTION:	BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM:	CR 321 AT DRAW		**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0923-06-058		JUN 2020	2 Projects		$ 618,000
BROWNWOOD	EASTLAND	CR	0923-09-063	0.000	JUN 2020			$ 438,750
DESCRIPTION:	BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM:	CR 327 AT NASH CREEK		**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ:								
BROWNWOOD	EASTLAND	CR	0923-09-064	0.000	JUN 2020			$ 438,750
DESCRIPTION:	BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM:	CR 136 AT DINNER BRANCH DRAW		**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ:								
BROWNWOOD	EASTLAND	CR	0923-09-065	0.000	JUN 2020			$ 497,250
DESCRIPTION:	BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM:	CR 126 AT BATTLE CREEK BRANCH		**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0923-09-063		JUN 2020	3 Projects		$ 1,374,750
BROWNWOOD	COMANCHE	CR	0923-17-079	0.100	JUN 2020			$ 314,600
DESCRIPTION:	BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM:	CR 167 AT RABBIT CREEK		**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ:								
BROWNWOOD	COMANCHE	CR	0923-17-081	0.100	JUN 2020			$ 220,000
DESCRIPTION:	BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM:	CR 4981 AT LEON RIVER DRAW		**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ:								
BROWNWOOD	COMANCHE	CR	0923-17-082	0.100	JUN 2020			$ 385,000
DESCRIPTION:	BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM:	CR 335 AT WALNUT CREEK		**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0923-17-079		JUN 2020	3 Projects		$ 919,600
			BROWNWOOD TOTAL:			**8 Projects**	**3 Contracts**	**$ 2,912,350**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	BRAZOS	CS	0917-29-133	1.500	JUN 2020		$ 1,194,040
DESCRIPTION:	CONCRETE SIDEWALKS AND BIKE LANES					**NHS:** N	
LIMITS FROM:	ON COULTER DR FROM FM 158		**LIMITS TO:** SOUTH COLLEGE AVE			**PROJ NUM:** STP 2019(462)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0917-29-133		**JUN 2020**	**1 Project**	**$ 1,194,040**
BRYAN	BRAZOS	FM 2818	2399-01-074	3.215	JUN 2020		$ 38,710,000
DESCRIPTION:	CONSTRUCT NEW ROAD					**NHS:** Y	
LIMITS FROM:	0.5 MILES NORTH OF FM 60		**LIMITS TO:** FM 2154			**PROJ NUM:** NH ( )	
ROW CSJ:	2399-01-079						
BRYAN	BRAZOS	FM 2818	2399-01-068	2.634	JUN 2020		$ 1,112,037
DESCRIPTION:	MISCELLANEOUS SAFETY WORK CONSISTING OF THE INSTALLATION OF A RAISED CURBED MEDIAN					**NHS:** Y	
LIMITS FROM:	FM 60		**LIMITS TO:** FM 2154			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 2399-01-074		**JUN 2020**	**2 Projects**	**$ 39,822,037**
				BRYAN	**TOTAL:**	**3 Projects**	**2 Contracts** **$41,016,077**
CHILDRESS	COLLINGSWORTH	FM 1547	0797-07-032	0.016	JUN 2020		$ 375,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	@ DRAW		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
CHILDRESS	COLLINGSWORTH	FM 1439	0797-08-011	0.000	JUN 2020		$ 500,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	@ WOLF CREEK		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0797-07-032		**JUN 2020**	**2 Projects**	**$ 875,000**
				CHILDRESS	**TOTAL:**	**2 Projects**	**1 Contract** **$ 875,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	JIM WELLS	SH 44	0086-11-051	0.200	JUN 2020		$ 39,446
DESCRIPTION:	INSTALL FLASHING BEACON					**NHS:** Y	
LIMITS FROM:	AT FM 2507		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	NUECES	BU 77--	0102-11-013	0.400	JUN 2020		$ 86,830
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	AT INTERSECTION WITH FM 70		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	NUECES	SH 44	0373-03-055	0.200	JUN 2020		$ 24,699
DESCRIPTION:	MODERNIZE INTERSECTION FLASHING BEACON					**NHS:** Y	
LIMITS FROM:	AT FM 70		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	LIVE OAK	US 59	0542-06-049	0.000	JUN 2020		$ 153,119
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT FM 624 INTERSECTION		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	REFUGIO	FM 136	0738-01-066	0.400	JUN 2020		$ 62,435
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	.2 MI W OF FM 2678		**LIMITS TO:** .2 MI S OF FM 2678			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	JIM WELLS	FM 3376	3339-01-013	0.200	JUN 2020		$ 57,800
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	BU 281R		**LIMITS TO:** .2 MI E OF BU 281R			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0086-11-051		**JUN 2020**	**6 Projects**	**$ 424,329**
CORPUS CHRISTI	GOLIAD	US 183	0155-02-029	0.000	JUN 2020		$ 8,000,000
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	DEWITT COUNY LINE		**LIMITS TO:** CONTROL BREAK			**PROJ NUM:** STP	( )
ROW CSJ:							
CORPUS CHRISTI	GOLIAD	US 183	0155-03-040	8.906	JUN 2020		$ 10,000,000
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	CONTROL BREAK		**LIMITS TO:** US 59			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0155-02-029		**JUN 2020**	**2 Projects**	**$ 18,000,000**
CORPUS CHRISTI	REFUGIO	FM 774	0447-05-075	3.682	JUN 2020		$ 2,659,234
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	1.305 MI W OF WINDSOR RD.		**LIMITS TO:** 7 MI W OF SH 35			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	REFUGIO	FM 136	0738-01-065	1.412	JUN 2020		$ 864,149
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	1 MI E OF FM 1360		**LIMITS TO:** 1.672 MI N OF FM 629			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0447-05-075		**JUN 2020**	**2 Projects**	**$ 3,523,383**
			CORPUS CHRISTI TOTAL:			**10 Projects**	**3 Contracts** **$21,947,712**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DALLAS	SH 342	0048-01-063	1.850	JUN 2020		$ 2,002,773
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	SIMPSON STUART RD		**LIMITS TO:** SL 12			**PROJ NUM:** STP	( )
ROW CSJ:							
DALLAS	DALLAS	SH 342	0048-01-066	13.105	JUN 2020		$ 4,765,585
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** Y	
LIMITS FROM:	BELTLINE ROAD		**LIMITS TO:** IH 20			**PROJ NUM:** STP	( )
ROW CSJ:							
DALLAS	DALLAS	US 175	0197-02-127	0.443	JUN 2020		$ 379,507
DESCRIPTION:	INSTALL/REPLACE SIGNS					**NHS:** Y	
LIMITS FROM:	LA PAZ DR		**LIMITS TO:** S PRAIRIE CREEK RD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0048-01-063		**JUN 2020**	**3 Projects**	**$ 7,147,865**
DALLAS	DALLAS	SH 289	0091-06-059	0.200	JUN 2020		$ 302,665
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT CAMPBELL RD		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	DALLAS	SL 12	0581-01-146	0.200	JUN 2020		$ 281,299
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT LAKE JUNE RD		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	DALLAS	SL 12	0581-01-148	0.200	JUN 2020		$ 309,365
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT FORNEY RD		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	DALLAS	SL 12	0581-01-150	0.200	JUN 2020		$ 310,986
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT JIM MILLER RD		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	DALLAS	SL 12	0581-01-151	0.200	JUN 2020		$ 220,714
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT SINGING HILLS		**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0091-06-059		**JUN 2020**	**5 Projects**	**$ 1,425,029**
DALLAS	KAUFMAN	FM 429	0697-03-029	4.945	JUN 2020		$ 1,811,789
DESCRIPTION:	REPAIR ROADWAY					**NHS:** N	
LIMITS FROM:	IH 20		**LIMITS TO:** US 80			**PROJ NUM:** STP	( )HES
ROW CSJ:							
DALLAS	KAUFMAN	FM 429	0697-03-031	0.800	JUN 2020		$ 215,676
DESCRIPTION:	INSTALL/REPLACE SIGNS					**NHS:** N	
LIMITS FROM:	0.9 MI SOUTH OF FM 2727		**LIMITS TO:** 1.7 MI SOUTH OF FM 2727			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0697-03-029		**JUN 2020**	**2 Projects**	**$ 2,027,465**
DALLAS	KAUFMAN	FM 429	0697-03-030	4.944	JUN 2020		$ 3,610,222
DESCRIPTION:	RECONSTRUCT EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	IH 20		**LIMITS TO:** US 80			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0697-03-030		**JUN 2020**	**1 Project**	**$ 3,610,222**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	COLLIN	FM 546	1013-01-034	1.758	JUN 2020			$ 1,848,313
DESCRIPTION:	REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM:	0.304 MI S OF PRINCE LANE		**LIMITS TO:** 0.014 MI W OF THE CROSSING DRIVE				**PROJ NUM:** STP	( )HES
ROW CSJ:								
DALLAS	COLLIN	FM 546	1013-01-035	3.127	JUN 2020			$ 1,979,561
DESCRIPTION:	REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM:	WEST OF ALMETA LANE		**LIMITS TO:** THE CROSSING DRIVE				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 1013-01-034		**JUN 2020**	**2 Projects**		**$ 3,827,874**
				DALLAS TOTAL:		**13 Projects**	**5 Contracts**	**$18,038,455**
EL PASO	EL PASO	US 62	0002-12-026	0.145	JUN 2020			$ 595,056
DESCRIPTION:	HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM:	AT MONTANA AVE		**LIMITS TO:** .				**PROJ NUM:** STP	( )TP
ROW CSJ:								
			CONTRACT CSJ: 0002-12-026		**JUN 2020**	**1 Project**		**$ 595,056**
EL PASO	EL PASO	IH 10	2121-03-060	0.000	JUN 2020			$ 8,500,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM:	FM 2316 (MCRAE BLVD.)		**LIMITS TO:** LOMALAND DR.				**PROJ NUM:** NH	( )
ROW CSJ:								
			CONTRACT CSJ: 2121-03-060		**JUN 2020**	**1 Project**		**$ 8,500,000**
EL PASO	EL PASO	SL 375	2552-02-034	0.918	JUN 2020			$ 848,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM:	LP 375/MCCOMBS		**LIMITS TO:** 0.04 W OF RAILROAD DR				**PROJ NUM:** NH	( )
ROW CSJ:								
EL PASO	EL PASO	SL 375	2552-01-060	0.000	JUN 2020			$ 376,000
DESCRIPTION:	RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM:	LP 375/MCOMBS		**LIMITS TO:** BU 54 A (DYER ST)				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 2552-02-034		**JUN 2020**	**2 Projects**		**$ 1,224,000**
				EL PASO TOTAL:		**4 Projects**	**3 Contracts**	**$10,319,056**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	TARRANT	BU 287P	0014-01-025	0.200	JUN 2020		$ 309,487
DESCRIPTION:	INSTALL TRAFFIC SIGNAL					**NHS:** N	
LIMITS FROM:	AT SH 183		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0014-01-025		**JUN 2020**	**1 Project**	**$ 309,487**
FORT WORTH	WISE	SL 373	0134-15-013	1.125	JUN 2020		$ 2,817,817
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	US 380		**LIMITS TO:** 13TH ST			**PROJ NUM:** STP	( )
ROW CSJ:							
FORT WORTH	WISE	SL 373	0352-03-006	0.227	JUN 2020		$ 568,573
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	US 380 (TRM 236+0.000)		**LIMITS TO:** SH 114			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0134-15-013		**JUN 2020**	**2 Projects**	**$ 3,386,390**
FORT WORTH	TARRANT	BU 287P	0172-01-056	0.000	JUN 2020		$ 3,510,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** Y	
LIMITS FROM:	EAST ROSEDALE ST		**LIMITS TO:** EAST LOOP IH 820 SOUTH FRONTAGE RD			**PROJ NUM:** NH	( )
ROW CSJ:							
			CONTRACT CSJ: 0172-01-056		**JUN 2020**	**1 Project**	**$ 3,510,000**
FORT WORTH	JOHNSON	SH 174	0519-01-030	0.646	JUN 2020		$ 1,018,597
DESCRIPTION:	IMPROVE GUARDRAIL TO DESIGN STANDARDS, INSTALL CONTINUOUS TURN LANE, MILLED EDGELINE RUMBLE STRIPS					**NHS:** N	
LIMITS FROM:	1.561 MI S OF SH 171		**LIMITS TO:** 2.207 MI S OF SH 171			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0519-01-030		**JUN 2020**	**1 Project**	**$ 1,018,597**
FORT WORTH	PALO PINTO	FM 129	0736-02-017	10.182	JUN 2020		$ 179,431
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	FM 4		**LIMITS TO:** US 281			**PROJ NUM:** STP	( )HES
ROW CSJ:							
FORT WORTH	PALO PINTO	FM 52	0649-01-022	0.397	JUN 2020		$ 8,035
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	US 281		**LIMITS TO:** PARKER COUNTY LINE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
FORT WORTH	PARKER	FM 52	0649-02-035	2.056	JUN 2020		$ 32,975
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	PALO PINTO COUNTY LINE		**LIMITS TO:** COWLEY ROAD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
FORT WORTH	PALO PINTO	FM 1195	1334-01-019	3.707	JUN 2020		$ 58,190
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	US 180		**LIMITS TO:** MILLSAP HIGHWAY (FM 3028)			**PROJ NUM:** STP	( )HES
ROW CSJ:							
FORT WORTH	PARKER	FM 2257	2737-01-018	7.578	JUN 2020		$ 53,250
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	SH 199		**LIMITS TO:** FM 730			**PROJ NUM:** STP	( )HES
ROW CSJ:							
FORT WORTH	PALO PINTO	FM 1195	2930-01-020	2.312	JUN 2020		$ 36,730
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	MILLSAP HIGHWAY (FM 3028)		**LIMITS TO:** US 281			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0736-02-017		**JUN 2020**	**6 Projects**	**$ 368,611**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	SOMERVELL	FM 51	0780-01-017	5.834	JUN 2020		$ 5,056,825
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 205		**LIMITS TO:** US 67			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0780-01-017		**JUN 2020**	**1 Project**	**$ 5,056,825**
FORT WORTH	WISE	CR	0902-20-097	0.100	JUN 2020		$ 639,219
DESCRIPTION:	REPLACE BRIDGE AND APPROACHES					**NHS:** N	
LIMITS FROM:	ROBERTS RD. AT PANTHER CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 2009(901)	
ROW CSJ:							
			CONTRACT CSJ: 0902-20-097		**JUN 2020**	**1 Project**	**$ 639,219**
FORT WORTH	PALO PINTO	VA	0902-39-035	0.100	JUN 2020		$ 5,300,000
DESCRIPTION:	STATE PARK IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS @ PALO PINTO_MTNS		**LIMITS TO:** STATE PARK OFF OF FM 2372			**PROJ NUM:** C 902-39-35	
ROW CSJ:							
			CONTRACT CSJ: 0902-39-035		**JUN 2020**	**1 Project**	**$ 5,300,000**
FORT WORTH	TARRANT	CS	0902-90-117	0.900	JUN 2020		$ 4,563,980
DESCRIPTION:	RECONSTRUCT EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	GLADE RD; NB SH 360 FRONTAGE RD		**LIMITS TO:** WEST AIRFIELD RD			**PROJ NUM:** STP 1902(347)MM	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-117		**JUN 2020**	**1 Project**	**$ 4,563,980**
FORT WORTH	TARRANT	VA	0902-90-126	0.800	JUN 2020		$ 410,508
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS ALONG US 377		**LIMITS TO:** NEAR THE APPLIED LEARNING ACADEMY			**PROJ NUM:** STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-126		**JUN 2020**	**1 Project**	**$ 410,508**
			FORT WORTH TOTAL:			**16 Projects**	**10 Contract** **$24,563,617**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	SH 3	0051-02-102	0.200	JUN 2020		$ 350,000
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT EDGEBROOK DRIVE		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0051-02-102		**JUN 2020**	**1 Project**	**$ 350,000**
HOUSTON	HARRIS	SH 249	0720-03-136	0.200	JUN 2020		$ 350,000
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS					**NHS:** Y	
LIMITS FROM:	AT ANTOINE		**LIMITS TO:** .			**PROJ NUM:** STP 2017(749)HES	
ROW CSJ:							
			CONTRACT CSJ: 0720-03-136		**JUN 2020**	**1 Project**	**$ 350,000**
HOUSTON	GALVESTON	FM 646	0978-01-038	0.200	JUN 2020		$ 350,000
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS					**NHS:** N	
LIMITS FROM:	AT FM 1764		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0978-01-038		**JUN 2020**	**1 Project**	**$ 350,000**
HOUSTON	BRAZORIA	FM 521	1004-01-061	5.640	JUN 2020		$ 76,336
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 524		**LIMITS TO:** 0.445 MILES SOUTH OF SH 36			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
HOUSTON	BRAZORIA	FM 521	0847-02-016	3.766	JUN 2020		$ 50,891
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	MATAGORDA COUNTY LINE		**LIMITS TO:** FM 524			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1004-01-061		**JUN 2020**	**2 Projects**	**$ 127,227**
HOUSTON	HARRIS	FM 1960	1685-01-092	0.550	JUN 2020		$ 14,991,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	AT ELDRIDGE PARKWAY		**LIMITS TO:** .			**PROJ NUM:** NH ( )	
ROW CSJ:	1685-01-104						
			CONTRACT CSJ: 1685-01-092		**JUN 2020**	**1 Project**	**$ 14,991,000**
HOUSTON	HARRIS	FM 1960	1685-01-109	0.200	JUN 2020		$ 350,000
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	AT MILLS ROAD		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1685-01-109		**JUN 2020**	**1 Project**	**$ 350,000**
HOUSTON	HARRIS	FM 1960	1685-02-050	0.200	JUN 2020		$ 350,000
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS					**NHS:** N	
LIMITS FROM:	AT TREASCHWIG ROAD		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1685-02-050		**JUN 2020**	**1 Project**	**$ 350,000**
HOUSTON	HARRIS	SL 8	3256-03-097	0.200	JUN 2020		$ 350,000
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS SAFETY LIGHTING AT INTERSECTION					**NHS:** Y	
LIMITS FROM:	AT GENOA RED BLUFF ROAD NORTH		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 3256-03-097		**JUN 2020**	**1 Project**	**$ 350,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	SL 8	3256-03-098	0.200	JUN 2020		$ 350,000
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS SAFETY LIGHTING AT INTERSECTION					**NHS:** Y	
LIMITS FROM:	AT FAIRMONT PARKWAY		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 3256-03-098		**JUN 2020**	**1 Project**	**$ 350,000**
				HOUSTON TOTAL:		**10 Projects 9 Contracts**	**$17,568,227**
LAREDO	WEBB	IH 35	0018-06-136	1.442	JUN 2020		$ 54,000,000
DESCRIPTION:	INTERCHANGE IMPROVEMENT (NEW OR UPDATE)					**NHS:** Y	
LIMITS FROM:	SHILOH DRIVE		**LIMITS TO:** 0.25 MILES N. OF US 59/ IH 69W			**PROJ NUM:** NH ( )	
ROW CSJ:	0018-06-200						
LAREDO	WEBB	IH 35	0018-06-183	0.500	JUN 2020		$ 30,000,000
DESCRIPTION:	CONSTRUCT DIRECT CONNECTORS					**NHS:** Y	
LIMITS FROM:	0.50 MI SOUTH OF US59		**LIMITS TO:** 0.50 MI EAST OF IH35			**PROJ NUM:** NH ( )	
ROW CSJ:	0018-06-199						
LAREDO	WEBB	IH 35	0018-06-198	1.180	JUN 2020		$ 5,000,000
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** Y	
LIMITS FROM:	0.38 MILES SOUTH OF US59/IH35 INT		**LIMITS TO:** 0.80 MILES NORTH OF US59/IH35 INT			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0018-06-136		**JUN 2020**	**3 Projects**	**$ 89,000,000**
				LAREDO TOTAL:		**3 Projects 1 Contract**	**$89,000,000**
LUFKIN	SABINE	FM 1	0064-05-063	7.340	JUN 2020		$ 252,719
DESCRIPTION:	REPLACE GUARDRAIL					**NHS:** N	
LIMITS FROM:	SAN AUGUSTINE COUNTY LINE		**LIMITS TO:** SH 184			**PROJ NUM:** STP 2019(495)HES	
ROW CSJ:							
LUFKIN	HOUSTON	SH 7	0336-02-026	10.301	JUN 2020		$ 426,266
DESCRIPTION:	REPLACE GUARDRAIL					**NHS:** Y	
LIMITS FROM:	0.223 MI EAST OF FM 227		**LIMITS TO:** ANGELINA COUNTY LINE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0064-05-063		**JUN 2020**	**2 Projects**	**$ 678,985**
LUFKIN	NACOGDOCHES	US 59	0176-01-112	0.200	JUN 2020		$ 1,242,751
DESCRIPTION:	INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES					**NHS:** Y	
LIMITS FROM:	1.242 MILES SOUTH OF SPRADLEY ST		**LIMITS TO:** CR 524			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0176-01-112		**JUN 2020**	**1 Project**	**$ 1,242,751**
LUFKIN	SAN JACINTO	SH 150	0395-03-046	11.700	JUN 2020		$ 566,075
DESCRIPTION:	REPLACE GUARDRAIL					**NHS:** N	
LIMITS FROM:	0.06 MI E OF SH 156		**LIMITS TO:** US 59			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LUFKIN	POLK	SH 146	0388-01-059	17.735	JUN 2020		$ 249,391
DESCRIPTION:	REPLACE GUARDRAIL					**NHS:** N	
LIMITS FROM:	US 190		**LIMITS TO:** LIBERTY COUNTY LINE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LUFKIN	SAN JACINTO	FM 945	0756-05-019	13.259	JUN 2020		$ 241,767
DESCRIPTION:	REPLACE GUARDRAIL					**NHS:** N	
LIMITS FROM:	SH 150		**LIMITS TO:** FM 2025			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0395-03-046		**JUN 2020**	**3 Projects**	**$ 1,057,233**
				LUFKIN TOTAL:		**6 Projects 3 Contracts**	**$ 2,978,969**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	RED RIVER	FM 1487	1177-01-025	0.000	JUN 2020		$ 2,310,000
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	FM 909		**LIMITS TO:** FM 910			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 1177-01-025		**JUN 2020**	**1 Project**	**$ 2,310,000**
				PARIS TOTAL:		**1 Project**	**1 Contract** **$ 2,310,000**
PHARR	CAMERON	BU 77-X	0039-12-261	0.000	JUN 2020		$ 750,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	ON BUS 77 @ ARROYO COLORADO		**LIMITS TO:** STR #:_0039-12-035			**PROJ NUM:**	
ROW CSJ:							
PHARR	CAMERON	BU 77-X	0039-12-262	0.000	JUN 2020		$ 1,000,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	ON BUS 77NB @ DRAINAGE DITCH		**LIMITS TO:** STR #:_0039-12-050			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0039-12-261		**JUN 2020**	**2 Projects**	**$ 1,750,000**
PHARR	HIDALGO	SH 107	0342-01-099	0.000	JUN 2020		$ 275,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	ON SH 107 @ DONNA DRAIN		**LIMITS TO:** STR #:_0342-01-004			**PROJ NUM:**	
ROW CSJ:							
PHARR	HIDALGO	SH 107	0342-01-100	0.000	JUN 2020		$ 275,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	ON SH 107 @ DONNA DRAIN		**LIMITS TO:** STR #:_0342-01-005			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0342-01-099		**JUN 2020**	**2 Projects**	**$ 550,000**
				PHARR TOTAL:		**4 Projects**	**2 Contracts** **$ 2,300,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANGELO	KIMBLE	US 290	0112-01-019	14.499	JUN 2020		$ 510,440
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	IH 10		**LIMITS TO:** GILLESPIE CO LINE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANGELO	SUTTON	IH 10	0141-03-063	9.700	JUN 2020		$ 1,734,108
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	1.554 MI W OF RM 1989		**LIMITS TO:** 0.05 MI E OF US 277			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANGELO	SUTTON	IH 10	0141-05-028	10.500	JUN 2020		$ 397,414
DESCRIPTION:	SAFETY TREAT FIXED OBJECTS					**NHS:** Y	
LIMITS FROM:	3.618 MI E OF SL 467		**LIMITS TO:** 2.115 MI W OF RM 3130			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANGELO	SUTTON	IH 10	0141-06-047	9.300	JUN 2020		$ 301,108
DESCRIPTION:	SAFETY TREAT FIXED OBJECTS					**NHS:** Y	
LIMITS FROM:	2.115 MI W OF RM 3130		**LIMITS TO:** 0.199 MI E OF PRIVATE ROAD 3389			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANGELO	RUNNELS	SH 158	0344-02-046	19.438	JUN 2020		$ 650,147
DESCRIPTION:	SAFETY TREATED FIXED OBJECT					**NHS:** N	
LIMITS FROM:	0.179 MI SE OF COKE CO		**LIMITS TO:** US 67			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANGELO	CROCKETT	SH 163	0412-02-020	10.900	JUN 2020		$ 433,855
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	IRION COUNTY LINE		**LIMITS TO:** 0.821 MI N OF US 190			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANGELO	RUNNELS	SH 153	0650-04-033	16.062	JUN 2020		$ 520,117
DESCRIPTION:	SAFETY TREATED FIXED OBJECT					**NHS:** N	
LIMITS FROM:	US 83		**LIMITS TO:** COLEMAN CO LINE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANGELO	IRION	SH 163	1648-04-015	15.128	JUN 2020		$ 149,384
DESCRIPTION:	SAFETY TREATED FIXED OBJECT					**NHS:** N	
LIMITS FROM:	TOM GREEN CO LINE		**LIMITS TO:** 15.128 MI S OF TOM GREEN CO LINE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANGELO	CONCHO	FM 1929	1651-07-009	12.451	JUN 2020		$ 195,045
DESCRIPTION:	SAFETY TREATED FIXED OBJECTS					**NHS:** N	
LIMITS FROM:	US 83		**LIMITS TO:** FM 2134			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0112-01-019		**JUN 2020**	**9 Projects**	**$ 4,891,618**
SAN ANGELO	SUTTON	US 277	0160-02-025	12.275	JUN 2020		$ 9,800,000
DESCRIPTION:	ADD PASSING LANES					**NHS:** Y	
LIMITS FROM:	12.275 MI NORTH OF EDWARDS CO LINE		**LIMITS TO:** EDWARDS COUNTY LINE			**PROJ NUM:** NH	( )
ROW CSJ:							
SAN ANGELO	SUTTON	US 277	0160-02-026	12.275	JUN 2020		$ 321,110
DESCRIPTION:	PROFILE EDGELINE AND CENTERLINE MARKINGS					**NHS:** N	
LIMITS FROM:	12.3 MI N OF EDWARDS CO LINE		**LIMITS TO:** EDWARDS COUNTY LINE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANGELO	EDWARDS	US 277	0160-03-024	13.570	JUN 2020		$ 10,856,000
DESCRIPTION:	ADD PASSING LANES					**NHS:** Y	
LIMITS FROM:	SUTTON COUNTY LINE		**LIMITS TO:** VAL VERDE COUNTY LINE			**PROJ NUM:** NH	( )
ROW CSJ:							
SAN ANGELO	EDWARDS	US 277	0160-03-025	13.137	JUN 2020		$ 916,134
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	SUTTON CL		**LIMITS TO:** VAL VERDE CL			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0160-02-025		**JUN 2020**	**4 Projects**	**$ 21,893,244**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANGELO	RUNNELS	CR	0907-13-012	0.001	JUN 2020		$ 280,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 114 OVER PONY CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1402(117)	
ROW CSJ:							
SAN ANGELO	RUNNELS	CR	0907-13-013	0.001	JUN 2020		$ 690,000
DESCRIPTION:	REPLACE BRIDGE AND APPROACHES					**NHS:** N	
LIMITS FROM:	CR 128 OVER MUSTANG CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1402(118)	
ROW CSJ:							
SAN ANGELO	RUNNELS	CR	0907-13-014	0.001	JUN 2020		$ 375,000
DESCRIPTION:	REPLACE BRIDGE AND APPROACHES					**NHS:** N	
LIMITS FROM:	CR 301 OVER VALLEY CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1402(119)	
ROW CSJ:							
SAN ANGELO	RUNNELS	CR	0907-13-015	0.001	JUN 2020		$ 310,000
DESCRIPTION:	REPLACE BRIDGE AND APPROACHES					**NHS:** N	
LIMITS FROM:	CR 272 OVER VALLEY CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1402(120)	
ROW CSJ:							
SAN ANGELO	RUNNELS	CR	0907-13-016	0.001	JUN 2020		$ 440,000
DESCRIPTION:	REPLACE BRIDGE AND APPROACHES					**NHS:** N	
LIMITS FROM:	CR 216 OVER OAK CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1402(121)	
ROW CSJ:							
			CONTRACT CSJ: 0907-13-012		**JUN 2020**	**5 Projects**	**$ 2,095,000**
			SAN ANGELO TOTAL:			**18 Projects**	**3 Contracts** **$28,879,862**
TYLER	SMITH	FM 1253	0203-08-017	0.450	JUN 2020		$ 158,870
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.7 MI S OF FM 857, S		**LIMITS TO:** .118 MI S OF CR455			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
TYLER	VAN ZANDT	FM 859	1171-01-020	0.200	JUN 2020		$ 30,508
DESCRIPTION:	INSTALL SAFETY LIGHTING					**NHS:** N	
LIMITS FROM:	AT FM 1395		**LIMITS TO:** NORTH OF EDGEWOOD			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0203-08-017		**JUN 2020**	**2 Projects**	**$ 189,378**
TYLER	ANDERSON	US 79	0205-07-078	0.200	JUN 2020		$ 264,372
DESCRIPTION:	IMPROVE AND INTERCONNECT SIGNALS					**NHS:** Y	
LIMITS FROM:	SL 256(S), S		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
TYLER	ANDERSON	SL 256	0520-09-052	0.200	JUN 2020		$ 82,374
DESCRIPTION:	INSTALL ADVANCE WARNING SIGNALS ON EXISTING SIGNS					**NHS:** Y	
LIMITS FROM:	AT FM 322		**LIMITS TO:** IN PALESTINE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0205-07-078		**JUN 2020**	**2 Projects**	**$ 346,746**
TYLER	TRAVIS	VA	0910-00-113	1.000	JUN 2020		$ 750,000
DESCRIPTION:	DISTRICTWIDE MAINTENANCE					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS IN		**LIMITS TO:** THE TYLER DISTRICT			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0910-00-113		**JUN 2020**	**1 Project**	**$ 750,000**
			TYLER TOTAL:			**5 Projects**	**3 Contracts** **$ 1,286,124**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WACO	BELL	US 190	0231-04-060	4.939	JUN 2020			$ 35,000,000
DESCRIPTION:	WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM:	FM 2410 IN W BELTON		**LIMITS TO:** IH 35				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0231-04-060		JUN 2020	1 Project		$ 35,000,000
				WACO	**TOTAL:**	**1 Project**	**1 Contract**	**$35,000,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	FAYETTE	US 90	0026-02-035	0.200	JUN 2020		$ 46,270
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	AT FM 1295		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	FAYETTE	FM 609	0267-03-031	0.200	JUN 2020		$ 45,962
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	AT BLANKENBURG LANE		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	VICTORIA	FM 1686	1132-01-032	0.135	JUN 2020		$ 89,494
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	AT US 59/BU 59-T		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	WHARTON	FM 1160	1302-01-026	0.200	JUN 2020		$ 89,494
DESCRIPTION:	INSTALL/UPGRADE ROADWAY LIGHTING					**NHS:** N	
LIMITS FROM:	AT FM 1300 W		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0026-02-035		**JUN 2020**	**4 Projects**	**$ 271,220**
YOAKUM	VICTORIA	SH 185	0432-02-096	0.780	JUN 2020		$ 395,773
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	0.1 MI N OF KEY ROAD		**LIMITS TO:** 0.1 MI S OF 2ND STREET			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	COLORADO	FM 806	0716-03-011	0.223	JUN 2020		$ 137,069
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	MONTEZUMA ST		**LIMITS TO:** COLUMBUS LOOP			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0432-02-096		**JUN 2020**	**2 Projects**	**$ 532,842**
YOAKUM	DE WITT	FM 240	0573-05-022	7.314	JUN 2020		$ 481,845
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 2542		**LIMITS TO:** VFW RD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
YOAKUM	DE WITT	FM 2718	2716-01-007	2.985	JUN 2020		$ 188,078
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	US 183		**LIMITS TO:** EARL WILLIAMS RD S			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0573-05-022		**JUN 2020**	**2 Projects**	**$ 669,923**
YOAKUM	WHARTON	CR	0913-09-070	0.100	JUN 2020		$ 328,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT BOSQUE SLOUGH CR 645		**LIMITS TO:** (CR 467) STR # AA06-45-001			**PROJ NUM:** BR 2014(680)	
ROW CSJ:							
YOAKUM	WHARTON	CR	0913-09-091	0.100	JUN 2020		$ 480,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT GUM TREE BRANCH #1		**LIMITS TO:** STR # AA03-17-002 (CR 252)			**PROJ NUM:** BR 1702(589)	
ROW CSJ:							
YOAKUM	WHARTON	CR	0913-09-098	0.100	JUN 2020		$ 528,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT MUD CREEK		**LIMITS TO:** STR # AA04-25-001 (CR 430)			**PROJ NUM:** BR 1702(593)	
ROW CSJ:							
			CONTRACT CSJ: 0913-09-070		**JUN 2020**	**3 Projects**	**$ 1,336,000**
					YOAKUM TOTAL:	**11 Projects 4 Contracts**	**$ 2,809,985**
					JUN 2020 TOTAL:	**133 Projects 67 Contracts**	**$ 423,852,934**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020 PLANNED
STATEWIDE LETTING SUMMARY (In Millions)

JULY 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$1.85	$0.54	$2.39
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$6.31	$0.00	$6.31
AUSTIN	$30.78	$0.06	$30.84
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$15.02	$0.28	$15.30
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$87.85	$0.00	$87.85
DALLAS	$5.26	$0.00	$5.26
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.88	$0.00	$0.88
FORT WORTH	$65.84	$5.40	$71.25
HOUSTON	$139.05	$0.00	$139.05
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.35	$0.02	$0.37
LUFKIN	$5.90	$0.00	$5.90
ODESSA	$8.48	$0.00	$8.48
PARIS	$6.39	$0.00	$6.39
PHARR	$10.53	$0.00	$10.53
SAN ANGELO	$39.63	$14.61	$54.24
SAN ANTONIO	$71.07	$8.44	$79.50
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$1.69	$0.00	$1.69
WACO	$9.63	$0.00	$9.63
WICHITA FALLS	$1.33	$0.00	$1.33
YOAKUM	$0.54	$0.00	$0.54
Month Total:	$508.39	$29.35	$537.73

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	SCURRY	CS	0908-19-026	0.063	JUL 2020		$ 1,020,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	ON 26TH STREET		**LIMITS TO:** AT DEEP CREEK			**PROJ NUM:** BR 1802(837)	
ROW CSJ:							
ABILENE	FISHER	CR	0908-23-048	0.100	JUL 2020		$ 230,412
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	ON CR 110 (SIGNED CR 161)		**LIMITS TO:** AT SWEETWATER CREEK (PSN 1)			**PROJ NUM:** BR 1902(085)	
ROW CSJ:							
ABILENE	FISHER	CR	0908-23-050	0.100	JUL 2020		$ 262,548
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	ON CR 160 (SIGNED CR 415)		**LIMITS TO:** AT COTTONWOOD CREEK (PSN 1)			**PROJ NUM:** BR 1902(086)	
ROW CSJ:							
			CONTRACT CSJ: 0908-19-026		**JUL 2020**	**3 Projects**	**$ 1,512,960**
ABILENE	TAYLOR	VA	0908-33-099	1.105	JUL 2020		$ 876,747
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	ON US 83/84 FROM US 277 TO CATCLAW		**LIMITS TO:** ON TEXAS AVE & US 277 & CATCLAW			**PROJ NUM:** STP 1902(193)TAP	
ROW CSJ:							
			CONTRACT CSJ: 0908-33-099		**JUL 2020**	**1 Project**	**$ 876,747**
					ABILENE TOTAL:	**4 Projects**	**2 Contracts** **$ 2,389,707**
ATLANTA	PANOLA	US 59	0063-03-065	2.214	JUL 2020		$ 5,315,697
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	BU 59-D NORTH OF CARTHAGE		**LIMITS TO:** US 79 EAST OF CARTHAGE			**PROJ NUM:** STP ( )	
ROW CSJ:							
ATLANTA	PANOLA	US 59	0063-03-062	2.214	JUL 2020		$ 138,265
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	BU 59D		**LIMITS TO:** US 79			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0063-03-065		**JUL 2020**	**2 Projects**	**$ 5,453,962**
ATLANTA	CASS	VA	0919-00-080	0.300	JUL 2020		$ 856,236
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS		**LIMITS TO:** VARIOUS LOCATIONS			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0919-00-080		**JUL 2020**	**1 Project**	**$ 856,236**
					ATLANTA TOTAL:	**3 Projects**	**2 Contracts** **$ 6,310,198**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:35 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	HAYS	IH 35	0016-02-149	1.260	JUL 2020		$ 10,716,378
DESCRIPTION:	CONSTRUCT RAMPS					**NHS:** Y	
LIMITS FROM:	NORTH OF RIVER RIDGE PARKWAY		**LIMITS TO:** LOOP 82			**PROJ NUM:** NH ( )	
ROW CSJ:	0016-02-159						
AUSTIN	HAYS	IH 35	0016-03-110	0.200	JUL 2020		$ 1,020,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	LOOP 82		**LIMITS TO:** SOUTH OF LOOP 82			**PROJ NUM:** NH ( )	
ROW CSJ:	0016-03-118						
			CONTRACT CSJ: 0016-02-149		**JUL 2020**	**2 Projects**	**$ 11,736,378**
AUSTIN	HAYS	CS	0914-33-079	0.259	JUL 2020		$ 305,599
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	US 290		**LIMITS TO:** MIGHTY TIGER TRL.			**PROJ NUM:** STP 2019(349)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0914-33-079		**JUL 2020**	**1 Project**	**$ 305,599**
AUSTIN	GILLESPIE	RM 1623	1534-02-008	6.438	JUL 2020		$ 5,370,847
DESCRIPTION:	IMPROVE GUARDRAIL, SAFETY TREAT OBJECTS,PROFILE EDGELINE MARKINGS,PROVIDE ADDTL PAVED SURFACE WIDTH,PROFILE CTR MARKS					**NHS:** N	
LIMITS FROM:	US 290		**LIMITS TO:** BLANCO COUNTY LINE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1534-02-008		**JUL 2020**	**1 Project**	**$ 5,370,847**
AUSTIN	TRAVIS	RM 2222	2100-01-068	5.614	JUL 2020		$ 3,191,814
DESCRIPTION:	INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM					**NHS:** Y	
LIMITS FROM:	SL 360		**LIMITS TO:** NORTH LAMAR BLVD.			**PROJ NUM:** NH ( )	
ROW CSJ:							
AUSTIN	TRAVIS	SS 69	0114-01-062	1.307	JUL 2020		$ 743,089
DESCRIPTION:	INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM					**NHS:** Y	
LIMITS FROM:	NORTH LAMAR BLVD.		**LIMITS TO:** IH 35			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 2100-01-068		**JUL 2020**	**2 Projects**	**$ 3,934,903**
AUSTIN	CALDWELL	FM 2984	3006-01-007	5.572	JUL 2020		$ 2,422,801
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	FM 671		**LIMITS TO:** 0.463 MILES WEST OF US 183			**PROJ NUM:** C 3006-1-7	
ROW CSJ:							
			CONTRACT CSJ: 3006-01-007		**JUL 2020**	**1 Project**	**$ 2,422,801**
AUSTIN	TRAVIS	FM 734	3417-01-032	5.080	JUL 2020		$ 2,105,541
DESCRIPTION:	INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM					**NHS:** Y	
LIMITS FROM:	LOOP 275		**LIMITS TO:** TRAVIS/WILLIAMSON COUNTY LINE			**PROJ NUM:** NH ( )	
ROW CSJ:							
AUSTIN	WILLIAMSON	FM 734	3417-02-033	2.205	JUL 2020		$ 1,791,625
DESCRIPTION:	INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM					**NHS:** Y	
LIMITS FROM:	NORTH SH 45		**LIMITS TO:** TRAVIS/WILLIAMSON COUNTY LINE			**PROJ NUM:** NH ( )	
ROW CSJ:							
AUSTIN	TRAVIS	FM 734	3417-03-027	7.655	JUL 2020		$ 3,172,768
DESCRIPTION:	INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM					**NHS:** Y	
LIMITS FROM:	EAST US 290		**LIMITS TO:** LOOP 275			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 3417-01-032		**JUL 2020**	**3 Projects**	**$ 7,069,934**
					AUSTIN TOTAL:	**10 Projects 6 Contracts**	**$30,840,462**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	FREESTONE	SH 75	0166-03-033	13.415	JUL 2020		$ 2,099,129
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	CR 490		**LIMITS TO:** LEON CO. LINE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	GRIMES	SH 90	0315-03-062	4.109	JUL 2020		$ 1,106,491
DESCRIPTION:	SAFETY TREAT FIXED OBJECTS					**NHS:** N	
LIMITS FROM:	0.50 MILES N. OF FM 149		**LIMITS TO:** 0.15 MILES S OF CR 444			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	BURLESON	FM 166	0955-01-027	15.540	JUL 2020		$ 1,331,788
DESCRIPTION:	SAFETY TREAT FIXED OBJECTS					**NHS:** N	
LIMITS FROM:	SH 36		**LIMITS TO:** FM 50			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	BURLESON	FM 696	1507-02-016	5.844	JUL 2020		$ 769,525
DESCRIPTION:	SAFETY TREAT FIXED OBJECTS					**NHS:** N	
LIMITS FROM:	LEE COUNTY LINE		**LIMITS TO:** SH 21			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	FM 1687	1560-01-038	10.733	JUL 2020		$ 1,287,735
DESCRIPTION:	IMPROVE GUARDRAIL TO DESIGN STANDARDS, SAFETY TREAT FIXED OBJECTS					**NHS:** N	
LIMITS FROM:	FM 50		**LIMITS TO:** SH 21			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0166-03-033		**JUL 2020**	**5 Projects**	**$ 6,594,668**
BRYAN	MILAM	US 79	0204-06-060	0.131	JUL 2020		$ 1,388,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** Y	
LIMITS FROM:	FM 487 (ACKERMAN STREET)		**LIMITS TO:** BURLESON STREET			**PROJ NUM:** STP 2019(460)TAPS	
ROW CSJ:							
BRYAN	MILAM	US 79	0204-06-059	2.545	JUL 2020		$ 3,730,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	0.2 MILES E OF US 77		**LIMITS TO:** 0.5 MILES WEST OF FM 487			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0204-06-060		**JUL 2020**	**2 Projects**	**$ 5,118,000**
BRYAN	FREESTONE	FM 488	0459-01-079	18.194	JUL 2020		$ 1,772,089
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	US 287		**LIMITS TO:** US 84			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0459-01-079		**JUL 2020**	**1 Project**	**$ 1,772,089**
BRYAN	BRAZOS	FM 2347	3138-01-029	0.651	JUL 2020		$ 719,261
DESCRIPTION:	INSTALL RAISED MEDIAN					**NHS:** N	
LIMITS FROM:	BIZZELL ST		**LIMITS TO:** BS 6-R			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	FM 2347	3138-01-030	0.200	JUL 2020		$ 290,552
DESCRIPTION:	IMPROVE TRAFFIC SIGNAL					**NHS:** N	
LIMITS FROM:	AT DEXTER/ THOCKMORTON		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	FM 2347	3138-01-032	0.000	JUL 2020		$ 803,000
DESCRIPTION:	INSTALL RAISED MEDIAN					**NHS:** N	
LIMITS FROM:	FM 2154		**LIMITS TO:** BIZZELL STREET			**PROJ NUM:** STP ()	
ROW CSJ:							
			CONTRACT CSJ: 3138-01-029		**JUL 2020**	**3 Projects**	**$ 1,812,813**
					BRYAN TOTAL:	**11 Projects 4 Contracts**	**$15,297,570**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	SAN PATRICIO	IH 37	0074-03-047	0.826	JUL 2020		$ 266,369
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** Y	
LIMITS FROM: .4 MI S OF SS459			**LIMITS TO:** .45 MI N OF SS 459			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	SAN PATRICIO	IH 37	0074-04-045	0.056	JUL 2020		$ 17,002
DESCRIPTION: SAFETY LIGHTING						**NHS:** Y	
LIMITS FROM: .5 MI S OF SS 459			**LIMITS TO:** .4 MI S OF SS 459 CONTROL BREAK			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	ARANSAS	BS 35-L	0180-05-071	0.300	JUL 2020		$ 133,703
DESCRIPTION: SAFETY LIGHTING AT INTERSECTION						**NHS:** N	
LIMITS FROM: .15 MI N OF S SL 70			**LIMITS TO:** .15 MI S OF S SL 70			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	REFUGIO	US 77	0371-03-132	0.800	JUL 2020		$ 277,480
DESCRIPTION: SAFETY LIGHTING						**NHS:** Y	
LIMITS FROM: .3 MI N OF SUNTIDE RD			**LIMITS TO:** .5 MI S OF SUNTIDE RD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	SAN PATRICIO	BU 77--	0372-03-007	0.300	JUL 2020		$ 106,250
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** N	
LIMITS FROM: .15 MI N OF HELM ST.			**LIMITS TO:** .15 MI S OF HELM ST.			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	NUECES	SH 358	0617-01-197	0.115	JUL 2020		$ 245,554
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 1.039 MI E OF SS3			**LIMITS TO:** 1.154 MI E OF SS3			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	NUECES	SH 358	0617-01-198	0.227	JUL 2020		$ 245,554
DESCRIPTION: SAFETY LIGHTING						**NHS:** Y	
LIMITS FROM: 1.307 MI W OF PR 22			**LIMITS TO:** 1.081 MI W OF PR 22			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	JIM WELLS	FM 1352	1447-01-023	0.400	JUL 2020		$ 104,009
DESCRIPTION: SAFETY LIGHTING						**NHS:** N	
LIMITS FROM: .25 MI N OF FM 1930			**LIMITS TO:** .15 MI S OF FM 1930			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	NUECES	FM 24	1556-01-027	0.500	JUL 2020		$ 127,553
DESCRIPTION: SAFETY LIGHTING AT INTERSECTION						**NHS:** N	
LIMITS FROM: AT INTERSECTION WITH CR44			**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	NUECES	SH 361	2263-02-103	0.300	JUL 2020		$ 65,066
DESCRIPTION: SAFETY LIGHTING AT INTERSECTION						**NHS:** N	
LIMITS FROM: .15 MI N OF 6TH ST.			**LIMITS TO:** .15 MI S OF 6TH ST.			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	NUECES	FM 2444	2343-01-038	0.568	JUL 2020		$ 150,158
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: .284 MI N OF CR 57			**LIMITS TO:** .284 MI E OF CR 57			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	NUECES	FM 2444	2343-01-039	0.600	JUL 2020		$ 114,934
DESCRIPTION: SAFETY LIGHTING						**NHS:** N	
LIMITS FROM: .350 MI W OF CR 57			**LIMITS TO:** .350 MI E OF CR 57			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0074-03-047		JUL 2020	12 Projects	$ 1,853,632

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	SAN PATRICIO	IH 37	0074-05-098	0.520	JUL 2020		$ 22,000,000
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** Y	
LIMITS FROM:	NUECES RIVER (CB)		**LIMITS TO:** IH37/US 77 INTERCHANGE			**PROJ NUM:** NH ( )	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-241	1.769	JUL 2020		$ 42,000,000
DESCRIPTION:	CONSTRUCT NEW ROAD					**NHS:** Y	
LIMITS FROM:	REDBIRD LN. (OVERPASS)		**LIMITS TO:** NUECES RIVER_(CB)			**PROJ NUM:** NH ( )	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-249	1.772	JUL 2020		$ 6,000,000
DESCRIPTION:	MILL, UNDERSEAL, OVERLAY AND NOVACHIP					**NHS:** Y	
LIMITS FROM:	RED BIRD LANE		**LIMITS TO:** NUECES RIVER			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0074-05-098		**JUL 2020**	**3 Projects**	**$ 70,000,000**
CORPUS CHRISTI	BEE	US 181	0100-08-095	0.000	JUL 2020		$ 9,500,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	.3 MI N. OF BU 1810J		**LIMITS TO:** BU 181-J INTERSECTION_(SOUTH Y)			**PROJ NUM:** NH ( )	
ROW CSJ:							
CORPUS CHRISTI	BEE	US 181	0100-08-097	0.508	JUL 2020		$ 390,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	BU 181J		**LIMITS TO:** .1 MI S OF RIDGEWAY LN. (CB)			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	BEE	US 181	0101-01-067	7.866	JUL 2020		$ 6,110,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** Y	
LIMITS FROM:	0.1 MI S OF RIDGEWAY LN. (CB)		**LIMITS TO:** SH 359			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0100-08-095		**JUL 2020**	**3 Projects**	**$ 16,000,000**
			CORPUS CHRISTI TOTAL:			**18 Projects**	**3 Contracts** **$87,853,632**
DALLAS	COLLIN	FM 1778	1735-01-017	0.963	JUL 2020		$ 1,166,607
DESCRIPTION:	REPAIR ROADWAY					**NHS:** N	
LIMITS FROM:	BS 78F		**LIMITS TO:** CR 597			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
DALLAS	COLLIN	FM 1778	1735-01-016	4.657	JUL 2020		$ 4,088,926
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	BUS 78 F		**LIMITS TO:** FM 547			**PROJ NUM:** STP 2012(387)	
ROW CSJ:							
			CONTRACT CSJ: 1735-01-017		**JUL 2020**	**2 Projects**	**$ 5,255,533**
			DALLAS TOTAL:			**2 Projects**	**1 Contract** **$ 5,255,533**
EL PASO	EL PASO	IH 10	2121-02-171	4.870	JUL 2020		$ 875,000
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:** Y	
LIMITS FROM:	MESA STREET		**LIMITS TO:** EXECUTIVE CENTER			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 2121-02-171		**JUL 2020**	**1 Project**	**$ 875,000**
			EL PASO TOTAL:			**1 Project**	**1 Contract** **$ 875,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	WISE	US 81	0013-06-047	0.300	JUL 2020		$ 91,775
DESCRIPTION:	INSTALL TRAFFIC SIGNAL					**NHS:** Y	
LIMITS FROM:	0.3 MILES NORTH OF CR 1591		**LIMITS TO:** CR 1591			**PROJ NUM:** STP	( )HES
ROW CSJ:							
FORT WORTH	WISE	US 81	0013-06-046	5.248	JUL 2020		$ 5,843,000
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	MONTAGUE COUNTY LINE		**LIMITS TO:** CR 1590			**PROJ NUM:** NH	( )
ROW CSJ:							
FORT WORTH	WISE	US 81	0013-06-048	0.398	JUL 2020		$ 729,100
DESCRIPTION:	CONSTRUCT FRONTAGE ROADS					**NHS:** Y	
LIMITS FROM:	.455 MILES NORTH OF CR 1596		**LIMITS TO:** .057 MILES NORTH OF CR 1596			**PROJ NUM:** STP	( )HES
ROW CSJ:							
FORT WORTH	WISE	FM 2048	2466-01-010	0.200	JUL 2020		$ 59,486
DESCRIPTION:	INSTALL TRAFFIC SIGNAL					**NHS:** N	
LIMITS FROM:	FM 51		**LIMITS TO:** 0.20 MILES EAST OF FM 51			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0013-06-047		**JUL 2020**	**4 Projects**	**$ 6,723,361**
FORT WORTH	WISE	US 81	0013-08-131	1.200	JUL 2020		$ 4,472,731
DESCRIPTION:	INTERSECTION IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	AT RAMHORN HILL ROAD		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0013-08-131		**JUL 2020**	**1 Project**	**$ 4,472,731**
FORT WORTH	TARRANT	SH 114	0353-03-100	0.000	JUL 2020		$ 36,000,000
DESCRIPTION:	WIDEN ROAD - ADD SHOULDERS					**NHS:** Y	
LIMITS FROM:	FM 1938		**LIMITS TO:** DOVE RD			**PROJ NUM:** NH	( )
ROW CSJ:	0353-03-103						
			CONTRACT CSJ: 0353-03-100		**JUL 2020**	**1 Project**	**$ 36,000,000**
FORT WORTH	PARKER	FM 113	0717-01-025	0.110	JUL 2020		$ 1,905,000
DESCRIPTION:	RECONSTRUCT EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	OLD MILLSAP ROAD		**LIMITS TO:** NORTH OF OLD MILLSAP ROAD			**PROJ NUM:** STP	( )MM
ROW CSJ:							
			CONTRACT CSJ: 0717-01-025		**JUL 2020**	**1 Project**	**$ 1,905,000**
FORT WORTH	TARRANT	CS	0902-48-579	0.870	JUL 2020		$ 6,141,600
DESCRIPTION:	CONSTR NTP (6LNS) & WIDEN HARMON RD FR 2 TO 6 LN OVER US 287 & RECONSTR EXIST SB ENTER RAMP TO US 287 WITH AUX LN					**NHS:** N	
LIMITS FROM:	AT US 81/287		**LIMITS TO:** FM 3479/HARMON RD/N TARRANT PKWY			**PROJ NUM:** STP	( )MM
ROW CSJ:							
			CONTRACT CSJ: 0902-48-579		**JUL 2020**	**1 Project**	**$ 6,141,600**
FORT WORTH	TARRANT	VA	0902-90-110	0.100	JUL 2020		$ 3,700,000
DESCRIPTION:	INSTALL/REHABILITATE ITS					**NHS:** Y	
LIMITS FROM:	VARIOUS LOCATIONS IN TARRANT CO		**LIMITS TO:** .			**PROJ NUM:** NH	( )
ROW CSJ:							
			CONTRACT CSJ: 0902-90-110		**JUL 2020**	**1 Project**	**$ 3,700,000**
FORT WORTH	TARRANT	IH 30	1068-01-228	0.152	JUL 2020		$ 218,202
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	@ EXIT RAMP TO IH 820 NB		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 1068-01-228		**JUL 2020**	**1 Project**	**$ 218,202**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	TARRANT	SS 303	2208-01-071	0.039	JUL 2020		$ 1,073,950
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** Y	
LIMITS FROM:	SPUR 303/RUSH CREEK RELIEF		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
FORT WORTH	TARRANT	IH 20	0008-13-243	0.230	JUL 2020		$ 412,020
DESCRIPTION:	REHABILITATE BRIDGE					**NHS:** Y	
LIMITS FROM:	IH 20 CONN "DD" OVER IH 35W NB FR		**LIMITS TO:** & SYCAMORE CREEK			**PROJ NUM:** BR ( )	
ROW CSJ:							
FORT WORTH	TARRANT	IH 20	0008-16-047	0.060	JUL 2020		$ 66,942
DESCRIPTION:	ABUTMENT DISTRESSED REPAIR					**NHS:** Y	
LIMITS FROM:	IH 20 CONNECTION M OVER RAMP T AND		**LIMITS TO:** IH 820 SBFR			**PROJ NUM:** BR ( )	
ROW CSJ:							
FORT WORTH	TARRANT	IH 20	0008-16-048	0.092	JUL 2020		$ 237,264
DESCRIPTION:	ABUTMENT DISTRESSED REPAIR					**NHS:** Y	
LIMITS FROM:	IH 20 N COLLECTOR WB		**LIMITS TO:** OVER UPRR/WALNUT CREEK			**PROJ NUM:** BR ( )	
ROW CSJ:							
FORT WORTH	JOHNSON	IH 35W	0014-04-084	0.064	JUL 2020		$ 403,520
DESCRIPTION:	REPLACE STEEL BEARINGS WITH ELASTOMERIC BEARINGS, REPLACE JOINTS AND REHAB SUBSTRUCTURE					**NHS:** Y	
LIMITS FROM:	IH 35W SB OVER S CHAMBERS CREEK		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
FORT WORTH	TARRANT	IH 35W	0014-16-280	0.108	JUL 2020		$ 10,660
DESCRIPTION:	REPLACE FAILED DECK JOINTS AT VARIOUS LOCATIONS. CLEAN AND SEAL RELIEF JOINTS.					**NHS:** Y	
LIMITS FROM:	IH 35W RAMP H OVER		**LIMITS TO:** E. FT. RD & SYCAMORE CREEK			**PROJ NUM:** BR ( )	
ROW CSJ:							
FORT WORTH	TARRANT	IH 35W	0014-16-281	0.440	JUL 2020		$ 1,009,810
DESCRIPTION:	REPAIR FC DOOR HATCH/HINGE, CLN & PNT STEEL BOX CAP BEARING MSNRY PLATE, SPOT PAINT STL GIRDERS, RPL FAILED DECK JOINTS					**NHS:** Y	
LIMITS FROM:	IH 35W CONN 'C'		**LIMITS TO:** IH 35W AT SYCAMORE CREEK			**PROJ NUM:** BR ( )	
ROW CSJ:							
FORT WORTH	TARRANT	IH 35W	0014-16-282	0.131	JUL 2020		$ 53,700
DESCRIPTION:	REPLACE FAILED DECK JOINTS AT VARIOUS LOCATIONS, CLEAN & SEAL RELIEF JOINTS, RPR BACK WALL/WINGWALL CNNCT @ E CRN NE					**NHS:** Y	
LIMITS FROM:	IH 35W CONN "CC"		**LIMITS TO:** OVER IH 35W SOUTHBOUND FR			**PROJ NUM:** BR ( )	
ROW CSJ:							
FORT WORTH	TARRANT	SS 280	0172-06-094	0.085	JUL 2020		$ 36,237
DESCRIPTION:	PAINTING THE INTERIOR OF STEEL BOX CAPS					**NHS:** N	
LIMITS FROM:	SP 280 EB OVER RAILTRAN		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
FORT WORTH	TARRANT	SH 114	0353-03-105	0.061	JUL 2020		$ 414,861
DESCRIPTION:	ABUTMENT DISTRESSED REPAIR					**NHS:** Y	
LIMITS FROM:	SH 114 WB/KIMBALL AVE		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
FORT WORTH	TARRANT	SH 114	0353-03-106	0.061	JUL 2020		$ 457,042
DESCRIPTION:	ABUTMENT DISTRESSED REPAIR					**NHS:** Y	
LIMITS FROM:	SH 114 EB/KIMBALL AVE		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
FORT WORTH	ERATH	SH 220	0467-02-019	0.033	JUL 2020		$ 302,120
DESCRIPTION:	SOFFIT REPAIR, REPLACE JOINTS, REPLACE BEARINGS, REPAIR CONCRETE BEAM ENDS & CRACKING, REPAIR BEARING PEDESTALS					**NHS:** N	
LIMITS FROM:	AT LITTLE DUFFAU CREEK		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
FORT WORTH	TARRANT	IH 30	1068-02-152	0.052	JUL 2020		$ 172,236
DESCRIPTION:	ABUTMENT DISTRESSED REPAIR					**NHS:** Y	
LIMITS FROM:	IH 30 CONNECTOR J		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 2208-01-071		JUL 2020	13 Projects	**$ 4,650,362**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	PARKER	FM 1187	2291-01-015	5.740	JUL 2020		$ 3,717,245
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	FM 5		**LIMITS TO:** TARRANT COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
FORT WORTH	TARRANT	FM 1187	2291-02-010	1.597	JUL 2020		$ 3,717,245
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** N	
LIMITS FROM:	US 377		**LIMITS TO:** PARKER/TARRANT COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 2291-01-015		**JUL 2020**	**2 Projects**	**$ 7,434,490**
				FORT WORTH TOTAL:		**25 Projects**	**9 Contracts** **$71,245,746**
HOUSTON	BRAZORIA	BS 288B	0111-09-042	5.910	JUL 2020		$ 5,445,000
DESCRIPTION:	CONSTRUCT FRONTAGE ROADS					**NHS:** Y	
LIMITS FROM:	FM 523		**LIMITS TO:** FM 521			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0111-09-042		**JUL 2020**	**1 Project**	**$ 5,445,000**
HOUSTON	FORT BEND	US 90	0271-10-012	0.750	JUL 2020		$ 60,000
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:** N	
LIMITS FROM:	FORT BEND COUNTY LINE		**LIMITS TO:** WALLER COUNTY LINE			**PROJ NUM:** NH ( )	
ROW CSJ:							
HOUSTON	HARRIS	IH 10	0271-06-129	0.845	JUL 2020		$ 60,001
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:** Y	
LIMITS FROM:	KATY/FORT BEND ROAD		**LIMITS TO:** FORT BEND COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
HOUSTON	HARRIS	IH 10	0271-06-130	0.000	JUL 2020		$ 100,000
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:** N	
LIMITS FROM:	LONGHORN RANCH AVE		**LIMITS TO:** BUCKEYE DRIVE			**PROJ NUM:**	
ROW CSJ:							
HOUSTON	HARRIS	US 90	0271-11-007	0.815	JUL 2020		$ 60,001
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:** N	
LIMITS FROM:	IH 10		**LIMITS TO:** FORT BEND COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0271-10-012		**JUL 2020**	**4 Projects**	**$ 280,002**
HOUSTON	HARRIS	FM 1960	1685-03-058	5.100	JUL 2020		$ 64,271,701
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	BF 1960A		**LIMITS TO:** E OF TWIGSWORTH LN			**PROJ NUM:** STP ( )	
ROW CSJ:	1685-03-097						
			CONTRACT CSJ: 1685-03-058		**JUL 2020**	**1 Project**	**$ 64,271,701**
HOUSTON	HARRIS	FM 1960	1685-03-098	2.600	JUL 2020		$ 69,055,631
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	E OF TWIGSWORTH LN		**LIMITS TO:** W OF SAN JACINTO RIVER BRIDGE			**PROJ NUM:** NH ( )	
ROW CSJ:	1685-03-101						
			CONTRACT CSJ: 1685-03-098		**JUL 2020**	**1 Project**	**$ 69,055,631**
				HOUSTON TOTAL:		**7 Projects**	**4 Contracts** **$139,052,334**
LUBBOCK	HALE	CR	0905-12-044	0.001	JUL 2020		$ 371,305
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	1.15 MILES SOUTH OF US 70		**LIMITS TO:** 1.22 MILES SOUTH OF US 70			**PROJ NUM:** BR 1802(835)	
ROW CSJ:							
			CONTRACT CSJ: 0905-12-044		**JUL 2020**	**1 Project**	**$ 371,305**
				LUBBOCK TOTAL:		**1 Project**	**1 Contract** **$ 371,305**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUFKIN	SAN AUGUSTINE	FM 2558	0390-05-006	0.003	JUL 2020		$ 907,600
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	FM 2558 AT LITTLE OWL CREEK		**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0390-05-006		**JUL 2020**	**1 Project**	**$ 907,600**
LUFKIN	ANGELINA	VA	0911-00-082	0.000	JUL 2020		$ 2,500,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:**	
LIMITS FROM:	VARIOUS LOCATIONS DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:** STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0911-00-082		**JUL 2020**	**1 Project**	**$ 2,500,000**
LUFKIN	HOUSTON	CR	0911-28-039	0.100	JUL 2020		$ 660,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 4180 AT WHITE ROCK CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1602(207)	
ROW CSJ:							
LUFKIN	HOUSTON	CR	0911-28-056	0.010	JUL 2020		$ 600,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR4180 AT TRIB OF LITTLE WHITE ROCK		**LIMITS TO:** .			**PROJ NUM:** BR 1902(101)	
ROW CSJ:							
			CONTRACT CSJ: 0911-28-039		**JUL 2020**	**2 Projects**	**$ 1,260,000**
LUFKIN	HOUSTON	CR	0911-28-043	0.100	JUL 2020		$ 566,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 2235 AT BIG ELKHART CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1602(210)	
ROW CSJ:							
LUFKIN	HOUSTON	CR	0911-28-046	0.100	JUL 2020		$ 665,000
DESCRIPTION:	REPLACE BRIDGE AND APPROACHES					**NHS:** N	
LIMITS FROM:	CR 3365 AT TANTABOGUE CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1602(211)	
ROW CSJ:							
			CONTRACT CSJ: 0911-28-043		**JUL 2020**	**2 Projects**	**$ 1,231,000**
				LUFKIN TOTAL:		**6 Projects**	**4 Contracts** **$ 5,898,600**
ODESSA	REEVES	US 285	0139-03-041	10.713	JUL 2020		$ 8,480,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	RM 652		**LIMITS TO:** CR 232			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0139-03-041		**JUL 2020**	**1 Project**	**$ 8,480,000**
				ODESSA TOTAL:		**1 Project**	**1 Contract** **$ 8,480,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	LAMAR	BU 82-H	0045-09-105	3.755	JUL 2020		$ 750,716
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS					**NHS:** Y	
LIMITS FROM:	0.1 MI W OF FM 79		**LIMITS TO:** 0.1 MI E OF 33RD SE ST			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
PARIS	FANNIN	SH 78	0279-02-047	2.102	JUL 2020		$ 145,584
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS					**NHS:** N	
LIMITS FROM:	0.1 MI N OF US 82		**LIMITS TO:** 0.1 MI S OF SH 56			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
PARIS	FANNIN	SH 121	0549-01-039	1.770	JUL 2020		$ 161,536
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNAL					**NHS:** N	
LIMITS FROM:	0.1 MI W OF W RUSSELL ST		**LIMITS TO:** 0.1 MI E OF SH 56			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0045-09-105		**JUL 2020**	**3 Projects**	**$ 1,057,836**
PARIS	LAMAR	FM 906	0769-02-033	4.149	JUL 2020		$ 2,475,000
DESCRIPTION:	2R REHABILITATION					**NHS:** N	
LIMITS FROM:	CR 47400		**LIMITS TO:** FM 2648			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0769-02-033		**JUL 2020**	**1 Project**	**$ 2,475,000**
PARIS	FANNIN	FM 1550	1482-01-014	5.164	JUL 2020		$ 2,860,000
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	FM 1743		**LIMITS TO:** SH 34			**PROJ NUM:** C 1482-1-14	
ROW CSJ:							
			CONTRACT CSJ: 1482-01-014		**JUL 2020**	**1 Project**	**$ 2,860,000**
				PARIS TOTAL:		**5 Projects**	**3 Contracts** **$ 6,392,836**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PHARR	HIDALGO	BU 83-S	0039-04-129	0.200	JUL 2020		$ 155,852
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT SS 433		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	HIDALGO	UP 281	0255-09-101	0.000	JUL 2020		$ 231,696
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT MCCOLL RD.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	HIDALGO	BU 281W	0255-11-022	0.200	JUL 2020		$ 231,696
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	AT FM 1925		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	CAMERON	BU 77-X	0327-08-101	0.200	JUL 2020		$ 160,264
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT SL 499		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	CAMERON	SL 499	1137-02-040	0.200	JUL 2020		$ 231,696
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT NEW COMBES HWY		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	CAMERON	SL 499	1137-02-041	0.200	JUL 2020		$ 160,263
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT GRIMES RD.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	CAMERON	SS 206	1425-03-069	0.200	JUL 2020		$ 280,906
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT EYE ST.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	CAMERON	SS 206	1425-03-070	0.200	JUL 2020		$ 181,868
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT C ST.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	CAMERON	SS 206	1425-03-071	0.200	JUL 2020		$ 280,906
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT 6TH ST.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	HIDALGO	FM 1426	1429-02-040	0.200	JUL 2020		$ 160,263
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT MINNESOTA RD.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	HIDALGO	FM 907	1586-01-080	0.200	JUL 2020		$ 231,696
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	AT CANTON RD.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	HIDALGO	FM 1925	1803-02-045	0.200	JUL 2020		$ 160,263
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT DOOLITTLE RD.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PHARR	HIDALGO	FM 3362	3468-01-022	0.200	JUL 2020		$ 160,263
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	AT ALBERTA RD.		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0039-04-129		JUL 2020	13 Projects	**$ 2,627,632**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PHARR	CAMERON	FM 1732	0684-03-022	0.000	JUL 2020		$ 7,900,000
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	US 281		**LIMITS TO:** IH-69E			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0684-03-022		**JUL 2020**	**1 Project**	**$ 7,900,000**
				PHARR TOTAL:	**14 Projects**	**2 Contracts**	**$10,527,632**
SAN ANGELO	RUNNELS	US 83	0034-03-019	6.897	JUL 2020		$ 7,176,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	TAYLOR COUNTY LINE		**LIMITS TO:** 6.9 MILES S OF TAYLOR COUNTY LINE			**PROJ NUM:** NH	( )
ROW CSJ:							
SAN ANGELO	RUNNELS	US 83	0034-04-039	8.482	JUL 2020		$ 8,840,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	6.9 MILES S OF TAYLOR COUNTY LINE		**LIMITS TO:** 15.4 MILES S OF TAYLOR COUNTY LINE			**PROJ NUM:** NH	( )
ROW CSJ:							
SAN ANGELO	RUNNELS	US 83	0034-05-040	8.839	JUL 2020		$ 231,225
DESCRIPTION:	PROFILE EDGELINE AND CENTERLINE MARKINGS					**NHS:** N	
LIMITS FROM:	15.4 MI S OF TAYLOR CO LINE		**LIMITS TO:** US 67			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANGELO	RUNNELS	US 83	0034-05-041	8.839	JUL 2020		$ 9,191,000
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	15.4 MI S OF TAYLOR CO LINE		**LIMITS TO:** US 67			**PROJ NUM:** NH	( )
ROW CSJ:							
			CONTRACT CSJ: 0034-03-019		**JUL 2020**	**4 Projects**	**$ 25,438,225**
SAN ANGELO	GLASSCOCK	SH 137	0494-08-015	16.979	JUL 2020		$ 16,979,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	SH 158		**LIMITS TO:** REAGAN COUNTY LINE			**PROJ NUM:** STP	( )
ROW CSJ:							
SAN ANGELO	REAGAN	SH 137	0494-09-016	11.523	JUL 2020		$ 301,438
DESCRIPTION:	PROFILE EDGELINE AND CENTERLINE MARKINGS					**NHS:** N	
LIMITS FROM:	GLASSCOCK CO LINE		**LIMITS TO:** 11.5 MI S OF GLASSCOCK CO LINE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANGELO	REAGAN	SH 137	0494-09-017	11.523	JUL 2020		$ 11,523,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	GLASSCOCK CO LINE		**LIMITS TO:** 11.5 MI S OF GLASSCOCK CO LINE			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0494-08-015		**JUL 2020**	**3 Projects**	**$ 28,803,438**
				SAN ANGELO TOTAL:	**7 Projects**	**2 Contracts**	**$54,241,663**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	UVALDE	US 90	0024-02-075	2.407	JUL 2020		$ 497,774
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	0.103 MI E OF CR 306		**LIMITS TO:** 0.641 MI W OF FM 2730			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	FM 78	0025-09-080	0.200	JUL 2020		$ 386,743
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT WALZEM ROAD		**LIMITS TO:** .			**PROJ NUM:** STP ()HES	
ROW CSJ:							
SAN ANTONIO	KERR	SH 173	0421-05-033	0.105	JUL 2020		$ 97,175
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS					**NHS:** N	
LIMITS FROM:	AT SL 534		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	SL 13	0521-01-053	0.200	JUL 2020		$ 295,886
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT MARTIN LUTHER KING DR/LORD RD		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	SL 13	0521-01-054	0.208	JUL 2020		$ 296,025
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT LEONIDAS DR/LAVENDAR LN		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
SAN ANTONIO	KERR	RM 783	1135-02-028	0.200	JUL 2020		$ 60,136
DESCRIPTION:	INSTALL ADVANCED WARNING SIGNALS, SIGNS & SAFETY LIGHTING AT INTERSECTION					**NHS:** N	
LIMITS FROM:	AT W MAIN ST		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
SAN ANTONIO	GUADALUPE	FM 1518	1542-01-020	0.200	JUL 2020		$ 69,828
DESCRIPTION:	INSTALL FLASHING BEACON & SAFETY LIGHTING AT INTERSECTION					**NHS:** N	
LIMITS FROM:	AT COMMERCIAL PLACE		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
SAN ANTONIO	MEDINA	FM 471	1547-01-049	0.200	JUL 2020		$ 197,600
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS					**NHS:** N	
LIMITS FROM:	AT CR 4712		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
SAN ANTONIO	COMAL	FM 306	1728-02-062	0.200	JUL 2020		$ 316,540
DESCRIPTION:	IMPROVE TRAFFIC SIGNALS					**NHS:** Y	
LIMITS FROM:	AT FM 1102		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	FM 2696	2708-01-031	0.200	JUL 2020		$ 246,816
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT LOCKHILL SELMA RD		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0024-02-075		JUL 2020	10 Projects	**$ 2,464,523**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	GUADALUPE	FM 20	0115-01-014	2.597	JUL 2020		$ 48,270
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	FM 621		**LIMITS TO:** 0.542 MI W OF SH 80			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANTONIO	KERR	SH 16	0291-03-073	1.490	JUL 2020		$ 802,342
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.052 MI N OF MOUNTAIN RD		**LIMITS TO:** 0.790 MI N OF BANDERA CO LINE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANTONIO	BANDERA	SH 16	0291-05-050	9.413	JUL 2020		$ 1,327,564
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	RM 2828		**LIMITS TO:** RIVER BEND RD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANTONIO	BANDERA	SH 16	0291-06-056	0.302	JUL 2020		$ 64,677
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.163 MI W OF PRIVILEGE CREEK RD		**LIMITS TO:** 0.139 MI E OF PRIVILEGE CREEK RD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANTONIO	BANDERA	SH 173	0421-06-022	9.617	JUL 2020		$ 59,096
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	RM 2828		**LIMITS TO:** FM 3240			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANTONIO	BANDERA	RM 187	0678-02-039	1.450	JUL 2020		$ 207,587
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.431 MI N OF THOMPSON RD		**LIMITS TO:** 0.424 MI N OF PANTHER HILL RD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANTONIO	ATASCOSA	FM 140	0748-05-043	1.131	JUL 2020		$ 256,539
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	2.810 MI W OF SH 16		**LIMITS TO:** 1.679 MI W OF SH 16			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANTONIO	MEDINA	FM 471	0849-02-050	1.291	JUL 2020		$ 437,087
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.2 MI E OF CR 374		**LIMITS TO:** 0.584 MI E OF CR 372			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANTONIO	WILSON	FM 536	1009-01-041	1.408	JUL 2020		$ 223,369
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	1.408 MI W OF FM 1303		**LIMITS TO:** FM 1303			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANTONIO	KENDALL	RM 474	1042-01-037	0.400	JUL 2020		$ 162,916
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.149 MI N OF PHILLIP RD		**LIMITS TO:** 0.1 MI S OF KREUTZBERG RD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANTONIO	UVALDE	FM 1049	1168-03-013	0.699	JUL 2020		$ 156,851
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.345 MI S OF US 90		**LIMITS TO:** 1.044 MI. S OF US 90			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANTONIO	UVALDE	RM 1050	1169-01-026	1.316	JUL 2020		$ 392,382
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	6.01 MI W OF RM 187		**LIMITS TO:** 4.694 MI W OF RM 187			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANTONIO	BANDERA	FM 1283	1730-01-043	2.748	JUL 2020		$ 3,080,005
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	RED BLUFF LN		**LIMITS TO:** LAKE FOREST RD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANTONIO	MEDINA	FM 1283	1730-02-022	0.200	JUL 2020		$ 105,102
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.1 MI W OF CR 277		**LIMITS TO:** 0.1 MI E OF CR 277			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0115-01-014		JUL 2020	14 Projects	**$ 7,323,787**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	COMAL	SL 337	0216-01-057	0.500	JUL 2020		$ 10,400,000
DESCRIPTION:	CONSTRUCT GRADE SEPARATION					**NHS:** Y	
LIMITS FROM:	AT RIVER ROAD		**LIMITS TO:** .			**PROJ NUM:** STP	( )MM
ROW CSJ:							
			CONTRACT CSJ: 0216-01-057		**JUL 2020**	**1 Project**	**$ 10,400,000**
SAN ANTONIO	BEXAR	IH 410	0521-05-148	3.600	JUL 2020		$ 15,100,000
DESCRIPTION:	CONSTRUCT RAMPS					**NHS:** Y	
LIMITS FROM:	FM 2536 -PEARSALL ROAD		**LIMITS TO:** VALLEY HI DRIVE			**PROJ NUM:** STP	( )MM
ROW CSJ:	0521-05-152						
			CONTRACT CSJ: 0521-05-148		**JUL 2020**	**1 Project**	**$ 15,100,000**
SAN ANTONIO	BEXAR	CS	0915-12-633	0.200	JUL 2020		$ 304,891
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	ON GENERAL MCMULLEN AT CERALVO ST		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANTONIO	BEXAR	CS	0915-12-634	0.200	JUL 2020		$ 304,891
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	ON GENERAL MCMULLEN DR		**LIMITS TO:** AT CASTROVILLE RD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
SAN ANTONIO	BEXAR	CS	0915-12-635	0.200	JUL 2020		$ 304,891
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	ON GENERAL MCMULLEN DR		**LIMITS TO:** AT COMMERCE ST			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0915-12-633		**JUL 2020**	**3 Projects**	**$ 914,673**
SAN ANTONIO	BEXAR	CS	0915-12-657	1.000	JUL 2020		$ 3,801,696
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	ALAMO RANCH PKWY		**LIMITS TO:** AT WESTWOOD LOOP			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0915-12-657		**JUL 2020**	**1 Project**	**$ 3,801,696**
SAN ANTONIO	COMAL	FM 1103	1268-01-013	0.150	JUL 2020		$ 2,000,000
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	IH 35		**LIMITS TO:** GUADALUPE C/L			**PROJ NUM:** STP	( )
ROW CSJ:	1268-01-014						
SAN ANTONIO	GUADALUPE	FM 1103	1268-02-027	3.740	JUL 2020		$ 37,500,000
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	COMAL C/L		**LIMITS TO:** RODEO WAY			**PROJ NUM:** STP ()	
ROW CSJ:	1268-02-028						
			CONTRACT CSJ: 1268-01-013		**JUL 2020**	**2 Projects**	**$ 39,500,000**
			SAN ANTONIO TOTAL:			**32 Projects**	**7 Contracts** **$79,504,679**
TYLER	HENDERSON	FM 59	0458-01-025	2.117	JUL 2020		$ 1,692,877
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** N	
LIMITS FROM:	BS19J, IN ATHENS, SW		**LIMITS TO:** SL 7			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0458-01-025		**JUL 2020**	**1 Project**	**$ 1,692,877**
			TYLER TOTAL:			**1 Project**	**1 Contract** **$ 1,692,877**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	CORYELL	IH 14	0231-02-063	2.895	JUL 2020		$ 645,855
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	FM 116		**LIMITS TO:** ROBERT GRIFFIN III BLVD			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0231-02-063		**JUL 2020**	**1 Project**	**$ 645,855**
WACO	BELL	US 190	0231-03-147	0.139	JUL 2020		$ 5,000,000
DESCRIPTION:	CONSTRUCT BRIDGE					**NHS:** N	
LIMITS FROM:	E CENTRAL TEXAS EXPY W		**LIMITS TO:** E CENTRAL TEXAS EXPY E			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0231-03-147		**JUL 2020**	**1 Project**	**$ 5,000,000**
WACO	FALLS	FM 2027	0833-06-019	0.800	JUL 2020		$ 499,675
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.47 MI W OF CR 409		**LIMITS TO:** 0.33 MI E OF CR 409			**PROJ NUM:**	
ROW CSJ:							
WACO	FALLS	FM 2027	0833-06-020	2.981	JUL 2020		$ 2,200,000
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	SH 320		**LIMITS TO:** FM 712			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0833-06-019		**JUL 2020**	**2 Projects**	**$ 2,699,675**
WACO	LIMESTONE	CR	0909-40-075	0.000	JUL 2020		$ 670,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 723 @ STEELE CRK		**LIMITS TO:** (MAP #116)			**PROJ NUM:** BR 2018(476)	
ROW CSJ:							
WACO	LIMESTONE	CR	0909-40-077	0.000	JUL 2020		$ 612,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 286 @ LAKE MEXIA		**LIMITS TO:** (MAP #63)			**PROJ NUM:** BR 2018(901)	
ROW CSJ:							
			CONTRACT CSJ: 0909-40-075		**JUL 2020**	**2 Projects**	**$ 1,282,000**
				WACO TOTAL:		**6 Projects**	**4 Contracts** **$ 9,627,530**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WICHITA FALLS	MONTAGUE	US 81	0013-05-063	1.566	JUL 2020		$ 238,917
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	US 287		**LIMITS TO:** WAGONSELLER RD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
WICHITA FALLS	MONTAGUE	US 287	0224-03-062	0.803	JUL 2020		$ 123,078
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	FM 1125		**LIMITS TO:** US 81			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0013-05-063		**JUL 2020**	**2 Projects**	**$ 361,995**
WICHITA FALLS	CLAY	FM 174	0681-08-024	0.200	JUL 2020		$ 84,745
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.189 MI W OF FM 1288		**LIMITS TO:** FM 1288			**PROJ NUM:** STP	( )HES
ROW CSJ:							
WICHITA FALLS	CLAY	FM 1288	0681-08-025	0.284	JUL 2020		$ 127,117
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	.284 MI N OF FM 174		**LIMITS TO:** FM 174			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0681-08-024		**JUL 2020**	**2 Projects**	**$ 211,862**
WICHITA FALLS	MONTAGUE	CR	0903-28-070	0.000	JUL 2020		$ 415,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 272 (ROCK SPRINGS SCHOOL RD)		**LIMITS TO:** AT SALT CREEK			**PROJ NUM:** BR 2020(074)	
ROW CSJ:							
WICHITA FALLS	ARCHER	CR	0903-29-027	0.000	JUL 2020		$ 345,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 232 (SIGNED WILSON RANCH ROAD)		**LIMITS TO:** AT HOLLIDAY CREEK			**PROJ NUM:** BR ()	
ROW CSJ:							
			CONTRACT CSJ: 0903-28-070		**JUL 2020**	**2 Projects**	**$ 760,000**
			WICHITA FALLS		**TOTAL:**	**6 Projects**	**3 Contracts** **$ 1,333,857**
YOAKUM	LAVACA	CR	0913-29-048	0.200	JUL 2020		$ 540,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT LAVACA RIVER ON LCR 283		**LIMITS TO:** STR # AA02-18-001			**PROJ NUM:** BR 2016(324)	
ROW CSJ:							
			CONTRACT CSJ: 0913-29-048		**JUL 2020**	**1 Project**	**$ 540,000**
			YOAKUM		**TOTAL:**	**1 Project**	**1 Contract** **$ 540,000**
			JUL 2020		**TOTAL:**	**161 Projects**	**61 Contracts** **$ 537,731,161**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020 PLANNED
STATEWIDE LETTING SUMMARY (In Millions)

AUGUST 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$9.99	$0.00	$9.99
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.63	$0.16	$0.78
AUSTIN	$59.57	$1.42	$60.99
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$10.15	$0.00	$10.15
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$29.36	$0.00	$29.36
DALLAS	$22.28	$0.00	$22.28
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$37.27	$0.00	$37.27
FORT WORTH	$42.53	$0.14	$42.67
HOUSTON	$13.11	$0.00	$13.11
LAREDO	$29.52	$0.00	$29.52
LUBBOCK	$3.70	$0.00	$3.70
LUFKIN	$13.56	$0.00	$13.56
ODESSA	$4.20	$0.00	$4.20
PARIS	$23.75	$0.00	$23.75
PHARR	$17.63	$0.09	$17.71
SAN ANGELO	$3.50	$0.00	$3.50
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$6.04	$0.03	$6.07
WACO	$6.62	$0.00	$6.62
WICHITA FALLS	$4.09	$0.00	$4.09
YOAKUM	$0.21	$0.00	$0.21
Month Total:	$337.70	$1.83	$339.53

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	TAYLOR	US 83	0034-01-127	0.896	AUG 2020		$ 7,000,000
DESCRIPTION:	CONSTRUCT FRONTAGE ROADS					**NHS:** Y	
LIMITS FROM:	NORTH OF FM 707		**LIMITS TO:** NEAR ANTILLEY ROAD			**PROJ NUM:** NH ( )	
ROW CSJ:	0034-01-136						
			CONTRACT CSJ: 0034-01-127		**AUG 2020**	**1 Project**	**$ 7,000,000**
ABILENE	FISHER	SH 70	0263-05-024	0.000	AUG 2020		$ 2,992,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	PLUM CREEK		**LIMITS TO:** .			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0263-05-024		**AUG 2020**	**1 Project**	**$ 2,992,000**
				ABILENE	**TOTAL:**	**2 Projects**	**2 Contracts** **$ 9,992,000**
ATLANTA	HARRISON	CS	0919-03-062	0.680	AUG 2020		$ 783,179
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	ON JOHNSON STREET, FIVE NOTCH ROAD,		**LIMITS TO:** & POSITIVE PLACE IN MARSHALL			**PROJ NUM:** STP 2020(163)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0919-03-062		**AUG 2020**	**1 Project**	**$ 783,179**
				ATLANTA	**TOTAL:**	**1 Project**	**1 Contract** **$ 783,179**
AUSTIN	WILLIAMSON	IH 35	0015-08-147	0.763	AUG 2020		$ 40,871,843
DESCRIPTION:	HIGHWAY IMPROVEMENT					**NHS:** Y	
LIMITS FROM:	AT WILLIAMS DR		**LIMITS TO:** .			**PROJ NUM:** NH 2020(185)	
ROW CSJ:	0015-08-148						
AUSTIN	WILLIAMSON	IH 35	0015-08-144	1.928	AUG 2020		$ 18,410,036
DESCRIPTION:	CONSTRUCT FRONTAGE ROADS					**NHS:** Y	
LIMITS FROM:	SOUTH OF LAKEWAY DRIVE		**LIMITS TO:** SOUTH OF WILLIAMS DRIVE			**PROJ NUM:** NH 2020(185)	
ROW CSJ:	0015-08-150						
			CONTRACT CSJ: 0015-08-147		**AUG 2020**	**2 Projects**	**$ 59,281,879**
AUSTIN	WILLIAMSON	SL 332	0151-08-010	1.042	AUG 2020		$ 1,348,482
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	SH 29		**LIMITS TO:** CR 279			**PROJ NUM:** CC 151-8-10	
ROW CSJ:							
			CONTRACT CSJ: 0151-08-010		**AUG 2020**	**1 Project**	**$ 1,348,482**
AUSTIN	HAYS	FM 2001	1776-02-020	0.615	AUG 2020		$ 357,500
DESCRIPTION:	HIKE AND/OR BIKE					**NHS:** N	
LIMITS FROM:	CR 119/OLD GOFORTH ROAD		**LIMITS TO:** IH 35 NBFR OVERPASS ROAD!/FM 2001			**PROJ NUM:** STP ( )TP	
ROW CSJ:							
			CONTRACT CSJ: 1776-02-020		**AUG 2020**	**1 Project**	**$ 357,500**
				AUSTIN	**TOTAL:**	**4 Projects**	**3 Contracts** **$60,987,861**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	WASHINGTON	BU 290F	0114-09-077	0.240	AUG 2020		$ 1,000,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	BS 36-J		**LIMITS TO:** MARKET STREET			**PROJ NUM:** STP	( )
ROW CSJ:							
BRYAN	WASHINGTON	BS 36-J	0186-05-041	0.685	AUG 2020		$ 300,000
DESCRIPTION:	MILL AND INLAY					**NHS:** N	
LIMITS FROM:	FM 577		**LIMITS TO:** BU 290F			**PROJ NUM:** STP	( )
ROW CSJ:							
BRYAN	WASHINGTON	BS 36-J	0187-01-044	1.714	AUG 2020		$ 700,000
DESCRIPTION:	MILL AND INLAY					**NHS:** N	
LIMITS FROM:	BU 290F		**LIMITS TO:** US 290			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0114-09-077		AUG 2020	3 Projects	**$ 2,000,000**
BRYAN	BURLESON	FM 908	0858-03-019	13.897	AUG 2020		$ 1,111,926
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	MILAM COUNTY LINE		**LIMITS TO:** SH 21			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BRYAN	BURLESON	FM 2000	1129-02-019	12.921	AUG 2020		$ 74,432
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 1362		**LIMITS TO:** SH 21			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BRYAN	BURLESON	FM 2000	1129-02-020	12.923	AUG 2020		$ 1,385,132
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FM 1362		**LIMITS TO:** SH 21			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BRYAN	BURLESON	FM 1361	1399-01-035	12.156	AUG 2020		$ 1,886,414
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SH 36		**LIMITS TO:** FM 50			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0858-03-019		AUG 2020	4 Projects	**$ 4,457,904**
BRYAN	GRIMES	FM 1774	1400-02-025	0.200	AUG 2020		$ 57,557
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	AT CR 302		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BRYAN	GRIMES	FM 1774	1400-02-026	1.770	AUG 2020		$ 1,636,177
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	CR 302		**LIMITS TO:** WALLER COUNTY LINE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
BRYAN	GRIMES	FM 1774	1400-02-027	1.945	AUG 2020		$ 2,000,000
DESCRIPTION:	PREVENTIVE MAINTENANCE					**NHS:** N	
LIMITS FROM:	SH 249 (FUTURE)		**LIMITS TO:** CR 302			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 1400-02-025		AUG 2020	3 Projects	**$ 3,693,734**
				BRYAN TOTAL:		**10 Projects**	**3 Contracts** **$10,151,638**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:36 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	GOLIAD	SH 119	0359-02-005	8.160	AUG 2020		$ 6,000,000
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: DEWITT COUNTY LINE			**LIMITS TO:** US 183			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	KARNES	SH 119	0359-04-005	11.190	AUG 2020		$ 20,000,000
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: WILSON COUNTY LINE			**LIMITS TO:** DEWITT COUNTY LINE			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0359-02-005		**AUG 2020**	**2 Projects**	**$ 26,000,000**
CORPUS CHRISTI	ARANSAS	FM 1069	0507-04-045	5.349	AUG 2020		$ 1,560,701
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1781			**LIMITS TO:** SH 188			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0507-04-045		**AUG 2020**	**1 Project**	**$ 1,560,701**
CORPUS CHRISTI	NUECES	VA	0916-00-090	0.100	AUG 2020		$ 1,000,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: AT VARIOUS LOCATIONS IN CC DISTRICT			**LIMITS TO:** .			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0916-00-090		**AUG 2020**	**1 Project**	**$ 1,000,000**
CORPUS CHRISTI	NUECES	CS	0916-35-222	0.800	AUG 2020		$ 275,530
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ON HORNE FROM AYERS ROAD			**LIMITS TO:** S PORT AVENUE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	NUECES	CS	0916-35-223	0.400	AUG 2020		$ 157,109
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, SAFETY LIGHTING AT INTERSECTION						**NHS:** N	
LIMITS FROM: ON STAPLES FROM HOLLY ROAD			**LIMITS TO:** HOLLY ROAD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
CORPUS CHRISTI	NUECES	CS	0916-35-224	0.400	AUG 2020		$ 364,619
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, IMPROVE PEDESTRIAN SIGNALS						**NHS:** N	
LIMITS FROM: ON S PORT AV. FROM TARLTON STREET			**LIMITS TO:** TARLTON STREET			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0916-35-222		**AUG 2020**	**3 Projects**	**$ 797,258**
			CORPUS CHRISTI TOTAL:			**7 Projects**	**4 Contracts** **$29,357,959**
DALLAS	KAUFMAN	US 80	0095-04-069	0.587	AUG 2020		$ 9,349,949
DESCRIPTION: INTERSECTION IMPROVEMENT						**NHS:** Y	
LIMITS FROM: AT SH 205/FM 148			**LIMITS TO:** .			**PROJ NUM:** CM	( )
ROW CSJ: 0095-04-071							
			CONTRACT CSJ: 0095-04-069		**AUG 2020**	**1 Project**	**$ 9,349,949**
DALLAS	KAUFMAN	US 175	0197-03-054	2.700	AUG 2020		$ 12,925,618
DESCRIPTION: CONSTRUCT NEW ROADWAY LANES						**NHS:** Y	
LIMITS FROM: FM 148			**LIMITS TO:** CR 4106 IN CRANDALL			**PROJ NUM:** NH	( )
ROW CSJ: 0197-03-065							
			CONTRACT CSJ: 0197-03-054		**AUG 2020**	**1 Project**	**$ 12,925,618**
			DALLAS TOTAL:			**2 Projects**	**2 Contracts** **$22,275,567**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:37 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
EL PASO	HUDSPETH	FM 192	0957-01-019	0.744	AUG 2020			$ 800,000
DESCRIPTION:	BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM:	0.726 MI W OF FM 2217		**LIMITS TO:** INTERSECTION OF FM 2217/FM 192				**PROJ NUM:** BR ( )	
ROW CSJ: 0957-01-020								
			CONTRACT CSJ: 0957-01-019		**AUG 2020**	**1 Project**		**$ 800,000**
EL PASO	EL PASO	SL 375	2552-03-066	2.392	AUG 2020			$ 36,470,000
DESCRIPTION:	INFRASTRUCTURE IMPROVEMENTS						**NHS:** Y	
LIMITS FROM:	FM 76 (NORTH LOOP)		**LIMITS TO:** ZARAGOZA RD/POE				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 2552-03-066		**AUG 2020**	**1 Project**		**$ 36,470,000**
					EL PASO TOTAL:	**2 Projects**	**2 Contracts**	**$37,270,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:37 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	JACK	US 281	0249-07-071	1.000	AUG 2020		$ 10,659,250
DESCRIPTION:	CONSTRUCT BRIDGE					**NHS:** Y	
LIMITS FROM:	AT SH 199		**LIMITS TO:** .			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0249-07-071		**AUG 2020**	**1 Project**	**$ 10,659,250**
FORT WORTH	JOHNSON	SH 171	0365-03-050	17.538	AUG 2020		$ 12,906,860
DESCRIPTION:	RESURFACE ROADWAY					**NHS:** Y	
LIMITS FROM:	US 377		**LIMITS TO:** SH 174			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0365-03-050		**AUG 2020**	**1 Project**	**$ 12,906,860**
FORT WORTH	TARRANT	VA	0902-00-162	0.100	AUG 2020		$ 3,000,000
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS		**LIMITS TO:** DISTRICTWIDE FY 20			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0902-00-162		**AUG 2020**	**1 Project**	**$ 3,000,000**
FORT WORTH	TARRANT	CR	0902-48-850	0.010	AUG 2020		$ 358,298
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT GILMORE BRANCH CREEK		**LIMITS TO:** ON GRANTS LANE ROAD			**PROJ NUM:** BR 2018(291)	
ROW CSJ:							
			CONTRACT CSJ: 0902-48-850		**AUG 2020**	**1 Project**	**$ 358,298**
FORT WORTH	TARRANT	CR	0902-48-892	0.100	AUG 2020		$ 446,108
DESCRIPTION:	REPLACE BRIDGE					**NHS:** N	
LIMITS FROM:	BRIAR CREEK		**LIMITS TO:** ON LIBERTY SCHOOL ROAD			**PROJ NUM:** BR 2018(290)	
ROW CSJ:							
			CONTRACT CSJ: 0902-48-892		**AUG 2020**	**1 Project**	**$ 446,108**
FORT WORTH	ERATH	CR	0902-49-069	0.080	AUG 2020		$ 678,491
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CR 218 OVER DUFFAU CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1902(123)	
ROW CSJ:							
FORT WORTH	HOOD	CS	0902-51-029	0.060	AUG 2020		$ 309,203
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	OLD GRANBURY RD OVER WALNUT CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1902(123)	
ROW CSJ:							
			CONTRACT CSJ: 0902-49-069		**AUG 2020**	**2 Projects**	**$ 987,694**
FORT WORTH	TARRANT	VA	0902-90-076	0.100	AUG 2020		$ 376,395
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS		**LIMITS TO:** IN AZLE			**PROJ NUM:** STP 1802(498)TP	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-076		**AUG 2020**	**1 Project**	**$ 376,395**
FORT WORTH	TARRANT	VA	0902-90-104	0.100	AUG 2020		$ 2,000,000
DESCRIPTION:	INSTALL ILLUMINATION					**NHS:** Y	
LIMITS FROM:	VARIOUS LOCATIONS IN TARRANT CO		**LIMITS TO:** .			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-104		**AUG 2020**	**1 Project**	**$ 2,000,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:37 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	JOHNSON	FM 1434	1853-01-046	14.432	AUG 2020		$ 8,659,200
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	FS 1434		**LIMITS TO:** 0.11 MI S OF FM 200			**PROJ NUM:** SSW 1853-1-46	
ROW CSJ:							
FORT WORTH	JOHNSON	FM 1434	1853-02-014	1.870	AUG 2020		$ 1,122,000
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.002 MI S OF US 67		**LIMITS TO:** FS 1434			**PROJ NUM:** SSW 1853-2-14	
ROW CSJ:							
			CONTRACT CSJ: 1853-01-046		**AUG 2020**	**2 Projects**	**$ 9,781,200**
FORT WORTH	TARRANT	FM 1220	2079-01-042	4.617	AUG 2020		$ 2,018,917
DESCRIPTION:	CONVERT FOUR LANE ROADWAY WITH TWLTL TO A 4 LANE ROADWAY WITH RAISED MEDIAN					**NHS:** N	
LIMITS FROM:	W. BAILEY BOSWELL ROAD		**LIMITS TO:** AZLE AVENUE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 2079-01-042		**AUG 2020**	**1 Project**	**$ 2,018,917**
FORT WORTH	TARRANT	SH 170	3559-02-009	0.200	AUG 2020		$ 137,641
DESCRIPTION:	CHANNELIZATION					**NHS:** N	
LIMITS FROM:	AT OLD DENTON RD		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 3559-02-009		**AUG 2020**	**1 Project**	**$ 137,641**
				FORT WORTH TOTAL:		**13 Projects**	**11 Contract** **$42,672,363**
HOUSTON	BRAZORIA	SH 35	0178-03-156	15.400	AUG 2020		$ 6,695,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	FM 2403		**LIMITS TO:** FM 523			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0178-03-156		**AUG 2020**	**1 Project**	**$ 6,695,000**
HOUSTON	WALLER	CR	0912-56-058	0.001	AUG 2020		$ 510,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	PENICK RD AT MOUND CREEK		**LIMITS TO:** .			**PROJ NUM:** BR 1902(322)	
ROW CSJ:							
			CONTRACT CSJ: 0912-56-058		**AUG 2020**	**1 Project**	**$ 510,000**
HOUSTON	WALLER	FM 1774	1400-03-011	0.125	AUG 2020		$ 115,550
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	GRIMES COUNTY		**LIMITS TO:** MILLS CREEK DRIVE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1400-02-025		**AUG 2020**	**1 Project**	**$ 115,550**
HOUSTON	GALVESTON	FM 2004	2523-01-026	6.954	AUG 2020		$ 5,790,000
DESCRIPTION:	SURFACING/ROADWAY RESTORATION					**NHS:** N	
LIMITS FROM:	SH 6		**LIMITS TO:** BRAZORIA C/L			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 2523-01-026		**AUG 2020**	**1 Project**	**$ 5,790,000**
				HOUSTON TOTAL:		**4 Projects**	**4 Contracts** **$13,110,550**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:37 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LAREDO	WEBB	IH 69W	0086-14-084	1.754	AUG 2020		$ 15,000,000
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** Y	
LIMITS FROM:	WORLD TRADE BRIDGE GSA FACILITIES		**LIMITS TO:** 0.330 MILES WEST OF IH 35			**PROJ NUM:** NH ( )	
ROW CSJ:							
LAREDO	WEBB	FM 1472	2150-04-076	1.380	AUG 2020		$ 3,340,000
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** Y	
LIMITS FROM:	BIG BEND BLVD NORTHBOUND		**LIMITS TO:** KILLAM INDUSTRIAL BLVD NORTHBOUND			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0086-14-084		**AUG 2020**	**2 Projects**	**$ 18,340,000**
LAREDO	MAVERICK	US 277	0300-01-098	0.300	AUG 2020		$ 3,723,120
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** Y	
LIMITS FROM:	0.30 MI W OF US 57		**LIMITS TO:** 0.30 MI E OF US 57			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0300-01-098		**AUG 2020**	**1 Project**	**$ 3,723,120**
LAREDO	WEBB	VA	0922-00-066	0.100	AUG 2020		$ 2,250,000
DESCRIPTION:	BRIDGE MAINTENANCE					**NHS:** N	
LIMITS FROM:	DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:** STP ( )	
ROW CSJ:							
LAREDO	KINNEY	US 90	0023-02-042	0.500	AUG 2020		$ 775,030
DESCRIPTION:	REPLACEMENT OF BRIDGE AND APPROACH RAIL					**NHS:** Y	
LIMITS FROM:	VALVERDE COUNTY LINE		**LIMITS TO:** AT SYCAMORE CREEK			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0922-00-066		**AUG 2020**	**2 Projects**	**$ 3,025,030**
LAREDO	MAVERICK	FM 375	1229-04-015	0.797	AUG 2020		$ 464,076
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	US 57		**LIMITS TO:** YOTA DR			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LAREDO	WEBB	IH 35	0018-06-201	0.176	AUG 2020		$ 58,045
DESCRIPTION:	WRONG WAY DRIVER ADVANCED TECH					**NHS:** Y	
LIMITS FROM:	AT SAN ISIDRO		**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LAREDO	VAL VERDE	US 90	0023-01-096	1.440	AUG 2020		$ 849,039
DESCRIPTION:	INSTALL RAISED MEDIAN					**NHS:** Y	
LIMITS FROM:	BEDELL		**LIMITS TO:** LONGORIA			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LAREDO	WEBB	SH 359	0086-01-093	2.450	AUG 2020		$ 1,353,740
DESCRIPTION:	INSTALL RAISED MEDIAN					**NHS:** Y	
LIMITS FROM:	SL 20		**LIMITS TO:** RR 6086L			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LAREDO	WEBB	SH 359	0086-01-094	1.406	AUG 2020		$ 688,677
DESCRIPTION:	INSTALL RAISED MEDIAN					**NHS:** Y	
LIMITS FROM:	US 83		**LIMITS TO:** SL 20			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LAREDO	MAVERICK	US 277	0299-04-080	1.155	AUG 2020		$ 776,995
DESCRIPTION:	INSTALL RAISED MEDIAN					**NHS:** Y	
LIMITS FROM:	2ND ST		**LIMITS TO:** BIBB AVE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
LAREDO	MAVERICK	FM 1021	1229-01-073	0.457	AUG 2020		$ 243,736
DESCRIPTION:	INSTALL RAISED MEDIAN					**NHS:** N	
LIMITS FROM:	FM 3443		**LIMITS TO:** LAS QUINTAS			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1229-04-015		**AUG 2020**	**7 Projects**	**$ 4,434,308**

LAREDO TOTAL: 12 Projects 4 Contracts $29,522,458

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:37 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LUBBOCK	LUBBOCK	US 84	0053-01-126	7.127	AUG 2020			$ 1,178,305
DESCRIPTION:	HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM:	SPUR 331		**LIMITS TO:** BU 84				**PROJ NUM:** STP	( )HES
ROW CSJ:								
LUBBOCK	LUBBOCK	US 84	0053-18-047	2.859	AUG 2020			$ 472,676
DESCRIPTION:	HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM:	SL 289		**LIMITS TO:** SPUR 331				**PROJ NUM:** STP	( )HES
ROW CSJ:								
			CONTRACT CSJ: 0053-01-126		**AUG 2020**	**2 Projects**		**$ 1,650,981**
LUBBOCK	HALE	IH 27	0067-06-058	0.715	AUG 2020			$ 102,299
DESCRIPTION:	HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM:	0.715 MI SOUTH OF SL 369		**LIMITS TO:** 0.185 MI NORTH OF SL 369				**PROJ NUM:** STP	( )HES
ROW CSJ:								
LUBBOCK	GAINES	US 180	0294-02-024	0.410	AUG 2020			$ 125,032
DESCRIPTION:	SAFETY						**NHS:** N	
LIMITS FROM:	0.860 MI EAST OF US 385		**LIMITS TO:** 1.270 MI EAST OF US 385				**PROJ NUM:** STP	( )HES
ROW CSJ:								
			CONTRACT CSJ: 0067-06-058		**AUG 2020**	**2 Projects**		**$ 227,331**
LUBBOCK	HOCKLEY	SH 114	0130-03-026	13.807	AUG 2020			$ 405,220
DESCRIPTION:	HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM:	COCHRAN CO. LINE		**LIMITS TO:** US 385				**PROJ NUM:** STP	( )HES
ROW CSJ:								
LUBBOCK	PARMER	SH 214	0461-06-024	22.488	AUG 2020			$ 880,450
DESCRIPTION:	HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM:	BS 214		**LIMITS TO:** BAILEY COUNTY LINE				**PROJ NUM:**	
ROW CSJ:								
LUBBOCK	COCHRAN	SH 125	0967-02-018	16.867	AUG 2020			$ 279,838
DESCRIPTION:	HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM:	NEW MEXICO STATE LINE		**LIMITS TO:** SH 214				**PROJ NUM:**	
ROW CSJ:								
LUBBOCK	HOCKLEY	FM 2646	2692-02-004	6.913	AUG 2020			$ 251,690
DESCRIPTION:	HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM:	SH 114		**LIMITS TO:** FM 1585				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0130-03-026		**AUG 2020**	**4 Projects**		**$ 1,817,198**
				LUBBOCK TOTAL:		**8 Projects**	**3 Contracts**	**$ 3,695,510**
LUFKIN	ANGELINA	US 59	2553-01-115	0.835	AUG 2020			$ 13,557,000
DESCRIPTION:	HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM:	OLD MOFFETT ROAD		**LIMITS TO:** SH 103				**PROJ NUM:** NH	( )
ROW CSJ:	2553-01-118							
			CONTRACT CSJ: 2553-01-115		**AUG 2020**	**1 Project**		**$ 13,557,000**
				LUFKIN TOTAL:		**2 Projects**	**2 Contracts**	**$13,557,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:37 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	MIDLAND	IH 20	0005-15-090	0.200	AUG 2020		$ 513,261
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	@ SL 250		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ODESSA	REEVES	US 285	0139-02-029	0.085	AUG 2020		$ 68,191
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT RM 652		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ODESSA	REEVES	US 285	0139-03-045	0.115	AUG 2020		$ 39,210
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT RM 652		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ODESSA	WARD	SH 18	0292-04-067	1.401	AUG 2020		$ 624,010
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	W 36TH		**LIMITS TO:** S LP 464			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ODESSA	ANDREWS	SH 115	0354-06-031	0.200	AUG 2020		$ 55,162
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	AT SH 128		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ODESSA	MARTIN	SH 349	0380-08-024	0.200	AUG 2020		$ 55,162
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT CR 3200		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ODESSA	MIDLAND	SH 349	0380-09-094	0.200	AUG 2020		$ 55,162
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT E. CR 135		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ODESSA	UPTON	SH 349	0380-11-028	0.200	AUG 2020		$ 55,162
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	AT CR 117E		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ODESSA	LOVING	RM 652	0493-02-020	0.200	AUG 2020		$ 68,191
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	AT CR 300		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ODESSA	MIDLAND	SH 137	0494-06-014	0.200	AUG 2020		$ 68,191
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	AT FM 307		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ODESSA	CRANE	FM 1053	0866-02-023	0.200	AUG 2020		$ 68,191
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	AT FM 1233		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ODESSA	MIDLAND	FM 307	0887-01-039	0.200	AUG 2020		$ 55,162
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	AT FM 1379		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ODESSA	MIDLAND	FM 1788	1718-01-036	0.200	AUG 2020		$ 55,132
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	AT W CR 160		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ODESSA	ECTOR	SL 338	2224-01-115	0.200	AUG 2020		$ 55,162
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	AT W 87TH		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0005-15-090		AUG 2020	14 Projects	**$ 1,835,349**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:37 AM

FISCAL YEAR 2020

PLANNED STATEWIDE LETTING SUMMARY DETAIL

AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	ECTOR	SH 191	2296-01-056	2.730	AUG 2020		$ 557,351
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	E SL 338		**LIMITS TO:** 0.5 MI NE OF E SL 338			**PROJ NUM:** STP	( )HES
ROW CSJ:							
ODESSA	MIDLAND	SH 191	2296-02-028	8.861	AUG 2020		$ 1,809,043
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** Y	
LIMITS FROM:	0.5 MI NE OF E SL 338		**LIMITS TO:** SH 158			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 2296-01-056		**AUG 2020**	**2 Projects**	**$ 2,366,394**
				ODESSA TOTAL:		**16 Projects**	**2 Contracts** **$ 4,201,743**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:37 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	RED RIVER	US 82	0045-12-087	0.641	AUG 2020		$ 6,757
DESCRIPTION:	IMPROVE GUARDRAIL TO DESIGN STANDARDS					**NHS:** Y	
LIMITS FROM:	0.903 MI W OF SH 37		**LIMITS TO:** SH 37			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PARIS	RED RIVER	US 82	0046-01-066	10.996	AUG 2020		$ 114,848
DESCRIPTION:	IMPROVE GUARDRAIL TO DESIGN STANDARDS					**NHS:** Y	
LIMITS FROM:	BU 82 J		**LIMITS TO:** 0.155 MI W OF CR 4310			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PARIS	RED RIVER	US 82	0046-10-004	1.534	AUG 2020		$ 16,022
DESCRIPTION:	IMPROVE GUARDRAIL TO DESIGN STANDARDS					**NHS:** Y	
LIMITS FROM:	SH 37		**LIMITS TO:** BU 82 J			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PARIS	GRAYSON	US 377	0081-10-048	9.207	AUG 2020		$ 1,555,038
DESCRIPTION:	IMPROVE GUARDRAIL TO DESIGN STANDARDS, SAFETY TREAT FIXED OBJECTS					**NHS:** N	
LIMITS FROM:	FM 901 E		**LIMITS TO:** US 82			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PARIS	FANNIN	SH 121	0549-01-037	6.576	AUG 2020		$ 911,467
DESCRIPTION:	IMPROVE GUARDRAIL TO DESIGN STANDARDS, SAFETY TREAT FIXED OBJECTS					**NHS:** N	
LIMITS FROM:	SH 56 (W)		**LIMITS TO:** SH 11			**PROJ NUM:** STP	( )HES
ROW CSJ:							
PARIS	FANNIN	SH 121	0549-02-030	10.445	AUG 2020		$ 1,447,730
DESCRIPTION:	IMPROVE GUARDRAIL TO DESIGN STANDARDS, SAFETY TREAT FIXED OBJECTS					**NHS:** N	
LIMITS FROM:	SH 11		**LIMITS TO:** COLLIN COUNTY LINE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0045-12-087		**AUG 2020**	**6 Projects**	**$ 4,051,862**
PARIS	GRAYSON	VA	0901-19-187	3.700	AUG 2020		$ 8,000,000
DESCRIPTION:	CONSTRUCT 2-LANE NEW LOCATION FM HIGHWAY					**NHS:** N	
LIMITS FROM:	FM 121		**LIMITS TO:** COUNTY LINE ROAD			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0901-19-187		**AUG 2020**	**1 Project**	**$ 8,000,000**
PARIS	GRAYSON	CR	0901-19-205	0.152	AUG 2020		$ 2,208,000
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	AT POST OAK CREEK		**LIMITS TO:** S TRAVIS STREET			**PROJ NUM:** BR	( )
ROW CSJ:							
			CONTRACT CSJ: 0901-19-205		**AUG 2020**	**1 Project**	**$ 2,208,000**
PARIS	RED RIVER	CS	0901-27-046	0.114	AUG 2020		$ 282,880
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CEDAR / CHURCH ST IN CLARKSVILLE		**LIMITS TO:** AT DELAWARE CREEK			**PROJ NUM:** BR 1902(390)	
ROW CSJ:							
PARIS	RED RIVER	CS	0901-27-047	0.114	AUG 2020		$ 204,204
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	LOCUS STREET IN CLARKSVILLE		**LIMITS TO:** AT DELAWARE CREEK			**PROJ NUM:** BR 1902(391)	
ROW CSJ:							
			CONTRACT CSJ: 0901-27-046		**AUG 2020**	**2 Projects**	**$ 487,084**
PARIS	HUNT	SH 276	1290-07-001	2.518	AUG 2020		$ 9,000,000
DESCRIPTION:	CONSTRUCT 4 LANE FACILITY ON NEW LOCATION (QUINLAN BYPASS) WITH A CONTINUOUS LEFT TURN LANE					**NHS:** N	
LIMITS FROM:	0.042 MILES EAST OF FM36		**LIMITS TO:** SH 34			**PROJ NUM:** STP	( )
ROW CSJ:	1290-07-002						
			CONTRACT CSJ: 1290-07-001		**AUG 2020**	**1 Project**	**$ 9,000,000**
					PARIS TOTAL:	**11 Projects 5 Contracts**	**$23,746,946**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:37 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PHARR	CAMERON	IH 69E	0039-07-256	0.000	AUG 2020			$ 1,135,328
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** Y	
LIMITS FROM:	WHALEN RD.		**LIMITS TO:** FM 2994				**PROJ NUM:** STP ( )	
ROW CSJ:								
PHARR	CAMERON	BU 77-X	0327-08-100	0.000	AUG 2020			$ 726,634
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** Y	
LIMITS FROM:	ON BUSINESS 77, FROM WASHINGTON AVE		**LIMITS TO:** LOOP 499				**PROJ NUM:** STP ( )	
ROW CSJ:								
PHARR	CAMERON	SS 206	1425-03-068	0.000	AUG 2020			$ 1,560,096
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** Y	
LIMITS FROM:	ON HARRISON & TYLER AVE		**LIMITS TO:** FROM DIXIELAND RD. TO "F" ST				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0039-07-256		**AUG 2020**	**3 Projects**		**$ 3,422,058**
PHARR	CAMERON	FM 802	1140-02-038	0.000	AUG 2020			$ 14,000,000
DESCRIPTION:	WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM:	FM 1847		**LIMITS TO:** OLD PORT ISABEL RD.				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 1140-02-038		**AUG 2020**	**1 Project**		**$ 14,000,000**
PHARR	HIDALGO	SS 115	1804-01-078	0.000	AUG 2020			$ 290,000
DESCRIPTION:	LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM:	LUCILLE RD.		**LIMITS TO:** FM 3072 (DICKER RD.)				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1804-01-078		**AUG 2020**	**1 Project**		**$ 290,000**
				PHARR	**TOTAL:**	**5 Projects**	**3 Contracts**	**$17,712,058**
SAN ANGELO	TOM GREEN	VA	0907-00-201	0.000	AUG 2020			$ 3,500,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:**	
LIMITS FROM:	VARIOUS LOCATIONS IN SJT DISTRICT		**LIMITS TO:** .				**PROJ NUM:** STP ()	
ROW CSJ:								
			CONTRACT CSJ: 0907-00-201		**AUG 2020**	**1 Project**		**$ 3,500,000**
				SAN ANGELO	**TOTAL:**	**1 Project**	**1 Contract**	**$ 3,500,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:37 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	WOOD	CS	0910-35-036	0.477	AUG 2020		$ 336,014
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	KNIGHT, & WANDA		**LIMITS TO:** FM515/COKE RD			**PROJ NUM:** STP 2019(291)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0910-35-036		**AUG 2020**	**1 Project**	**$ 336,014**
TYLER	SMITH	FM 344	0927-01-030	3.622	AUG 2020		$ 1,076,280
DESCRIPTION:	INSTALL/UPGRADE DRAINAGE STRUCTURE(S)					**NHS:** N	
LIMITS FROM:	FM 756 AT WALNUT GROVE, E		**LIMITS TO:** SH 110, S OF WHITEHOUSE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
TYLER	CHEROKEE	FM 768	1124-01-010	7.451	AUG 2020		$ 1,211,901
DESCRIPTION:	INSTALL/UPGRADE DRAINAGE STRUCTURE(S)					**NHS:** N	
LIMITS FROM:	SL 456 IN JACKSONVILLE, SE		**LIMITS TO:** FM 22 IN GALLATIN			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0927-01-030		**AUG 2020**	**2 Projects**	**$ 2,288,181**
TYLER	CHEROKEE	FM 235	1150-02-006	4.236	AUG 2020		$ 3,447,301
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SH 110 IN NEW SUMMERFIELD, SE		**LIMITS TO:** FM 2274			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1150-02-006		**AUG 2020**	**1 Project**	**$ 3,447,301**
				TYLER TOTAL:		**4 Projects**	**3 Contracts** **$ 6,071,496**
WACO	BELL	IH 14	0231-03-152	6.709	AUG 2020		$ 3,681,045
DESCRIPTION:	ADVANCED TRAFFIC MANAGEMENT SYSTEM CONNECTION					**NHS:** Y	
LIMITS FROM:	SH 195		**LIMITS TO:** FM 2410			**PROJ NUM:**	
ROW CSJ:							
WACO	BELL	SS 172	0231-07-008	3.591	AUG 2020		$ 1,970,283
DESCRIPTION:	ADVANCED TRAFFIC MANAGEMENT SYSTEM CONNECTION					**NHS:** Y	
LIMITS FROM:	CORYELL COUNTY LINE		**LIMITS TO:** SH 195			**PROJ NUM:**	
ROW CSJ:							
WACO	BELL	FM 3470	3534-01-013	1.000	AUG 2020		$ 548,672
DESCRIPTION:	ADVANCED TRAFFIC MANAGEMENT SYSTEM CONNECTION					**NHS:** Y	
LIMITS FROM:	IH 14		**LIMITS TO:** FM 2410			**PROJ NUM:** NH ()	
ROW CSJ:							
			CONTRACT CSJ: 0231-03-152		**AUG 2020**	**3 Projects**	**$ 6,200,000**
WACO	MC LENNAN	FD	0909-22-180	0.000	AUG 2020		$ 423,229
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	CS 5452 @ SPEEGLEVILLE CREEK		**LIMITS TO:** (MAP #906-WACO)			**PROJ NUM:** BR 1802(502)	
ROW CSJ:							
			CONTRACT CSJ: 0909-22-180		**AUG 2020**	**1 Project**	**$ 423,229**
				WACO TOTAL:		**4 Projects**	**2 Contracts** **$ 6,623,229**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:37 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WICHITA FALLS	YOUNG	SH 251	0134-01-025	11.300	AUG 2020		$ 1,556,004
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	SH 79		**LIMITS TO:** FM 926			**PROJ NUM:** STP	( )HES
ROW CSJ:							
WICHITA FALLS	YOUNG	SH 16	0362-01-052	1.687	AUG 2020		$ 441,425
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	COUNTRY MEADOWS DR.		**LIMITS TO:** 0.7 MI E OF FM 1191			**PROJ NUM:** STP	( )HES
ROW CSJ:							
WICHITA FALLS	THROCKMORTON	SH 222	0982-03-016	0.741	AUG 2020		$ 330,890
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	CABIN RD		**LIMITS TO:** 0.8 MI N OF OTTS ROAD			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0134-01-025		**AUG 2020**	**3 Projects**	**$ 2,328,319**
WICHITA FALLS	WICHITA	FM 1177	0514-04-014	1.000	AUG 2020		$ 491,958
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	1 MI WEST OF CLAY COUNTY LINE		**LIMITS TO:** CLAY COUNTY LINE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
WICHITA FALLS	CLAY	FM 1177	0514-05-002	0.100	AUG 2020		$ 48,655
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	WICHITA COUNTY LINE		**LIMITS TO:** 0.1 MI E OF CLAY COUNTY LINE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
WICHITA FALLS	WILBARGER	FM 924	1162-02-014	1.800	AUG 2020		$ 616,345
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	3.422 MI W OF FM 432		**LIMITS TO:** 1.622 MI W OF FM 432			**PROJ NUM:** STP	( )HES
ROW CSJ:							
WICHITA FALLS	WILBARGER	FM 1763	1769-01-015	1.000	AUG 2020		$ 478,585
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	0.6 MI W OF CR 113N		**LIMITS TO:** 0.4 MI E OF CR 113N			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0514-04-014		**AUG 2020**	**4 Projects**	**$ 1,635,543**
WICHITA FALLS	COOKE	FM 922	1855-01-028	1.250	AUG 2020		$ 122,257
DESCRIPTION:	HAZARD ELIMINATION & SAFETY					**NHS:** N	
LIMITS FROM:	1.25 MI W OF GRAYSON COUNTY LINE		**LIMITS TO:** GRAYSON COUNTY LINE			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 1855-01-028		**AUG 2020**	**1 Project**	**$ 122,257**
			WICHITA FALLS TOTAL:			**8 Projects**	**3 Contracts** **$ 4,086,119**
YOAKUM	VICTORIA	BU 59-T	0089-19-013	0.200	AUG 2020		$ 213,891
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	AT AZALEA		**LIMITS TO:** .			**PROJ NUM:** STP	( )HES
ROW CSJ:							
			CONTRACT CSJ: 0089-19-013		**AUG 2020**	**1 Project**	**$ 213,891**
			YOAKUM TOTAL:			**1 Project**	**1 Contract** **$ 213,891**
			AUG 2020 TOTAL:			**117 Projects**	**61 Contracts** **$ 339,531,567**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:05:37 AM

FISCAL YEAR 2020
PLANNED STATEWIDE LETTING SUMMARY

BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
			State Total:	**2449 Projects**		**750 Contracts**		**$ 5,669,157,621**

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:55 AM

FISCAL YEAR 2020
PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	No. of Contracts	Federal /State [1]	Local Funds	Total
SEPTEMBER	2	$4.33	$3.06	$7.39
OCTOBER	4	$8.81	$66.90	$75.71
NOVEMBER	1	$18.40	$4.60	$23.00
DECEMBER	5	$42.96	$8.15	$51.11
JANUARY	5	$15.54	$3.60	$19.14
FEBRUARY	2	$2.00	$0.50	$2.50
MARCH	5	$24.51	$22.48	$46.98
APRIL	3	$1.87	$0.48	$2.35
MAY	13	$22.19	$5.35	$27.54
JUNE	2	$10.26	$1.22	$11.48
JULY	7	$7.85	$4.98	$12.83
AUGUST	16	$20.90	$146.94	$167.84
Month Total:	65	$179.61	$268.26	$447.87 *

* Actual totals may include Local Letting to be obligated and/or pending concurrence of award, which may result in revised monthly totals.

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020 PLANNED
LOCAL LET SUMMARY (In Millions)
SEPTEMBER 2019

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$2.63	$2.63	$5.27
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$1.70	$0.42	$2.12
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$4.33	$3.06	$7.39

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020

PLANNED LOCAL LETTING SUMMARY DETAIL

SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	GREGG	VA	0910-07-076	1.723	SEP 2019	LC	$ 5,266,497
DESCRIPTION:	HIKE AND/OR BIKE					**NHS:** N	
LIMITS FROM:	ALONG GUTHRIE CRK, FR US80 TO SS63		**LIMITS TO:** & FR JOHNSTON TO EDEN IN LONGVIEW			**PROJ NUM:** STP 2019(281)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0910-07-076		**SEP 2019**	**1 Project**	**$ 5,266,497**
				TYLER	**TOTAL:**	**1 Project**	**1 Contract** **$ 5,266,497**
WICHITA FALLS	WICHITA	CS	0903-03-115	1.500	SEP 2019	LC	$ 2,124,440
DESCRIPTION:	HIKE AND/OR BIKE					**NHS:** N	
LIMITS FROM:	SEYMOUR HIGHWAY		**LIMITS TO:** BARNETT ROAD			**PROJ NUM:** STP 2019(087)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0903-03-115		**SEP 2019**	**1 Project**	**$ 2,124,440**
				WICHITA FALLS	**TOTAL:**	**1 Project**	**1 Contract** **$ 2,124,440**
				SEP 2019	**TOTAL:**	**2 Projects**	**2 Contracts** **$ 7,390,937**

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020 PLANNED
LOCAL LET SUMMARY (In Millions)
OCTOBER 2019

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.57	$0.14	$0.72
FORT WORTH	$4.90	$3.43	$8.33
HOUSTON	$0.00	$63.00	$63.00
LAREDO	$3.33	$0.33	$3.66
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$8.81	$66.90	$75.71

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020
PLANNED LOCAL LETTING SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	EL PASO	VA	0924-06-549	0.750	OCT 2019	LC	$ 716,107
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	CITYWIDE		**LIMITS TO:** .			**PROJ NUM:** STP 2019(279)TP	
ROW CSJ:							
			CONTRACT CSJ: 0924-06-549		**OCT 2019**	**1 Project**	**$ 716,107**
				EL PASO TOTAL:		**1 Project**	**1 Contract** **$ 716,107**
FORT WORTH	TARRANT	CS	0902-90-089	0.550	OCT 2019	LC	$ 7,934,087
DESCRIPTION:	RECONSTRUCT EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	MAIN ST FROM CROWLEY RD		**LIMITS TO:** BEVERLY STREET			**PROJ NUM:** STP 2019(725)MM	
ROW CSJ:							
FORT WORTH	TARRANT	FM 731	1094-01-026	0.000	OCT 2019	LC	$ 400,000
DESCRIPTION:	INSTALL TRAFFIC SIGNAL					**NHS:** Y	
LIMITS FROM:	AT MAIN ST. INTERSECTION		**LIMITS TO:** .			**PROJ NUM:** NH 2020(132)	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-089		**OCT 2019**	**2 Projects**	**$ 8,334,087**
				FORT WORTH TOTAL:		**2 Projects**	**1 Contract** **$ 8,334,087**
HOUSTON	HARRIS	SH 99	3510-06-007	4.530	OCT 2019	LC	$ 63,000,000
DESCRIPTION:	CONSTRUCT DIRECT CONNECTORS					**NHS:** Y	
LIMITS FROM:	SH 99 AT SH 249		**LIMITS TO:** .			**PROJ NUM:** CC 3510-6-7	
ROW CSJ:							
			CONTRACT CSJ: 3510-06-007		**OCT 2019**	**1 Project**	**$ 63,000,000**
				HOUSTON TOTAL:		**1 Project**	**1 Contract** **$63,000,000**
LAREDO	VAL VERDE	VA	0922-11-032	2.504	OCT 2019	LC	$ 3,662,139
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	109 LF SOUTH OF UP-RR TRACKS,		**LIMITS TO:** ALDERETE LANE			**PROJ NUM:** CBI 2008(418)	
ROW CSJ:	0922-11-040						
			CONTRACT CSJ: 0922-11-032		**OCT 2019**	**1 Project**	**$ 3,662,139**
				LAREDO TOTAL:		**1 Project**	**1 Contract** **$ 3,662,139**
				OCT 2019 TOTAL:		**5 Projects**	**4 Contracts** **$ 75,712,333**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020 PLANNED
LOCAL LET SUMMARY (In Millions)
NOVEMBER 2019

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$18.40	$4.60	$23.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$18.40	$4.60	$23.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020

PLANNED LOCAL LETTING SUMMARY DETAIL

NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	EL PASO	CS	0924-06-534	3.000	NOV 2019	LC	$ 23,000,000

DESCRIPTION: CONSTRUCT NEW ROAD **NHS:** N
LIMITS FROM: (ON PELLICANO DR) JOE BATTLE BLVD **LIMITS TO:** DARRINGTON (BERRYVILLE ST) **PROJ NUM:** CBI 2019(782)
ROW CSJ:

CONTRACT CSJ: 0924-06-534 NOV 2019 1 Project $ 23,000,000

EL PASO TOTAL: 1 Project 1 Contract $23,000,000

NOV 2019 TOTAL: 1 Project 1 Contract $ 23,000,000

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020 PLANNED
LOCAL LET SUMMARY (In Millions)
DECEMBER 2019

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.32	$0.32
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$1.72	$0.43	$2.15
HOUSTON	$25.60	$7.40	$33.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$14.66	$0.00	$14.66
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.98	$0.00	$0.98
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$42.96	$8.15	$51.11

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020
PLANNED LOCAL LETTING SUMMARY DETAIL
DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	HAYS	SL 82	0016-09-040	0.180	DEC 2019	LC	$ 89,147
DESCRIPTION:	BICYCLE AND PEDESTRIAN IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	0.02 MI. NORTH OF PAT GARRISON ST.		**LIMITS TO:** SH 80 <WEST HOPKINS STREET>			**PROJ NUM:** CC 16-9-40	
ROW CSJ:							
AUSTIN	HAYS	SL 82	0366-01-079	0.530	DEC 2019	LC	$ 234,550
DESCRIPTION:	BICYCLE AND PEDESTRIAN IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	SH 80 WEST HOPKINS STREET!		**LIMITS TO:** 0.02 MI. SOUTH OF GROVE ST.			**PROJ NUM:** CC 366-1-79	
ROW CSJ:							
			CONTRACT CSJ: 0016-09-040		**DEC 2019**	**2 Projects**	**$ 323,697**
				AUSTIN	**TOTAL:**	**2 Projects**	**1 Contract** **$ 323,697**
FORT WORTH	JOHNSON	VA	0902-50-125	0.100	DEC 2019	LC	$ 2,151,274
DESCRIPTION:	BICYCLE AND PEDESTRIAN IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	INT OF WILSHIRE BLVD & ELK DR		**LIMITS TO:** INT OF NEWTON DR & S. WARREN ST			**PROJ NUM:** STP 2019(132)TP	
ROW CSJ:							
			CONTRACT CSJ: 0902-50-125		**DEC 2019**	**1 Project**	**$ 2,151,274**
				FORT WORTH	**TOTAL:**	**1 Project**	**1 Contract** **$ 2,151,274**
HOUSTON	BRAZORIA	CS	0912-31-290	3.420	DEC 2019	LC	$ 32,000,000
DESCRIPTION:	CONSTRUCT NEW ROAD					**NHS:** N	
LIMITS FROM:	MCHARD RD; CULLEN		**LIMITS TO:** MYKAWA			**PROJ NUM:** STP 2014(326)MM	
ROW CSJ:	0912-31-309						
HOUSTON	BRAZORIA	CS	0912-31-309	3.420	DEC 2019	LC	$ 1,000,000
DESCRIPTION:	RIGHT OF WAY					**NHS:** N	
LIMITS FROM:	MCHARD RD; CULLEN		**LIMITS TO:** MYKAWA			**PROJ NUM:** ROW 912-31-309	
ROW CSJ:	0912-31-309						
			CONTRACT CSJ: 0912-31-290		**DEC 2019**	**2 Projects**	**$ 33,000,000**
				HOUSTON	**TOTAL:**	**2 Projects**	**1 Contract** **$33,000,000**
SAN ANTONIO	BEXAR	CR	0915-12-585	3.100	DEC 2019	LC	$ 14,661,235
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	IN BEXAR COUNTY, ON BLANCO RD.		**LIMITS TO:** FROM WEST OAK ESTATES TO BORGFELD			**PROJ NUM:** STP 1902(209)MM	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-585		**DEC 2019**	**1 Project**	**$ 14,661,235**
				SAN ANTONIO	**TOTAL:**	**1 Project**	**1 Contract** **$14,661,235**
WACO	CORYELL	FM 116	3128-01-013	0.740	DEC 2019	LC	$ 819,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	BUS HWY 190		**LIMITS TO:** FM 3046			**PROJ NUM:** STP 2019(364)TAPS	
ROW CSJ:							
WACO	CORYELL	FM 3046	3131-01-007	0.145	DEC 2019	LC	$ 156,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	FM 116		**LIMITS TO:** DENNIS ST			**PROJ NUM:** STP 2019(364)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 3128-01-013		**DEC 2019**	**2 Projects**	**$ 975,000**
				WACO	**TOTAL:**	**2 Projects**	**1 Contract** **$ 975,000**
				DEC 2019	**TOTAL:**	**8 Projects**	**5 Contracts** **$ 51,111,206**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020 PLANNED
LOCAL LET SUMMARY (In Millions)
JANUARY 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$3.20	$0.51	$3.72
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$12.34	$3.08	$15.42
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$15.54	$3.60	$19.14

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020
PLANNED LOCAL LETTING SUMMARY DETAIL
JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LAREDO	VAL VERDE	CS	0922-11-036	1.600	JAN 2020	LC	$ 1,500,000
DESCRIPTION:	REHABILITATE EXISTING ROADWAY					**NHS:** N	
LIMITS FROM:	FRONTERA ROAD		**LIMITS TO:** NICHOLSON STREET			**PROJ NUM:** CBI 2011(504)	
ROW CSJ:							
			CONTRACT CSJ: 0922-11-036		**JAN 2020**	**1 Project**	**$ 1,500,000**
LAREDO	WEBB	CS	0922-33-149	1.200	JAN 2020	LC	$ 1,400,000
DESCRIPTION:	CONSTRUCTION OF A PEDESTRIAN TRAIL AT CHACON CREEK					**NHS:** N	
LIMITS FROM:	SPUR 400		**LIMITS TO:** US 59			**PROJ NUM:** HP 1302(030)	
ROW CSJ:	0922-33-150						
			CONTRACT CSJ: 0922-33-149		**JAN 2020**	**1 Project**	**$ 1,400,000**
LAREDO	WEBB	CS	0922-33-177	1.500	JAN 2020	LC	$ 815,799
DESCRIPTION:	TRANSPORTATION NON-ROADWAY					**NHS:** N	
LIMITS FROM:	ANNA PARK		**LIMITS TO:** LCC CAMPUS			**PROJ NUM:** STP 2019(696)TP	
ROW CSJ:							
			CONTRACT CSJ: 0922-33-177		**JAN 2020**	**1 Project**	**$ 815,799**
				LAREDO	**TOTAL:**	**3 Projects**	**3 Contracts** **$ 3,715,799**
SAN ANTONIO	BEXAR	CR	0915-12-509	1.200	JAN 2020	LC	$ 8,097,480
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	ON BULVERDE RD FROM MARSHALL RD		**LIMITS TO:** WILDERNESS OAK			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-509		**JAN 2020**	**1 Project**	**$ 8,097,480**
SAN ANTONIO	BEXAR	CS	0915-12-544	1.700	JAN 2020	LC	$ 7,323,351
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	ON GALM RD,FROM FM 471 (CULEBRA RD)		**LIMITS TO:** GOVERNMENT CANYON STATE PARK			**PROJ NUM:** STP 2018(971)MM	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-544		**JAN 2020**	**1 Project**	**$ 7,323,351**
				SAN ANTONIO	**TOTAL:**	**2 Projects**	**2 Contracts** **$15,420,831**
				JAN 2020	**TOTAL:**	**5 Projects**	**5 Contracts** **$ 19,136,630**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020 PLANNED
LOCAL LET SUMMARY (In Millions)
FEBRUARY 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$2.00	$0.50	$2.50
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$2.00	$0.50	$2.50

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020

PLANNED LOCAL LETTING SUMMARY DETAIL

FEBRUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	BEXAR	VA	0915-12-580	0.001	FEB 2020	LC	$ 1,500,000
DESCRIPTION:	ADVANCED TRAFFIC MANAGEMENT SYSTEM					**NHS:** N	
LIMITS FROM:	IN CITY OF SAN ANTONIO		**LIMITS TO:** .			**PROJ NUM:** STP 2019(906)MM	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-580		**FEB 2020**	**1 Project**	**$ 1,500,000**
SAN ANTONIO	BEXAR	VA	0915-12-603	0.001	FEB 2020	LC	$ 1,000,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	IN CITY OF SAN ANTONIO ON JUDSON RD		**LIMITS TO:** FROM INDEPENDENCE TO IH 35			**PROJ NUM:** STP 1902(065)MM	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-603		**FEB 2020**	**1 Project**	**$ 1,000,000**
				SAN ANTONIO	**TOTAL:**	**2 Projects**	**2 Contracts** **$ 2,500,000**
				FEB 2020	**TOTAL:**	**2 Projects**	**2 Contracts** **$ 2,500,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020 PLANNED
LOCAL LET SUMMARY (In Millions)
MARCH 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.31	$0.08	$0.39
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$1.48	$1.48
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$4.78	$1.31	$6.09
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$19.42	$19.60	$39.02
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$24.51	$22.48	$46.98

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020
PLANNED LOCAL LETTING SUMMARY DETAIL
MARCH 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AUSTIN	HAYS	RM 12	3379-01-016	0.078	MAR 2020	LC		$ 391,868
DESCRIPTION:	INTERSECTION IMPROVEMENT						**NHS:** Y	
LIMITS FROM:	0.038 MI. WEST OF FM 2439		**LIMITS TO:** 0.038 MI. EAST OF FM 2439				**PROJ NUM:** STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 3379-01-016		**MAR 2020**	**1 Project**		**$ 391,868**
				AUSTIN	**TOTAL:**	**1 Project**	**1 Contract**	**$ 391,868**
EL PASO	EL PASO	CS	0924-06-064	0.085	MAR 2020	LC		$ 1,482,914
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM:	(ON UNIVERSITY) 1,035' W OF KANSAS		**LIMITS TO:** 1,485' W OF KANSAS ST				**PROJ NUM:** STP 2019(580)TP	
ROW CSJ:								
			CONTRACT CSJ: 0924-06-064		**MAR 2020**	**1 Project**		**$ 1,482,914**
				EL PASO	**TOTAL:**	**1 Project**	**1 Contract**	**$ 1,482,914**
HOUSTON	FORT BEND	VA	0912-34-192	0.001	MAR 2020	LC		$ 6,092,000
DESCRIPTION:	ADVANCED TRAFFIC MANAGEMENT SYSTEM						**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS IN FORT BEND CO		**LIMITS TO:** .				**PROJ NUM:** CM 2019(791)	
ROW CSJ:								
			CONTRACT CSJ: 0912-34-192		**MAR 2020**	**1 Project**		**$ 6,092,000**
				HOUSTON	**TOTAL:**	**1 Project**	**1 Contract**	**$ 6,092,000**
SAN ANTONIO	BEXAR	CR	0915-12-581	2.400	MAR 2020	LC		$ 20,917,924
DESCRIPTION:	HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM:	IN BEXAR COUNTY, ON TALLEY RD.		**LIMITS TO:** FROM WISEMAN BLVD TO TAMARON PASS				**PROJ NUM:** STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-581		**MAR 2020**	**1 Project**		**$ 20,917,924**
SAN ANTONIO	BEXAR	SH 211	3544-04-002	2.900	MAR 2020	LC		$ 7,000,000
DESCRIPTION:	CONSTRUCT NEW ROAD					PTF	**NHS:** N	
LIMITS FROM:	FM 1957 (POTRANCO RD), N 2.9 MI		**LIMITS TO:** MEDINA C/L				**PROJ NUM:** PTF 1702(682)	
ROW CSJ:	3544-04-009							
SAN ANTONIO	MEDINA	SH 211	3544-03-002	2.000	MAR 2020	LC		$ 4,400,000
DESCRIPTION:	CONSTRUCT NEW ROAD					PTF	**NHS:** N	
LIMITS FROM:	BEXAR C/L, 2.0 MI S OF FM 471, N		**LIMITS TO:** FM 471 (CULEBRA RD)				**PROJ NUM:** PTF 1702(682)	
ROW CSJ:	3544-03-006							
SAN ANTONIO	BEXAR	SH 211	3544-05-001	1.100	MAR 2020	LC		$ 2,600,000
DESCRIPTION:	CONSTRUCT NEW ROAD					PTF	**NHS:** N	
LIMITS FROM:	MEDINA C/L, 4.5 MI N OF FM 1957, N		**LIMITS TO:** MEDINA C/L, 2.0 MI S OF FM 471				**PROJ NUM:** PTF 1702(682)	
ROW CSJ:	3544-05-002							
SAN ANTONIO	MEDINA	SH 211	3544-06-001	1.600	MAR 2020	LC		$ 4,100,000
DESCRIPTION:	CONSTRUCT NEW ROAD					PTF	**NHS:** N	
LIMITS FROM:	BEXAR C/L, 2.9 MI N OF FM 1957, N		**LIMITS TO:** BEXAR C/L, 4.5 MI N OF FM 1957				**PROJ NUM:** PTF 1702(682)	
ROW CSJ:	3544-06-002							
			CONTRACT CSJ: 3544-04-002		**MAR 2020**	**4 Projects**		**$ 18,100,000**
				SAN ANTONIO	**TOTAL:**	**5 Projects**	**2 Contracts**	**$39,017,924**
				MAR 2020	**TOTAL:**	**8 Projects**	**5 Contracts**	**$ 46,984,706**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020 PLANNED
LOCAL LET SUMMARY (In Millions)
APRIL 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.14	$0.05	$0.19
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$1.73	$0.43	$2.16
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$1.87	$0.48	$2.35

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020
PLANNED LOCAL LETTING SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	HAYS	VA	0914-33-077	0.050	APR 2020	LC	$ 194,209
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	NINE INTERSECTIONS ON_GUADALUPE,		**LIMITS TO:** HOPKINS, GARY & LBJ STREETS			**PROJ NUM:** STP 2019(347)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0914-33-077		**APR 2020**	**1 Project**	**$ 194,209**
				AUSTIN	**TOTAL:**	**1 Project**	**1 Contract** **$ 194,209**
SAN ANTONIO	BEXAR	CS	0915-12-610	0.001	APR 2020	LC	$ 1,000,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	IN SAN ANTONIO		**LIMITS TO:** ALONG SAN PEDRO AVE			**PROJ NUM:** STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-610		**APR 2020**	**1 Project**	**$ 1,000,000**
SAN ANTONIO	GUADALUPE	CS	0915-46-050	6.970	APR 2020	LC	$ 1,158,266
DESCRIPTION:	HIKE AND/OR BIKE					**NHS:** N	
LIMITS FROM:	SCHERTZ ON WOODLAND OAKS DR		**LIMITS TO:** SAVANNAH DR & LIVE OAK RD			**PROJ NUM:** STP 1802(435)TP	
ROW CSJ:							
			CONTRACT CSJ: 0915-46-050		**APR 2020**	**1 Project**	**$ 1,158,266**
				SAN ANTONIO	**TOTAL:**	**2 Projects**	**2 Contracts** **$ 2,158,266**
				APR 2020	**TOTAL:**	**3 Projects**	**3 Contracts** **$ 2,352,475**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020 PLANNED
LOCAL LET SUMMARY (In Millions)
MAY 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$1.60	$0.40	$2.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$6.87	$1.25	$8.12
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$1.03	$0.00	$1.03
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$11.33	$3.36	$14.69
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$1.36	$0.34	$1.70
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$22.19	$5.35	$27.54

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020
PLANNED LOCAL LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	HAYS	CS	0914-33-075	0.001	MAY 2020	LC	$ 2,000,001
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	CM ALLEN PKWY.		**LIMITS TO:** THORPE RD.			**PROJ NUM:** STP 1802(394)MM	
ROW CSJ:							
			CONTRACT CSJ: 0914-33-075		**MAY 2020**	**1 Project**	**$ 2,000,001**
				AUSTIN TOTAL:		**1 Project**	**1 Contract** **$ 2,000,001**
EL PASO	EL PASO	CS	0924-06-419	0.500	MAY 2020	LC	$ 391,662
DESCRIPTION:	WIDEN BRIDGE					**NHS:** N	
LIMITS FROM:	(ON DAVIS DR) WINCHESTER ST		**LIMITS TO:** KILBURN WAY			**PROJ NUM:** BR 1902(135)	
ROW CSJ:							
			CONTRACT CSJ: 0924-06-419		**MAY 2020**	**1 Project**	**$ 391,662**
EL PASO	EL PASO	CS	0924-06-421	0.500	MAY 2020	LC	$ 1,132,673
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	(DELTA DR) NRE THOMASON LOOP		**LIMITS TO:** SH 20 (ALAMEDA AVE)			**PROJ NUM:** BR 1902(132)	
ROW CSJ:							
			CONTRACT CSJ: 0924-06-421		**MAY 2020**	**1 Project**	**$ 1,132,673**
EL PASO	EL PASO	CS	0924-06-422	0.500	MAY 2020	LC	$ 1,343,844
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	(ON YARBROUGH DR) ARVIN CIRCLE		**LIMITS TO:** INDEPENDENCE DR			**PROJ NUM:** BR 1902(131)	
ROW CSJ:							
			CONTRACT CSJ: 0924-06-422		**MAY 2020**	**1 Project**	**$ 1,343,844**
EL PASO	EL PASO	CS	0924-06-425	0.500	MAY 2020	LC	$ 875,171
DESCRIPTION:	BRIDGE REPLACEMENT					**NHS:** N	
LIMITS FROM:	(ON ALABAMA ST) 200' WEST OF BRIDGE		**LIMITS TO:** 200' EAST OF BRIDGE			**PROJ NUM:** BR 1902(133)	
ROW CSJ:							
			CONTRACT CSJ: 0924-06-425		**MAY 2020**	**1 Project**	**$ 875,171**
EL PASO	EL PASO	VA	0924-06-543	5.380	MAY 2020	LC	$ 1,566,820
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	CITYWIDE		**LIMITS TO:** .			**PROJ NUM:** CM 1902(357)	
ROW CSJ:							
			CONTRACT CSJ: 0924-06-543		**MAY 2020**	**1 Project**	**$ 1,566,820**
EL PASO	EL PASO	VA	0924-06-544	16.800	MAY 2020	LC	$ 2,813,772
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	5 POINTS TRANSFER CTR ON MONTANA		**LIMITS TO:** FAR EAST TRANSFER CTR AT EDGEMERE			**PROJ NUM:** CM 2019(278)	
ROW CSJ:							
			CONTRACT CSJ: 0924-06-544		**MAY 2020**	**1 Project**	**$ 2,813,772**
				EL PASO TOTAL:		**6 Projects**	**6 Contracts** **$ 8,123,942**
HOUSTON	FORT BEND	CS	0912-34-200	0.010	MAY 2020	LC	$ 1,025,528
DESCRIPTION:	EMERGENCY RELIEF					**NHS:** N	
LIMITS FROM:	1.50 MI N FM 1093/PEEK ROAD AT		**LIMITS TO:** BUFFALO BAYOU CROSSING			**PROJ NUM:** ER 1902(180)	
ROW CSJ:							
			CONTRACT CSJ: 0912-34-200		**MAY 2020**	**1 Project**	**$ 1,025,528**
				HOUSTON TOTAL:		**1 Project**	**1 Contract** **$ 1,025,528**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020
PLANNED LOCAL LETTING SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	BEXAR	CR	0915-12-562	0.620	MAY 2020	LC	$ 4,886,116
DESCRIPTION:	WIDEN ROAD - ADD LANES					**NHS:** N	
LIMITS FROM:	ON WATSON RD FROM FM 2790-SOMERSET		**LIMITS TO:** 0.62 MI EAST TO WATSON RD.			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0915-12-562		**MAY 2020**	**1 Project**	**$ 4,886,116**
SAN ANTONIO	BEXAR	VA	0915-12-579	0.001	MAY 2020	LC	$ 2,000,000
DESCRIPTION:	CONSTRUCT CITYWIDE PEDESTRIAN AND BICYCLE IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	IN CITY OF SAN ANTONIO		**LIMITS TO:** .			**PROJ NUM:** STP	( )MM
ROW CSJ:							
			CONTRACT CSJ: 0915-12-579		**MAY 2020**	**1 Project**	**$ 2,000,000**
SAN ANTONIO	BEXAR	CS	0915-12-596	4.500	MAY 2020	LC	$ 5,000,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	IN SAN ANTONIO, ON ZARZAMORA		**LIMITS TO:** FROM FREDERICKSBURG RD TO LOOP 13			**PROJ NUM:** STP	( )TP
ROW CSJ:							
			CONTRACT CSJ: 0915-12-596		**MAY 2020**	**1 Project**	**$ 5,000,000**
SAN ANTONIO	GUADALUPE	VA	0915-46-046	0.440	MAY 2020	LC	$ 2,801,246
DESCRIPTION:	EXTEND WALNUT SPRINGS MULTI USE TRAIL, INCLUDING RETAINING WALLS, HAND AND GUARD RAILS AND BELOW GRADE CROSSING					**NHS:** N	
LIMITS FROM:	IN SEGUIN FROM VAUGHAN BRIDGE		**LIMITS TO:** MAX STARCKE PARK EAST			**PROJ NUM:** STP	( )TP
ROW CSJ:							
			CONTRACT CSJ: 0915-46-046		**MAY 2020**	**1 Project**	**$ 2,801,246**
					SAN ANTONIO TOTAL:	**4 Projects**	**4 Contracts** **$14,687,362**
WACO	CORYELL	CS	0909-39-131	0.454	MAY 2020	LC	$ 850,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	CONSTITUTION DRIVE FROM BOWEN AVE		**LIMITS TO:** 0.2 MI S MARTIN LUTHER KING			**PROJ NUM:** STP	( )
ROW CSJ:							
WACO	CORYELL	CS	0909-39-132	0.288	MAY 2020	LC	$ 680,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	RG III BLVD FROM CONSTITUTION DR		**LIMITS TO:** OLD COP COVE RD TO CONSTITUTION DR			**PROJ NUM:** STP	( )
ROW CSJ:							
WACO	CORYELL	CS	0909-39-133	0.170	MAY 2020	LC	$ 170,000
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	CHARLES TILLMAN FR CONSTITUTION DR		**LIMITS TO:** CHARLES TILLMAN WAY @ RG III BLVD			**PROJ NUM:** STP	( )
ROW CSJ:							
			CONTRACT CSJ: 0909-39-131		**MAY 2020**	**3 Projects**	**$ 1,700,000**
					WACO TOTAL:	**3 Projects**	**1 Contract** **$ 1,700,000**
					MAY 2020 TOTAL:	**15 Projects**	**13 Contracts** **$ 27,536,833**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020 PLANNED
LOCAL LET SUMMARY (In Millions)
JUNE 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$9.46	$0.76	$10.21
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.80	$0.46	$1.26
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$10.26	$1.22	$11.48

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020
PLANNED LOCAL LETTING SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	EL PASO	VA	0924-06-562	1.815	JUN 2020	LC	$ 10,213,600
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:** N	
LIMITS FROM:	VARIOUS DOWNTOWN STREETS		**LIMITS TO:** VARIOUS DOWNTOWN STREETS			**PROJ NUM:** STP 2019(280)MM	
ROW CSJ:							
			CONTRACT CSJ: 0924-06-562		**JUN 2020**	**1 Project**	**$ 10,213,600**
				EL PASO TOTAL:		**1 Project**	**1 Contract** **$10,213,600**
HOUSTON	HARRIS	VA	0912-72-299	0.161	JUN 2020	LC	$ 1,261,447
DESCRIPTION:	HIKE AND/OR BIKE					**NHS:** N	
LIMITS FROM:	EXISTING MKT TRAIL		**LIMITS TO:** HERITAGE WEST TRAIL			**PROJ NUM:** TCSP 2015(443)	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-299		**JUN 2020**	**1 Project**	**$ 1,261,447**
				HOUSTON TOTAL:		**1 Project**	**1 Contract** **$ 1,261,447**
				JUN 2020 TOTAL:		**2 Projects**	**2 Contracts** **$ 11,475,047**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020 PLANNED
LOCAL LET SUMMARY (In Millions)
JULY 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.40	$0.40
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$5.40	$3.83	$9.22
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$1.70	$0.57	$2.27
SAN ANTONIO	$0.75	$0.19	$0.93
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$7.85	$4.98	$12.83

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:56 AM

FISCAL YEAR 2020
PLANNED LOCAL LETTING SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	WILLIAMSON	RM 1431	1378-02-058	0.180	JUL 2020	LC	$ 400,000
DESCRIPTION:	INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES					**NHS:** Y	
LIMITS FROM:	DISCOVERY BLVD.		**LIMITS TO:** WALTON WAY			**PROJ NUM:** CC 1378-2-58	
ROW CSJ:							
			CONTRACT CSJ: 1378-02-058		**JUL 2020**	**1 Project**	**$ 400,000**
				AUSTIN TOTAL:		**1 Project**	**1 Contract** **$ 400,000**
FORT WORTH	PARKER	US 180	0008-03-119	0.380	JUL 2020	LC	$ 2,240,000
DESCRIPTION:	INTERSECTION IMPROVEMENT					**NHS:** N	
LIMITS FROM:	AT EASTERN LOOP		**LIMITS TO:** .			**PROJ NUM:** CM ( )	
ROW CSJ:							
FORT WORTH	PARKER	FM 730	1601-01-032	0.440	JUL 2020	LC	$ 1,980,000
DESCRIPTION:	INTERSECTION IMPROVEMENT					**NHS:** N	
LIMITS FROM:	AT EAST LOOP		**LIMITS TO:** .			**PROJ NUM:** CM ( )	
ROW CSJ:							
			CONTRACT CSJ: 0008-03-119		**JUL 2020**	**2 Projects**	**$ 4,220,000**
FORT WORTH	TARRANT	VA	0902-90-082	12.500	JUL 2020	LC	$ 2,189,054
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS		**LIMITS TO:** IN FORT WORTH			**PROJ NUM:** STP ( )TP	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-082		**JUL 2020**	**1 Project**	**$ 2,189,054**
FORT WORTH	TARRANT	VA	0902-90-083	5.400	JUL 2020	LC	$ 1,438,206
DESCRIPTION:	BICYCLE AND PEDESTRIAN IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS		**LIMITS TO:** IN FORT WORTH			**PROJ NUM:** STP ( )TP	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-083		**JUL 2020**	**1 Project**	**$ 1,438,206**
FORT WORTH	TARRANT	VA	0902-90-084	8.500	JUL 2020	LC	$ 1,377,142
DESCRIPTION:	BICYCLE AND PEDESTRIAN IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS		**LIMITS TO:** IN FORT WORTH			**PROJ NUM:** STP ( )TP	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-084		**JUL 2020**	**1 Project**	**$ 1,377,142**
				FORT WORTH TOTAL:		**5 Projects**	**4 Contracts** **$ 9,224,402**
SAN ANGELO	TOM GREEN	CS	0907-24-048	0.320	JUL 2020	LC	$ 2,272,852
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	ON CHADBOURNE STREET FROM WEST		**LIMITS TO:** BEAUREGARD AVENUE TO CONCHO RIVER			**PROJ NUM:** STP 2019(685)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0907-24-048		**JUL 2020**	**1 Project**	**$ 2,272,852**
				SAN ANGELO TOTAL:		**1 Project**	**1 Contract** **$ 2,272,852**
SAN ANTONIO	BEXAR	CS	0915-12-514	1.600	JUL 2020	LC	$ 933,000
DESCRIPTION:	CONSTRUCTION OF A HIKE AND BIKE TRAIL ALONG HUEBNER CREEK					**NHS:** N	
LIMITS FROM:	SH 16 - BANDERA RD		**LIMITS TO:** CRYSTAL HILLS PARK			**PROJ NUM:** STP 1502(065)MM	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-514		**JUL 2020**	**1 Project**	**$ 933,000**
				SAN ANTONIO TOTAL:		**1 Project**	**1 Contract** **$ 933,000**
				JUL 2020 TOTAL:		**8 Projects**	**7 Contracts** **$ 12,830,254**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:57 AM

FISCAL YEAR 2020 PLANNED
LOCAL LET SUMMARY (In Millions)
AUGUST 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$139.00	$139.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$2.16	$0.42	$2.58
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$4.06	$1.55	$5.61
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$12.60	$5.45	$18.05
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.82	$0.20	$1.02
WACO	$1.27	$0.32	$1.58
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$20.90	$146.94	$167.84

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:57 AM

FISCAL YEAR 2020
PLANNED LOCAL LETTING SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	WILLIAMSON	18	0914-05-192	5.630	AUG 2020	LC	$ 139,000,000
DESCRIPTION:	CONSTRUCT NEW ROAD					LBS	**NHS:** N
LIMITS FROM:	HERO WAY		**LIMITS TO:** NORTH OF SH 29				**PROJ NUM:** CC 914-5-192
ROW CSJ:							
			CONTRACT CSJ: 0914-05-192		**AUG 2020**	**1 Project**	**$ 139,000,000**
				AUSTIN TOTAL:	**1 Project**	**1 Contract**	**$139,000,000**
DALLAS	KAUFMAN	VA	0918-11-099	0.001	AUG 2020	LC	$ 667,975
DESCRIPTION:	BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:** N
LIMITS FROM:	DR BRUCE WOOD ELEMENTARY SCHOOL		**LIMITS TO:** ROCKWALL AVE, BAKER ST, PACIFIC AVE				**PROJ NUM:** STP ( )TP
ROW CSJ:							
			CONTRACT CSJ: 0918-11-099		**AUG 2020**	**1 Project**	**$ 667,975**
DALLAS	COLLIN	VA	0918-24-241	0.001	AUG 2020	LC	$ 444,730
DESCRIPTION:	BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:** N
LIMITS FROM:	LEGACY DR/DALLAS PKWY PED/BIC CROSS		**LIMITS TO:** LEGACY DR BRIDGE AT DALLAS N TOLL				**PROJ NUM:** STP ( )TP
ROW CSJ:							
			CONTRACT CSJ: 0918-24-241		**AUG 2020**	**1 Project**	**$ 444,730**
DALLAS	COLLIN	CS	0918-24-242	0.100	AUG 2020	LC	$ 487,872
DESCRIPTION:	INTERSECTION IMPROVEMENT						**NHS:** N
LIMITS FROM:	ON STACY ROAD FROM FM 2478		**LIMITS TO:** EAST OF FM 2478				**PROJ NUM:** CM ( )
ROW CSJ:							
			CONTRACT CSJ: 0918-24-242		**AUG 2020**	**1 Project**	**$ 487,872**
DALLAS	ROCKWALL	CS	0918-25-025	0.001	AUG 2020	LC	$ 475,286
DESCRIPTION:	BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:** N
LIMITS FROM:	EXISTING PATH AT FM 740 TRAIL		**LIMITS TO:** EXISTING PATH W OF DUNFORD DR				**PROJ NUM:** STP 2019(373)TP
ROW CSJ:							
			CONTRACT CSJ: 0918-25-025		**AUG 2020**	**1 Project**	**$ 475,286**
DALLAS	DALLAS	CS	0918-47-144	0.722	AUG 2020	LC	$ 500,000
DESCRIPTION:	BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:** N
LIMITS FROM:	ALONG TOWN EAST BLVD FROM MILITARY		**LIMITS TO:** SKYLINE DR				**PROJ NUM:** CM 2019(465)
ROW CSJ:							
			CONTRACT CSJ: 0918-47-144		**AUG 2020**	**1 Project**	**$ 500,000**
				DALLAS TOTAL:	**5 Projects**	**5 Contracts**	**$ 2,575,863**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:57 AM

FISCAL YEAR 2020
PLANNED LOCAL LETTING SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	TARRANT	VA	0902-90-050	1.000	AUG 2020	LC	$ 2,210,000
DESCRIPTION:	BICYCLE AND PEDESTRIAN IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	TRINITY BLVD /ELM ST		**LIMITS TO:** TRE CENTERPOINT RAIL STATION			**PROJ NUM:** CM 1702(840)	
ROW CSJ: 0902-90-167							
			CONTRACT CSJ: 0902-90-050		**AUG 2020**	**1 Project**	**$ 2,210,000**
FORT WORTH	TARRANT	VA	0902-90-079	0.100	AUG 2020	LC	$ 771,618
DESCRIPTION:	INSTALL/REPLACE SIGNS					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS		**LIMITS TO:** IN NORTH RICHLAND HILLS			**PROJ NUM:** STP 1902(066)TP	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-079		**AUG 2020**	**1 Project**	**$ 771,618**
FORT WORTH	TARRANT	VA	0902-90-080	0.530	AUG 2020	LC	$ 263,921
DESCRIPTION:	CONSTRUCT PEDESTRIAN INFRASTRUCTURE					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS		**LIMITS TO:** IN NORTH RICHLAND HILLS			**PROJ NUM:** CM 2019(134)	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-080		**AUG 2020**	**1 Project**	**$ 263,921**
FORT WORTH	TARRANT	VA	0902-90-081	1.900	AUG 2020	LC	$ 2,096,401
DESCRIPTION:	BICYCLE AND PEDESTRIAN IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	GLENVIEW DR ON THE NORTH		**LIMITS TO:** TRE TRAIN STATION ON THE SOUTH			**PROJ NUM:** STP 1802(420)TP	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-081		**AUG 2020**	**1 Project**	**$ 2,096,401**
FORT WORTH	TARRANT	IH 30	1068-02-137	0.142	AUG 2020	LC	$ 265,000
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:** Y	
LIMITS FROM:	EAST OF COOKS LANE		**LIMITS TO:** WEST OF EAST CHASE PARKWAY			**PROJ NUM:** IM 0304(098)	
ROW CSJ:							
			CONTRACT CSJ: 1068-02-137		**AUG 2020**	**1 Project**	**$ 265,000**
			FORT WORTH TOTAL:			**5 Projects**	**5 Contracts** **$ 5,606,940**
LAREDO	WEBB	CS	0922-33-076	0.174	AUG 2020	LC	$ 1,810,434
DESCRIPTION:	CONVERT NON-FREEWAY					**NHS:** N	
LIMITS FROM:	INTERSECTION OF FM 1472 AND FLECHA		**LIMITS TO:** 0.174 MILES EAST OF FM 1472			**PROJ NUM:** DMO 2012(628)	
ROW CSJ: 0922-33-144							
			CONTRACT CSJ: 0922-33-076		**AUG 2020**	**1 Project**	**$ 1,810,434**
LAREDO	WEBB	CS	0922-33-093	0.500	AUG 2020	LC	$ 16,242,000
DESCRIPTION:	INTERCHANGE IMPROVEMENT (NEW OR UPDATE)					**NHS:** N	
LIMITS FROM:	0.25 M EAST OF CALTON/SAN MARIA_INT		**LIMITS TO:** 0.25 M WEST OF CALTON/SAN MARIA INT			**PROJ NUM:** DMO 2002(972)	
ROW CSJ: 0922-33-143							
			CONTRACT CSJ: 0922-33-093		**AUG 2020**	**1 Project**	**$ 16,242,000**
			LAREDO TOTAL:			**3 Projects**	**3 Contracts** **$18,052,434**
TYLER	SMITH	CS	0910-16-144	56.000	AUG 2020	LC	$ 1,022,312
DESCRIPTION:	HIKE AND/OR BIKE					**NHS:** N	
LIMITS FROM:	VARIOUS CITY STREETS		**LIMITS TO:** IN THE CITY OF TYLER			**PROJ NUM:** STP 2019(290)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0910-16-144		**AUG 2020**	**1 Project**	**$ 1,022,312**
			TYLER TOTAL:			**1 Project**	**1 Contract** **$ 1,022,312**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:57 AM

FISCAL YEAR 2020
PLANNED LOCAL LETTING SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	BELL	VA	0909-36-163	1.101	AUG 2020	LC	$ 1,582,364
DESCRIPTION:	HIKE AND/OR BIKE					**NHS:** N	
LIMITS FROM:	IH 35 FROM FM 436		**LIMITS TO:** CONFEDERATE PARK DR			**PROJ NUM:** STP 2019(141)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0909-36-163		AUG 2020	1 Project	$ 1,582,364
				WACO	**TOTAL:**	**1 Project**	**1 Contract**	**$ 1,582,364**
				AUG 2020	**TOTAL:**	**16 Projects**	**16 Contracts**	**$ 167,839,913**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:09:57 AM

FISCAL YEAR 2020
PLANNED LOCAL LET PROJECTS SUMMARY
BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
			State Total:	**75 Projects**		**65 Contracts**		**$ 447,870,334**

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:35 AM

FISCAL YEAR 2020
PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	No. of Contracts	Federal /State [1]	Local Funds	Total
SEPTEMBER	5	$8.00	$0.01	$8.01
OCTOBER	3	$5.92	$0.20	$6.12
NOVEMBER	3	$7.06	$1.06	$8.13
DECEMBER	2	$2.19	$11.55	$13.74
JANUARY	16	$15.11	$2.25	$17.37
FEBRUARY	0	$0.00	$0.00	$0.00
MARCH	3	$4.81	$0.00	$4.81
APRIL	7	$2.07	$0.18	$2.25
MAY	5	$11.89	$2.63	$14.52
JUNE	3	$0.14	$40.11	$40.25
JULY	15	$3.80	$0.00	$3.80
AUGUST	14	$3.31	$0.00	$3.31
Month Total:	76	$64.30	$57.99	$122.30 *

* Actual totals may include Other Obligations to be obligated and/or pending concurrence of award, which may result in revised monthly totals.

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020 PLANNED
OTHER OBLIGATIONS SUMMARY (In Millions)
SEPTEMBER 2019

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.01	$0.01
HOUSTON	$8.00	$0.00	$8.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$8.00	$0.01	$8.01

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020
PLANNED OTHER OBLIGATIONS SUMMARY DETAIL
SEPTEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	TARRANT	IH 820	0008-14-122	1.331	SEP 2019	XX	$ 4,250
DESCRIPTION:	INSTALL GUIDE SIGNS (TCC NW CAMPUS)					**NHS:** Y	
LIMITS FROM:	DELFIN ST		**LIMITS TO:** OLD DECATUR RD			**PROJ NUM:** C 8-14-122	
ROW CSJ:							
			CONTRACT CSJ: 0008-14-122		**SEP 2019**	**1 Project**	**$ 4,250**
FORT WORTH	JACK	FM 1810	0134-05-035	7.690	SEP 2019	XX	$ 3,450
DESCRIPTION:	INSTALL MEMORIAL HIGHWAY SIGNS (LUTHER B. PRUNTY)					**NHS:** N	
LIMITS FROM:	EAST OF SH 59		**LIMITS TO:** JACK COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0134-05-035		**SEP 2019**	**1 Project**	**$ 3,450**
				FORT WORTH	**TOTAL:**	**2 Projects**	**2 Contracts $ 7,700**
HOUSTON	HARRIS	VA	0912-00-574	0.001	SEP 2019	XX	$ 5,000,000
DESCRIPTION:	ITS SUPPORT NON-LETTING					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0912-00-574		**SEP 2019**	**1 Project**	**$ 5,000,000**
HOUSTON	HARRIS	VA	0912-00-594	0.001	SEP 2019	XX	$ 3,000,000
DESCRIPTION:	COMMUNICATION BACKBONE REHABILITATION (NON-LETTING)					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0912-00-594		**SEP 2019**	**1 Project**	**$ 3,000,000**
				HOUSTON	**TOTAL:**	**2 Projects**	**2 Contracts $ 8,000,000**
YOAKUM	VICTORIA	SL 463	2350-01-066	5.730	SEP 2019	XX	$ 2,624
DESCRIPTION:	LANDSCAPE DEVELOPMENT					**NHS:** Y	
LIMITS FROM:	US 77(NAVARRO)		**LIMITS TO:** BU 59			**PROJ NUM:** CC 2350-1-66	
ROW CSJ:							
			CONTRACT CSJ: 2350-01-066		**SEP 2019**	**1 Project**	**$ 2,624**
				YOAKUM	**TOTAL:**	**1 Project**	**1 Contract $ 2,624**
				SEP 2019	**TOTAL:**	**5 Projects**	**5 Contracts $ 8,010,324**

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020 PLANNED
OTHER OBLIGATIONS SUMMARY (In Millions)
OCTOBER 2019

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$5.09	$0.00	$5.09
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.03	$0.00	$0.03
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.80	$0.20	$1.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$5.92	$0.20	$6.12

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020
PLANNED OTHER OBLIGATIONS SUMMARY DETAIL
OCTOBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BEAUMONT	JEFFERSON	CS	0920-38-261	0.500	OCT 2019	XX		$ 5,087,464
DESCRIPTION:	CONSTRUCT BRIDGE					TMF	**NHS:** N	
LIMITS FROM:	ON CARROLL STREET		**LIMITS TO:** INSIDE PORT OF BEAUMONT				**PROJ NUM:** C 920-38-261	
ROW CSJ:								
			CONTRACT CSJ: 0920-38-261		**OCT 2019**	**1 Project**		**$ 5,087,464**
				BEAUMONT	**TOTAL:**	**1 Project**	**1 Contract**	**$ 5,087,464**
CORPUS CHRISTI	SAN PATRICIO	SH 361	0180-10-081	0.100	OCT 2019	XX		$ 30,000
DESCRIPTION:	RAILROAD CROSSING IMPROVEMENTS						**NHS:** Y	
LIMITS FROM:	ON SH361 AT SH35 INTERS. OF FTRGS		**LIMITS TO:** .				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0180-10-081		**OCT 2019**	**1 Project**		**$ 30,000**
				CORPUS CHRISTI	**TOTAL:**	**1 Project**	**1 Contract**	**$ 30,000**
EL PASO	EL PASO	VA	0924-06-553	1.000	OCT 2019	TR		$ 1,000,000
DESCRIPTION:	OPERATING ASSISTANCE FOR 2ND YEAR OF NEW TRANSIT SERVICE						**NHS:** N	
LIMITS FROM:	FATHER RAHM AVENUE		**LIMITS TO:** GLORY ROAD				**PROJ NUM:** CM ( )	
ROW CSJ:								
			CONTRACT CSJ: 0924-06-553		**OCT 2019**	**1 Project**		**$ 1,000,000**
				EL PASO	**TOTAL:**	**1 Project**	**1 Contract**	**$ 1,000,000**
				OCT 2019	**TOTAL:**	**3 Projects**	**3 Contracts**	**$ 6,117,464**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020 PLANNED
OTHER OBLIGATIONS SUMMARY (In Millions)
NOVEMBER 2019

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$6.94	$1.06	$8.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.13	$0.00	$0.13
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$7.06	$1.06	$8.13

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020
PLANNED OTHER OBLIGATIONS SUMMARY DETAIL
NOVEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	BEXAR	VA	0915-00-212	0.001	NOV 2019	XX		$ 2,500,000
DESCRIPTION:	HERO PROGRAM						**NHS:** Y	
LIMITS FROM:	VARIOUS LOCATIONS WITHIN		**LIMITS TO:** BEXAR, COMAL AND KENDALL COUNTIES				**PROJ NUM:** STP	( )MM
ROW CSJ:								
			CONTRACT CSJ: 0915-00-212		**NOV 2019**	**1 Project**		**$ 2,500,000**
SAN ANTONIO	BEXAR	VA	0915-00-213	0.001	NOV 2019	XX		$ 5,500,000
DESCRIPTION:	HERO PROGRAM						**NHS:** Y	
LIMITS FROM:	VARIOUS LOCATIONS WITHIN		**LIMITS TO:** BEXAR, COMAL AND KENDALL COUNTIES				**PROJ NUM:** STP	( )MM
ROW CSJ:								
			CONTRACT CSJ: 0915-00-213		**NOV 2019**	**1 Project**		**$ 5,500,000**
				SAN ANTONIO	**TOTAL:**	**2 Projects**	**2 Contracts**	**$ 8,000,000**
WACO	MC LENNAN	VA	0909-00-055	0.001	NOV 2019	XX		$ 125,000
DESCRIPTION:	LANDSCAPE DEVELOPMENT						**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS DISTRICTWIDE		**LIMITS TO:** .				**PROJ NUM:** STP	( )
ROW CSJ:								
			CONTRACT CSJ: 0909-00-055		**NOV 2019**	**1 Project**		**$ 125,000**
				WACO	**TOTAL:**	**1 Project**	**1 Contract**	**$ 125,000**
				NOV 2019	**TOTAL:**	**3 Projects**	**3 Contracts**	**$ 8,125,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020 PLANNED
OTHER OBLIGATIONS SUMMARY (In Millions)
DECEMBER 2019

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$11.00	$11.00
HOUSTON	$2.19	$0.55	$2.74
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$2.19	$11.55	$13.74

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020

PLANNED OTHER OBLIGATIONS SUMMARY DETAIL

DECEMBER 2019 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	TARRANT	BU 287P	0013-10-082	0.100	DEC 2019	XX	$ 11,000,000
DESCRIPTION:	CONSTRUCT BRIDGE					**NHS:** N	
LIMITS FROM:	AT W. BAILEY BOSWELL RD		**LIMITS TO:** IN SAGINAW			**PROJ NUM:** CC 13-1-82	
ROW CSJ:							
			CONTRACT CSJ: 0013-10-082		**DEC 2019**	**1 Project**	**$ 11,000,000**
				FORT WORTH	**TOTAL:**	**1 Project**	**1 Contract**	**$11,000,000**
HOUSTON	HARRIS	CS	0912-72-394	0.001	DEC 2019	TR	$ 2,743,000
DESCRIPTION:	RECONSTRUCT BACK OF CURB INFRASTRUCTURE - SIDEWALKS, CURBS, ADA RAMPS, PED LIGHTING, LANDSCAPING & TRAIL AT WHITE OAK					**NHS:** N	
LIMITS FROM:	W LITTLE YORK; FROM HOLLISTER DR		**LIMITS TO:** N HOUSTON-ROSSLYN			**PROJ NUM:** CM ( )	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-394		**DEC 2019**	**1 Project**	**$ 2,743,000**
				HOUSTON	**TOTAL:**	**1 Project**	**1 Contract**	**$ 2,743,000**
				DEC 2019	**TOTAL:**	**2 Projects**	**2 Contracts**	**$ 13,743,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020 PLANNED
OTHER OBLIGATIONS SUMMARY (In Millions)
JANUARY 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.30	$0.00	$0.30
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$2.64	$0.66	$3.30
FORT WORTH	$2.25	$0.42	$2.67
HOUSTON	$2.85	$0.71	$3.56
LAREDO	$1.48	$0.16	$1.63
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$4.40	$0.00	$4.40
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$1.20	$0.30	$1.50
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$15.11	$2.25	$17.37

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020
PLANNED OTHER OBLIGATIONS SUMMARY DETAIL
JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DALLAS	VA	0918-00-277	0.001	JAN 2020	XX	$ 300,000
DESCRIPTION:	TRANSPORTATION NON-ROADWAY					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS		**LIMITS TO:** .			**PROJ NUM:** STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0918-00-277		**JAN 2020**	**1 Project**	**$ 300,000**
				DALLAS TOTAL:	**1 Project**	**1 Contract**	**$ 300,000**
EL PASO	EL PASO	VA	0924-06-540	1.000	JAN 2020	TR	$ 1,000,000
DESCRIPTION:	DYER RTS-BRT OPERATIONS ASSISTANCE YR 2					**NHS:** N	
LIMITS FROM:	DWT TERMINAL SANTA FE/FOURTH		**LIMITS TO:** NORTHGATE TERMINAL DYER/WREN			**PROJ NUM:** CM ( )	
ROW CSJ:							
			CONTRACT CSJ: 0924-06-540		**JAN 2020**	**1 Project**	**$ 1,000,000**
EL PASO	EL PASO	VA	0924-06-541	1.000	JAN 2020	TR	$ 1,300,000
DESCRIPTION:	MONTANA RTS-BRT OPERATING ASSISTANCE YR 1					**NHS:** N	
LIMITS FROM:	FIVE POINTS TERMINAL		**LIMITS TO:** FAR EAST TERMINAL RC POE/EDGEMERE			**PROJ NUM:** CM ( )	
ROW CSJ:							
			CONTRACT CSJ: 0924-06-541		**JAN 2020**	**1 Project**	**$ 1,300,000**
EL PASO	EL PASO	VA	0924-06-551	1.000	JAN 2020	TR	$ 1,000,000
DESCRIPTION:	2ND YEAR OF ALAMEDA BRT-RTS OPERATIONS					**NHS:** N	
LIMITS FROM:	DWT TERMINAL SANTA FE/FOURTH		**LIMITS TO:** MV TERMINAL ALAMEDA/ZARAGOZA			**PROJ NUM:** CM ( )	
ROW CSJ:							
			CONTRACT CSJ: 0924-06-551		**JAN 2020**	**1 Project**	**$ 1,000,000**
				EL PASO TOTAL:	**3 Projects**	**3 Contracts**	**$ 3,300,000**
FORT WORTH	TARRANT	VA	0902-00-221	0.100	JAN 2020	XX	$ 2,120,000
DESCRIPTION:	LOCAL GOVERNMENT, STAFF, CONSULTANT TIME, INFRASTRUCTURE UPGRADES, LEGAL SERVICES, PUBLIC ED, SAFETY, SOFTWARE, ADMIN					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS		**LIMITS TO:** DISTRICTWIDE 2020			**PROJ NUM:** STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0902-00-221		**JAN 2020**	**1 Project**	**$ 2,120,000**
FORT WORTH	TARRANT	VA	0902-90-055	0.100	JAN 2020	XX	$ 50,000
DESCRIPTION:	ITS QUALITY IMPLEMENTATION - ENSURE EFFECTIVE USE OF ITS DEVICES, INCLUDING FOR DATA COLLECTION					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS IN TARRANT		**LIMITS TO:** COUNTY			**PROJ NUM:** STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-055		**JAN 2020**	**1 Project**	**$ 50,000**
FORT WORTH	TARRANT	VA	0902-90-120	0.100	JAN 2020	TR	$ 500,000
DESCRIPTION:	PILOT PROGRAM TO IMPLEMENT FIXED AND FLEXIBLE STOP ROUTE OPTIONS FOR FOREST HILL, CROWLEY, & EVERMAN FY 2020					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS		**LIMITS TO:** IN FOREST HILL, CROWLEY, & EVERMAN			**PROJ NUM:** CM ( )	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-120		**JAN 2020**	**1 Project**	**$ 500,000**
				FORT WORTH TOTAL:	**3 Projects**	**3 Contracts**	**$ 2,670,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020

PLANNED OTHER OBLIGATIONS SUMMARY DETAIL

JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	VA	0912-00-555	0.001	JAN 2020	XX	$ 2,000,000
DESCRIPTION:	REGIONAL ITS INFRASTRUCTURE - HARDWARE/SOFTWARE, UTILITIES AND COMMUNICATIONS (FY 2020)					**NHS:** N	
LIMITS FROM:	AT HOUSTON TRANSTAR		**LIMITS TO:** .			**PROJ NUM:** STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0912-00-555		**JAN 2020**	**1 Project**	**$ 2,000,000**
HOUSTON	HARRIS	CS	0912-72-393	0.001	JAN 2020	TR	$ 1,562,000
DESCRIPTION:	RECONSTRUCT BACK OF CURB INFRASTRUCTURE - SIDEWALKS, CURBS, ADA RAMPS, PEDESTRIAN LIGHTING AND LANDSCAPING					**NHS:** N	
LIMITS FROM:	WHEELER ST; FROM SP 527		**LIMITS TO:** CAROLNE ST			**PROJ NUM:** CM ( )	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-393		**JAN 2020**	**1 Project**	**$ 1,562,000**
				HOUSTON	**TOTAL:**	**2 Projects**	**2 Contracts** **$ 3,562,000**
LAREDO	WEBB	CS	0922-33-175	8.620	JAN 2020	XX	$ 1,634,277
DESCRIPTION:	CONSTRUCT NEW ROAD					**NHS:** N	
LIMITS FROM:	FM 1472		**LIMITS TO:** IH 35 WEST FRONTAGE ROAD			**PROJ NUM:** STP 2017(589)MM	
ROW CSJ:							
			CONTRACT CSJ: 0922-33-175		**JAN 2020**	**1 Project**	**$ 1,634,277**
				LAREDO	**TOTAL:**	**1 Project**	**1 Contract** **$ 1,634,277**
ODESSA	MIDLAND	BI 20-E	0005-02-113	0.200	JAN 2020	XX	$ 1,800,000
DESCRIPTION:	INSTALL ADVANCE PREEMPTION ON RR AND RELOCATING A TRACK SWITCH FOR DOT# 796 312G					**NHS:** Y	
LIMITS FROM:	AT CR 1250		**LIMITS TO:** .			**PROJ NUM:** STP ( )FRS4	
ROW CSJ:							
			CONTRACT CSJ: 0005-02-113		**JAN 2020**	**1 Project**	**$ 1,800,000**
ODESSA	MIDLAND	BI 20-E	0005-03-070	0.500	JAN 2020	XX	$ 800,000
DESCRIPTION:	INSTALL TRAFFIC SIGNAL FOR DOT# 796 348P					**NHS:** Y	
LIMITS FROM:	AT 0.5 MILES EAST OF E. SL 250		**LIMITS TO:** .			**PROJ NUM:** STP ( )FRS4	
ROW CSJ:							
			CONTRACT CSJ: 0005-03-070		**JAN 2020**	**1 Project**	**$ 800,000**
ODESSA	MIDLAND	BI 20-E	0005-03-071	0.100	JAN 2020	XX	$ 500,000
DESCRIPTION:	INSTALL ADVANCE PREEMPTION ON RR FOR DOT# 796 348P					**NHS:** Y	
LIMITS FROM:	AT 0.5 MILES EAST OF E. SL 250		**LIMITS TO:** .			**PROJ NUM:** STP ( )FRS4	
ROW CSJ:							
			CONTRACT CSJ: 0005-03-071		**JAN 2020**	**1 Project**	**$ 500,000**
ODESSA	MIDLAND	BI 20-E	0005-03-072	0.500	JAN 2020	XX	$ 800,000
DESCRIPTION:	INSTALL TRAFFIC SIGNAL FOR DOT# 796 345U					**NHS:** Y	
LIMITS FROM:	AT CR 1140		**LIMITS TO:** .			**PROJ NUM:** STP ( )FRS4	
ROW CSJ:							
			CONTRACT CSJ: 0005-03-072		**JAN 2020**	**1 Project**	**$ 800,000**
ODESSA	MIDLAND	BI 20-E	0005-03-073	0.200	JAN 2020	XX	$ 500,000
DESCRIPTION:	INSTALL ADVANCE PREEMPTION ON RR FOR DOT# 796 345U					**NHS:** Y	
LIMITS FROM:	AT CR 1140		**LIMITS TO:** .			**PROJ NUM:** STP ( )FRS4	
ROW CSJ:							
			CONTRACT CSJ: 0005-03-073		**JAN 2020**	**1 Project**	**$ 500,000**
				ODESSA	**TOTAL:**	**5 Projects**	**5 Contracts** **$ 4,400,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020

PLANNED OTHER OBLIGATIONS SUMMARY DETAIL

JANUARY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	BEXAR	VA	0915-12-601	0.001	JAN 2020	XX		$ 1,500,000
DESCRIPTION:	TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM:	IN CITY OF SAN ANTONIO		**LIMITS TO:** .				**PROJ NUM:** STP	( )MM
ROW CSJ:								
			CONTRACT CSJ: 0915-12-601		JAN 2020	1 Project		$ 1,500,000
			SAN ANTONIO		**TOTAL:**	**1 Project**	**1 Contract**	**$ 1,500,000**
			JAN 2020		**TOTAL:**	**16 Projects**	**16 Contracts**	**$ 17,366,277**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020 PLANNED
OTHER OBLIGATIONS SUMMARY (In Millions)
FEBRUARY 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020 PLANNED
OTHER OBLIGATIONS SUMMARY (In Millions)
MARCH 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.81	$0.00	$0.81
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$4.00	$0.00	$4.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$4.81	$0.00	$4.81

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020
PLANNED OTHER OBLIGATIONS SUMMARY DETAIL
MARCH 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BEAUMONT	JEFFERSON	CS	0920-38-262	0.100	MAR 2020	XX		$ 810,450
DESCRIPTION:	INFRASTRUCTURE IMPROVEMENTS						TMF **NHS:** N	
LIMITS FROM:	ON LAKESHORE DRIVE		**LIMITS TO:** AT PORT OF PORT ARTHUR ENTRANCE				**PROJ NUM:** C 920-38-262	
ROW CSJ:								
			CONTRACT CSJ: 0920-38-262		**MAR 2020**	**1 Project**		**$ 810,450**
				BEAUMONT	**TOTAL:**	**1 Project**	**1 Contract**	**$ 810,450**
SAN ANTONIO	BEXAR	VA	0915-00-199	0.001	MAR 2020	XX		$ 2,000,000
DESCRIPTION:	TRANSPORTATION MANAGEMENT SYSTEM MAINTENANCE						**NHS:** N	
LIMITS FROM:	DISTRICTWIDE ITS FY 2018		**LIMITS TO:** .				**PROJ NUM:** STP 1809(759)	
ROW CSJ:								
			CONTRACT CSJ: 0915-00-199		**MAR 2020**	**1 Project**		**$ 2,000,000**
SAN ANTONIO	BEXAR	VA	0915-00-200	0.001	MAR 2020	XX		$ 2,000,000
DESCRIPTION:	TRANSPORTATION MANAGEMENT SYSTEM MAINTENANCE						**NHS:** N	
LIMITS FROM:	DISTRICTWIDE ITS FY 2019		**LIMITS TO:** .				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0915-00-200		**MAR 2020**	**1 Project**		**$ 2,000,000**
				SAN ANTONIO	**TOTAL:**	**2 Projects**	**2 Contracts**	**$ 4,000,000**
				MAR 2020	**TOTAL:**	**3 Projects**	**3 Contracts**	**$ 4,810,450**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020 PLANNED
OTHER OBLIGATIONS SUMMARY (In Millions)
APRIL 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.83	$0.00	$0.83
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.52	$0.00	$0.52
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.71	$0.18	$0.89
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$2.07	$0.18	$2.25

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020
PLANNED OTHER OBLIGATIONS SUMMARY DETAIL
APRIL 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	JEFFERSON	CS	0920-38-263	0.170	APR 2020	XX	$ 834,554
DESCRIPTION:	INFRASTRUCTURE IMPROVEMENTS					TMF	**NHS:** N
LIMITS FROM:	ON HOUSTON AVE, 4TH STREET, AND		**LIMITS TO:** LAKESHORE DRIVE				**PROJ NUM:** C 920-38-263
ROW CSJ:							
			CONTRACT CSJ: 0920-38-263		**APR 2020**	**1 Project**	**$ 834,554**
				BEAUMONT	**TOTAL:**	**1 Project**	**1 Contract** **$ 834,554**
BRYAN	GRIMES	SH 6	0050-03-105	0.050	APR 2020	XX	$ 157,643
DESCRIPTION:	EMERGENCY RELIEF						**NHS:** N
LIMITS FROM:	0.03 MILES S OF NAVASOTA RIVER NB		**LIMITS TO:** 0.07 MILES S OF NAVASOTA RIVER NB				**PROJ NUM:** ER 2019(971)
ROW CSJ:							
			CONTRACT CSJ: 0050-03-105		**APR 2020**	**1 Project**	**$ 157,643**
BRYAN	GRIMES	SH 6	0050-03-106	0.040	APR 2020	XX	$ 135,355
DESCRIPTION:	EMERGENCY RELIEF						**NHS:** N
LIMITS FROM:	SH 6 SB AT RR UNDERPASS		**LIMITS TO:** SH 6 SB 0.04 MILES S OF UNDERPASS				**PROJ NUM:** ER 2019(970)
ROW CSJ:							
			CONTRACT CSJ: 0050-03-106		**APR 2020**	**1 Project**	**$ 135,355**
BRYAN	WASHINGTON	US 290	0186-06-089	0.070	APR 2020	XX	$ 196,645
DESCRIPTION:	EMERGENCY RELIEF						**NHS:** Y
LIMITS FROM:	AT FM 389		**LIMITS TO:** .				**PROJ NUM:** ER 2019(972)
ROW CSJ:							
			CONTRACT CSJ: 0186-06-089		**APR 2020**	**1 Project**	**$ 196,645**
BRYAN	GRIMES	FM 2	2827-01-011	0.010	APR 2020	XX	$ 9,079
DESCRIPTION:	REPAIR FRONT SLOPE EROSION						**NHS:** N
LIMITS FROM:	0.8 MILES EAST OF SH 6		**LIMITS TO:** .				**PROJ NUM:** ER 2019(967)
ROW CSJ:							
			CONTRACT CSJ: 2827-01-011		**APR 2020**	**1 Project**	**$ 9,079**
BRYAN	GRIMES	FM 2	2827-01-012	0.060	APR 2020	XX	$ 23,405
DESCRIPTION:	CULVERT AND SCOUR REPAIR						**NHS:** N
LIMITS FROM:	AT ELM GROVE CREEK		**LIMITS TO:** .				**PROJ NUM:** ER 2019(968)
ROW CSJ:							
			CONTRACT CSJ: 2827-01-012		**APR 2020**	**1 Project**	**$ 23,405**
				BRYAN	**TOTAL:**	**5 Projects**	**5 Contracts** **$ 522,127**
DALLAS	DALLAS	VA	0918-00-218	0.001	APR 2020	XX	$ 892,819
DESCRIPTION:	TRANSPORTATION NON-ROADWAY						**NHS:** N
LIMITS FROM:	REGIONAL BICYCLE AND PEDESTRIAN		**LIMITS TO:** SUSTAINABLE DEVELOPMENT (FY 2016)				**PROJ NUM:** CM ( )
ROW CSJ:							
			CONTRACT CSJ: 0918-00-218		**APR 2020**	**1 Project**	**$ 892,819**
				DALLAS	**TOTAL:**	**1 Project**	**1 Contract** **$ 892,819**
				APR 2020	**TOTAL:**	**7 Projects**	**7 Contracts** **$ 2,249,500**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020 PLANNED
OTHER OBLIGATIONS SUMMARY (In Millions)
MAY 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$1.71	$0.43	$2.14
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$9.38	$2.00	$11.38
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.80	$0.20	$1.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$11.89	$2.63	$14.52

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020
PLANNED OTHER OBLIGATIONS SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DALLAS	VA	0918-00-206	0.001	MAY 2020	XX	$ 1,150,000
DESCRIPTION:	MAINTENANCE & OPERATIONS PROJECT					**NHS:** N	
LIMITS FROM:	NCTCOG REGIONAL ITS FUNDING POOL		**LIMITS TO:** FY 2019			**PROJ NUM:** CM	( )
ROW CSJ:							
			CONTRACT CSJ: 0918-00-206		**MAY 2020**	**1 Project**	**$ 1,150,000**
DALLAS	DALLAS	VA	0918-00-219	0.001	MAY 2020	XX	$ 991,874
DESCRIPTION:	MAINTENANCE & OPERATIONS PROJECT					**NHS:** N	
LIMITS FROM:	NCTCOG REGIONAL ITS FUNDING POOL		**LIMITS TO:** FY 2020			**PROJ NUM:** CM	( )
ROW CSJ:							
			CONTRACT CSJ: 0918-00-219		**MAY 2020**	**1 Project**	**$ 991,874**
					DALLAS TOTAL:	**2 Projects**	**2 Contracts** **$ 2,141,874**
HOUSTON	HARRIS	VA	0912-00-500	0.001	MAY 2020	XX	$ 1,380,000
DESCRIPTION:	COMMUTE SOLUTIONS STAFF AND OUTREACH (C.S. FUNDING INCLUDING 2 ADDITIONAL TASKS FOR RIDE-SHARING ACTIVITIES (FY 2016)					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS DISTRICTWIDE		**LIMITS TO:** .			**PROJ NUM:** CM	( )
ROW CSJ:							
			CONTRACT CSJ: 0912-00-500		**MAY 2020**	**1 Project**	**$ 1,380,000**
HOUSTON	HARRIS	VA	0912-00-558	0.001	MAY 2020	XX	$ 10,000,000
DESCRIPTION:	REGIONAL FREEWAY INCIDENT MANAGEMENT - TOWING (FY 2019)					**NHS:** N	
LIMITS FROM:	VARIOUS LOCATIONS		**LIMITS TO:** .			**PROJ NUM:** STP	( )MM
ROW CSJ:							
			CONTRACT CSJ: 0912-00-558		**MAY 2020**	**1 Project**	**$ 10,000,000**
					HOUSTON TOTAL:	**2 Projects**	**2 Contracts** **$11,380,000**
SAN ANTONIO	BEXAR	CS	0915-12-609	0.001	MAY 2020	XX	$ 1,000,000
DESCRIPTION:	ENGINEERING DESIGN/STUDY					**NHS:** N	
LIMITS FROM:	IN SAN ANTONIO		**LIMITS TO:** .			**PROJ NUM:** STP	( )MM
ROW CSJ:							
			CONTRACT CSJ: 0915-12-609		**MAY 2020**	**1 Project**	**$ 1,000,000**
					SAN ANTONIO TOTAL:	**1 Project**	**1 Contract** **$ 1,000,000**
					MAY 2020 TOTAL:	**5 Projects**	**5 Contracts** **$ 14,521,874**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020 PLANNED
OTHER OBLIGATIONS SUMMARY (In Millions)
JUNE 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.14	$0.11	$0.25
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$40.00	$40.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.14	$40.11	$40.25

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020
PLANNED OTHER OBLIGATIONS SUMMARY DETAIL
JUNE 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	WILLIAMSON	CS	0914-05-200	0.100	JUN 2020	XX	$ 250,000
DESCRIPTION:	ENGINEERING DESIGN/STUDY					**NHS:** N	
LIMITS FROM:	AUSTIN AVENUE		**LIMITS TO:** JIM HOGG DRIVE			**PROJ NUM:** STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0914-05-200		**JUN 2020**	**1 Project**	**$ 250,000**
				AUSTIN	**TOTAL:**	**1 Project**	**1 Contract** **$ 250,000**
HOUSTON	FORT BEND	VA	0912-34-195	0.001	JUN 2020	TR	$ 1
DESCRIPTION:	FEDERAL TRANSIT ADMINISTRATION TRANSFER					**NHS:** N	
LIMITS FROM:	AT COTTONWOOD SCHOOL RD		**LIMITS TO:** .			**PROJ NUM:** CM ( )	
ROW CSJ:							
			CONTRACT CSJ: 0912-34-195		**JUN 2020**	**1 Project**	**$ 1**
				HOUSTON	**TOTAL:**	**1 Project**	**1 Contract** **$ 1**
PARIS	FANNIN	VA	0901-32-098	6.382	JUN 2020	XX	$ 40,000,000
DESCRIPTION:	MISCELLANEOUS CONSTRUCTION					**NHS:** N	
LIMITS FROM:	US 82		**LIMITS TO:** FM 1396			**PROJ NUM:** CC 901-32-98	
ROW CSJ:							
			CONTRACT CSJ: 0901-32-098		**JUN 2020**	**1 Project**	**$ 40,000,000**
				PARIS	**TOTAL:**	**1 Project**	**1 Contract** **$40,000,000**
				JUN 2020	**TOTAL:**	**3 Projects**	**3 Contracts** **$ 40,250,001**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:36 AM

FISCAL YEAR 2020 PLANNED
OTHER OBLIGATIONS SUMMARY (In Millions)
JULY 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.80	$0.00	$0.80
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.50	$0.00	$0.50
FORT WORTH	$0.50	$0.00	$0.50
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$1.00	$0.00	$1.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$1.00	$0.00	$1.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$3.80	$0.00	$3.80

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:37 AM

FISCAL YEAR 2020
PLANNED OTHER OBLIGATIONS SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DENTON	CS	0918-46-303	0.200	JUL 2020	XX	$ 300,000
DESCRIPTION:	RAILROAD CROSSING IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	HEBRON PKWY IN LEWISVILLE		**LIMITS TO:** AT DCTA DOT# 414 060E			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0918-46-303		**JUL 2020**	**1 Project**	**$ 300,000**
DALLAS	DALLAS	CS	0918-47-199	0.200	JUL 2020	XX	$ 300,000
DESCRIPTION:	INSTALL RAILROAD CROSSING PROTECTION DEVICES					**NHS:** N	
LIMITS FROM:	CEDAR SPRINGS RD IN DALLAS		**LIMITS TO:** AT DGNO DOT # 414 842T			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0918-47-199		**JUL 2020**	**1 Project**	**$ 300,000**
DALLAS	DALLAS	CS	0918-47-200	0.200	JUL 2020	XX	$ 200,000
DESCRIPTION:	RAILROAD CROSSING IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	MARKET CENTER BLVD IN DALLAS		**LIMITS TO:** AT TRE DOT# 597 759W			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0918-47-200		**JUL 2020**	**1 Project**	**$ 200,000**
					DALLAS TOTAL:	**3 Projects**	**3 Contracts** **$ 800,000**
EL PASO	EL PASO	CS	0924-06-557	0.150	JUL 2020	XX	$ 250,000
DESCRIPTION:	RAILROAD CROSSING IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	(FRONTERA) 0.15 MI S OF DONIPHAN DR		**LIMITS TO:** DONIPHAN DR			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0924-06-557		**JUL 2020**	**1 Project**	**$ 250,000**
EL PASO	EL PASO	CS	0924-06-558	0.150	JUL 2020	XX	$ 250,000
DESCRIPTION:	RAILROAD CROSSING IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	(MULBERRY) 0.15 MI W OF DONIPHAN DR		**LIMITS TO:** DONIPHAN DR			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0924-06-558		**JUL 2020**	**1 Project**	**$ 250,000**
					EL PASO TOTAL:	**2 Projects**	**2 Contracts** **$ 500,000**
FORT WORTH	ERATH	CS	0902-49-070	0.100	JUL 2020	XX	$ 250,000
DESCRIPTION:	INSTALL TRAFFIC SIGNAL					**NHS:** N	
LIMITS FROM:	AT FWWR, IN STEPHENVILLE		**LIMITS TO:** ON S. LOCKHART RD			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0902-49-070		**JUL 2020**	**1 Project**	**$ 250,000**
FORT WORTH	TARRANT	CS	0902-90-075	0.100	JUL 2020	XX	$ 250,000
DESCRIPTION:	INSTALL TRAFFIC SIGNAL					**NHS:** N	
LIMITS FROM:	AT UPPR, IN HALTOM CITY		**LIMITS TO:** ON HALTOM CITY			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0902-90-075		**JUL 2020**	**1 Project**	**$ 250,000**
					FORT WORTH TOTAL:	**2 Projects**	**2 Contracts** **$ 500,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:37 AM

FISCAL YEAR 2020
PLANNED OTHER OBLIGATIONS SUMMARY DETAIL
JULY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PHARR	HIDALGO	SH 336	0621-01-109	0.000	JUL 2020	XX	$ 250,000
DESCRIPTION:	RAILROAD CROSSING IMPROVEMENTS					**NHS:** Y	
LIMITS FROM:	RIO VALLEY SWITCHING CO,DOT 746093J		**LIMITS TO:** @ 10TH ST.			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0621-01-109		**JUL 2020**	**1 Project**	**$ 250,000**
PHARR	HIDALGO	CS	0921-02-402	0.100	JUL 2020	XX	$ 250,000
DESCRIPTION:	INSTALLATION OF FLASHING LIGHT SIGNALS					**NHS:** N	
LIMITS FROM:	RIO VALLEY SWITCHING CO,DOT 448774P		**LIMITS TO:** @ S. BENSTON RD.			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0921-02-402			**1 Project**	**$ 250,000**
PHARR	CAMERON	CS	0921-06-310	0.100	JUL 2020	XX	$ 250,000
DESCRIPTION:	INSTALLATION OF FLASHING LIGHT SIGNALS					**NHS:** N	
LIMITS FROM:	RIO VALLEY SWITCHING CO,DOT 427216N		**LIMITS TO:** @ ALTAS PALMAS			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0921-06-310			**1 Project**	**$ 250,000**
PHARR	HIDALGO	FM 1425	1428-01-029	0.000	JUL 2020	XX	$ 250,000
DESCRIPTION:	RAILROAD CROSSING IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	RIO VALLEY SWITCHING CO,DOT 427240P		**LIMITS TO:** @ FM 1425 (KIKA DE LA GARZA BLVD)			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 1428-01-029		**JUL 2020**	**1 Project**	**$ 250,000**
				PHARR TOTAL:		**4 Projects**	**4 Contracts** **$ 1,000,000**
TYLER	ANDERSON	SL 256	0520-09-046	0.010	JUL 2020	XX	$ 250,000
DESCRIPTION:	IMPROVE/INSTALL RRX SIGNALS AND GATES					**NHS:** N	
LIMITS FROM:	RPP RR BETWN ALPINE ST&BENBROOK DR		**LIMITS TO:** DOT#869310X IN PALESTINE			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0520-09-046			**1 Project**	**$ 250,000**
TYLER	GREGG	CS	0910-07-073	0.100	JUL 2020	XX	$ 250,000
DESCRIPTION:	INSTALL/IMPROVE SIGNAL DEVICES					**NHS:** N	
LIMITS FROM:	FREDONIA ST. AT UPRR, DNTWN L-VIEW		**LIMITS TO:** DOT#794633G			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0910-07-073			**1 Project**	**$ 250,000**
TYLER	GREGG	CS	0910-07-075	0.100	JUL 2020	XX	$ 246,335
DESCRIPTION:	INSTALL/IMPROVE SIGNAL DEVICES					**NHS:** N	
LIMITS FROM:	N.JOURNAL ST AT BNSF IN N L-VIEW		**LIMITS TO:** DOT#024047N			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0910-07-075			**1 Project**	**$ 246,335**
TYLER	SMITH	CS	0910-16-142	0.100	JUL 2020	XX	$ 250,000
DESCRIPTION:	INSTALL OR IMPROVE SIGNAL DEVICE					**NHS:** N	
LIMITS FROM:	HOLLIS ST AT UPRR IN TROUP		**LIMITS TO:** DOT#426629E			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0910-16-142			**1 Project**	**$ 250,000**
				TYLER TOTAL:		**4 Projects**	**4 Contracts** **$ 996,335**
				JUL 2020 TOTAL:		**15 Projects**	**15 Contracts** **$ 3,796,335**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:37 AM

FISCAL YEAR 2020 PLANNED
OTHER OBLIGATIONS SUMMARY (In Millions)
AUGUST 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.25	$0.00	$0.25
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$3.06	$0.00	$3.06
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$3.31	$0.00	$3.31

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:37 AM

FISCAL YEAR 2020
PLANNED OTHER OBLIGATIONS SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ATLANTA	HARRISON	CR	0919-03-061	0.010	AUG 2020	XX		$ 250,000
DESCRIPTION:	RAILROAD CROSSING IMPROVEMENTS						**NHS:** N	
LIMITS FROM:	INDUSTRIAL AVENUE		**LIMITS TO:** DOT NO. 795627D IN LONGIVEW				**PROJ NUM:** STP	( )FRS4
ROW CSJ:								
			CONTRACT CSJ: 0919-03-061		AUG 2020	1 Project		$ 250,000
					ATLANTA TOTAL:	**1 Project**	**1 Contract**	**$ 250,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:37 AM

FISCAL YEAR 2020

PLANNED OTHER OBLIGATIONS SUMMARY DETAIL

AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	BEXAR	IH 35	0017-09-102	0.200	AUG 2020	XX	$ 250,000
DESCRIPTION:	INSTALL BACKLIGHTS AND BACK XBUCKS ON EXISTING SIGNAL AT UPR UPRR DOT 435 955G (IH 35 NBFR AT ZARZAMORA)					**NHS:** N	
LIMITS FROM:	70' SOUTHWEST OF ZARZAMORA		**LIMITS TO:** 990' NORTHEAST OF ZARZAMORA			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0017-09-102			**1 Project**	**$ 250,000**
SAN ANTONIO	BEXAR	IH 35	0017-09-103	0.200	AUG 2020	XX	$ 250,000
DESCRIPTION:	INSTALL CANTILEVER AND UPGRADE GATES AND PREEMPTION AT UPRR DOT 435 954A (IH 35 SBFR AT ZARZAMORA)					**NHS:** N	
LIMITS FROM:	233' SOUTHWEST OF ZARZAMORA		**LIMITS TO:** 820' NORTHEAST OF ZARZAMORA			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0017-09-103			**1 Project**	**$ 250,000**
SAN ANTONIO	MEDINA	SH 173	0421-02-030	0.100	AUG 2020	XX	$ 48,128
DESCRIPTION:	RAILROAD CROSSING IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	240' SOUTH OF SH 132		**LIMITS TO:** 770' SOUTH OF SH 132			**PROJ NUM:** CRX 421-2-30	
ROW CSJ:							
			CONTRACT CSJ: 0421-02-030		**AUG 2020**	**1 Project**	**$ 48,128**
SAN ANTONIO	BEXAR	CS	0915-12-598	0.100	AUG 2020	XX	$ 250,000
DESCRIPTION:	ADVANCED PREEMPTION, INSTALL CONTILEVERS AT UPRR DOT 432 559F (S LAREDO)					**NHS:** N	
LIMITS FROM:	1584' W OF IH 35		**LIMITS TO:** 582' WEST OF IH 35			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0915-12-598			**1 Project**	**$ 250,000**
SAN ANTONIO	BEXAR	CS	0915-12-599	0.100	AUG 2020	XX	$ 250,000
DESCRIPTION:	ADD RAILROAD GATES, CROSSBUCKS, UPGRADE PREEMPTION AT UPRR DOT 764 350C (S. ALAMO)					**NHS:** N	
LIMITS FROM:	400' NORTHEAST OF SS 536		**LIMITS TO:** SS 536			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0915-12-599			**1 Project**	**$ 250,000**
SAN ANTONIO	BEXAR	CS	0915-12-600	0.200	AUG 2020	XX	$ 250,000
DESCRIPTION:	ADVANCED PREEMPTION; UPDATE GATES AT UPRR DOT 446 652D (THOUSAND OAKS)					**NHS:** N	
LIMITS FROM:	IH 35		**LIMITS TO:** 800' NORTHWEST OF IH 35			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0915-12-600			**1 Project**	**$ 250,000**
SAN ANTONIO	BEXAR	CS	0915-12-605	0.100	AUG 2020	XX	$ 250,000
DESCRIPTION:	RAILROAD CROSSING IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	IH 35 SB FR		**LIMITS TO:** 0.1 MI W OF IH 35 SB FR			**PROJ NUM:** STP	( )FRS1
ROW CSJ:							
			CONTRACT CSJ: 0915-12-605		**AUG 2020**	**1 Project**	**$ 250,000**
SAN ANTONIO	BEXAR	CS	0915-12-606	0.100	AUG 2020	XX	$ 250,000
DESCRIPTION:	RAILROAD CROSSING IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	IH 35 SBFR		**LIMITS TO:** 0.1 MI W OF IH 35 SBFR			**PROJ NUM:** STP	( )FRS1
ROW CSJ:							
			CONTRACT CSJ: 0915-12-606		**AUG 2020**	**1 Project**	**$ 250,000**
SAN ANTONIO	BEXAR	CS	0915-12-607	0.100	AUG 2020	XX	$ 250,000
DESCRIPTION:	RAILROAD CROSSING IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	WETMORE/BULVERDE ROAD		**LIMITS TO:** 0.1 MI E OF WETMORE/BULVERDE RD			**PROJ NUM:** STP	( )FRS1
ROW CSJ:							
			CONTRACT CSJ: 0915-12-607		**AUG 2020**	**1 Project**	**$ 250,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:37 AM

FISCAL YEAR 2020
PLANNED OTHER OBLIGATIONS SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	FRIO	CR	0915-18-032	0.100	AUG 2020	XX	$ 250,000
DESCRIPTION:	RAILROAD CROSSING IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	I-35		**LIMITS TO:** FM 581			**PROJ NUM:** STP	( )FRS1
ROW CSJ:							
			CONTRACT CSJ: 0915-18-032		**AUG 2020**	**1 Project**	**$ 250,000**
SAN ANTONIO	GUADALUPE	CS	0915-46-048	0.125	AUG 2020	XX	$ 250,000
DESCRIPTION:	INSTALL CANTILEVERS AT UPRR DOT 742 634V (SCHERTZ PARKWAY)					**NHS:** N	
LIMITS FROM:	FM 78		**LIMITS TO:** 650' NORTHWEST OF FM 78			**PROJ NUM:** STP	( )FRS4
ROW CSJ:							
			CONTRACT CSJ: 0915-46-048			**1 Project**	**$ 250,000**
SAN ANTONIO	MEDINA	FM 471	1547-01-048	0.100	AUG 2020	XX	$ 60,160
DESCRIPTION:	RAILROAD CROSSING IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	205' NORTH OF FM 2790		**LIMITS TO:** 730' NORTH OF FM 2790			**PROJ NUM:** CRX 1547-1-48	
ROW CSJ:							
			CONTRACT CSJ: 1547-01-048		**AUG 2020**	**1 Project**	**$ 60,160**
SAN ANTONIO	GUADALUPE	FM 1044	2021-02-018	0.100	AUG 2020	XX	$ 450,000
DESCRIPTION:	RAILROAD CROSSING IMPROVEMENTS					**NHS:** N	
LIMITS FROM:	0.1 MI N OF FM 78		**LIMITS TO:** FM 78			**PROJ NUM:** STP	( )FRS1
ROW CSJ:							
			CONTRACT CSJ: 2021-02-018		**AUG 2020**	**1 Project**	**$ 450,000**
					SAN ANTONIO TOTAL:	**13 Projects**	**13 Contract** **$ 3,058,288**
					AUG 2020 TOTAL:	**14 Projects**	**14 Contracts** **$ 3,308,288**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:07:37 AM

FISCAL YEAR 2020
PLANNED OTHER OBLIGATIONS SUMMARY
BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
			State Total:	**76 Projects**		**76 Contracts**		**$ 122,298,513**

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:13:44 AM

FISCAL YEAR 2020
PLANNED CDA SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	No. of Contracts	Federal /State [1]	Local Funds	Total
SEPTEMBER	0	$0.00	$0.00	$0.00
OCTOBER	0	$0.00	$0.00	$0.00
NOVEMBER	0	$0.00	$0.00	$0.00
DECEMBER	0	$0.00	$0.00	$0.00
JANUARY	0	$0.00	$0.00	$0.00
FEBRUARY	0	$0.00	$0.00	$0.00
MARCH	0	$0.00	$0.00	$0.00
APRIL	0	$0.00	$0.00	$0.00
MAY	0	$0.00	$0.00	$0.00
JUNE	0	$0.00	$0.00	$0.00
JULY	0	$0.00	$0.00	$0.00
AUGUST	0	$0.00	$0.00	$0.00
Month Total:	0	$0.00	$0.00	$0.00 *

* Actual totals may include Local Letting, Other Obligations, CDA and Design Build to be obligated and/or pending concurrence of award, which may result in revised monthly totals.

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:13:45 AM

FISCAL YEAR 2020 PLANNED
CDA SUMMARY (In Millions)
SEPTEMBER 2019
BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:13:45 AM

FISCAL YEAR 2020 PLANNED
CDA SUMMARY (In Millions)
OCTOBER 2019
BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:13:45 AM

FISCAL YEAR 2020 PLANNED
CDA SUMMARY (In Millions)
NOVEMBER 2019
BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:13:45 AM

FISCAL YEAR 2020 PLANNED
CDA SUMMARY (In Millions)
DECEMBER 2019
BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:13:45 AM

FISCAL YEAR 2020 PLANNED
CDA SUMMARY (In Millions)
JANUARY 2020
BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:13:45 AM

FISCAL YEAR 2020 PLANNED
CDA SUMMARY (In Millions)
FEBRUARY 2020
BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:13:45 AM

FISCAL YEAR 2020 PLANNED
CDA SUMMARY (In Millions)
MARCH 2020
BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:13:45 AM

FISCAL YEAR 2020 PLANNED
CDA SUMMARY (In Millions)
APRIL 2020
BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:13:45 AM

FISCAL YEAR 2020 PLANNED
CDA SUMMARY (In Millions)
MAY 2020
BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:13:45 AM

FISCAL YEAR 2020 PLANNED
CDA SUMMARY (In Millions)
JUNE 2020
BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:13:45 AM

FISCAL YEAR 2020 PLANNED
CDA SUMMARY (In Millions)
JULY 2020
BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:13:45 AM

FISCAL YEAR 2020 PLANNED
CDA SUMMARY (In Millions)
AUGUST 2020
BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:13:45 AM

FISCAL YEAR 2020
PLANNED CDA PROJECTS SUMMARY
BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
			State Total:	**0 Projects**		**0 Contracts**		**$ 0.00**

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:11:31 AM

FISCAL YEAR 2020
PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	No. of Contracts	Federal /State [1]	Local Funds	Total
SEPTEMBER	0	$0.00	$0.00	$0.00
OCTOBER	0	$0.00	$0.00	$0.00
NOVEMBER	0	$0.00	$0.00	$0.00
DECEMBER	0	$0.00	$0.00	$0.00
JANUARY	0	$0.00	$0.00	$0.00
FEBRUARY	0	$0.00	$0.00	$0.00
MARCH	0	$0.00	$0.00	$0.00
APRIL	0	$0.00	$0.00	$0.00
MAY	1	$402.00	$38.00	$440.00
JUNE	0	$0.00	$0.00	$0.00
JULY	0	$0.00	$0.00	$0.00
AUGUST	1	$460.00	$0.00	$460.00
Month Total:	2	$862.00	$38.00	$900.00 *

* Actual totals may include Design Build to be obligated and/or pending concurrence of award, which may result in revised monthly totals.

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:11:31 AM

FISCAL YEAR 2020 PLANNED

DESIGN BUILD SUMMARY (In Millions)

SEPTEMBER 2019

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:11:31 AM

FISCAL YEAR 2020 PLANNED

DESIGN BUILD SUMMARY (In Millions)

OCTOBER 2019

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:11:31 AM

FISCAL YEAR 2020 PLANNED

DESIGN BUILD SUMMARY (In Millions)

NOVEMBER 2019

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:11:31 AM

FISCAL YEAR 2020 PLANNED

DESIGN BUILD SUMMARY (In Millions)

DECEMBER 2019

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:11:31 AM

FISCAL YEAR 2020 PLANNED

DESIGN BUILD SUMMARY (In Millions)

JANUARY 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:11:31 AM

FISCAL YEAR 2020 PLANNED

DESIGN BUILD SUMMARY (In Millions)

FEBRUARY 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:11:31 AM

FISCAL YEAR 2020 PLANNED

DESIGN BUILD SUMMARY (In Millions)

MARCH 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:11:32 AM

FISCAL YEAR 2020 PLANNED

DESIGN BUILD SUMMARY (In Millions)

APRIL 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:11:32 AM

FISCAL YEAR 2020 PLANNED

DESIGN BUILD SUMMARY (In Millions)

MAY 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$402.00	$38.00	$440.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$402.00	$38.00	$440.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:11:32 AM

FISCAL YEAR 2020
PLANNED DESIGN BUILD SUMMARY DETAIL
MAY 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	TRAVIS	US 290	0113-08-060	4.100	MAY 2020	DB	$ 368,000,000
DESCRIPTION: CONSTRUCT NEW ROADWAY LANES						**NHS:** Y	
LIMITS FROM: WEST OF RM 1826			**LIMITS TO:** SL 1			**PROJ NUM:** DMO 2012(232)	
ROW CSJ: 0113-08-089							
AUSTIN	TRAVIS	SH 71	0700-03-077	1.300	MAY 2020	DB	$ 72,000,000
DESCRIPTION: CONSTRUCT NEW ROADWAY LANES						**NHS:** Y	
LIMITS FROM: US 290 WEST			**LIMITS TO:** SILVERMINE DR			**PROJ NUM:** STP 2012(596)	
ROW CSJ: 0700-03-101							
			CONTRACT CSJ: 0113-08-060		MAY 2020	2 Projects	$ 440,000,000
				AUSTIN	**TOTAL:**	**2 Projects**	**1 Contract** **$440,000,000**
				MAY 2020	**TOTAL:**	**2 Projects**	**1 Contract** **$ 440,000,000**

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:11:32 AM

FISCAL YEAR 2020 PLANNED

DESIGN BUILD SUMMARY (In Millions)

JUNE 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:11:32 AM

FISCAL YEAR 2020 PLANNED

DESIGN BUILD SUMMARY (In Millions)

JULY 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:11:32 AM

FISCAL YEAR 2020 PLANNED

DESIGN BUILD SUMMARY (In Millions)

AUGUST 2020

BASED ON CURRENT ESTIMATE

District	Federal /State 1	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$460.00	$0.00	$460.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TRAFFIC DIV. 83	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
Month Total:	$460.00	$0.00	$460.00

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:11:32 AM

FISCAL YEAR 2020
PLANNED DESIGN BUILD SUMMARY DETAIL
AUGUST 2020 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BEAUMONT	JEFFERSON	IH 10	0028-13-135	2.456	AUG 2020	DB		$ 275,000,000
DESCRIPTION:	WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM:	HOLLYWOOD OVERPASS, EAST		**LIMITS TO:** 7TH STREET				**PROJ NUM:** NH	( )
ROW CSJ:								
BEAUMONT	JEFFERSON	IH 10	0739-02-140	2.455	AUG 2020	DB		$ 185,000,000
DESCRIPTION:	WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM:	CR 131 (WALDEN ROAD), EAST		**LIMITS TO:** HOLLYWOOD OVERPASS				**PROJ NUM:** NH	( )
ROW CSJ:								
			CONTRACT CSJ: 0028-13-135		AUG 2020	2 Projects		$ 460,000,000
				BEAUMONT	**TOTAL:**	**2 Projects**	**1 Contract**	**$460,000,000**
				AUG 2020	**TOTAL:**	**2 Projects**	**1 Contract**	**$ 460,000,000**

Data Date: August 09, 2019
Run Date: 8/14/2019 @ 9:11:32 AM

FISCAL YEAR 2020
PLANNED DESIGN BUILD SUMMARY

BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
			State Total:	**4 Projects**		**2 Contracts**		**$ 900,000,000**