Fiscal Year 2021

Planned Letting Schedule by District

September 2020 through August 2021

Financial Management Division

Texas Department of Transportation

FOREWORD *

This document contains candidate projects which have been identified by districts as ready for letting or obligation of funds in fiscal year 2021 by TxDOT.

There are five sections to this document:

1. Projects that are scheduled to let through the statewide letting process at Austin headquarters
2. Projects that are approved by the TxDOT administration to let by a local entity such as a city or county
3. Other financial obligations that do not go through a letting process
4. Project selected as Comprehensive Development Agreement
5. Projects selected as Design Build

Projects and other financial obligations are funded by various funding sources, the details of which are provided on the following page. The State Highway Fund is TxDOT's traditional method of project funding and in recent years the department has received additional financial tools from the Legislature to advance projects.

The projects and financial obligations in this schedule are based on the current estimated construction costs of the projects and the current forecast of available funds for fiscal year 2021. Changing conditions may result in projects being removed or added to this Letting Schedule. These changes could include financial issues such as receiving more or less revenues than forecasted, adjustments to fit within obligation limits, the execution of funding agreements, bids on projects being higher or lower than the project estimates, and increasing or decreasing cost on existing contracts through change orders or quantity overruns. Likewise, some projects and financial obligations may move out of or into the Letting Schedule due to project development issues associated with receiving environmental clearance or required right of way, changes in project priorities at the local or statewide level, or conflicts with other ongoing construction or maintenance work.

*The following list includes projects known at the time of publication based on input from the districts. The current letting schedule will be reflected each week according to district requested project scheduling changes.

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:27:37 PM

FISCAL YEAR 2021 PLANNED STATEWIDE SUMMARY INCLUDES STATEWIDE LETTINGS, LOCAL LETTINGS AND OTHER OBLIGATIONS (In Millions)

BASED ON INFLATED ESTIMATE

District	Federal/ State [1]	Local Funds	Total
ABILENE	$196.30	$0.00	$196.30
AMARILLO	$87.52	$0.00	$87.52
ATLANTA	$60.70	$0.00	$60.70
AUSTIN	$451.24	$533.84	$985.07
BEAUMONT	$352.02	$0.20	$352.22
BROWNWOOD	$47.10	$0.00	$47.10
BRYAN	$252.01	$0.00	$252.01
CHILDRESS	$28.08	$0.00	$28.08
CORPUS CHRISTI	$118.07	$8.40	$126.47
DALLAS	$1,640.35	$59.29	$1,699.64
EL PASO	$279.08	$5.63	$284.71
FORT WORTH	$1,492.17	$66.62	$1,558.79
HOUSTON	$3,573.25	$19.64	$3,592.90
LAREDO	$99.08	$8.53	$107.61
LUBBOCK	$155.37	$0.53	$155.90
LUFKIN	$65.17	$0.00	$65.17
ODESSA	$434.11	$4.00	$438.11
PARIS	$75.08	$0.00	$75.08
PHARR	$194.66	$220.79	$415.45
SAN ANGELO	$92.14	$0.00	$92.14
SAN ANTONIO	$2,544.17	$8.77	$2,552.94
TYLER	$145.00	$0.00	$145.00
WACO	$103.11	$4.29	$107.40
WICHITA FALLS	$34.86	$0.32	$35.18
YOAKUM	$149.32	$0.00	$149.32
DESIGN DIVISION	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
District Total:	$12,669.97	$940.85	$13,610.82 *

* Actual totals may include Local Letting, Other Obligations, CDA and Design Build to be obligated and/or pending concurrence of award, which may result in revised monthly totals.

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:30 AM

FISCAL YEAR 2021
PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

District	Federal/ State [1]	Local Funds	Total
ABILENE	$196.30	$0.00	$196.30
AMARILLO	$87.52	$0.00	$87.52
ATLANTA	$60.70	$0.00	$60.70
AUSTIN	$277.34	$134.37	$411.71
BEAUMONT	$352.02	$0.20	$352.22
BROWNWOOD	$47.10	$0.00	$47.10
BRYAN	$252.01	$0.00	$252.01
CHILDRESS	$28.08	$0.00	$28.08
CORPUS CHRISTI	$117.65	$8.26	$125.91
DALLAS	$1,136.21	$37.81	$1,174.02
EL PASO	$271.13	$0.46	$271.60
FORT WORTH	$245.72	$64.38	$310.10
HOUSTON	$632.00	$7.53	$639.53
LAREDO	$67.12	$0.00	$67.12
LUBBOCK	$155.37	$0.53	$155.90
LUFKIN	$65.17	$0.00	$65.17
ODESSA	$434.11	$4.00	$438.11
PARIS	$75.08	$0.00	$75.08
PHARR	$136.55	$37.60	$174.15
SAN ANGELO	$92.14	$0.00	$92.14
SAN ANTONIO	$495.67	$0.27	$495.94
TYLER	$145.00	$0.00	$145.00
WACO	$88.63	$0.00	$88.63
WICHITA FALLS	$33.58	$0.00	$33.58
YOAKUM	$149.32	$0.00	$149.32
DESIGN DIVISION	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
District Total:	$5,641.52	$295.41	$5,936.93

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:30 AM

ABILENE DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$11.44	$0.00	$11.44
OCTOBER	$9.89	$0.00	$9.89
NOVEMBER	$5.66	$0.00	$5.66
DECEMBER	$21.24	$0.00	$21.24
JANUARY	$24.40	$0.00	$24.40
FEBRUARY	$20.96	$0.00	$20.96
MARCH	$7.49	$0.00	$7.49
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$6.07	$0.00	$6.07
JULY	$23.42	$0.00	$23.42
AUGUST	$65.73	$0.00	$65.73
District Total:	$196.30	$0.00	$196.30

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:30 AM

ABILENE DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	JONES	FM 707	0484-01-025	0.000	SEP 2020		$ 2,080,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: BITTER CREEK			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0484-01-025		**SEP 2020**	**1 Project**	**$ 2,080,000**
ABILENE	HOWARD	SH 350	0693-01-037	0.000	SEP 2020		$ 4,160,000
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: CR 26			**LIMITS TO:** NORTH IH 20 FRONTAGE RD			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0693-01-037		**SEP 2020**	**1 Project**	**$ 4,160,000**
ABILENE	HOWARD	FM 846	1872-01-010	0.000	SEP 2020		$ 5,200,000
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** FM 669			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 1872-01-010		**SEP 2020**	**1 Project**	**$ 5,200,000**
				SEP 2020 TOTAL:		**3 Projects**	**3 Contracts** **$ 11,440,000**
ABILENE	TAYLOR	SH 36	0181-01-061	1.344	OCT 2020		$ 2,312,617
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: BU 83D TREADWAY BLVD			**LIMITS TO:** JUDGE ELY BLVD			**PROJ NUM:** STP 2019(789)	
ROW CSJ:							
ABILENE	TAYLOR	FM 1750	1655-01-029	2.029	OCT 2020		$ 2,101,353
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 36 (S 11TH ST)			**LIMITS TO:** .28 MILES SOUTH OF LOOP 322			**PROJ NUM:** STP 2019(789)	
ROW CSJ:							
			CONTRACT CSJ: 0181-01-061		**OCT 2020**	**2 Projects**	**$ 4,413,970**
ABILENE	MITCHELL	CR	0908-21-039	0.000	OCT 2020		$ 277,490
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 616 (412)			**LIMITS TO:** AT N FORK CHAMPION CREEK			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0908-21-039		**OCT 2020**	**1 Project**	**$ 277,490**
ABILENE	HOWARD	FM 1785	1155-03-011	0.000	OCT 2020		$ 5,200,000
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** BORDEN CO LINE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 1155-03-011		**OCT 2020**	**1 Project**	**$ 5,200,000**
				OCT 2020 TOTAL:		**4 Projects**	**3 Contracts** **$ 9,891,460**
ABILENE	STONEWALL	US 83	0033-01-040	0.137	NOV 2020		$ 5,655,075
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT DOUBLE MTN FORK OF BRAZOS RIVER			**LIMITS TO:** .			**PROJ NUM:** BR 1802(318)	
ROW CSJ:							
			CONTRACT CSJ: 0033-01-040		**NOV 2020**	**1 Project**	**$ 5,655,075**
				NOV 2020 TOTAL:		**1 Project**	**1 Contract** **$ 5,655,075**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

ABILENE DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	SHACKELFORD	FM 576	1031-05-017	9.894	DEC 2020		$ 230,420
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 283			**LIMITS TO:** FM 576			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	NOLAN	IH 20	0006-03-137	0.000	DEC 2020		$ 620,103
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: .159MI WEST OF SH 70			**LIMITS TO:** MOLAN/TAYLOR CO LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	NOLAN	IH 20	0006-03-138	0.000	DEC 2020		$ 33,553
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: .159MI WEST OF SH 70			**LIMITS TO:** NOLAN/TAYLOR CO LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	IH 20	0006-04-081	0.000	DEC 2020		$ 554,106
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: NOLAN/TAYLOR CO LINE			**LIMITS TO:** .096MI EAST OF CO RD 287			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	IH 20	0006-04-082	0.000	DEC 2020		$ 292,388
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: NOLAN/TAYLOR CO LINE			**LIMITS TO:** .096MI EAST OF CO RD 287			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	CALLAHAN	IH 20	0007-02-007	0.000	DEC 2020		$ 361,399
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: .333MILES EAST OF MEXIA CREEK			**LIMITS TO:** CALLAHAN/EASTLAND CO LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	CALLAHAN	IH 20	0007-02-054	0.000	DEC 2020		$ 361,399
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: .333MI EAST OF MEXIA CREEK			**LIMITS TO:** CALLAHAN/EASTLAND CO LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	US 83	0033-06-115	0.000	DEC 2020		$ 493,576
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: JONES/TAYLOR CO LINE			**LIMITS TO:** US 277			**PROJ NUM:**	
ROW CSJ:							
ABILENE	TAYLOR	BU 83-D	0033-08-041	0.000	DEC 2020		$ 330,941
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: US 83			**LIMITS TO:** BI 20-R			**PROJ NUM:**	
ROW CSJ:							
ABILENE	TAYLOR	US 83	0034-01-139	0.000	DEC 2020		$ 663,977
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: 0.758 MI SOUTH OF FM 89			**LIMITS TO:** FM 707			**PROJ NUM:**	
ROW CSJ:							
ABILENE	TAYLOR	US 83	0034-02-046	0.000	DEC 2020		$ 279,935
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: US 84			**LIMITS TO:** SOUTH TUSCOLA CITY LIMITS			**PROJ NUM:**	
ROW CSJ:							
ABILENE	SCURRY	US 84	0053-09-073	0.000	DEC 2020		$ 912,978
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: FM 1673			**LIMITS TO:** CO RD 4126			**PROJ NUM:**NH ( )	
ROW CSJ:							
ABILENE	SCURRY	BU 84-G	0053-17-036	0.000	DEC 2020		$ 64,355
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SH 208			**LIMITS TO:** US 84			**PROJ NUM:**	
ROW CSJ:							
ABILENE	SHACKELFORD	FM 601	0107-03-017	12.672	DEC 2020		$ 326,784
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 6			**LIMITS TO:** FM 576			**PROJ NUM:**STP ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

ABILENE DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	HASKELL	US 277	0157-03-048	10.004	DEC 2020		$ 1,187,040
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: KNOX/HASKELL CO LINE			**LIMITS TO:** CO RD 210			**PROJ NUM:**NH ( )	
ROW CSJ:							
ABILENE	HASKELL	BU 277F	0157-03-049	2.125	DEC 2020		$ 150,251
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 277			**LIMITS TO:** US 380			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	SH 36	0181-01-064	0.000	DEC 2020		$ 169,630
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: JUDGE ELY BLVD			**LIMITS TO:** 1.45 MI SOUTH OF FM 18			**PROJ NUM:**	
ROW CSJ:							
ABILENE	CALLAHAN	SH 36	0181-03-026	15.087	DEC 2020		$ 942,277
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 283			**LIMITS TO:** FM 2707			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	NOLAN	SH 70	0264-01-040	6.480	DEC 2020		$ 258,640
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: IH 20			**LIMITS TO:** 1.699MI SOUTH OF CO RD 214			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	BORDEN	US 180	0295-02-029	0.000	DEC 2020		$ 885,701
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: DAWSON/BORDEN CO LINE			**LIMITS TO:** .048MI EAST OF S MAPLE ST			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	CALLAHAN	FM 374	0452-06-006	2.778	DEC 2020		$ 83,774
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 206			**LIMITS TO:** CALLAHAN/EASTLAND CL			**PROJ NUM:**C 452-6-6	
ROW CSJ:							
ABILENE	CALLAHAN	FM 880	0480-03-046	0.000	DEC 2020		$ 342,491
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: IH 20 SFR IN PUTNAM			**LIMITS TO:** FM 2228			**PROJ NUM:**	
ROW CSJ:							
ABILENE	SCURRY	FM 612	0682-01-019	0.000	DEC 2020		$ 242,803
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: BORDEN/SCURRY CO LINE			**LIMITS TO:** US 84			**PROJ NUM:**	
ROW CSJ:							
ABILENE	BORDEN	FM 612	0682-02-016	14.241	DEC 2020		$ 379,742
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 180			**LIMITS TO:** BORDEN / SCURRY CL			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	HOWARD	SH 350	0693-01-038	0.000	DEC 2020		$ 998,028
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: BI 20-G			**LIMITS TO:** FM 820			**PROJ NUM:**	
ROW CSJ:							
ABILENE	TAYLOR	FM 613	0699-03-018	7.190	DEC 2020		$ 164,906
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 89			**LIMITS TO:** .022MI EAST OF US 83			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	FISHER	FM 668	0746-02-008	0.000	DEC 2020		$ 32,363
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 57			**LIMITS TO:** FISHER/JONES CO LINE			**PROJ NUM:**	
ROW CSJ:							
ABILENE	SCURRY	FM 644	0966-04-011	4.868	DEC 2020		$ 134,483
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 180			**LIMITS TO:** BU 84-H			**PROJ NUM:**STP ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

ABILENE DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	TAYLOR	FM 1082	0972-04-012	1.555	DEC 2020		$ 37,946
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: JONES/TAYLOR CO LINE			**LIMITS TO:** SH 351			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	CALLAHAN	FM 604	0974-02-017	13.166	DEC 2020		$ 288,117
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 36			**LIMITS TO:** CALLAHAN/TAYLOR CO LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	JONES	FM 605	0975-01-026	0.000	DEC 2020		$ 96,540
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: FM 2404			**LIMITS TO:** US 83			**PROJ NUM:**	
ROW CSJ:							
ABILENE	HASKELL	FM 1720	0982-07-014	0.000	DEC 2020		$ 239,809
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 277			**LIMITS TO:** SH 222			**PROJ NUM:**	
ROW CSJ:							
ABILENE	HASKELL	SH 222	0982-07-015	0.000	DEC 2020		$ 74,854
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1720			**LIMITS TO:** HASKELL/THROCKMORTON CO LINE			**PROJ NUM:**	
ROW CSJ:							
ABILENE	TAYLOR	FM 382	1070-02-009	3.357	DEC 2020		$ 126,628
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 604			**LIMITS TO:** TAYLOR/RUNNELS CO LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	HOWARD	FM 818	1134-01-018	16.848	DEC 2020		$ 573,657
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: IH 20			**LIMITS TO:** RM 33			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	KENT	FM 1083	1248-01-012	7.698	DEC 2020		$ 238,808
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 70			**LIMITS TO:** US 380			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	KENT	FM 1228	1248-02-008	6.601	DEC 2020		$ 215,464
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2320			**LIMITS TO:** SH 70			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	KENT	FM 2320	1248-03-017	14.780	DEC 2020		$ 323,227
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1081			**LIMITS TO:** FM 1228			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	SHACKELFORD	FM 1084	1249-01-018	6.954	DEC 2020		$ 220,732
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: CR 157			**LIMITS TO:** US 180			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	FM 1085	1251-02-019	10.827	DEC 2020		$ 295,408
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: JONES / TAYLOR CL			**LIMITS TO:** FM 126			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	SCURRY	FM 1606	1526-03-016	4.180	DEC 2020		$ 117,901
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 84			**LIMITS TO:** SCURRY/FISHER CO LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	FISHER	FM 1606	1526-04-010	6.704	DEC 2020		$ 165,926
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SCURRY/FISHER CO LINE			**LIMITS TO:** FM 611			**PROJ NUM:**STP ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

ABILENE DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	SCURRY	FM 1611	1527-01-015	6.093	DEC 2020		$ 331,107
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 84			**LIMITS TO:** FM 1607			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	SCURRY	FM 1613	1528-01-010	4.698	DEC 2020		$ 114,982
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 84			**LIMITS TO:** FM 1606			**PROJ NUM:** C 1528-1-10	
ROW CSJ:							
ABILENE	SCURRY	FM 1607	1529-01-003	3.015	DEC 2020		$ 59,937
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1606			**LIMITS TO:** FM 1609			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	FISHER	FM 1614	1532-01-008	3.986	DEC 2020		$ 105,877
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SCURRY CO LINE			**LIMITS TO:** FM 611			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	SCURRY	FM 1614	1532-02-002	4.045	DEC 2020		$ 109,884
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 180			**LIMITS TO:** FISHER CO LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	JONES	FM 1661	1654-01-020	0.000	DEC 2020		$ 348,517
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: JONES/HASKELL CO LINE			**LIMITS TO:** US 83			**PROJ NUM:**	
ROW CSJ:							
ABILENE	TAYLOR	FM 1750	1655-01-031	5.143	DEC 2020		$ 283,268
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 0.6 MI NORTH OF FM 204			**LIMITS TO:** TAYLOR/CALLAHAN CO LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	STONEWALL	FM 1646	1732-01-012	10.656	DEC 2020		$ 306,198
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: CR 325			**LIMITS TO:** US 380			**PROJ NUM:** C 1732-1-12	
ROW CSJ:							
ABILENE	STONEWALL	FM 1835	1747-01-012	7.529	DEC 2020		$ 146,215
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: .236MI SOUTH OF CO RD 237			**LIMITS TO:** SL 128			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	HOWARD	FM 1205	1981-02-011	3.423	DEC 2020		$ 119,388
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: BORDEN/HOWARD CO LINE			**LIMITS TO:** SH 350			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	JONES	FM 600	2032-03-014	0.000	DEC 2020		$ 43,633
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 3034			**LIMITS TO:** JONES/TAYLOR CO LINE			**PROJ NUM:**	
ROW CSJ:							
ABILENE	TAYLOR	FM 600	2032-04-012	2.200	DEC 2020		$ 131,233
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: TAYLOR/JONES CO LINE			**LIMITS TO:** IH 20			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	JONES	FM 1597	2188-02-008	5.102	DEC 2020		$ 131,079
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 600			**LIMITS TO:** SH 6			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	FM 3438	2270-01-025	1.173	DEC 2020		$ 486,422
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: IH 20			**LIMITS TO:** 0.332 MI EAST OF US 277			**PROJ NUM:** STP ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

ABILENE DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	MITCHELL	FM 2183	2328-02-008	11.170	DEC 2020		$ 275,792
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: HOWARD / MITCHELL CL			**LIMITS TO:** SH 136			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	FISHER	FM 540	2368-02-007	6.921	DEC 2020		$ 185,128
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 92			**LIMITS TO:** FISHER / JONES CL			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	FISHER	FM 608	2379-01-012	7.128	DEC 2020		$ 198,257
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 611			**LIMITS TO:** FISHER / NOLAN CL			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	SL 322	2398-01-053	0.000	DEC 2020		$ 786,131
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** IH 20			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	MITCHELL	FM 1899	2472-01-006	8.757	DEC 2020		$ 226,351
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: IH 20			**LIMITS TO:** FM 644			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	MITCHELL	FM 2319	2473-01-006	9.431	DEC 2020		$ 263,855
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 208			**LIMITS TO:** MITCHELL/NOLAN CO LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	JONES	FM 2404	2474-01-009	5.799	DEC 2020		$ 126,694
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 605			**LIMITS TO:** JONES/TAYLOR CO LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	CALLAHAN	SH 206	2638-02-009	4.804	DEC 2020		$ 178,400
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: CALLAHAN/EASTLAND CO LINE			**LIMITS TO:** FM 880			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	CALLAHAN	SH 206	2638-03-011	2.546	DEC 2020		$ 114,140
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 279			**LIMITS TO:** CALLAHAN/BROWN CO LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	FM 1235	2721-03-007	0.000	DEC 2020		$ 148,773
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: JONES/TAYLOR CO LINE			**LIMITS TO:** IH 20 NFR			**PROJ NUM:**	
ROW CSJ:							
ABILENE	JONES	FM 2746	2771-01-010	0.000	DEC 2020		$ 33,664
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: FM 707			**LIMITS TO:** US 83			**PROJ NUM:**	
ROW CSJ:							
ABILENE	TAYLOR	FM 2833	2859-02-012	2.618	DEC 2020		$ 162,717
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: JONES/TAYLOR CO LINE			**LIMITS TO:** SH 351			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	FM 89	2935-01-015	10.716	DEC 2020		$ 222,395
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 126			**LIMITS TO:** US 277			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	NOLAN	FM 2035	2997-01-010	13.534	DEC 2020		$ 395,711
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1856			**LIMITS TO:** NOLAN / TAYLOR CL			**PROJ NUM:**STP ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

ABILENE DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	JONES	FM 3034	3068-01-013	2.218	DEC 2020		$ 52,434
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** FM 600			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	CALLAHAN	FM 2287	3287-02-009	7.055	DEC 2020		$ 220,642
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 36			**LIMITS TO:** CO RD 410			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	STONEWALL	FM 1835	3306-01-014	10.344	DEC 2020		$ 342,029
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1263			**LIMITS TO:** .234MI SOUTH OF CO RD 237			**PROJ NUM:**STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	FM 3308	3507-01-011	2.138	DEC 2020		$ 80,857
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 600			**LIMITS TO:** FM 2833			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 1031-05-017		**DEC 2020**	**74 Projects**	**$ 21,244,770**
				DEC 2020 TOTAL:		**74 Projects**	**1 Contract** **$ 21,244,770**
ABILENE	HOWARD	SH 350	0693-01-034	25.178	JAN 2021		$ 14,848,344
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 1200 FT WEST OF FM 820			**LIMITS TO:** MITCHELL COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0693-01-034		**JAN 2021**	**1 Project**	**$ 14,848,344**
ABILENE	HOWARD	SH 350	0693-01-039	0.000	JAN 2021		$ 6,240,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: N. IH 20 FRTG			**LIMITS TO:** BI 20			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0693-01-039		**JAN 2021**	**1 Project**	**$ 6,240,000**
ABILENE	HOWARD	VA	0908-12-027	0.100	JAN 2021		$ 181,361
DESCRIPTION: STATE PARK IMPROVEMENTS						**NHS:** N	
LIMITS FROM: IN BIG SPRING STATE PARK			**LIMITS TO:** .			**PROJ NUM:**C 908-12-27	
ROW CSJ:							
			CONTRACT CSJ: 0908-12-027		**JAN 2021**	**1 Project**	**$ 181,361**
ABILENE	TAYLOR	VA	0908-33-095	0.100	JAN 2021		$ 3,128,758
DESCRIPTION: STATE PARK IMPROVEMENTS						**NHS:** N	
LIMITS FROM: IN ABILENE STATE PARK			**LIMITS TO:** .			**PROJ NUM:**C 908-33-95	
ROW CSJ:							
			CONTRACT CSJ: 0908-33-095		**JAN 2021**	**1 Project**	**$ 3,128,758**
				JAN 2021 TOTAL:		**4 Projects**	**4 Contracts** **$ 24,398,463**
ABILENE	STONEWALL	US 380	0106-04-036	0.000	FEB 2021		$ 17,876,601
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: SALT FORK BRAZOS RIVER			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0106-04-036		**FEB 2021**	**1 Project**	**$ 17,876,601**
ABILENE	KENT	SH 208	2011-02-015	0.000	FEB 2021		$ 3,085,655
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: SALT FORK BRAZOS RIVER			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 2011-02-015		**FEB 2021**	**1 Project**	**$ 3,085,655**
				FEB 2021 TOTAL:		**2 Projects**	**2 Contracts** **$ 20,962,256**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

ABILENE DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ABILENE	HOWARD	US 87	0068-07-051	0.000	MAR 2021			$ 5,652,129
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: MARTIN CL			**LIMITS TO:** 4 MILES N FM 846				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0068-07-051		**MAR 2021**	**1 Project**		**$ 5,652,129**
ABILENE	HOWARD	US 87	0068-08-063	1.044	MAR 2021			$ 1,280,727
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: BI 20-G (3RD ST IN BIG SPRING)			**LIMITS TO:** IH 20 SFR				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0068-08-063		**MAR 2021**	**1 Project**		**$ 1,280,727**
ABILENE	FISHER	CR	0908-23-043	0.063	MAR 2021			$ 277,490
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: ON CR 170			**LIMITS TO:** AT BITTER CREEK				**PROJ NUM:** BR 1902(362)	
ROW CSJ:								
			CONTRACT CSJ: 0908-23-043		**MAR 2021**	**1 Project**		**$ 277,490**
ABILENE	FISHER	CR	0908-23-045	0.063	MAR 2021			$ 277,490
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 412			**LIMITS TO:** AT COTTONWOOD CRK TRIB				**PROJ NUM:** BR 1902(361)	
ROW CSJ:								
			CONTRACT CSJ: 0908-23-045		**MAR 2021**	**1 Project**		**$ 277,490**
					MAR 2021 TOTAL:	**4 Projects**	**4 Contracts**	**$ 7,487,836**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

ABILENE DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	HOWARD	FM 700	0668-03-009	0.474	JUN 2021		$ 1,401,125
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 700 & SANDY CREEK MPRR			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0668-03-009		**JUN 2021**	**1 Project**	**$ 1,401,125**
ABILENE	FISHER	CR	0908-23-049	0.100	JUN 2021		$ 1,736,935
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 122			**LIMITS TO:** AT CLEAR FORK BRAZOS RIVER (PSN_1)			**PROJ NUM:**BR 1902(360)	
ROW CSJ:							
			CONTRACT CSJ: 0908-23-049		**JUN 2021**	**1 Project**	**$ 1,736,935**
ABILENE	FISHER	CR	0908-23-051	0.072	JUN 2021		$ 636,685
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 254			**LIMITS TO:** AT NO NAME DRAW			**PROJ NUM:**BR 1902(366)	
ROW CSJ:							
			CONTRACT CSJ: 0908-23-051		**JUN 2021**	**1 Project**	**$ 636,685**
ABILENE	TAYLOR	FM 604	0974-03-014	0.054	JUN 2021		$ 769,541
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT GRAY BRANCH CREEK			**LIMITS TO:** .(PSN 12)			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0974-03-014		**JUN 2021**	**1 Project**	**$ 769,541**
ABILENE	FISHER	FM 419	0983-02-022	0.000	JUN 2021		$ 166,220
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT EAST COTTONWOOD CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0983-02-022		**JUN 2021**	**1 Project**	**$ 166,220**
ABILENE	SCURRY	FM 1606	1526-01-019	0.000	JUN 2021		$ 1,359,522
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT BLUFF CREEK			**LIMITS TO:** .(PSN 7)			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 1526-01-019		**JUN 2021**	**1 Project**	**$ 1,359,522**
				JUN 2021 TOTAL:		**6 Projects**	**6 Contracts** **$ 6,070,028**
ABILENE	TAYLOR	FM 89	0699-01-052	0.486	JUL 2021		$ 12,600,639
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: REBECCA LANE			**LIMITS TO:** JUST NORTH OF US 83			**PROJ NUM:**NH ( )	
ROW CSJ: 0699-01-057							
ABILENE	TAYLOR	FM 89	0699-01-051	0.596	JUL 2021		$ 10,815,999
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: NEAR BETTES LANE			**LIMITS TO:** REBECCA LANE IN ABILENE			**PROJ NUM:**STP ( )	
ROW CSJ: 0699-01-059							
			CONTRACT CSJ: 0699-01-052		**JUL 2021**	**2 Projects**	**$ 23,416,638**
				JUL 2021 TOTAL:		**2 Projects**	**1 Contract** **$ 23,416,638**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

ABILENE DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ABILENE	NOLAN	IH 20	0006-02-114	0.944	AUG 2021			$ 65,099,941
DESCRIPTION: INTERCHANGE IMPROVEMENT (NEW OR UPDATE)							**NHS:** Y	
LIMITS FROM: EAST OF CR 608			**LIMITS TO:** WEST OF LP 170				**PROJ NUM:**NH ( )	
ROW CSJ: 0006-02-123								
			CONTRACT CSJ: 0006-02-114		**AUG 2021**	**1 Project**		**$ 65,099,941**
ABILENE	FISHER	CR	0908-23-052	0.100	AUG 2021			$ 631,903
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: ON CR 166			**LIMITS TO:** AT SWEETWATER CREEK (PSN 1)				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0908-23-052		**AUG 2021**	**1 Project**		**$ 631,903**
				AUG 2021 TOTAL:		**2 Projects**	**2 Contracts**	**$ 65,731,844**
				ABILENE		**102 Projects**	**27 Contracts**	**$ 196,298,370**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

AMARILLO DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$1.36	$0.00	$1.36
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$16.14	$0.00	$16.14
DECEMBER	$27.58	$0.00	$27.58
JANUARY	$1.33	$0.00	$1.33
FEBRUARY	$38.12	$0.00	$38.12
MARCH	$2.24	$0.00	$2.24
APRIL	$0.74	$0.00	$0.74
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$87.52	$0.00	$87.52

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

AMARILLO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AMARILLO	POTTER	VA	0904-00-178	1.000	SEP 2020			$ 1,046,546
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**STP ( )	
ROW CSJ:								
AMARILLO	CARSON	VA	0904-00-191	0.000	SEP 2020			$ 312,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**C 904-00-191	
ROW CSJ:								
			CONTRACT CSJ: 0904-00-178		**SEP 2020**	**2 Projects**		**$ 1,358,546**
				SEP 2020 TOTAL:		**2 Projects**	**1 Contract**	**$ 1,358,546**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

AMARILLO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AMARILLO	HEMPHILL	US 83	0030-06-064	8.305	NOV 2020		$ 1,624,992
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 60			**LIMITS TO:** FM 277			**PROJ NUM:**STP ( )	
ROW CSJ:							
AMARILLO	POTTER	US 87	0041-07-108	9.010	NOV 2020		$ 1,025,102
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: EAST AMARILLO CREEK			**LIMITS TO:** SL 335			**PROJ NUM:**STP ( )	
ROW CSJ:							
AMARILLO	RANDALL	IH 27	0067-17-034	0.000	NOV 2020		$ 822,640
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SWISHER COUNTY LINE			**LIMITS TO:** 1.0 MI SOUTH OF ROCKWELL ROAD			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	RANDALL	IH 27	0168-09-183	0.000	NOV 2020		$ 23,920
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 1.0 MI SOUTH OF ROCKWELL ROAD			**LIMITS TO:** SL 335			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	RANDALL	FM 168	0168-16-016	0.000	NOV 2020		$ 139,360
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: US 60			**LIMITS TO:** FM 1714			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	GRAY	FM 282	0169-10-023	0.000	NOV 2020		$ 104,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: FM 750			**LIMITS TO:** SH 152			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	POTTER	BI 40-D	0169-13-012	0.000	NOV 2020		$ 199,680
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: US 60			**LIMITS TO:** CARSON COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	CARSON	BI 40-D	0169-14-010	0.000	NOV 2020		$ 265,200
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: POTTER COUNTY LINE			**LIMITS TO:** IH 40			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	CARSON	IH 40	0275-03-069	0.000	NOV 2020		$ 584,480
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SH 207			**LIMITS TO:** 1.2 MI WEST OF FM 2880			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	HEMPHILL	SH 33	0417-01-032	0.000	NOV 2020		$ 1,807,520
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** OKLAHOMA STATE LINE			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	HUTCHINSON	SH 152	0455-01-047	7.745	NOV 2020		$ 897,622
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 136			**LIMITS TO:** CARSON COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
AMARILLO	CARSON	SH 152	0455-02-030	0.000	NOV 2020		$ 710,320
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: HUTCHINSON COUNTY LINE			**LIMITS TO:** GRAY COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	POTTER	FM 245	0664-01-010	0.000	NOV 2020		$ 88,400
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 136			**LIMITS TO:** CARSON COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	CARSON	FM 245	0664-02-021	0.000	NOV 2020		$ 9,360
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: POTTER COUNTY LINE			**LIMITS TO:** FM 683			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

AMARILLO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AMARILLO	POTTER	FM 293	0753-01-010	0.000	NOV 2020		$ 52,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 136			**LIMITS TO:** CARSON COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	CARSON	FM 293	0753-02-023	0.000	NOV 2020		$ 646,880
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 207			**LIMITS TO:** POTTER COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	ARMSTRONG	FM 2301	0789-02-020	0.000	NOV 2020		$ 35,360
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 285			**LIMITS TO:** SWISHER COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	DALLAM	FM 296	0790-01-023	31.910	NOV 2020		$ 1,029,316
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** US 385			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	CARSON	FM 295	0793-01-012	0.000	NOV 2020		$ 328,640
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: FM 293			**LIMITS TO:** IH 40			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	GRAY	FM 3143	0797-05-007	0.000	NOV 2020		$ 174,720
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: BI 40 D			**LIMITS TO:** COLLINGSWORTH COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	RANDALL	FM 168	0874-04-011	0.000	NOV 2020		$ 468,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1714			**LIMITS TO:** CASTRO COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	DALLAM	SS 17	1072-03-002	0.000	NOV 2020		$ 150,800
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** US 385			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	HANSFORD	FM 760	1107-01-019	0.000	NOV 2020		$ 405,600
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 51			**LIMITS TO:** FM 759			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	HANSFORD	FM 281	1107-01-020	0.000	NOV 2020		$ 94,640
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: HUTCHINSON COUNTY LINE			**LIMITS TO:** SH 51			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	MOORE	FM 1913	1244-02-020	0.000	NOV 2020		$ 888,160
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** FM 1319			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	HANSFORD	FM 1573	1489-02-011	0.000	NOV 2020		$ 176,800
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SHERMAN COUNTY LINE			**LIMITS TO:** SH 15			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	HUTCHINSON	FM 1559	1623-01-014	0.000	NOV 2020		$ 255,840
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 136			**LIMITS TO:** SH 136/SH 207			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	HANSFORD	FM 281	1885-01-019	0.000	NOV 2020		$ 307,840
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 760/SH 51			**LIMITS TO:** OCHILTREE COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

AMARILLO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AMARILLO	OCHILTREE	FM 281	1885-02-017	0.000	NOV 2020		$ 527,280
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: HANSFORD COUNTY LINE			**LIMITS TO:** SH 70			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	RANDALL	FM 1151	2002-03-022	0.000	NOV 2020		$ 446,160
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1541			**LIMITS TO:** ARMSTRONG COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	LIPSCOMB	RM 2248	2078-02-010	0.000	NOV 2020		$ 125,840
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 15			**LIMITS TO:** OKLAHOMA STATE LINE			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	GRAY	FM 2473	2317-01-011	4.568	NOV 2020		$ 175,942
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 273			**LIMITS TO:** WHEELER COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
AMARILLO	MOORE	FM 1913	2437-02-013	0.000	NOV 2020		$ 69,680
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1319			**LIMITS TO:** SH 152			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	ROBERTS	FM 282	2492-01-015	0.000	NOV 2020		$ 86,320
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: GRAY COUNTY LINE			**LIMITS TO:** SH 70			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	GRAY	FM 282	2492-02-016	0.000	NOV 2020		$ 267,280
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 152			**LIMITS TO:** ROBERTS COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	RANDALL	FM 168	2495-01-016	0.000	NOV 2020		$ 225,680
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2219			**LIMITS TO:** US 60			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	DEAF SMITH	FM 2943	3133-01-019	0.000	NOV 2020		$ 171,600
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: US 60			**LIMITS TO:** CASTRO COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	POTTER	SS 468	3251-01-009	0.000	NOV 2020		$ 273,520
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: IH 40			**LIMITS TO:** AIRPORT			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0030-06-064		**NOV 2020**	**38 Projects**	**$ 15,686,494**
AMARILLO	RANDALL	PW	0904-11-056	1.000	NOV 2020		$ 453,590
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: WITHIN PALO DURO STATE PARK			**LIMITS TO:** .			**PROJ NUM:** C 904-11-56	
ROW CSJ:							
			CONTRACT CSJ: 0904-11-056		**NOV 2020**	**1 Project**	**$ 453,590**
				NOV 2020 TOTAL:		**39 Projects**	**2 Contracts** **$ 16,140,084**
AMARILLO	RANDALL	SL 335	2635-03-024	0.901	DEC 2020		$ 27,584,017
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** Y	
LIMITS FROM: FM 2590			**LIMITS TO:** WEST OF COULTER			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 2635-03-024		**DEC 2020**	**1 Project**	**$ 27,584,017**
				DEC 2020 TOTAL:		**1 Project**	**1 Contract** **$ 27,584,017**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

AMARILLO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AMARILLO	HARTLEY	US 87	0041-01-048	0.200	JAN 2021			$ 217,564
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: AT 16TH STREET			**LIMITS TO:** .				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
AMARILLO	DALLAM	US 87	0040-03-068	0.190	JAN 2021			$ 265,149
DESCRIPTION: ADA IMPROVEMENTS AT 7TH,US 87, AND BNSF RR CROSSING							**NHS:** Y	
LIMITS FROM: AT BU 87-B (7TH STREET)			**LIMITS TO:** .				**PROJ NUM:**NH ( )	
ROW CSJ:								
AMARILLO	HARTLEY	US 87	0041-01-049	0.032	JAN 2021			$ 265,149
DESCRIPTION: ADA IMPROVEMENTS AT INTERSECTION AND BNSF RR CROSSING							**NHS:** Y	
LIMITS FROM: AT 16TH STREET			**LIMITS TO:** .				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0041-01-048		**JAN 2021**	**3 Projects**		**$ 747,862**
AMARILLO	CARSON	FM 293	0753-02-022	1.183	JAN 2021			$ 585,224
DESCRIPTION: WIDEN ROADWAY							**NHS:** N	
LIMITS FROM: 1.183 MI W OF SH 207			**LIMITS TO:** SH 207				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0753-02-022		**JAN 2021**	**1 Project**		**$ 585,224**
					JAN 2021 TOTAL:	**4 Projects**	**2 Contracts**	**$ 1,333,086**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

AMARILLO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AMARILLO	POTTER	BI 40-D	0090-06-044	0.028	FEB 2021		$ 1,915,072
DESCRIPTION: REPLACE EXISTING BRIDGE						**NHS:** N	
LIMITS FROM: ON BI 40-D EB			**LIMITS TO:** AT BNSF RR			**PROJ NUM:**BR ( )	
ROW CSJ:							
AMARILLO	POTTER	BI 40-D	0090-06-045	0.028	FEB 2021		$ 1,940,019
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON BI 40-D WB			**LIMITS TO:** AT BNSF RR			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0090-06-044		**FEB 2021**	**2 Projects**	**$ 3,855,091**
AMARILLO	DEAF SMITH	US 60	0168-07-047	1.400	FEB 2021		$ 5,426,038
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: .9 MILES SW OF FM 2943			**LIMITS TO:** .5 MILES NE OF FM 2943			**PROJ NUM:**STP ( )	
ROW CSJ:							
AMARILLO	DEAF SMITH	US 60	0168-07-048	0.200	FEB 2021		$ 241,506
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT FM 2943			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0168-07-047		**FEB 2021**	**2 Projects**	**$ 5,667,544**
AMARILLO	RANDALL	IH 27	0168-09-181	0.000	FEB 2021		$ 22,170,663
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: 45TH AVE			**LIMITS TO:** POTTER COUNTY LINE			**PROJ NUM:**NH ( )	
ROW CSJ:							
AMARILLO	RANDALL	IH 27	0168-09-180	2.521	FEB 2021		$ 2,685,602
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.058 MILES SOUTH OF 45TH AVE			**LIMITS TO:** POTTER COUNTY LINE			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
AMARILLO	POTTER	IH 27	0168-10-077	0.499	FEB 2021		$ 531,580
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: RANDALL COUNTY LINE			**LIMITS TO:** 0.2 MILES SOUTH OF IH 40			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
AMARILLO	POTTER	IH 27	0168-10-078	0.699	FEB 2021		$ 3,213,139
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: RANDALL COUNTY LINE			**LIMITS TO:** IH 40			**PROJ NUM:**NH 2021( )	
ROW CSJ:							
			CONTRACT CSJ: 0168-09-181		**FEB 2021**	**4 Projects**	**$ 28,600,984**
				FEB 2021 TOTAL:		**8 Projects**	**3 Contracts** **$ 38,123,619**
AMARILLO	HUTCHINSON	RM 2277	2127-01-010	0.100	MAR 2021		$ 2,241,272
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT COTTONWOOD CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 2127-01-010		**MAR 2021**	**1 Project**	**$ 2,241,272**
				MAR 2021 TOTAL:		**1 Project**	**1 Contract** **$ 2,241,272**
AMARILLO	POTTER	VA	0904-00-181	1.000	APR 2021		$ 535,523
DESCRIPTION: FURNISH & INSTALL DYNAMIC MESSAGE SIGNS						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**STP ( )	
ROW CSJ:							
AMARILLO	OCHILTREE	US 83	0030-02-054	0.200	APR 2021		$ 204,235
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT SL 143 (PERRYTON)			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0904-00-181		**APR 2021**	**2 Projects**	**$ 739,758**
				APR 2021 TOTAL:		**2 Projects**	**1 Contract** **$ 739,758**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

AMARILLO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
				AMARILLO		**57 Projects 11 Contracts**	**$ 87,520,382**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

ATLANTA DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$3.49	$0.00	$3.49
OCTOBER	$7.38	$0.00	$7.38
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$7.19	$0.00	$7.19
FEBRUARY	$18.69	$0.00	$18.69
MARCH	$3.60	$0.00	$3.60
APRIL	$1.48	$0.00	$1.48
MAY	$0.00	$0.00	$0.00
JUNE	$16.91	$0.00	$16.91
JULY	$1.97	$0.00	$1.97
AUGUST	$0.00	$0.00	$0.00
District Total:	$60.70	$0.00	$60.70

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

ATLANTA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

ATLANTA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	PANOLA	FM 1970	0428-03-012	4.043	SEP 2020		$ 110,833
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 79			**LIMITS TO:** SH 315			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	HARRISON	SH 43	0207-05-079	14.074	SEP 2020		$ 595,191
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 59			**LIMITS TO:** PANOLA C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	UPSHUR	SH 155	0520-05-049	16.239	SEP 2020		$ 230,610
DESCRIPTION: PROFILE CENTERLINE MARKINGS						**NHS:** N	
LIMITS FROM: MARION C/L			**LIMITS TO:** OLD COFFEVILLE ROAD			**PROJ NUM:**STP ( )	
ROW CSJ:							
ATLANTA	MARION	SH 43	0569-02-016	4.721	SEP 2020		$ 52,123
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: CASS C/L			**LIMITS TO:** SH 49			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MARION	SH 43	0569-02-017	4.731	SEP 2020		$ 81,848
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: CASS C/L			**LIMITS TO:** SH 49			**PROJ NUM:**STP ( )	
ROW CSJ:							
ATLANTA	MARION	SH 43	0569-03-022	8.376	SEP 2020		$ 92,476
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 49			**LIMITS TO:** HARRISON C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MARION	SH 43	0569-03-023	8.095	SEP 2020		$ 140,047
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 49			**LIMITS TO:** HARRISON C/L			**PROJ NUM:**STP ( )	
ROW CSJ:							
ATLANTA	UPSHUR	FM 1002	0647-03-029	9.495	SEP 2020		$ 213,686
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 852			**LIMITS TO:** FM 1795			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MORRIS	FM 144	0750-01-025	9.856	SEP 2020		$ 225,553
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** SH 49			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	TITUS	FM 1402	1384-01-027	12.205	SEP 2020		$ 927,530
DESCRIPTION: TEXTURIZE SHOULDERS & CL TEXTURING						**NHS:** N	
LIMITS FROM: FM 71			**LIMITS TO:** 0.15 S. OF IH 30			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	UPSHUR	FM 3358	1385-03-008	4.087	SEP 2020		$ 118,792
DESCRIPTION: PROFILE EDGELINE MARKINGS, PROFILE CENTERLINE MARKINGS						**NHS:** N	
LIMITS FROM: SH 300 N			**LIMITS TO:** SH 300 S			**PROJ NUM:**STP ( )	
ROW CSJ:							
ATLANTA	UPSHUR	FM 1844	1761-01-014	6.391	SEP 2020		$ 174,415
DESCRIPTION: PROFILE EDGELINE MARKINGS, PROFILE CENTERLINE MARKINGS						**NHS:** N	
LIMITS FROM: US 271			**LIMITS TO:** SH 300			**PROJ NUM:**STP ( )	
ROW CSJ:							
ATLANTA	TITUS	FM 2348	2240-01-018	8.462	SEP 2020		$ 231,972
DESCRIPTION: PROFILE EDGELINE & CENTERLINE MARKINGS						**NHS:** N	
LIMITS FROM: SH 49			**LIMITS TO:** SH 11			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	HARRISON	SL 281	2642-02-025	5.617	SEP 2020		$ 147,676
DESCRIPTION: PROFILE EDGELINE & CENTERLINE MARKINGS						**NHS:** N	
LIMITS FROM: GREGG C/L			**LIMITS TO:** IH 20			**PROJ NUM:**STP ( )HES	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

ATLANTA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ATLANTA	BOWIE	FM 3098	2776-02-015	6.713	SEP 2020			$ 144,697
DESCRIPTION: PROFILE EDGELINE MARKINGS,PROFILE CENTERLINE MARKINGS							**NHS:** N	
LIMITS FROM: FM 2149			**LIMITS TO:** US 67				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0428-03-012		SEP 2020	15 Projects		$ 3,487,449
					SEP 2020 TOTAL:	**15 Projects**	**1 Contract**	**$ 3,487,449**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

ATLANTA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	CASS	US 67	0010-10-029	2.300	OCT 2020		$ 128,752
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: BOWIE C/L			**LIMITS TO:** MORRIS C/L			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	CASS	SH 8	0062-03-046	2.520	OCT 2020		$ 133,640
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 2.5 MI. N. OF FM 995			**LIMITS TO:** FM 995			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	PANOLA	US 59	0063-03-067	5.730	OCT 2020		$ 598,208
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: FM 2792			**LIMITS TO:** US 79			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	PANOLA	US 59	0063-05-038	5.840	OCT 2020		$ 779,688
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: FM 999			**LIMITS TO:** SHELBY C/L			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	CAMP	SH 11	0083-07-046	11.890	OCT 2020		$ 626,808
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: WOOD C/L			**LIMITS TO:** 0.1 MI. E. OF FM 1520			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	HARRISON	SH 43	0207-05-083	2.660	OCT 2020		$ 194,688
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SL 390			**LIMITS TO:** IH 20			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	CASS	SL 236	0218-07-008	1.370	OCT 2020		$ 52,416
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: US 59N			**LIMITS TO:** US 59S			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	MORRIS	SH 11	0222-03-063	1.530	OCT 2020		$ 151,008
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: L&A RR BRIDGE			**LIMITS TO:** CASS C/L			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	CASS	SH 11	0222-04-065	0.150	OCT 2020		$ 56,992
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: MORRIS C/L			**LIMITS TO:** 1.5 MI. W. OF FM 250			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	MARION	SH 49	0223-01-036	11.910	OCT 2020		$ 513,448
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 134			**LIMITS TO:** KITCHENS CREEK			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	MARION	SH 49	0223-02-032	8.620	OCT 2020		$ 339,768
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: KITCHENS CREEK			**LIMITS TO:** LOUISIANA STATE LINE			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	BOWIE	FM 44	0330-02-019	7.780	OCT 2020		$ 230,152
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: RED RIVER C/L			**LIMITS TO:** FM 992			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	PANOLA	SH 149	0394-01-066	6.220	OCT 2020		$ 369,512
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 959N			**LIMITS TO:** US 79			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	PANOLA	FM 348	0424-06-006	4.340	OCT 2020		$ 141,648
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: RUSK C/L			**LIMITS TO:** SH 315			**PROJ NUM:** C 424-6-6	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

ATLANTA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	HARRISON	FM 134	0632-03-049	10.230	OCT 2020		$ 309,296
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1999			**LIMITS TO:** US 80			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	CAMP	FM 21	0633-03-016	3.570	OCT 2020		$ 133,952
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: TITUS C/L			**LIMITS TO:** SH 11			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	UPSHUR	FM 852	0640-03-031	5.210	OCT 2020		$ 143,832
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 556			**LIMITS TO:** SH 154			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	MARION	FM 727	0812-03-013	6.300	OCT 2020		$ 177,528
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 49			**LIMITS TO:** 6.4 MI. S. OF SH 49			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	CASS	FM 251	0812-04-040	0.750	OCT 2020		$ 27,352
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 251S			**LIMITS TO:** FM 251N			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	HARRISON	FM 450	0843-02-027	7.780	OCT 2020		$ 236,080
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 449			**LIMITS TO:** US 80			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	CASS	FM 250	0946-01-046	1.710	OCT 2020		$ 104,520
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 11			**LIMITS TO:** MORRIS C/L			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	MORRIS	FM 250	0946-02-026	5.200	OCT 2020		$ 293,280
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: CASS C/L			**LIMITS TO:** US 259			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	UPSHUR	FM 49	1018-01-033	5.140	OCT 2020		$ 178,152
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1795			**LIMITS TO:** SH 154			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	TITUS	FM 1000	1226-01-017	5.950	OCT 2020		$ 211,536
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 49			**LIMITS TO:** US 67			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	TITUS	FM 1735	1226-02-024	6.820	OCT 2020		$ 318,656
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 4000			**LIMITS TO:** SH 11			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	CAMP	FM 1520	1232-03-026	6.940	OCT 2020		$ 213,408
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1521			**LIMITS TO:** SH 11			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	CASS	FM 74	1571-01-018	2.450	OCT 2020		$ 92,768
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SL 236			**LIMITS TO:** FM 251S			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	CASS	FM 96	1572-01-023	0.940	OCT 2020		$ 85,770
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 77			**LIMITS TO:** FM 2791			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:31 AM

ATLANTA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ATLANTA	PANOLA	FM 1970	1964-01-013	4.150	OCT 2020			$ 121,576
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 2260			**LIMITS TO:** SHELBY C/L				**PROJ NUM:**	
ROW CSJ:								
ATLANTA	CASS	FM 3129	1989-01-015	4.490	OCT 2020			$ 173,472
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 249W			**LIMITS TO:** SH 77				**PROJ NUM:**	
ROW CSJ:								
ATLANTA	MARION	FM 2683	2685-01-010	5.890	OCT 2020			$ 180,128
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 248			**LIMITS TO:** SH 43				**PROJ NUM:** C 2685-1-10	
ROW CSJ:								
ATLANTA	UPSHUR	FM 3245	3344-03-005	1.950	OCT 2020			$ 62,400
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 259			**LIMITS TO:** SH 154				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0010-10-029		**OCT 2020**	**32 Projects**		**$ 7,380,434**
				OCT 2020 TOTAL:		**32 Projects**	**1 Contract**	**$ 7,380,434**
ATLANTA	CAMP	SL 255	3403-01-001	2.596	JAN 2021			$ 7,188,719
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: FM 1520			**LIMITS TO:** US 271				**PROJ NUM:** STP ( )	
ROW CSJ: 3403-01-002								
			CONTRACT CSJ: 3403-01-001		**JAN 2021**	**1 Project**		**$ 7,188,719**
				JAN 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 7,188,719**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

ATLANTA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	BOWIE	FM 991	0010-19-013	6.795	FEB 2021		$ 26,262
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 67W			**LIMITS TO:** US 67E			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	SH 8	0060-01-018	2.899	FEB 2021		$ 1,544
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ARKANSAS S/L			**LIMITS TO:** 3.8 MI. N. OF IH 30			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	SH 8	0060-02-033	4.874	FEB 2021		$ 1,544
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 3.8 MI. N. OF IH 30			**LIMITS TO:** 0.47 MI. S. OF US 82			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	SH 8	0061-01-024	1.255	FEB 2021		$ 13,903
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.47 MI. S. OF US 82			**LIMITS TO:** FM 1840			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	SH 8	0061-02-032	8.301	FEB 2021		$ 7,724
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1840			**LIMITS TO:** US 67			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	SH 8	0062-01-044	5.475	FEB 2021		$ 4,634
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** CASS C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	SH 8	0062-02-029	4.722	FEB 2021		$ 4,634
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: BOWIE C/L			**LIMITS TO:** SH 77			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	SH 8	0062-03-045	13.871	FEB 2021		$ 13,903
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 77			**LIMITS TO:** SH 155			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CAMP	SH 11	0083-07-045	11.875	FEB 2021		$ 25,114
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: WOOD C/L			**LIMITS TO:** .2 MI E OF KING DR			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CAMP	SH 11	0083-08-056	6.134	FEB 2021		$ 12,972
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.2 MI. E. OF KING DR.			**LIMITS TO:** 0.1 MI. W. OF TITUS C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	TITUS	SH 11	0083-09-034	4.381	FEB 2021		$ 9,264
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.1 MI. W. OF TITUS C/L			**LIMITS TO:** MORRIS C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MORRIS	SH 11	0083-10-043	5.368	FEB 2021		$ 11,352
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: TITUS C/L			**LIMITS TO:** US 259			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	SH 11	0218-05-033	8.062	FEB 2021		$ 10,813
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 2.6 MI. W. OF FM 130			**LIMITS TO:** US 59			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	SH 11	0218-06-027	6.859	FEB 2021		$ 7,724
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 49			**LIMITS TO:** 2.6 MI. W. OF FM 130			**PROJ NUM:**STP ( )HES	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

ATLANTA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	TITUS	SH 49	0222-01-059	9.821	FEB 2021		$ 12,358
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 271(E)			**LIMITS TO:** MORRIS C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MORRIS	SH 49	0222-02-059	6.614	FEB 2021		$ 15,448
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: TITUS C/L			**LIMITS TO:** US 259			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MORRIS	SH 11	0222-03-062	4.510	FEB 2021		$ 10,813
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 259			**LIMITS TO:** CASS C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	SH 49	0222-04-063	9.169	FEB 2021		$ 20,082
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 11			**LIMITS TO:** MARION C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	SH 11	0222-04-064	2.944	FEB 2021		$ 4,634
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: MORRIS C/L			**LIMITS TO:** SH 49			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MARION	SH 49	0222-05-049	14.410	FEB 2021		$ 27,806
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: CASS C/L			**LIMITS TO:** US 59			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MORRIS	SH 77	0277-01-030	5.904	FEB 2021		$ 43,255
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 259			**LIMITS TO:** CASS C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	SH 77	0277-02-053	6.723	FEB 2021		$ 32,441
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: MORRIS C/L			**LIMITS TO:** FM 250			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	SH 77	0277-02-054	5.462	FEB 2021		$ 30,896
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 2065			**LIMITS TO:** SH 8			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	SH 77	0277-03-029	11.625	FEB 2021		$ 43,255
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 8			**LIMITS TO:** US 59			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	SH 77	0278-01-058	11.365	FEB 2021		$ 15,448
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 59			**LIMITS TO:** LOUISIANA STATE LINE			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	FM 561	0330-03-032	3.508	FEB 2021		$ 67,972
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 44			**LIMITS TO:** 1.1 MI. E. OF FM 990			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MORRIS	FM 997	0392-06-012	3.783	FEB 2021		$ 27,806
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 144			**LIMITS TO:** CR 2231S			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	UPSHUR	SH 155	0520-02-062	1.174	FEB 2021		$ 3,089
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.2 MI. E. OF FM 2685			**LIMITS TO:** US 271(S)			**PROJ NUM:**STP ( )HES	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

ATLANTA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	CASS	SH 155	0520-03-035	17.461	FEB 2021		$ 10,813
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 59			**LIMITS TO:** MARION C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MARION	SH 155	0520-04-034	5.523	FEB 2021		$ 4,634
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: CASS C/L			**LIMITS TO:** UPSHUR C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	UPSHUR	SH 155	0520-05-051	17.245	FEB 2021		$ 23,172
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: MARION C/L			**LIMITS TO:** US 271(N)			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	FM 1399	0546-08-014	15.673	FEB 2021		$ 58,703
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 250			**LIMITS TO:** SH 8			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	SH 43	0569-01-056	16.292	FEB 2021		$ 10,813
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 77			**LIMITS TO:** MARION C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MARION	SH 43	0569-02-018	4.709	FEB 2021		$ 4,634
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: CASS C/L			**LIMITS TO:** SH 49			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MARION	SH 43	0569-03-025	8.363	FEB 2021		$ 7,724
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: SH 49			**LIMITS TO:** HARRISON C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CAMP	FM 1519	0633-05-020	6.980	FEB 2021		$ 40,165
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: SH 11			**LIMITS TO:** FM 556			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	PANOLA	FM 124	0732-01-030	6.959	FEB 2021		$ 35,530
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: 2.3 MI. N. OF FM 1251			**LIMITS TO:** FM 959			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	PANOLA	FM 124	0732-02-012	5.796	FEB 2021		$ 3,089
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: FM 959			**LIMITS TO:** US 59			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MORRIS	FM 144	0750-01-026	3.510	FEB 2021		$ 26,262
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: SH 49			**LIMITS TO:** SH 11			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MORRIS	FM 144	0750-02-020	8.552	FEB 2021		$ 58,703
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: SH 11			**LIMITS TO:** US 259S			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	HARRISON	FM 450	0843-02-026	13.543	FEB 2021		$ 108,137
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: SH 154			**LIMITS TO:** US 80			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	HARRISON	FM 450	0843-06-022	3.831	FEB 2021		$ 9,268
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: US 80			**LIMITS TO:** FM 968			**PROJ NUM:**STP ( )HES	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

ATLANTA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	HARRISON	FM 2625	0843-07-024	7.013	FEB 2021		$ 40,165
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: FM 3251			**LIMITS TO:** US 59			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	FM 3129	0945-03-011	2.874	FEB 2021		$ 4,844
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS (CURVE), INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: FM 251			**LIMITS TO:** FM 249			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	FM 3129	0945-05-025	5.435	FEB 2021		$ 12,069
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS (CURVE), INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: 4.7 MI. E. OF US 59			**LIMITS TO:** FM 251			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	UPSHUR	FM 593	0946-03-025	6.996	FEB 2021		$ 49,434
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: US 271			**LIMITS TO:** FM 2796			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	UPSHUR	FM 2088	0964-02-033	13.139	FEB 2021		$ 69,517
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: WOOD C/L			**LIMITS TO:** US 271			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MARION	FM 729	1018-03-046	18.731	FEB 2021		$ 66,427
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: MORRIS CL			**LIMITS TO:** SH 49			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CAMP	FM 557	1019-02-033	15.483	FEB 2021		$ 54,068
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: SH 11			**LIMITS TO:** UPSHUR C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	UPSHUR	FM 557	1019-03-012	1.428	FEB 2021		$ 3,089
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: CAMP C/L			**LIMITS TO:** US 259			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MARION	FM 805	1101-01-015	5.758	FEB 2021		$ 24,717
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: SH 49			**LIMITS TO:** 5.758 MI SE OF SH 49			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	PANOLA	FM 10	1222-01-033	10.002	FEB 2021		$ 24,717
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE) AND CHEVRONS (CURVE)						**NHS:** N	
LIMITS FROM: BU 79G			**LIMITS TO:** FM 999			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	TITUS	FM 1402	1384-01-031	12.671	FEB 2021		$ 23,172
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: FM 71			**LIMITS TO:** US 67			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	FM 96	1572-01-021	10.033	FEB 2021		$ 52,524
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: SH 77			**LIMITS TO:** 1.8 MI W OF US 59			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MORRIS	FM 161	1574-01-015	4.174	FEB 2021		$ 32,441
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** CASS C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	FM 161	1574-02-023	12.155	FEB 2021		$ 74,151
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: CASS C/L			**LIMITS TO:** SH 11			**PROJ NUM:**STP ( )HES	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

ATLANTA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	CASS	FM 161	1574-03-012	9.153	FEB 2021		$ 10,813
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: FM 250			**LIMITS TO:** SH 155			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	HARRISON	FM 2625	1575-03-017	8.445	FEB 2021		$ 26,262
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: FM 968			**LIMITS TO:** FM 3251			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	UPSHUR	FM 726	1895-01-027	3.718	FEB 2021		$ 10,813
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1972			**LIMITS TO:** HARRISON C/L			**PROJ NUM:**STP ()HES	
ROW CSJ:							
ATLANTA	HARRISON	FM 726	1895-02-012	2.138	FEB 2021		$ 20,082
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: FM 450			**LIMITS TO:** MARION C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	MARION	FM 726	1895-03-024	9.606	FEB 2021		$ 1,544
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: HARRISON C/L			**LIMITS TO:** FM 729			**PROJ NUM:**STP ()HES	
ROW CSJ:							
ATLANTA	HARRISON	FM 726	1895-04-011	3.185	FEB 2021		$ 9,268
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: UPSHUR C/L			**LIMITS TO:** FM 450			**PROJ NUM:**STP ()HES	
ROW CSJ:							
ATLANTA	UPSHUR	FM 726	1896-01-015	3.601	FEB 2021		$ 16,993
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: SH 154			**LIMITS TO:** FM 1972			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	FM 561	1918-01-014	5.730	FEB 2021		$ 32,441
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: US 259			**LIMITS TO:** FM 44			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	HARRISON	FM 1997	1919-02-040	13.014	FEB 2021		$ 30,896
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: US 59			**LIMITS TO:** US 80			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	HARRISON	FM 1998	1920-01-022	10.706	FEB 2021		$ 21,338
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: US 80			**LIMITS TO:** FM 134			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	FM 3129	1989-01-014	4.546	FEB 2021		$ 7,637
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS (CURVE), INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: FM 249			**LIMITS TO:** SH 77			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	FM 2148	2050-01-024	7.550	FEB 2021		$ 63,337
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: FM 2253			**LIMITS TO:** US 67			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CAMP	FM 1519	2683-02-012	4.480	FEB 2021		$ 4,634
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: FRANKLIN C/L			**LIMITS TO:** SH 11			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	FM 2791	2773-01-012	3.311	FEB 2021		$ 13,903
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS (CURVE), INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: SH 77			**LIMITS TO:** FM 96			**PROJ NUM:**STP ( )HES	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

ATLANTA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	CASS	FM 2791	2773-02-014	6.869	FEB 2021		$ 10,813
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS (CURVE), INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: FM 96			**LIMITS TO:** US 59			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	FM 991	2776-01-014	1.834	FEB 2021		$ 9,268
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: 1.827 MI. S. OF US 67W			**LIMITS TO:** US 67W			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	FM 2148	2925-02-018	4.241	FEB 2021		$ 63,337
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS(CURVE),INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** US 59			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	FM 3129	3195-01-020	4.734	FEB 2021		$ 7,890
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS (CURVE), INSTALL CHEVRONS(CURVE)						**NHS:** N	
LIMITS FROM: US 59			**LIMITS TO:** 4.7 MI. E. OF US 59			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0010-19-013		**FEB 2021**	**74 Projects**	**$ 1,800,941**
ATLANTA	HARRISON	SH 43	0208-02-046	5.078	FEB 2021		$ 10,723,644
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SP 449			**LIMITS TO:** HAGGERTY CREEK			**PROJ NUM:**STP ( )	
ROW CSJ:							
ATLANTA	HARRISON	SH 43	0208-02-047	2.120	FEB 2021		$ 37,159
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SP 449			**LIMITS TO:** FM 2682			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
ATLANTA	HARRISON	SH 43	0569-04-022	2.768	FEB 2021		$ 48,518
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: MARION C/L			**LIMITS TO:** SP 449			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0208-02-046		**FEB 2021**	**3 Projects**	**$ 10,809,321**
ATLANTA	HARRISON	IH 20	0495-10-094	0.000	FEB 2021		$ 5,304,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: US 80			**LIMITS TO:** LOUISIANA STATE LINE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0495-10-094		**FEB 2021**	**1 Project**	**$ 5,304,000**
ATLANTA	TITUS	CR	0919-30-061	0.100	FEB 2021		$ 319,178
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 4754 AT WILLIAMSON CREEK			**LIMITS TO:** .			**PROJ NUM:**BR 2019(353)	
ROW CSJ:							
			CONTRACT CSJ: 0919-30-061		**FEB 2021**	**1 Project**	**$ 319,178**
ATLANTA	TITUS	CR	0919-30-062	0.100	FEB 2021		$ 452,169
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 4550 AT HART CREEK			**LIMITS TO:** .			**PROJ NUM:**BR 2019(354)	
ROW CSJ:							
			CONTRACT CSJ: 0919-30-062		**FEB 2021**	**1 Project**	**$ 452,169**
				FEB 2021 TOTAL:		**80 Projects**	**5 Contracts** **$ 18,685,609**
ATLANTA	TITUS	SH 49	0222-01-056	1.374	MAR 2021		$ 3,603,112
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: BU 271			**LIMITS TO:** MT. PLEASANT CITY LIMITS			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0222-01-056		**MAR 2021**	**1 Project**	**$ 3,603,112**
				MAR 2021 TOTAL:		**1 Project**	**1 Contract** **$ 3,603,112**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

ATLANTA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ATLANTA	HARRISON	IH 20	0495-08-121	0.037	APR 2021			$ 192,001
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT BNSF RAILROAD(WB)			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
ATLANTA	HARRISON	IH 20	0495-08-122	0.037	APR 2021			$ 127,386
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT BNSF RAILROAD(EB)			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
ATLANTA	HARRISON	IH 20	0495-08-123	0.030	APR 2021			$ 288,635
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT MASON CREEK(NFR)			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
ATLANTA	HARRISON	IH 20	0495-08-124	0.043	APR 2021			$ 288,635
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT MASON CREEK(WB)			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
ATLANTA	HARRISON	IH 20	0495-08-125	0.043	APR 2021			$ 288,635
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT MASON CREEK(EB)			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
ATLANTA	HARRISON	IH 20	0495-08-126	0.030	APR 2021			$ 227,053
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT CLARKS CREEK(WB)			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
ATLANTA	HARRISON	IH 20	0495-09-053	0.065	APR 2021			$ 64,652
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT COX CREEK			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0495-08-121		**APR 2021**	**7 Projects**		**$ 1,476,997**
				APR 2021 TOTAL:		**7 Projects**	**1 Contract**	**$ 1,476,997**
ATLANTA	HARRISON	IH 20	0495-08-108	0.010	JUN 2021			$ 7,589,788
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** Y	
LIMITS FROM: AT LANSING SWITCH ROAD			**LIMITS TO:** .				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0495-08-108		**JUN 2021**	**1 Project**		**$ 7,589,788**
ATLANTA	HARRISON	IH 20	0495-09-056	0.010	JUN 2021			$ 9,315,328
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** Y	
LIMITS FROM: AT US 59			**LIMITS TO:** .				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0495-09-056		**JUN 2021**	**1 Project**		**$ 9,315,328**
				JUN 2021 TOTAL:		**2 Projects**	**2 Contracts**	**$ 16,905,116**
ATLANTA	CASS	VA	0919-00-081	0.300	JUL 2021			$ 1,970,134
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** VARIOUS LOCATIONS				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0919-00-081		**JUL 2021**	**1 Project**		**$ 1,970,134**
				JUL 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 1,970,134**
				ATLANTA		**139 Projects**	**13 Contracts**	**$ 60,697,570**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

AUSTIN DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$33.91	$39.59	$73.50
OCTOBER	$29.84	$1.86	$31.70
NOVEMBER	$11.11	$0.00	$11.11
DECEMBER	$20.59	$7.72	$28.31
JANUARY	$10.84	$2.57	$13.40
FEBRUARY	$4.27	$0.00	$4.27
MARCH	$1.05	$0.08	$1.13
APRIL	$5.46	$0.04	$5.51
MAY	$22.43	$0.95	$23.38
JUNE	$133.67	$80.70	$214.37
JULY	$0.00	$0.00	$0.00
AUGUST	$4.17	$0.86	$5.02
District Total:	$277.34	$134.37	$411.71

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

AUSTIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	LLANO	SH 29	0150-04-048	3.532	SEP 2020		$ 5,232,734
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** N	
LIMITS FROM: 3.8 MILES EAST OF RM 2241			**LIMITS TO:** 5.5 MILES WEST OF RM 1431			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0150-04-048		**SEP 2020**	**1 Project**	**$ 5,232,734**
AUSTIN	BASTROP	SH 71	0265-06-032	3.600	SEP 2020		$ 729,354
DESCRIPTION: INSTALL MEDIAN BARRIER						**NHS:** Y	
LIMITS FROM: 0.337 MILES WEST OF COLORADO DRIVE			**LIMITS TO:** FAYETTE COUNTY LINE			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0265-06-032		**SEP 2020**	**1 Project**	**$ 729,354**
AUSTIN	TRAVIS	VA	0914-04-287	0.001	SEP 2020		$ 139,398
DESCRIPTION: STATE PARK IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT MCKINNEY FALLS STATE PARK			**LIMITS TO:** .			**PROJ NUM:**C 914-4-287	
ROW CSJ:							
			CONTRACT CSJ: 0914-04-287		**SEP 2020**	**1 Project**	**$ 139,398**
AUSTIN	TRAVIS	VA	0914-04-323	0.100	SEP 2020		$ 11,916,005
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: 400 LOCATIONS IN THE CITY OF AUSTIN			**LIMITS TO:** .			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0914-04-323		**SEP 2020**	**1 Project**	**$ 11,916,005**
AUSTIN	BLANCO	VA	0914-23-010	0.001	SEP 2020		$ 209,309
DESCRIPTION: STATE PARK IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT LBJ STATE PARK			**LIMITS TO:** .			**PROJ NUM:**C 914-23-10	
ROW CSJ:							
			CONTRACT CSJ: 0914-23-010		**SEP 2020**	**1 Project**	**$ 209,309**
AUSTIN	BASTROP	FM 812	1149-02-027	12.415	SEP 2020		$ 2,061,924
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 1.102 MI E OF FM 2430			**LIMITS TO:** FM 20			**PROJ NUM:**STP ( )	
ROW CSJ:							
AUSTIN	BASTROP	FM 812	1149-02-029	11.141	SEP 2020		$ 156,081
DESCRIPTION: PROFILE EDGELINE MARKINGS AND PROFILE CENTERLINE MARKINGS						**NHS:** N	
LIMITS FROM: SH 21			**LIMITS TO:** FM 20			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1149-02-027		**SEP 2020**	**2 Projects**	**$ 2,218,005**
AUSTIN	BASTROP	FM 969	1186-02-017	12.196	SEP 2020		$ 219,374
DESCRIPTION: PROFILE PAVEMENT MARKINGS						**NHS:** N	
LIMITS FROM: TRAVIS COUNTY LINE			**LIMITS TO:** SH 21/ SH 71			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
AUSTIN	BASTROP	FM 969	1186-02-020	12.196	SEP 2020		$ 2,276,054
DESCRIPTION: LEVEL-UP, REPAIR, STRUCTURAL OVERLAY TY-D & SEAL COAT						**NHS:** N	
LIMITS FROM: TRAVIS COUNTY LINE			**LIMITS TO:** SH 71			**PROJ NUM:**STP ( )	
ROW CSJ:							
AUSTIN	BASTROP	FM 1441	2991-01-010	6.542	SEP 2020		$ 98,033
DESCRIPTION: PROFILE PAVEMENT MARKINGS						**NHS:** N	
LIMITS FROM: SH 95			**LIMITS TO:** SH 21			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1186-02-017		**SEP 2020**	**3 Projects**	**$ 2,593,461**
AUSTIN	HAYS	RM 967	1776-01-036	0.866	SEP 2020		$ 2,112,056
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: BEACON HILL ROAD WEST!			**LIMITS TO:** WILEY WAY			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1776-01-036		**SEP 2020**	**1 Project**	**$ 2,112,056**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

AUSTIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AUSTIN	HAYS	RM 967	1776-01-037	1.837	SEP 2020			$ 5,562,396
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: OAK FOREST DRIVE			**LIMITS TO:** FM 1626				**PROJ NUM:**STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 1776-01-037		**SEP 2020**	**1 Project**		**$ 5,562,396**
AUSTIN	HAYS	FM 2001	1776-02-018	8.866	SEP 2020			$ 41,326,251
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: IH 35			**LIMITS TO:** SH 21				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 1776-02-018		**SEP 2020**	**1 Project**		**$ 41,326,251**
AUSTIN	GILLESPIE	RM 1376	1899-03-008	7.957	SEP 2020			$ 936,659
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 290			**LIMITS TO:** KENDALL COUNTY LINE				**PROJ NUM:**STP ( )	
ROW CSJ:								
AUSTIN	GILLESPIE	US 290	0112-03-034	3.980	SEP 2020			$ 523,273
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: EAST OF REEH RD			**LIMITS TO:** EAST OF CR 296				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 1899-03-008		**SEP 2020**	**2 Projects**		**$ 1,459,932**
					SEP 2020 TOTAL:	**15 Projects**	**11 Contracts**	**$ 73,498,901**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

AUSTIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	WILLIAMSON	US 79	0204-04-048	0.831	OCT 2020		$ 525,123
DESCRIPTION: TOM-F OVERLAY						**NHS:** Y	
LIMITS FROM: WEST TAYLOR ST			**LIMITS TO:** EAST TAYLOR ST			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0204-04-048		**OCT 2020**	**1 Project**	**$ 525,123**
AUSTIN	HAYS	SH 80	0286-01-057	0.215	OCT 2020		$ 787,685
DESCRIPTION: INFRASTRUCTURE IMPROVEMENTS						**NHS:** N	
LIMITS FROM: 0.215 MI W OF CR 266			**LIMITS TO:** CR 266			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
AUSTIN	CALDWELL	SH 80	0286-02-034	0.215	OCT 2020		$ 787,685
DESCRIPTION: INFRASTRUCTURE IMPROVEMENTS						**NHS:** N	
LIMITS FROM: CR 266			**LIMITS TO:** 0.215 MI E OF CR 266			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0286-01-057		**OCT 2020**	**2 Projects**	**$ 1,575,370**
AUSTIN	BASTROP	SH 304	0573-01-039	6.303	OCT 2020		$ 7,282,981
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: SOUTH OF FM 2571			**LIMITS TO:** FM 535			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0573-01-039		**OCT 2020**	**1 Project**	**$ 7,282,981**
AUSTIN	HAYS	CR	0914-33-068	1.800	OCT 2020		$ 16,174,861
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** N	
LIMITS FROM: RM 967 @ ROBERT S. LIGHT BLVD.			**LIMITS TO:** FM 1626			**PROJ NUM:**STP ( )	
ROW CSJ: 0914-33-073							
AUSTIN	HAYS	RM 967	0016-16-029	0.271	OCT 2020		$ 613,348
DESCRIPTION: INTERSECTION IMPROVEMENT						**NHS:** N	
LIMITS FROM: 0.130 MI N OF ROBERT S LIGHT			**LIMITS TO:** 0.141 MI S OF ROBERT S LIGHT			**PROJ NUM:**STP ( )	
ROW CSJ:							
AUSTIN	HAYS	FM 2770	3210-01-014	0.459	OCT 2020		$ 1,234,816
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: 0.955 MILES SOUTH OF SL 4			**LIMITS TO:** 1.414 MILES SOUTH OF SL 4			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0914-33-068		**OCT 2020**	**3 Projects**	**$ 18,023,025**
AUSTIN	BASTROP	FM 2336	2190-01-007	6.796	OCT 2020		$ 4,295,370
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 290			**LIMITS TO:** SH 95			**PROJ NUM:**STP 1902(006)HES	
ROW CSJ:							
			CONTRACT CSJ: 2190-01-007		**OCT 2020**	**1 Project**	**$ 4,295,370**
					OCT 2020 TOTAL:	**8 Projects**	**5 Contracts** **$ 31,701,869**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

AUSTIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	MASON	US 87	0071-03-041	1.441	NOV 2020		$ 867,076
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: NORTH OF US 377			**LIMITS TO:** BROAD STREET			**PROJ NUM:**STP ( )	
ROW CSJ:							
AUSTIN	MASON	US 87	0071-04-054	0.063	NOV 2020		$ 47,181
DESCRIPTION: FULL DEPTH REPAIR, SEAL AND TOM						**NHS:** N	
LIMITS FROM: BROAD STREET			**LIMITS TO:** SH 29 AT RM 386			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0071-03-041		**NOV 2020**	**2 Projects**	**$ 914,257**
AUSTIN	TRAVIS	US 290	0114-01-063	0.000	NOV 2020		$ 1,669,200
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: IH 35 NBFR			**LIMITS TO:** US 183 SBFR			**PROJ NUM:**	
ROW CSJ:							
AUSTIN	TRAVIS		0914-00-431	0.000	NOV 2020		$ 367,759
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:**	
LIMITS FROM: TRAVIS AND WILLIAMSON COUNTIES			**LIMITS TO:** TRAVIS AND WILLIAMSON COUNTIES			**PROJ NUM:**C 914-00-431	
ROW CSJ:							
			CONTRACT CSJ: 0114-01-063		**NOV 2020**	**2 Projects**	**$ 2,036,959**
AUSTIN	WILLIAMSON	US 79	0204-01-068	2.341	NOV 2020		$ 1,533,333
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: FM 685			**LIMITS TO:** CR 110			**PROJ NUM:**NH ( )	
ROW CSJ:							
AUSTIN	WILLIAMSON	US 79	0204-02-031	0.454	NOV 2020		$ 295,204
DESCRIPTION: OVERLAY						**NHS:** Y	
LIMITS FROM: EXCHANGE BLVD			**LIMITS TO:** FM 685			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0204-01-068		**NOV 2020**	**2 Projects**	**$ 1,828,537**
AUSTIN	HAYS	RM 32	0511-03-012	3.680	NOV 2020		$ 887,087
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: COMAL COUNTY LINE			**LIMITS TO:** RM 12			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0511-03-012		**NOV 2020**	**1 Project**	**$ 887,087**
AUSTIN	TRAVIS	RM 620	0683-02-070	3.000	NOV 2020		$ 1,094,653
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: 0.1 MI S OF FOUR POINTS DR			**LIMITS TO:** 0.1 MI N OF BOULDER LN			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
AUSTIN	TRAVIS	FM 734	3417-03-026	0.200	NOV 2020		$ 369,411
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT HARRIS BRANCH PARKWAY			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0683-02-070		**NOV 2020**	**2 Projects**	**$ 1,464,064**
AUSTIN	BURNET	SH 71	0700-01-044	10.149	NOV 2020		$ 3,550,456
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: US 281			**LIMITS TO:** BLANCO C/L			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0700-01-044		**NOV 2020**	**1 Project**	**$ 3,550,456**
AUSTIN	TRAVIS	VA	0914-00-432	0.000	NOV 2020		$ 433,088
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:**	
LIMITS FROM: WILLIAMSON AND TRAVIS COUNTIES			**LIMITS TO:** WILLIAMSON AND TRAVIS COUNTIES			**PROJ NUM:**C 914-00-432	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-432		**NOV 2020**	**1 Project**	**$ 433,088**
					NOV 2020 TOTAL:	**11 Projects**	**7 Contracts** **$ 11,114,448**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

AUSTIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	TRAVIS	US 183	0151-09-148	0.001	DEC 2020		$ 4,808,707
DESCRIPTION: CONSTRUCT A BICYCLE AND PEDESTRIAN PATH						**NHS:** Y	
LIMITS FROM: AT COLORADO RIVER			**LIMITS TO:** .			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0151-09-148		**DEC 2020**	**1 Project**	**$ 4,808,707**
AUSTIN	BLANCO	US 281	0253-01-061	6.352	DEC 2020		$ 1,585,288
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: US 290 EAST			**LIMITS TO:** NORTH OF SAN SABA COURT			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0253-01-061		**DEC 2020**	**1 Project**	**$ 1,585,288**
AUSTIN	TRAVIS	RM 620	0683-02-074	16.808	DEC 2020		$ 7,385,525
DESCRIPTION: INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM						**NHS:** Y	
LIMITS FROM: ANDERSON MILL ROAD WILLIAMSON C/L!			**LIMITS TO:** SH 71			**PROJ NUM:**NH ( )	
ROW CSJ:							
AUSTIN	WILLIAMSON	RM 620	0683-01-098	1.529	DEC 2020		$ 671,849
DESCRIPTION: INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM						**NHS:** Y	
LIMITS FROM: PECAN PARK BLVD.			**LIMITS TO:** ANDERSON MILL ROAD TRAVIS C/L!			**PROJ NUM:**NH ( )	
ROW CSJ:							
AUSTIN	TRAVIS	SH 71	0700-03-149	7.024	DEC 2020		$ 3,086,385
DESCRIPTION: INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM						**NHS:** Y	
LIMITS FROM: RM 620			**LIMITS TO:** US 290			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0683-02-074		**DEC 2020**	**3 Projects**	**$ 11,143,759**
AUSTIN	TRAVIS		0914-00-433	0.000	DEC 2020		$ 631,080
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:**	
LIMITS FROM: MASON,GILLESPIE,LLANO,BLANCO,BURNET CTS			**LIMITS TO:** MASON,GILLESPIE,LLANO,BLANCO,BURNET CTS			**PROJ NUM:**C 914-00-433	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-433		**DEC 2020**	**1 Project**	**$ 631,080**
AUSTIN	TRAVIS	VA	0914-00-434	0.000	DEC 2020		$ 838,708
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:**	
LIMITS FROM: BASTROP, CALDWELL AND LEE COUNTIES			**LIMITS TO:** BASTROP, CALDWELL AND LEE COUNTIES			**PROJ NUM:**C 914-00-434	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-434		**DEC 2020**	**1 Project**	**$ 838,708**
AUSTIN	TRAVIS		0914-00-435	0.000	DEC 2020		$ 245,046
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:**	
LIMITS FROM: IN TRAVIS AND WILLIAMSON COUNTIES			**LIMITS TO:** IN TRAVIS AND WILLIAMSON COUNTIES			**PROJ NUM:**C 914-00-435	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-435		**DEC 2020**	**1 Project**	**$ 245,046**
AUSTIN	TRAVIS	FM 969	1186-01-091	1.868	DEC 2020		$ 7,461,423
DESCRIPTION: WIDEN ROAD - ADD LANES						PTF **NHS:** N	
LIMITS FROM: FM 973			**LIMITS TO:** HUNTERS BEND RD.			**PROJ NUM:**PTF ( )	
ROW CSJ: 1186-01-095							
			CONTRACT CSJ: 1186-01-091		**DEC 2020**	**1 Project**	**$ 7,461,423**
AUSTIN	TRAVIS	RM 2222	2100-01-067	3.707	DEC 2020		$ 1,595,856
DESCRIPTION: MILL, SEAL AND PFC						**NHS:** Y	
LIMITS FROM: SL 360			**LIMITS TO:** SL 1			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 2100-01-067		**DEC 2020**	**1 Project**	**$ 1,595,856**
				DEC 2020 TOTAL:		**10 Projects**	**8 Contracts** **$ 28,309,867**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

AUSTIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	CALDWELL	US 183	0152-03-062	0.056	JAN 2021		$ 1,590,894
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: US 90			**LIMITS TO:** FM 1322 EAST DAVIS STREET!			**PROJ NUM:**STP ( )FRS	
ROW CSJ:							
			CONTRACT CSJ: 0152-03-062		**JAN 2021**	**1 Project**	**$ 1,590,894**
AUSTIN	LEE	US 77	0211-02-028	0.000	JAN 2021		$ 1,393,600
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: MILAN COUNTY LINE			**LIMITS TO:** TANGLEWOOD			**PROJ NUM:**	
ROW CSJ:							
AUSTIN	LEE	US 77	0211-04-026	0.000	JAN 2021		$ 2,636,400
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 0.488 MI S OF SH 21			**LIMITS TO:** 1.509 MI N OF US 290			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0211-02-028		**JAN 2021**	**2 Projects**	**$ 4,030,000**
AUSTIN	HAYS	FM 110	3545-02-010	0.625	JAN 2021		$ 7,783,575
DESCRIPTION: CONSTRUCT BRIDGE						**NHS:** N	
LIMITS FROM: AT SH 123			**LIMITS TO:** .			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 3545-02-010		**JAN 2021**	**1 Project**	**$ 7,783,575**
				JAN 2021 TOTAL:		**4 Projects**	**3 Contracts** **$ 13,404,469**
AUSTIN	HAYS	US 290	0113-07-074	0.000	FEB 2021		$ 3,177,200
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 0.23 MI W. OF MCGREGOR LANE			**LIMITS TO:** 0.32 MI E. OF SHELTON LANE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0113-07-074		**FEB 2021**	**1 Project**	**$ 3,177,200**
AUSTIN	LEE	FM 696	0334-03-021	1.106	FEB 2021		$ 1,092,548
DESCRIPTION: ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY						**NHS:** N	
LIMITS FROM: FM 112			**LIMITS TO:** SL 123			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0334-03-021		**FEB 2021**	**1 Project**	**$ 1,092,548**
				FEB 2021 TOTAL:		**2 Projects**	**2 Contracts** **$ 4,269,748**
AUSTIN	HAYS	US 290	0113-07-072	0.189	MAR 2021		$ 1,130,600
DESCRIPTION: INFRASTRUCTURE IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT TRAUTWEIN ROAD			**LIMITS TO:** .			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0113-07-072		**MAR 2021**	**1 Project**	**$ 1,130,600**
				MAR 2021 TOTAL:		**1 Project**	**1 Contract** **$ 1,130,600**
AUSTIN	TRAVIS	US 183	0265-01-116	0.553	APR 2021		$ 5,087,471
DESCRIPTION: CONSTRUCT NEW 1 LANE SB FRONTAGE ROAD						**NHS:** Y	
LIMITS FROM: 0.46 MI SOUTH OF THOMPSON LN			**LIMITS TO:** 0.07 MI SW OF AIRPORT COMMERCE DR			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0265-01-116		**APR 2021**	**1 Project**	**$ 5,087,471**
AUSTIN	MASON	CS	0914-26-009	0.100	APR 2021		$ 419,037
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON POST HILL ST AT GAMESL BRANCH			**LIMITS TO:** STR B00320001			**PROJ NUM:**BR 2017(195)	
ROW CSJ:							
			CONTRACT CSJ: 0914-26-009		**APR 2021**	**1 Project**	**$ 419,037**
				APR 2021 TOTAL:		**2 Projects**	**2 Contracts** **$ 5,506,508**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

AUSTIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	BASTROP	SH 95	0323-01-028	0.940	MAY 2021		$ 7,709,890
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: SL 230			**LIMITS TO:** SOUTH OF FM 535			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0323-01-028		**MAY 2021**	**1 Project**	**$ 7,709,890**
AUSTIN	HAYS	RM 12	0683-03-040	0.055	MAY 2021		$ 248,925
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: 0.035 MI N OF WINTERS MILL PKWY			**LIMITS TO:** 0.020 MI S OF WINTERS MILL PKWY			**PROJ NUM:**CC 683-3-40	
ROW CSJ:							
AUSTIN	HAYS	RM 3237	0805-04-031	0.365	MAY 2021		$ 612,710
DESCRIPTION: PAVEMENT WIDENING FOR INTERSECTION IMPROVEMENTS						**NHS:** N	
LIMITS FROM: 0.199 MI S OF WINTERS MILL PKWY			**LIMITS TO:** 0.166 MI N OF WINTERS MILL PKWY			**PROJ NUM:**CC 805-4-31	
ROW CSJ:							
			CONTRACT CSJ: 0683-03-040		**MAY 2021**	**2 Projects**	**$ 861,635**
AUSTIN	TRAVIS	RM 3238	0683-04-020	4.563	MAY 2021		$ 5,586,944
DESCRIPTION: PROVIDE ADDITIONAL PAVED SURFACE WIDTH,MILLED EDGELINERUMBLE STRIPS, MILLED CENTERLINE RUMBLE STRIPS						**NHS:** N	
LIMITS FROM: 0.026 MI S. OF VISTANCIA DR			**LIMITS TO:** CUEVA DR.			**PROJ NUM:**SSW 683-4-20	
ROW CSJ:							
			CONTRACT CSJ: 0683-04-020		**MAY 2021**	**1 Project**	**$ 5,586,944**
AUSTIN	WILLIAMSON	CR	0914-05-153	0.100	MAY 2021		$ 859,529
DESCRIPTION: REHABILITATE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: BRUSHY BEND RD @ BRUSHY CRK			**LIMITS TO:** STR AA0836001			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0914-05-153		**MAY 2021**	**1 Project**	**$ 859,529**
AUSTIN	BASTROP	CR	0914-18-107	0.030	MAY 2021		$ 698,368
DESCRIPTION: REHABILITATE BRIDGE & APPROACHES						**NHS:** N	
LIMITS FROM: ON OLD MCDADE RD AT BIG SANDY CREEK			**LIMITS TO:** (14-011-0-AA01-06-002)			**PROJ NUM:**BR 1802(781)	
ROW CSJ:							
			CONTRACT CSJ: 0914-18-107		**MAY 2021**	**1 Project**	**$ 698,368**
AUSTIN	LLANO	CR	0914-25-008	0.100	MAY 2021		$ 1,181,853
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: ON CR 103 AT LLANO RIVER			**LIMITS TO:** STR AA0596001			**PROJ NUM:**BR 1802(787)	
ROW CSJ:							
			CONTRACT CSJ: 0914-25-008		**MAY 2021**	**1 Project**	**$ 1,181,853**
AUSTIN	WILLIAMSON	FM 1466	1200-04-015	6.716	MAY 2021		$ 5,909,269
DESCRIPTION: CONSTRUCT FRONTAGE ROADS						**NHS:** N	
LIMITS FROM: SH 95			**LIMITS TO:** FM 619			**PROJ NUM:**STP ( )	
ROW CSJ:							
AUSTIN	WILLIAMSON	FM 1466	1200-04-016	0.012	MAY 2021		$ 91,325
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT LITTLE DRY BRUSHY CREEK			**LIMITS TO:** STR# 14-246-0-1200-04-007			**PROJ NUM:**BR ( )	
ROW CSJ:							
AUSTIN	WILLIAMSON	FM 1466	1200-04-017	0.066	MAY 2021		$ 483,485
DESCRIPTION: REPLACE BRIDGE AND APPROACHES AT DRAW						**NHS:** N	
LIMITS FROM: 0.52 MILES EAST OF SH 95			**LIMITS TO:** STR# 14-246-0-1200-04-005			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 1200-04-015		**MAY 2021**	**3 Projects**	**$ 6,484,079**
					MAY 2021 TOTAL:	**10 Projects**	**7 Contracts** **$ 23,382,298**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

AUSTIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	TRAVIS	SL 275	0015-11-068	0.863	JUN 2021		$ 15,713,191
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: DILLINGHAM LANE			**LIMITS TO:** HOWARD LANE			**PROJ NUM:** CC 15-11-68	
ROW CSJ:							
			CONTRACT CSJ: 0015-11-068		**JUN 2021**	**1 Project**	**$ 15,713,191**
AUSTIN	HAYS	IH 35	0016-03-114	2.580	JUN 2021		$ 102,503,795
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: SOUTH OF SH 80			**LIMITS TO:** NORTH OF RM 12			**PROJ NUM:** NH 2020(186)	
ROW CSJ: 0016-03-115							
			CONTRACT CSJ: 0016-03-114		**JUN 2021**	**1 Project**	**$ 102,503,795**
AUSTIN	TRAVIS	SL 111	0151-06-148	2.480	JUN 2021		$ 28,276,328
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: FM 969			**LIMITS TO:** 0.189 MI NORTH OF US 183			**PROJ NUM:** CC 151-6-148	
ROW CSJ:							
			CONTRACT CSJ: 0151-06-148		**JUN 2021**	**1 Project**	**$ 28,276,328**
AUSTIN	TRAVIS	FM 1325	1376-02-042	2.350	JUN 2021		$ 23,696,911
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: SL 1			**LIMITS TO:** US 183			**PROJ NUM:** CC 1376-2-42	
ROW CSJ:							
			CONTRACT CSJ: 1376-02-042		**JUN 2021**	**1 Project**	**$ 23,696,911**
AUSTIN	WILLIAMSON	RM 2338	2211-01-026	0.200	JUN 2021		$ 9,053,427
DESCRIPTION: GRADE SEPARATION						**NHS:** N	
LIMITS FROM: AT RONALD REAGAN INTERSECTION			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 2211-01-026		**JUN 2021**	**1 Project**	**$ 9,053,427**
AUSTIN	HAYS	FM 110	3545-01-005	4.320	JUN 2021		$ 18,235,676
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** N	
LIMITS FROM: SH 21			**LIMITS TO:** EAST OF IH 35			**PROJ NUM:** STP ( )	
ROW CSJ:							
AUSTIN	CALDWELL	FM 110	3545-03-003	1.990	JUN 2021		$ 16,888,381
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** N	
LIMITS FROM: SH 80			**LIMITS TO:** SH 21			**PROJ NUM:** STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 3545-01-005		**JUN 2021**	**2 Projects**	**$ 35,124,057**
				JUN 2021 TOTAL:		**7 Projects**	**6 Contracts** **$ 214,367,709**
AUSTIN	HAYS	FM 621	0987-03-011	0.400	AUG 2021		$ 738,884
DESCRIPTION: CONSTRUCT FRONTAGE ROADS						**NHS:** N	
LIMITS FROM: 0.2 MI N OR OLD BASTROP HWY			**LIMITS TO:** 0.2 MI S OF OLD BASTROP HWY			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0987-03-011		**AUG 2021**	**1 Project**	**$ 738,884**
AUSTIN	HAYS	FM 621	0987-03-012	1.975	AUG 2021		$ 4,285,009
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: WEST OF DE ZAVALA DRIVE			**LIMITS TO:** EAST OF CR 266 OLD BASTROP HWY!			**PROJ NUM:** STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0987-03-012		**AUG 2021**	**1 Project**	**$ 4,285,009**
				AUG 2021 TOTAL:		**2 Projects**	**2 Contracts** **$ 5,023,893**
				AUSTIN		**72 Projects**	**54 Contracts** **$ 411,710,310**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

BEAUMONT DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$3.00	$0.00	$3.00
OCTOBER	$2.88	$0.20	$3.08
NOVEMBER	$9.32	$0.00	$9.32
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$23.90	$0.00	$23.90
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$6.23	$0.00	$6.23
APRIL	$86.53	$0.00	$86.53
MAY	$220.16	$0.00	$220.16
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$352.02	$0.20	$352.22

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

BEAUMONT DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BEAUMONT	NEWTON	SH 12	0499-01-004	0.060	SEP 2020			$ 627,928
DESCRIPTION: REPLACE BRIDGE							**NHS:** Y	
LIMITS FROM: AT SABINE RIVER			**LIMITS TO:** .				**PROJ NUM:**NH ( )	
ROW CSJ:								
BEAUMONT	NEWTON	SH 12	0499-01-005	0.030	SEP 2020			$ 156,982
DESCRIPTION: REPLACE BRIDGE APPROACH							**NHS:** Y	
LIMITS FROM: AT SABINE RIVER			**LIMITS TO:** .				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0499-01-004		**SEP 2020**	**2 Projects**		**$ 784,910**
BEAUMONT	JASPER	PW	0920-12-044	1.000	SEP 2020			$ 599,061
DESCRIPTION: STATE PARK IMPROVEMENTS							**NHS:** N	
LIMITS FROM: MARTIN DIES JR, STATE PARK			**LIMITS TO:** .				**PROJ NUM:**C 920-12-44	
ROW CSJ:								
			CONTRACT CSJ: 0920-12-044		**SEP 2020**	**1 Project**		**$ 599,061**
BEAUMONT	JEFFERSON	FM 365	0932-02-052	0.005	SEP 2020			$ 748,280
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT PIGNUT GULLY			**LIMITS TO:** STR 20-124-0-0932-02-003				**PROJ NUM:**BR ( )	
ROW CSJ:								
BEAUMONT	JEFFERSON	FM 365	0932-02-056	0.005	SEP 2020			$ 868,633
DESCRIPTION: REPLACE BRIDGE AND APPROACHES							**NHS:** N	
LIMITS FROM: AT DRAINAGE DITCH			**LIMITS TO:** STR 20-124-0-0932-02-002				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0932-02-052		**SEP 2020**	**2 Projects**		**$ 1,616,913**
					SEP 2020 TOTAL:	**5 Projects**	**3 Contracts**	**$ 3,000,884**
BEAUMONT	LIBERTY	US 90	0028-03-110	0.806	OCT 2020			$ 1,064,802
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: SH 146, EAST			**LIMITS TO:** S.COLBERT ST				**PROJ NUM:**NH ( )	
ROW CSJ:								
BEAUMONT	LIBERTY	SH 321	0593-01-131	1.709	OCT 2020			$ 1,608,863
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: DAYTON HIGH SCHOOL, SOUTH			**LIMITS TO:** US 90				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0028-03-110		**OCT 2020**	**2 Projects**		**$ 2,673,665**
BEAUMONT	ORANGE	SH 87	0028-15-056	0.727	OCT 2020			$ 286,465
DESCRIPTION: INSTALL SIDEWALKS							**NHS:** Y	
LIMITS FROM: 0.2 MI W OF N 16TH ST, WEST			**LIMITS TO:** 28TH ST				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
BEAUMONT	CHAMBERS	SH 146	0389-02-055	0.200	OCT 2020			$ 124,068
DESCRIPTION: INSTALL SIDEWALKS							**NHS:** Y	
LIMITS FROM: 0.48 MI S OF IH10, SOUTH			**LIMITS TO:** 0.248 MI S OF IH 10				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0028-15-056		**OCT 2020**	**2 Projects**		**$ 410,533**
					OCT 2020 TOTAL:	**4 Projects**	**2 Contracts**	**$ 3,084,198**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:32 AM

BEAUMONT DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BEAUMONT	ORANGE	IH 10	0028-14-116	1.231	NOV 2020			$ 1,580,322
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT SABINE RIVER			**LIMITS TO:** ._(EAST BOUND)				**PROJ NUM:**BR ( )	
ROW CSJ:								
BEAUMONT	ORANGE	IH 10	0028-14-117	1.231	NOV 2020			$ 1,580,322
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT SABINE RIVER			**LIMITS TO:** . (WEST BOUND)				**PROJ NUM:**BR ( )	
ROW CSJ:								
BEAUMONT	JEFFERSON	US 69	0200-11-107	0.040	NOV 2020			$ 291,736
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: 11TH STREET SB OVERPASS			**LIMITS TO:** .				**PROJ NUM:**NH ( )	
ROW CSJ:								
BEAUMONT	JEFFERSON	US 69	0200-16-023	0.050	NOV 2020			$ 521,696
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT FM 365			**LIMITS TO:** .				**PROJ NUM:**NH ( )	
ROW CSJ:								
BEAUMONT	CHAMBERS	IH 10	0508-02-125	0.300	NOV 2020			$ 1,580,322
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT TURTLE BAYOU			**LIMITS TO:** ._(WEST BOUND MAIN LANE)				**PROJ NUM:**BR ( )	
ROW CSJ:								
BEAUMONT	JEFFERSON	SH 73	0508-04-169	0.040	NOV 2020			$ 523,469
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT SH 82			**LIMITS TO:** .				**PROJ NUM:**NH ( )	
ROW CSJ:								
BEAUMONT	JEFFERSON	SH 73	0508-04-173	0.200	NOV 2020			$ 1,053,548
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT KCS RAILROAD			**LIMITS TO:** . (EASTBOUND)				**PROJ NUM:**BR ( )	
ROW CSJ:								
BEAUMONT	JEFFERSON	SH 73	0508-04-174	0.200	NOV 2020			$ 1,053,548
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT KCS RAILROAD			**LIMITS TO:** . (WESTBOUND)				**PROJ NUM:**BR ( )	
ROW CSJ:								
BEAUMONT	JEFFERSON	SH 347	0667-01-120	0.330	NOV 2020			$ 588,088
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT KCS RAILROAD			**LIMITS TO:** . (WEST BOUND)				**PROJ NUM:**BR ( )	
ROW CSJ:								
BEAUMONT	JEFFERSON	SH 347	0667-01-121	0.330	NOV 2020			$ 253,774
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT KCS RAILROAD			**LIMITS TO:** ._(EAST BOUND)				**PROJ NUM:**BR ( )	
ROW CSJ:								
BEAUMONT	JEFFERSON	SH 347	0667-01-122	0.070	NOV 2020			$ 289,725
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT FM 366			**LIMITS TO:** . (NORTH BOUND)				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0028-14-116		**NOV 2020**	**11 Projects**		**$ 9,316,550**
				NOV 2020 TOTAL:		**11 Projects**	**1 Contract**	**$ 9,316,550**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BEAUMONT DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	JEFFERSON	US 90	0028-07-058	3.299	JAN 2021		$ 1,207,499
DESCRIPTION: SAFETY LIGHTING						**NHS:** Y	
LIMITS FROM: S MAJOR DRIVE, EAST			**LIMITS TO:** IH 10			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	ORANGE	IH 10	0028-11-207	0.200	JAN 2021		$ 145,229
DESCRIPTION: INSTALL PEDESTRIAN SIGNAL, INSTALL PEDESTRIAN CROSSWALK						**NHS:** Y	
LIMITS FROM: AT SH 62			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	US 69	0200-11-108	0.200	JAN 2021		$ 81,380
DESCRIPTION: INSTALL PEDESTRIAN SIGNAL						**NHS:** Y	
LIMITS FROM: AT LUCAS DRIVE			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	NEWTON	SH 87	0305-02-050	0.200	JAN 2021		$ 49,641
DESCRIPTION: SAFETY LIGHTING AT INTERSECTION						**NHS:** N	
LIMITS FROM: AT FM 2460			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	ORANGE	SH 87	0305-07-073	0.200	JAN 2021		$ 59,952
DESCRIPTION: INSTALL PEDESTRIAN SIGNAL, INSTALL PEDESTRIAN CROSSWALK						**NHS:** Y	
LIMITS FROM: AT CHURCH ST			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	SH 87	0306-03-134	0.200	JAN 2021		$ 44,930
DESCRIPTION: INSTALL PEDESTRIAN SIGNAL						**NHS:** Y	
LIMITS FROM: AT 9TH AVE			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	SH 347	0667-01-123	0.200	JAN 2021		$ 70,197
DESCRIPTION: INSTALL PEDESTRIAN SIGNAL, INSTALL PEDESTRIAN CROSSWALK						**NHS:** Y	
LIMITS FROM: AT 46TH STREET			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	FM 364	0786-01-087	0.565	JAN 2021		$ 27,848
DESCRIPTION: INSTALL ADVANCED WARNING SIGNALS AND SIGNS (INTERSECTION)						**NHS:** Y	
LIMITS FROM: MANION DRIVE			**LIMITS TO:** PHELAN BLVD			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	LIBERTY	FM 1960	1685-04-024	0.200	JAN 2021		$ 179,197
DESCRIPTION: INSTALL INTERSECTION FLASHING BEACON, SAFETY LIGHTING ATINTERSECTION						**NHS:** N	
LIMITS FROM: AT CR 622			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0028-07-058		**JAN 2021**	**9 Projects**	**$ 1,865,873**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BEAUMONT DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	ORANGE	IH 10	0028-14-118	0.000	JAN 2021		$ 270,231
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: WOMACK RD., EAST			**LIMITS TO:** SH 87			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	TYLER	US 190	0213-07-059	14.110	JAN 2021		$ 971,591
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: US 69, EAST			**LIMITS TO:** NECHES RIVER			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	JASPER	SH 63	0214-01-036	4.720	JAN 2021		$ 337,205
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: US 190, EAST			**LIMITS TO:** FM 1738			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	ORANGE	SH 62	0243-03-067	2.730	JAN 2021		$ 205,890
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: NEWTON COUNTY LINE, SOUTH			**LIMITS TO:** SH 12			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	NEWTON	US 190	0244-05-041	4.990	JAN 2021		$ 626,565
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: FM 2626, EAST			**LIMITS TO:** SABINE RIVER BRIDGE			**PROJ NUM:**NH ( )	
ROW CSJ:							
BEAUMONT	NEWTON	SH 87	0304-06-078	4.120	JAN 2021		$ 332,667
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 1414, SOUTH			**LIMITS TO:** US 190			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	NEWTON	SH 87	0305-01-036	1.560	JAN 2021		$ 134,244
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 190, SOUTH			**LIMITS TO:** SOUTH OF SL 505			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	CHAMBERS	SH 65	0368-01-092	15.480	JAN 2021		$ 691,716
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: FM 562, EAST			**LIMITS TO:** SH 124			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	LIBERTY	SH 146	0388-02-067	7.580	JAN 2021		$ 564,019
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: POLK COUNTY LINE, SOUTH			**LIMITS TO:** 7.6 MILES SOUTH OF POLK COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	CHAMBERS	SH 73	0508-03-107	1.630	JAN 2021		$ 206,506
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: FM 1663, EAST			**LIMITS TO:** JEFFERSON COUNTY LINE			**PROJ NUM:**NH ( )	
ROW CSJ:							
BEAUMONT	JEFFERSON	IH 10	0739-02-175	0.000	JAN 2021		$ 84,443
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: CHAMBERS COUNTY LINE, EAST			**LIMITS TO:** 1.5 MILES			**PROJ NUM:**NH ( )	
ROW CSJ:							
BEAUMONT	LIBERTY	FM 686	0762-01-034	2.340	JAN 2021		$ 100,495
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 1960, NORTH			**LIMITS TO:** 2.336 MILES NORTH OF FM 1960			**PROJ NUM:**C 762-1-34	
ROW CSJ:							
BEAUMONT	LIBERTY	FM 1409	0762-02-051	10.180	JAN 2021		$ 479,160
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: 2.0 MILES SOUTH OF US 90, SOUTH			**LIMITS TO:** CHAMBERS COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	CHAMBERS	FM 1409	0762-03-025	1.890	JAN 2021		$ 141,006
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: CHAMBERS COUNTY LINE			**LIMITS TO:** FM 565			**PROJ NUM:**STP ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BEAUMONT DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	JEFFERSON	FM 364	0786-01-088	2.580	JAN 2021		$ 96,025
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: TRAM RD., SOUTH			**LIMITS TO:** SH 105			**PROJ NUM:**NH ( )	
ROW CSJ:							
BEAUMONT	HARDIN	FM 1003	0811-02-030	4.700	JAN 2021		$ 158,219
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 1293, SOUTH			**LIMITS TO:** FM 770			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	HARDIN	FM 787	0813-02-041	5.650	JAN 2021		$ 232,320
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: LIBERTY COUNTY LINE, EAST			**LIMITS TO:** 93' PAST FM 1293			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	JASPER	RE 255	0877-01-042	4.660	JAN 2021		$ 179,707
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 63, EAST			**LIMITS TO:** SAM RAYBURN DAM			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	JASPER	RE 255	0877-01-044	3.250	JAN 2021		$ 119,215
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 1007, EAST			**LIMITS TO:** US 96			**PROJ NUM:**	
ROW CSJ:							
BEAUMONT	TYLER	RE 255	0877-02-019	11.090	JAN 2021		$ 437,536
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 69, EAST			**LIMITS TO:** JASPER COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	JASPER	FM 1747	0948-02-016	4.230	JAN 2021		$ 178,063
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 2799, SOUTH			**LIMITS TO:** US 190			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	HARDIN	SH 105	0951-02-018	2.380	JAN 2021		$ 309,760
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: LIBERTY COUNTY LINE, EAST			**LIMITS TO:** FM 770 WEST JUNCTION			**PROJ NUM:**NH ( )	
ROW CSJ:							
BEAUMONT	LIBERTY	FM 563	1023-02-052	4.370	JAN 2021		$ 179,272
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 770, SOUTH			**LIMITS TO:** CHAMBERS COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	CHAMBERS	FM 565	1024-01-079	0.840	JAN 2021		$ 36,608
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: FM 1405			**LIMITS TO:** SH 146			**PROJ NUM:**	
ROW CSJ:							
BEAUMONT	CHAMBERS	FM 565	1024-01-080	1.460	JAN 2021		$ 67,760
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 3180, SOUTH			**LIMITS TO:** SH 99 CONCRETE			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	CHAMBERS	FM 565	1024-01-081	4.850	JAN 2021		$ 190,502
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: BB LANE, SOUTH			**LIMITS TO:** 0.1 MI EAST OF PLANTATION DR			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	CHAMBERS	FM 1405	1024-02-046	0.560	JAN 2021		$ 46,464
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 146, SOUTH			**LIMITS TO:** FM 565			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	LIBERTY	FM 686	1067-01-027	9.580	JAN 2021		$ 433,122
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: 2.336 MILES NORTH OF FM 1960, NORTH			**LIMITS TO:** SH 321			**PROJ NUM:**STP ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BEAUMONT DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	HARDIN	SH 105	1096-01-066	2.860	JAN 2021		$ 464,640
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: FM 770 BATSON, EAST			**LIMITS TO:** FM 770 SARATOGA			**PROJ NUM:**NH ( )	
ROW CSJ:							
BEAUMONT	LIBERTY	FM 770	1096-02-053	8.920	JAN 2021		$ 638,880
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: 2.1 MILES S OF HARDIN COUNTY LINE, SOUTH			**LIMITS TO:** US 90			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	LIBERTY	FM 770	1096-03-020	8.240	JAN 2021		$ 472,319
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 69, SOUTH			**LIMITS TO:** FM 563			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	ORANGE	FM 1130	1284-01-080	1.550	JAN 2021		$ 60,500
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 1136, EAST			**LIMITS TO:** SH 62			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	ORANGE	FM 1078	1286-01-019	3.210	JAN 2021		$ 129,066
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 62, NORTH			**LIMITS TO:** FM 1130			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	CHAMBERS	FM 1663	1464-01-019	5.940	JAN 2021		$ 407,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: 0.5 MI WEST OF FM 1410, EAST			**LIMITS TO:** FM 1406			**PROJ NUM:**NH ( )	
ROW CSJ:							
BEAUMONT	CHAMBERS	FM 2354	2242-02-024	1.220	JAN 2021		$ 101,235
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 565, SOUTH			**LIMITS TO:** FM 3180			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	CHAMBERS	FM 2354	2242-02-025	2.240	JAN 2021		$ 55,112
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: 0.25 MILES SOUTH OF FISHER RD., SOUTH			**LIMITS TO:** MCKINNEY RD			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	ORANGE	FM 736	2701-01-007	0.300	JAN 2021		$ 10,326
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 3247, EAST			**LIMITS TO:** END OF MAINTENANCE			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	HARDIN	FM 2798	2778-03-014	4.330	JAN 2021		$ 138,247
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: POLK COUNTY LINE, SOUTH			**LIMITS TO:** FM 787			**PROJ NUM:**C 2778-3-14	
ROW CSJ:							
BEAUMONT	ORANGE	FM 2802	2781-01-015	6.320	JAN 2021		$ 426,888
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: 2.6 MILES EAST OF FM 105, EAST			**LIMITS TO:** SH 62			**PROJ NUM:**STP ( )	
ROW CSJ:							
BEAUMONT	LIBERTY	FM 1909	3314-01-008	1.020	JAN 2021		$ 39,611
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 160, SOUTH			**LIMITS TO:** US 90			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0028-14-118		JAN 2021	40 Projects	$ 10,754,135
BEAUMONT	JEFFERSON	US 69	0200-14-093	0.000	JAN 2021		$ 5,280,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: SS 93, SOUTH			**LIMITS TO:** SS 380			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0200-14-093		JAN 2021	1 Project	$ 5,280,000

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BEAUMONT DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BEAUMONT	TYLER	FM 1746	1585-01-025	5.400	JAN 2021			$ 2,860,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: FM 2992, EAST			**LIMITS TO:** FM 92				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 1585-01-025		**JAN 2021**	**1 Project**		**$ 2,860,000**
BEAUMONT	JASPER	FM 2246	2120-01-028	8.500	JAN 2021			$ 3,135,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: FM 1131, EAST			**LIMITS TO:** SH 62				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 2120-01-028		**JAN 2021**	**1 Project**		**$ 3,135,000**
				JAN 2021 TOTAL:		**52 Projects**	**5 Contracts**	**$ 23,895,008**
BEAUMONT	TYLER	CR	0920-13-036	0.007	MAR 2021			$ 266,818
DESCRIPTION: REPLACE BRIDGE AND APPROACHES							**NHS:** N	
LIMITS FROM: CR 1700 AT KIMBALL CREEK			**LIMITS TO:** (STR 202290AA0296001)				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0920-13-036		**MAR 2021**	**1 Project**		**$ 266,818**
BEAUMONT	CHAMBERS	FM 563	1023-01-035	2.970	MAR 2021			$ 3,415,272
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: IH 10, SOUTH			**LIMITS TO:** 0.11 MILES NORTH OF FM 2041				**PROJ NUM:**STP ( )	
ROW CSJ:								
BEAUMONT	CHAMBERS	FM 563	1023-01-033	6.099	MAR 2021			$ 49,739
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: IH 10			**LIMITS TO:** SH 61				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
BEAUMONT	CHAMBERS	FM 563	1023-01-036	3.238	MAR 2021			$ 2,500,968
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: 0.11 MI N OF FM 2041, SOUTH			**LIMITS TO:** 0.08 MI N OF SH 61				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 1023-01-035		**MAR 2021**	**3 Projects**		**$ 5,965,979**
				MAR 2021 TOTAL:		**4 Projects**	**2 Contracts**	**$ 6,232,797**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BEAUMONT DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	JEFFERSON	US 69	0200-15-021	2.540	APR 2021		$ 1,842,200
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: SPURLOCK RD., SOUTH			**LIMITS TO:** FM 365			**PROJ NUM:**NH ( )	
ROW CSJ:							
BEAUMONT	JEFFERSON	US 69	0200-16-022	3.480	APR 2021		$ 2,441,986
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: FM 365, SOUTH			**LIMITS TO:** 39TH ST			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0200-15-021		**APR 2021**	**2 Projects**	**$ 4,284,186**
BEAUMONT	JEFFERSON	US 69	0200-16-020	0.582	APR 2021		$ 71,760,118
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: AT SH 73			**LIMITS TO:** .			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0200-16-020		**APR 2021**	**1 Project**	**$ 71,760,118**
BEAUMONT	NEWTON	SH 63	0214-03-034	0.013	APR 2021		$ 556,944
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT BRACK CREEK			**LIMITS TO:** (STR 201760021403008)			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0214-03-034		**APR 2021**	**1 Project**	**$ 556,944**
BEAUMONT	HARDIN	SH 105	0339-03-039	0.400	APR 2021		$ 479,959
DESCRIPTION: INSTALL CONTINUOUS TURN LANE						**NHS:** Y	
LIMITS FROM: AT OLD BATSON-SARATOGA ROAD			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0339-03-039			**1 Project**	**$ 479,959**
BEAUMONT	JEFFERSON	SH 124	0368-03-037	0.311	APR 2021		$ 275,115
DESCRIPTION: INSTALL CONTINUOUS TURN LANE, MILLED EDGELINE RUMBLE STRIPS						**NHS:** N	
LIMITS FROM: 0.6 MI E OF FM 364, WEST			**LIMITS TO:** 0.289 MI E OF FM 364			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	SH 124	0368-04-032	0.276	APR 2021		$ 275,115
DESCRIPTION: INSTALL CONTINUOUS TURN LANE, MILLED EDGELINE RUMBLE STRIPS						**NHS:** N	
LIMITS FROM: 0.5 MI W OF BROOKS RD, WEST			**LIMITS TO:** 0.6 MI E OF FM 364			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0368-03-037		**APR 2021**	**2 Projects**	**$ 550,230**
BEAUMONT	LIBERTY	SH 146	0388-03-081	0.309	APR 2021		$ 295,085
DESCRIPTION: INSTALL CONTINUOUS TURN LANE						**NHS:** N	
LIMITS FROM: 0.599 MI N OF FM 1011, SOUTH			**LIMITS TO:** 0.29 MI N OF FM 1011			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0388-03-081			**1 Project**	**$ 295,085**
BEAUMONT	LIBERTY	SH 105	0593-01-130	1.038	APR 2021		$ 964,759
DESCRIPTION: INSTALL CONTINUOUS TURN LANE						**NHS:** Y	
LIMITS FROM: 0.07 MI W OF CR 2247, EAST			**LIMITS TO:** 0.968 MI E OF CR 2247			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0593-01-130			**1 Project**	**$ 964,759**
BEAUMONT	ORANGE	FM 1006	0882-02-059	3.753	APR 2021		$ 704,530
DESCRIPTION: SAFETY TREAT FIXED OBJECTS, MILLED CENTERLINE RUMBLE STRIPS						**NHS:** N	
LIMITS FROM: SH 87, EAST			**LIMITS TO:** 0.171 MI N OF FM 2177			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0882-02-059			**1 Project**	**$ 704,530**
BEAUMONT	CHAMBERS	FM 562	1022-01-034	0.011	APR 2021		$ 514,102
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT LONE OAK BAYOU			**LIMITS TO:** (STR 200360102201006)			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 1022-01-034		**APR 2021**	**1 Project**	**$ 514,102**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BEAUMONT DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	HARDIN	FM 770	1096-01-065	4.081	APR 2021		$ 2,447,292
DESCRIPTION: SAFETY TREAT FIXED OBJECTS,MILLED EDGELINE AND CENTERLINERUMBLE STRIPS, WIDEN PAVED SHOULDERS TO > 5FT.						**NHS:** N	
LIMITS FROM: 0.12 MI S OF SH 105, SOUTH			**LIMITS TO:** LIBERTY C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1096-01-065			**1 Project**	**$ 2,447,292**
BEAUMONT	JEFFERSON	SH 82	2367-01-061	0.200	APR 2021		$ 23,906
DESCRIPTION: SAFETY TREAT FIXED OBJECTS						**NHS:** N	
LIMITS FROM: AT LEVEE RD			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 2367-01-061			**1 Project**	**$ 23,906**
BEAUMONT	ORANGE	FM 1442	2562-01-023	4.914	APR 2021		$ 3,952,540
DESCRIPTION: SAFETY TREAT FIXED OBJECTS, INSTALL CONTINUOUS TURN LANE,WIDEN PAVED SHOULDERS TO > 5FT						**NHS:** N	
LIMITS FROM: FM 105, SOUTH			**LIMITS TO:** FM 408			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 2562-01-023			**1 Project**	**$ 3,952,540**
					APR 2021 TOTAL:	**14 Projects**	**12 Contracts** **$ 86,533,651**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BEAUMONT DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	LIBERTY	US 90	0028-03-107	0.800	MAY 2021		$ 13,115,302
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT FM 1413			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	LIBERTY	US 90	0028-03-108	7.000	MAY 2021		$ 6,124,150
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: HARRIS COUNTY LINE, EAST			**LIMITS TO:** UPRR			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0028-03-107		MAY 2021	2 Projects	$ 19,239,452

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BEAUMONT DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	JEFFERSON	US 90	0028-06-083	0.020	MAY 2021		$ 163,345
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** N	
LIMITS FROM: AT FM 364			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	US 90	0028-06-084	0.020	MAY 2021		$ 32,103
DESCRIPTION: INSTALL PEDESTRIAN SIGNAL, INSTALL PEDESTRIAN CROSSWALK						**NHS:** N	
LIMITS FROM: AT FM 364			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	US 90	0028-07-056	0.200	MAY 2021		$ 195,057
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** N	
LIMITS FROM: AT LANGHAM RD			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	US 90	0028-07-057	0.200	MAY 2021		$ 168,954
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT LINDBERGH DR			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	HARDIN	US 96	0065-05-148	0.200	MAY 2021		$ 180,792
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT EAST CHANCE			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	HARDIN	US 96	0065-05-149	0.200	MAY 2021		$ 192,081
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT RAIDER LN			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	HARDIN	US 96	0065-05-150	0.200	MAY 2021		$ 202,218
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT FM 421			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	US 69	0065-07-063	0.200	MAY 2021		$ 22,675
DESCRIPTION: INSTALL INTERSECTION FLASHING BEACON, INSTALL ADVANCEDWARNING SIGNS (INTERSECTION)						**NHS:** N	
LIMITS FROM: AT CHINN LN			**LIMITS TO:** (FRONTAGE ROADS)			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	SS 380	0065-08-166	0.200	MAY 2021		$ 203,355
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT CALDER AVE			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	SS 380	0065-08-167	0.200	MAY 2021		$ 148,575
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT WASHINGTON BLVD			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	HARDIN	US 69	0200-10-083	0.200	MAY 2021		$ 158,747
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT FOREST RD			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	US 69	0200-16-021	0.200	MAY 2021		$ 333,929
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT FM 365			**LIMITS TO:** (FRONTAGE ROADS)			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JASPER	US 190	0213-08-091	0.200	MAY 2021		$ 201,885
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT FM 252			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	ORANGE	SH 87	0305-07-068	0.112	MAY 2021		$ 158,269
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT MLK/FM 3247(W)			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BEAUMONT DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	ORANGE	SH 87	0305-07-069	0.135	MAY 2021		$ 140,081
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT FM 3247(E)/FM 736			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	SH 87	0306-03-129	0.200	MAY 2021		$ 179,521
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT MAIN AVE			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	SH 87	0306-03-130	0.200	MAY 2021		$ 190,319
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT ROSEDALE DR			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	SH 87	0306-03-131	0.200	MAY 2021		$ 195,140
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT US 69			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	SH 347	0667-01-119	0.200	MAY 2021		$ 180,532
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT 75TH ST			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	FM 366	0667-02-113	0.200	MAY 2021		$ 163,110
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT NEDERLAND AVE			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	FM 366	0667-02-114	0.200	MAY 2021		$ 191,607
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT MERRIMAN ST			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	FM 366	0667-02-115	0.200	MAY 2021		$ 132,325
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT PARK ST			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	JEFFERSON	FM 365	0932-01-115	0.200	MAY 2021		$ 201,247
DESCRIPTION: IMPROVE TRAFFIC SIGNALS						**NHS:** Y	
LIMITS FROM: AT FM 366			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0028-06-083		**MAY 2021**	**23 Projects**	**$ 3,935,867**
BEAUMONT	TYLER	US 69	0200-08-049	7.376	MAY 2021		$ 68,762,393
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** Y	
LIMITS FROM: 0.1 MI SOUTH OF BLACK CREEK			**LIMITS TO:** HARDIN COUNTY LINE			**PROJ NUM:**NH ( )	
ROW CSJ:							
BEAUMONT	HARDIN	US 69	0200-09-069	4.971	MAY 2021		$ 68,762,393
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** Y	
LIMITS FROM: TYLER COUNTY LINE			**LIMITS TO:** 0.75 MI SOUTH OF FM 1003			**PROJ NUM:**NH ( )	
ROW CSJ: 0200-09-075							
			CONTRACT CSJ: 0200-08-049		**MAY 2021**	**2 Projects**	**$ 137,524,786**
BEAUMONT	HARDIN	SH 105	0339-04-036	7.279	MAY 2021		$ 57,158,739
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** Y	
LIMITS FROM: .10 MILES EAST OF SH 326			**LIMITS TO:** PINE ISLAND BAYOU			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0339-04-036		**MAY 2021**	**1 Project**	**$ 57,158,739**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BEAUMONT DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	CHAMBERS	FM 1663	0368-05-018	0.630	MAY 2021		$ 305,609
DESCRIPTION: MILLED EDGELINE RUMBLE STRIPS, PROVIDE ADDITIONAL PAVEDSURFACE WIDTH, MILLED CENTERLINE RUMBLE STRIPS						**NHS:** N	
LIMITS FROM: 0.97 MI E OF FM 1406			**LIMITS TO:** 1.6 MI E OF FM 1406			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BEAUMONT	CHAMBERS	FM 1663	1464-01-018	1.600	MAY 2021		$ 470,541
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1406			**LIMITS TO:** 0.97 MI E OF FM 1406			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0368-05-018		**MAY 2021**	**2 Projects**	**$ 776,150**
BEAUMONT	CHAMBERS	SH 146	0389-02-047	0.017	MAY 2021		$ 82,557
DESCRIPTION: UPGRADE BRIDGE AND APPROACH RAILING						**NHS:** N	
LIMITS FROM: AT SMITHS GULLY			**LIMITS TO:** (STR 200360038902027)			**PROJ NUM:**BR ( )	
ROW CSJ:							
BEAUMONT	CHAMBERS	SH 146	0389-02-048	0.070	MAY 2021		$ 48,292
DESCRIPTION: UPGRADE BRIDGE AND APPROACH RAILING						**NHS:** N	
LIMITS FROM: AT MCGAR GULLY			**LIMITS TO:** (STR 200360038902028)			**PROJ NUM:**BR ( )	
ROW CSJ:							
BEAUMONT	CHAMBERS	SH 146	0389-02-049	0.009	MAY 2021		$ 60,566
DESCRIPTION: UPGRADE BRIDGE AND APPROACH RAILING						**NHS:** N	
LIMITS FROM: AT THE IRRIGATION CANAL			**LIMITS TO:** (STR 200360038902031)			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0389-02-047		**MAY 2021**	**3 Projects**	**$ 191,415**
BEAUMONT	LIBERTY	SH 105	0593-01-115	0.005	MAY 2021		$ 48,292
DESCRIPTION: UPGRADE BRIDGE AND APPROACH RAILING						**NHS:** Y	
LIMITS FROM: AT TARKINGTON BAYOU RELIEF			**LIMITS TO:** (STR 201460059301010)			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0593-01-115		**MAY 2021**	**1 Project**	**$ 48,292**
BEAUMONT	LIBERTY	SH 105	0593-01-116	0.034	MAY 2021		$ 129,608
DESCRIPTION: UPGRADE BRIDGE AND APPROACH RAILING						**NHS:** Y	
LIMITS FROM: AT TARKINGTON BAYOU			**LIMITS TO:** (STR 201460059301011)			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0593-01-116		**MAY 2021**	**1 Project**	**$ 129,608**
BEAUMONT	CHAMBERS	IH 10	0739-01-047	0.006	MAY 2021		$ 52,895
DESCRIPTION: UPGRADE BRIDGE AND APPROACH RAILING						**NHS:** Y	
LIMITS FROM: AT DRAW			**LIMITS TO:** (STR 200360073901030)			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0739-01-047		**MAY 2021**	**1 Project**	**$ 52,895**
BEAUMONT	HARDIN	CR	0920-03-081	0.011	MAY 2021		$ 429,764
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: CR 101 AT FLAT CYPRESS CREEK			**LIMITS TO:** (STR 201010AA0101001)			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0920-03-081		**MAY 2021**	**1 Project**	**$ 429,764**
BEAUMONT	TYLER	CR	0920-13-034	0.065	MAY 2021		$ 350,258
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT BILLIAMS CREEK			**LIMITS TO:** (STR 202290AA0135001)			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0920-13-034		**MAY 2021**	**1 Project**	**$ 350,258**
BEAUMONT	TYLER	CR	0920-13-035	0.009	MAY 2021		$ 322,323
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 2790 AT CROW CREEK			**LIMITS TO:** (STR 202290AA0158001)			**PROJ NUM:**BR 1902(419)	
ROW CSJ:							
			CONTRACT CSJ: 0920-13-035		**MAY 2021**	**1 Project**	**$ 322,323**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BEAUMONT DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
				MAY 2021 TOTAL:		**39 Projects**	**12 Contracts**	**$ 220,159,549**
				BEAUMONT		**129 Projects**	**37 Contracts**	**$ 352,222,637**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BROWNWOOD DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$4.44	$0.00	$4.44
NOVEMBER	$11.35	$0.00	$11.35
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$4.98	$0.00	$4.98
FEBRUARY	$4.03	$0.00	$4.03
MARCH	$0.00	$0.00	$0.00
APRIL	$1.73	$0.00	$1.73
MAY	$10.74	$0.00	$10.74
JUNE	$9.82	$0.00	$9.82
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$47.10	$0.00	$47.10

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BROWNWOOD DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BROWNWOOD	EASTLAND	IH 20	0007-06-258	0.100	OCT 2020			$ 2,100,495
DESCRIPTION: REHABILITATE BRIDGE							**NHS:** Y	
LIMITS FROM: IH 20 AT CR 235 CROSS			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0007-06-258		**OCT 2020**	**1 Project**		**$ 2,100,495**
BROWNWOOD	BROWN	CR	0923-06-077	0.100	OCT 2020			$ 706,554
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 120 AT RED RIVER			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
BROWNWOOD	BROWN	CR	0923-06-079	0.100	OCT 2020			$ 231,054
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 226 AT DRAW			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
BROWNWOOD	BROWN	CR	0923-06-083	0.100	OCT 2020			$ 344,061
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 267 (ELKINS RD) AT LEWIS CREEK			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0923-06-077		**OCT 2020**	**3 Projects**		**$ 1,281,669**
BROWNWOOD	COMANCHE	FM 1476	1039-02-096	0.000	OCT 2020			$ 561,600
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT HOLMSLEY CREEK			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	COMANCHE	CR	0923-17-080	0.100	OCT 2020			$ 263,780
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 103 AT SWEETWATER CREEK			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
BROWNWOOD	COMANCHE	CR	0923-17-086	0.100	OCT 2020			$ 231,054
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 4981 AT LEON RIVER DRAW			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1039-02-096		**OCT 2020**	**3 Projects**		**$ 1,056,434**
					OCT 2020 TOTAL:	**7 Projects**	**3 Contracts**	**$ 4,438,598**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BROWNWOOD DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BROWNWOOD	COMANCHE	US 67	0079-02-052	0.000	NOV 2020		$ 757,423
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 0.5 MILES WEST OF INDIAN CREEK			**LIMITS TO:** BROWN C/L			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	EASTLAND	SH 6	0007-04-124	0.000	NOV 2020		$ 24,885
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: AMMERMAN STREET			**LIMITS TO:** SH 112			**PROJ NUM:** STP ( )	
ROW CSJ:							
BROWNWOOD	EASTLAND	SH 112	0007-04-125	1.301	NOV 2020		$ 82,511
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: LEON RIVER BRIDGE E			**LIMITS TO:** FM 570			**PROJ NUM:** STP ( )	
ROW CSJ:							
BROWNWOOD	EASTLAND	SH 112	0007-04-130	0.427	NOV 2020		$ 27,840
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 6			**LIMITS TO:** LEON RIVER BRIDGE			**PROJ NUM:** STP ()	
ROW CSJ:							
BROWNWOOD	EASTLAND	IH 20	0007-04-131	5.474	NOV 2020		$ 224,417
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 570 (NFR)			**LIMITS TO:** 0.04 MI W OF LOOP 254 W			**PROJ NUM:** STP ()	
ROW CSJ:							
BROWNWOOD	EASTLAND	IH 20	0007-04-132	5.174	NOV 2020		$ 232,588
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 570 (SFR)			**LIMITS TO:** 0.4 MI W OF LOOP 254W			**PROJ NUM:** NH ( )	
ROW CSJ:							
BROWNWOOD	COLEMAN	SH 206	0054-05-023	1.236	NOV 2020		$ 54,201
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 84			**LIMITS TO:** SH 153			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	MILLS	SL 15	0054-11-014	0.546	NOV 2020		$ 21,875
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 84			**LIMITS TO:** US 183			**PROJ NUM:** STP ()	
ROW CSJ:							
BROWNWOOD	COMANCHE	US 67	0079-02-050	1.640	NOV 2020		$ 79,306
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 36			**LIMITS TO:** ELM STREET			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	COMANCHE	US 67	0079-03-049	13.548	NOV 2020		$ 1,160,185
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: ERATH C/L			**LIMITS TO:** 0.74 MI. E. OF SH 36			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	COMANCHE	US 67	0079-03-050	0.740	NOV 2020		$ 41,799
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 0.74 MI E OF SH 36			**LIMITS TO:** SH 36			**PROJ NUM:** NH ( )	
ROW CSJ:							
BROWNWOOD	COLEMAN	US 283	0099-01-034	6.108	NOV 2020		$ 181,307
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** FM 2633			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	MILLS	FM 218	0120-04-011	3.137	NOV 2020		$ 72,971
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 16			**LIMITS TO:** HAMILTON C/L			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	MC CULLOCH	FM 1311	0129-01-035	6.141	NOV 2020		$ 124,920
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 190			**LIMITS TO:** MENARD C/L			**PROJ NUM:** STP ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BROWNWOOD DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BROWNWOOD	EASTLAND	SH 36	0182-01-016	4.382	NOV 2020		$ 198,663
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 183			**LIMITS TO:** COMANCHE C/L			**PROJ NUM:**STP 2019(231)	
ROW CSJ:							
BROWNWOOD	LAMPASAS	US 190	0231-01-059	14.972	NOV 2020		$ 961,468
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: LAMPASAS S.C.L.			**LIMITS TO:** CORYELL C/L			**PROJ NUM:**NH ( )	
ROW CSJ:							
BROWNWOOD	LAMPASAS	US 190	0231-01-060	0.000	NOV 2020		$ 95,256
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: US 281			**LIMITS TO:** 1.13 MI E OF US 183			**PROJ NUM:**NH ()	
ROW CSJ:							
BROWNWOOD	LAMPASAS	US 281	0251-05-058	5.289	NOV 2020		$ 170,706
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: ADAMSVILLE			**LIMITS TO:** 0.35 MI N OF US 183			**PROJ NUM:**NH ( )	
ROW CSJ:							
BROWNWOOD	EASTLAND	SH 112	0257-02-036	8.333	NOV 2020		$ 15,803
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: UNION PACIFIC RR			**LIMITS TO:** SH 6			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	LAMPASAS	US 183	0272-06-039	6.934	NOV 2020		$ 325,711
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 0.284 MI S OF LOMETA S.C.L.			**LIMITS TO:** 7.9 MI N OF US 281			**PROJ NUM:**NH ( )	
ROW CSJ:							
BROWNWOOD	LAMPASAS	US 183	0272-06-040	7.634	NOV 2020		$ 353,758
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 7.9 MI N OF US 281			**LIMITS TO:** 0.44 MI N OF US 281			**PROJ NUM:**NH ( )	
ROW CSJ:							
BROWNWOOD	EASTLAND	SH 16	0288-03-030	7.926	NOV 2020		$ 209,087
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 4.1 MI S OF IH 20			**LIMITS TO:** 5 MI N OF COMANCHE C/L			**PROJ NUM:**STP ()	
ROW CSJ:							
BROWNWOOD	EASTLAND	SH 16	0288-03-031	5.000	NOV 2020		$ 131,208
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 5 MI N OF COMANCHE C/L			**LIMITS TO:** COMANCHE C/L			**PROJ NUM:**STP ( )	
ROW CSJ:							
BROWNWOOD	COMANCHE	SH 16	0288-04-015	10.057	NOV 2020		$ 406,279
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: EASTLAND C/L			**LIMITS TO:** SH 6 IN DE LEON			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	EASTLAND	US 183	0434-01-030	0.000	NOV 2020		$ 22,169
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: CISCO N.C.L			**LIMITS TO:** SH 6			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	BROWN	PR 15	0566-01-026	0.000	NOV 2020		$ 156,949
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 279			**LIMITS TO:** STATE PARK			**PROJ NUM:**STP ()	
ROW CSJ:							
BROWNWOOD	STEPHENS	FM 717	0714-03-027	15.025	NOV 2020		$ 396,215
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 180			**LIMITS TO:** EASTLAND C/L			**PROJ NUM:**STP ( )	
ROW CSJ:							
BROWNWOOD	COLEMAN	FM 503	0869-01-025	14.174	NOV 2020		$ 371,277
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** FM 1929			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BROWNWOOD DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BROWNWOOD	MC CULLOCH	FM 2028	0869-03-024	16.287	NOV 2020		$ 374,981
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 87 IN MELVIN			**LIMITS TO:** BRADY CITY LIMITS			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	MC CULLOCH	FM 2028	0869-03-025	5.274	NOV 2020		$ 130,966
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: BRADY CITY LIMITS			**LIMITS TO:** US 87 IN BRADY			**PROJ NUM:** STP ()	
ROW CSJ:							
BROWNWOOD	MILLS	FM 574	1028-01-027	9.095	NOV 2020		$ 225,332
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 45			**LIMITS TO:** FM 573			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	MILLS	FM 574	1028-01-028	14.132	NOV 2020		$ 340,909
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 573			**LIMITS TO:** US 183			**PROJ NUM:** STP ()	
ROW CSJ:							
BROWNWOOD	STEPHENS	FM 578	1031-01-026	4.157	NOV 2020		$ 84,864
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: YOUNG C/L			**LIMITS TO:** FM 1481			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	STEPHENS	FM 578	1031-01-027	6.886	NOV 2020		$ 164,696
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1481			**LIMITS TO:** US 183			**PROJ NUM:** STP ()	
ROW CSJ:							
BROWNWOOD	LAMPASAS	FM 580	1032-01-035	4.795	NOV 2020		$ 289,853
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 183			**LIMITS TO:** 1.2 MI E OF FM 1715			**PROJ NUM:** STP ()	
ROW CSJ:							
BROWNWOOD	LAMPASAS	FM 580	1032-01-036	9.398	NOV 2020		$ 216,806
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2313			**LIMITS TO:** CORYELL C/L			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	BROWN	FM 1689	1033-03-013	3.601	NOV 2020		$ 80,331
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 183, W.			**LIMITS TO:** COMANCHE C/L			**PROJ NUM:** STP ()	
ROW CSJ:							
BROWNWOOD	COMANCHE	FM 1689	1033-04-022	8.810	NOV 2020		$ 184,401
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: BROWN C/L			**LIMITS TO:** FM 589			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	BROWN	FM 1467	1038-02-019	12.197	NOV 2020		$ 276,417
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 183			**LIMITS TO:** US 67			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	COMANCHE	FM 1496	1039-03-019	2.800	NOV 2020		$ 60,350
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 6			**LIMITS TO:** 2.8 MI S OF SH 6			**PROJ NUM:** STP ( )	
ROW CSJ:							
BROWNWOOD	COMANCHE	FM 1496	1039-03-020	6.286	NOV 2020		$ 137,909
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 2.8 MI S OF SH 6			**LIMITS TO:** FM 1476 (PLUS FOR EOP)			**PROJ NUM:** STP ()	
ROW CSJ:							
BROWNWOOD	EASTLAND	FM 1027	1239-01-030	13.329	NOV 2020		$ 276,208
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: LP 389 IN CARBON			**LIMITS TO:** FM 587			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BROWNWOOD DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BROWNWOOD	COMANCHE	FM 2247	2107-01-017	15.061	NOV 2020		$ 310,922
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 587			**LIMITS TO:** FS 2247			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	EASTLAND	FM 679	2107-03-007	0.745	NOV 2020		$ 15,218
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 8, S.			**LIMITS TO:** COMANCHE C/L			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	EASTLAND	FM 2526	2376-01-008	5.288	NOV 2020		$ 110,441
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 569			**LIMITS TO:** US 183			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	EASTLAND	FM 2526	2376-02-010	8.082	NOV 2020		$ 183,521
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 183			**LIMITS TO:** LP 389 IN CARBON			**PROJ NUM:**STP ()	
ROW CSJ:							
BROWNWOOD	BROWN	FM 1467	2487-01-008	9.117	NOV 2020		$ 199,162
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 67/US 84			**LIMITS TO:** US 84/US 183			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	BROWN	FS 586	2540-01-009	1.143	NOV 2020		$ 40,668
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** FM 586			**PROJ NUM:**STP ()	
ROW CSJ:							
BROWNWOOD	BROWN	FM 2559	2541-02-008	4.977	NOV 2020		$ 118,128
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2273			**LIMITS TO:** PR 15			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	EASTLAND	SH 206	2638-01-024	7.359	NOV 2020		$ 271,859
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: IH 20			**LIMITS TO:** 0.2 MI. S. OF FM 2526			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	COMANCHE	FM 2861	2992-01-011	6.104	NOV 2020		$ 148,562
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 16			**LIMITS TO:** US 67			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	BROWN	FM 3100	3180-01-008	8.881	NOV 2020		$ 207,462
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1467			**LIMITS TO:** US 67			**PROJ NUM:**STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0079-02-052		**NOV 2020**	**52 Projects**	**$ 11,350,743**
				NOV 2020 TOTAL:		**52 Projects**	**1 Contract** **$ 11,350,743**
BROWNWOOD	LAMPASAS	US 190	0231-01-003	0.666	JAN 2021		$ 4,984,801
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: US 190 W OF FM 2657			**LIMITS TO:** CORYELL COUNTY LINE			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0231-19-003		**JAN 2021**	**1 Project**	**$ 4,984,801**
				JAN 2021 TOTAL:		**1 Project**	**1 Contract** **$ 4,984,801**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BROWNWOOD DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BROWNWOOD	EASTLAND	IH 20	0007-03-097	19.888	FEB 2021		$ 1,616,493
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: CALLAHAN C/L			**LIMITS TO:** .3 MI E OF FM 570			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BROWNWOOD	EASTLAND	IH 20	0007-04-133	5.469	FEB 2021		$ 1,616,493
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: .3 MI E OF FM 570			**LIMITS TO:** .41 MI W OF FM 2461			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BROWNWOOD	EASTLAND	IH 20	0007-06-265	5.307	FEB 2021		$ 798,788
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 0.41 MI W OF FM 2461			**LIMITS TO:** LP 254 (E INTERSECTION)			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0007-03-097		**FEB 2021**	**3 Projects**	**$ 4,031,774**
				FEB 2021 TOTAL:		**3 Projects**	**1 Contract** **$ 4,031,774**
BROWNWOOD	BROWN	US 377	0128-01-113	15.647	APR 2021		$ 136,360
DESCRIPTION: MILLED EDGELINE AND CENTERLINE RUMBLE STRIPS						**NHS:** N	
LIMITS FROM: 0.037 MI S OF CR 199			**LIMITS TO:** MCCULLOCH C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0128-01-113		**APR 2021**	**1 Project**	**$ 136,360**
BROWNWOOD	BROWN	US 377	0128-01-116	16.444	APR 2021		$ 644,481
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 45			**LIMITS TO:** MCCULLOCH C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0128-01-116		**APR 2021**	**1 Project**	**$ 644,481**
BROWNWOOD	EASTLAND	SH 36	0182-01-017	3.937	APR 2021		$ 474,646
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 0.003 MI. W. OF E MILLS ST			**LIMITS TO:** COMANCHE C/L			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BROWNWOOD	COMANCHE	SH 36	0182-02-043	20.760	APR 2021		$ 474,646
DESCRIPTION: IMPROVE GUARDRAIL TO DESIGN STANDARDS, SAFETY TREAT FIXEDOBJECTS						**NHS:** N	
LIMITS FROM: COMANCHE C/L			**LIMITS TO:** 0.322 MI. NW OF BARNES AVE			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0182-01-017		**APR 2021**	**2 Projects**	**$ 949,292**
				APR 2021 TOTAL:		**4 Projects**	**3 Contracts** **$ 1,730,133**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BROWNWOOD DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BROWNWOOD	EASTLAND	SH 112	0007-04-134	0.000	MAY 2021			$ 260,000
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** N	
LIMITS FROM: SH 112 AT IH 20 NORTH FRONTAGE ROAD			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0007-04-134		**MAY 2021**	**1 Project**		**$ 260,000**
BROWNWOOD	COMANCHE	SH 36	0183-01-039	4.744	MAY 2021			$ 9,132,505
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: 0.5 MI EAST OF US 67			**LIMITS TO:** NEAR CR 324				**PROJ NUM:** STP ( )	
ROW CSJ:								
BROWNWOOD	COMANCHE	SH 36	0183-01-044	22.265	MAY 2021			$ 871,541
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** HAMILTON C/L				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0183-01-039		**MAY 2021**	**2 Projects**		**$ 10,004,046**
BROWNWOOD	EASTLAND	SH 112	0257-02-034	0.200	MAY 2021			$ 3,850,000
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: PATTERSON ST.			**LIMITS TO:** UNION PACIFIC RR				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0257-02-034		**MAY 2021**	**1 Project**		**$ 3,850,000**
BROWNWOOD	MILLS	US 183	0274-01-038	0.016	MAY 2021			$ 268,603
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: US 183			**LIMITS TO:** AT LP 15				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0274-01-038		**MAY 2021**	**1 Project**		**$ 268,603**
				MAY 2021 TOTAL:		**5 Projects**	**4 Contracts**	**$ 14,382,649**
BROWNWOOD	EASTLAND	SH 6	0257-04-031	1.334	JUN 2021			$ 9,819,814
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS							**NHS:** N	
LIMITS FROM: 0.18 MI. N. OF CRESSENT ST			**LIMITS TO:** COMANCHE C/L				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0257-04-031		**JUN 2021**	**1 Project**		**$ 9,819,814**
				JUN 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 9,819,814**
				BROWNWOOD		**73 Projects**	**14 Contracts**	**$ 50,738,512**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BRYAN DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$8.76	$0.00	$8.76
OCTOBER	$2.21	$0.00	$2.21
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.45	$0.00	$0.45
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$16.41	$0.00	$16.41
MAY	$4.43	$0.00	$4.43
JUNE	$22.89	$0.00	$22.89
JULY	$196.85	$0.00	$196.85
AUGUST	$0.00	$0.00	$0.00
District Total:	$252.01	$0.00	$252.01

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BRYAN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BRYAN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	BRAZOS	SH 6	0050-02-113	12.997	SEP 2020		$ 491,836
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SH 6EFR @ SH 40			**LIMITS TO:** .5 MI N OF GRIMES COUNTY LINE			**PROJ NUM:** C 50-2-113	
ROW CSJ:							
BRYAN	BRAZOS	SH 6	0050-02-114	12.418	SEP 2020		$ 89,921
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SH 6WFR @ SH 40			**LIMITS TO:** 1.1 MI N OF GRIMES COUNTY LINE			**PROJ NUM:** C 50-2-114	
ROW CSJ:							
BRYAN	FREESTONE	US 84	0057-07-017	0.000	SEP 2020		$ 22,737
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1367			**LIMITS TO:** BU 84-R			**PROJ NUM:** C 57-7-17	
ROW CSJ:							
BRYAN	BRAZOS	SH 21	0116-04-106	0.000	SEP 2020		$ 21,554
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: PLEASANT HILL RD.			**LIMITS TO:** FM 2818			**PROJ NUM:** C 116-4-106	
ROW CSJ:							
BRYAN	BRAZOS	SH 21	0117-01-055	1.111	SEP 2020		$ 14,630
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 190 W			**LIMITS TO:** US 190 E			**PROJ NUM:** C 117-1-55	
ROW CSJ:							
BRYAN	BRAZOS	US 190	0117-02-037	0.000	SEP 2020		$ 96,465
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: DEMOCRAT ROAD			**LIMITS TO:** MADISON COUNTY LINE			**PROJ NUM:** C 117-2-37	
ROW CSJ:							
BRYAN	FREESTONE	SH 75	0166-02-045	14.915	SEP 2020		$ 160,316
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: NAVARRO COUNTY LINE			**LIMITS TO:** US 84			**PROJ NUM:** C 166-2-45	
ROW CSJ:							
BRYAN	LEON	SH 75	0166-06-031	12.058	SEP 2020		$ 124,701
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 7			**LIMITS TO:** MADISON COUNTY LINE			**PROJ NUM:** C 166-6-31	
ROW CSJ:							
BRYAN	MILAM	US 79	0204-06-064	0.000	SEP 2020		$ 68,856
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 1.0 MI W OF US 190			**LIMITS TO:** 0.5 MI W OF FM 487			**PROJ NUM:** C 204-6-64	
ROW CSJ:							
BRYAN	MILAM	US 79	0204-07-054	0.000	SEP 2020		$ 56,059
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 2.8 MI E OF SH 36			**LIMITS TO:** 1 MI W OF US 190			**PROJ NUM:** C 204-7-54	
ROW CSJ:							
BRYAN	LEON	US 79	0205-04-051	0.000	SEP 2020		$ 37,328
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: IH 45			**LIMITS TO:** 0.5 MI W OF CR 329			**PROJ NUM:** C 205-4-51	
ROW CSJ:							
BRYAN	MILAM	US 77	0209-05-051	10.377	SEP 2020		$ 96,725
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FALLS COUNTY LINE			**LIMITS TO:** 2.0 MI N OF US 190			**PROJ NUM:** C 209-5-51	
ROW CSJ:							
BRYAN	MILAM	FM 1712	0210-03-029	5.042	SEP 2020		$ 61,349
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 77			**LIMITS TO:** FM 487			**PROJ NUM:** C 210-3-29	
ROW CSJ:							
BRYAN	MILAM	FM 485	0262-01-030	0.000	SEP 2020		$ 40,350
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 979			**LIMITS TO:** 4 MI E OF FM 979			**PROJ NUM:** C 262-1-30	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BRYAN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	MILAM	FM 485	0262-02-029	0.000	SEP 2020		$ 88,322
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 4 MI E OF FM 979			**LIMITS TO:** ROBERTSON COUNTY LINE			**PROJ NUM:** C 262-2-29	
ROW CSJ:							
BRYAN	WASHINGTON	SH 237	0267-08-007	0.000	SEP 2020		$ 47,668
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 290			**LIMITS TO:** FAYETTE COUNTY LINE			**PROJ NUM:** C 267-8-7	
ROW CSJ:							
BRYAN	LEON	SH 7	0382-05-019	0.000	SEP 2020		$ 44,567
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ROBERTSON COUNTY LINE			**LIMITS TO:** US 79			**PROJ NUM:** C 382-5-19	
ROW CSJ:							
BRYAN	FREESTONE	SH 164	0413-05-034	0.000	SEP 2020		$ 38,391
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: LIMESTONE COUNTY LINE			**LIMITS TO:** FM 80 W			**PROJ NUM:** C 413-5-34	
ROW CSJ:							
BRYAN	FREESTONE	FM 489	0426-02-022	4.952	SEP 2020		$ 63,574
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 75			**LIMITS TO:** FM 1848			**PROJ NUM:** C 426-2-22	
ROW CSJ:							
BRYAN	BRAZOS	SH OSR	0475-01-058	4.153	SEP 2020		$ 43,208
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 21			**LIMITS TO:** FM 1687			**PROJ NUM:** C 475-1-58	
ROW CSJ:							
BRYAN	BURLESON	FM 2155	0506-04-026	5.239	SEP 2020		$ 60,458
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 60			**LIMITS TO:** FM 1361			**PROJ NUM:** C 506-4-26	
ROW CSJ:							
BRYAN	MADISON	FM 978	0552-02-031	7.700	SEP 2020		$ 90,978
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 39			**LIMITS TO:** FM 2289			**PROJ NUM:** C 552-2-31	
ROW CSJ:							
BRYAN	MADISON	FM 3060	0578-04-007	2.075	SEP 2020		$ 25,924
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 2.08 MI N OF SH 21			**LIMITS TO:** SH 21			**PROJ NUM:** C 578-4-7	
ROW CSJ:							
BRYAN	BRAZOS	SH 308	0599-01-011	1.328	SEP 2020		$ 15,719
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SULPHER SPRINGS RD.			**LIMITS TO:** FM 60			**PROJ NUM:** C 599-1-11	
ROW CSJ:							
BRYAN	FREESTONE	FM 80	0612-01-051	0.000	SEP 2020		$ 49,223
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 164			**LIMITS TO:** THE LIMESTONE COUNTY LINE			**PROJ NUM:** C 612-1-51	
ROW CSJ:							
BRYAN	GRIMES	FM 3090	0643-05-059	14.378	SEP 2020		$ 187,838
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 244			**LIMITS TO:** FM 3455			**PROJ NUM:** C 643-5-59	
ROW CSJ:							
BRYAN	FREESTONE	IH 45	0675-01-074	0.000	SEP 2020		$ 30,775
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: FM 833			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** C 675-1-74	
ROW CSJ:							
BRYAN	FREESTONE	IH 45	0675-02-089	0.000	SEP 2020		$ 26,908
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SH 179			**LIMITS TO:** 2.25 MI N OF SH 179			**PROJ NUM:** C 675-2-89	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:33 AM

BRYAN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	MADISON	IH 45	0675-05-093	0.000	SEP 2020		$ 41,791
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SH 21			**LIMITS TO:** SH 75			**PROJ NUM:** C 675-5-93	
ROW CSJ:							
BRYAN	BURLESON	FM 60	0713-01-045	11.466	SEP 2020		$ 138,913
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 111			**LIMITS TO:** PR 4			**PROJ NUM:** C 713-1-45	
ROW CSJ:							
BRYAN	GRIMES	FM 362	0944-01-026	0.000	SEP 2020		$ 48,432
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 2988			**LIMITS TO:** WALLER COUNTY LINE			**PROJ NUM:** C 944-1-26	
ROW CSJ:							
BRYAN	FREESTONE	FM 416	0998-04-008	0.000	SEP 2020		$ 2,250
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: NAVARRO COUNTY LINE			**LIMITS TO:** SH 75			**PROJ NUM:** C 998-4-8	
ROW CSJ:							
BRYAN	BURLESON	FM 975	1129-01-031	0.000	SEP 2020		$ 66,154
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: RRX BRIDGE			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** C 1129-1-31	
ROW CSJ:							
BRYAN	BURLESON	FM 976	1130-01-020	3.912	SEP 2020		$ 43,140
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 60			**LIMITS TO:** SH 36			**PROJ NUM:** C 1130-1-20	
ROW CSJ:							
BRYAN	LEON	FM 1511	1145-03-010	3.481	SEP 2020		$ 43,262
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 3178			**LIMITS TO:** SH 7			**PROJ NUM:** C 1145-3-10	
ROW CSJ:							
BRYAN	LEON	FM 1146	1148-02-019	7.007	SEP 2020		$ 84,474
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1469			**LIMITS TO:** US 79			**PROJ NUM:** C 1148-2-19	
ROW CSJ:							
BRYAN	LEON	FM 1119	1223-01-043	2.178	SEP 2020		$ 28,241
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 579			**LIMITS TO:** MADISON COUNTY LINE			**PROJ NUM:** C 1223-1-43	
ROW CSJ:							
BRYAN	BRAZOS	FM 1179	1316-01-075	0.000	SEP 2020		$ 56,631
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SH 6			**LIMITS TO:** SH 47			**PROJ NUM:** C 1316-1-75	
ROW CSJ:							
BRYAN	FREESTONE	FM 1451	1327-02-025	6.403	SEP 2020		$ 219,177
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: BU 84-R			**LIMITS TO:** FM 489			**PROJ NUM:** C 1327-2-25	
ROW CSJ:							
BRYAN	WALKER	FM 1375	1402-02-019	8.904	SEP 2020		$ 84,263
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: MONTGOMERY COUNTY LINE			**LIMITS TO:** SH 75			**PROJ NUM:** C 1402-2-19	
ROW CSJ:							
BRYAN	WASHINGTON	FM 1155	1405-04-026	0.118	SEP 2020		$ 1,627
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 290			**LIMITS TO:** FM 1371			**PROJ NUM:** C 1405-4-26	
ROW CSJ:							
BRYAN	BURLESON	FM 696	1507-02-018	0.000	SEP 2020		$ 72,298
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: THE LEE COUNTY LINE			**LIMITS TO:** SH 21			**PROJ NUM:** C 1507-2-18	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

BRYAN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	ROBERTSON	FM 1644	1563-01-018	8.281	SEP 2020		$ 89,812
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 6			**LIMITS TO:** FM 485			**PROJ NUM:** C 1563-1-18	
ROW CSJ:							
BRYAN	ROBERTSON	FM 1644	1563-02-021	2.912	SEP 2020		$ 31,410
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 485			**LIMITS TO:** US 9			**PROJ NUM:** C 1563-2-21	
ROW CSJ:							
BRYAN	MADISON	FM 1428	1722-01-019	9.203	SEP 2020		$ 111,619
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 21			**LIMITS TO:** FM 247			**PROJ NUM:** C 1722-1-19	
ROW CSJ:							
BRYAN	BURLESON	FM 111	1922-01-023	3.377	SEP 2020		$ 42,208
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 3.4 MI E OF FM 60			**LIMITS TO:** FM 60			**PROJ NUM:** C 1922-1-23	
ROW CSJ:							
BRYAN	BURLESON	FM 111	1922-01-024	5.280	SEP 2020		$ 62,740
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 60			**LIMITS TO:** 5.4 MI W OF FM 60			**PROJ NUM:** C 1922-1-24	
ROW CSJ:							
BRYAN	LEON	FM 1469	1971-01-015	0.000	SEP 2020		$ 75,449
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1146			**LIMITS TO:** FM 1512			**PROJ NUM:** C 1971-1-15	
ROW CSJ:							
BRYAN	WALKER	FM 2296	2135-01-024	7.362	SEP 2020		$ 90,688
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 190			**LIMITS TO:** SH 75			**PROJ NUM:** C 2135-1-24	
ROW CSJ:							
BRYAN	WASHINGTON	FM 1948	2238-01-014	0.000	SEP 2020		$ 21,700
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 290			**LIMITS TO:** FM 390			**PROJ NUM:** C 2238-1-14	
ROW CSJ:							
BRYAN	WASHINGTON	FM 1948	2238-02-025	0.000	SEP 2020		$ 29,566
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 390			**LIMITS TO:** FM 594			**PROJ NUM:** C 2238-2-25	
ROW CSJ:							
BRYAN	WALKER	FS 2296	2269-01-009	0.000	SEP 2020		$ 1,620
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 2296			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** C 2269-1-9	
ROW CSJ:							
BRYAN	ROBERTSON	FM 1644	2337-01-024	12.037	SEP 2020		$ 132,637
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 46			**LIMITS TO:** SH 6			**PROJ NUM:** C 2337-1-24	
ROW CSJ:							
BRYAN	ROBERTSON	FM 979	2400-01-014	0.000	SEP 2020		$ 123,066
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 2293			**LIMITS TO:** SH 7			**PROJ NUM:** C 2400-1-14	
ROW CSJ:							
BRYAN	WALKER	FM 980	2443-01-024	5.351	SEP 2020		$ 65,002
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 19			**LIMITS TO:** POLK COUNTY LINE			**PROJ NUM:** C 2443-1-24	
ROW CSJ:							
BRYAN	MADISON	SS 104	2648-01-009	0.000	SEP 2020		$ 13,108
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: IH 45 EFR			**LIMITS TO:** SH 75			**PROJ NUM:** C 2648-1-9	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

BRYAN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	WASHINGTON	FM 2679	2673-02-015	5.152	SEP 2020		$ 62,424
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 390			**LIMITS TO:** US 290			**PROJ NUM:** C 2673-2-15	
ROW CSJ:							
BRYAN	BURLESON	FM 2774	2825-01-011	1.451	SEP 2020		$ 17,293
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 976			**LIMITS TO:** END OF STATE MAINT			**PROJ NUM:** C 2825-1-11	
ROW CSJ:							
BRYAN	GRIMES	FM 2819	2849-01-013	8.755	SEP 2020		$ 104,152
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1774			**LIMITS TO:** FM 1486			**PROJ NUM:** C 2849-1-13	
ROW CSJ:							
BRYAN	FREESTONE	FM 1848	2948-02-014	0.000	SEP 2020		$ 81,621
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 489			**LIMITS TO:** LEON COUNTY LINE			**PROJ NUM:** C 2948-2-14	
ROW CSJ:							
BRYAN	GRIMES	FM 362	3033-02-014	0.000	SEP 2020		$ 62,011
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 105			**LIMITS TO:** FM 2988			**PROJ NUM:** C 3033-2-14	
ROW CSJ:							
BRYAN	LEON	FM 579	3178-01-009	2.481	SEP 2020		$ 28,861
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1119			**LIMITS TO:** MADISON COUNTY LINE			**PROJ NUM:** C 3178-1-9	
ROW CSJ:							
BRYAN	MADISON	FM 579	3178-02-008	1.258	SEP 2020		$ 15,271
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: LEON COUNTY LINE			**LIMITS TO:** OSR			**PROJ NUM:** C 3178-2-8	
ROW CSJ:							
BRYAN	FREESTONE	FM 1073	3252-01-005	0.865	SEP 2020		$ 5,650
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 75			**LIMITS TO:** END OF PAVEMENT			**PROJ NUM:** C 3252-1-5	
ROW CSJ:							
BRYAN	ROBERTSON	FM 2954	3301-01-020	0.000	SEP 2020		$ 100,980
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 46			**LIMITS TO:** THE END OF STATE MAINTENANCE			**PROJ NUM:** C 3301-1-20	
ROW CSJ:							
BRYAN	WASHINGTON	FM 3456	3446-01-005	0.000	SEP 2020		$ 20,096
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 332			**LIMITS TO:** FM 109			**PROJ NUM:** C 3446-1-5	
ROW CSJ:							
			CONTRACT CSJ: 0050-02-113		SEP 2020	66 Projects	$ 4,516,017

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

BRYAN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	GRIMES	SH 6	0050-03-107	0.200	SEP 2020		$ 116,458
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT FM 1227			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BRYAN	WASHINGTON	US 290	0114-10-098	0.300	SEP 2020		$ 103,238
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT MALINSOWSKI LANE			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	SH 21	0116-04-103	0.400	SEP 2020		$ 103,239
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT SMETANA ROAD			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BRYAN	WASHINGTON	SH 36	0187-01-046	0.300	SEP 2020		$ 88,937
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT SALEM ROAD			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	SH 30	0212-03-065	0.200	SEP 2020		$ 88,936
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT BIRD POND ROAD			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BRYAN	GRIMES	SH 30	0212-04-045	0.200	SEP 2020		$ 88,009
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT CR 175			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	FM 60	0506-01-116	0.300	SEP 2020		$ 278,464
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT LIGHTSEY LANE			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	SH 47	3138-02-014	0.200	SEP 2020		$ 133,671
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT FM 1688			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0050-03-107		**SEP 2020**	**8 Projects**	**$ 1,000,952**
BRYAN	WALKER	SH 75	0110-01-042	0.300	SEP 2020		$ 523,273
DESCRIPTION: UPGRADE EXISTING INTERSECTION						**NHS:** Y	
LIMITS FROM: 0.15 MI NORTH OF SOUTHWOOD DR			**LIMITS TO:** 0.15 MI SOUTH OF SOUTHWOOD DR			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0110-01-042		**SEP 2020**	**1 Project**	**$ 523,273**
BRYAN	BRAZOS	FM 2154	0540-04-005	0.016	SEP 2020		$ 2,616,367
DESCRIPTION: HIGHWAY/RAILROAD IMPROVEMENT						**NHS:** Y	
LIMITS FROM: AT HOLLEMAN DRIVE			**LIMITS TO:** .			**PROJ NUM:**NH ( )	
ROW CSJ:							
BRYAN	BRAZOS	FM 2154	0540-04-006	0.016	SEP 2020		$ 104,654
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: AT HOLLEMAN DRIVE			**LIMITS TO:** .			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0540-04-005		**SEP 2020**	**2 Projects**	**$ 2,721,021**
					SEP 2020 TOTAL:	**77 Projects**	**4 Contracts** **$ 8,761,263**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

BRYAN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BRYAN	BRAZOS	BS 6--R	0050-01-087	0.200	OCT 2020			$ 398,028
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: AT WALTON DRIVE/NEW MAIN DRIVE			**LIMITS TO:** .				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
BRYAN	BRAZOS	FM 60	0506-01-115	0.400	OCT 2020			$ 397,311
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: AT NIMITZ ST.			**LIMITS TO:** .				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0050-01-087		**OCT 2020**	**2 Projects**		**$ 795,339**
BRYAN	MILAM	FM 908	2087-01-021	0.100	OCT 2020			$ 1,417,834
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT BRUSHY CREEK			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 2087-01-021		**OCT 2020**	**1 Project**		**$ 1,417,834**
					OCT 2020 TOTAL:	**3 Projects**	**2 Contracts**	**$ 2,213,173**
BRYAN	MADISON	FM 39	0639-02-033	0.200	DEC 2020			$ 106,215
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: AT BUNDIC ROAD			**LIMITS TO:** .				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
BRYAN	BURLESON	FM 60	0713-01-043	0.200	DEC 2020			$ 106,215
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: AT CO 132			**LIMITS TO:** .				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
BRYAN	ROBERTSON	FM 1644	1563-01-016	0.067	DEC 2020			$ 45,680
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: AT FM 485			**LIMITS TO:** .				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
BRYAN	ROBERTSON	FM 1644	1563-02-019	0.148	DEC 2020			$ 91,361
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: AT FM 485			**LIMITS TO:** .				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
BRYAN	BRAZOS	SH 30	2446-01-031	0.200	DEC 2020			$ 98,391
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: AT BUENA VISTA			**LIMITS TO:** .				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0639-02-033		**DEC 2020**	**5 Projects**		**$ 447,862**
					DEC 2020 TOTAL:	**5 Projects**	**1 Contract**	**$ 447,862**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

BRYAN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	WASHINGTON	FM 389	0315-08-039	0.200	APR 2021		$ 562,299
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: WOOD BRANCH			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
BRYAN	WASHINGTON	FM 389	0315-08-040	0.200	APR 2021		$ 937,165
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: COE BRANCH			**LIMITS TO:** .			**PROJ NUM:**BR ()	
ROW CSJ:							
			CONTRACT CSJ: 0315-08-039		**APR 2021**	**2 Projects**	**$ 1,499,464**
BRYAN	LEON	SH 7	0335-01-038	0.400	APR 2021		$ 13,655,843
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: TRINITY RIVER RELIEF			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0335-01-038		**APR 2021**	**1 Project**	**$ 13,655,843**
BRYAN	BURLESON	CR	0917-30-057	0.100	APR 2021		$ 803,284
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 211 (LCR 211)			**LIMITS TO:** AT CEDAR CREEK TRIBUTARY			**PROJ NUM:**BR 1702(439)	
ROW CSJ:							
BRYAN	BURLESON	CR	0917-30-058	0.100	APR 2021		$ 455,194
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 262 (LCR 272)			**LIMITS TO:** AT SMALL CREEK			**PROJ NUM:**BR 1702(440)	
ROW CSJ:							
			CONTRACT CSJ: 0917-30-057		**APR 2021**	**2 Projects**	**$ 1,258,478**
				APR 2021 TOTAL:		**5 Projects**	**3 Contracts** **$ 16,413,785**
BRYAN	ROBERTSON	FM 391	0262-06-032	0.239	MAY 2021		$ 2,041,383
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT LITTLE PIN OAK CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ: 0262-06-034							
			CONTRACT CSJ: 0262-06-032		**MAY 2021**	**1 Project**	**$ 2,041,383**
BRYAN	GRIMES	CR	0917-17-070	0.100	MAY 2021		$ 177,278
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON OLD MILLICAN ROAD			**LIMITS TO:** AT CEDAR CREEK			**PROJ NUM:**BR 1802(200)	
ROW CSJ:							
			CONTRACT CSJ: 0917-17-070		**MAY 2021**	**1 Project**	**$ 177,278**
BRYAN	GRIMES	CR	0917-17-074	0.100	MAY 2021		$ 752,088
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: ON CR 406			**LIMITS TO:** AT THOMAS CREEK			**PROJ NUM:**BR 1802(201)	
ROW CSJ:							
			CONTRACT CSJ: 0917-17-074		**MAY 2021**	**1 Project**	**$ 752,088**
BRYAN	BRAZOS	FM 1179	1316-01-067	0.833	MAY 2021		$ 849,781
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: CARTER CREEK PKWY			**LIMITS TO:** S. COLLEGE AVE			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	FM 1179	1316-01-073	0.611	MAY 2021		$ 607,667
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: KENT STREET			**LIMITS TO:** CARTER CREEK PARKWAY			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1316-01-067		**MAY 2021**	**2 Projects**	**$ 1,457,448**
				MAY 2021 TOTAL:		**5 Projects**	**4 Contracts** **$ 4,428,197**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

BRYAN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	GRIMES	SH 6	0050-03-096	1.400	JUN 2021		$ 20,401,032
DESCRIPTION: SAFETY IMPROVEMENT WORK CONSISTING OF GRADING, STRUCTURES,FLEXIBLE BASE, SURFACING AND PAVEMENT MARKINGS						**NHS:** Y	
LIMITS FROM: AT FM 2			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ: 0050-03-104							
			CONTRACT CSJ: 0050-03-096		**JUN 2021**	**1 Project**	**$ 20,401,032**
BRYAN	BRAZOS	SH 40	0540-08-008	0.100	JUN 2021		$ 304,342
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT FM 2154			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0540-08-008		**JUN 2021**	**1 Project**	**$ 304,342**
BRYAN	MADISON	FM 978	0552-02-027	0.100	JUN 2021		$ 355,670
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT MUSTANG CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
BRYAN	MADISON	FM 978	0552-02-029	0.200	JUN 2021		$ 458,060
DESCRIPTION: REPLACMENT OF EXISTING BRIDGE FACILITY CONSISTING OF GRADINGSTRUCTURES AND BASE						**NHS:** N	
LIMITS FROM: DRAW			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0552-02-027		**JUN 2021**	**2 Projects**	**$ 813,730**
BRYAN	MILAM	CR	0917-12-084	0.100	JUN 2021		$ 889,175
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 215 (LCR 120)			**LIMITS TO:** BIG ELM CREEK			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0917-12-084		**JUN 2021**	**1 Project**	**$ 889,175**
BRYAN	ROBERTSON	CR	0917-18-082	0.100	JUN 2021		$ 485,004
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 10 (WEST WHARTON CREEK ST)			**LIMITS TO:** AT TIDEWELL CREEK			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0917-18-082		**JUN 2021**	**1 Project**	**$ 485,004**
				JUN 2021 TOTAL:		**6 Projects 5 Contracts**	**$ 22,893,283**
BRYAN	WALKER	IH 45	0675-07-097	3.559	JUL 2021		$ 167,647,999
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: 0.3 MILES NORTH OF SH 19			**LIMITS TO:** SH 30			**PROJ NUM:**NH ( )	
ROW CSJ: 0675-07-104							
BRYAN	WALKER	IH 45	0675-06-108	0.891	JUL 2021		$ 29,203,199
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: SH 30			**LIMITS TO:** 0.9 MILES NORTH OF SH 30			**PROJ NUM:**NH ( )	
ROW CSJ: 0675-06-109							
			CONTRACT CSJ: 0675-07-097		**JUL 2021**	**2 Projects**	**$ 196,851,198**
				JUL 2021 TOTAL:		**2 Projects 1 Contract**	**$ 196,851,198**
				BRYAN		**103 Projects 20 Contracts**	**$ 252,008,761**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

CHILDRESS DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$3.62	$0.00	$3.62
JULY	$24.47	$0.00	$24.47
AUGUST	$0.00	$0.00	$0.00
District Total:	$28.08	$0.00	$28.08

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

CHILDRESS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CHILDRESS	CHILDRESS	US 287	0042-12-082	0.000	JUN 2021		$ 1,881,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** Y	
LIMITS FROM: @ BAYLOR CREEK			**LIMITS TO:** .			**PROJ NUM:** BR ()	
ROW CSJ:							
CHILDRESS	HARDEMAN	SL 285	0043-23-008	0.035	JUN 2021		$ 1,018,510
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: @ DRAW			**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0042-12-082		**JUN 2021**	**2 Projects**	**$ 2,899,510**
CHILDRESS	CHILDRESS	US 287	0043-01-081	0.014	JUN 2021		$ 448,899
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** Y	
LIMITS FROM: @ MIDDLE GROESBECK CREEK			**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
CHILDRESS	CHILDRESS	CR	0925-08-021	0.100	JUN 2021		$ 269,447
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: 4TH STREET @ DRAW			**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0043-01-081		**JUN 2021**	**2 Projects**	**$ 718,346**
				JUN 2021 TOTAL:		**4 Projects**	**2 Contracts** **$ 3,617,856**
CHILDRESS	HALL	US 287	0042-09-124	1.692	JUL 2021		$ 11,272,435
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: 348' SOUTH OF 2ND STREET, SOUTH			**LIMITS TO:** 1.692 MILES			**PROJ NUM:** NH ( )	
ROW CSJ: 0042-09-127							
			CONTRACT CSJ: 0042-09-124		**JUL 2021**	**1 Project**	**$ 11,272,435**
CHILDRESS	HALL	SH 70	0311-02-033	0.191	JUL 2021		$ 9,305,004
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: @ MULBERRY CREEK			**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0311-02-033		**JUL 2021**	**1 Project**	**$ 9,305,004**
CHILDRESS	WHEELER	FM 1547	0761-03-021	0.040	JUL 2021		$ 1,470,975
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: @ LONG DRY CREEK			**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
CHILDRESS	WHEELER	FM 2697	2632-01-010	0.017	JUL 2021		$ 1,043,743
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: FM 2697 @ SALT CREEK			**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0761-03-021		**JUL 2021**	**2 Projects**	**$ 2,514,718**
CHILDRESS	FOARD	CR	0925-21-008	0.100	JUL 2021		$ 378,559
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: @ DRAW			**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
CHILDRESS	FOARD	FM 98	0702-03-018	0.000	JUL 2021		$ 534,820
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: @ DRAW			**LIMITS TO:** .			**PROJ NUM:** BR ()	
ROW CSJ:							
CHILDRESS	FOARD	CR	0925-21-009	0.100	JUL 2021		$ 459,679
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: @ BEAVER CREEK			**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0925-21-008		**JUL 2021**	**3 Projects**	**$ 1,373,058**
				JUL 2021 TOTAL:		**7 Projects**	**4 Contracts** **$ 24,465,215**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

CHILDRESS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
				CHILDRESS		**11 Projects**	**6 Contracts**	**$ 28,083,071**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$25.38	$0.00	$25.38
OCTOBER	$15.34	$0.00	$15.34
NOVEMBER	$33.39	$0.00	$33.39
DECEMBER	$1.83	$0.19	$2.02
JANUARY	$1.04	$0.00	$1.04
FEBRUARY	$16.21	$4.00	$20.21
MARCH	$2.13	$0.00	$2.13
APRIL	$6.57	$0.00	$6.57
MAY	$0.79	$0.20	$0.99
JUNE	$2.59	$3.87	$6.47
JULY	$8.11	$0.00	$8.11
AUGUST	$4.26	$0.00	$4.26
District Total:	$117.65	$8.26	$125.91

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	BEE	US 59	0088-01-069	11.153	SEP 2020		$ 7,491,347
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: US 181			**LIMITS TO:** GOLIAD COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	GOLIAD	US 59	0088-02-066	15.062	SEP 2020		$ 9,364,184
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: SH 239			**LIMITS TO:** BEE COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	BEE	US 59	0447-02-051	10.349	SEP 2020		$ 7,491,347
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: FM 351			**LIMITS TO:** LIVE OAK COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0088-01-069		**SEP 2020**	**3 Projects**	**$ 24,346,878**
CORPUS CHRISTI	SAN PATRICIO	US 181	0101-04-127	3.014	SEP 2020		$ 149,929
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SH 35			**LIMITS TO:** S OF FM 893			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
CORPUS CHRISTI	SAN PATRICIO	US 181	0101-05-038	2.487	SEP 2020		$ 119,943
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: S FM 893			**LIMITS TO:** NUECES COUNTY LINE CONTROL BREAK			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
CORPUS CHRISTI	NUECES	US 181	0101-06-115	3.164	SEP 2020		$ 158,497
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SAN PATRICIO CO LINE CONTROL BREAK			**LIMITS TO:** .32 MI S OF BURLESON ST.			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
CORPUS CHRISTI	ARANSAS	SH 35	0180-04-154	3.516	SEP 2020		$ 302,241
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 3036			**LIMITS TO:** INTERSECTION OF CORPUS CHRISTI ST.			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
CORPUS CHRISTI	NUECES	SH 358	0617-01-200	2.109	SEP 2020		$ 301,543
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 2.109 MI N OF FM 665			**LIMITS TO:** FM 665			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0101-04-127		**SEP 2020**	**5 Projects**	**$ 1,032,153**
				SEP 2020 TOTAL:		**8 Projects**	**2 Contracts** **$ 25,379,031**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	BEE	BU 181J	0101-07-023	2.560	OCT 2020		$ 113,750
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: S BYPASS INT. WITH SH 202			**LIMITS TO:** US 181			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	JIM WELLS	US 281	0255-01-091	6.648	OCT 2020		$ 641,222
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SH 141			**LIMITS TO:** CONTROL BREAK			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	JIM WELLS	US 281	0255-02-059	13.311	OCT 2020		$ 1,233,263
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: CONTROL BREAK			**LIMITS TO:** BROOKS COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	KARNES	SH 80	0348-03-031	2.860	OCT 2020		$ 146,494
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: CR 305			**LIMITS TO:** CONTROL BREAK			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	KARNES	SH 80	0348-04-054	6.590	OCT 2020		$ 143,520
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: FM 81			**LIMITS TO:** CONTROL BREAK			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	JIM WELLS	SH 141	0383-03-025	2.350	OCT 2020		$ 109,418
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** KLEBERG COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	KLEBERG	SH 141	0383-04-062	10.160	OCT 2020		$ 478,701
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: JIM WELLS COUNTY LINE			**LIMITS TO:** W. SANTA GERTUDUS GATE			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	BEE	FM 2441	0738-05-014	3.530	OCT 2020		$ 81,941
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 202			**LIMITS TO:** REFUGIO COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	REFUGIO	FM 2441	0738-06-014	9.480	OCT 2020		$ 227,078
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: BEE COUNTY LINE			**LIMITS TO:** US 77			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	NUECES	VA	0916-00-092	0.100	OCT 2020		$ 1,050,247
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: DISTRICT WIDE SEAL COAT			**LIMITS TO:** .			**PROJ NUM:**NH ( )	
ROW CSJ:							
CORPUS CHRISTI	JIM WELLS	FM 624	0989-01-040	4.170	OCT 2020		$ 214,032
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 359			**LIMITS TO:** NUECES COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	NUECES	FM 666	1052-01-079	7.730	OCT 2020		$ 291,803
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 44			**LIMITS TO:** FM 665			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	BEE	FM 888	1063-02-018	17.630	OCT 2020		$ 493,584
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: BU 181			**LIMITS TO:** SAN PATRICIO COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	LIVE OAK	FM 888	1063-03-009	0.100	OCT 2020		$ 2,943
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: BEE COUNTY LINE			**LIMITS TO:** FM 3190			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	JIM WELLS	FM 1538	1471-02-010	8.600	OCT 2020		$ 182,260
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** SH 285			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	JIM WELLS	FM 1554	1485-01-014	2.490	OCT 2020		$ 69,825
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: SH 44			**LIMITS TO:** FM 2507			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	NUECES	FM 24	1556-01-028	3.570	OCT 2020		$ 113,880
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: S. OF STARLITE RD.			**LIMITS TO:** SH 44			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	SAN PATRICIO	FM 1074	1559-01-026	3.140	OCT 2020		$ 88,134
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 181			**LIMITS TO:** FM 1944			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	KARNES	FM 2102	2234-01-011	7.400	OCT 2020		$ 207,542
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 626			**LIMITS TO:** SH 72			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0101-07-023		**OCT 2020**	**19 Projects**	**$ 5,889,637**
CORPUS CHRISTI	NUECES	US 77	0102-03-087	2.000	OCT 2020		$ 9,452,227
DESCRIPTION: CONSTRUCT RAMPS						**NHS:** Y	
LIMITS FROM: CR4			**LIMITS TO:** FM 70			**PROJ NUM:** STP 2018(202)	
ROW CSJ:							
			CONTRACT CSJ: 0102-03-087		**OCT 2020**	**1 Project**	**$ 9,452,227**
				OCT 2020 TOTAL:		**20 Projects**	**2 Contracts** **$ 15,341,864**
CORPUS CHRISTI	SAN PATRICIO	US 181	0101-04-114	0.000	NOV 2020		$ 4,145,341
DESCRIPTION: CONSTRUCT RAMPS						**NHS:** Y	
LIMITS FROM: FM 3239 (BUDDY GANEM DR.)			**LIMITS TO:** FM 2986 (WILDCAT DR.)			**PROJ NUM:** STP ( )	
ROW CSJ:							
CORPUS CHRISTI	SAN PATRICIO	US 181	0101-04-117	0.000	NOV 2020		$ 797,978
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: WILDCAT RD			**LIMITS TO:** CONTROL BREAK			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	SAN PATRICIO	US 181	0101-04-120	1.340	NOV 2020		$ 14,749,672
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: FM3239 (BUDDY GANEM DR.)			**LIMITS TO:** FM2986 (WILDCAT DR.)			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0101-04-114		**NOV 2020**	**3 Projects**	**$ 19,692,991**
CORPUS CHRISTI	NUECES	VA	0916-00-222	0.100	NOV 2020		$ 4,214,192
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN CC DISTRICT			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0916-00-222		**NOV 2020**	**1 Project**	**$ 4,214,192**
CORPUS CHRISTI	KARNES	FM 81	1123-02-016	6.120	NOV 2020		$ 9,481,932
DESCRIPTION: ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY						**NHS:** N	
LIMITS FROM: SH 80			**LIMITS TO:** SH 123			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 1123-02-016		**NOV 2020**	**1 Project**	**$ 9,481,932**
				NOV 2020 TOTAL:		**5 Projects**	**3 Contracts** **$ 33,389,115**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	LIVE OAK	IH 37	0073-07-001	0.000	DEC 2020		$ 105,685
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT INTERSECTION OF IH37/FM99			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
CORPUS CHRISTI	LIVE OAK	IH 37	0073-07-002	0.050	DEC 2020		$ 105,685
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT INTERSECTION OF IH37/FM2049			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
CORPUS CHRISTI	LIVE OAK	IH 37	0074-01-002	0.100	DEC 2020		$ 105,685
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT INTERSECTION OF IH37/CR 207			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
CORPUS CHRISTI	LIVE OAK	IH 37	0074-02-001	0.065	DEC 2020		$ 105,685
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT INTERSECTION OF IH37/CR 356			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
CORPUS CHRISTI	LIVE OAK	IH 37	0074-02-002	0.067	DEC 2020		$ 105,685
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT INTERSECTION OF IH37/CR 350			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
CORPUS CHRISTI	SAN PATRICIO	IH 37	0074-03-001	0.070	DEC 2020		$ 105,685
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT INTERSECTION OF IH37/FM3377			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-001	0.115	DEC 2020		$ 105,685
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT INTERS. OF IH37/CALLICOTE RD.			**LIMITS TO:** .			**PROJ NUM:**BR 2019(667)	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-002	0.149	DEC 2020		$ 105,685
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT INTERS. OF IH37/VIOLET RD.			**LIMITS TO:** .			**PROJ NUM:**BR 2019(662)	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-003	0.208	DEC 2020		$ 105,685
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT INTERS. OF IH37/CARBON PLANT RD.			**LIMITS TO:** .			**PROJ NUM:**BR 2019(663)	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-005	0.127	DEC 2020		$ 105,685
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT INTERS. OF IH37/SUNTIDE RD.			**LIMITS TO:** .			**PROJ NUM:**BR 2019(664)	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-006	0.161	DEC 2020		$ 105,685
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT INTERS. OF IH37/ CLARKWOOD RD.			**LIMITS TO:** .			**PROJ NUM:**BR 2019(665)	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-007	0.128	DEC 2020		$ 105,685
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT INTERS. IH37/SOUTHERN MINERALS			**LIMITS TO:** .			**PROJ NUM:**BR 2019(661)	
ROW CSJ:							
			CONTRACT CSJ: 0073-07-001		**DEC 2020**	**12 Projects**	**$ 1,268,220**
CORPUS CHRISTI	ARANSAS	CS	0916-38-013	0.100	DEC 2020		$ 750,069
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN ROCKPORT			**LIMITS TO:** ON LIVE OAK,1ST,AUSTIN AND BAY STS.			**PROJ NUM:**STP 2020(069)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0916-38-013		**DEC 2020**	**1 Project**	**$ 750,069**
					DEC 2020 TOTAL:	**13 Projects**	**2 Contracts** **$ 2,018,289**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	SAN PATRICIO	PW	0916-28-071	0.100	JAN 2021		$ 251,997
DESCRIPTION: SEAL COAT ROADWAY, PARKING LOTS & CAMPSITE PULLOUTS						**NHS:** N	
LIMITS FROM: AT LAKE CORPUS CHRISTI STATE PARK			**LIMITS TO:** .			**PROJ NUM:** C 916-28-71	
ROW CSJ:							
CORPUS CHRISTI	NUECES	PW	0916-35-208	0.100	JAN 2021		$ 524,995
DESCRIPTION: OVERLAY PARK ROADS, PARKING LOTS & CAMPSITE PULLOUTS						**NHS:** N	
LIMITS FROM: AT MUSTANG ISLAND STATE PARK			**LIMITS TO:** .			**PROJ NUM:** C 916-35-208	
ROW CSJ:							
CORPUS CHRISTI	ARANSAS	PW	0916-38-011	0.100	JAN 2021		$ 86,833
DESCRIPTION: SEAL COAT PARKING LOTS & DRIVEWAYS						**NHS:** N	
LIMITS FROM: AT TPWD ROCKPORT ANNEX			**LIMITS TO:** .			**PROJ NUM:** C 916-38-11	
ROW CSJ:							
CORPUS CHRISTI	ARANSAS	PW	0916-38-012	0.100	JAN 2021		$ 174,998
DESCRIPTION: SEAL COAT ROADWAYS, PARKING LOTS & CAMPSITE PULLOUTS						**NHS:** N	
LIMITS FROM: AT GOOSE ISLAND STATE PARK			**LIMITS TO:** .			**PROJ NUM:** C 916-38-12	
ROW CSJ:							
			CONTRACT CSJ: 0916-28-071		**JAN 2021**	**4 Projects**	**$ 1,038,823**
				JAN 2021 TOTAL:		**4 Projects**	**1 Contract** **$ 1,038,823**
CORPUS CHRISTI	REFUGIO	SH 35	0180-02-041	13.784	FEB 2021		$ 9,575,361
DESCRIPTION: OVERLAY ROADWAY AND ADD PASSING LANES						**NHS:** N	
LIMITS FROM: CALLHOUN COUNTY LINE			**LIMITS TO:** ARANSAS COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0180-02-041		**FEB 2021**	**1 Project**	**$ 9,575,361**
CORPUS CHRISTI	SAN PATRICIO	SH 200	3540-01-001	4.800	FEB 2021		$ 10,639,290
DESCRIPTION: WIDEN ROAD - ADD LANES AND SHOULDERS						**NHS:** N	
LIMITS FROM: SH 361			**LIMITS TO:** FM 1069			**PROJ NUM:** STP 1602(265)	
ROW CSJ: 3540-01-002							
			CONTRACT CSJ: 3540-01-001		**FEB 2021**	**1 Project**	**$ 10,639,290**
				FEB 2021 TOTAL:		**2 Projects**	**2 Contracts** **$ 20,214,651**
CORPUS CHRISTI	NUECES	PR 22	0617-02-001	0.903	MAR 2021		$ 514,917
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT INTERS. OF GIWW BRIDGE/PR22			**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0617-02-001		**MAR 2021**	**1 Project**	**$ 514,917**
CORPUS CHRISTI	KARNES	FM 792	1121-01-022	0.000	MAR 2021		$ 1,610,727
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON FM 792 AT ESCONDIDO CREEK			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 1121-01-022		**MAR 2021**	**1 Project**	**$ 1,610,727**
				MAR 2021 TOTAL:		**2 Projects**	**2 Contracts** **$ 2,125,644**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	NUECES	IH 37	0074-06-231	0.130	APR 2021		$ 147,483
DESCRIPTION: REMOVE/REPLACE BRIDGE RAIL						**NHS:** Y	
LIMITS FROM: ON IH37 AT BUDDY LAWRENCE DR.			**LIMITS TO:** .			**PROJ NUM:**BR 2019(703)	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-232	0.130	APR 2021		$ 147,483
DESCRIPTION: REMOVE/REPLACE BRIDGE RAIL						**NHS:** Y	
LIMITS FROM: ON IH37 AT BUDDY LAWRENCE			**LIMITS TO:** .			**PROJ NUM:**BR 2019(698)	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-235	0.100	APR 2021		$ 152,517
DESCRIPTION: REMOVE/REPLACE BRIDGE RAIL						**NHS:** Y	
LIMITS FROM: ON IH 37 AT NAVIGATION BLVD			**LIMITS TO:** .			**PROJ NUM:**BR 2019(699)	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-236	0.100	APR 2021		$ 152,517
DESCRIPTION: REMOVE/REPLACE BRIDGE RAIL						**NHS:** Y	
LIMITS FROM: ON IH 37 AT NAVIGATION BLVD			**LIMITS TO:** .			**PROJ NUM:**BR 2019(700)	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-237	0.100	APR 2021		$ 182,613
DESCRIPTION: REMOVE/REPLACE BRIDGE RAIL						**NHS:** Y	
LIMITS FROM: ON IH 37 AT UP RIVER RD.			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-238	0.100	APR 2021		$ 182,613
DESCRIPTION: REP. BRG. & APPR. RAILING OR ADD SFT. END TRT. OR REP. GUADFON THE NORTH BOUND LANES						**NHS:** Y	
LIMITS FROM: ON IH 37 AT UP RIVIER RD.			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-239	0.100	APR 2021		$ 124,562
DESCRIPTION: REMOVE/REPLACE BRIDGE RAIL						**NHS:** Y	
LIMITS FROM: ON IH 37 AT CCTA RR			**LIMITS TO:** .			**PROJ NUM:**BR 2019(701)	
ROW CSJ:							
CORPUS CHRISTI	NUECES	IH 37	0074-06-240	0.100	APR 2021		$ 124,562
DESCRIPTION: REMOVE/REPLACE BRIDGE RAIL						**NHS:** Y	
LIMITS FROM: ON IH 37 AT CCTA RR			**LIMITS TO:** .			**PROJ NUM:**BR 2019(702)	
ROW CSJ:							
			CONTRACT CSJ: 0074-06-231		**APR 2021**	**8 Projects**	**$ 1,214,350**
CORPUS CHRISTI	NUECES	VA	0916-00-216	0.100	APR 2021		$ 1,606,569
DESCRIPTION:						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN CC DISTRICT			**LIMITS TO:** .			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0916-00-216		**APR 2021**	**1 Project**	**$ 1,606,569**
CORPUS CHRISTI	NUECES	FM 43	1557-01-043	4.083	APR 2021		$ 3,748,662
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: 4 WAY STOP AT FM 665			**LIMITS TO:** W OF CR 49			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 1557-01-043		**APR 2021**	**1 Project**	**$ 3,748,662**
					APR 2021 TOTAL:	**10 Projects**	**3 Contracts** **$ 6,569,581**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
CORPUS CHRISTI	NUECES	VA	0916-35-218	0.100	MAY 2021			$ 633,903
DESCRIPTION: HIKE AND/OR BIKE							**NHS:** N	
LIMITS FROM: AT GARCIA PARK ON TROJAN DR.			**LIMITS TO:** HORNE ROAD				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0916-35-218		**MAY 2021**	**1 Project**		**$ 633,903**
CORPUS CHRISTI	NUECES	VA	0916-35-219	0.100	MAY 2021			$ 354,556
DESCRIPTION: HIKE AND/OR BIKE							**NHS:** N	
LIMITS FROM: ALONG SCHANNEN DITCH KILLARMET DR.			**LIMITS TO:** HOLLY ROAD				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0916-35-219		**MAY 2021**	**1 Project**		**$ 354,556**
				MAY 2021 TOTAL:		**2 Projects**	**2 Contracts**	**$ 988,459**
CORPUS CHRISTI	NUECES	VA	0916-35-195	0.100	JUN 2021			$ 1,293,346
DESCRIPTION: HIKE AND/OR BIKE							**NHS:** N	
LIMITS FROM: ON VARIOUS CITY ST. FROM COLES H.S.			**LIMITS TO:** WILLIAMS MEMORIAL PARK				**PROJ NUM:**STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0916-35-195		**JUN 2021**	**1 Project**		**$ 1,293,346**
CORPUS CHRISTI	NUECES	VA	0916-35-196	0.100	JUN 2021			$ 5,173,386
DESCRIPTION: MITIGATION							**NHS:** N	
LIMITS FROM: AT VARIOUS CITY PARKS INCLUDING			**LIMITS TO:** BEN GARZA, TC AYERS, & NEW LOCATION				**PROJ NUM:**STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0916-35-196		**JUN 2021**	**1 Project**		**$ 5,173,386**
				JUN 2021 TOTAL:		**2 Projects**	**2 Contracts**	**$ 6,466,732**
CORPUS CHRISTI	REFUGIO	US 77	0371-02-074	6.840	JUL 2021			$ 6,976,319
DESCRIPTION: OVERLAY ROADWAY							**NHS:** Y	
LIMITS FROM: .9 MI S OF HENDERSON LN			**LIMITS TO:** .132 MI S OF MELON CREEK BRIDGE				**PROJ NUM:**NH ( )	
ROW CSJ:								
CORPUS CHRISTI	REFUGIO	US 77	0371-03-120	1.100	JUL 2021			$ 1,135,679
DESCRIPTION: OVERLAY ROADWAY							**NHS:** Y	
LIMITS FROM: .132 MI S OF MELON CREEK BRIDGE			**LIMITS TO:** HOUSTON ST.				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0371-02-074		**JUL 2021**	**2 Projects**		**$ 8,111,998**
				JUL 2021 TOTAL:		**2 Projects**	**1 Contract**	**$ 8,111,998**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	NUECES	FM 665	0086-20-023	6.556	AUG 2021		$ 1,424,599
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: CR 107			**LIMITS TO:** FM 666			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
CORPUS CHRISTI	NUECES	FM 24	1556-01-026	1.876	AUG 2021		$ 1,079,973
DESCRIPTION: SAFETY TREAT FIXED OBJECTS, MILLED EDGELINE RUBMLE STRIPS,MILLED CENTERLINE RUBMLE STRIPS						**NHS:** N	
LIMITS FROM: .189 MI N OF CR 44			**LIMITS TO:** SH 44			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
CORPUS CHRISTI	NUECES	FM 2292	2142-02-016	1.197	AUG 2021		$ 674,703
DESCRIPTION: PROFILE EDGELINE MARKINGS, PROFILE CENTERLINE MARKINGS						**NHS:** N	
LIMITS FROM: SH 44			**LIMITS TO:** MCGLOIN RD.			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0086-20-023		**AUG 2021**	**3 Projects**	**$ 3,179,275**
CORPUS CHRISTI	NUECES	VA	0916-00-217	0.100	AUG 2021		$ 1,084,999
DESCRIPTION:						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN CC DISTRICT			**LIMITS TO:** .			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0916-00-217		**AUG 2021**	**1 Project**	**$ 1,084,999**
				AUG 2021 TOTAL:		**4 Projects**	**2 Contracts** **$ 4,264,274**
				CORPUS CHRISTI		**74 Projects**	**24 Contracts** **$ 125,908,461**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

DALLAS DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$369.00	$11.81	$380.81
OCTOBER	$4.50	$0.00	$4.50
NOVEMBER	$22.54	$0.00	$22.54
DECEMBER	$38.73	$0.85	$39.58
JANUARY	$2.32	$0.00	$2.32
FEBRUARY	$18.89	$0.48	$19.37
MARCH	$140.85	$0.05	$140.90
APRIL	$22.07	$0.48	$22.56
MAY	$228.17	$0.27	$228.44
JUNE	$37.71	$4.26	$41.97
JULY	$12.77	$0.00	$12.77
AUGUST	$238.66	$19.60	$258.27
District Total:	$1,136.21	$37.81	$1,174.02

*The estimated costs shown are total estimated construction costs. Please see the Statewide Summary page for the financial impact to the State Highway Fund in FY 2009.

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

DALLAS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DALLAS	IH 30	0009-11-250	4.955	SEP 2020		$ 10,468,967
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: HASKELL AVE			**LIMITS TO:** WEST OF BUCKNER BLVD			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0009-11-250		**SEP 2020**	**1 Project**	**$ 10,468,967**
DALLAS	ROCKWALL	SH 205	0451-01-055	8.125	SEP 2020		$ 2,867,705
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 0.1 MILE SOUTH OF SIDS ROAD			**LIMITS TO:** KAUFMAN COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0451-01-055		**SEP 2020**	**1 Project**	**$ 2,867,705**
DALLAS	DALLAS	SL 12	0581-02-124	1.340	SEP 2020		$ 210,468,873
DESCRIPTION: INTERCHANGE IMPROVEMENT						**NHS:** Y	
LIMITS FROM: AT SH 183			**LIMITS TO:** .			**PROJ NUM:**NH 1902(201)	
ROW CSJ: 0581-02-129							
DALLAS	DALLAS	SS 482	0094-03-060	0.100	SEP 2020		$ 94,589,885
DESCRIPTION: INTERCHANGE IMPROVEMENT						**NHS:** Y	
LIMITS FROM: AT SH 114 & SH 183			**LIMITS TO:** .			**PROJ NUM:**NH 1902(201)	
ROW CSJ: 0094-03-107							
DALLAS	DALLAS	SS 482	0094-03-107	0.100	SEP 2020		$ 4,928,605
DESCRIPTION: RIGHT OF WAY						**NHS:** Y	
LIMITS FROM: AT SH 114 & SH 183			**LIMITS TO:** .			**PROJ NUM:**ROW 94-3-107	
ROW CSJ: 0094-03-107							
DALLAS	DALLAS	SL 12	0581-02-129	1.340	SEP 2020		$ 6,785,451
DESCRIPTION: RIGHT OF WAY						**NHS:** Y	
LIMITS FROM: AT SH 183			**LIMITS TO:** .			**PROJ NUM:**ROW 581-2-129	
ROW CSJ: 0581-02-129							
			CONTRACT CSJ: 0581-02-124		**SEP 2020**	**4 Projects**	**$ 316,772,814**
DALLAS	DENTON	FM 428	0817-01-024	5.379	SEP 2020		$ 6,236,314
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: US 377			**LIMITS TO:** FM 1385			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0817-01-024		**SEP 2020**	**1 Project**	**$ 6,236,314**
DALLAS	DALLAS	VA	0918-00-323	0.000	SEP 2020		$ 4,738,500
DESCRIPTION: TRANSPORTATION NON-ROADWAY						**NHS:**	
LIMITS FROM: REGIONAL MOBILITY ASSISTANCE PATROL			**LIMITS TO:** .			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0918-00-323		**SEP 2020**	**1 Project**	**$ 4,738,500**
DALLAS	COLLIN	FM 2478	2351-01-017	3.020	SEP 2020		$ 36,515,303
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** FM 1461			**PROJ NUM:**STP ( )	
ROW CSJ: 2351-01-022							
DALLAS	COLLIN	FM 2478	2351-02-014	0.371	SEP 2020		$ 3,212,898
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** N	
LIMITS FROM: FM 1461			**LIMITS TO:** NORTH OF FM 1461			**PROJ NUM:**STP ( )	
ROW CSJ: 2351-02-015							
			CONTRACT CSJ: 2351-01-017		**SEP 2020**	**2 Projects**	**$ 39,728,201**
					SEP 2020 TOTAL:	**10 Projects**	**6 Contracts** **$ 380,812,501**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

DALLAS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	DALLAS	US 175	0197-02-124	0.664	OCT 2020			$ 2,100,495
DESCRIPTION: CONSTRUCT RAMPS							**NHS:** Y	
LIMITS FROM: EAST OF E. MALLOY BRIDGE RD			**LIMITS TO:** KAUFMAN COUNTY LINE				**PROJ NUM:**STP ( )	
ROW CSJ:								
DALLAS	KAUFMAN	US 175	0197-03-074	0.600	OCT 2020			$ 2,271,895
DESCRIPTION: CONSTRUCT RAMPS							**NHS:** Y	
LIMITS FROM: DALLAS COUNTY LINE			**LIMITS TO:** WEST OF FM 1389				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0197-02-124		**OCT 2020**	**2 Projects**		**$ 4,372,390**
DALLAS	COLLIN	SH 78	0280-02-044	1.974	OCT 2020			$ 122,658
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** BS 78E				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0280-02-044		**OCT 2020**	**1 Project**		**$ 122,658**
					OCT 2020 TOTAL:	**3 Projects**	**2 Contracts**	**$ 4,495,048**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

DALLAS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DALLAS	SH 78	0009-02-067	0.207	NOV 2020		$ 4,932,862
DESCRIPTION: INTERSECTION IMPROVEMENT						**NHS:** Y	
LIMITS FROM: AT GASTON AVE			**LIMITS TO:** .			**PROJ NUM:**NH ( )	
ROW CSJ: 0009-02-071							
			CONTRACT CSJ: 0009-02-067		**NOV 2020**	**1 Project**	**$ 4,932,862**
DALLAS	DALLAS	SL 354	0196-06-033	0.200	NOV 2020		$ 385,606
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT WILLOWBROOK RD			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	SL 12	0353-04-110	0.200	NOV 2020		$ 411,154
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT LOMBARDY LN / TECHNOLOGY BLVD			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	SL 12	0353-05-123	0.200	NOV 2020		$ 426,570
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT SS 244			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	SH 352	0430-01-063	0.200	NOV 2020		$ 409,655
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT JIM MILLER RD			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	SL 12	0581-01-155	0.200	NOV 2020		$ 384,021
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT MARSALIS AVE			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0196-06-033		**NOV 2020**	**5 Projects**	**$ 2,017,006**
DALLAS	COLLIN	BS 78-D	0280-03-004	2.618	NOV 2020		$ 3,491,574
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: SH 78 (SOUTH)			**LIMITS TO:** SH 78 (NORTH)			**PROJ NUM:**STP ( )	
ROW CSJ:							
DALLAS	COLLIN	BS 78-E	0280-04-008	1.275	NOV 2020		$ 1,872,217
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: SH 78 (NORTH)			**LIMITS TO:** SYCAMORE STREET			**PROJ NUM:**STP ( )	
ROW CSJ:							
DALLAS	COLLIN	BS 78-G	0281-06-004	1.101	NOV 2020		$ 714,174
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: SH 78 (SOUTH)			**LIMITS TO:** SH 78 (NORTH)			**PROJ NUM:**STP ( )	
ROW CSJ:							
DALLAS	COLLIN	BS 78-F	0281-07-008	2.409	NOV 2020		$ 3,201,499
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: CR 543			**LIMITS TO:** SH 78			**PROJ NUM:**STP ( )	
ROW CSJ:							
DALLAS	COLLIN	SH 160	0410-03-019	1.521	NOV 2020		$ 1,347,879
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: SH 78			**LIMITS TO:** GRAYSON COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0280-03-004		**NOV 2020**	**5 Projects**	**$ 10,627,343**
DALLAS	DALLAS	VA	0918-00-328	0.000	NOV 2020		$ 2,750,000
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** IN THE DALLAS DISTRICT			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0918-00-328		**NOV 2020**	**1 Project**	**$ 2,750,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:34 AM

DALLAS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	ROCKWALL	FM 548	1014-02-042	0.071	NOV 2020			$ 876,232
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT POND BRANCH CREEK			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 1014-02-042		**NOV 2020**	**1 Project**		**$ 876,232**
DALLAS	ROCKWALL	FM 548	1014-02-043	0.080	NOV 2020			$ 1,337,408
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT PARKER CREEK			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 1014-02-043		**NOV 2020**	**1 Project**		**$ 1,337,408**
					NOV 2020 TOTAL:	**14 Projects**	**6 Contracts**	**$ 22,540,851**
DALLAS	COLLIN	SH 205	0451-03-013	2.880	DEC 2020			$ 35,919,337
DESCRIPTION: CONSTRUCT NEW ROAD							**NHS:** N	
LIMITS FROM: NORTH OF JOHN KING (ROCKWALL C/L)			**LIMITS TO:** SH 78				**PROJ NUM:**STP ( )MM	
ROW CSJ: 0451-03-015								
			CONTRACT CSJ: 0451-03-013		**DEC 2020**	**1 Project**		**$ 35,919,337**
DALLAS	KAUFMAN	SH 243	0522-01-023	6.737	DEC 2020			$ 850,496
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** N	
LIMITS FROM: AT FM 2515 & FM 2727			**LIMITS TO:** .				**PROJ NUM:**CC 522-1-23	
ROW CSJ:								
			CONTRACT CSJ: 0522-01-023		**DEC 2020**	**1 Project**		**$ 850,496**
DALLAS	ELLIS	FM 66	0596-02-040	0.115	DEC 2020			$ 1,314,834
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT COFFEE BRANCH			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ: 0596-02-053								
DALLAS	ELLIS	FM 66	0596-02-046	0.158	DEC 2020			$ 1,497,643
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT MESQUITE BRANCH			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0596-02-040		**DEC 2020**	**2 Projects**		**$ 2,812,477**
					DEC 2020 TOTAL:	**4 Projects**	**3 Contracts**	**$ 39,582,310**
DALLAS	COLLIN	FM 3133	3236-02-012	2.271	JAN 2021			$ 2,320,910
DESCRIPTION: REPAIR ROADWAY							**NHS:** N	
LIMITS FROM: BRANGUS ROAD			**LIMITS TO:** FM 2862 S				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 3236-02-012		**JAN 2021**	**1 Project**		**$ 2,320,910**
					JAN 2021 TOTAL:	**1 Project**	**1 Contract**	**$ 2,320,910**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

DALLAS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DALLAS	CS	0918-47-212	0.200	FEB 2021		$ 378,386
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: ZANG BLVD AT CLARENDON DR			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-213	0.200	FEB 2021		$ 332,771
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: JEFFERSON BLVD AT MARSALIS AVE			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-214	0.200	FEB 2021		$ 370,325
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: LAKE JUNE RD AT MASTERS DR			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-216	0.200	FEB 2021		$ 367,103
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: POLK ST AT REDBIRD LN			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-219	0.200	FEB 2021		$ 326,746
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: JEFFERSON BLVD AT CRAWFORD ST			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-220	0.200	FEB 2021		$ 337,906
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: WESTMORELAND RD AT GANNON LN			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-223	0.200	FEB 2021		$ 399,293
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: CAMP WISDOM RD AT HAMPTON RD			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-48-002	0.200	FEB 2021		$ 348,415
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: BECKLEY AVE AT CLARENDON DR			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0918-47-212		**FEB 2021**	**8 Projects**	**$ 2,860,945**
DALLAS	ELLIS	FM 780	1048-03-011	4.993	FEB 2021		$ 9,275,274
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: FM 660			**LIMITS TO:** END OF MAINTENANCE			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 1048-03-011		**FEB 2021**	**1 Project**	**$ 9,275,274**
DALLAS	KAUFMAN	FM 1390	2982-01-007	5.499	FEB 2021		$ 7,233,092
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: FM 148			**LIMITS TO:** SH 34			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 2982-01-007		**FEB 2021**	**1 Project**	**$ 7,233,092**
					FEB 2021 TOTAL:	**10 Projects**	**3 Contracts** **$ 19,369,311**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

DALLAS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DALLAS	SH 78	0009-02-065	0.700	MAR 2021		$ 1,205,493
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: LEON RD			**LIMITS TO:** STRATFORD DR			**PROJ NUM:**STP ( )	
ROW CSJ:							
DALLAS	DALLAS	US 80	0095-02-117	0.000	MAR 2021		$ 846,939
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: EAST OF PRESIDENTIAL ROW			**LIMITS TO:** GALLOWAY AVENUE			**PROJ NUM:**STP ( )	
ROW CSJ:							
DALLAS	DALLAS	US 80	0095-10-057	1.910	MAR 2021		$ 1,034,809
DESCRIPTION: REPAIR ROADWAY						**NHS:** Y	
LIMITS FROM: IH 30			**LIMITS TO:** E OF PRESIDENTIAL ROW			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0009-02-065		**MAR 2021**	**3 Projects**	**$ 3,087,241**
DALLAS	DALLAS	IH 30	0009-11-241	1.723	MAR 2021		$ 128,686,259
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** Y	
LIMITS FROM: BASS PRO DRIVE			**LIMITS TO:** DALROCK RD			**PROJ NUM:**NH ( )	
ROW CSJ: 0009-11-246							
DALLAS	ROCKWALL	IH 30	0009-12-221	0.492	MAR 2021		$ 7,470,907
DESCRIPTION: INTERCHANGE IMPROVEMENT						**NHS:** Y	
LIMITS FROM: DALROCK RD (ROCKWALL C/L)			**LIMITS TO:** EAST OF DALROCK RD			**PROJ NUM:**NH ( )	
ROW CSJ: 0009-12-224							
			CONTRACT CSJ: 0009-11-241		**MAR 2021**	**2 Projects**	**$ 136,157,166**
DALLAS	KAUFMAN	CR	0918-11-096	0.000	MAR 2021		$ 275,612
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 4106 AT DRAW			**LIMITS TO:** (1.05 MI NW OF FM 1390)			**PROJ NUM:**BR 1902(106)	
ROW CSJ:							
DALLAS	KAUFMAN	CR	0918-11-098	0.000	MAR 2021		$ 244,988
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 4106 AT DRAW			**LIMITS TO:** (1.55 MI NW OF FM 1390)			**PROJ NUM:**BR 1902(117)	
ROW CSJ:							
			CONTRACT CSJ: 0918-11-096		**MAR 2021**	**2 Projects**	**$ 520,600**
DALLAS	NAVARRO	CR	0918-18-133	0.019	MAR 2021		$ 782,405
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR NW 1410 AT MILL CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
DALLAS	NAVARRO	CR	0918-18-134	0.019	MAR 2021		$ 353,976
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR SE 4270 AT ALLIGATOR CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0918-18-133		**MAR 2021**	**2 Projects**	**$ 1,136,381**
					MAR 2021 TOTAL:	**9 Projects**	**4 Contracts** **$ 140,901,388**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

DALLAS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	NAVARRO	IH 45	0092-06-105	7.126	APR 2021			$ 19,665,920
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: CHAMBERS CREEK			**LIMITS TO:** ELLIS COUNTY LINE				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0092-06-105		**APR 2021**	**1 Project**		**$ 19,665,920**
DALLAS	DALLAS	CS	0918-47-215	0.200	APR 2021			$ 372,807
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: OATES DR AT LA PRADA DR			**LIMITS TO:** IN THE CITY OF DALLAS				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
DALLAS	DALLAS	CS	0918-47-217	0.200	APR 2021			$ 360,835
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: GASTON AVE AT MUNGER BLVD			**LIMITS TO:** IN THE CITY OF DALLAS				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
DALLAS	DALLAS	CS	0918-47-218	0.200	APR 2021			$ 398,471
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: FOREST LN AT MARSH LN			**LIMITS TO:** IN THE CITY OF DALLAS				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
DALLAS	DALLAS	CS	0918-47-221	0.200	APR 2021			$ 347,022
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: FAIR OAKS AVE AT PINELAND DR			**LIMITS TO:** IN THE CITY OF DALLAS				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
DALLAS	DALLAS	CS	0918-47-222	0.200	APR 2021			$ 334,925
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: CESAR CHAVEZ BLVD AT HICKORY ST			**LIMITS TO:** IN THE CITY OF DALLAS				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
DALLAS	DALLAS	CS	0918-47-224	0.200	APR 2021			$ 331,282
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: MLK BLVD AT ATLANTA ST			**LIMITS TO:** IN THE CITY OF DALLAS				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
DALLAS	DALLAS	CS	0918-47-225	0.200	APR 2021			$ 377,222
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: HASKELL AVE AT CAPITOL AVE			**LIMITS TO:** IN THE CITY OF DALLAS				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
DALLAS	DALLAS	CS	0918-47-226	0.200	APR 2021			$ 368,175
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: ARAPAHO RD AT HILLCREST RD			**LIMITS TO:** IN THE CITY OF DALLAS				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0918-47-215		**APR 2021**	**8 Projects**		**$ 2,890,739**
				APR 2021 TOTAL:		**9 Projects**	**2 Contracts**	**$ 22,556,659**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

DALLAS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	COLLIN	US 380	0135-02-063	5.958	MAY 2021		$ 1,040,850
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: N STONEBRIDGE DR TO W OF SH 5			**LIMITS TO:** IN THE CITY OF MCKINNEY			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	COLLIN	US 380	0135-03-051	1.389	MAY 2021		$ 195,159
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: W OF SH 5 TO AIRPORT DR			**LIMITS TO:** IN THE CITY OF MCKINNEY			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DENTON	SL 288	2250-01-028	1.366	MAY 2021		$ 132,388
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: SOUTH OF US 377 IN DENTON			**LIMITS TO:** E MCKINNEY ST IN DENTON			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DENTON	SL 288	2250-02-019	1.164	MAY 2021		$ 556,875
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: KING ROW			**LIMITS TO:** SOUTH OF US 377 IN DENTON			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0135-02-063		**MAY 2021**	**4 Projects**	**$ 1,925,272**
DALLAS	DENTON	US 380	0135-10-050	10.244	MAY 2021		$ 150,574,501
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** Y	
LIMITS FROM: US 377			**LIMITS TO:** WEST OF CR 26 (COUNTY LINE)			**PROJ NUM:**STP ( )MM	
ROW CSJ: 0135-10-059							
DALLAS	DENTON	US 377	0135-10-057	4.476	MAY 2021		$ 20,211,147
DESCRIPTION: INSTALL RAISED MEDIAN						**NHS:** Y	
LIMITS FROM: SL 288			**LIMITS TO:** US 377 / US 380 INTERSECTION			**PROJ NUM:**STP ( )MM	
ROW CSJ: 0135-10-060							
			CONTRACT CSJ: 0135-10-050		**MAY 2021**	**2 Projects**	**$ 170,785,648**
DALLAS	DENTON	IH 35	0195-03-095	1.330	MAY 2021		$ 147,823
DESCRIPTION: REPAIR ROADWAY						**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** IH 35W			**PROJ NUM:**NH ( )	
ROW CSJ:							
DALLAS	DENTON	BS 121H	0364-03-100	0.000	MAY 2021		$ 560,553
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: SH 121 SOUTH			**LIMITS TO:** SH 121 NORTH			**PROJ NUM:**NH ( )	
ROW CSJ:							
DALLAS	DENTON	FM 2181	2054-02-023	1.870	MAY 2021		$ 772,621
DESCRIPTION: REPAIR ROADWAY						**NHS:** N	
LIMITS FROM: IH 35E			**LIMITS TO:** LILLIAN MILLER PKWY			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0195-03-095		**MAY 2021**	**3 Projects**	**$ 1,480,997**
DALLAS	DENTON	IH 35E	0196-01-109	0.560	MAY 2021		$ 48,608,315
DESCRIPTION: INTERCHANGE IMPROVEMENT						**NHS:** Y	
LIMITS FROM: SOUTH OF MAYHILL ROAD			**LIMITS TO:** SOUTH OF SL 288			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0196-01-109		**MAY 2021**	**1 Project**	**$ 48,608,315**
DALLAS	DENTON	CR	0918-46-299	0.064	MAY 2021		$ 325,815
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON SEABORN RD AT HOG BRANCH			**LIMITS TO:** .			**PROJ NUM:**BR 2019(601)	
ROW CSJ:							
DALLAS	DENTON	CS	0918-46-307	0.001	MAY 2021		$ 2,736,364
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: COWLING RD, S OF 5TH STREET			**LIMITS TO:** AT CLEAR CREEK IN CITY OF SANGER			**PROJ NUM:**BR 2019(981)	
ROW CSJ:							
			CONTRACT CSJ: 0918-46-299		**MAY 2021**	**2 Projects**	**$ 3,062,179**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

DALLAS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	NAVARRO	FM 637	0995-01-026	0.131	MAY 2021			$ 1,511,186
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT CEDAR CREEK (S OF FM 2859)			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ: 0995-01-027								
DALLAS	ELLIS	FM 308	1393-01-015	0.109	MAY 2021			$ 1,065,802
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT DRAW (0.3 MI NW OF IH 35E)			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ: 1393-01-018								
			CONTRACT CSJ: 0995-01-026		MAY 2021	2 Projects		$ 2,576,988
					MAY 2021 TOTAL:	**14 Projects**	**6 Contracts**	**$ 228,439,399**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

DALLAS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DALLAS	US 75	0047-07-228	0.015	JUN 2021		$ 7,678,807
DESCRIPTION: CONSTRUCT BIKE/PEDESTRIAN BRIDGE OVER US 75(NORTHAVEN PEDESTRIAN BRIDGE)						**NHS:** Y	
LIMITS FROM: AT NORTHAVEN RD			**LIMITS TO:** .			**PROJ NUM:**NH ( )	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-242	0.001	JUN 2021		$ 5,162,103
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: NORTHAVEN RD			**LIMITS TO:** WHITE ROCK CREEK TR/COTTONWOOD TR			**PROJ NUM:**CM ( )	
ROW CSJ:							
			CONTRACT CSJ: 0047-07-228		**JUN 2021**	**2 Projects**	**$ 12,840,910**
DALLAS	DALLAS	SH 310	0092-01-057	0.428	JUN 2021		$ 19,024,054
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** Y	
LIMITS FROM: AT LAMAR ST AND UNION PACIFIC RR			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0092-01-057		**JUN 2021**	**1 Project**	**$ 19,024,054**
DALLAS	NAVARRO	SH 22	0121-05-051	6.340	JUN 2021		$ 6,054,976
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: NW CO RD 2060/1190			**LIMITS TO:** N. 37TH ST IN CORSICANA			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0121-05-051		**JUN 2021**	**1 Project**	**$ 6,054,976**
DALLAS	KAUFMAN	US 175	0197-03-076	6.814	JUN 2021		$ 1,995,910
DESCRIPTION: REMOVE/REPLACE BRIDGE RAIL						**NHS:** Y	
LIMITS FROM: VARIOUS LOCATIONS FROM DALLAS C/L			**LIMITS TO:** FM 1390			**PROJ NUM:**NH ( )	
ROW CSJ:							
DALLAS	KAUFMAN	US 175	0197-04-081	0.092	JUN 2021		$ 193,928
DESCRIPTION: REPLACE BRIDGE AND APPROACH RAILING						**NHS:** Y	
LIMITS FROM: AT LITTLE COTTONWOOD CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0197-03-076		**JUN 2021**	**2 Projects**	**$ 2,189,838**
DALLAS	DALLAS	CS	0918-47-247	0.200	JUN 2021		$ 462,604
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: HARRY HINES BLVD AT MARKET CENTER			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-254	0.200	JUN 2021		$ 373,327
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: BLACKBURN ST AT TURTLE CREEK BLVD			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-261	0.200	JUN 2021		$ 383,060
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: LEMMON AVE AT MAHANNA ST			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-264	0.200	JUN 2021		$ 254,360
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: GRIFFIN ST EB AT ST PAUL ST			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-266	0.200	JUN 2021		$ 389,009
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: LEMMON AVE AT MOCKINGBIRD LN			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0918-47-247		**JUN 2021**	**5 Projects**	**$ 1,862,360**
					JUN 2021 TOTAL:	**11 Projects**	**5 Contracts** **$ 41,972,138**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

DALLAS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	KAUFMAN	SH 205	0451-02-031	6.080	JUL 2021		$ 3,867,607
DESCRIPTION: REPAIR ROADWAY						**NHS:** N	
LIMITS FROM: US 80			**LIMITS TO:** ROCKWALL COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0451-02-031		**JUL 2021**	**1 Project**	**$ 3,867,607**
DALLAS	DALLAS	SL 12	0581-02-151	3.679	JUL 2021		$ 4,877,929
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: SOUTHERN IRVING CITY LIMITS			**LIMITS TO:** UNION BOWER ROAD			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0581-02-151		**JUL 2021**	**1 Project**	**$ 4,877,929**
DALLAS	DENTON	FM 2449	2352-02-023	5.438	JUL 2021		$ 4,020,975
DESCRIPTION: REPAIR ROADWAY						**NHS:** N	
LIMITS FROM: 0.2M EAST OF FM 156			**LIMITS TO:** 0.7M WEST OF IH 35W			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 2352-02-023		**JUL 2021**	**1 Project**	**$ 4,020,975**
				JUL 2021 TOTAL:		**3 Projects**	**3 Contracts** **$ 12,766,511**
DALLAS	DALLAS	IH 35E	0196-03-282	0.000	AUG 2021		$ 186,447,928
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: IH 635			**LIMITS TO:** DENTON COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0196-03-282		**AUG 2021**	**1 Project**	**$ 186,447,928**
DALLAS	DALLAS	SS 366	0196-07-034	0.001	AUG 2021		$ 43,453,234
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** Y	
LIMITS FROM: WEST OF AKARD ST			**LIMITS TO:** SAINT PAUL ST			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0196-07-034		**AUG 2021**	**1 Project**	**$ 43,453,234**
DALLAS	DALLAS		0918-00-322	0.000	AUG 2021		$ 22,550,000
DESCRIPTION: TRANSPORTATION NON-ROADWAY						**NHS:**	
LIMITS FROM: COTTON BELT RAIL LINE FROM DFW			**LIMITS TO:** SHILOH STATION IN PLANO			**PROJ NUM:**CM ( )	
ROW CSJ:							
			CONTRACT CSJ: 0918-00-322		**AUG 2021**	**1 Project**	**$ 22,550,000**
DALLAS	COLLIN	FM 545	1012-02-036	2.964	AUG 2021		$ 1,286,374
DESCRIPTION: REPAIR ROADWAY						**NHS:** N	
LIMITS FROM: 0.073 MILE WEST OF OLD VALDASTA RD			**LIMITS TO:** 0.040 MILE EAST OF FM 1377			**PROJ NUM:**SSW 1012-2-36	
ROW CSJ:							
DALLAS	COLLIN	FM 545	1012-02-037	3.503	AUG 2021		$ 1,588,438
DESCRIPTION: REPAIR ROADWAY						**NHS:** N	
LIMITS FROM: 0.012 MILE WEST OF FM 2933			**LIMITS TO:** 0.103 MILE EAST OF CR 1095			**PROJ NUM:**SSW 1012-2-37	
ROW CSJ:							
DALLAS	COLLIN	FM 545	1012-02-038	0.743	AUG 2021		$ 336,349
DESCRIPTION: REPAIR ROADWAY						**NHS:** N	
LIMITS FROM: 0.026 MILE EAST OF L'HOTE LANE			**LIMITS TO:** BS 78(D)			**PROJ NUM:**SSW 1012-2-38	
ROW CSJ:							
DALLAS	COLLIN	FM 545	1012-02-042	3.108	AUG 2021		$ 2,604,323
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: WEST OF OLD VALDASTA RD			**LIMITS TO:** EAST OF FM 1377			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 1012-02-036		**AUG 2021**	**4 Projects**	**$ 5,815,484**
				AUG 2021 TOTAL:		**7 Projects**	**4 Contracts** **$ 258,266,646**
				DALLAS		**95 Projects**	**45 Contracts** **1,174,023,672**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

DESIGN DIVISION DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

EL PASO DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$188.95	$0.33	$189.27
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$39.80	$0.00	$39.80
DECEMBER	$4.14	$0.00	$4.14
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$1.56	$0.00	$1.56
MARCH	$0.01	$0.00	$0.01
APRIL	$0.63	$0.02	$0.65
MAY	$34.64	$0.00	$34.64
JUNE	$1.41	$0.12	$1.52
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$271.13	$0.46	$271.60

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

EL PASO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

EL PASO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	EL PASO	SH 20	0001-01-062	0.200	SEP 2020		$ 369,716
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT PA 2401/DONIPHAN DR/N MESA ST			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	SH 20	0001-02-063	0.200	SEP 2020		$ 394,431
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT RESLER DR			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	SH 20	0001-02-064	0.200	SEP 2020		$ 216,533
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT CAMILLE DR			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	US 54	0167-01-123	0.200	SEP 2020		$ 352,398
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT SUN VALLEY DR			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	US 54	0167-01-124	0.200	SEP 2020		$ 689,904
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT FM 3255			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	BU 54--	0167-02-067	0.243	SEP 2020		$ 87,533
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: FILLMORE AVE			**LIMITS TO:** JOHNSON AVE			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	BU 54--	0167-02-068	0.200	SEP 2020		$ 370,693
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT TETONS DR			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	BU 54--	0167-02-069	0.200	SEP 2020		$ 512,402
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT HONDO PASS DR			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	BU 54--	0167-02-070	0.200	SEP 2020		$ 479,815
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT DIANA DR			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	BU 54--	0167-02-071	0.200	SEP 2020		$ 426,601
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT WREN AVE			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	BU 54--	0167-02-072	0.216	SEP 2020		$ 560,746
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT LP 375			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	US 62	0374-02-114	0.200	SEP 2020		$ 518,142
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT FM 2316			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	FM 659	1046-01-036	0.200	SEP 2020		$ 405,453
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT ROJAS DR			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	FM 659	1046-01-038	0.200	SEP 2020		$ 412,424
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT ESCOBAR DR			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

EL PASO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	EL PASO	SS 601	1046-03-007	0.470	SEP 2020		$ 113,806
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.47 MI W OF SL 375			**LIMITS TO:** SL 375			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	SL 375	2552-01-059	7.080	SEP 2020		$ 545,552
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 3 MI E OF IH 10			**LIMITS TO:** 0.503 MI W OF US 54			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0001-01-062		**SEP 2020**	**16 Projects**	**$ 6,456,149**
EL PASO	EL PASO	SH 20	0002-02-056	1.120	SEP 2020		$ 386,591
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.15 MI E OF SL 375			**LIMITS TO:** 1.27 MI E OF SL 375			**PROJ NUM:**STP ()HES	
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	0002-06-059	0.995	SEP 2020		$ 278,834
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 7.51 MI E OF FM 34			**LIMITS TO:** 8.505 MI E OF FM 34			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	FM 3255	0665-01-010	1.100	SEP 2020		$ 370,481
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 1.4 MI N OF US 54			**LIMITS TO:** 0.3 MI N OF US 54			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	CS	0924-06-582	0.700	SEP 2020		$ 698,093
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: (ON DIANA DR) MAXWELL AVE			**LIMITS TO:** BU 54A			**PROJ NUM:**STP ()HES	
ROW CSJ:							
EL PASO	EL PASO	CS	0924-06-584	1.150	SEP 2020		$ 738,757
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: (ON SUNLAND PARK) MESA HILLS DR			**LIMITS TO:** SH 20			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	CS	0924-06-585	1.250	SEP 2020		$ 892,075
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: (ON VISTA DEL SOL) FM 659 ZARAGOZA			**LIMITS TO:** SL 375			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	2121-06-045	4.295	SEP 2020		$ 738,486
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 8.05 MI W OF SS 148			**LIMITS TO:** 3.75 MI W OF SS 148			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0002-02-056		**SEP 2020**	**7 Projects**	**$ 4,103,317**
EL PASO	HUDSPETH	US 62	0374-07-027	20.586	SEP 2020		$ 36,625,162
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** N	
LIMITS FROM: 3.715 MI W OF FM 1437			**LIMITS TO:** HUDSPETH/CULBERSON CO LINE			**PROJ NUM:**NH ( )	
ROW CSJ:							
EL PASO	HUDSPETH	US 62	0374-07-028	20.587	SEP 2020		$ 2,013,367
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 3.707 MI W OF FM 1437			**LIMITS TO:** CULBERSON CL			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0374-07-027		**SEP 2020**	**2 Projects**	**$ 38,638,529**
EL PASO	JEFF DAVIS	VA	0924-10-007	1.000	SEP 2020		$ 366,291
DESCRIPTION: STATE PARK IMPROVEMENTS						**NHS:** N	
LIMITS FROM: WITHIN DAVIS MOUNTAIN STATE PARK			**LIMITS TO:** .			**PROJ NUM:**C 924-10-7	
ROW CSJ:							
			CONTRACT CSJ: 0924-10-007		**SEP 2020**	**1 Project**	**$ 366,291**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

EL PASO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	BREWSTER	VA	0924-35-021	1.000	SEP 2020		$ 329,998
DESCRIPTION: STATE PARK IMPROVEMENTS						**NHS:** N	
LIMITS FROM: WITHIN BLACK GAP WMA			**LIMITS TO:** .			**PROJ NUM:** C 924-35-21	
ROW CSJ:							
			CONTRACT CSJ: 0924-35-021		**SEP 2020**	**1 Project**	**$ 329,998**
EL PASO	PRESIDIO	FM 170	0957-09-018	21.862	SEP 2020		$ 9,418,921
DESCRIPTION: WIDEN BRIDGE						**NHS:** N	
LIMITS FROM: 7.86 MI E OF REDFORD			**LIMITS TO:** 3.33 MI W OF PRESIDIO/BREWSTER CL			**PROJ NUM:** BR 2013(632)	
ROW CSJ: 0957-09-020							
			CONTRACT CSJ: 0957-09-018		**SEP 2020**	**1 Project**	**$ 9,418,921**
EL PASO	EL PASO	IH 10	2121-01-094	11.147	SEP 2020		$ 155,276,524
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** Y	
LIMITS FROM: 0.22 MI W OF FM 1905 (ANTONIO ST)			**LIMITS TO:** SH 20 (MESA ST)			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 2121-01-094		**SEP 2020**	**1 Project**	**$ 155,276,524**
EL PASO	EL PASO	IH 10	2121-02-162	1.759	SEP 2020		$ 818,940
DESCRIPTION: REPLACE BRIDGE AND APPROACH RAILING						**NHS:** Y	
LIMITS FROM: 0.067 MI S OF SH 20			**LIMITS TO:** 0.71 MI E OF US 85			**PROJ NUM:** BR ( )	
ROW CSJ:							
EL PASO	EL PASO	IH 10	2121-04-109	1.807	SEP 2020		$ 116,166
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** Y	
LIMITS FROM: 2.36 MI S OF FM 1281			**LIMITS TO:** 0.876 MI S OF FM 1110			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 2121-02-162		**SEP 2020**	**2 Projects**	**$ 935,106**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

EL PASO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	HUDSPETH	IH 10	2121-06-047	0.868	SEP 2020		$ 54,629
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.5 MI N OF SH 20			**LIMITS TO:** 0.35 MI S OF SH 20			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	0002-05-047	0.028	SEP 2020		$ 1,762
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.35 MI S OF IH 10/SH 20 INT			**LIMITS TO:** 0.5 MI S OF IH 10/SH 20 INT			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	US 54	0167-01-125	0.942	SEP 2020		$ 55,912
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.561 MI N OF SL 375			**LIMITS TO:** 0.060 MI E OF FM 3255			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	CULBERSON	US 62	0233-01-049	3.185	SEP 2020		$ 95,287
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 8.685 MI N OF SH 54			**LIMITS TO:** 12.277 MI N OF SH 54			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	CULBERSON	US 62	0233-02-032	4.676	SEP 2020		$ 117,089
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 4.416 MI N OF SH 54			**LIMITS TO:** 8.685 MI N OF SH 54			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	IH 10	2121-05-049	1.400	SEP 2020		$ 47,247
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.8 MI S OF FM 793			**LIMITS TO:** 2.2 MI S OF FM 793			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	IH 10	2121-05-050	2.000	SEP 2020		$ 50,696
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 2.6 MI S OF FM 3380			**LIMITS TO:** 3.6 MI S OF FM 3380			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	2121-06-046	1.360	SEP 2020		$ 64,179
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.64 MI S OF ACALA RD			**LIMITS TO:** 2.0 MI S OF ACALA RD			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	SL 375	2552-03-067	0.283	SEP 2020		$ 21,061
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.90 MI W OF FM 258			**LIMITS TO:** 1.183 MI W OF FM 258			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	SL 375	2552-04-048	0.298	SEP 2020		$ 22,178
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 1.183 MI W OF FM 258			**LIMITS TO:** 1.489 MI W OF FM 258			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	SL 375	2552-04-049	0.547	SEP 2020		$ 33,976
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 2.303 MI E OF US 54			**LIMITS TO:** 1.756 MI E OF US 54			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	SL 375	2552-04-050	0.786	SEP 2020		$ 72,208
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.185 MI E OF US 54			**LIMITS TO:** 0.601 MI W OF US 54			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	FM 1281	3451-01-034	2.000	SEP 2020		$ 36,657
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 1.0 MI E OF IH 10			**LIMITS TO:** 3.0 MI E OF IH 10			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 2121-06-047		**SEP 2020**	**13 Projects**	**$ 672,881**
					SEP 2020 TOTAL:	**44 Projects**	**9 Contracts** **$ 216,197,716**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

EL PASO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
EL PASO	CULBERSON	RM 652	2451-02-013	12.185	NOV 2020			$ 39,796,196
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: FM 1165 INTERSECTION			**LIMITS TO:** 0.91 MI W OF FM 3541				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 2451-02-013		**NOV 2020**	**1 Project**		**$ 39,796,196**
				NOV 2020 TOTAL:		**1 Project**	**1 Contract**	**$ 39,796,196**
EL PASO	JEFF DAVIS	SH 17	0104-02-030	5.746	DEC 2020			$ 279,344
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: 13.84 MI N OF FORT DAVIS			**LIMITS TO:** 7.77 MI E OF SH 118				**PROJ NUM:**STP ( )	
ROW CSJ:								
EL PASO	CULBERSON	IH 10	0003-03-046	0.000	DEC 2020			$ 99,515
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: 35.255 MI E OF VAN HORN			**LIMITS TO:** 37.885 MI E OF VAN HORN				**PROJ NUM:**NH ( )	
ROW CSJ:								
EL PASO	JEFF DAVIS	IH 10	0003-04-053	0.000	DEC 2020			$ 321,931
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: 38.182 MI E OF VAN HORN			**LIMITS TO:** 44.634 MI E OF VAN HORN				**PROJ NUM:**NH ( )	
ROW CSJ:								
EL PASO	JEFF DAVIS	SH 17	0104-03-039	9.387	DEC 2020			$ 547,624
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: 7.77 MI E OF SH 118			**LIMITS TO:** 0.48 MI S OF SH 118				**PROJ NUM:**STP ( )	
ROW CSJ:								
EL PASO	JEFF DAVIS	SH 17	0104-04-014	12.410	DEC 2020			$ 577,087
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: 0.48 MI S OF SH 118			**LIMITS TO:** 8.24 MI N OF FM 1112				**PROJ NUM:**STP ( )	
ROW CSJ:								
EL PASO	PRESIDIO	SH 17	0104-05-026	0.000	DEC 2020			$ 369,229
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: 0.48 MI S OF SH 118			**LIMITS TO:** 8.24 MI N OF FM 1112				**PROJ NUM:**	
ROW CSJ:								
EL PASO	JEFF DAVIS	SH 118	0415-01-026	15.219	DEC 2020			$ 739,879
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: 1.73 MI W OF SS 78			**LIMITS TO:** SH 17				**PROJ NUM:**STP ( )	
ROW CSJ:								
EL PASO	JEFF DAVIS	SS 78	0415-05-016	1.547	DEC 2020			$ 75,208
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: 0.508 MI N OF SS 77			**LIMITS TO:** 0.63 MI S OF SS 77				**PROJ NUM:**STP ( )	
ROW CSJ:								
EL PASO	JEFF DAVIS	SS 77	0415-06-004	0.478	DEC 2020			$ 23,238
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: SS 78			**LIMITS TO:** 0.44 MI N OF SS 78				**PROJ NUM:**STP ( )	
ROW CSJ:								
EL PASO	CULBERSON	SH 118	0512-01-013	1.517	DEC 2020			$ 73,749
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: 0.01 MI S OF RM 2424			**LIMITS TO:** 1.45 MI S OF IH 10				**PROJ NUM:**STP ( )	
ROW CSJ:								
EL PASO	CULBERSON	SH 118	0512-02-015	21.307	DEC 2020			$ 1,035,850
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: 1.45 MI S OF IH 10			**LIMITS TO:** 0.62 MI S OF SH 166				**PROJ NUM:**STP ()	
ROW CSJ:								
			CONTRACT CSJ: 0104-02-030		**DEC 2020**	**11 Projects**		**$ 4,142,654**
				DEC 2020 TOTAL:		**11 Projects**	**1 Contract**	**$ 4,142,654**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

EL PASO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
EL PASO	PRESIDIO	SH 17	0104-05-024	0.502	FEB 2021			$ 128,804
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: AT W LINCOLN STREET			**LIMITS TO:** .				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0104-05-024		**FEB 2021**	**1 Project**		**$ 128,804**
EL PASO	PRESIDIO	SH 17	0104-05-025	0.000	FEB 2021			$ 1,063,929
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: NORTH CITY LIMIT OF MARFA			**LIMITS TO:** JCT OF US 67/90				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0104-05-025		**FEB 2021**	**1 Project**		**$ 1,063,929**
EL PASO	HUDSPETH	US 62	0374-04-035	14.107	FEB 2021			$ 95,384
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 4 MI E OF CAMINO BUENA SUERTE			**LIMITS TO:** 18.407 MI E OF RM 2775				**PROJ NUM:**STP ()HES	
ROW CSJ:								
EL PASO	EL PASO	US 62	0374-03-032	4.004	FEB 2021			$ 27,072
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: CAMINO BUENA SUERTE			**LIMITS TO:** 4 MI E OF CAMINO BUENA SUERTE				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
EL PASO	HUDSPETH	US 62	0374-05-029	14.429	FEB 2021			$ 107,089
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 17.71 MI W OF RM 2317			**LIMITS TO:** 2.92 MI W OF RM 2317				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
EL PASO	HUDSPETH	US 62	0374-06-023	16.002	FEB 2021			$ 108,580
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 2.9 MI W OF RM 2317			**LIMITS TO:** 3.72 MI W OF FM 1437				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
EL PASO	EL PASO	VA	0924-00-104	1.000	FEB 2021			$ 10,639
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0374-04-035		**FEB 2021**	**5 Projects**		**$ 348,764**
EL PASO	EL PASO		0924-00-143	1.000	FEB 2021			$ 10,400
DESCRIPTION: REPLACE GUARDRAIL							**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0924-00-143		**FEB 2021**	**1 Project**		**$ 10,400**
EL PASO	EL PASO	VA	0924-00-144	1.000	FEB 2021			$ 10,400
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0924-00-144		**FEB 2021**	**1 Project**		**$ 10,400**
				FEB 2021 TOTAL:		**9 Projects**	**5 Contracts**	**$ 1,562,297**
EL PASO	EL PASO	VA	0924-00-103	1.000	MAR 2021			$ 10,672
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** N	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0924-00-103		**MAR 2021**	**1 Project**		**$ 10,672**
				MAR 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 10,672**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

EL PASO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	EL PASO	FM 2529	2326-01-029	2.082	APR 2021		$ 284,136
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.536 MI S OF US 54			**LIMITS TO:** BU 54-A			**PROJ NUM:**STP ()HES	
ROW CSJ:							
EL PASO	EL PASO	BU 54--	0167-02-066	0.250	APR 2021		$ 248,494
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: US 54			**LIMITS TO:** HERCULES AVE			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	CS	0924-06-583	0.200	APR 2021		$ 116,527
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: (LEE TREVINO) 0.1 MI S OF LA QUINTA			**LIMITS TO:** 0.1 MI N OF LA QUINTA			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 2326-01-029		APR 2021	3 Projects	$ 649,157
				APR 2021 TOTAL:		**3 Projects**	**1 Contract** **$ 649,157**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

EL PASO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	EL PASO	SH 20	0001-01-063	2.584	MAY 2021		$ 946,309
DESCRIPTION: INSTALL RAISED MEDIAN, PROFILE EDGELINE MARKINGS, PROFILE CENTERLINE MARKINGS						**NHS:** Y	
LIMITS FROM: 0.598 MI N OF SH 178			**LIMITS TO:** 0.753 MI S OF PA 2401			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0001-01-063		**MAY 2021**	**1 Project**	**$ 946,309**
EL PASO	EL PASO	SH 20	0002-01-099	6.612	MAY 2021		$ 1,938,566
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.085 MI S OF FM 76			**LIMITS TO:** 0.17 MI W OF COLINA			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0002-01-099		**MAY 2021**	**1 Project**	**$ 1,938,566**
EL PASO	EL PASO	SH 20	0002-02-057	1.925	MAY 2021		$ 1,090,523
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.331 MI S OF SL 375			**LIMITS TO:** 2.256 MI S OF SL 375			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0002-02-057		**MAY 2021**	**1 Project**	**$ 1,090,523**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

EL PASO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	HUDSPETH	IH 10	0002-05-048	5.935	MAY 2021		$ 754,380
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 3.109 MI E OF SH 20			**LIMITS TO:** 0.12 MI E OF FM 34			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	0002-06-057	11.256	MAY 2021		$ 1,430,712
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.12 MI E OF FM 34			**LIMITS TO:** 11.172 MI E OF FM 34			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	0002-07-051	8.062	MAY 2021		$ 1,024,733
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 11.172 MI E OF FM 34			**LIMITS TO:** 0.05 MI E OF RM 1111			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	0002-08-055	9.902	MAY 2021		$ 1,258,609
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.05 MI E OF RM 1111			**LIMITS TO:** 9.9 MI E OF RM 1111			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	0002-09-040	9.121	MAY 2021		$ 1,159,339
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 9.9 MI E OF RM 1111			**LIMITS TO:** 19.02 MI E OF RM 1111			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	0002-10-038	9.128	MAY 2021		$ 1,160,228
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 19.02 MI E OF RM 1111			**LIMITS TO:** 4.73 MI W OF US 90			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	CULBERSON	IH 10	0002-11-059	4.705	MAY 2021		$ 598,037
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 4.73 MI W OF US 90			**LIMITS TO:** US 90			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	CULBERSON	IH 10	0003-01-061	13.296	MAY 2021		$ 1,690,009
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: US 90			**LIMITS TO:** 13.267 MI E OF US 90			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	CULBERSON	IH 10	0003-02-046	12.879	MAY 2021		$ 1,637,006
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 13.267 MI E OF US 90			**LIMITS TO:** 10.3 MI W OF SH 118			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	CULBERSON	IH 10	0003-03-047	12.611	MAY 2021		$ 1,602,941
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 10.3 MI W OF SH 118			**LIMITS TO:** 2.3 MI E OF SH 118			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	JEFF DAVIS	IH 10	0003-04-054	6.831	MAY 2021		$ 868,264
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 2.3 MI E OF SH 118			**LIMITS TO:** JEFF DAVIS/REEVES CL			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0002-05-048		MAY 2021	11 Projects	$ 13,184,258

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

EL PASO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	HUDSPETH	IH 10	0002-06-058	9.204	MAY 2021		$ 1,349,389
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 2.13 MI E OF FM 34			**LIMITS TO:** 11.172 MI E OF FM 34			**PROJ NUM:**STP ()HES	
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	0002-07-052	1.805	MAY 2021		$ 264,629
DESCRIPTION: HIGH FRICTION SURFACE TREATMENT (CURVE)						**NHS:** Y	
LIMITS FROM: 11.172 MI E OF FM 34			**LIMITS TO:** 6.15 MI W OF RM 1111			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	CULBERSON	US 62	0233-01-050	0.108	MAY 2021		$ 114,048
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 8.685 MI N OF SH 54			**LIMITS TO:** 9.2 MI N OF SH 54			**PROJ NUM:**STP ()HES	
ROW CSJ:							
EL PASO	CULBERSON	US 62	0233-02-033	1.892	MAY 2021		$ 392,836
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 7.20 MI N OF SH 54			**LIMITS TO:** 8.685 MI N OF SH 54			**PROJ NUM:**STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 0002-06-058		**MAY 2021**	**4 Projects**	**$ 2,120,902**
EL PASO	PRESIDIO	US 67	0020-08-046	1.425	MAY 2021		$ 330,970
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 1.061 MI W OF BREWSTER CL			**LIMITS TO:** 2.486 MI W OF BREWSTER CL			**PROJ NUM:**STP ()HES	
ROW CSJ:							
EL PASO	PRESIDIO	US 67	0020-10-018	1.496	MAY 2021		$ 328,021
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: PRESIDIO/BREWSTER CL			**LIMITS TO:** PRESIDIO/BREWSTER CL			**PROJ NUM:**STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 0020-08-046		**MAY 2021**	**2 Projects**	**$ 658,991**
EL PASO	PRESIDIO	US 67	0104-07-025	16.669	MAY 2021		$ 2,307,687
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 9.061 MI S OF RM 169			**LIMITS TO:** 25.02 MI N OF FM 170			**PROJ NUM:**STP ()HES	
ROW CSJ:							
EL PASO	PRESIDIO	US 67	0104-08-025	2.089	MAY 2021		$ 289,204
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 25.02 MI N OF FM 170			**LIMITS TO:** 22.929 MI N OF FM 170			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0104-07-025		**MAY 2021**	**2 Projects**	**$ 2,596,891**
EL PASO	EL PASO	SL 478	0167-02-065	2.028	MAY 2021		$ 457,783
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.030 MI N OF IH TO CLIFTON AVE			**LIMITS TO:** MONROE TO KEMP AVE			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0167-02-065		**MAY 2021**	**1 Project**	**$ 457,783**
EL PASO	CULBERSON	US 62	0233-02-031	8.685	MAY 2021		$ 1,070,117
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: JCT OF US 62/SH 54			**LIMITS TO:** 8.685 MI N OF JCT OF US 62/SH 54			**PROJ NUM:**STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 0233-02-031		**MAY 2021**	**1 Project**	**$ 1,070,117**
EL PASO	JEFF DAVIS	SH 118	0358-01-028	15.116	MAY 2021		$ 1,130,205
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 17			**LIMITS TO:** BREWSTER CL			**PROJ NUM:**STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 0358-01-028		**MAY 2021**	**1 Project**	**$ 1,130,205**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

EL PASO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	EL PASO	US 62	0374-02-115	2.062	MAY 2021		$ 1,064,154
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AIRWAY BLVD			**LIMITS TO:** SAM MOORE PL			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0374-02-115		**MAY 2021**	**1 Project**	**$ 1,064,154**
EL PASO	EL PASO	FM 659	1046-01-037	1.287	MAY 2021		$ 915,906
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.025 MI SW OF IH10			**LIMITS TO:** FM 76			**PROJ NUM:**STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 1046-01-037		**MAY 2021**	**1 Project**	**$ 915,906**
EL PASO	EL PASO	FM 659	1046-01-039	4.232	MAY 2021		$ 2,158,984
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.013 MI S OF US 62			**LIMITS TO:** SUNFIRE BLVD			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	FM 659	1046-01-040	2.800	MAY 2021		$ 1,096,614
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: GEORGE DIETER DR			**LIMITS TO:** SAUL KLEINFELD DR			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1046-01-039		**MAY 2021**	**2 Projects**	**$ 3,255,598**
EL PASO	EL PASO	IH 10	2121-04-112	0.043	MAY 2021		$ 63,057
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: FM 793			**LIMITS TO:** 0.2 MI E OF FM 793			**PROJ NUM:**STP ()HES	
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	0002-05-049	0.378	MAY 2021		$ 63,116
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.3 MI W OF FM 34			**LIMITS TO:** 0.12 MI E OF FM 34			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	0002-06-060	11.256	MAY 2021		$ 126,232
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.12 MI E OF FM 34			**LIMITS TO:** 11.172 MI E OF FM 34			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	0002-07-053	7.265	MAY 2021		$ 63,116
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 11.172 MI E OF FM 34			**LIMITS TO:** 0.69 MI W OF RM 1111			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	IH 10	2121-01-100	11.147	MAY 2021		$ 762,405
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM						**NHS:** Y	
LIMITS FROM: NEW MEXICO STATE LINE			**LIMITS TO:** 0.02 MI N OF MESA ST			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	IH 10	2121-05-048	12.198	MAY 2021		$ 126,114
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.2 MI E OF FM 793			**LIMITS TO:** 12.2 MI E OF FM 793			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	HUDSPETH	IH 10	2121-06-048	10.676	MAY 2021		$ 63,057
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 12.2 MI E OF FM 793			**LIMITS TO:** SS 148			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 2121-04-112		**MAY 2021**	**7 Projects**	**$ 1,267,097**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

EL PASO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	EL PASO	FM 1281	3451-01-035	2.915	MAY 2021		$ 1,292,351
DESCRIPTION: INSTALL RAISED MEDIAN, PROFILE EDGELINE MARKINGS, PROFILE CENTERLINE MARKINGS						**NHS:** Y	
LIMITS FROM: FM 76			**LIMITS TO:** 1.194 MI N OF IH 10			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
EL PASO	EL PASO	FM 1281	3451-01-036	4.279	MAY 2021		$ 1,647,005
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 1.194 MI N OF IH 10			**LIMITS TO:** 5.474 MI E OF IH 10			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 3451-01-035		**MAY 2021**	**2 Projects**	**$ 2,939,356**
				MAY 2021 TOTAL:		**38 Projects**	**15 Contracts** **$ 34,636,656**
EL PASO	EL PASO	VA	0924-00-140	1.000	JUN 2021		$ 943,065
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** N	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0924-00-140		**JUN 2021**	**1 Project**	**$ 943,065**
EL PASO	EL PASO	CS	0924-06-423	0.000	JUN 2021		$ 382,237
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: (ON RIO VISTA RD) ALAMEDA AVE			**LIMITS TO:** KENDRICK CIRCLE			**PROJ NUM:**BR ( )	
ROW CSJ:							
EL PASO	EL PASO	CS	0924-06-424	0.500	JUN 2021		$ 198,763
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: (ON BOVEE RD) ALAMEDA AVE			**LIMITS TO:** 200' WEST OF BRIDGE			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0924-06-423		**JUN 2021**	**2 Projects**	**$ 581,000**
				JUN 2021 TOTAL:		**3 Projects**	**2 Contracts** **$ 1,524,065**
				EL PASO		**110 Projects**	**35 Contracts** **$ 298,519,413**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:35 AM

FORT WORTH DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$45.93	$28.10	$74.03
OCTOBER	$70.31	$0.30	$70.61
NOVEMBER	$7.37	$31.60	$38.97
DECEMBER	$29.04	$4.23	$33.27
JANUARY	$9.12	$0.09	$9.21
FEBRUARY	$21.09	$0.00	$21.09
MARCH	$35.72	$0.00	$35.72
APRIL	$6.96	$0.00	$6.96
MAY	$1.65	$0.07	$1.72
JUNE	$2.88	$0.00	$2.88
JULY	$0.00	$0.00	$0.00
AUGUST	$15.63	$0.00	$15.63
District Total:	$245.72	$64.38	$310.10

*The estimated costs shown are total estimated construction costs. Please see the Statewide Summary page for the financial impact to the State Highway Fund in FY 2009.

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

FORT WORTH DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	JOHNSON	IH 35W	0014-03-088	8.100	SEP 2020		$ 15,698,202
DESCRIPTION: INTERCHANGE IMPROVEMENT						**NHS:** Y	
LIMITS FROM: RICKY LN			**LIMITS TO:** US 67			**PROJ NUM:**NH ( )	
ROW CSJ: 0014-03-097							
			CONTRACT CSJ: 0014-03-088		**SEP 2020**	**1 Project**	**$ 15,698,202**
FORT WORTH	TARRANT	SH 199	0171-05-083	0.100	SEP 2020		$ 1,609,247
DESCRIPTION: REHABILITATE BRIDGE						**NHS:** N	
LIMITS FROM: SH 199 AT CLEAR FORK OF TRINITY			**LIMITS TO:** .			**PROJ NUM:**BR 2008(909)	
ROW CSJ:							
			CONTRACT CSJ: 0171-05-083		**SEP 2020**	**1 Project**	**$ 1,609,247**
FORT WORTH	JACK	US 281	0249-05-031	11.831	SEP 2020		$ 10,046,849
DESCRIPTION: UPGRADE TO SUPER 2 DESIGN, EXT CULVERTS, SETS, 2" OVERLAYAND PAVEMENT MARKINGS						**NHS:** N	
LIMITS FROM: ARCHER COUNTY LINE;			**LIMITS TO:** 0.4 MILE S OF LYNN CREEK RD			**PROJ NUM:**STP ( )	
ROW CSJ:							
FORT WORTH	JACK	US 281	0249-05-030	11.887	SEP 2020		$ 5,232,734
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: ARCHER C/L			**LIMITS TO:** LYNN CREEK			**PROJ NUM:**STP ( )	
ROW CSJ:							
FORT WORTH	JACK	US 281	0249-06-059	5.986	SEP 2020		$ 6,869,271
DESCRIPTION: UPGRADE TO SUPER 2 DESIGN, EXT CULVERTS, SETS, 2" OVERLAYAND PAVEMENT MARKINGS						**NHS:** N	
LIMITS FROM: 0.4 MILE S OF LYNN CREEK RD			**LIMITS TO:** ROUND MT RD			**PROJ NUM:**STP ( )	
ROW CSJ:							
FORT WORTH	JACK	US 281	0249-06-060	5.227	SEP 2020		$ 2,721,021
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: LYNN CREEK			**LIMITS TO:** SH 114			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0249-05-031		**SEP 2020**	**4 Projects**	**$ 24,869,875**
FORT WORTH	TARRANT	CS	0902-48-743	0.062	SEP 2020		$ 793,282
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: SILVER CREEK RD AT LIVE OAK CREEK			**LIMITS TO:** IN FT WORTH			**PROJ NUM:**BR 2009(954)	
ROW CSJ:							
			CONTRACT CSJ: 0902-48-743		**SEP 2020**	**1 Project**	**$ 793,282**
FORT WORTH	TARRANT	CS	0902-48-894	0.100	SEP 2020		$ 2,962,690
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: E. LONG AVENUE OVER LITTLE FOSSIL C			**LIMITS TO:** IN FORT WORTH			**PROJ NUM:**BR 1502(322)	
ROW CSJ:							
			CONTRACT CSJ: 0902-48-894		**SEP 2020**	**1 Project**	**$ 2,962,690**
FORT WORTH	TARRANT	VA	0902-90-127	0.100	SEP 2020		$ 28,099,782
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:** N	
LIMITS FROM: TRE; DALWORTH JUNCTION E OF IH 35W			**LIMITS TO:** E OF SYLVANIA AVE S OF EXIST TRACK			**PROJ NUM:**CC 902-90-120	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-127		**SEP 2020**	**1 Project**	**$ 28,099,782**
				SEP 2020 TOTAL:		**9 Projects**	**6 Contracts** **$ 74,033,078**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

FORT WORTH DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	ERATH	SH 6	0258-02-059	9.944	OCT 2020		$ 12,125,889
DESCRIPTION: CONSTRUCT NEW ROADWAY LANES						**NHS:** N	
LIMITS FROM: CR 303			**LIMITS TO:** US 281			**PROJ NUM:**NH ( )	
ROW CSJ:							
FORT WORTH	ERATH	SH 6	0258-01-029	5.859	OCT 2020		$ 5,109,716
DESCRIPTION: CONSTRUCT SUPER 2, GRADING, BASE, EXT CULVERTS, OVERLAY,PAVEMENT MARKINGS						**NHS:** Y	
LIMITS FROM: FM 847			**LIMITS TO:** CR 303			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0258-02-059		**OCT 2020**	**2 Projects**	**$ 17,235,605**
FORT WORTH	TARRANT	CR	0902-48-732	0.100	OCT 2020		$ 575,662
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: KELLER-HASLET RD AT HENRIETTA CK.			**LIMITS TO:** IN HASLET.			**PROJ NUM:**BR 2018(528)	
ROW CSJ:							
			CONTRACT CSJ: 0902-48-732		**OCT 2020**	**1 Project**	**$ 575,662**
FORT WORTH	TARRANT	CS	0902-48-893	0.100	OCT 2020		$ 818,164
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT BIG BEAR CREEK			**LIMITS TO:** ON WHITE CHAPEL BLVD			**PROJ NUM:**BR 2019(340)	
ROW CSJ:							
FORT WORTH	TARRANT	VA	0902-90-165	0.100	OCT 2020		$ 161,200
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:**	
LIMITS FROM: AT BIG BEAR CREEK			**LIMITS TO:** ON WHITE CHAPEL BLVD			**PROJ NUM:**CC 902-90-165	
ROW CSJ:							
			CONTRACT CSJ: 0902-48-893		**OCT 2020**	**2 Projects**	**$ 979,364**
FORT WORTH	TARRANT	SH 360	2266-02-148	0.723	OCT 2020		$ 51,816,770
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: NORTH OF E. RANDOL MILL RD.			**LIMITS TO:** SOUTH OF E RANDOL MILL RD			**PROJ NUM:**NH ( )	
ROW CSJ: 2266-02-156							
			CONTRACT CSJ: 2266-02-148		**OCT 2020**	**1 Project**	**$ 51,816,770**
					OCT 2020 TOTAL:	**6 Projects**	**4 Contracts** **$ 70,607,401**
FORT WORTH	TARRANT	US 287	0172-09-037	0.000	NOV 2020		$ 7,924,595
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** Y	
LIMITS FROM: HERITAGE PARKWAY			**LIMITS TO:** JOHNSON COUNTY LINE			**PROJ NUM:**CC 172-9-37	
ROW CSJ: 0172-09-040							
FORT WORTH	JOHNSON	US 287	0172-10-013	1.406	NOV 2020		$ 23,670,661
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** N	
LIMITS FROM: TARRANT COUNTY LINE			**LIMITS TO:** BU 287			**PROJ NUM:**CC 172-10-13	
ROW CSJ: 0172-10-016							
			CONTRACT CSJ: 0172-09-037		**NOV 2020**	**2 Projects**	**$ 31,595,256**
FORT WORTH	TARRANT	VA	0902-90-108	0.100	NOV 2020		$ 4,214,192
DESCRIPTION: INSTALL/REHABILITATE ITS						**NHS:** Y	
LIMITS FROM: VARIOUS LOCATIONS IN TARRANT CO			**LIMITS TO:** .			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-108		**NOV 2020**	**1 Project**	**$ 4,214,192**
FORT WORTH	TARRANT	VA	0902-90-109	0.100	NOV 2020		$ 3,160,644
DESCRIPTION: REPLACE DYNAMIC MESSAGE SIGNS						**NHS:** Y	
LIMITS FROM: VARIOUS LOCATIONS IN TARRANT CO			**LIMITS TO:** .			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-109		**NOV 2020**	**1 Project**	**$ 3,160,644**
					NOV 2020 TOTAL:	**4 Projects**	**3 Contracts** **$ 38,970,092**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

FORT WORTH DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	PARKER	FM 1187	0008-09-037	0.580	DEC 2020		$ 6,806,171
DESCRIPTION: WIDENING OF FM 1187 AND ROUNDABOUT AT FM 5 INTERSECTION						**NHS:** N	
LIMITS FROM: MAVERICK ST			**LIMITS TO:** FM 5			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0008-09-037		**DEC 2020**	**1 Project**	**$ 6,806,171**
FORT WORTH	JOHNSON	IH 35W	0014-03-087	1.187	DEC 2020		$ 4,564,727
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: CR 604			**LIMITS TO:** US 67 EXIT TO ALVARADO			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0014-03-087		**DEC 2020**	**1 Project**	**$ 4,564,727**
FORT WORTH	WISE	CR	0902-20-102	0.100	DEC 2020		$ 763,158
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: CR 1590 AT BIG SANDY CREEK			**LIMITS TO:** .			**PROJ NUM:**BR 1502(024)	
ROW CSJ:							
			CONTRACT CSJ: 0902-20-102		**DEC 2020**	**1 Project**	**$ 763,158**
FORT WORTH	TARRANT	VA	0902-90-034	0.100	DEC 2020		$ 21,137,177
DESCRIPTION: WIDEN ROAD - ADD LANES AND SHOULDERS						**NHS:** N	
LIMITS FROM: SH 360; EAST-WEST CONNECTOR			**LIMITS TO:** RENTAL CAR DRIVE; DFW AIRPORT			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-034		**DEC 2020**	**1 Project**	**$ 21,137,177**
					DEC 2020 TOTAL:	**4 Projects**	**4 Contracts** **$ 33,271,233**
FORT WORTH	TARRANT	BU 287-	0172-01-054	0.200	JAN 2021		$ 387,884
DESCRIPTION: INSTALL TRAFFIC SIGNAL						**NHS:** Y	
LIMITS FROM: AT EAST SEMINARY DRIVE			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0172-01-054		**JAN 2021**	**1 Project**	**$ 387,884**
FORT WORTH	ERATH	FM 8	0550-02-050	9.600	JAN 2021		$ 7,130,884
DESCRIPTION: REHABILITATE ROADWAY						**NHS:** N	
LIMITS FROM: EASTLAND COUNTY LINE			**LIMITS TO:** FM 219			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0550-02-050		**JAN 2021**	**1 Project**	**$ 7,130,884**
FORT WORTH	JACK	CR	0902-40-021	0.100	JAN 2021		$ 825,309
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ROBERTS BRANCH RD. AT W. FORK OF TR			**LIMITS TO:** .			**PROJ NUM:**BR 2008(527)	
ROW CSJ:							
			CONTRACT CSJ: 0902-40-021		**JAN 2021**	**1 Project**	**$ 825,309**
FORT WORTH	TARRANT	CS	0902-90-119	0.200	JAN 2021		$ 865,776
DESCRIPTION: INSTALL TRAFFIC SIGNAL						**NHS:** N	
LIMITS FROM: MCCART AT ALTA MESA			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-119		**JAN 2021**	**1 Project**	**$ 865,776**
					JAN 2021 TOTAL:	**4 Projects**	**4 Contracts** **$ 9,209,853**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

FORT WORTH DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	PALO PINTO	US 180	0011-10-027	8.600	FEB 2021			$ 8,905,733
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: STEPHENS C/L			**LIMITS TO:** 0.978 MI EAST OF SH 16 SOUTH				**PROJ NUM:**STP ( )	
ROW CSJ:								
FORT WORTH	PALO PINTO	SH 16	0007-07-027	1.776	FEB 2021			$ 887,685
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: STRAWN CITY LIMIT			**LIMITS TO:** EASTLAND COUNTY LINE				**PROJ NUM:**STP ( )	
ROW CSJ:								
FORT WORTH	PALO PINTO	US 281	0249-08-043	1.600	FEB 2021			$ 955,643
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: FM 3027			**LIMITS TO:** SE MLK JR. ST				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0011-10-027		**FEB 2021**	**3 Projects**		**$ 10,749,061**
FORT WORTH	JOHNSON	SH 171	0019-02-034	9.900	FEB 2021			$ 4,740,148
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: HILL COUNTY LINE			**LIMITS TO:** SH 174				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0019-02-034		**FEB 2021**	**1 Project**		**$ 4,740,148**
FORT WORTH	TARRANT	US 377	0081-01-049	2.121	FEB 2021			$ 1,770,842
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: SH 183			**LIMITS TO:** BEACH ST				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0081-01-049		**FEB 2021**	**1 Project**		**$ 1,770,842**
FORT WORTH	JACK	US 380	0134-04-037	1.063	FEB 2021			$ 3,830,144
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: 9TH STREET			**LIMITS TO:** US 281				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0134-04-037		**FEB 2021**	**1 Project**		**$ 3,830,144**
				FEB 2021 TOTAL:		**6 Projects**	**4 Contracts**	**$ 21,090,195**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

FORT WORTH DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	JACK	US 380	0134-04-038	15.569	MAR 2021		$ 14,941,815
DESCRIPTION: WIDEN ROADWAY TO SUPER 2						**NHS:** N	
LIMITS FROM: YOUNG COUNTY LINE			**LIMITS TO:** 9TH STREET			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0134-04-038		**MAR 2021**	**1 Project**	**$ 14,941,815**
FORT WORTH	WISE	SH 114	0352-01-062	1.456	MAR 2021		$ 5,122,908
DESCRIPTION: REPAIR BASE FAILURES, MILL, OVERLAY, AND PAVEMENT MARKINGS						**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** LP 373			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0352-01-062		**MAR 2021**	**1 Project**	**$ 5,122,908**
FORT WORTH	PARKER	CR	0902-38-120	0.174	MAR 2021		$ 1,463,653
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: GILLILAND RD. AT WALNUT CREEK			**LIMITS TO:** .			**PROJ NUM:**BR 2015(333)	
ROW CSJ:							
			CONTRACT CSJ: 0902-38-120		**MAR 2021**	**1 Project**	**$ 1,463,653**
FORT WORTH	JACK	US 380	1309-01-035	6.599	MAR 2021		$ 5,869,999
DESCRIPTION: CONSTRUCT SUPER 2						**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** FM 1156			**PROJ NUM:**NH ( )	
ROW CSJ:							
FORT WORTH	JACK	US 380	0134-10-020	6.971	MAR 2021		$ 6,190,180
DESCRIPTION: CONSTRUCT SUPER 2						**NHS:** Y	
LIMITS FROM: FM 1156			**LIMITS TO:** WISE COUNTY LINE			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 1309-01-035		**MAR 2021**	**2 Projects**	**$ 12,060,179**
FORT WORTH	TARRANT	FM 1886	1605-02-023	2.000	MAR 2021		$ 2,132,188
DESCRIPTION: REPAIR BASE FAILURES, MILL, HMAC OVERLAY, PAVEMENT MARKINGS						**NHS:** N	
LIMITS FROM: PARKER COUNTY LINE			**LIMITS TO:** SH 199			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 1605-02-023		**MAR 2021**	**1 Project**	**$ 2,132,188**
				MAR 2021 TOTAL:		**6 Projects**	**5 Contracts** **$ 35,720,743**
FORT WORTH	JACK	US 281	0249-06-061	7.810	APR 2021		$ 6,963,512
DESCRIPTION: REPAIR BASE FAILURES, MILL, OVERLAY, PAVEMENT MARKINGS						**NHS:** Y	
LIMITS FROM: SH 114			**LIMITS TO:** SH 148			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0249-06-061		**APR 2021**	**1 Project**	**$ 6,963,512**
				APR 2021 TOTAL:		**1 Project**	**1 Contract** **$ 6,963,512**
FORT WORTH	WISE	CR	0902-20-110	0.100	MAY 2021		$ 986,329
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: ACORN DRIVE OVER WAGGONER BRANCH			**LIMITS TO:** .			**PROJ NUM:**BR 2012(346)	
ROW CSJ:							
			CONTRACT CSJ: 0902-20-110		**MAY 2021**	**1 Project**	**$ 986,329**
FORT WORTH	TARRANT	CS	0902-48-898	0.062	MAY 2021		$ 736,237
DESCRIPTION: WIDEN BRIDGE						**NHS:** N	
LIMITS FROM: SILVER CREEK RD AT TRIBUTARY TO			**LIMITS TO:** SILVER CREEK IN FORT WORTH			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0902-48-898		**MAY 2021**	**1 Project**	**$ 736,237**
				MAY 2021 TOTAL:		**2 Projects**	**2 Contracts** **$ 1,722,566**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

FORT WORTH DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	JOHNSON	FM 157	0747-05-042	0.485	JUN 2021			$ 2,883,798
DESCRIPTION: RECONSTRUCT FROM RURAL 2 LANE TO URBAN 2 LANE WITH SIDEWALKSAND TURN LANES							**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** 8TH STREET				**PROJ NUM:**STP ( )	
ROW CSJ: 0747-05-045								
			CONTRACT CSJ: 0747-05-042		**JUN 2021**	**1 Project**		**$ 2,883,798**
				JUN 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 2,883,798**
FORT WORTH	TARRANT	SH 183	0094-01-032	0.099	AUG 2021			$ 6,925,847
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS							**NHS:** N	
LIMITS FROM: AT UPRR RAILROAD & UPRR SPUR			**LIMITS TO:** .				**PROJ NUM:**STP ( )RGS	
ROW CSJ: 0094-01-034								
			CONTRACT CSJ: 0094-01-032		**AUG 2021**	**1 Project**		**$ 6,925,847**
FORT WORTH	JACK	SH 114	0444-02-021	8.995	AUG 2021			$ 7,319,674
DESCRIPTION: CONSTRUCT SUPER 2							**NHS:** Y	
LIMITS FROM: YOUNG COUNTY LINE			**LIMITS TO:** US 281				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0444-02-021		**AUG 2021**	**1 Project**		**$ 7,319,674**
FORT WORTH	JOHNSON	FM 157	0747-05-043	0.307	AUG 2021			$ 1,381,033
DESCRIPTION: REALIGN ROADWAY 2 LANE RURAL TO 2 LANE URBAN WITH SIDEWALKSAND TURN LANES							**NHS:** N	
LIMITS FROM: MAIN ST FROM 8TH STREET			**LIMITS TO:** NORTH OF CR 108B				**PROJ NUM:**STP ( )	
ROW CSJ: 0747-05-046								
			CONTRACT CSJ: 0747-05-043		**AUG 2021**	**1 Project**		**$ 1,381,033**
				AUG 2021 TOTAL:		**3 Projects**	**3 Contracts**	**$ 15,626,554**
				FORT WORTH		**46 Projects**	**37 Contracts**	**$ 310,099,025**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

HOUSTON DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$332.83	$1.05	$333.88
OCTOBER	$9.08	$0.00	$9.08
NOVEMBER	$22.11	$2.73	$24.84
DECEMBER	$79.69	$0.00	$79.69
JANUARY	$6.85	$0.00	$6.85
FEBRUARY	$33.18	$0.00	$33.18
MARCH	$3.40	$0.00	$3.40
APRIL	$39.37	$0.38	$39.74
MAY	$69.34	$0.00	$69.34
JUNE	$36.14	$3.38	$39.52
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$632.00	$7.53	$639.53

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

HOUSTON DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	UA 90	0027-09-105	0.000	SEP 2020		$ 2,033,796
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: ST AUGUSTINE			**LIMITS TO:** EAST OF GRIGGS RD			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0027-09-105		**SEP 2020**	**1 Project**	**$ 2,033,796**
HOUSTON	HARRIS	IH 45	0110-05-127	0.100	SEP 2020		$ 1,016,475
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: AT CYPRESSWOOD			**LIMITS TO:** .			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0110-05-127		**SEP 2020**	**1 Project**	**$ 1,016,475**
HOUSTON	WALLER	US 290	0114-11-079	0.200	SEP 2020		$ 1,334,762
DESCRIPTION: EMERGENCY RELIEF						**NHS:** Y	
LIMITS FROM: AT BRAZOS RIVER TURNAROUND			**LIMITS TO:** .			**PROJ NUM:**ER 1702(164)	
ROW CSJ:							
			CONTRACT CSJ: 0114-11-079		**SEP 2020**	**1 Project**	**$ 1,334,762**
HOUSTON	WALLER	US 290	0114-11-082	0.001	SEP 2020		$ 1,046,546
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: AT FM 362			**LIMITS TO:** .			**PROJ NUM:**NH ( )	
ROW CSJ:							
HOUSTON	WALLER	US 290	0114-11-081	0.200	SEP 2020		$ 47,699
DESCRIPTION: MODERNIZE BRIDGE RAIL AND APPROACH GUARDRAIL						**NHS:** Y	
LIMITS FROM: 0.1 MI WEST OF FM 362			**LIMITS TO:** 0.1 MI EAST OF FM 362			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0114-11-082		**SEP 2020**	**2 Projects**	**$ 1,094,245**
HOUSTON	HARRIS	IH 69	0177-06-090	0.143	SEP 2020		$ 4,186,187
DESCRIPTION: BANK STABILZATION, EROSION CONTROL AND SHEET PILE						**NHS:** Y	
LIMITS FROM: AT SAN JACINTO RIVER			**LIMITS TO:** .			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0177-06-090		**SEP 2020**	**1 Project**	**$ 4,186,187**
HOUSTON	HARRIS	IH 69	0177-07-001	1.665	SEP 2020		$ 1,046,546
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: WILL CLAYTON			**LIMITS TO:** BF 1960A			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0177-07-001		**SEP 2020**	**1 Project**	**$ 1,046,546**
HOUSTON	GALVESTON	IH 45	0500-01-107	2.200	SEP 2020		$ 104,654,684
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: 0.1 MI N OF CAUSEWAY			**LIMITS TO:** S OF TEXAS CITY WYE			**PROJ NUM:**NH ( )	
ROW CSJ: 0500-01-147							
HOUSTON	GALVESTON	IH 45	0500-01-144	0.370	SEP 2020		$ 15,698,202
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** Y	
LIMITS FROM: IH 45 NB AT BNSF RR			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ: 0500-01-149							
			CONTRACT CSJ: 0500-01-107		**SEP 2020**	**2 Projects**	**$ 120,352,886**
HOUSTON	GALVESTON	IH 45	0500-04-103	2.008	SEP 2020		$ 75,351,372
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: N OF TEXAS CITY WYE			**LIMITS TO:** S OF TEXAS CITY WYE			**PROJ NUM:**NH ( )	
ROW CSJ: 0500-04-138							
			CONTRACT CSJ: 0500-04-103		**SEP 2020**	**1 Project**	**$ 75,351,372**
HOUSTON	GALVESTON	IH 45	0500-04-104	3.283	SEP 2020		$ 110,620,001
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: N OF FM 519			**LIMITS TO:** N OF TEXAS CITY WYE			**PROJ NUM:**NH ( )	
ROW CSJ: 0500-04-139							
			CONTRACT CSJ: 0500-04-104		**SEP 2020**	**1 Project**	**$ 110,620,001**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

HOUSTON DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	MONTGOMERY	FM 1488	0523-10-042	0.126	SEP 2020		$ 992,067
DESCRIPTION: INTERSECTION IMPROVEMENT						**NHS:** N	
LIMITS FROM: AT IH 45			**LIMITS TO:** .			**PROJ NUM:** STP 2016(417)	
ROW CSJ:							
			CONTRACT CSJ: 0523-10-042		**SEP 2020**	**1 Project**	**$ 992,067**
HOUSTON	HARRIS	VA	0912-00-591	0.001	SEP 2020		$ 2,511,712
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0912-00-591		**SEP 2020**	**1 Project**	**$ 2,511,712**
HOUSTON	BRAZORIA	CR	0912-31-286	0.001	SEP 2020		$ 78,491
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: IN JUSTIN HURST WMA			**LIMITS TO:** .			**PROJ NUM:** C 912-31-286	
ROW CSJ:							
			CONTRACT CSJ: 0912-31-286		**SEP 2020**	**1 Project**	**$ 78,491**
HOUSTON	BRAZORIA	VA	0912-31-287	0.001	SEP 2020		$ 52,327
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: IN NANNIE STRINGFELLOW WMA			**LIMITS TO:** .			**PROJ NUM:** C 912-31-287	
ROW CSJ:							
			CONTRACT CSJ: 0912-31-287		**SEP 2020**	**1 Project**	**$ 52,327**
HOUSTON	BRAZORIA	CR	0912-31-288	0.080	SEP 2020		$ 130,818
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: 300 MEDICAL DRIVE IN LAKE JACKSON			**LIMITS TO:** IN SEA CENTER TEXAS FISH HATCHERY			**PROJ NUM:** C 912-31-288	
ROW CSJ:							
			CONTRACT CSJ: 0912-31-288		**SEP 2020**	**1 Project**	**$ 130,818**
HOUSTON	BRAZORIA	CR	0912-31-307	0.001	SEP 2020		$ 410,246
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 144 AT AMERICAN CANAL			**LIMITS TO:** .			**PROJ NUM:** BR 2019(421)	
ROW CSJ:							
			CONTRACT CSJ: 0912-31-307		**SEP 2020**	**1 Project**	**$ 410,246**
HOUSTON	BRAZORIA	FM 1459	1413-01-018	4.512	SEP 2020		$ 1,544,703
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 35			**LIMITS TO:** FM 524			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 1413-01-018		**SEP 2020**	**1 Project**	**$ 1,544,703**
HOUSTON	MONTGOMERY	FM 1314	1986-01-065	0.326	SEP 2020		$ 1,046,546
DESCRIPTION: INSTALL/UPGRADE DRAINAGE STRUCTURE(S)						**NHS:** N	
LIMITS FROM: SOUTH OF VILLAGE WOODS DRIVE			**LIMITS TO:** .			**PROJ NUM:** C 1986-1-65	
ROW CSJ:							
			CONTRACT CSJ: 1986-01-065		**SEP 2020**	**1 Project**	**$ 1,046,546**
HOUSTON	BRAZORIA	FM 2611	2524-02-025	10.509	SEP 2020		$ 9,517,297
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: MATAGORDA C/L			**LIMITS TO:** SH 36			**PROJ NUM:** STP 1902(332)	
ROW CSJ:							
HOUSTON	BRAZORIA	FM 2611	2524-02-024	1.336	SEP 2020		$ 559,274
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.765 MI N OF FM 2918			**LIMITS TO:** 0.015 MI W OF CHURCHILL RD./ CR 311			**PROJ NUM:** SSW 2524-2-24	
ROW CSJ:							
			CONTRACT CSJ: 2524-02-025		**SEP 2020**	**2 Projects**	**$ 10,076,571**
					SEP 2020 TOTAL:	**21 Projects**	**18 Contracts** **$ 333,879,751**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

HOUSTON DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	IH 45	0110-05-130	0.200	OCT 2020		$ 742,243
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT FM 1960			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0110-05-130		**OCT 2020**	**1 Project**	**$ 742,243**
HOUSTON	HARRIS	IH 45	0110-06-144	0.200	OCT 2020		$ 845,084
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT GREENS ROAD			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0110-06-144		**OCT 2020**	**1 Project**	**$ 845,084**
HOUSTON	HARRIS	IH 45	0110-06-145	0.200	OCT 2020		$ 845,084
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT SL 8			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0110-06-145		**OCT 2020**	**1 Project**	**$ 845,084**
HOUSTON	HARRIS	IH 45	0500-03-625	3.242	OCT 2020		$ 3,860,709
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING						**NHS:** Y	
LIMITS FROM: BEATTY ST			**LIMITS TO:** NETTLETON ST			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0500-03-625		**OCT 2020**	**1 Project**	**$ 3,860,709**
HOUSTON	HARRIS	CS	0912-72-347	0.001	OCT 2020		$ 628,048
DESCRIPTION: REPLACE BRIDGE & APPROACHES (NBI# 12102B31961177)						**NHS:** N	
LIMITS FROM: HILLCROFT AVE SB			**LIMITS TO:** AT WILLOW WATERHOLE BAYOU			**PROJ NUM:**BR 2019(423)	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-347		**OCT 2020**	**1 Project**	**$ 628,048**
HOUSTON	MONTGOMERY	FM 2978	3050-02-036	6.500	OCT 2020		$ 1,102,759
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM						**NHS:** N	
LIMITS FROM: FM 1488			**LIMITS TO:** HARRIS C/L			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 3050-02-036		**OCT 2020**	**1 Project**	**$ 1,102,759**
HOUSTON	HARRIS	FM 2978	3050-03-023	2.291	OCT 2020		$ 472,611
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM						**NHS:** N	
LIMITS FROM: MONTGOMERY C/L			**LIMITS TO:** FM 2920			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 3050-03-023		**OCT 2020**	**1 Project**	**$ 472,611**
HOUSTON	GALVESTON	FM 270	3312-02-017	0.023	OCT 2020		$ 588,138
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: AT SH 96			**LIMITS TO:** .			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 3312-02-017		**OCT 2020**	**1 Project**	**$ 588,138**
					OCT 2020 TOTAL:	**8 Projects**	**8 Contracts** **$ 9,084,676**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

HOUSTON DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	IH 45	0110-05-126	0.100	NOV 2020		$ 2,212,450
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** Y	
LIMITS FROM: SB FRTG RD BRIDGE AT CYPRESS CREEK			**LIMITS TO:** .			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0110-05-126		**NOV 2020**	**1 Project**	**$ 2,212,450**
HOUSTON	HARRIS	IH 10	0508-01-361	0.000	NOV 2020		$ 4,286,960
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: S MAIN ST			**LIMITS TO:** SS 330			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0508-01-361		**NOV 2020**	**1 Project**	**$ 4,286,960**
HOUSTON	HARRIS	VA	0912-00-575	0.001	NOV 2020		$ 2,897,257
DESCRIPTION: UPGRADE DYNAMIC MESSAGE SIGN BOARDS						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0912-00-575		**NOV 2020**	**1 Project**	**$ 2,897,257**
HOUSTON	HARRIS	VA	0912-00-590	0.001	NOV 2020		$ 2,107,096
DESCRIPTION: INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** ,			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0912-00-590		**NOV 2020**	**1 Project**	**$ 2,107,096**
HOUSTON	HARRIS	CS	0912-72-360	1.285	NOV 2020		$ 11,325,641
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: BUFFALO SPEEDWAY; BISSONNET			**LIMITS TO:** HOLCOMBE			**PROJ NUM:**STP 1702(818)MM	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-360		**NOV 2020**	**1 Project**	**$ 11,325,641**
HOUSTON	HARRIS	FM 1960	1685-01-107	0.490	NOV 2020		$ 558,380
DESCRIPTION: HIKE AND/OR BIKE						**NHS:** N	
LIMITS FROM: MILLS RD			**LIMITS TO:** SH 249			**PROJ NUM:**STP ( )TP	
ROW CSJ:							
			CONTRACT CSJ: 1685-01-107		**NOV 2020**	**1 Project**	**$ 558,380**
HOUSTON	HARRIS	SH 6	1685-05-114	2.300	NOV 2020		$ 240,208
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM						**NHS:** Y	
LIMITS FROM: WESTPARK DR			**LIMITS TO:** FORT BEND C/L			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 1685-05-114		**NOV 2020**	**1 Project**	**$ 240,208**
HOUSTON	FORT BEND	SH 6	1685-06-034	3.000	NOV 2020		$ 360,313
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM						**NHS:** Y	
LIMITS FROM: HARRIS C/L			**LIMITS TO:** VOSS			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 1685-06-034		**NOV 2020**	**1 Project**	**$ 360,313**
HOUSTON	HARRIS	SL 8	3256-04-076	0.200	NOV 2020		$ 847,740
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT ROCKWELL BLVD			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 3256-04-076		**NOV 2020**	**1 Project**	**$ 847,740**
					NOV 2020 TOTAL:	**9 Projects**	**9 Contracts** **$ 24,836,045**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

HOUSTON DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	BRAZORIA	SH 36	0111-08-100	1.246	DEC 2020		$ 8,983,300
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: 0.5 MI S OF THE BRAZOS RIVER			**LIMITS TO:** FM 1495 (SEG. 15			**PROJ NUM:**NH 1802(306)	
ROW CSJ: 0111-08-114							
			CONTRACT CSJ: 0111-08-100		**DEC 2020**	**1 Project**	**$ 8,983,300**
HOUSTON	HARRIS	SH 35	0178-01-037	0.200	DEC 2020		$ 340,429
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INSTALL ADVANCED WARNING SIGNALSAND SIGNS (INTERSECTION)						**NHS:** Y	
LIMITS FROM: AT BELFORT AVE			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0178-01-037		**DEC 2020**	**1 Project**	**$ 340,429**
HOUSTON	BRAZORIA	FM 1495	0587-01-060	0.225	DEC 2020		$ 15,852,883
DESCRIPTION: REPLACE BRIDGE AND APPROACHES (NBI# 12020058701003)						**NHS:** N	
LIMITS FROM: AT OLD BRAZOS RIVER/E 2ND/RR			**LIMITS TO:** .			**PROJ NUM:**BR 2013(874)	
ROW CSJ: 0587-01-062							
			CONTRACT CSJ: 0587-01-060		**DEC 2020**	**1 Project**	**$ 15,852,883**
HOUSTON	HARRIS	VA	0912-00-589	0.001	DEC 2020		$ 4,396,533
DESCRIPTION: INSTALL NEW FIBER SYSTEMS						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0912-00-589		**DEC 2020**	**1 Project**	**$ 4,396,533**
HOUSTON	HARRIS	VA	0912-00-592	0.001	DEC 2020		$ 2,642,147
DESCRIPTION: GPS, BATTERY BACKUP, LED LIGHTING ASSEMBLIES AT SIGNALIZEDINTERSECTIONS						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0912-00-592		**DEC 2020**	**1 Project**	**$ 2,642,147**
HOUSTON	HARRIS	FM 1960	1685-01-111	8.250	DEC 2020		$ 951,173
DESCRIPTION: NEW FIBER/RADIO SYSTEMS						**NHS:** N	
LIMITS FROM: SH 249			**LIMITS TO:** IH 45			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 1685-01-111		**DEC 2020**	**1 Project**	**$ 951,173**
HOUSTON	FORT BEND	SH 6	1685-06-036	3.606	DEC 2020		$ 1,712,485
DESCRIPTION: SAFETY LIGHTING						**NHS:** Y	
LIMITS FROM: HARRIS COUNTY LINE			**LIMITS TO:** VOSS ROAD			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
HOUSTON	HARRIS	SH 6	1685-05-127	1.723	DEC 2020		$ 820,777
DESCRIPTION: SAFETY LIGHTING						**NHS:** Y	
LIMITS FROM: WESTPARK ROAD			**LIMITS TO:** HARRIS COUNTY LINE			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1685-06-036		**DEC 2020**	**2 Projects**	**$ 2,533,262**
HOUSTON	BRAZORIA	FM 2004	2523-02-068	20.590	DEC 2020		$ 33,819,484
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: FM 523			**LIMITS TO:** GALVESTON COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ: 2523-02-070							
			CONTRACT CSJ: 2523-02-068		**DEC 2020**	**1 Project**	**$ 33,819,484**
HOUSTON	BRAZORIA	FM 2611	2524-02-022	0.810	DEC 2020		$ 10,168,267
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT SAN BERNARD RIVER			**LIMITS TO:** .			**PROJ NUM:**BR 2018(103)	
ROW CSJ: 2524-02-023							
			CONTRACT CSJ: 2524-02-022		**DEC 2020**	**1 Project**	**$ 10,168,267**
					DEC 2020 TOTAL:	**10 Projects**	**9 Contracts** **$ 79,687,478**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

HOUSTON DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	GALVESTON	SS 342	0051-08-019	2.000	JAN 2021		$ 341,632
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INSTALL ADVANCED WARNING SIGNALSAND SIGNS (INTERSECTION)						**NHS:** Y	
LIMITS FROM: AT HEARDS LANE			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0051-08-019		**JAN 2021**	**1 Project**	**$ 341,632**
HOUSTON	BRAZORIA	SH 35	0179-11-004	0.200	JAN 2021		$ 323,589
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT FM 524			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0179-11-004		**JAN 2021**	**1 Project**	**$ 323,589**
HOUSTON	WALLER	FM 1488	0523-04-020	0.671	JAN 2021		$ 23,501
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.268 MILES SW OF JOSEPH ROAD			**LIMITS TO:** 0.403 MILES N OF JOSEPH ROAD			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0523-04-020		**JAN 2021**	**1 Project**	**$ 23,501**
HOUSTON	BRAZORIA	SH 332	0586-01-068	0.200	JAN 2021		$ 38,806
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM						**NHS:** Y	
LIMITS FROM: AT FM 523			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0586-01-068		**JAN 2021**	**1 Project**	**$ 38,806**
HOUSTON	HARRIS	CS	0912-72-353	0.001	JAN 2021		$ 532,419
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: BOTANY ST AT HCFCD DITCH			**LIMITS TO:** .			**PROJ NUM:**BR 2019(424)	
ROW CSJ:							
HOUSTON	HARRIS	CS	0912-72-354	0.001	JAN 2021		$ 340,451
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: GRAPEVINE ST AT HCFCD DITCH			**LIMITS TO:** .			**PROJ NUM:**BR 2019(426)	
ROW CSJ:							
HOUSTON	HARRIS	CS	0912-72-355	0.001	JAN 2021		$ 1,166,655
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: SYNOTT RD AT HCFCD DITCH			**LIMITS TO:** .			**PROJ NUM:**BR 2019(425)	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-353		**JAN 2021**	**3 Projects**	**$ 2,039,525**
HOUSTON	WALLER	FM 362	0944-02-012	0.651	JAN 2021		$ 36,770
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.08 MILES EAST OF WINTERS ROAD			**LIMITS TO:** 0.56 MILES NORTH OF BRUNER ROAD			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0944-02-012		**JAN 2021**	**1 Project**	**$ 36,770**
HOUSTON	BRAZORIA	FM 518	0976-02-095	0.200	JAN 2021		$ 331,610
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT LIBERTY DRIVE			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0976-02-095		**JAN 2021**	**1 Project**	**$ 331,610**
HOUSTON	BRAZORIA	SH 332	1524-01-084	0.200	JAN 2021		$ 331,610
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT LAKE ROAD			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1524-01-084		**JAN 2021**	**1 Project**	**$ 331,610**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

HOUSTON DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	SH 6	1685-05-115	1.235	JAN 2021		$ 2,020,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: BELLAIRE BLVD			**LIMITS TO:** FORT BEND C/L			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 1685-05-115		**JAN 2021**	**1 Project**	**$ 2,020,000**
HOUSTON	HARRIS	SH 6	1685-05-124	0.200	JAN 2021		$ 341,632
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INSTALL ADVANCED WARNING SIGNALSAND SIGNS (INTERSECTION)						**NHS:** Y	
LIMITS FROM: AT HUFFMEISTER			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1685-05-124			**1 Project**	**$ 341,632**
HOUSTON	HARRIS	SH 6	1685-05-125	0.200	JAN 2021		$ 341,632
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INSTALL ADVANCED WARNING SIGNALSAND SIGNS (INTERSECTION)						**NHS:** Y	
LIMITS FROM: AT WILLOW RIVER DRIVE			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1685-05-125			**1 Project**	**$ 341,632**
HOUSTON	HARRIS	SH 6	1685-05-126	0.200	JAN 2021		$ 341,632
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INSTALL ADVANCED WARNING SIGNALSAND SIGNS (INTERSECTION)						**NHS:** Y	
LIMITS FROM: AT YORKTOWN CROSSING PKWY			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1685-05-126			**1 Project**	**$ 341,632**
HOUSTON	FORT BEND	SH 6	1685-06-037	0.200	JAN 2021		$ 341,632
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INSTALL ADVANCED WARNING SIGNALSAND SIGNS (INTERSECTION)						**NHS:** Y	
LIMITS FROM: AT VOSS ROAD			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1685-06-037			**1 Project**	**$ 341,632**
					JAN 2021 TOTAL:	**15 Projects**	**13 Contracts** **$ 6,853,571**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

HOUSTON DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	WALLER	SH 6	0050-04-027	8.034	FEB 2021		$ 6,333,553
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: GRIMES COUNTY LINE			**LIMITS TO:** US 290			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0050-04-027		**FEB 2021**	**1 Project**	**$ 6,333,553**
HOUSTON	HARRIS	BU 290H	0050-06-094	0.500	FEB 2021		$ 149,039
DESCRIPTION: SAFETY LIGHTING						**NHS:** Y	
LIMITS FROM: 0.25 MI NW OF KICKAPOO RD			**LIMITS TO:** 0.25 MI SE OF KICKAPOO RD			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0050-06-094			**1 Project**	**$ 149,039**
HOUSTON	HARRIS	FM 521	0111-01-095	1.300	FEB 2021		$ 1,226,811
DESCRIPTION: MILL, SEAL COAT AND 1 IN TOM OVERLAY						**NHS:** Y	
LIMITS FROM: IH 610 S			**LIMITS TO:** US 90A			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0111-01-095		**FEB 2021**	**1 Project**	**$ 1,226,811**
HOUSTON	BRAZORIA	BS 35-E	0179-02-085	1.993	FEB 2021		$ 876,677
DESCRIPTION: PLANING, PAVEMENT REPAIR, SEAL COAT AND 1.5 IN ACP OVERLAY						**NHS:** Y	
LIMITS FROM: SH 35 NORTH			**LIMITS TO:** SH 35 SOUTH			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0179-02-085		**FEB 2021**	**1 Project**	**$ 876,677**
HOUSTON	HARRIS	SH 225	0502-01-222	2.700	FEB 2021		$ 1,297,708
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: N ALLEN-GENOA RD			**LIMITS TO:** PASADENA BLVD			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0502-01-222		**FEB 2021**	**1 Project**	**$ 1,297,708**
HOUSTON	MONTGOMERY	FM 1486	1416-03-018	10.603	FEB 2021		$ 3,138,590
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 1774			**LIMITS TO:** SH 105			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 1416-03-018		**FEB 2021**	**1 Project**	**$ 3,138,590**
HOUSTON	HARRIS	FM 1960	1685-01-110	5.077	FEB 2021		$ 6,053,330
DESCRIPTION: 2.5 IN PLANING, SEAL COAT, 1 IN CAM AND 1 IN TOM						**NHS:** N	
LIMITS FROM: US 290			**LIMITS TO:** SH 249			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 1685-01-110		**FEB 2021**	**1 Project**	**$ 6,053,330**
HOUSTON	MONTGOMERY	FM 2854	2744-01-032	12.815	FEB 2021		$ 9,894,540
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 105			**LIMITS TO:** SAN JACINTO RIVER			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 2744-01-032		**FEB 2021**	**1 Project**	**$ 9,894,540**
HOUSTON	HARRIS	FM 2920	2941-01-029	0.100	FEB 2021		$ 342,706
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INSTALL ADVANCED WARNING SIGNALSAND SIGNS (INTERSECTION)						**NHS:** N	
LIMITS FROM: AT BU 290H			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 2941-01-029			**1 Project**	**$ 342,706**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

HOUSTON DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	FM 2920	2941-02-060	7.342	FEB 2021		$ 3,181,673
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SH 99			**LIMITS TO:** IH 45			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
HOUSTON	HARRIS	FM 2920	2941-02-058	0.200	FEB 2021		$ 342,706
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INSTALL ADVANCED WARNING SIGNALSAND SIGNS (INTERSECTION)						**NHS:** Y	
LIMITS FROM: AT ALVIN KLEIN DRIVE			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
HOUSTON	HARRIS	FM 2920	2941-02-059	0.200	FEB 2021		$ 342,706
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INSTALL ADVANCED WARNING SIGNALSAND SIGNS (INTERSECTION)						**NHS:** Y	
LIMITS FROM: AT FALVEL			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 2941-02-060		**FEB 2021**	**3 Projects**	**$ 3,867,085**
				FEB 2021 TOTAL:		**12 Projects**	**10 Contracts** **$ 33,180,039**
HOUSTON	HARRIS	IH 69	0177-07-113	1.273	MAR 2021		$ 480,272
DESCRIPTION: 1 INCH TOM OVERLAY ON SOUTHBOUND FRONTAGE ROAD						**NHS:** Y	
LIMITS FROM: SOUTH OF RANKIN RD			**LIMITS TO:** SOUTH OF WILL CLAYTON			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0177-07-113		**MAR 2021**	**1 Project**	**$ 480,272**
HOUSTON	GALVESTON	FM 518	0976-03-105	2.670	MAR 2021		$ 2,924,326
DESCRIPTION: BASE REPAIR, SEAL COAT, 1 IN TOM-F, 1 IN TOM-C OVERLAY ANDSTRIPING						**NHS:** Y	
LIMITS FROM: IH 45			**LIMITS TO:** FM 270			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0976-03-105		**MAR 2021**	**1 Project**	**$ 2,924,326**
				MAR 2021 TOTAL:		**2 Projects**	**2 Contracts** **$ 3,404,598**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

HOUSTON DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	FORT BEND	FM 1463	0188-10-021	3.002	APR 2021		$ 35,078,267
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: IH 10			**LIMITS TO:** 600 FEET NORTH OF WESTRIDGE CRK LN			**PROJ NUM:**STP ( )	
ROW CSJ: 0188-10-037							
			CONTRACT CSJ: 0188-10-021		**APR 2021**	**1 Project**	**$ 35,078,267**
HOUSTON	HARRIS	CS	0912-72-352	0.001	APR 2021		$ 350,232
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: LEE RD AT HCFCD DITCH			**LIMITS TO:** .			**PROJ NUM:**BR 2019(251)	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-352		**APR 2021**	**1 Project**	**$ 350,232**
HOUSTON	HARRIS	VA	0912-72-397	0.001	APR 2021		$ 1,619,152
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN SOUTH HOUSTON			**LIMITS TO:** .			**PROJ NUM:**CM ( )	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-397		**APR 2021**	**1 Project**	**$ 1,619,152**
HOUSTON	BRAZORIA	FM 2004	2523-02-069	3.520	APR 2021		$ 1,677,258
DESCRIPTION: PLANING, PAVEMENT REPAIR, SEAL COAT AND 1.5 IN ACP OVERLAY						**NHS:** Y	
LIMITS FROM: FM 523			**LIMITS TO:** BS 288B			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 2523-02-069		**APR 2021**	**1 Project**	**$ 1,677,258**
HOUSTON	HARRIS	TL	3256-01-110	0.000	APR 2021		$ 864,870
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 249			**LIMITS TO:** 0.3 MILES EAST OF SH 249			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 3256-01-110		**APR 2021**	**1 Project**	**$ 864,870**
HOUSTON	HARRIS	SL 8	3256-02-102	0.000	APR 2021		$ 153,159
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: 0.3 MILES EAST OF SH 249			**LIMITS TO:** ANTOINE RD			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 3256-02-102		**APR 2021**	**1 Project**	**$ 153,159**
				APR 2021 TOTAL:		**6 Projects**	**6 Contracts** **$ 39,742,938**
HOUSTON	FORT BEND	FM 723	0188-09-040	5.380	MAY 2021		$ 50,000,000
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: SOUTH OF BEADLE LANE			**LIMITS TO:** FM 1093			**PROJ NUM:**STP ( )	
ROW CSJ: 0188-09-047							
			CONTRACT CSJ: 0188-09-040		**MAY 2021**	**1 Project**	**$ 50,000,000**
HOUSTON	HARRIS	SL 8	3256-03-094	3.976	MAY 2021		$ 19,339,423
DESCRIPTION: RECONSTRUCTION OF FRONTAGE RD WITH STORM SEWER						**NHS:** Y	
LIMITS FROM: NORTH OF FAIRMONT PKWY			**LIMITS TO:** SOUTH OF DARLING STREET			**PROJ NUM:**NH 1702(158)	
ROW CSJ:							
			CONTRACT CSJ: 3256-03-094		**MAY 2021**	**1 Project**	**$ 19,339,423**
				MAY 2021 TOTAL:		**2 Projects**	**2 Contracts** **$ 69,339,423**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

HOUSTON DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
HOUSTON	HARRIS	UA 90	0027-09-107	0.000	JUN 2021			$ 8,747,675
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: SH 288			**LIMITS TO:** EAST OF GRIGGS ST				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0027-09-107		**JUN 2021**	**1 Project**		**$ 8,747,675**
HOUSTON	HARRIS	CS	0912-72-385	2.000	JUN 2021			$ 13,123,156
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: WESTPARK DR; WILCREST			**LIMITS TO:** DAIRY ASHFORD				**PROJ NUM:**STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0912-72-385		**JUN 2021**	**1 Project**		**$ 13,123,156**
HOUSTON	HARRIS	FM 1960	1685-01-090	1.000	JUN 2021			$ 17,649,869
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: SH 249			**LIMITS TO:** CUTTEN RD				**PROJ NUM:**CM ( )	
ROW CSJ: 1685-01-105								
			CONTRACT CSJ: 1685-01-090		**JUN 2021**	**1 Project**		**$ 17,649,869**
				JUN 2021 TOTAL:		**3 Projects**	**3 Contracts**	**$ 39,520,700**
				HOUSTON		**88 Projects**	**80 Contracts**	**$ 639,529,219**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

LAREDO DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$6.22	$0.00	$6.22
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$9.54	$0.00	$9.54
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$29.99	$0.00	$29.99
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$21.37	$0.00	$21.37
District Total:	$67.12	$0.00	$67.12

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

LAREDO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LAREDO	LA SALLE	BI 35-C	0018-09-011	0.000	SEP 2020		$ 53,550
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SOUTH END OF NUECES RIVER BRIDGE			**LIMITS TO:** IH 35/BI-35C SOUTH INTERSECTION			**PROJ NUM:**STP ( )	
ROW CSJ:							
LAREDO	KINNEY	RM 674	0375-06-025	10.982	SEP 2020		$ 269,706
DESCRIPTION: RESURFACE OF EXISTING HIGHWAY						**NHS:** N	
LIMITS FROM: 11 MI SOUTH OF EDWARDS COUNTY LINE			**LIMITS TO:** FM 334			**PROJ NUM:**STP ( )	
ROW CSJ:							
LAREDO	KINNEY	RM 674	0375-06-026	11.000	SEP 2020		$ 270,148
DESCRIPTION: RESURFACE OF EXISTING HIGHWAY						**NHS:** N	
LIMITS FROM: EDWARDS COUNTY LINE			**LIMITS TO:** 11 MI SOUTH OF EDWARDS COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
LAREDO	DUVAL	SH 16	0517-04-066	12.164	SEP 2020		$ 672,154
DESCRIPTION: RESURFACE OF EXISTING_HIGHWAY						**NHS:** N	
LIMITS FROM: DUVAL/MCMULLEN COUNTY LINE			**LIMITS TO:** 0.308 MI NORTH OF US 59/SH 44			**PROJ NUM:**	
ROW CSJ:							
LAREDO	LA SALLE	FM 624	0652-04-064	16.503	SEP 2020		$ 677,012
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 97			**LIMITS TO:** 3.176 MI SOUTH OF FM 469			**PROJ NUM:**STP ( )	
ROW CSJ:							
LAREDO	LA SALLE	FM 468	0652-04-065	1.070	SEP 2020		$ 34,619
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: IH 35 WEST FRONTAGE ROAD			**LIMITS TO:** FM 469			**PROJ NUM:**STP ( )	
ROW CSJ:							
LAREDO	KINNEY	FM 1572	2012-02-017	16.109	SEP 2020		$ 375,839
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 131			**LIMITS TO:** US 90			**PROJ NUM:**STP ( )	
ROW CSJ:							
LAREDO	LA SALLE	SH 44	2022-02-020	2.295	SEP 2020		$ 104,271
DESCRIPTION: RESURFACE OF EXISTING HIGHWAY						**NHS:** N	
LIMITS FROM: WEBB WEST COUNTY LINE			**LIMITS TO:** IH 35			**PROJ NUM:**STP ( )	
ROW CSJ:							
LAREDO	WEBB	FM 1472	2150-03-028	1.369	SEP 2020		$ 109,268
DESCRIPTION: RESURFACE OF EXISTING HIGHWAY						**NHS:** Y	
LIMITS FROM: SH 255_(NB &_SB)			**LIMITS TO:** 1.355 MI SOUTH OF SH 255			**PROJ NUM:**NH ( )	
ROW CSJ:							
LAREDO	WEBB	FM 1472	2150-04-074	12.668	SEP 2020		$ 1,120,007
DESCRIPTION: RESURFACE OF EXISTING HIGHWAY						**NHS:** Y	
LIMITS FROM: 1.355 MI SOUTH OF SH 255 (NB&SMBL)			**LIMITS TO:** 0.281 MI N OF PAN AMERICAN BLVD			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0018-09-011		**SEP 2020**	**10 Projects**	**$ 3,686,574**
LAREDO	WEBB	CR	0922-33-159	0.100	SEP 2020		$ 420,711
DESCRIPTION: REPLACEMENT OF OFF-SYSTEM BRIDGE						**NHS:** N	
LIMITS FROM: WORMSER RD AT DOLORES CREEK RELIEF			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0922-33-159		**SEP 2020**	**1 Project**	**$ 420,711**
LAREDO	WEBB	CR	0922-33-160	0.100	SEP 2020		$ 894,797
DESCRIPTION: REPLACEMENT OF OFF-SYSTEM BRIDGE						**NHS:** N	
LIMITS FROM: WORMSER RD AT DOLORES CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0922-33-160		**SEP 2020**	**1 Project**	**$ 894,797**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:36 AM

LAREDO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LAREDO	WEBB	CR	0922-33-161	0.100	SEP 2020			$ 347,453
DESCRIPTION: REPLACEMENT OF OFF-SYSTEM BRIDGE							**NHS:** N	
LIMITS FROM: CALLAGHAN RD AT VENADO CREEK BRANCH			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0922-33-161		**SEP 2020**	**1 Project**		**$ 347,453**
LAREDO	WEBB	CR	0922-33-162	0.100	SEP 2020			$ 869,680
DESCRIPTION: REPLACEMENT OF OFF-SYSTEM BRIDGE							**NHS:** N	
LIMITS FROM: CALLAGHAN RD AT CARRIZITOS CRK BRCH			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0922-33-162		**SEP 2020**	**1 Project**		**$ 869,680**
					SEP 2020 TOTAL:	**14 Projects**	**5 Contracts**	**$ 6,219,215**
LAREDO	LA SALLE	IH 35	0017-08-096	0.000	NOV 2020			$ 4,577,902
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: NUECES RIVER BRIDGE (EFR)			**LIMITS TO:** IH 35/BI 35C NORTH INT				**PROJ NUM:**NH ( )	
ROW CSJ:								
LAREDO	LA SALLE	IH 35	0017-08-103	0.000	NOV 2020			$ 4,967,021
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: NUECES RIVER (WFR)			**LIMITS TO:** 0.1 MI N OF IH 35/BI 35C NORTH INT				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0017-08-096		**NOV 2020**	**2 Projects**		**$ 9,544,923**
					NOV 2020 TOTAL:	**2 Projects**	**1 Contract**	**$ 9,544,923**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

LAREDO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LAREDO	LA SALLE	IH 35	0017-08-104	4.555	FEB 2021		$ 2,376,834
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 1.67 MILE NORTH OF FM 468 (NB&SB)			**LIMITS TO:** 8.5 MI SOUTH OF FRIO CL			**PROJ NUM:**NH ( )	
ROW CSJ:							
LAREDO	LA SALLE	IH 35	0017-08-105	4.555	FEB 2021		$ 1,276,714
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 1.67 MILE NORTH OF FM 468 (EFR)			**LIMITS TO:** 8.5 MI SOUTH OF FRIO CL			**PROJ NUM:**NH ( )	
ROW CSJ:							
LAREDO	WEBB	IH 35	0018-05-085	8.274	FEB 2021		$ 5,400,179
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 1.190 MI S OF CARRIER RD(NB&SB)(ML)			**LIMITS TO:** 1.20 MI N OF US 83(NB&SB)(ML)			**PROJ NUM:**NH 2019(374)	
ROW CSJ:							
LAREDO	WEBB	IH 35	0018-06-175	3.432	FEB 2021		$ 2,167,862
DESCRIPTION: RESURFACE OF EXISTING HIGHWAY						**NHS:** Y	
LIMITS FROM: SL 20 CONCRETE SECTION (NB & SBML)			**LIMITS TO:** 1.15 MI SOUTH OF CARRIER RD			**PROJ NUM:**NH ( )	
ROW CSJ:							
LAREDO	VAL VERDE	US 90	0022-07-031	12.233	FEB 2021		$ 5,422,909
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: PECOS BRIDGE			**LIMITS TO:** 0.44 MI SOUTH OF SH 163			**PROJ NUM:**NH ( )	
ROW CSJ:							
LAREDO	DUVAL	US 59	0237-05-045	0.510	FEB 2021		$ 52,842
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SH 16			**LIMITS TO:** 0.510 MILE EAST			**PROJ NUM:**NH ( )	
ROW CSJ:							
LAREDO	MAVERICK	US 277	0299-03-074	0.000	FEB 2021		$ 5,964,623
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: KINNEY/MAVERICK COUNTY LINE			**LIMITS TO:** 0.273 MI SOUTH OF FM 1665 SOUTH			**PROJ NUM:**NH ( )	
ROW CSJ:							
LAREDO	DUVAL	SH 16	0517-04-063	1.925	FEB 2021		$ 696,228
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 1.692 MI N OF SH 339			**LIMITS TO:** SH 339			**PROJ NUM:**STP 1802(351)	
ROW CSJ:							
LAREDO	DUVAL	SH 16	0517-04-065	1.767	FEB 2021		$ 800,714
DESCRIPTION: RESURFACE OF EXISTING HIGHWAY						**NHS:** N	
LIMITS FROM: US 59/SH 44			**LIMITS TO:** 1.69 MI SOUTH OF US 59			**PROJ NUM:**STP ( )	
ROW CSJ:							
LAREDO	DUVAL	SH 16	0517-08-019	17.902	FEB 2021		$ 4,429,836
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 339			**LIMITS TO:** FM 2295			**PROJ NUM:**STP 2018( )	
ROW CSJ:							
LAREDO	DUVAL	US 59	0542-03-037	0.316	FEB 2021		$ 36,291
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SH 16			**LIMITS TO:** 0.316 MI W OF SH 16			**PROJ NUM:**NH ( )	
ROW CSJ:							
LAREDO	ZAVALA	FM 582	0878-05-024	0.000	FEB 2021		$ 400,927
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: 12TH STREET			**LIMITS TO:** FM 1433			**PROJ NUM:**STP ( )	
ROW CSJ:							
LAREDO	ZAVALA	FM 1433	2628-01-011	1.728	FEB 2021		$ 966,397
DESCRIPTION: RESURFACE OF EXISTING HIGHWAY						**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** 0.3907 MI NORTH OF FM 65			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0017-08-104		**FEB 2021**	**13 Projects**	**$ 29,992,356**
					FEB 2021 TOTAL:	**13 Projects**	**1 Contract** **$ 29,992,356**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

LAREDO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LAREDO	WEBB	US 59	0086-14-078	1.000	AUG 2021			$ 21,365,175
DESCRIPTION: INTERCHANGE IMPROVEMENT (NEW OR UPDATE)							**NHS:** Y	
LIMITS FROM: 0.50 MI S OF JACAMAN			**LIMITS TO:** 0.50 MI N OF JACAMAN				**PROJ NUM:**NH ( )	
ROW CSJ: 0086-14-083								
			CONTRACT CSJ: 0086-14-078		**AUG 2021**	**1 Project**		**$ 21,365,175**
				AUG 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 21,365,175**
				LAREDO		**30 Projects**	**8 Contracts**	**$ 67,121,669**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

LUBBOCK DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$2.90	$0.00	$2.90
OCTOBER	$121.84	$0.00	$121.84
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$2.80	$0.00	$2.80
JULY	$0.00	$0.00	$0.00
AUGUST	$27.82	$0.53	$28.35
District Total:	$155.37	$0.53	$155.90

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

LUBBOCK DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUBBOCK	SWISHER	IH 27	0067-02-071	1.000	SEP 2020		$ 1,195,920
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: ON FM 1881			**LIMITS TO:** AT ATSF RAILROAD			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0067-02-071		**SEP 2020**	**1 Project**	**$ 1,195,920**
LUBBOCK	SWISHER	IH 27	0067-02-072	1.000	SEP 2020		$ 596,410
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: ON CR 113			**LIMITS TO:** AT ATSF RAILROAD			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0067-02-072		**SEP 2020**	**1 Project**	**$ 596,410**
LUBBOCK	SWISHER	CR	0905-17-016	0.001	SEP 2020		$ 429,837
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: 0.23 MILES SOUTH OF FM 1318			**LIMITS TO:** 0.25 MILES SOUTH OF FM 1318			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0905-17-016		**SEP 2020**	**1 Project**	**$ 429,837**
LUBBOCK	CROSBY	CR	0905-21-004	0.001	SEP 2020		$ 365,077
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: 3.7 MILES EAST OF SH 207			**LIMITS TO:** 3.69 MILES EAST OF SH 207			**PROJ NUM:**BR 2019(810)	
ROW CSJ:							
			CONTRACT CSJ: 0905-21-004		**SEP 2020**	**1 Project**	**$ 365,077**
LUBBOCK	LUBBOCK	FM 835	0933-01-040	1.000	SEP 2020		$ 148,494
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM: LP 289 N FRONTAGE ROAD			**LIMITS TO:** .233 EAST OF BRAZOS RIVER			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0933-01-040		**SEP 2020**	**1 Project**	**$ 148,494**
LUBBOCK	LUBBOCK	FM 2641	2740-02-015	1.000	SEP 2020		$ 167,538
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM: 0.5 MI WEST OF IH-27			**LIMITS TO:** AVE Q			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 2740-02-015		**SEP 2020**	**1 Project**	**$ 167,538**
					SEP 2020 TOTAL:	**6 Projects**	**6 Contracts** **$ 2,903,276**
LUBBOCK	LUBBOCK	US 87	0068-01-074	1.000	OCT 2020		$ 16,803,960
DESCRIPTION: CONSTRUCT BRIDGE						**NHS:** Y	
LIMITS FROM: 0.5 MI NORTH OF FM 41			**LIMITS TO:** 0.5 MI SOUTH OF FM 41			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0068-01-074		**OCT 2020**	**1 Project**	**$ 16,803,960**
LUBBOCK	LUBBOCK	SL 88	1502-01-029	1.995	OCT 2020		$ 52,522,879
DESCRIPTION: CONVERT NON-FREEWAY						**NHS:** N	
LIMITS FROM: MEMPHIS AVE			**LIMITS TO:** CR 2240 (AVE U)			**PROJ NUM:**STP ( )	
ROW CSJ: 1502-01-035							
LUBBOCK	LUBBOCK	SL 88	1502-01-030	2.000	OCT 2020		$ 52,512,377
DESCRIPTION: CONVERT NON-FREEWAY						**NHS:** N	
LIMITS FROM: CHICAGO			**LIMITS TO:** MEMPHIS AVE			**PROJ NUM:**STP ( )	
ROW CSJ: 1502-01-036							
			CONTRACT CSJ: 1502-01-029		**OCT 2020**	**2 Projects**	**$ 105,035,256**
					OCT 2020 TOTAL:	**3 Projects**	**2 Contracts** **$ 121,839,216**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

LUBBOCK DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LUBBOCK	LUBBOCK	VA	0905-00-110	0.001	JUN 2021			$ 2,802,250
DESCRIPTION: CONSTRUCT RAMPS							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN			**LIMITS TO:** THE LUBBOCK DISTRICT				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0905-00-110		**JUN 2021**	**1 Project**		**$ 2,802,250**
				JUN 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 2,802,250**
LUBBOCK	COCHRAN	SH 214	0461-04-026	23.300	AUG 2021			$ 25,063,477
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: MORTON SOUTH CITY LIMITS			**LIMITS TO:** YOAKUM COUNTY LINE				**PROJ NUM:**STP ( )	
ROW CSJ:								
LUBBOCK	COCHRAN	SH 125	0967-02-023	1.558	AUG 2021			$ 52,000
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: 1 MILE WEST OF SH 214			**LIMITS TO:** 1 MILE EAST OF SH 214				**PROJ NUM:**STP ()	
ROW CSJ:								
			CONTRACT CSJ: 0461-04-026		**AUG 2021**	**2 Projects**		**$ 25,115,477**
LUBBOCK	LUBBOCK	CR	0905-06-115	2.033	AUG 2021			$ 1,324,000
DESCRIPTION: ENGINEERING DESIGN/STUDY							**NHS:** N	
LIMITS FROM: WOODROW ROAD, FM 1730 (SLIDE ROAD)			**LIMITS TO:** INDIANA AVE				**PROJ NUM:**STP 2020(107)MM	
ROW CSJ:								
			CONTRACT CSJ: 0905-06-115		**AUG 2021**	**1 Project**		**$ 1,324,000**
LUBBOCK	LUBBOCK	CR	0905-06-116	2.527	AUG 2021			$ 1,324,000
DESCRIPTION: ENGINEERING DESIGN/STUDY							**NHS:** N	
LIMITS FROM: WOODROW ROAD, FROM INDIANA AVENUE			**LIMITS TO:** LOOP 493				**PROJ NUM:**STP 2020(122)MM	
ROW CSJ:								
			CONTRACT CSJ: 0905-06-116		**AUG 2021**	**1 Project**		**$ 1,324,000**
LUBBOCK	GARZA	CR	0905-15-012	0.001	AUG 2021			$ 188,876
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: 4.14 MILES SW OF US 84			**LIMITS TO:** 4.15 MILES SW OF US 84				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0905-15-012		**AUG 2021**	**1 Project**		**$ 188,876**
LUBBOCK	CROSBY	CR	0905-21-005	0.001	AUG 2021			$ 401,362
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: 6.49 MILES EAST OF SH 207			**LIMITS TO:** 6.48 MILES EAST OF SH 207				**PROJ NUM:**BR 2019(802)	
ROW CSJ:								
			CONTRACT CSJ: 0905-21-005		**AUG 2021**	**1 Project**		**$ 401,362**
				AUG 2021 TOTAL:		**6 Projects**	**5 Contracts**	**$ 28,353,715**
				LUBBOCK		**16 Projects**	**14 Contracts**	**$ 155,898,457**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

LUFKIN DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$3.04	$0.00	$3.04
OCTOBER	$8.10	$0.00	$8.10
NOVEMBER	$10.34	$0.00	$10.34
DECEMBER	$15.48	$0.00	$15.48
JANUARY	$5.90	$0.00	$5.90
FEBRUARY	$6.77	$0.00	$6.77
MARCH	$10.42	$0.00	$10.42
APRIL	$4.07	$0.00	$4.07
MAY	$0.00	$0.00	$0.00
JUNE	$1.05	$0.00	$1.05
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$65.17	$0.00	$65.17

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

LUFKIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUFKIN	NACOGDOCHES	SH 21	0118-08-076	0.028	SEP 2020		$ 1,468,723
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: SH 21 AT ATASCOSO CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ: 0118-08-083							
			CONTRACT CSJ: 0118-08-076		**SEP 2020**	**1 Project**	**$ 1,468,723**
LUFKIN	ANGELINA	VA	0911-00-080	0.100	SEP 2020		$ 1,569,820
DESCRIPTION: INSTALL PROFILE PAVEMENT MARKINGS						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0911-00-080		**SEP 2020**	**1 Project**	**$ 1,569,820**
				SEP 2020 TOTAL:		**2 Projects**	**2 Contracts** **$ 3,038,543**
LUFKIN	SAN AUGUSTINE	FM 1277	0597-02-023	7.700	OCT 2020		$ 6,102,754
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: 7.70 MILES SOUTH OF US 96			**LIMITS TO:** SH 103			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0597-02-023		**OCT 2020**	**1 Project**	**$ 6,102,754**
LUFKIN	SAN AUGUSTINE	FM 1751	1680-03-029	14.909	OCT 2020		$ 210,942
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 96			**LIMITS TO:** FM 83			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
LUFKIN	POLK	FM 942	1877-02-018	7.714	OCT 2020		$ 110,676
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 59			**LIMITS TO:** FM 62			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1680-03-029		**OCT 2020**	**2 Projects**	**$ 321,618**
LUFKIN	ANGELINA	FM 326	3264-01-010	0.500	OCT 2020		$ 1,680,396
DESCRIPTION: RECONSTRUCT AND WIDEN PAVEMENT						**NHS:** N	
LIMITS FROM: 0.500 MILES NORTH OF US 69			**LIMITS TO:** US 69			**PROJ NUM:**	
ROW CSJ: 3264-01-012							
			CONTRACT CSJ: 3264-01-010		**OCT 2020**	**1 Project**	**$ 1,680,396**
				OCT 2020 TOTAL:		**4 Projects**	**3 Contracts** **$ 8,104,768**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

LUFKIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUFKIN	TRINITY	SH 19	0109-07-053	0.000	NOV 2020		$ 786,690
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: HOUSTON COUNTY LINE			**LIMITS TO:** 0.129 MILES SOUTH OF FM 1617			**PROJ NUM:**	
ROW CSJ:							
LUFKIN	SABINE	SH 21	0119-04-034	6.000	NOV 2020		$ 241,051
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: SH 87			**LIMITS TO:** 1.9 MI NE OF FM 3121			**PROJ NUM:**NH ( )	
ROW CSJ:							
LUFKIN	SABINE	SH 21	0119-05-002	1.156	NOV 2020		$ 82,168
DESCRIPTION: RESURFACE WITH SEAL COAT						**NHS:** Y	
LIMITS FROM: 1.9 MI NE OF FM 3121			**LIMITS TO:** SABINE RIVER BRIDGE			**PROJ NUM:**NH ( )	
ROW CSJ:							
LUFKIN	SHELBY	FM 2913	0123-09-005	3.168	NOV 2020		$ 123,615
DESCRIPTION: RESURFACE WITH SEAL COAT						**NHS:** Y	
LIMITS FROM: END OF STATE MAINTENANCE			**LIMITS TO:** SH 7			**PROJ NUM:**NH ( )	
ROW CSJ:							
LUFKIN	SAN JACINTO	US 59	0177-02-106	0.000	NOV 2020		$ 305,209
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: 2.6 MI N OF FM 1127			**LIMITS TO:** CONCRETE PVT N OF FM 223_(FR RD)			**PROJ NUM:**NH ()	
ROW CSJ:							
LUFKIN	POLK	US 190	0213-04-047	6.819	NOV 2020		$ 839,293
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: 3 MILES EAST OF SH 146			**LIMITS TO:** 0.6 MI SOUTH WEST OF FM 1276			**PROJ NUM:**STP ()	
ROW CSJ:							
LUFKIN	ANGELINA	SH 63	0244-01-046	13.253	NOV 2020		$ 548,773
DESCRIPTION: RESURFACE WITH SEAL COAT						**NHS:** N	
LIMITS FROM: US 69			**LIMITS TO:** JASPER COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
LUFKIN	SHELBY	SH 87	0304-01-031	13.463	NOV 2020		$ 457,668
DESCRIPTION: RESURFACE WITH SEAL COAT						**NHS:** N	
LIMITS FROM: SH 147			**LIMITS TO:** SABINE COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
LUFKIN	SHELBY	SH 87	0304-01-033	0.000	NOV 2020		$ 132,056
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 147			**LIMITS TO:** FM 139			**PROJ NUM:**STP ()	
ROW CSJ:							
LUFKIN	HOUSTON	SH 7	0336-01-068	9.263	NOV 2020		$ 629,781
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: US 287			**LIMITS TO:** 0.20 MI WEST OF FM 232			**PROJ NUM:**NH ( )	
ROW CSJ:							
LUFKIN	SAN JACINTO	FM 223	0395-05-024	6.345	NOV 2020		$ 265,988
DESCRIPTION: RESURFACE WITH SEAL COAT						**NHS:** N	
LIMITS FROM: SL 424			**LIMITS TO:** LIBERTY COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
LUFKIN	NACOGDOCHES	SH 204	0450-04-048	17.328	NOV 2020		$ 962,906
DESCRIPTION: RESURFACE WITH SEAL COAT						**NHS:** N	
LIMITS FROM: CHEROKEE COUNTY LINE			**LIMITS TO:** US 259			**PROJ NUM:**STP ( )	
ROW CSJ:							
LUFKIN	ANGELINA	FM 1818	0576-02-067	0.000	NOV 2020		$ 328,714
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: 0.8 MILES EAST OF US 59			**LIMITS TO:** FM 58			**PROJ NUM:**STP ( )	
ROW CSJ:							
LUFKIN	NACOGDOCHES	FM 95	0706-04-021	10.796	NOV 2020		$ 400,369
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 7			**LIMITS TO:** SH 21			**PROJ NUM:**STP ()	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

LUFKIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUFKIN	SHELBY	FM 139	0742-01-055	11.117	NOV 2020		$ 417,195
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 2694			**LIMITS TO:** SH 87			**PROJ NUM:**STP ( )	
ROW CSJ:							
LUFKIN	SAN AUGUSTINE	US 96	0809-04-053	3.440	NOV 2020		$ 235,107
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SH 103			**LIMITS TO:** SABINE COUNTY LINE			**PROJ NUM:**NH ( )	
ROW CSJ:							
LUFKIN	SABINE	FM 330	0896-01-006	0.000	NOV 2020		$ 297,525
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 87			**LIMITS TO:** SH 21			**PROJ NUM:**	
ROW CSJ:							
LUFKIN	HOUSTON	FM 1280	0931-02-024	0.000	NOV 2020		$ 490,771
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 19			**LIMITS TO:** FM 2781			**PROJ NUM:**	
ROW CSJ:							
LUFKIN	ANGELINA	FM 843	1164-01-012	6.669	NOV 2020		$ 270,680
DESCRIPTION: RESURFACE WITH SEAL COAT						**NHS:** N	
LIMITS FROM: US 69			**LIMITS TO:** US 59			**PROJ NUM:**STP ( )	
ROW CSJ:							
LUFKIN	SHELBY	FM 947	1195-01-033	0.000	NOV 2020		$ 384,753
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: TIMPSON			**LIMITS TO:** TENEHA			**PROJ NUM:**	
ROW CSJ:							
LUFKIN	NACOGDOCHES	FM 225	1810-02-025	2.374	NOV 2020		$ 159,668
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: 0.07 MI WEST OF CR 715			**LIMITS TO:** US 59/SL 224			**PROJ NUM:**STP ( )	
ROW CSJ:							
LUFKIN	HOUSTON	SL 304	1854-01-045	0.000	NOV 2020		$ 203,003
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: SH 7 EAST			**LIMITS TO:** SH 19			**PROJ NUM:**NH ()	
ROW CSJ:							
LUFKIN	HOUSTON	SL 304	1854-01-047	1.432	NOV 2020		$ 135,099
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: SH 19 SOUTH			**LIMITS TO:** SH 7 WEST			**PROJ NUM:**NH 2019(226)	
ROW CSJ:							
LUFKIN	HOUSTON	FM 2022	1875-02-026	0.000	NOV 2020		$ 270,212
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: 0.057 MILES NORTH OF FM 2423			**LIMITS TO:** FM 2663			**PROJ NUM:**	
ROW CSJ:							
LUFKIN	TRINITY	FM 2262	2117-01-022	12.180	NOV 2020		$ 489,335
DESCRIPTION: RESURFACE WITH SEAL COAT						**NHS:** N	
LIMITS FROM: US 287			**LIMITS TO:** FM 357			**PROJ NUM:**STP ( )	
ROW CSJ:							
LUFKIN	POLK	FM 357	2117-03-014	3.480	NOV 2020		$ 118,300
DESCRIPTION: RESURFACE WITH SEAL COAT						**NHS:** N	
LIMITS FROM: TRINITY COUNTY LINE			**LIMITS TO:** US 59			**PROJ NUM:**STP ( )	
ROW CSJ:							
LUFKIN	SAN JACINTO	FM 2666	2668-01-011	0.000	NOV 2020		$ 347,141
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 150			**LIMITS TO:** FM 2025			**PROJ NUM:**	
ROW CSJ:							
LUFKIN	SHELBY	FM 2974	3039-01-005	2.000	NOV 2020		$ 80,350
DESCRIPTION: RESURFACE WITH SEAL COAT						**NHS:** N	
LIMITS FROM: END OF STATE MAINTENANCE			**LIMITS TO:** FM 138			**PROJ NUM:**STP ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

LUFKIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LUFKIN	POLK	FM 3152	3220-01-014	0.000	NOV 2020			$ 245,553
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: US 190			**LIMITS TO:** FM 350				**PROJ NUM:**	
ROW CSJ:								
LUFKIN	SAN JACINTO	FM 3460	3437-01-009	2.286	NOV 2020			$ 90,697
DESCRIPTION: RESURFACE WITH SEAL COAT							**NHS:** N	
LIMITS FROM: SL 424			**LIMITS TO:** FM 2914				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0109-07-053		**NOV 2020**	**30 Projects**		**$ 10,339,670**
				NOV 2020 TOTAL:		**30 Projects**	**1 Contract**	**$ 10,339,670**
LUFKIN	HOUSTON	SH 21	0117-06-047	0.100	DEC 2020			$ 15,481,608
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** Y	
LIMITS FROM: SH 21 AT TRINITY RIVER			**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ: 0117-06-050								
			CONTRACT CSJ: 0117-06-047		**DEC 2020**	**1 Project**		**$ 15,481,608**
				DEC 2020 TOTAL:		**1 Project**	**1 Contract**	**$ 15,481,608**
LUFKIN	NACOGDOCHES	SH 21	0118-08-075	0.385	JAN 2021			$ 1,765,150
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: SH 21 AT CARRIZO CREEK			**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ: 0118-08-084								
			CONTRACT CSJ: 0118-08-075		**JAN 2021**	**1 Project**		**$ 1,765,150**
LUFKIN	POLK	US 59	0176-05-180	0.000	JAN 2021			$ 4,138,445
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: 0.2 M NORTH OF FM 62			**LIMITS TO:** 1.5 M NORTH OF FM 942 E (NB LANE ONLY)				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0176-05-180		**JAN 2021**	**1 Project**		**$ 4,138,445**
				JAN 2021 TOTAL:		**2 Projects**	**2 Contracts**	**$ 5,903,595**
LUFKIN	HOUSTON	US 287	0109-03-036	10.106	FEB 2021			$ 2,021,416
DESCRIPTION: REPLACE GUARDRAIL							**NHS:** N	
LIMITS FROM: ANDERSON COUNTY LINE			**LIMITS TO:** 2.117 MI NORTH OF 2663				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
LUFKIN	TRINITY	SH 94	0319-03-055	14.898	FEB 2021			$ 337,778
DESCRIPTION: REPLACE GUARDRAIL							**NHS:** N	
LIMITS FROM: 1.628 MI WEST OF FM 358			**LIMITS TO:** ANGELINA COUNTY LINE				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
LUFKIN	ANGELINA	SH 103	0336-05-064	15.347	FEB 2021			$ 94,064
DESCRIPTION: REPLACE GUARDRAIL							**NHS:** Y	
LIMITS FROM: BU 59-G			**LIMITS TO:** NACOGDOCHES COUNTY LINE				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0109-03-036		**FEB 2021**	**3 Projects**		**$ 2,453,258**
LUFKIN	ANGELINA	FM 841	1157-01-018	5.091	FEB 2021			$ 4,312,153
DESCRIPTION: REPLACE GUARDRAIL							**NHS:** N	
LIMITS FROM: FM 325			**LIMITS TO:** US 69				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 1157-01-018		**FEB 2021**	**1 Project**		**$ 4,312,153**
				FEB 2021 TOTAL:		**4 Projects**	**2 Contracts**	**$ 6,765,411**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

LUFKIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUFKIN	SHELBY	US 96	0809-02-070	3.629	MAR 2021		$ 8,714,280
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: 1.06 MILES S OF SL 500			**LIMITS TO:** 0.35 MILES S OF FM 417			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0809-02-070		**MAR 2021**	**1 Project**	**$ 8,714,280**
LUFKIN	HOUSTON	CR	0911-28-049	0.010	MAR 2021		$ 425,094
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: CR 1060 AT HICKORY CREEK TRIB			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
LUFKIN	HOUSTON	CR	0911-28-054	0.010	MAR 2021		$ 640,363
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: CR 1050 AT HICKORY CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
LUFKIN	HOUSTON	CR	0911-28-060	0.010	MAR 2021		$ 640,363
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: CR 3585 AT WRIGHT CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0911-28-049		**MAR 2021**	**3 Projects**	**$ 1,705,820**
				MAR 2021 TOTAL:		**4 Projects**	**2 Contracts** **$ 10,420,100**
LUFKIN	POLK	CR	0911-04-087	0.010	APR 2021		$ 426,597
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: WILKENS ROAD AT BRUSHY CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
LUFKIN	POLK	CR	0911-04-088	0.010	APR 2021		$ 642,627
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: COUNTY LINE ROAD AT KIMBALL CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
LUFKIN	POLK	CR	0911-04-090	0.010	APR 2021		$ 642,627
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: DUFF ROAD AT DRY BRANCH			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
LUFKIN	POLK	CR	0911-04-091	0.010	APR 2021		$ 642,627
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: TRAM RD AT DRY BRANCH			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0911-04-087		**APR 2021**	**4 Projects**	**$ 2,354,478**
LUFKIN	HOUSTON	CR	0911-28-051	0.010	APR 2021		$ 426,597
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: CR 2215 AT LITTLE ELKHART CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
LUFKIN	HOUSTON	CR	0911-28-052	0.010	APR 2021		$ 642,627
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: CR 2330 AT BIG ELKHART CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
LUFKIN	HOUSTON	CR	0911-28-055	0.010	APR 2021		$ 642,627
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: CR 2120 AT LITTLE ELKHART CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0911-28-051		**APR 2021**	**3 Projects**	**$ 1,711,851**
				APR 2021 TOTAL:		**7 Projects**	**2 Contracts** **$ 4,066,329**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

LUFKIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LUFKIN	SHELBY	FM 2261	1409-03-020	0.200	JUN 2021			$ 1,050,844
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT WOODFIN CREEK			**LIMITS TO:** AT WOODFIN CREEK				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1409-03-020		**JUN 2021**	**1 Project**		**$ 1,050,844**
				JUN 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 1,050,844**
				LUFKIN		**55 Projects**	**16 Contracts**	**$ 65,170,868**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

ODESSA DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$44.95	$0.00	$44.95
OCTOBER	$48.40	$2.00	$50.40
NOVEMBER	$63.45	$0.00	$63.45
DECEMBER	$53.33	$0.00	$53.33
JANUARY	$66.15	$2.00	$68.15
FEBRUARY	$17.63	$0.00	$17.63
MARCH	$2.13	$0.00	$2.13
APRIL	$32.07	$0.00	$32.07
MAY	$0.00	$0.00	$0.00
JUNE	$45.65	$0.00	$45.65
JULY	$60.35	$0.00	$60.35
AUGUST	$0.00	$0.00	$0.00
District Total:	$434.11	$4.00	$438.11

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

ODESSA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

ODESSA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	REEVES	IH 20	0003-05-053	0.000	SEP 2020		$ 566,582
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: IH 10			**LIMITS TO:** 8.8 MILES NORTH OF IH 10			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	WARD	IH 20	0004-02-059	0.000	SEP 2020		$ 919,403
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: PECOS RIVER			**LIMITS TO:** 1.3 MILES WEST OF FM 1927			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	WARD	SS 57	0004-03-051	11.170	SEP 2020		$ 287,911
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: IH 20			**LIMITS TO:** BI 20			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	ECTOR	IH 20	0004-06-038	0.000	SEP 2020		$ 409,332
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: CRANE COUNTY LINE			**LIMITS TO:** 2.4 MILES WEST OF FM 1601			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	MIDLAND	BI 20-E	0005-03-077	0.000	SEP 2020		$ 260,728
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 0.5 MILES EAST OF SH 349C			**LIMITS TO:** IH 20			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	MARTIN	FM 2212	0068-11-007	0.300	SEP 2020		$ 8,849
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: DAWSON COUNTY LINE			**LIMITS TO:** FM 2002			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	REEVES	SH 17	0104-01-017	2.860	SEP 2020		$ 102,118
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 3078			**LIMITS TO:** JEFF DAVIS COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	PECOS	IH 10	0140-02-037	0.000	SEP 2020		$ 626,651
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 3 MILES WEST OF RM2023			**LIMITS TO:** 9.1 MILES EAST OF RM2023			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	PECOS	IH 10	0140-03-047	0.000	SEP 2020		$ 383,656
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 6.8 MILES WEST OF SL 293			**LIMITS TO:** 0.5 MILES WEST OF RM 2886			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	PECOS	IH 10	0140-05-026	0.000	SEP 2020		$ 397,516
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 2.1 MILES EAST OF US 190			**LIMITS TO:** 5.5 MILES WEST OF SH 349			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	PECOS	IH 10	0140-06-034	0.000	SEP 2020		$ 235,339
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 5.6 MILES WEST OF SH 349			**LIMITS TO:** PECOS RIVER			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	PECOS	IH 10	0140-06-035	7.913	SEP 2020		$ 659,116
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 5.6 MILES WEST OF SH 349			**LIMITS TO:** PECOS RIVER			**PROJ NUM:**NH ( )	
ROW CSJ:							
ODESSA	REEVES	FM 3078	0441-03-033	0.120	SEP 2020		$ 6,161
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 17 0.1 MILES EAST OF 3078			**LIMITS TO:** FM 3078			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	REEVES	IH 10	0441-06-036	0.000	SEP 2020		$ 69,395
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 6.4 MILES WEST OF PECOS COUNTY LINE			**LIMITS TO:** PECOS COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

ODESSA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	PECOS	IH 10	0441-07-072	0.000	SEP 2020		$ 1,362,034
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: REEVES COUNTY LINE			**LIMITS TO:** 0.8 MILES WEST OF FM 2037			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	PECOS	IH 10	0441-08-053	0.000	SEP 2020		$ 449,268
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 0.8 MILES WEST OF FM_2037			**LIMITS TO:** SH 18			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	REEVES	IH 10	0441-09-048	0.000	SEP 2020		$ 204,272
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: JEFF DAVIS COUNTY LINE			**LIMITS TO:** 0.5 MILES EAST OF BI10			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	PECOS	SH 349	0556-03-050	3.130	SEP 2020		$ 119,280
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 190			**LIMITS TO:** IH 10			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	ECTOR	FM 1053	0866-01-016	1.540	SEP 2020		$ 55,567
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: AVENUE G			**LIMITS TO:** CRANE COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	ANDREWS	FM 181	1127-02-011	6.790	SEP 2020		$ 220,583
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 115			**LIMITS TO:** MIDLAND COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	ECTOR	FM 866	1127-04-012	5.870	SEP 2020		$ 209,494
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 158			**LIMITS TO:** SH 302			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	ECTOR	FM 1601	1520-01-019	7.170	SEP 2020		$ 276,775
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: IH 20			**LIMITS TO:** CRANE COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	CRANE	FM 1601	1520-02-024	18.380	SEP 2020		$ 673,456
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: ECTOR COUNTY LINE			**LIMITS TO:** SH 329			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	ECTOR	FM 1936	1822-01-029	14.320	SEP 2020		$ 648,124
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 158			**LIMITS TO:** IH 20			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	MIDLAND	FM 1379	1823-03-014	6.660	SEP 2020		$ 269,923
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 307			**LIMITS TO:** SH 158			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	WARD	FM 1927	1824-01-012	14.710	SEP 2020		$ 412,085
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SS 57			**LIMITS TO:** FM 1776			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	MARTIN	FM 2002	1871-02-011	6.010	SEP 2020		$ 178,801
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 829			**LIMITS TO:** SH 137			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	MARTIN	FM 2002	1871-03-020	11.720	SEP 2020		$ 371,705
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 137			**LIMITS TO:** US 87			**PROJ NUM:**STP ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

ODESSA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ODESSA	MARTIN	FM 2212	2091-01-011	2.940	SEP 2020			$ 96,051
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 26			**LIMITS TO:** HOWARD COUNTY LINE				**PROJ NUM:**STP ( )	
ROW CSJ:								
ODESSA	PECOS	FM 1776	2262-02-015	7.060	SEP 2020			$ 277,313
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: PECOS RIVER			**LIMITS TO:** FM 1450				**PROJ NUM:**STP ( )	
ROW CSJ:								
ODESSA	PECOS	FM 1776	2262-04-014	6.760	SEP 2020			$ 189,648
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: US 285			**LIMITS TO:** IH 10				**PROJ NUM:**STP ( )	
ROW CSJ:								
ODESSA	MIDLAND	FM 662	2283-01-011	5.280	SEP 2020			$ 191,553
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: 0.1 MILES EAST OF SH 349			**LIMITS TO:** SH 158				**PROJ NUM:**STP ( )	
ROW CSJ:								
ODESSA	TERRELL	RM 2400	2297-02-027	33.100	SEP 2020			$ 924,098
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: PECOS COUNTY LINE			**LIMITS TO:** SH 349				**PROJ NUM:**STP ( )	
ROW CSJ:								
ODESSA	WARD	FM 1233	2384-01-010	8.510	SEP 2020			$ 303,856
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: SH 18			**LIMITS TO:** CRANE COUNTY LINE				**PROJ NUM:**STP ( )	
ROW CSJ:								
ODESSA	TERRELL	RM 2886	2905-02-013	18.170	SEP 2020			$ 451,866
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: PECOS COUNTY LINE			**LIMITS TO:** RM 2400				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0003-05-053		**SEP 2020**	**35 Projects**		**$ 12,818,509**
ODESSA	LOVING	SH 302	0479-03-016	17.217	SEP 2020			$ 28,832,365
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: EAST OF FM 1933			**LIMITS TO:** WINKLER COUNTY LINE				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0479-03-016		**SEP 2020**	**1 Project**		**$ 28,832,365**
ODESSA	ECTOR		0906-00-196	0.000	SEP 2020			$ 3,300,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**STP ()	
ROW CSJ:								
			CONTRACT CSJ: 0906-00-196		**SEP 2020**	**1 Project**		**$ 3,300,000**
				SEP 2020 TOTAL:		**37 Projects**	**3 Contracts**	**$ 44,950,874**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

ODESSA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	ECTOR	BI 20-E	0005-01-113	2.644	OCT 2020		$ 5,251,237
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 8TH STREET			**LIMITS TO:** ODESSA COUNTRY CLUB			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	MIDLAND	BI 20-E	0005-02-116	3.946	OCT 2020		$ 7,351,732
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: FAUDREE			**LIMITS TO:** FM 1788			**PROJ NUM:**STP ( )	
ROW CSJ:							
ODESSA	MIDLAND	BI 20-E	0005-02-117	0.987	OCT 2020		$ 2,100,495
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM_1788			**LIMITS TO:** ON-RAMP			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0005-01-113		**OCT 2020**	**3 Projects**	**$ 14,703,464**
ODESSA	MIDLAND	BI 20-E	0005-03-078	0.000	OCT 2020		$ 14,300,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: FAIRGROUNDS RD			**LIMITS TO:** IH 20			**PROJ NUM:**NH ()	
ROW CSJ:							
			CONTRACT CSJ: 0005-03-078		**OCT 2020**	**1 Project**	**$ 14,300,000**
ODESSA	MIDLAND	CS	0906-32-050	1.000	OCT 2020		$ 635,038
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM: AT SCHARBAUER DRAW & N MAIN ST			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0906-32-050		**OCT 2020**	**1 Project**	**$ 635,038**
ODESSA	MIDLAND	CS	0906-32-052	1.000	OCT 2020		$ 598,401
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM: SCHARBAUER DRAW AT N LAMESA ROAD			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0906-32-052		**OCT 2020**	**1 Project**	**$ 598,401**
ODESSA	ECTOR	SL 338	2224-01-099	2.000	OCT 2020		$ 20,164,752
DESCRIPTION: CONSTRUCT BRIDGE						**NHS:** Y	
LIMITS FROM: AT EAST YUKON RD			**LIMITS TO:** .			**PROJ NUM:**NH 1902(307)	
ROW CSJ: 2224-01-104							
			CONTRACT CSJ: 2224-01-099		**OCT 2020**	**1 Project**	**$ 20,164,752**
				OCT 2020 TOTAL:		**7 Projects**	**5 Contracts** **$ 50,401,655**
ODESSA	WINKLER	SH 18	0292-01-034	10.590	NOV 2020		$ 15,803,220
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: NM STATE LINE			**LIMITS TO:** SH 115			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0292-01-034		**NOV 2020**	**1 Project**	**$ 15,803,220**
ODESSA	WINKLER	SH 302	0479-04-038	12.683	NOV 2020		$ 42,141,921
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: LOVING COUNTY LINE			**LIMITS TO:** SH 115			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0479-04-038		**NOV 2020**	**1 Project**	**$ 42,141,921**
ODESSA	ECTOR		0906-00-226	0.000	NOV 2020		$ 5,500,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0906-00-226		**NOV 2020**	**1 Project**	**$ 5,500,000**
				NOV 2020 TOTAL:		**3 Projects**	**3 Contracts** **$ 63,445,141**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

ODESSA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ODESSA	MIDLAND	BI 20-E	0005-03-068	1.000	DEC 2020			$ 5,000,000
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: AT FAIRGROUNDS ROAD			**LIMITS TO:** .				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0005-03-068		**DEC 2020**	**1 Project**		**$ 5,000,000**
ODESSA	MIDLAND	BI 20-E	0005-09-020	0.200	DEC 2020			$ 5,284,294
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS							**NHS:** N	
LIMITS FROM: AT SH 158 (GARFIELD ROAD)			**LIMITS TO:** .				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0005-09-020		**DEC 2020**	**1 Project**		**$ 5,284,294**
ODESSA	MARTIN	BI 20-F	0005-16-016	0.200	DEC 2020			$ 5,284,294
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS							**NHS:** N	
LIMITS FROM: AT SH 137			**LIMITS TO:** .				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0005-16-016		**DEC 2020**	**1 Project**		**$ 5,284,294**
ODESSA	ANDREWS	US 385	0228-04-043	0.000	DEC 2020			$ 36,683,344
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: AVE K			**LIMITS TO:** GAINES CO LINE				**PROJ NUM:**NH ( )	
ROW CSJ:								
ODESSA	ANDREWS	SH 115	0354-06-029	0.320	DEC 2020			$ 1,082,179
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: END OF C&G			**LIMITS TO:** SH 176				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0228-04-043		**DEC 2020**	**2 Projects**		**$ 37,765,523**
					DEC 2020 TOTAL:	**5 Projects**	**4 Contracts**	**$ 53,334,111**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

ODESSA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	ECTOR	US 385	0228-06-086	9.539	JAN 2021		$ 30,333,047
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: ECTOR COUNTY LINE			**LIMITS TO:** FM 1882			**PROJ NUM:**NH ( )	
ROW CSJ:							
ODESSA	ECTOR	US 385	0228-06-089	0.200	JAN 2021		$ 339,923
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: @COTTONWOOD RD			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0228-06-086		**JAN 2021**	**2 Projects**	**$ 30,672,970**
ODESSA	WARD	SH 18	0292-03-032	5.333	JAN 2021		$ 8,484,768
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: WINKLER CO LINE			**LIMITS TO:** NORTH SL 464			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0292-03-032		**JAN 2021**	**1 Project**	**$ 8,484,768**
ODESSA	ECTOR		0906-00-203	0.000	JAN 2021		$ 2,200,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0906-00-203		**JAN 2021**	**1 Project**	**$ 2,200,000**
ODESSA	MIDLAND	SL 250	1188-02-100	1.064	JAN 2021		$ 13,395,328
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: BS 158-B			**LIMITS TO:** WADLEY AVENUE			**PROJ NUM:**NH ( )	
ROW CSJ:							
ODESSA	MIDLAND	SH 158	0463-02-075	0.990	JAN 2021		$ 13,395,328
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: AVALON DRIVE			**LIMITS TO:** LP 250			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 1188-02-100		**JAN 2021**	**2 Projects**	**$ 26,790,656**
				JAN 2021 TOTAL:		**6 Projects**	**4 Contracts** **$ 68,148,394**
ODESSA	WARD	SH 18	0292-04-063	0.000	FEB 2021		$ 11,703,219
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: 0.5 MI SOUTH OF IH 20			**LIMITS TO:** FM 1776			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0292-04-063		**FEB 2021**	**1 Project**	**$ 11,703,219**
ODESSA	ECTOR		0906-00-206	0.000	FEB 2021		$ 3,300,000
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0906-00-206		**FEB 2021**	**1 Project**	**$ 3,300,000**
ODESSA	ECTOR		0906-00-212	0.000	FEB 2021		$ 2,200,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0906-00-212		**FEB 2021**	**1 Project**	**$ 2,200,000**
ODESSA	WARD	PR 41	2371-01-012	1.000	FEB 2021		$ 423,778
DESCRIPTION: SEAL COAT PARK ROADS, PARKING LOTS, AND CAMPSITE PULLOUTS						**NHS:** N	
LIMITS FROM: WITHIN MONAHANS SANDHILLS STATE			**LIMITS TO:** PARK			**PROJ NUM:**C 2371-1-12	
ROW CSJ:							
			CONTRACT CSJ: 2371-01-012		**FEB 2021**	**1 Project**	**$ 423,778**
				FEB 2021 TOTAL:		**4 Projects**	**4 Contracts** **$ 17,626,997**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

ODESSA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	ECTOR	VA	0906-00-188	0.100	MAR 2021		$ 1,067,272
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0906-00-188		**MAR 2021**	**1 Project**	**$ 1,067,272**
ODESSA	ECTOR	VA	0906-00-189	0.100	MAR 2021		$ 1,067,272
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0906-00-189		**MAR 2021**	**1 Project**	**$ 1,067,272**
				MAR 2021 TOTAL:		**2 Projects**	**2 Contracts** **$ 2,134,544**
ODESSA	UPTON	US 67	0076-06-037	18.557	APR 2021		$ 32,073,559
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: 0.45 MILES EAST OF US 385			**LIMITS TO:** 0.20 MILES WEST OF SH 329			**PROJ NUM:**STP 1902(150)	
ROW CSJ:							
			CONTRACT CSJ: 0076-06-037		**APR 2021**	**1 Project**	**$ 32,073,559**
				APR 2021 TOTAL:		**1 Project**	**1 Contract** **$ 32,073,559**
ODESSA	WARD	IH 20	0004-04-091	0.100	JUN 2021		$ 1,934,846
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: IH 20 WB @ FM 1219			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
ODESSA	MARTIN	IH 20	0005-04-075	0.100	JUN 2021		$ 3,751,330
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: @ IH 20 BUS			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0004-04-091		**JUN 2021**	**2 Projects**	**$ 5,686,176**
ODESSA	PECOS	US 67	0075-02-026	11.663	JUN 2021		$ 15,084,301
DESCRIPTION: WIDEN ROAD - ADD LANES AND SHOULDERS						**NHS:** Y	
LIMITS FROM: 16.8 MI SOUTH OF IH 10			**LIMITS TO:** BREWSTER COUNTY LINE			**PROJ NUM:**NH ( )	
ROW CSJ:							
ODESSA	PECOS	US 67	0075-03-022	15.831	JUN 2021		$ 20,474,969
DESCRIPTION: WIDEN ROAD - ADD LANES AND SHOULDERS						**NHS:** Y	
LIMITS FROM: IH 10			**LIMITS TO:** 16.8 MI SOUTH OF IH 10			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0075-02-026		**JUN 2021**	**2 Projects**	**$ 35,559,270**
ODESSA	TRAVIS		0906-00-197	0.000	JUN 2021		$ 2,200,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0906-00-197		**JUN 2021**	**1 Project**	**$ 2,200,000**
ODESSA	ECTOR	VA	0906-00-200	0.000	JUN 2021		$ 2,200,000
DESCRIPTION: INFRASTRUCTURE IMPROVEMENTS						**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0906-00-200		**JUN 2021**	**1 Project**	**$ 2,200,000**
				JUN 2021 TOTAL:		**6 Projects**	**4 Contracts** **$ 45,645,446**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

ODESSA DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	REEVES	US 285	0139-06-021	13.932	JUL 2021		$ 30,068,479
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: 2.0 MI SOUTH OF CR 113			**LIMITS TO:** PECOS COUNTY LINE			**PROJ NUM:**NH ( )	
ROW CSJ:							
ODESSA	PECOS	US 285	0139-07-025	13.998	JUL 2021		$ 30,284,799
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: REEVES COUNTY LINE			**LIMITS TO:** 0.3 MI SOUTH OF FM 1776			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0139-06-021		JUL 2021	2 Projects	$ 60,353,278
				JUL 2021 TOTAL:		2 Projects 1 Contract	$ 60,353,278
				ODESSA		73 Projects 31 Contracts	$ 438,113,999

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

PARIS DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$9.43	$0.00	$9.43
OCTOBER	$1.56	$0.00	$1.56
NOVEMBER	$2.20	$0.00	$2.20
DECEMBER	$22.69	$0.00	$22.69
JANUARY	$1.59	$0.00	$1.59
FEBRUARY	$3.62	$0.00	$3.62
MARCH	$1.76	$0.00	$1.76
APRIL	$10.54	$0.00	$10.54
MAY	$2.97	$0.00	$2.97
JUNE	$6.99	$0.00	$6.99
JULY	$6.04	$0.00	$6.04
AUGUST	$5.71	$0.00	$5.71
District Total:	$75.08	$0.00	$75.08

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:37 AM

PARIS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	HUNT	SS 302	0009-07-043	1.700	SEP 2020		$ 617,802
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SH 34			**LIMITS TO:** FM 499			**PROJ NUM:**NH ( )	
ROW CSJ:							
PARIS	HUNT	SS 302	0009-14-002	0.300	SEP 2020		$ 109,024
DESCRIPTION: OVERLAY						**NHS:** Y	
LIMITS FROM: FM 499			**LIMITS TO:** IH 30			**PROJ NUM:**NH ( )	
ROW CSJ:							
PARIS	HUNT	SS 302	0135-07-043	1.800	SEP 2020		$ 565,658
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: US 69			**LIMITS TO:** SH 34			**PROJ NUM:**NH ( )	
ROW CSJ:							
PARIS	HUNT	BU 69-D	0203-01-058	0.000	SEP 2020		$ 1,203,528
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 34 S, ONEAL STREET			**LIMITS TO:** US 69			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	HUNT	SH 34	0203-01-062	0.000	SEP 2020		$ 119,600
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SS 302			**LIMITS TO:** CROCKETT ST			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0009-07-043		**SEP 2020**	**5 Projects**	**$ 2,615,612**
PARIS	HOPKINS	IH 30	0009-09-103	0.114	SEP 2020		$ 348,347
DESCRIPTION: REPLACE BRIDGE AND APPROACH RAILING OR ADD SAFETY ENDTREATMENT OR REPLACE GUARDFENCE						**NHS:** Y	
LIMITS FROM: AT RILEY CREEK, LINDLEY CREEK,			**LIMITS TO:** AND ELM CREEK			**PROJ NUM:**BR ( )	
ROW CSJ:							
PARIS	HOPKINS	IH 30	0010-02-097	0.119	SEP 2020		$ 41,968
DESCRIPTION: REPLACE BRIDGE AND APPROACH RAILING OR ADD SAFETY ENDTREATMENT OR REPLACE GUARDFENCE						**NHS:** Y	
LIMITS FROM: AT SH 154 AND AT ROCK CR RELIEF #1			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
PARIS	HOPKINS	IH 30	0610-01-043	0.114	SEP 2020		$ 167,946
DESCRIPTION: REPLACE BRIDGE AND APPROACH RAILING OR ADD SAFETY ENDTREATMENT OR REPLACE GUARDFENCE						**NHS:** Y	
LIMITS FROM: AT CANEY CREEK BRANCH, DRAW CREEK			**LIMITS TO:** AND ELAINE'S CREEK			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0009-09-103		**SEP 2020**	**3 Projects**	**$ 558,261**
PARIS	HUNT	FM 499	0009-22-005	0.130	SEP 2020		$ 698,707
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT LYNN CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0009-22-005		**SEP 2020**	**1 Project**	**$ 698,707**
PARIS	LAMAR	CS	0901-29-094	0.057	SEP 2020		$ 204,076
DESCRIPTION: REHABILITATE BRIDGE						**NHS:** N	
LIMITS FROM: AT CANE CREEK			**LIMITS TO:** 2ND STREET IN ROXTON			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0901-29-094		**SEP 2020**	**1 Project**	**$ 204,076**
PARIS	DELTA	CR	0901-31-135	0.066	SEP 2020		$ 244,891
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT BRANCH OF JOHNS CREEK			**LIMITS TO:** FANNIN CR 2130			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0901-31-135		**SEP 2020**	**1 Project**	**$ 244,891**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

PARIS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PARIS	RAINS	FM 275	2277-01-010	5.203	SEP 2020			$ 3,930,154
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: FM 514			**LIMITS TO:** SH 19				**PROJ NUM:**STP ( )	
ROW CSJ:								
PARIS	RAINS	FM 275	2277-01-012	0.085	SEP 2020			$ 1,178,495
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT LAKE FORK CREEK			**LIMITS TO:** .				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 2277-01-010		**SEP 2020**	**2 Projects**		**$ 5,108,649**
					SEP 2020 TOTAL:	**13 Projects**	**6 Contracts**	**$ 9,430,196**
PARIS	GRAYSON	US 69	0047-01-063	0.311	OCT 2020			$ 1,379,995
DESCRIPTION: UPGRADE BRIDGE / APPROACH RAILING OR ADD SAFETY ENDTREATMENT OR REPLACE GUARDFENCE							**NHS:** Y	
LIMITS FROM: AT RED RIVER (SB & NB)			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0047-01-063		**OCT 2020**	**1 Project**		**$ 1,379,995**
PARIS	HUNT	FM 36	0642-01-021	0.494	OCT 2020			$ 32,847
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS (CURVE), INSTALL CHEVRONS(CURVE), PROFILE EDGELINE MARKINGS, PROFILE CENTERLINE MARK							**NHS:** N	
LIMITS FROM: CR 1096			**LIMITS TO:** CR 1130				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
PARIS	HUNT	FM 751	1017-04-026	3.505	OCT 2020			$ 81,066
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS (CURVE), INSTALL CHEVRONS(CURVE), PROFILE EDGELINE MARKINGS, PROFILE CENTERLINE MARK							**NHS:** N	
LIMITS FROM: SH 276			**LIMITS TO:** 0.152 MI S OF APACHE TRAIL				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
PARIS	HUNT	FM 1570	2659-01-012	3.309	OCT 2020			$ 65,826
DESCRIPTION: INSTALL ADVANCE WARNING SIGNS (CURVE), INSTALL CHEVRONS(CURVE), PROFILE EDGELINE MARKINGS, PROFILE CENTERLINE MARK							**NHS:** N	
LIMITS FROM: IH 30			**LIMITS TO:** SH 66				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0642-01-021		**OCT 2020**	**3 Projects**		**$ 179,739**
					OCT 2020 TOTAL:	**4 Projects**	**2 Contracts**	**$ 1,559,734**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

PARIS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	GRAYSON	SS 503	0047-02-154	0.680	NOV 2020		$ 98,808
DESCRIPTION: IMPROVE TRAFFIC SIGNALS; INTERCONNECT SIGNALS						**NHS:** Y	
LIMITS FROM: FANNIN ST			**LIMITS TO:** W COFFIN ST			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	GRAYSON	US 69	0047-02-155	1.335	NOV 2020		$ 279,498
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS						**NHS:** Y	
LIMITS FROM: FM 120			**LIMITS TO:** W HERON ST			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	GRAYSON	FM 131	0202-08-065	4.046	NOV 2020		$ 441,637
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS						**NHS:** N	
LIMITS FROM: 0.1 MI N OF FM 691			**LIMITS TO:** 0.032 MI S OF US 75			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	GRAYSON	FM 1417	0202-08-066	2.817	NOV 2020		$ 77,374
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS						**NHS:** N	
LIMITS FROM: FM 996			**LIMITS TO:** FM 691			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	GRAYSON	FM 120	0728-01-049	7.649	NOV 2020		$ 307,082
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS						**NHS:** N	
LIMITS FROM: 0.1 MI W OF CARDINAL LANE			**LIMITS TO:** 0.1 MI E OF US 69			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	GRAYSON	FM 121	0729-01-046	0.701	NOV 2020		$ 111,322
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS						**NHS:** N	
LIMITS FROM: 0.1 MI W OF US 75			**LIMITS TO:** SH 5			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	GRAYSON	FM 121	0729-02-030	0.272	NOV 2020		$ 43,194
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS						**NHS:** N	
LIMITS FROM: SH 5			**LIMITS TO:** 0.1 MI E OF SH 5			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	HUNT	FM 1564	1496-01-012	7.081	NOV 2020		$ 470,871
DESCRIPTION: SAFETY TREAT FIXED OBJECTS, PROFILE EDGELINE MARKINGS,PROFILE CENTERLINE MARKINGS						**NHS:** N	
LIMITS FROM: SH 34			**LIMITS TO:** US 69			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	GRAYSON	FM 1417	2453-02-027	2.450	NOV 2020		$ 67,294
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS						**NHS:** N	
LIMITS FROM: US 75			**LIMITS TO:** SH 11			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	GRAYSON	FM 1417	2455-01-040	10.284	NOV 2020		$ 282,473
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS						**NHS:** N	
LIMITS FROM: FM 691			**LIMITS TO:** US 75			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	GRAYSON	FM 1417	2456-01-009	0.724	NOV 2020		$ 19,885
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS						**NHS:** N	
LIMITS FROM: FM 120			**LIMITS TO:** FM 996			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0047-02-154		**NOV 2020**	**11 Projects**	**$ 2,199,438**
					NOV 2020 TOTAL:	**11 Projects**	**1 Contract** **$ 2,199,438**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

PARIS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	HUNT	IH 30	0009-13-176	12.800	DEC 2020		$ 608,845
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: ROCKWALL COUNTY LINE (N FR)			**LIMITS TO:** MONTY STRATTON (N FRONTAGE RD)			**PROJ NUM:**NH ( )	
ROW CSJ:							
PARIS	HUNT	IH 30	0009-13-177	0.000	DEC 2020		$ 608,845
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: ROCKWALL COUNTY LINE (S FRONTAGE)			**LIMITS TO:** MONTY STRATTON (S FRONTAGE RD)			**PROJ NUM:**NH ( )	
ROW CSJ:							
PARIS	HUNT	IH 30	0009-13-178	7.481	DEC 2020		$ 355,786
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SH 24 (N FRONTAGE RD)			**LIMITS TO:** HOPKINS CO LINE (N FRONTAGE RD)			**PROJ NUM:**NH ( )	
ROW CSJ:							
PARIS	FRANKLIN	US 67	0010-04-022	4.642	DEC 2020		$ 220,767
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 37			**LIMITS TO:** HOPKINS COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	FRANKLIN	US 67	0010-05-024	0.595	DEC 2020		$ 28,297
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: BS 37			**LIMITS TO:** SH 37			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	FANNIN	SH 56	0045-06-053	17.817	DEC 2020		$ 847,352
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SL 205			**LIMITS TO:** US 82			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	LAMAR	US 82	0045-09-106	6.097	DEC 2020		$ 570,703
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: LP 286			**LIMITS TO:** DIVISION ST			**PROJ NUM:**NH ( )	
ROW CSJ:							
PARIS	RED RIVER	US 82	0046-01-067	1.159	DEC 2020		$ 55,120
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SH 37N			**LIMITS TO:** FM 1159			**PROJ NUM:**NH ( )	
ROW CSJ:							
PARIS	GRAYSON	US 69	0047-01-070	2.941	DEC 2020		$ 139,869
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: US 75_(NORTH BOUND)			**LIMITS TO:** MLK/SH 91 (NORTH BOUND)			**PROJ NUM:**NH ( )	
ROW CSJ:							
PARIS	GRAYSON	US 69	0047-01-071	2.941	DEC 2020		$ 139,869
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: US 75_(SOUTH BOUND)			**LIMITS TO:** MLK/SH 91_(SOUTH BOUND)			**PROJ NUM:**NH ( )	
ROW CSJ:							
PARIS	RED RIVER	FM 909	0189-03-034	15.456	DEC 2020		$ 735,066
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 3RD STREET			**LIMITS TO:** US 271			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	FRANKLIN	SH 37	0190-01-035	2.589	DEC 2020		$ 123,129
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** FM 21			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	GRAYSON	SH 11	0202-09-031	1.597	DEC 2020		$ 151,902
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 56			**LIMITS TO:** FM 697			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	RAINS	US 69	0203-04-042	7.890	DEC 2020		$ 375,237
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: FM 515			**LIMITS TO:** WOOD COUNTY LINE			**PROJ NUM:**NH ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

PARIS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	DELTA	FM 64	0399-03-039	0.218	DEC 2020		$ 10,367
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 24			**LIMITS TO:** BU 24 D			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	HOPKINS	SL 301	0400-03-013	2.785	DEC 2020		$ 132,450
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 19			**LIMITS TO:** IH 30 (S FRONTAGE RD)			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	HOPKINS	SH 154	0401-01-031	7.711	DEC 2020		$ 366,724
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 11			**LIMITS TO:** FM 1567 N			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	GRAYSON	SH 160	0410-02-040	7.340	DEC 2020		$ 349,080
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 11			**LIMITS TO:** COLLIN COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	HOPKINS	IH 30	0610-01-049	3.384	DEC 2020		$ 160,938
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: CR 3535 (N FRONTAGE RD)			**LIMITS TO:** FM 900 (N FRONTAGE RD)			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	FRANKLIN	IH 30	0610-02-059	10.672	DEC 2020		$ 507,545
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: HOPKINS COUNTY LINE (N FRONTAGE RD)			**LIMITS TO:** TITUS COUNTY LINE (N FRONTAGE RD)			**PROJ NUM:**NH ( )	
ROW CSJ:							
PARIS	FRANKLIN	IH 30	0610-02-060	10.672	DEC 2020		$ 507,545
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: HOPKINS COUNTY LINE (S FRONTAGE RD)			**LIMITS TO:** TITUS COUNTY LINE (S FRONTAGE RD)			**PROJ NUM:**NH ( )	
ROW CSJ:							
PARIS	HUNT	FM 1567	0641-02-011	5.104	DEC 2020		$ 242,739
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 69			**LIMITS TO:** HOPKINS COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	GRAYSON	FM 691	0666-01-031	1.180	DEC 2020		$ 51,754
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 131 S			**LIMITS TO:** FM 131 N			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	LAMAR	FM 196	0680-07-012	6.079	DEC 2020		$ 289,109
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 195			**LIMITS TO:** US 82			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	RAINS	FM 514	0725-02-022	2.186	DEC 2020		$ 103,963
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 275S			**LIMITS TO:** SH 19			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	GRAYSON	FM 121	0729-02-031	11.610	DEC 2020		$ 552,155
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 75			**LIMITS TO:** SH 160			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	LAMAR	FM 195	0730-02-053	9.046	DEC 2020		$ 405,954
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: AMHERST ROAD			**LIMITS TO:** FM 906			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	LAMAR	FM 905	0730-03-029	7.750	DEC 2020		$ 368,579
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: LP 286			**LIMITS TO:** FM 3426			**PROJ NUM:**STP ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

PARIS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	DELTA	FM 128	0735-01-017	6.899	DEC 2020		$ 328,107
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 64			**LIMITS TO:** FM 1533			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	LAMAR	FM 906	0769-02-034	1.126	DEC 2020		$ 53,551
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 271			**LIMITS TO:** CR 45030			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	RAINS	FM 515	0771-01-017	2.190	DEC 2020		$ 104,153
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2946			**LIMITS TO:** WOOD COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	RED RIVER	FM 410	0772-01-032	7.430	DEC 2020		$ 353,360
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 195			**LIMITS TO:** 3.2 MI N OF US 82 (CR 2224)			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	RED RIVER	FM 1159	0773-02-017	24.139	DEC 2020		$ 1,148,018
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 37			**LIMITS TO:** BU 82 J			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	LAMAR	FM 1507	1452-01-016	0.529	DEC 2020		$ 25,158
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: LP 286			**LIMITS TO:** FM 905			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	DELTA	FM 1532	1463-02-015	2.551	DEC 2020		$ 121,326
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 904			**LIMITS TO:** FM 64			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	DELTA	FM 1528	1463-04-018	1.536	DEC 2020		$ 73,050
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: COOPER SCHOOL			**LIMITS TO:** SH 154			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	DELTA	FM 1530	1465-01-014	3.222	DEC 2020		$ 153,233
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1533			**LIMITS TO:** FM 64			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	HOPKINS	FM 1537	1476-02-010	5.836	DEC 2020		$ 277,552
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 69			**LIMITS TO:** SH 19			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	GRAYSON	FM 131	2454-01-012	3.372	DEC 2020		$ 147,894
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 120			**LIMITS TO:** FM 691			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	HUNT	FM 1564	3145-01-008	4.721	DEC 2020		$ 224,524
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 36			**LIMITS TO:** SH 34			**PROJ NUM:**STP ( )	
ROW CSJ:							
PARIS	RAINS	FM 515	3238-01-009	2.918	DEC 2020		$ 138,776
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2795			**LIMITS TO:** FM 2946			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0009-13-176		DEC 2020	41 Projects	$ 12,158,391

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

PARIS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PARIS	HOPKINS	IH 30	0010-02-096	7.490	DEC 2020			$ 5,088,542
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: SL 301			**LIMITS TO:** CANEY CREEK				**PROJ NUM:**NH ( )	
ROW CSJ:								
PARIS	HOPKINS	IH 30	0610-01-044	7.922	DEC 2020			$ 4,962,062
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: CANEY CREEK BRIDGE			**LIMITS TO:** FANKLIN COUNTY LINE				**PROJ NUM:**NH ( )	
ROW CSJ:								
PARIS	FRANKLIN	IH 30	0610-02-058	10.672	DEC 2020			$ 477,535
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: HOPKINS COUNTY LINE			**LIMITS TO:** TITUS COUNTY LINE				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0010-02-096		**DEC 2020**	**3 Projects**		**$ 10,528,139**
				DEC 2020 TOTAL:		**44 Projects**	**2 Contracts**	**$ 22,686,530**
PARIS	GRAYSON	VA	0901-19-196	30.000	JAN 2021			$ 1,590,894
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: VARIOUS LOCATIONS ON US 75			**LIMITS TO:** .				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0901-19-196		**JAN 2021**	**1 Project**		**$ 1,590,894**
				JAN 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 1,590,894**
PARIS	GRAYSON	CR	0901-19-191	0.070	FEB 2021			$ 315,071
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 339-2			**LIMITS TO:** AT BRANCH OF PILOT GROVE CREEK				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0901-19-191		**FEB 2021**	**1 Project**		**$ 315,071**
PARIS	LAMAR	US 82	1690-01-127	6.869	FEB 2021			$ 1,507,252
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: BU 82H W			**LIMITS TO:** BU 82H E				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
PARIS	LAMAR	US 271	1690-01-128	1.081	FEB 2021			$ 1,055,698
DESCRIPTION: SAFETY TREAT FIXED OBJECTS							**NHS:** Y	
LIMITS FROM: BU 82-H			**LIMITS TO:** SL 286				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
PARIS	LAMAR	SL 286	1690-01-129	7.565	FEB 2021			$ 739,948
DESCRIPTION: SAFETY TREAT FIXED OBJECTS							**NHS:** Y	
LIMITS FROM: US 82			**LIMITS TO:** US 271				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 1690-01-127		**FEB 2021**	**3 Projects**		**$ 3,302,898**
				FEB 2021 TOTAL:		**4 Projects**	**2 Contracts**	**$ 3,617,969**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

PARIS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	HOPKINS	SH 154	0083-03-056	1.181	MAR 2021		$ 300,302
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: RADIO RD			**LIMITS TO:** SH11			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	RAINS	US 69	0203-03-049	1.523	MAR 2021		$ 165,045
DESCRIPTION: IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS						**NHS:** Y	
LIMITS FROM: SH 276			**LIMITS TO:** FM 2795			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0083-03-056		**MAR 2021**	**2 Projects**	**$ 465,347**
PARIS	RED RIVER	FM 195	0730-01-011	2.013	MAR 2021		$ 145,291
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: LAMAR COUNTY LINE			**LIMITS TO:** FM 410			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	RED RIVER	FM 195	0730-04-017	13.252	MAR 2021		$ 956,480
DESCRIPTION: SAFETY TREAT FIXED OBJECTS						**NHS:** N	
LIMITS FROM: FM 410 N			**LIMITS TO:** FM 410			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	RED RIVER	FM 410	0772-01-031	0.072	MAR 2021		$ 5,269
DESCRIPTION: SAFEY TREAT FIXED OBJECTS						**NHS:** N	
LIMITS FROM: FM 410 S			**LIMITS TO:** FM 410 N			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	RED RIVER	FM 195	1705-01-025	2.556	MAR 2021		$ 184,482
DESCRIPTION: SAFETY TREAT FIXED OBJECTS						**NHS:** N	
LIMITS FROM: FM 410			**LIMITS TO:** SH 37			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0730-01-011		**MAR 2021**	**4 Projects**	**$ 1,291,522**
					MAR 2021 TOTAL:	**6 Projects**	**2 Contracts** **$ 1,756,869**
PARIS	HUNT	SH 224	0136-01-066	0.152	APR 2021		$ 3,645,842
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT SOUTH SULPHUR RIVER			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0136-01-066		**APR 2021**	**1 Project**	**$ 3,645,842**
PARIS	HOPKINS	FM 71	0546-06-020	7.791	APR 2021		$ 4,605,500
DESCRIPTION: REHABILITATION OF EXISTING ROAD						**NHS:** N	
LIMITS FROM: FM 3236			**LIMITS TO:** FM 69 S			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0546-06-020		**APR 2021**	**1 Project**	**$ 4,605,500**
PARIS	LAMAR	US 271	1690-01-132	0.400	APR 2021		$ 2,288,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT SL 286			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 1690-01-132		**APR 2021**	**1 Project**	**$ 2,288,000**
					APR 2021 TOTAL:	**3 Projects**	**3 Contracts** **$ 10,539,342**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

PARIS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	LAMAR	FM 38	0435-01-080	18.677	MAY 2021		$ 1,457,214
DESCRIPTION: SAFETY TREAT FIXED OBJECTS						**NHS:** N	
LIMITS FROM: US 82			**LIMITS TO:** US 82			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0435-01-080		**MAY 2021**	**1 Project**	**$ 1,457,214**
PARIS	FANNIN	FM 1552	1487-01-008	2.430	MAY 2021		$ 1,516,320
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: SH 78			**LIMITS TO:** END OF MNT			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 1487-01-008		**MAY 2021**	**1 Project**	**$ 1,516,320**
				MAY 2021 TOTAL:		**2 Projects**	**2 Contracts** **$ 2,973,534**
PARIS	RAINS	SH 19	0108-11-021	0.200	JUN 2021		$ 66,774
DESCRIPTION: INSTALL INTERSECTION FLASHING BEACON,SAFETY LIGHTING AT INTERSECTION						**NHS:** N	
LIMITS FROM: AT FM 2324			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0108-11-021		**JUN 2021**	**1 Project**	**$ 66,774**
PARIS	RED RIVER	US 271	0221-03-070	7.890	JUN 2021		$ 4,516,512
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SH 37			**LIMITS TO:** FRANKLIN CL			**PROJ NUM:**	
ROW CSJ:							
PARIS	FRANKLIN	US 271	0221-04-026	0.381	JUN 2021		$ 217,932
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: RED RIVER COUNTY LINE			**LIMITS TO:** TITUS COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0221-03-070		**JUN 2021**	**2 Projects**	**$ 4,734,444**
PARIS	HUNT	FM 903	0764-03-018	3.410	JUN 2021		$ 2,184,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** FM 1569 S			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0764-03-018		**JUN 2021**	**1 Project**	**$ 2,184,000**
				JUN 2021 TOTAL:		**4 Projects**	**3 Contracts** **$ 6,985,218**
PARIS	FANNIN	FM 271	0690-02-015	7.060	JUL 2021		$ 4,414,176
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: PR 24			**LIMITS TO:** FM 68			**PROJ NUM:**	
ROW CSJ:							
PARIS	FANNIN	FM 271	0690-01-016	1.440	JUL 2021		$ 1,214,304
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: SH 78			**LIMITS TO:** PR 24			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0690-02-015		**JUL 2021**	**2 Projects**	**$ 5,628,480**
PARIS	HUNT	CR	0901-22-119	0.067	JUL 2021		$ 197,756
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 262-1			**LIMITS TO:** AT HICKORY CREEK TRIBUTARY			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0901-22-119		**JUL 2021**	**1 Project**	**$ 197,756**
PARIS	HOPKINS	CR	0901-28-094	0.067	JUL 2021		$ 210,911
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 581-1			**LIMITS TO:** AT CROOKS CREEK TRIBUTARY			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0901-28-094		**JUL 2021**	**1 Project**	**$ 210,911**
				JUL 2021 TOTAL:		**4 Projects**	**3 Contracts** **$ 6,037,147**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

PARIS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PARIS	GRAYSON	FM 1753	0316-03-010	9.140	AUG 2021			$ 5,707,104
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: FM 120			**LIMITS TO:** FM 1897				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0316-03-010		**AUG 2021**	**1 Project**		**$ 5,707,104**
				AUG 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 5,707,104**
				PARIS		**97 Projects**	**28 Contracts**	**$ 75,083,975**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

PHARR DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.50	$0.05	$0.55
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$1.82	$0.00	$1.82
JANUARY	$14.72	$1.17	$15.89
FEBRUARY	$20.21	$0.00	$20.21
MARCH	$0.00	$0.00	$0.00
APRIL	$16.07	$0.00	$16.07
MAY	$64.65	$0.00	$64.65
JUNE	$2.67	$0.00	$2.67
JULY	$11.02	$0.00	$11.02
AUGUST	$4.88	$36.38	$41.26
District Total:	$136.55	$37.60	$174.15

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

PHARR DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PHARR	CAMERON	CS	0921-06-311	1.200	OCT 2020			$ 551,790
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: STUART PL RD, .18MI N OF PRIMERA RD			**LIMITS TO:** FM 2994/WILSON RD.				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0921-06-311		**OCT 2020**	**1 Project**		**$ 551,790**
				OCT 2020 TOTAL:		**1 Project**	**1 Contract**	**$ 551,790**
PHARR	HIDALGO	CS	0921-02-331	0.100	DEC 2020			$ 369,900
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: ON CHARLES GREEN, 1.35 M W OF FM 88			**LIMITS TO:** STR# AA03-42-001 @ DELTA LAKE CANAL				**PROJ NUM:** BR ( )	
ROW CSJ:								
PHARR	HIDALGO	CS	0921-02-384	0.100	DEC 2020			$ 924,751
DESCRIPTION: REPLACE BRIDGE & RECONSTRUCT APPROACHES							**NHS:** N	
LIMITS FROM: DELTA LAKE PARK RD,.9 MI S OF FM 88			**LIMITS TO:** STR# AA03-41-002 @ DELTA LAKE CANAL				**PROJ NUM:** BR ( )	
ROW CSJ: 0921-02-417								
PHARR	WILLACY	CS	0921-27-038	0.100	DEC 2020			$ 528,429
DESCRIPTION: REPLACE BRIDGE & RECONSTRUCT APPROACHES							**NHS:** N	
LIMITS FROM: CR 180, 0.6 MI SOUTH OF FM 1761			**LIMITS TO:** STR# AA01-52-004 @ OLD WEST MAIN				**PROJ NUM:** BR ( )	
ROW CSJ: 0921-02-419								
			CONTRACT CSJ: 0921-02-331		**DEC 2020**	**3 Projects**		**$ 1,823,080**
				DEC 2020 TOTAL:		**3 Projects**	**1 Contract**	**$ 1,823,080**
PHARR	CAMERON	IH 69E	0327-08-092	0.000	JAN 2021			$ 2,925,711
DESCRIPTION: CONSTRUCT RAMPS							**NHS:** Y	
LIMITS FROM: INDUSTRIAL BLVD.			**LIMITS TO:** LOOP 499 (PRIMERA RD.)				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0327-08-092		**JAN 2021**	**1 Project**		**$ 2,925,711**
PHARR	HIDALGO	CS	0921-02-420	0.000	JAN 2021			$ 12,094,707
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: ON MILE 6 W_FROM MILE 9			**LIMITS TO:** MILE 11				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0921-02-420		**JAN 2021**	**1 Project**		**$ 12,094,707**
PHARR	TRAVIS	VA	0921-06-269	0.100	JAN 2021			$ 302,269
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:** N	
LIMITS FROM: WITHIN WORLD BIRDING CENTER			**LIMITS TO:** RESACA DE LAS PALMAS STATE PARK				**PROJ NUM:** C 921-6-269	
ROW CSJ:								
PHARR	CAMERON	VA	0921-06-267	0.100	JAN 2021			$ 30,226
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:** N	
LIMITS FROM: WITHIN LAS PALOMAS WMA			**LIMITS TO:** ARROYO COLORADO UNIT				**PROJ NUM:** C 921-6-267	
ROW CSJ:								
			CONTRACT CSJ: 0921-06-269		**JAN 2021**	**2 Projects**		**$ 332,495**
PHARR	CAMERON	CS	0921-06-280	0.100	JAN 2021			$ 377,837
DESCRIPTION: HIKE AND/OR BIKE							**NHS:** N	
LIMITS FROM: SOUTHMOST NATURE TRAIL			**LIMITS TO:** MANZANO ST. TO LA POSADA				**PROJ NUM:** STP 1702(342)MM	
ROW CSJ:								
			CONTRACT CSJ: 0921-06-280		**JAN 2021**	**1 Project**		**$ 377,837**
PHARR	ZAPATA	VA	0921-28-008	0.100	JAN 2021			$ 163,384
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:** N	
LIMITS FROM: WITHIN FALCON STATE PARK			**LIMITS TO:** .				**PROJ NUM:** C 921-28-8	
ROW CSJ:								
			CONTRACT CSJ: 0921-28-008		**JAN 2021**	**1 Project**		**$ 163,384**
				JAN 2021 TOTAL:		**6 Projects**	**5 Contracts**	**$ 15,894,134**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

PHARR DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PHARR	HIDALGO	SH 107	0342-01-093	0.000	FEB 2021		$ 20,214,652
DESCRIPTION: ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY						**NHS:** Y	
LIMITS FROM: BUS 281W			**LIMITS TO:** IH 69C			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0342-01-093		**FEB 2021**	**1 Project**	**$ 20,214,652**
				FEB 2021 TOTAL:		**1 Project**	**1 Contract** **$ 20,214,652**
PHARR	HIDALGO	FM 676	1064-01-032	2.397	APR 2021		$ 16,065,698
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: SH 364, EAST			**LIMITS TO:** SH 107			**PROJ NUM:**STP ( )MM	
ROW CSJ: 1064-01-037							
			CONTRACT CSJ: 1064-01-032		**APR 2021**	**1 Project**	**$ 16,065,698**
				APR 2021 TOTAL:		**1 Project**	**1 Contract** **$ 16,065,698**
PHARR	STARR	US 83	0038-06-045	6.300	MAY 2021		$ 29,055,432
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: .255 MI NORTH OF STARR/ZAPATA CL			**LIMITS TO:** .31 MI NORTH OF FM 2098 (SOUTH LEG)			**PROJ NUM:**NH ( )	
ROW CSJ: 0038-06-049							
PHARR	STARR	US 83	0038-06-047	4.170	MAY 2021		$ 35,595,522
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: 0.31 MI SOUTH OF PLACIDO RD.			**LIMITS TO:** 0.09 MI NORTH OF LOMA BLANCA RD.			**PROJ NUM:**CBI ( )	
ROW CSJ: 0038-06-048							
			CONTRACT CSJ: 0038-06-045		**MAY 2021**	**2 Projects**	**$ 64,650,954**
				MAY 2021 TOTAL:		**2 Projects**	**1 Contract** **$ 64,650,954**
PHARR	CAMERON	FM 511	0684-02-014	0.070	JUN 2021		$ 808,341
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: .4 MI S OF SH 4 STR#0684-02-007			**LIMITS TO:** OVER DRAINAGE DITCH			**PROJ NUM:**BR ( )	
ROW CSJ: 0684-02-029							
			CONTRACT CSJ: 0684-02-014		**JUN 2021**	**1 Project**	**$ 808,341**
PHARR	WILLACY	FM 490	1430-01-025	0.000	JUN 2021		$ 813,730
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: 0.74 MI E OF FM 1015			**LIMITS TO:** @ WILLACY CO. MAIN CANAL			**PROJ NUM:**BR ( )	
ROW CSJ:							
PHARR	WILLACY	FM 490	1430-01-026	0.000	JUN 2021		$ 1,050,844
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: 0.70 MI E OF FM 1015			**LIMITS TO:** @ DELTA LAKE DRAIN			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 1430-01-025		**JUN 2021**	**2 Projects**	**$ 1,864,574**
				JUN 2021 TOTAL:		**3 Projects**	**2 Contracts** **$ 2,672,915**
PHARR	CAMERON	SH 107	0342-03-037	1.000	JUL 2021		$ 11,016,421
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: LOUISIANA ST.			**LIMITS TO:** HOOKS E. HODGES RD.			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0342-03-037		**JUL 2021**	**1 Project**	**$ 11,016,421**
				JUL 2021 TOTAL:		**1 Project**	**1 Contract** **$ 11,016,421**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

PHARR DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PHARR	HIDALGO	FM 492	0862-01-057	0.100	AUG 2021			$ 732,374
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: .25 MI N OF BUS 83			**LIMITS TO:** @ EDINBURG MAIN CANAL				**PROJ NUM:**BR ( )	
ROW CSJ:								
PHARR	CAMERON	FM 732	1057-02-031	0.000	AUG 2021			$ 520,799
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: 2.0 MI NE OF US 281			**LIMITS TO:** @ DRAINAGE DTICH				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0862-01-057		**AUG 2021**	**2 Projects**		**$ 1,253,173**
PHARR	HIDALGO	CS	0921-02-394	1.200	AUG 2021			$ 40,006,640
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:** N	
LIMITS FROM: @ DONNA INTERNATIONAL BRIDGE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0921-02-394		**AUG 2021**	**1 Project**		**$ 40,006,640**
				AUG 2021 TOTAL:		**3 Projects**	**2 Contracts**	**$ 41,259,813**
				PHARR		**21 Projects**	**15 Contracts**	**$ 174,149,457**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

SAN ANGELO DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$38.49	$0.00	$38.49
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.69	$0.00	$0.69
JANUARY	$7.53	$0.00	$7.53
FEBRUARY	$0.64	$0.00	$0.64
MARCH	$15.44	$0.00	$15.44
APRIL	$12.87	$0.00	$12.87
MAY	$5.77	$0.00	$5.77
JUNE	$9.11	$0.00	$9.11
JULY	$1.61	$0.00	$1.61
AUGUST	$0.00	$0.00	$0.00
District Total:	$92.14	$0.00	$92.14

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

SAN ANGELO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANGELO	IRION	US 67	0077-05-031	10.219	SEP 2020		$ 5,079,938
DESCRIPTION: ACP OVERLAY						**NHS:** N	
LIMITS FROM: TOM GREEN COUNTY LINE			**LIMITS TO:** 10.2 MI SOUTH OF TOM GREEN CO LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
SAN ANGELO	IRION	US 67	0077-02-033	13.982	SEP 2020		$ 6,950,117
DESCRIPTION: ACP OVERLAY						**NHS:** N	
LIMITS FROM: 30.8 MILES S OF TOM GREEN CO LINE			**LIMITS TO:** REAGAN COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
SAN ANGELO	IRION	US 67	0077-03-031	10.240	SEP 2020		$ 5,090,403
DESCRIPTION: ACP OVERLAY						**NHS:** N	
LIMITS FROM: 20.6 MI SOUTH OF TOM GREEN CO LINE			**LIMITS TO:** 30.8 MI SOUTH OF TOM GREEN CO LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
SAN ANGELO	IRION	US 67	0077-04-032	10.331	SEP 2020		$ 5,135,405
DESCRIPTION: ACP OVERLAY						**NHS:** N	
LIMITS FROM: 10.2 MI SOUTH OF TOM GREEN CO LINE			**LIMITS TO:** 20.6 MI SOUTH OF TOM GREEN CO LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0077-05-031		**SEP 2020**	**4 Projects**	**$ 22,255,863**
SAN ANGELO	KIMBLE	US 377	0148-04-024	0.001	SEP 2020		$ 156,982
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM: AT JOY CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
SAN ANGELO	COKE	SH 70	0264-04-055	0.001	SEP 2020		$ 104,654
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM: AT OAK CREEK RESERVOIR			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
SAN ANGELO	COKE	US 277	0264-05-030	0.001	SEP 2020		$ 104,654
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM: AT COLORADO RIVER			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
SAN ANGELO	REAL	RM 335	0830-02-021	0.001	SEP 2020		$ 156,982
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM: AT NUECES RIVER			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0148-04-024		**SEP 2020**	**4 Projects**	**$ 523,272**
SAN ANGELO	KIMBLE	PR 73	0474-01-005	0.005	SEP 2020		$ 1,412,838
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT SOUTH LLANO RIVER			**LIMITS TO:** .			**PROJ NUM:**C 474-1-5	
ROW CSJ:							
			CONTRACT CSJ: 0474-01-005		**SEP 2020**	**1 Project**	**$ 1,412,838**
SAN ANGELO	REAGAN	SH 137	0494-10-016	12.921	SEP 2020		$ 13,522,431
DESCRIPTION: GRADING, BASE AND SURFACING						**NHS:** N	
LIMITS FROM: 11.5 MI S OF GLASSCOCK CO LINE			**LIMITS TO:** RM 33			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0494-10-016		**SEP 2020**	**1 Project**	**$ 13,522,431**
SAN ANGELO	KIMBLE	PW	0907-20-005	0.001	SEP 2020		$ 771,879
DESCRIPTION: STATE PARK IMPROVEMENTS						**NHS:** N	
LIMITS FROM: SOUTH LLANO RIVER STATE PARK			**LIMITS TO:** .			**PROJ NUM:**C 907-20-5	
ROW CSJ:							
			CONTRACT CSJ: 0907-20-005		**SEP 2020**	**1 Project**	**$ 771,879**
					SEP 2020 TOTAL:	**11 Projects**	**5 Contracts** **$ 38,486,283**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

SAN ANGELO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANGELO	TOM GREEN	FM 2335	2228-01-016	16.256	DEC 2020			$ 690,128
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** US 277				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 2228-01-016		**DEC 2020**	**1 Project**		**$ 690,128**
				DEC 2020 TOTAL:		**1 Project**	**1 Contract**	**$ 690,128**
SAN ANGELO	SUTTON	IH 10	0141-02-033	10.178	JAN 2021			$ 5,937,110
DESCRIPTION: ACP OVERLAY							**NHS:** Y	
LIMITS FROM: CROCKETT COUNTY LINE			**LIMITS TO:** 10.2 MI E OF CROCKETT COUNTY LINE				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0141-02-033		**JAN 2021**	**1 Project**		**$ 5,937,110**
SAN ANGELO	TOM GREEN	VA	0907-00-197	0.001	JAN 2021			$ 1,590,894
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN SJT DISTRICT			**LIMITS TO:** .				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0907-00-197		**JAN 2021**	**1 Project**		**$ 1,590,894**
				JAN 2021 TOTAL:		**2 Projects**	**2 Contracts**	**$ 7,528,004**
SAN ANGELO	TOM GREEN	VA	0907-00-200	0.001	FEB 2021			$ 638,357
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: VARIOUS ROADWAYS IN SJT DISTRICT			**LIMITS TO:** .				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0907-00-200		**FEB 2021**	**1 Project**		**$ 638,357**
				FEB 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 638,357**
SAN ANGELO	TOM GREEN	SL 378	0159-07-007	2.105	MAR 2021			$ 15,443,433
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: FM 1223			**LIMITS TO:** US 87				**PROJ NUM:**STP ( )	
ROW CSJ: 0159-07-008								
			CONTRACT CSJ: 0159-07-007		**MAR 2021**	**1 Project**		**$ 15,443,433**
				MAR 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 15,443,433**
SAN ANGELO	TOM GREEN	US 277	0264-06-043	13.716	APR 2021			$ 12,486,903
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: COKE COUNTY LINE			**LIMITS TO:** US 67				**PROJ NUM:**STP ( )	
ROW CSJ:								
SAN ANGELO	TOM GREEN	US 277	0264-06-041	13.716	APR 2021			$ 384,297
DESCRIPTION: PROFILE EDGELINE AND CENTERLINE MARKING							**NHS:** N	
LIMITS FROM: COKE COUNTY LINE			**LIMITS TO:** US 67				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0264-06-043		**APR 2021**	**2 Projects**		**$ 12,871,200**
				APR 2021 TOTAL:		**2 Projects**	**1 Contract**	**$ 12,871,200**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

SAN ANGELO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANGELO	CROCKETT	SL 466	0141-13-006	2.318	MAY 2021		$ 444,941
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 163			**LIMITS TO:** IH 10			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANGELO	KIMBLE	US 377	0148-03-027	9.151	MAY 2021		$ 410,957
DESCRIPTION: SAFETY TREAT FIXED OBJECTS						**NHS:** N	
LIMITS FROM: 9.6 MI S OF SL 481			**LIMITS TO:** EDWARDS COUNTY LINE			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANGELO	EDWARDS	SH 55	0235-02-046	17.583	MAY 2021		$ 213,174
DESCRIPTION: SAFETY TREAT FIXED OBJECTS						**NHS:** N	
LIMITS FROM: 0.487 MI S OF CATTLE RANCH RD THREE			**LIMITS TO:** REAL COUNTY LINE			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANGELO	REAL	SH 55	0235-03-035	7.027	MAY 2021		$ 823,518
DESCRIPTION: SAFETY TREAT FIXED OBJECTS						**NHS:** N	
LIMITS FROM: EDWARDS COUNTY LINE			**LIMITS TO:** UVALDE COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
SAN ANGELO	TOM GREEN	SH 208	0454-02-053	15.817	MAY 2021		$ 748,340
DESCRIPTION: SAFETY TREAT FIXED OBJECTS						**NHS:** N	
LIMITS FROM: COKE COUNTY LINE			**LIMITS TO:** US 87			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANGELO	IRION	RM 853	0555-04-017	15.210	MAY 2021		$ 213,612
DESCRIPTION: SAFETY TREAT FIXED OBJECTS						**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** TOM GREEN COUNTY LINE			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANGELO	CROCKETT	SH 137	0558-10-037	12.512	MAY 2021		$ 419,114
DESCRIPTION: SAFETY TREATED FIXED OBJECT						**NHS:** N	
LIMITS FROM: REAGAN CO LINE			**LIMITS TO:** US 190			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANGELO	SCHLEICHER	US 190	0558-12-018	21.713	MAY 2021		$ 430,884
DESCRIPTION: SAFETY TREAT FIXED OBJECTS						**NHS:** N	
LIMITS FROM: CROCKETT COUNTY LINE			**LIMITS TO:** US 277			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANGELO	REAL	RM 337	0792-01-032	20.959	MAY 2021		$ 1,086,787
DESCRIPTION: SAFETY TREAT FIXED OBJECTS						**NHS:** N	
LIMITS FROM: SH 55			**LIMITS TO:** US 83			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANGELO	KIMBLE	RM 385	0829-01-027	32.347	MAY 2021		$ 332,537
DESCRIPTION: SAFETY TREAT FIXED OBJECTS						**NHS:** N	
LIMITS FROM: US 377			**LIMITS TO:** US 290			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0141-13-006		**MAY 2021**	**10 Projects**	**$ 5,123,864**
SAN ANGELO	TOM GREEN	VA	0907-00-176	0.001	MAY 2021		$ 644,647
DESCRIPTION: REPLACE GUARD FENCE, BRIDGE RAIL, AND SAFETY END TREATMENTS						**NHS:** Y	
LIMITS FROM: VARIOUS ROADWAYS IN SJT DISTRICT			**LIMITS TO:** .			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0907-00-176		**MAY 2021**	**1 Project**	**$ 644,647**
					MAY 2021 TOTAL:	**11 Projects**	**2 Contracts** **$ 5,768,511**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

SAN ANGELO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANGELO	SUTTON	US 277	0160-01-036	8.413	JUN 2021			$ 6,347,206
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: DRY DEVILS RIVER			**LIMITS TO:** 12.275 MI NORTH OF EDWARDS CO LINE				**PROJ NUM:**NH ( )	
ROW CSJ:								
SAN ANGELO	SUTTON	US 277	0160-01-037	9.003	JUN 2021			$ 253,835
DESCRIPTION: PROFILE EDGELINE AND CENTERLINE MARKINGS							**NHS:** N	
LIMITS FROM: SL 467			**LIMITS TO:** 12.3 MI N OF EDWARDS CO LINE				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
SAN ANGELO	SUTTON	US 277	0160-01-039	8.118	JUN 2021			$ 350,360
DESCRIPTION: SAFETY TREATED FIXED OBJECTS							**NHS:** Y	
LIMITS FROM: ST ANNS ST			**LIMITS TO:** 12.5 MI N OF EDWARDS CO LINE				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0160-01-036		**JUN 2021**	**3 Projects**		**$ 6,951,401**
SAN ANGELO	KIMBLE	CR	0907-20-007	0.001	JUN 2021			$ 2,155,577
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT SOUTH LLANO RIVER			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0907-20-007		**JUN 2021**	**1 Project**		**$ 2,155,577**
				JUN 2021 TOTAL:		**4 Projects**	**2 Contracts**	**$ 9,106,978**
SAN ANGELO	RUNNELS	CR	0907-13-017	0.001	JUL 2021			$ 245,418
DESCRIPTION: REPLACE BRIDGE AND APPROACHES							**NHS:** N	
LIMITS FROM: ON CR 331 OVER WEST FORK BRANCH			**LIMITS TO:** 0.5 MILES NORTH OF CR 262				**PROJ NUM:**BR ( )	
ROW CSJ:								
SAN ANGELO	RUNNELS	CR	0907-13-018	0.001	JUL 2021			$ 253,459
DESCRIPTION: REPLACE BRIDGE AND APPROACHES							**NHS:** N	
LIMITS FROM: ON CR 115 OVER DRAW			**LIMITS TO:** 1.25 MILES EAST OF US 83				**PROJ NUM:**BR ( )	
ROW CSJ:								
SAN ANGELO	RUNNELS	CR	0907-13-019	0.001	JUL 2021			$ 701,680
DESCRIPTION: REPLACE BRIDGE AND APPROACHES							**NHS:** N	
LIMITS FROM: ON CR 322 OVER DRAW			**LIMITS TO:** 0.3 MILES NORTH OF FM 1677				**PROJ NUM:**BR ( )	
ROW CSJ:								
SAN ANGELO	RUNNELS	CR	0907-13-020	0.001	JUL 2021			$ 407,952
DESCRIPTION: REPLACE BRIDGE AND APPROACHES							**NHS:** N	
LIMITS FROM: ON CR 348 AT COYOTE CREEK			**LIMITS TO:** 0.45 MILES WEST OF FM 2887				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0907-13-017		**JUL 2021**	**4 Projects**		**$ 1,608,509**
				JUL 2021 TOTAL:		**4 Projects**	**1 Contract**	**$ 1,608,509**
				SAN ANGELO		**37 Projects**	**16 Contracts**	**$ 92,141,403**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

SAN ANTONIO DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$19.58	$0.00	$19.58
OCTOBER	$0.18	$0.00	$0.18
NOVEMBER	$6.85	$0.00	$6.85
DECEMBER	$100.00	$0.00	$100.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$5.94	$0.00	$5.94
APRIL	$0.00	$0.00	$0.00
MAY	$261.08	$0.00	$261.08
JUNE	$6.47	$0.00	$6.47
JULY	$95.46	$0.25	$95.71
AUGUST	$0.11	$0.02	$0.13
District Total:	$495.67	$0.27	$495.94

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

SAN ANTONIO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	BEXAR	CS	0915-12-532	0.001	SEP 2020		$ 6,109,365
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM: N WALTERS ST @ UPRR & LARRY STREET			**LIMITS TO:** .			**PROJ NUM:** BR 1402(214)	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-532		**SEP 2020**	**1 Project**	**$ 6,109,365**
SAN ANTONIO	WILSON	FM 1344	1122-04-012	4.058	SEP 2020		$ 2,548,132
DESCRIPTION: PROVIDE ADDITIONAL PAVED SURFACE WIDTH, MILLED EDGELINEAND CENTERLINE RUMBLE STRIPS						**NHS:** N	
LIMITS FROM: FM 541			**LIMITS TO:** 0.089 MI N OF CR 209			**PROJ NUM:** SSW 1122-4-12	
ROW CSJ:							
			CONTRACT CSJ: 1122-04-012		**SEP 2020**	**1 Project**	**$ 2,548,132**
SAN ANTONIO	BEXAR	FM 2252	1433-01-029	0.337	SEP 2020		$ 7,849,101
DESCRIPTION: CONSTRUCT INTERSECTION OPERATIONAL IMPROVEMENTS, INCLUDINGWIDENING OF CIBOLO CREEK BRIDGE						**NHS:** N	
LIMITS FROM: AT EVANS ROAD			**LIMITS TO:** .			**PROJ NUM:** STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 1433-01-029		**SEP 2020**	**1 Project**	**$ 7,849,101**
SAN ANTONIO	KENDALL	FM 1621	2519-01-007	4.895	SEP 2020		$ 3,073,708
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: IH 10 WB FR			**LIMITS TO:** N FRONT ST			**PROJ NUM:** SSW 2519-1-7	
ROW CSJ:							
			CONTRACT CSJ: 2519-01-007		**SEP 2020**	**1 Project**	**$ 3,073,708**
				SEP 2020 TOTAL:		**4 Projects**	**4 Contracts** **$ 19,580,306**
SAN ANTONIO	KENDALL	VA	0915-11-032	0.001	OCT 2020		$ 69,292
DESCRIPTION: SEAL COAT PARK ROADS, PARKING LOTS AND CAMPSITE PULLOUTS						**NHS:** N	
LIMITS FROM: OLD TUNNEL WILDLIFE MANAGEMENT AREA			**LIMITS TO:** .			**PROJ NUM:** C 915-11-32	
ROW CSJ:							
			CONTRACT CSJ: 0915-11-032		**OCT 2020**	**1 Project**	**$ 69,292**
SAN ANTONIO	BEXAR	VA	0915-12-563	0.001	OCT 2020		$ 107,272
DESCRIPTION: STATE PARK IMPROVEMENTS						**NHS:** N	
LIMITS FROM: GOVERNMENT CANYON			**LIMITS TO:** STATE NATURAL AREA			**PROJ NUM:** C 915-12-563	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-563		**OCT 2020**	**1 Project**	**$ 107,272**
				OCT 2020 TOTAL:		**2 Projects**	**2 Contracts** **$ 176,564**
SAN ANTONIO	BEXAR	FM 1535	0658-01-045	2.070	NOV 2020		$ 6,848,062
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: LP 1604			**LIMITS TO:** HUEBNER ROAD			**PROJ NUM:** STP ( )MM	
ROW CSJ: 0658-01-046							
			CONTRACT CSJ: 0658-01-045		**NOV 2020**	**1 Project**	**$ 6,848,062**
				NOV 2020 TOTAL:		**1 Project**	**1 Contract** **$ 6,848,062**
SAN ANTONIO	BEXAR	IH 410	0521-06-138	1.000	DEC 2020		$ 100,000,000
DESCRIPTION: CONSTRUCT DIRECT CONNECTORS						**NHS:** Y	
LIMITS FROM: AT IH 10 E			**LIMITS TO:** .			**PROJ NUM:** NH ( )	
ROW CSJ: 0521-06-140							
			CONTRACT CSJ: 0521-06-138		**DEC 2020**	**1 Project**	**$ 100,000,000**
				DEC 2020 TOTAL:		**1 Project**	**1 Contract** **$ 100,000,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:38 AM

SAN ANTONIO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	BEXAR		0915-12-664	0.000	MAR 2021			$ 5,940,000
DESCRIPTION: INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM							**NHS:**	
LIMITS FROM: VARIOUS LOCATION ON			**LIMITS TO:** IH 35 S AND IH 37 S				**PROJ NUM:**CM ()	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-664		**MAR 2021**	**1 Project**		**$ 5,940,000**
				MAR 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 5,940,000**
SAN ANTONIO	GUADALUPE	IH 10	0535-01-074	10.843	MAY 2021			$ 214,882,479
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: US 90A			**LIMITS TO:** SH 130				**PROJ NUM:**NH ( )	
ROW CSJ: 0535-01-076								
			CONTRACT CSJ: 0535-01-074		**MAY 2021**	**1 Project**		**$ 214,882,479**
SAN ANTONIO	BEXAR	SL 1604	2452-02-117	0.500	MAY 2021			$ 46,199,733
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: AT FM 2696- BLANCO RD			**LIMITS TO:** .				**PROJ NUM:**NH ( )	
ROW CSJ: 2452-02-121								
			CONTRACT CSJ: 2452-02-117		**MAY 2021**	**1 Project**		**$ 46,199,733**
				MAY 2021 TOTAL:		**2 Projects**	**2 Contracts**	**$ 261,082,212**
SAN ANTONIO	COMAL	IH 35	0016-05-120	0.276	JUN 2021			$ 6,466,732
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: AT FM 725			**LIMITS TO:** .				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0016-05-120		**JUN 2021**	**1 Project**		**$ 6,466,732**
				JUN 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 6,466,732**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

SAN ANTONIO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	UVALDE	US 90	0023-05-086	18.583	JUL 2021		$ 369,398
DESCRIPTION: PROFILE EDGELINE MARKINGS, PROFILE CENTERLINE MARKINGS						**NHS:** Y	
LIMITS FROM: KINNEY CO LINE			**LIMITS TO:** FM 481			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	UVALDE	US 90	0024-01-106	1.631	JUL 2021		$ 32,121
DESCRIPTION: PROFILE EDGELINE MARKINGS, PROFILE CENTERLINE MARKINGS						**NHS:** Y	
LIMITS FROM: FM 481			**LIMITS TO:** US 83			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	SS 371	0024-09-025	0.200	JUL 2021		$ 44,659
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.318 MI E OF CUPPLES RD			**LIMITS TO:** 0.118 MI E OF CUPPLES RD			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	FM 78	0025-09-078	0.757	JUL 2021		$ 316,601
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 2.611 MI E OF IH 410			**LIMITS TO:** 3.368 MI E OF IH 410			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	US 87	0143-01-059	0.200	JUL 2021		$ 370,724
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT PECAN VALLEY			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	SS 421	0291-10-113	0.200	JUL 2021		$ 222,261
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT HILLCREST			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BANDERA	RM 187	0678-02-038	1.177	JUL 2021		$ 182,822
DESCRIPTION: INSTALL ADVANCED WARNING SIGNALS, HIGH FRICTION SURFACETREATMENT, PROFILE EDGELINE & CENTERLINE MARKINGS						**NHS:** N	
LIMITS FROM: 6.169 MI N OF RM 337			**LIMITS TO:** 4.992 MI N OF RM 337			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0023-05-086		**JUL 2021**	**7 Projects**	**$ 1,538,586**
SAN ANTONIO	KENDALL	RM 473	0142-09-044	0.727	JUL 2021		$ 659,564
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.727 MI W OF RM 474			**LIMITS TO:** RM 474			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	KENDALL	RM 473	0142-10-025	5.466	JUL 2021		$ 3,094,491
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 3351			**LIMITS TO:** BLANCO COUNTY LINE			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	KENDALL	RM 473	0142-10-026	1.587	JUL 2021		$ 1,401,572
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: RM 474			**LIMITS TO:** 1.56 MI E OF RM 474			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0142-09-044		**JUL 2021**	**3 Projects**	**$ 5,155,627**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

SAN ANTONIO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	BEXAR	CS	0915-12-619	0.200	JUL 2021		$ 40,443
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ON BABCOCK FROM 0.1 MI W OF SNOWDEN			**LIMITS TO:** 0.1 MI E OF SNOWDEN RD			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	CS	0915-12-621	0.100	JUL 2021		$ 101,018
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ON BROADWAY FROM RIDGECREST DR			**LIMITS TO:** LAWNDALE DR			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	CS	0915-12-625	0.200	JUL 2021		$ 249,468
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ON COMMERCE ST AT HAMILTON AVE			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	CS	0915-12-629	0.800	JUL 2021		$ 172,515
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ON CULEBRA RD FROM MIRA VISTA			**LIMITS TO:** BENRUS BLVD			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	CS	0915-12-631	0.200	JUL 2021		$ 303,054
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ON FLORES ST AT SOUTHCROSS BLVD			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	CS	0915-12-636	0.530	JUL 2021		$ 223,507
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ON GREEN MOUNTAIN RD FROM 0.21 MI N			**LIMITS TO:** OF LP 1604 TO 0.56 MI W OF EVERS RD			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	CS	0915-12-647	0.130	JUL 2021		$ 30,754
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ON PRUE ROAD FROM SHADY ELMS			**LIMITS TO:** WESTFIELD PLACE			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	CS	0915-12-648	0.200	JUL 2021		$ 329,770
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ON SAN PEDRO AVE AT JACKSON KELLER			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	CS	0915-12-650	0.200	JUL 2021		$ 329,770
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ON SANTA ROSA ST AT MARTIN ST			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	CS	0915-12-652	0.200	JUL 2021		$ 53,955
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ON NEW BRAUNSFELS AVE AT PORTER			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	CS	0915-12-653	0.200	JUL 2021		$ 303,054
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ON VANCE JACKSON AVE AT GARDINA ST			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	CS	0915-12-656	0.400	JUL 2021		$ 212,728
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ON ZARZAMORA ST FROM WHITMAN AVE			**LIMITS TO:** SAS DR			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	CS	0915-12-659	0.200	JUL 2021		$ 60,188
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: ON FREDERICKSBURG RD AT ZARZAMORA			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	CS	0915-12-660	0.132	JUL 2021		$ 74,574
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ON FREDERICKSBURG RD			**LIMITS TO:** FROM VANCE JACKSON RD TO BABCOCK RD			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-619		JUL 2021	14 Projects	$ 2,484,798

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

SAN ANTONIO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	BEXAR	SH 151	3508-01-029	5.591	JUL 2021			$ 86,527,999
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: LP 1604			**LIMITS TO:** IH 410				**PROJ NUM:**NH ( )	
ROW CSJ: 3508-01-030								
			CONTRACT CSJ: 3508-01-029		**JUL 2021**	**1 Project**		**$ 86,527,999**
				JUL 2021 TOTAL:		**25 Projects**	**4 Contracts**	**$ 95,707,010**
SAN ANTONIO	BEXAR		0915-12-678	0.001	AUG 2021			$ 134,394
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**	
LIMITS FROM: UNIVERSITY OF TEXAS AT SAN ANTONIO			**LIMITS TO:** .				**PROJ NUM:**CM ()	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-678		**AUG 2021**	**1 Project**		**$ 134,394**
				AUG 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 134,394**
				SAN ANTONIO		**38 Projects**	**17 Contracts**	**$ 495,935,280**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

TRAFFIC DIV. 83 DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

TRAFFIC DIVISION DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

TYLER DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.90	$0.00	$0.90
NOVEMBER	$26.05	$0.00	$26.05
DECEMBER	$4.31	$0.00	$4.31
JANUARY	$4.16	$0.00	$4.16
FEBRUARY	$5.56	$0.00	$5.56
MARCH	$1.49	$0.00	$1.49
APRIL	$34.96	$0.00	$34.96
MAY	$14.47	$0.00	$14.47
JUNE	$53.08	$0.00	$53.08
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$145.00	$0.00	$145.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

TYLER DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
TYLER	GREGG	VA	0910-07-077	1.000	OCT 2020			$ 396,573
DESCRIPTION: INSTALL/REPLACE SIGNS							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN GREGG			**LIMITS TO:** AND RUSK COUNTIES				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0910-07-077		**OCT 2020**	**1 Project**		**$ 396,573**
TYLER	WOOD	VA	0910-35-037	1.000	OCT 2020			$ 507,385
DESCRIPTION: INSTALL/REPLACE SIGNS							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN WOOD			**LIMITS TO:** AND VAN ZANDT COUNTIES				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0910-35-037		**OCT 2020**	**1 Project**		**$ 507,385**
					OCT 2020 TOTAL:	**2 Projects**	**2 Contracts**	**$ 903,958**
TYLER	SMITH	FM 16	0522-04-032	4.400	NOV 2020			$ 26,054,242
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: 4 MI W OF FM 849 (CR481-E), E			**LIMITS TO:** US 69 IN LINDALE				**PROJ NUM:**STP ( )	
ROW CSJ: 0522-04-035								
			CONTRACT CSJ: 0522-04-032		**NOV 2020**	**1 Project**		**$ 26,054,242**
					NOV 2020 TOTAL:	**1 Project**	**1 Contract**	**$ 26,054,242**
TYLER	VAN ZANDT	IH 20	0495-03-065	11.342	DEC 2020			$ 1,070,822
DESCRIPTION: REPLACE GUARDRAIL							**NHS:** Y	
LIMITS FROM: SH 19 OVERPASS IN CANTON, E			**LIMITS TO:** CR 4517, 1.4 MI E OF FM 16				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
TYLER	SMITH	IH 20	0495-05-055	11.072	DEC 2020			$ 1,386,709
DESCRIPTION: REPLACE GUARDRAIL							**NHS:** Y	
LIMITS FROM: CR431/JIM HOGG, 1 MI E OF US69, E			**LIMITS TO:** FM 3311				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
TYLER	GREGG	IH 20	0495-07-079	15.389	DEC 2020			$ 1,854,546
DESCRIPTION: REPLACE GUARDRAIL							**NHS:** Y	
LIMITS FROM: SMITH C/L, E			**LIMITS TO:** MLK DR IN LONGVIEW,.2 MI E OF SL281				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0495-03-065		**DEC 2020**	**3 Projects**		**$ 4,312,077**
					DEC 2020 TOTAL:	**3 Projects**	**1 Contract**	**$ 4,312,077**
TYLER	SMITH	US 271	0165-02-066	9.133	JAN 2021			$ 2,255,359
DESCRIPTION: INSTALL/UPGRADE DRAINAGE STRUCTURE(S)							**NHS:** N	
LIMITS FROM: GREGG C/L			**LIMITS TO:** FM 757				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0165-02-066		**JAN 2021**	**1 Project**		**$ 2,255,359**
TYLER	SMITH	VA	0910-00-114	1.000	JAN 2021			$ 1,909,072
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN			**LIMITS TO:** THE TYLER DISTRICT				**PROJ NUM:**STP ()	
ROW CSJ:								
			CONTRACT CSJ: 0910-00-114		**JAN 2021**	**1 Project**		**$ 1,909,072**
					JAN 2021 TOTAL:	**2 Projects**	**2 Contracts**	**$ 4,164,431**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

TYLER DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	CHEROKEE	FM 22	0634-01-014	4.831	FEB 2021		$ 2,294,417
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: CR1512/OLD FREIGHT/GALLATIN WCL, E			**LIMITS TO:** SH110 NEAR ELM GROVE			**PROJ NUM:**STP ( )HESG	
ROW CSJ:							
TYLER	CHEROKEE	FM 22	0634-01-015	0.000	FEB 2021		$ 1,063,929
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT SANDY CREEK, 0.9 MI W OF SH 110			**LIMITS TO:** STR# 100370063401003			**PROJ NUM:**BR ( )	
ROW CSJ:							
TYLER	CHEROKEE	FM 22	0634-01-016	0.000	FEB 2021		$ 1,100,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT TURNPIKE CREEK, 1 MILE W OF FM 768			**LIMITS TO:** STR# 10-034-0-0634-01-004			**PROJ NUM:**BR ()	
ROW CSJ:							
TYLER	CHEROKEE	FM 22	0634-01-017	0.000	FEB 2021		$ 1,100,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT LITTLE TURNPIKE CRK, .8 MI W OF FM768			**LIMITS TO:** STR# 10-034-0634-01-005			**PROJ NUM:**BR ()	
ROW CSJ:							
			CONTRACT CSJ: 0634-01-014		**FEB 2021**	**4 Projects**	**$ 5,558,346**
				FEB 2021 TOTAL:		**4 Projects**	**1 Contract** **$ 5,558,346**
TYLER	VAN ZANDT	CR	0910-12-134	0.100	MAR 2021		$ 373,545
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 2918 AT STEVE CREEK RELIEF			**LIMITS TO:** STR#AA2918101, 1.25 MI S OF FM 1256			**PROJ NUM:**BR 2019(360)	
ROW CSJ:							
TYLER	VAN ZANDT	CR	0910-12-135	0.100	MAR 2021		$ 373,545
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 2918 AT STEVE CREEK RELIEF			**LIMITS TO:** STR#AA2918102 1.35 MI S OF FM 1256			**PROJ NUM:**BR 2019(361)	
ROW CSJ:							
TYLER	VAN ZANDT	CR	0910-12-136	0.110	MAR 2021		$ 373,545
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 2319 AT ALLIGATOR CREEK			**LIMITS TO:** STR#AA2708102,0.80 MI W OF SH 19			**PROJ NUM:**BR 2019(362)	
ROW CSJ:							
TYLER	VAN ZANDT	CR	0910-12-137	0.100	MAR 2021		$ 373,545
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 2708 AT CANEY CREEK, AA2708101			**LIMITS TO:** 1.02 MI N OF SH 198			**PROJ NUM:**BR 2019(363)	
ROW CSJ:							
			CONTRACT CSJ: 0910-12-134		**MAR 2021**	**4 Projects**	**$ 1,494,180**
				MAR 2021 TOTAL:		**4 Projects**	**1 Contract** **$ 1,494,180**
TYLER	SMITH	FM 2493	0191-03-083	5.168	APR 2021		$ 34,958,959
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: FM 346 IN FLINT, S			**LIMITS TO:** 0.3 MI S OF FM 344 (CHEROKEE C/L)			**PROJ NUM:**STP ()	
ROW CSJ: 0191-03-087							
			CONTRACT CSJ: 0191-03-083		**APR 2021**	**1 Project**	**$ 34,958,959**
				APR 2021 TOTAL:		**1 Project**	**1 Contract** **$ 34,958,959**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

TYLER DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	SMITH	PR 16	0606-01-007	0.219	MAY 2021		$ 972,381
DESCRIPTION: STATE PARK IMPROVEMENTS						**NHS:** N	
LIMITS FROM: PARK MAINT RD IN TYLER ST PARK, SW			**LIMITS TO:** CEDAR POINT CAMPING AREA EXIT			**PROJ NUM:** C 606-1-7	
ROW CSJ:							
			CONTRACT CSJ: 0606-01-007		**MAY 2021**	**1 Project**	**$ 972,381**
TYLER	GREGG	FM 2275	2158-01-020	0.000	MAY 2021		$ 13,500,000
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: FM 1845 (PINE TREE RD), E			**LIMITS TO:** SH 300 IN LONGVIEW			**PROJ NUM:** STP ()	
ROW CSJ: 2158-01-024							
			CONTRACT CSJ: 2158-01-020		**MAY 2021**	**1 Project**	**$ 13,500,000**
				MAY 2021 TOTAL:		**2 Projects**	**2 Contracts** **$ 14,472,381**
TYLER	ANDERSON	US 175	0198-03-026	3.824	JUN 2021		$ 47,422,708
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: 0.4 MI SE OF SH 155, SE			**LIMITS TO:** CHEROKEE C/L AT NECHES RIVER			**PROJ NUM:** NH ( )	
ROW CSJ: 0198-03-031							
TYLER	CHEROKEE	US 175	0198-04-042	0.520	JUN 2021		$ 4,850,049
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: ANDERSON C/L, SE			**LIMITS TO:** 0.5 MI E OF ANDERSON C/L (CR3509)			**PROJ NUM:** NH ( )	
ROW CSJ: 0198-04-044							
			CONTRACT CSJ: 0198-03-026		**JUN 2021**	**2 Projects**	**$ 52,272,757**
TYLER	SMITH	VA	0910-00-120	1.000	JUN 2021		$ 808,341
DESCRIPTION: DISTRICTWIDE MAINTENANCE						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN			**LIMITS TO:** THE TYLER DISTRICT			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0910-00-120		**JUN 2021**	**1 Project**	**$ 808,341**
				JUN 2021 TOTAL:		**5 Projects**	**4 Contracts** **$ 53,081,098**
				TYLER		**24 Projects**	**15 Contracts** **$ 144,999,672**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

WACO DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$8.98	$0.00	$8.98
OCTOBER	$0.86	$0.00	$0.86
NOVEMBER	$0.29	$0.00	$0.29
DECEMBER	$12.94	$0.00	$12.94
JANUARY	$46.15	$0.00	$46.15
FEBRUARY	$1.54	$0.00	$1.54
MARCH	$0.99	$0.00	$0.99
APRIL	$5.86	$0.00	$5.86
MAY	$1.21	$0.00	$1.21
JUNE	$6.33	$0.00	$6.33
JULY	$1.85	$0.00	$1.85
AUGUST	$1.63	$0.00	$1.63
District Total:	$88.63	$0.00	$88.63

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

WACO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	LIMESTONE	PR 28A	0625-01-001	3.284	SEP 2020		$ 1,569,820
DESCRIPTION: STATE PARK IMPROVEMENTS						**NHS:** N	
LIMITS FROM: FT PARKER STATE PARK			**LIMITS TO:** .			**PROJ NUM:**C 625-1-1	
ROW CSJ:							
			CONTRACT CSJ: 0625-01-001		**SEP 2020**	**1 Project**	**$ 1,569,820**
WACO	BOSQUE	FM 219	0724-02-028	9.740	SEP 2020		$ 334,894
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 6 (CLIFTON)			**LIMITS TO:** SH 22			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0724-02-028		**SEP 2020**	**1 Project**	**$ 334,894**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

WACO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	HAMILTON	FM 1602	0774-05-015	11.357	SEP 2020		$ 385,652
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 22			**LIMITS TO:** SH 36			**PROJ NUM:**STP ( )	
ROW CSJ:							
WACO	BELL	IH 35	0015-07-082	5.500	SEP 2020		$ 308,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: WILLIAMSON COUNTY LINE			**LIMITS TO:** FM 2843			**PROJ NUM:**STP ()	
ROW CSJ:							
WACO	MC LENNAN	SH 6	0258-09-149	3.900	SEP 2020		$ 660,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: US 77			**LIMITS TO:** BRAZOS RIVER			**PROJ NUM:**STP ()	
ROW CSJ:							
WACO	BOSQUE	FM 56	0398-05-013	16.728	SEP 2020		$ 935,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1859			**LIMITS TO:** SH 22			**PROJ NUM:**STP ()	
ROW CSJ:							
WACO	BELL	FM 437	0590-04-039	10.800	SEP 2020		$ 591,800
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: BELL COUNTY LINE			**LIMITS TO:** SH 53			**PROJ NUM:**STP ()	
ROW CSJ:							
WACO	BELL	FM 935	0752-03-026	5.540	SEP 2020		$ 308,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SHILOH RD			**LIMITS TO:** FALLS CO LN			**PROJ NUM:**STP ()	
ROW CSJ:							
WACO	FALLS	FM 2027	0819-01-029	3.818	SEP 2020		$ 227,700
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1048			**LIMITS TO:** FM 431			**PROJ NUM:**STP ()	
ROW CSJ:							
WACO	FALLS	FM 2027	0833-06-021	4.222	SEP 2020		$ 220,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 431			**LIMITS TO:** FM 712			**PROJ NUM:**STP ()	
ROW CSJ:							
WACO	HILL	FM 308	0834-02-030	10.292	SEP 2020		$ 552,750
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 171			**LIMITS TO:** SH 22			**PROJ NUM:**STP ()	
ROW CSJ:							
WACO	HILL	FM 308	0834-03-026	10.525	SEP 2020		$ 552,750
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: MC LENNAN COUNTY LINE			**LIMITS TO:** SH 171			**PROJ NUM:**STP ()	
ROW CSJ:							
WACO	HAMILTON	FM 1238	0935-04-004	0.891	SEP 2020		$ 51,700
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 219			**LIMITS TO:** BOSQUE COUNTY LINE			**PROJ NUM:**STP ()	
ROW CSJ:							
WACO	HAMILTON	FM 1744	1659-02-009	8.889	SEP 2020		$ 495,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 219			**LIMITS TO:** US 281			**PROJ NUM:**STP ()	
ROW CSJ:							
WACO	BOSQUE	FM 56	1787-01-017	2.295	SEP 2020		$ 126,500
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 174			**LIMITS TO:** FM 1859			**PROJ NUM:**STP ()	
ROW CSJ:							
WACO	LIMESTONE	FM 1953	1832-01-015	6.129	SEP 2020		$ 339,900
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 164			**LIMITS TO:** FM 39			**PROJ NUM:**STP ()	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

WACO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WACO	BELL	FM 485	2133-01-011	6.313	SEP 2020			$ 349,800
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: SH 53			**LIMITS TO:** BELL COUNTY LINE				**PROJ NUM:**STP ()	
ROW CSJ:								
WACO	FALLS	FM 712	2634-01-017	5.580	SEP 2020			$ 308,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 2027			**LIMITS TO:** BUS 6N				**PROJ NUM:**STP ()	
ROW CSJ:								
WACO	LIMESTONE	FM 2705	2754-02-006	2.376	SEP 2020			$ 148,500
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 1633			**LIMITS TO:** SH 14				**PROJ NUM:**STP ()	
ROW CSJ:								
WACO	MC LENNAN	FM 2837	2868-01-012	7.477	SEP 2020			$ 429,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: IH 35			**LIMITS TO:** US 77				**PROJ NUM:**STP ()	
ROW CSJ:								
WACO	HILL	FM 3267	3447-01-007	3.416	SEP 2020			$ 81,400
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: SH 22			**LIMITS TO:** HCR 3108				**PROJ NUM:**STP ()	
ROW CSJ:								
			CONTRACT CSJ: 0774-05-015		**SEP 2020**	**19 Projects**		**$ 7,071,452**
				SEP 2020 TOTAL:		**21 Projects**	**3 Contracts**	**$ 8,976,166**
WACO	MC LENNAN	SH 6	0049-01-091	0.005	OCT 2020			$ 34,658
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: @ TRIB OF SHAW CREEK			**LIMITS TO:** (STR #112)				**PROJ NUM:**NH ( )	
ROW CSJ:								
WACO	BELL	SH 36	0184-03-036	0.028	OCT 2020			$ 168,039
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: @ EAST PEPPER CREEK			**LIMITS TO:** (STR #047)				**PROJ NUM:**NH ( )	
ROW CSJ:								
WACO	BELL	SH 36	0184-03-037	0.021	OCT 2020			$ 126,029
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: @ WEST PEPPER CREEK			**LIMITS TO:** (STR #048)				**PROJ NUM:**NH ( )	
ROW CSJ:								
WACO	BELL	US 190	0184-04-049	0.009	OCT 2020			$ 31,507
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: @ HILL HOLLOW BRANCH			**LIMITS TO:** (STR #035)				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0049-01-091		**OCT 2020**	**4 Projects**		**$ 360,233**
WACO	LIMESTONE	US 84	0057-01-031	1.863	OCT 2020			$ 498,867
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: 1.9 MI W OF FREESTONE COUNTY			**LIMITS TO:** FREESTONE COUNTY LINE				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0057-01-031		**OCT 2020**	**1 Project**		**$ 498,867**
				OCT 2020 TOTAL:		**5 Projects**	**2 Contracts**	**$ 859,100**
WACO	HILL	SH 22	0121-03-063	1.684	NOV 2020			$ 289,725
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: 1.23 MI W OF IH 35			**LIMITS TO:** 0.44 MI E OF IH 35				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0121-03-063		**NOV 2020**	**1 Project**		**$ 289,725**
				NOV 2020 TOTAL:		**1 Project**	**1 Contract**	**$ 289,725**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

WACO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	MC LENNAN	US 84	0055-15-070	0.200	DEC 2020		$ 1,056,858
DESCRIPTION: REMOVE/REPLACE BRIDGE RAIL						**NHS:** Y	
LIMITS FROM: @ BRAZOS RIVER			**LIMITS TO:** (STR #046)			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0055-15-070		**DEC 2020**	**1 Project**	**$ 1,056,858**
WACO	CORYELL	BS 36-E	0184-05-005	0.537	DEC 2020		$ 1,011,928
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 84			**LIMITS TO:** SH 36			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0184-05-005		**DEC 2020**	**1 Project**	**$ 1,011,928**
WACO	CORYELL	SH 236	0513-01-017	0.010	DEC 2020		$ 6,816,739
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: @ LEON RIVER			**LIMITS TO:** (STR #001)			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0513-01-017		**DEC 2020**	**1 Project**	**$ 6,816,739**
WACO	MC LENNAN	FM 185	0567-04-022	3.746	DEC 2020		$ 4,056,211
DESCRIPTION: CONSTRUCT FRONTAGE ROADS						**NHS:** N	
LIMITS FROM: FM 938			**LIMITS TO:** 0.1 MI W OF HICKS STREET			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0567-04-022		**DEC 2020**	**1 Project**	**$ 4,056,211**
				DEC 2020 TOTAL:		**4 Projects**	**4 Contracts** **$ 12,941,736**
WACO	HILL	IH 35	0014-07-102	9.299	JAN 2021		$ 5,302,980
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: MCLENNAN CO LINE			**LIMITS TO:** SH 81			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0014-07-102		**JAN 2021**	**1 Project**	**$ 5,302,980**
WACO	CORYELL	US 190	0231-19-003	5.120	JAN 2021		$ 39,300,000
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: LAMPASAS CO LINE			**LIMITS TO:** US 190 W OF CLARKE RD			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0231-19-003		**JAN 2021**	**1 Project**	**$ 39,300,000**
WACO	HILL	CR	0909-37-064	0.100	JAN 2021		$ 392,420
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: @ WHITE ROCK CRK			**LIMITS TO:** (MAP #75)			**PROJ NUM:**BR 1802(255)	
ROW CSJ:							
			CONTRACT CSJ: 0909-37-064		**JAN 2021**	**1 Project**	**$ 392,420**
WACO	HILL	CR	0909-37-065	0.100	JAN 2021		$ 349,996
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** N	
LIMITS FROM: @ NO NAME CREEK			**LIMITS TO:** (MAP #181)			**PROJ NUM:**BR 1802(254)	
ROW CSJ:							
			CONTRACT CSJ: 0909-37-065		**JAN 2021**	**1 Project**	**$ 349,996**
WACO	BELL	SH 201	3534-01-012	2.149	JAN 2021		$ 806,053
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: US 190			**LIMITS TO:** FM 3470			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 3534-01-012		**JAN 2021**	**1 Project**	**$ 806,053**
				JAN 2021 TOTAL:		**5 Projects**	**5 Contracts** **$ 46,151,449**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

WACO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	FALLS	SH 53	0232-02-020	9.313	FEB 2021		$ 1,387,236
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: BELL CO LINE			**LIMITS TO:** US 77			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0232-02-020		**FEB 2021**	**1 Project**	**$ 1,387,236**
WACO	MC LENNAN	FM 1637	0833-03-051	0.200	FEB 2021		$ 153,396
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT FM 1637			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0833-03-051		**FEB 2021**	**1 Project**	**$ 153,396**
				FEB 2021 TOTAL:		**2 Projects**	**2 Contracts** **$ 1,540,632**
WACO	HILL	SH 81	0014-07-101	2.417	MAR 2021		$ 985,501
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 22			**LIMITS TO:** IH 35			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0014-07-101		**MAR 2021**	**1 Project**	**$ 985,501**
				MAR 2021 TOTAL:		**1 Project**	**1 Contract** **$ 985,501**
WACO	MC LENNAN	FM 939	0831-01-019	0.989	APR 2021		$ 267,761
DESCRIPTION: REHAB AND WIDEN ROADWAY						**NHS:** N	
LIMITS FROM: FM 342			**LIMITS TO:** SH 164			**PROJ NUM:**STP ( )	
ROW CSJ:							
WACO	MC LENNAN	FM 939	1192-01-027	2.818	APR 2021		$ 1,360,229
DESCRIPTION: REHAB & WIDEN ROADWAY						**NHS:** N	
LIMITS FROM: FM 2957			**LIMITS TO:** FM 342			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0831-01-019		**APR 2021**	**2 Projects**	**$ 1,627,990**
WACO	BOSQUE	FM 217	0833-02-020	7.986	APR 2021		$ 4,230,633
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: SH 6			**LIMITS TO:** FM 215			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0833-02-020		**APR 2021**	**1 Project**	**$ 4,230,633**
				APR 2021 TOTAL:		**3 Projects**	**2 Contracts** **$ 5,858,623**
WACO	HILL	FM 66	0596-01-019	0.100	MAY 2021		$ 671,507
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: @ VALLEY BRANCH			**LIMITS TO:** (STR #011)			**PROJ NUM:**BR ( )	
ROW CSJ:							
WACO	HILL	FM 66	0596-01-020	0.100	MAY 2021		$ 542,578
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: @ WEIR BRANCH			**LIMITS TO:** (STR #012)			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0596-01-019		**MAY 2021**	**2 Projects**	**$ 1,214,085**
				MAY 2021 TOTAL:		**2 Projects**	**1 Contract** **$ 1,214,085**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

WACO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WACO	BOSQUE	FM 219	0724-02-020	0.200	JUN 2021			$ 1,293,346
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @ BOSQUE RIVER RELIEF			**LIMITS TO:** (STR #016)				**PROJ NUM:**BR ( )	
ROW CSJ:								
WACO	BOSQUE	FM 219	0724-02-025	0.064	JUN 2021			$ 2,910,029
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: FM 219 @ N BOSQUE RV			**LIMITS TO:** (STR #015)				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0724-02-020		**JUN 2021**	**2 Projects**		**$ 4,203,375**
WACO	BOSQUE	FM 219	0724-02-024	0.011	JUN 2021			$ 1,185,567
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @ CHILDRESS CRK			**LIMITS TO:** (STR #014)				**PROJ NUM:**BR ( )	
ROW CSJ: 0724-02-026								
			CONTRACT CSJ: 0724-02-024		**JUN 2021**	**1 Project**		**$ 1,185,567**
WACO	FALLS	FM 413	0808-02-012	0.100	JUN 2021			$ 944,143
DESCRIPTION: REPLACE BRIDGE AND APPROACHES							**NHS:** N	
LIMITS FROM: @ FISH CREEK			**LIMITS TO:** (STR #006)				**PROJ NUM:**BR ( )	
ROW CSJ: 0808-02-016								
			CONTRACT CSJ: 0808-02-012		**JUN 2021**	**1 Project**		**$ 944,143**
				JUN 2021 TOTAL:		**4 Projects**	**3 Contracts**	**$ 6,333,085**
WACO	CORYELL	FM 182	1219-02-017	0.009	JUL 2021			$ 811,199
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @ SOUTH HOG CREEK			**LIMITS TO:** (STR #003)				**PROJ NUM:**BR ( )	
ROW CSJ:								
WACO	CORYELL	FM 182	1219-02-018	0.018	JUL 2021			$ 1,038,335
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @ HOG CREEK			**LIMITS TO:** (STR #002)				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 1219-02-017		**JUL 2021**	**2 Projects**		**$ 1,849,534**
				JUL 2021 TOTAL:		**2 Projects**	**1 Contract**	**$ 1,849,534**
WACO	BELL	CS	0909-36-165	0.100	AUG 2021			$ 1,401,818
DESCRIPTION: REPLACE BRIDGE AND APPROACHES							**NHS:** N	
LIMITS FROM: W CENTRAL AVE @ NOLAN CRK			**LIMITS TO:** (MAP #1 BELTON)				**PROJ NUM:**BR 1802(814)	
ROW CSJ:								
			CONTRACT CSJ: 0909-36-165		**AUG 2021**	**1 Project**		**$ 1,401,818**
WACO	BELL	SH 201	3534-01-015	0.710	AUG 2021			$ 230,374
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: WATERCREST RD			**LIMITS TO:** DESERT WILLOW DR				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 3534-01-015		**AUG 2021**	**1 Project**		**$ 230,374**
				AUG 2021 TOTAL:		**2 Projects**	**2 Contracts**	**$ 1,632,192**
				WACO		**52 Projects**	**27 Contracts**	**$ 88,631,828**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

WICHITA FALLS DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$1.35	$0.00	$1.35
NOVEMBER	$4.22	$0.00	$4.22
DECEMBER	$3.08	$0.00	$3.08
JANUARY	$4.16	$0.00	$4.16
FEBRUARY	$5.93	$0.00	$5.93
MARCH	$3.18	$0.00	$3.18
APRIL	$1.84	$0.00	$1.84
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$5.35	$0.00	$5.35
AUGUST	$4.48	$0.00	$4.48
District Total:	$33.58	$0.00	$33.58

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

WICHITA FALLS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WICHITA FALLS	COOKE	CR	0903-15-103	0.000	OCT 2020			$ 1,353,277
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 140 (SIGNED CR 460)			**LIMITS TO:** AT SOUTH FISH CREEK				**PROJ NUM:** BR 1702(566)	
ROW CSJ:								
			CONTRACT CSJ: 0903-15-103		**OCT 2020**	**1 Project**		**$ 1,353,277**
				OCT 2020 TOTAL:		**1 Project**	**1 Contract**	**$ 1,353,277**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

WICHITA FALLS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WICHITA FALLS	WICHITA	BU 287J	0043-17-033	5.970	NOV 2020		$ 373,035
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: FM 1814			**LIMITS TO:** CITY VIEW DR			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	BAYLOR	FM 1286	0133-11-003	0.000	NOV 2020		$ 15,631
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: SH 114			**LIMITS TO:** 0.68 MI SOUTH			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	WICHITA	SH 25	0137-02-029	0.000	NOV 2020		$ 267,442
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: BEGIN STATE MAINTENANCE			**LIMITS TO:** US 287			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	BAYLOR	FM 2374	0562-02-015	2.980	NOV 2020		$ 68,565
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 1285			**LIMITS TO:** END STATE MAINTENANCE			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	COOKE	FM 3164	0782-01-037	5.300	NOV 2020		$ 154,960
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 678			**LIMITS TO:** FM 902			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	WILBARGER	FM 370	0821-03-018	3.830	NOV 2020		$ 97,760
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 70			**LIMITS TO:** FM 1763			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	ARCHER	FM 210	0824-01-033	9.570	NOV 2020		$ 256,226
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 25			**LIMITS TO:** FM 422			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	WILBARGER	FM 925	0832-02-030	6.540	NOV 2020		$ 178,638
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: FM 392			**LIMITS TO:** US 287			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	COOKE	FM 922	0845-03-067	3.090	NOV 2020		$ 228,814
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: IH 35			**LIMITS TO:** FM 2071			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	WICHITA	VA	0903-00-108	0.100	NOV 2020		$ 790,161
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**STP ( )	
ROW CSJ:							
WICHITA FALLS	THROCKMORTON	FM 923	0982-04-012	8.410	NOV 2020		$ 196,501
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** US 183			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	WILBARGER	FM 2916	1162-01-016	0.000	NOV 2020		$ 66,838
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 283			**LIMITS TO:** FM 924			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	BAYLOR	FM 1152	1297-01-014	10.230	NOV 2020		$ 235,347
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: W US 277 INTERSECTION			**LIMITS TO:** E US 277 INTERSECTION			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	MONTAGUE	FM 455	1352-02-024	7.670	NOV 2020		$ 228,780
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 922			**LIMITS TO:** COOKE COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

WICHITA FALLS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WICHITA FALLS	COOKE	FM 455	1352-03-011	1.540	NOV 2020		$ 46,299
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: MONTAGUE COUNTY LINE			**LIMITS TO:** WISE COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	COOKE	FM 922	1855-01-029	10.410	NOV 2020		$ 178,061
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 2071			**LIMITS TO:** GRAYSON CL			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	ARCHER	FM 2581	2113-01-008	11.160	NOV 2020		$ 257,137
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 25			**LIMITS TO:** US 281			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	WILBARGER	FM 925	2312-02-012	5.120	NOV 2020		$ 140,349
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: HARDEMAN COUNTY LINE			**LIMITS TO:** FM 392			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	WICHITA	FM 2384	2323-01-018	3.920	NOV 2020		$ 97,760
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: FM 1739			**LIMITS TO:** US 287			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	COOKE	FM 902	2459-01-026	3.630	NOV 2020		$ 23,224
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 3496			**LIMITS TO:** FM 3164			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	BAYLOR	FM 1286	2861-01-007	3.790	NOV 2020		$ 93,531
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: 0.68 MI S OF SH 114			**LIMITS TO:** END STATE MAINTENANCE			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	MONTAGUE	FM 3043	3073-01-009	0.330	NOV 2020		$ 9,722
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 81			**LIMITS TO:** NELSON ST.			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	WICHITA	FM 3393	3374-01-005	0.000	NOV 2020		$ 34,912
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: COTTONWOOD			**LIMITS TO:** CLAY COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	CLAY	FM 3393	3374-02-005	0.390	NOV 2020		$ 10,617
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: WICHITA COUNTY LINE			**LIMITS TO:** SH 79			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	MONTAGUE	FM 2953	3562-01-007	6.750	NOV 2020		$ 167,688
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 103			**LIMITS TO:** FM 677			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0043-17-033		**NOV 2020**	**25 Projects**	**$ 4,217,998**
				NOV 2020 TOTAL:		**25 Projects**	**1 Contract** **$ 4,217,998**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

WICHITA FALLS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WICHITA FALLS	MONTAGUE	US 81	0013-05-061	0.291	DEC 2020			$ 133,453
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: US 287			**LIMITS TO:** 0.291 MI EAST OF US 287				**PROJ NUM:**NH ( )	
ROW CSJ:								
WICHITA FALLS	MONTAGUE	US 81	0013-05-062	0.917	DEC 2020			$ 269,809
DESCRIPTION: PAVEMENT REPAIR AND OVERLAY							**NHS:** N	
LIMITS FROM: SH 59			**LIMITS TO:** FM 3043				**PROJ NUM:**STP ( )	
ROW CSJ:								
WICHITA FALLS	MONTAGUE	US 287	0224-03-060	5.828	DEC 2020			$ 2,672,517
DESCRIPTION: PAVEMENT REPAIR WITH OVERLAY							**NHS:** Y	
LIMITS FROM: NEAR JACKSON RD			**LIMITS TO:** US 81				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0013-05-061		**DEC 2020**	**3 Projects**		**$ 3,075,779**
				DEC 2020 TOTAL:		**3 Projects**	**1 Contract**	**$ 3,075,779**
WICHITA FALLS	WICHITA	SL 11	0043-14-026	2.151	JAN 2021			$ 636,357
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: US 287			**LIMITS TO:** FM 367				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0043-14-026		**JAN 2021**	**1 Project**		**$ 636,357**
WICHITA FALLS	CLAY	US 287	0224-02-049	1.051	JAN 2021			$ 670,042
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: BELLEVUE			**LIMITS TO:** MONTAGUE COUNTY LINE				**PROJ NUM:**NH ( )	
ROW CSJ:								
WICHITA FALLS	MONTAGUE	US 287	0224-03-061	4.484	JAN 2021			$ 2,856,863
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: CLAY COUNTY LINE			**LIMITS TO:** NEAR JACKSON RD				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0224-02-049		**JAN 2021**	**2 Projects**		**$ 3,526,905**
				JAN 2021 TOTAL:		**3 Projects**	**2 Contracts**	**$ 4,163,262**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

WICHITA FALLS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WICHITA FALLS	WICHITA	SH 240	0156-02-031	1.380	FEB 2021			$ 312,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: N SL 267			**LIMITS TO:** S SL 267				**PROJ NUM:**	
ROW CSJ:								
WICHITA FALLS	WICHITA	SL 267	0156-02-032	0.720	FEB 2021			$ 208,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: IH 44 NB ACCESS RD			**LIMITS TO:** SH 240				**PROJ NUM:**	
ROW CSJ:								
WICHITA FALLS	WICHITA	SS 383	0156-11-002	0.200	FEB 2021			$ 312,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: SH 240			**LIMITS TO:** IH 44				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0156-02-031		**FEB 2021**	**3 Projects**		**$ 832,000**
WICHITA FALLS	WICHITA	FM 369	0802-02-069	6.972	FEB 2021			$ 1,915,072
DESCRIPTION: INTERSECTION IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: NEAR US 82/277			**LIMITS TO:** LP 473/ SH 79				**PROJ NUM:** NH ( )	
ROW CSJ: 0802-02-072								
WICHITA FALLS	WICHITA	FM 369	0802-02-073	0.100	FEB 2021			$ 2,659,822
DESCRIPTION: WIDEN BRIDGE							**NHS:** Y	
LIMITS FROM: FM 369 (SOUTHWEST PARKWAY)			**LIMITS TO:** AT HOLLIDAY CREEK				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0802-02-069		**FEB 2021**	**2 Projects**		**$ 4,574,894**
WICHITA FALLS	BAYLOR	FM 422	0814-01-037	0.080	FEB 2021			$ 518,452
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 422			**LIMITS TO:** AT GODWIN CREEK				**PROJ NUM:** BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0814-01-037		**FEB 2021**	**1 Project**		**$ 518,452**
				FEB 2021 TOTAL:		**7 Projects**	**3 Contracts**	**$ 5,925,346**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

WICHITA FALLS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WICHITA FALLS	WILBARGER	FM 433	0821-02-011	0.200	MAR 2021			$ 160,090
DESCRIPTION: REHABILITATE BRIDGE							**NHS:** N	
LIMITS FROM: FM 433 AT DRAW			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
WICHITA FALLS	WILBARGER	FM 433	0821-02-012	0.200	MAR 2021			$ 160,090
DESCRIPTION: REHABILITATE BRIDGE							**NHS:** N	
LIMITS FROM: FM 433 AT DRAW			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
WICHITA FALLS	WILBARGER	FM 433	0821-02-013	0.200	MAR 2021			$ 160,090
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: FM 433 AT DRAW			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0821-02-011		MAR 2021	3 Projects		$ 480,270
WICHITA FALLS	COOKE	CR	0903-15-084	0.000	MAR 2021			$ 747,090
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 196 (CR 416) AT BIRCHAM CREEK			**LIMITS TO:** .				**PROJ NUM:**BR 2006(655)	
ROW CSJ:								
WICHITA FALLS	COOKE	CR	0903-15-087	0.000	MAR 2021			$ 378,881
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 313 (E SPRING CREEK RD) AT DRAW			**LIMITS TO:** .				**PROJ NUM:**BR 2006(658)	
ROW CSJ:								
WICHITA FALLS	COOKE	CR	0903-15-088	0.000	MAR 2021			$ 373,545
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 568 (CR 351) AT BRUSHY ELM CREEK			**LIMITS TO:** .				**PROJ NUM:**BR 2006(659)	
ROW CSJ:								
WICHITA FALLS	MONTAGUE	CR	0903-28-051	0.000	MAR 2021			$ 389,554
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 401 (RICHEY RD) AT BRUSHY CREEK			**LIMITS TO:** .				**PROJ NUM:**BR 2006(861)	
ROW CSJ:								
			CONTRACT CSJ: 0903-15-084		MAR 2021	4 Projects		$ 1,889,070
WICHITA FALLS	WILBARGER	FM 924	1162-01-015	0.200	MAR 2021			$ 426,909
DESCRIPTION: REPLACE BRIDGE AND APPROACHES							**NHS:** N	
LIMITS FROM: FM 924 AT DRAW			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
WICHITA FALLS	WILBARGER	CR	0903-30-045	0.000	MAR 2021			$ 378,881
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 180 (CR 114W)			**LIMITS TO:** AT DRAW				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 1162-01-015		MAR 2021	2 Projects		$ 805,790
					MAR 2021 TOTAL:	9 Projects	3 Contracts	$ 3,175,130
WICHITA FALLS	CLAY	US 82	0044-03-048	0.095	APR 2021			$ 1,445,912
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** Y	
LIMITS FROM: AT DRY FORK LITTLE WICHITA RIVER			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
WICHITA FALLS	CLAY	CR	0903-06-026	0.000	APR 2021			$ 390,931
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 352 (MOFFETT RD)			**LIMITS TO:** AT DRAW				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0044-03-048		APR 2021	2 Projects		$ 1,836,843
					APR 2021 TOTAL:	2 Projects	1 Contract	$ 1,836,843

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

WICHITA FALLS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WICHITA FALLS	YOUNG	FM 701	0570-03-020	0.105	JUL 2021			$ 605,604
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 701			**LIMITS TO:** AT CLEAR FORK BRAZOS RIVER				**PROJ NUM:** BR 1802(482)	
ROW CSJ:								
			CONTRACT CSJ: 0570-03-019		**JUL 2021**	**1 Project**		**$ 605,604**
WICHITA FALLS	COOKE	FM 371	0822-01-021	4.488	JUL 2021			$ 2,459,353
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 0.021 MI N OF FM 2383			**LIMITS TO:** 3.70 MI N OF US 82				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
WICHITA FALLS	COOKE	FM 902	2459-01-025	4.368	JUL 2021			$ 2,286,251
DESCRIPTION: INST ADV WRN SIGNS & CHEVRONS (CURVE) SFTY TREAT FXD OBJS,MILLED EDGE&CENTERLINE RUMBLE STRIPS CONS PAV SHLDRS(>=5FT)							**NHS:** N	
LIMITS FROM: FM 372			**LIMITS TO:** 1 MI W OF FM 3496				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0822-01-021		**JUL 2021**	**2 Projects**		**$ 4,745,604**
				JUL 2021 TOTAL:		**3 Projects**	**2 Contracts**	**$ 5,351,208**
WICHITA FALLS	YOUNG	US 380	0134-02-059	6.491	AUG 2021			$ 4,478,393
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: .350 MI E OF FM 926			**LIMITS TO:** FM 1769				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0134-02-059		**AUG 2021**	**1 Project**		**$ 4,478,393**
				AUG 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 4,478,393**
				WICHITA FALLS		**54 Projects**	**15 Contracts**	**$ 33,577,236**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:39 AM

YOAKUM DISTRICT

FISCAL YEAR 2021

PLANNED STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$20.04	$0.00	$20.04
OCTOBER	$35.74	$0.00	$35.74
NOVEMBER	$11.64	$0.00	$11.64
DECEMBER	$1.97	$0.00	$1.97
JANUARY	$46.63	$0.00	$46.63
FEBRUARY	$6.90	$0.00	$6.90
MARCH	$9.73	$0.00	$9.73
APRIL	$6.26	$0.00	$6.26
MAY	$10.39	$0.00	$10.39
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$149.32	$0.00	$149.32

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:40 AM

YOAKUM DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	FAYETTE	BS 71-E	0265-14-008	0.267	SEP 2020		$ 13,257,450
DESCRIPTION: CONSTRUCT BRIDGE						**NHS:** N	
LIMITS FROM: AT COLORADO RIVER IN LA GRANGE			**LIMITS TO:** STR # 0265-14-038			**PROJ NUM:** BR 1902(416)	
ROW CSJ: 0265-14-013							
			CONTRACT CSJ: 0265-14-008		**SEP 2020**	**1 Project**	**$ 13,257,450**
YOAKUM	COLORADO	FM 1093	0446-04-014	7.026	SEP 2020		$ 4,454,503
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 3013 IN EAGLE LAKE			**LIMITS TO:** WHARTON COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0446-04-014		**SEP 2020**	**1 Project**	**$ 4,454,503**
YOAKUM	WHARTON	CR	0913-09-092	0.100	SEP 2020		$ 636,357
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT WEST BERNARD CREEK			**LIMITS TO:** STR# AA03-17-004 (CR 252)			**PROJ NUM:** BR 1702(590)	
ROW CSJ:							
YOAKUM	WHARTON	CR	0913-09-096	0.100	SEP 2020		$ 694,690
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT DRAW			**LIMITS TO:** STR # AA04-10-002 (CR 426)			**PROJ NUM:** BR 1702(591)	
ROW CSJ:							
YOAKUM	WHARTON	CR	0913-09-105	0.200	SEP 2020		$ 627,872
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT WEST BERNARD CREEK			**LIMITS TO:** STR # AA11-51-001			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0913-09-092		**SEP 2020**	**3 Projects**	**$ 1,958,919**
YOAKUM	CALHOUN	PW	0913-19-032	2.500	SEP 2020		$ 369,978
DESCRIPTION: STATE PARK IMPROVEMENTS						**NHS:** N	
LIMITS FROM: MISSION LAKE ROAD			**LIMITS TO:** GUADALUPE DELTA WMA			**PROJ NUM:** C 913-19-32	
ROW CSJ:							
			CONTRACT CSJ: 0913-19-032		**SEP 2020**	**1 Project**	**$ 369,978**
					SEP 2020 TOTAL:	**6 Projects**	**4 Contracts** **$ 20,040,850**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:40 AM

YOAKUM DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
YOAKUM	DE WITT	US 87	0143-08-088	0.000	OCT 2020			$ 20,112,515
DESCRIPTION: CONSTRUCT BRIDGE							**NHS:** Y	
LIMITS FROM: AT GUADALUPE RIVER AND RELIEF			**LIMITS TO:** STR # 0143-08-037 & 038				**PROJ NUM:**BR ( )	
ROW CSJ: 0143-08-094								
			CONTRACT CSJ: 0143-08-088		**OCT 2020**	**1 Project**		**$ 20,112,515**
YOAKUM	FAYETTE	SH 159	0267-02-038	6.554	OCT 2020			$ 3,723,751
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: BS 71E			**LIMITS TO:** SH 237				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0267-02-038		**OCT 2020**	**1 Project**		**$ 3,723,751**
YOAKUM	JACKSON	FM 616	0515-01-071	3.811	OCT 2020			$ 3,723,751
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: CR 325 (INEZ ROAD)			**LIMITS TO:** FM 234				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0515-01-071		**OCT 2020**	**1 Project**		**$ 3,723,751**
YOAKUM	AUSTIN	FM 109	0716-01-047	1.027	OCT 2020			$ 1,023,008
DESCRIPTION: CONSTRUCT FRONTAGE ROADS							**NHS:** N	
LIMITS FROM: 0.125 MI. NORTH OF FM 1094			**LIMITS TO:** COLORADO C/L				**PROJ NUM:**STP ( )	
ROW CSJ:								
YOAKUM	COLORADO	FM 109	0716-02-036	8.841	OCT 2020			$ 7,161,061
DESCRIPTION: CONSTRUCT FRONTAGE ROADS							**NHS:** N	
LIMITS FROM: AUSTIN COUNTY LINE			**LIMITS TO:** BRUSHY CREEK				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0716-01-047		**OCT 2020**	**2 Projects**		**$ 8,184,069**
					OCT 2020 TOTAL:	**5 Projects**	**4 Contracts**	**$ 35,744,086**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:40 AM

YOAKUM DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	GONZALES	US 87	0143-07-039	0.100	NOV 2020		$ 7,427,513
DESCRIPTION: REPLACE BRIDGE AND APPROACHES						**NHS:** Y	
LIMITS FROM: AT ELM CREEK AND ROCKY CREEK			**LIMITS TO:** STR # 0143-07-058 & -059			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0143-07-039		**NOV 2020**	**1 Project**	**$ 7,427,513**
YOAKUM	LAVACA	US 77A	0269-03-036	0.100	NOV 2020		$ 3,452,626
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT ROCKY CREEK			**LIMITS TO:** STR # 0269-03-011			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0269-03-036		**NOV 2020**	**1 Project**	**$ 3,452,626**
YOAKUM	LAVACA	UA 77	0269-03-037	3.143	NOV 2020		$ 145,406
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: LAY ST (HALLETTSVILLE)			**LIMITS TO:** US 90A			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0269-03-037		**NOV 2020**	**1 Project**	**$ 145,406**
YOAKUM	LAVACA	FM 1680	1442-04-011	2.336	NOV 2020		$ 79,814
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: GONZALES C/L			**LIMITS TO:** 0.5 N OF FM 532			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 1442-04-011		**NOV 2020**	**1 Project**	**$ 79,814**
YOAKUM	LAVACA	FM 340	1445-01-018	8.413	NOV 2020		$ 246,386
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 1295			**LIMITS TO:** US 77A			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 1445-01-018		**NOV 2020**	**1 Project**	**$ 246,386**
YOAKUM	LAVACA	FM 2543	2515-01-005	3.184	NOV 2020		$ 93,248
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 318			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 2515-01-005		**NOV 2020**	**1 Project**	**$ 93,248**
YOAKUM	LAVACA	FM 2616	2600-01-005	6.797	NOV 2020		$ 199,060
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 530			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 2600-01-005		**NOV 2020**	**1 Project**	**$ 199,060**
				NOV 2020 TOTAL:		**7 Projects**	**7 Contracts** **$ 11,644,053**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:40 AM

YOAKUM DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	CALHOUN	SH 238	0144-04-044	0.001	DEC 2020		$ 267,761
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT SEADRIFT ST IN PORT LAVACA			**LIMITS TO:** .			**PROJ NUM:**STP ( )	
ROW CSJ:							
YOAKUM	CALHOUN	SH 35	0179-10-109	0.200	DEC 2020		$ 366,145
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: 0.1 MI N OF FM 3084			**LIMITS TO:** 0.1 MI S OF FM 3084			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
YOAKUM	AUSTIN	SH 36	0187-03-070	0.200	DEC 2020		$ 223,569
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: @ FM 3013			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
YOAKUM	AUSTIN	SH 36	0187-03-071	0.200	DEC 2020		$ 213,303
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT SCHMIDT RD			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
YOAKUM	FAYETTE	US 77	0211-06-061	0.001	DEC 2020		$ 267,761
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT COLORADO ST IN LA GRANGE			**LIMITS TO:** .			**PROJ NUM:**STP ( )	
ROW CSJ:							
YOAKUM	FAYETTE	BS 71-E	0265-14-014	0.001	DEC 2020		$ 267,761
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT MAIN ST IN LA GRANGE			**LIMITS TO:** .			**PROJ NUM:**STP ( )	
ROW CSJ:							
YOAKUM	GONZALES	US 90A	0445-03-026	0.200	DEC 2020		$ 366,145
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT BU 183			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0144-04-044		**DEC 2020**	**7 Projects**	**$ 1,972,445**
				DEC 2020 TOTAL:		**7 Projects**	**1 Contract** **$ 1,972,445**
YOAKUM	DE WITT	SH 72	0270-02-041	10.270	JAN 2021		$ 45,605,630
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: KARNES C/L			**LIMITS TO:** 0.25 MILES EAST OF FM 2980			**PROJ NUM:**STP 1902(364)	
ROW CSJ: 0270-02-045							
			CONTRACT CSJ: 0270-02-041		**JAN 2021**	**1 Project**	**$ 45,605,630**
YOAKUM	FAYETTE	CR	0913-28-065	0.100	JAN 2021		$ 406,874
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT CRISSWELL CREEK CR 164			**LIMITS TO:** (MUNKE ROAD) STR # AA01-64-001			**PROJ NUM:**BR ( )	
ROW CSJ:							
YOAKUM	FAYETTE	CR	0913-28-068	0.100	JAN 2021		$ 620,150
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT BUCKNERS CREEK CR 460			**LIMITS TO:** (WALLACE RD) STR AA01-30-001			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0913-28-065		**JAN 2021**	**2 Projects**	**$ 1,027,024**
				JAN 2021 TOTAL:		**3 Projects**	**2 Contracts** **$ 46,632,654**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:40 AM

YOAKUM DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	WHARTON	SH 60	0089-10-026	2.997	FEB 2021		$ 2,478,914
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 59			**LIMITS TO:** FM 1301			**PROJ NUM:**STP ( )	
ROW CSJ:							
YOAKUM	AUSTIN	SH 60	0240-01-024	0.500	FEB 2021		$ 377,226
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: 0.5 MI. N. OF SAN BERNARD RIVER			**LIMITS TO:** WHARTON C/L			**PROJ NUM:**STP ( )	
ROW CSJ:							
YOAKUM	WHARTON	SH 60	0240-02-031	0.500	FEB 2021		$ 377,226
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: AUSTIN C/L			**LIMITS TO:** 0.5 MI. S. OF SAN BERNARD RIVER			**PROJ NUM:**STP ( )	
ROW CSJ:							
YOAKUM	WHARTON	SH 60	0240-03-037	1.843	FEB 2021		$ 1,077,788
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: UA 90			**LIMITS TO:** FM 2919			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0089-10-026		**FEB 2021**	**4 Projects**	**$ 4,311,154**
YOAKUM	JACKSON	CR	0913-18-033	0.100	FEB 2021		$ 635,895
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT LAVACA RIVER			**LIMITS TO:** STR # AA01-84-001			**PROJ NUM:**BR 2018(906)	
ROW CSJ:							
YOAKUM	CALHOUN	CR	0913-19-035	0.100	FEB 2021		$ 284,536
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT DRAW			**LIMITS TO:** STR # AA01-33-001_(COLOMA RD)			**PROJ NUM:**BR 2018(331)	
ROW CSJ:							
YOAKUM	VICTORIA	CR	0913-27-077	0.200	FEB 2021		$ 339,072
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT HAINES FLAT CREEK CR 150			**LIMITS TO:** (FORDTRAN STORE RD) STR AA01-50-001			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0913-18-033		**FEB 2021**	**3 Projects**	**$ 1,259,503**
YOAKUM	WHARTON	FM 647	1302-02-013	0.025	FEB 2021		$ 1,325,680
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT EAST MUSTANG CREEK			**LIMITS TO:** STR 1302-02-003			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 1302-02-013		**FEB 2021**	**1 Project**	**$ 1,325,680**
				FEB 2021 TOTAL:		**8 Projects**	**3 Contracts** **$ 6,896,337**
YOAKUM	VICTORIA	SL 463	2350-01-060	0.776	MAR 2021		$ 9,734,399
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: BU 59			**LIMITS TO:** LONE TREE ROAD			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 2350-01-060		**MAR 2021**	**1 Project**	**$ 9,734,399**
				MAR 2021 TOTAL:		**1 Project**	**1 Contract** **$ 9,734,399**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:40 AM

YOAKUM DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
YOAKUM	FAYETTE	SH 159	0408-01-043	0.100	APR 2021			$ 3,325,599
DESCRIPTION: REPLACE BRIDGE AND APPROACHES							**NHS:** N	
LIMITS FROM: CUMMINS CREEK			**LIMITS TO:** STR # 0408-01-022				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0408-01-043		**APR 2021**	**1 Project**		**$ 3,325,599**
YOAKUM	WHARTON	CR	0913-09-102	0.200	APR 2021			$ 533,819
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT WILLOW CREEK			**LIMITS TO:** STR # AA04-14-003 (CR 403)				**PROJ NUM:**BR ( )	
ROW CSJ:								
YOAKUM	WHARTON	CR	0913-09-103	0.200	APR 2021			$ 347,199
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT DRAW			**LIMITS TO:** STR # AA04-33-001 (CR 407)				**PROJ NUM:**BR ( )	
ROW CSJ:								
YOAKUM	WHARTON	CR	0913-09-104	0.200	APR 2021			$ 555,519
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT JONES CREEK			**LIMITS TO:** STR # AA06-41-001 (CR 465)				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0913-09-102		**APR 2021**	**3 Projects**		**$ 1,436,537**
YOAKUM	GONZALES	CR	0913-22-052	0.100	APR 2021			$ 460,922
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT CO RD 384			**LIMITS TO:** STR # AA03-84-001				**PROJ NUM:**BR ( )	
ROW CSJ:								
YOAKUM	GONZALES	CR	0913-22-054	0.100	APR 2021			$ 259,584
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT DRAW			**LIMITS TO:** STR # AA04-47-002				**PROJ NUM:**	
ROW CSJ:								
YOAKUM	LAVACA	CR	0913-29-057	0.100	APR 2021			$ 511,056
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT DRAW			**LIMITS TO:** STR# AA02-31-001 (CR 245)				**PROJ NUM:**BR ()	
ROW CSJ:								
YOAKUM	LAVACA	CR	0913-29-058	0.100	APR 2021			$ 269,568
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT DRAW			**LIMITS TO:** STR# AA03-65-003 (CR 392)				**PROJ NUM:**BR ()	
ROW CSJ:								
			CONTRACT CSJ: 0913-22-052		**APR 2021**	**4 Projects**		**$ 1,501,130**
					APR 2021 TOTAL:	**8 Projects**	**3 Contracts**	**$ 6,263,266**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:40 AM

YOAKUM DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	COLORADO	US 90	0027-01-042	0.259	MAY 2021		$ 6,203,929
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM: AT COLORADO RIVER			**LIMITS TO:** STR # 0027-01-001			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0027-01-042		**MAY 2021**	**1 Project**	**$ 6,203,929**
YOAKUM	WHARTON	US 90A	0027-04-042	11.300	MAY 2021		$ 1,149,171
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: COLORADO CL			**LIMITS TO:** SH 60			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
YOAKUM	JACKSON	SH 35	0179-09-036	2.720	MAY 2021		$ 469,764
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 172			**LIMITS TO:** CALHOUN CL			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
YOAKUM	MATAGORDA	FM 616	0497-01-020	6.379	MAY 2021		$ 874,745
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: JACKSON CL			**LIMITS TO:** SH 35			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
YOAKUM	MATAGORDA	FM 457	0605-01-066	8.009	MAY 2021		$ 1,272,385
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 2611			**LIMITS TO:** 0.21 MI S OF MARINA DR			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
YOAKUM	WHARTON	FM 2765	2819-02-011	2.542	MAY 2021		$ 417,495
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.1 MI W OF S NEW BRAUNFELS AVENUE			**LIMITS TO:** BU 59 S			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0027-04-042		**MAY 2021**	**5 Projects**	**$ 4,183,560**
					MAY 2021 TOTAL:	**6 Projects**	**2 Contracts** **$ 10,387,489**
					YOAKUM	**51 Projects**	**27 Contracts** **$ 149,315,579**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:25:40 AM

FISCAL YEAR 2021
PLANNED STATEWIDE LETTING SUMMARY
BASED ON INFLATED ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
			State Total:	**1647 Projects**		**632 Contracts**		**$ 5,967,498,826**

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

FISCAL YEAR 2021
PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

District	Federal/ State [1]	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$53.90	$19.47	$73.36
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.42	$0.14	$0.56
DALLAS	$42.45	$21.20	$63.65
EL PASO	$5.21	$1.79	$7.00
FORT WORTH	$0.42	$0.74	$1.16
HOUSTON	$32.55	$11.74	$44.29
LAREDO	$31.96	$8.53	$40.49
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$58.11	$183.19	$241.30
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$446.14	$7.17	$453.31
TYLER	$0.00	$0.00	$0.00
WACO	$13.56	$4.06	$17.62
WICHITA FALLS	$1.28	$0.32	$1.61
YOAKUM	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
District Total:	$685.99	$258.34	$944.33*

* Actual totals may include Local Letting to be obligated and/or pending concurrence of award, which may result in revised monthly totals.

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

ABILENE DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

AMARILLO DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

ATLANTA DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

AUSTIN DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$12.45	$6.18	$18.63
NOVEMBER	$3.13	$1.20	$4.33
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$9.10	$4.77	$13.87
APRIL	$18.70	$4.11	$22.81
MAY	$2.02	$0.90	$2.92
JUNE	$5.82	$2.15	$7.98
JULY	$0.00	$0.00	$0.00
AUGUST	$2.67	$0.15	$2.82
District Total:	$53.90	$19.47	$73.36

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

AUSTIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	WILLIAMSON	CS	0914-05-195	1.355	OCT 2020	LC	$ 18,379,331
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** N	
LIMITS FROM: SH 45 NORTH			**LIMITS TO:** FOREST CREEK DRIVE			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0914-05-195		**OCT 2020**	**1 Project**	**$ 18,379,331**
AUSTIN	WILLIAMSON	VA	0914-05-199	0.230	OCT 2020	LC	$ 253,498
DESCRIPTION: HIKE AND/OR BIKE						**NHS:** N	
LIMITS FROM: LION DRIVE			**LIMITS TO:** HORSESHOE DRIVE			**PROJ NUM:**STP 1902(413)TP	
ROW CSJ:							
			CONTRACT CSJ: 0914-05-199		**OCT 2020**	**1 Project**	**$ 253,498**
				OCT 2020 TOTAL:		**2 Projects**	**2 Contracts** **$ 18,632,829**
AUSTIN	TRAVIS	CS	0914-04-243	1.700	NOV 2020	LC	$ 2,007,009
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: NORTHERN WALNUT CRK TRAIL PH 2:			**LIMITS TO:** W OF LAMAR BLVD TO IH 35			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0914-04-243		**NOV 2020**	**1 Project**	**$ 2,007,009**
AUSTIN	TRAVIS	VA	0914-04-319	0.100	NOV 2020	LC	$ 1,745,640
DESCRIPTION: INSTALL FLASHING BEACON						**NHS:** Y	
LIMITS FROM: VARIOUS LOCATIONS IN CITY OF AUSTIN			**LIMITS TO:** .			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0914-04-319		**NOV 2020**	**1 Project**	**$ 1,745,640**
AUSTIN	WILLIAMSON	CS	0914-05-201	0.100	NOV 2020	LC	$ 573,130
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: AT LAKEWAY DRIVE INTERSECTION			**LIMITS TO:** .			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0914-05-201		**NOV 2020**	**1 Project**	**$ 573,130**
				NOV 2020 TOTAL:		**3 Projects**	**3 Contracts** **$ 4,325,779**
AUSTIN	WILLIAMSON	CS	0914-05-196	0.616	MAR 2021	LC	$ 13,874,543
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: ON GATTIS SCHOOL ROAD FROM RED BUD			**LIMITS TO:** SONOMA TRAIL			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0914-05-196		**MAR 2021**	**1 Project**	**$ 13,874,543**
				MAR 2021 TOTAL:		**1 Project**	**1 Contract** **$ 13,874,543**
AUSTIN	WILLIAMSON	CS	0914-05-193	2.300	APR 2021	LC	$ 9,575,361
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: SH 130			**LIMITS TO:** FM 1460 A. W. GRIMES BLVD.!			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0914-05-193		**APR 2021**	**1 Project**	**$ 9,575,361**
AUSTIN	WILLIAMSON	CS	0914-05-197	0.980	APR 2021	LC	$ 13,237,595
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: CR 175 SAM BASS!			**LIMITS TO:** RONALD REAGAN BLVD.			**PROJ NUM:**STP ()MM	
ROW CSJ:							
			CONTRACT CSJ: 0914-05-197		**APR 2021**	**1 Project**	**$ 13,237,595**
				APR 2021 TOTAL:		**2 Projects**	**2 Contracts** **$ 22,812,956**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

AUSTIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AUSTIN	TRAVIS	VA	0914-04-273	0.003	MAY 2021	LC		$ 2,917,028
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: PROPOSED WILDHORSE CONNECTOR			**LIMITS TO:** TRAVIS COUNTY EAST METRO PARK				**PROJ NUM:**STP 2014(386)MM	
ROW CSJ:								
			CONTRACT CSJ: 0914-04-273		**MAY 2021**	**1 Project**		**$ 2,917,028**
				MAY 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 2,917,028**
AUSTIN	TRAVIS	VA	0914-04-325	0.100	JUN 2021	LC		$ 7,976,622
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:** N	
LIMITS FROM: CITY-WIDE IN AUSTIN			**LIMITS TO:** .				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0914-04-325		**JUN 2021**	**1 Project**		**$ 7,976,622**
				JUN 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 7,976,622**
AUSTIN	WILLIAMSON	VA	0914-05-198	3.000	AUG 2021	LC		$ 2,824,358
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N	
LIMITS FROM: BRUSHY CREEK ROAD			**LIMITS TO:** PARMER LANE				**PROJ NUM:**STP ( )TAPS	
ROW CSJ:								
			CONTRACT CSJ: 0914-05-198		**AUG 2021**	**1 Project**		**$ 2,824,358**
				AUG 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 2,824,358**
				AUSTIN		**11 Projects**	**11 Contracts**	**$ 73,364,115**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

BEAUMONT DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

BROWNWOOD DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

BRYAN DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

CHILDRESS DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.42	$0.14	$0.56
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.42	$0.14	$0.56

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
CORPUS CHRISTI	NUECES	VA	0916-35-206	0.100	MAR 2021	LC		$ 557,649
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN CC & PORTLAND			**LIMITS TO:** .				**PROJ NUM:**STP 2018(846)TP	
ROW CSJ:								
			CONTRACT CSJ: 0916-35-206		MAR 2021	1 Project		$ 557,649
				MAR 2021 TOTAL:		1 Project	1 Contract	$ 557,649
				CORPUS CHRISTI		1 Project	1 Contract	$ 557,649

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

DALLAS DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$42.45	$21.20	$63.65
District Total:	$42.45	$21.20	$63.65

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

DALLAS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DENTON	CS	0918-46-267	0.001	AUG 2021	LC	$ 519,654
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N
LIMITS FROM: CITY OF DENTON VARIOUS STREETS			**LIMITS TO:** .				**PROJ NUM:**CM ( )
ROW CSJ:							
			CONTRACT CSJ: 0918-46-267		**AUG 2021**	**1 Project**	**$ 519,654**
DALLAS	DENTON	CS	0918-46-282	0.001	AUG 2021	LC	$ 3,321,711
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N
LIMITS FROM: DUDLEY BRANCH TR FROM N CARROLLTON/			**LIMITS TO:** FRANKFORD DART STA TO OLD DENTON RD				**PROJ NUM:**CM 1802(788)
ROW CSJ:							
			CONTRACT CSJ: 0918-46-282		**AUG 2021**	**1 Project**	**$ 3,321,711**
DALLAS	DENTON	CS	0918-46-305	0.001	AUG 2021	LC	$ 1,010,629
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N
LIMITS FROM: GINNINGS ELEMENTARY SCHOOL AND			**LIMITS TO:** LEE ELEMENTARY SCHOOL				**PROJ NUM:**STP 2020(048)TP
ROW CSJ:							
			CONTRACT CSJ: 0918-46-305		**AUG 2021**	**1 Project**	**$ 1,010,629**
DALLAS	DENTON	CS	0918-46-306	0.001	AUG 2021	LC	$ 1,010,891
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N
LIMITS FROM: W SYCAMORE & S WELCH INT,W HICKORY			**LIMITS TO:** DCTA STATION,S WELCH ST & EAGLE INT				**PROJ NUM:**STP 1902(083)TP
ROW CSJ:							
			CONTRACT CSJ: 0918-46-306		**AUG 2021**	**1 Project**	**$ 1,010,891**
DALLAS	DENTON	CS	0918-46-311	0.100	AUG 2021	LC	$ 3,255,099
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:** N
LIMITS FROM: ON COLLEGE ST FROM MILL ST			**LIMITS TO:** RAILROAD ST				**PROJ NUM:**STP ( )MM
ROW CSJ:							
			CONTRACT CSJ: 0918-46-311		**AUG 2021**	**1 Project**	**$ 3,255,099**
DALLAS	DALLAS	CS	0918-47-074	0.463	AUG 2021	LC	$ 1,242,572
DESCRIPTION: CONSTRUCT NEW ROAD							**NHS:** N
LIMITS FROM: CAMPBELL RD FROM COLLINS			**LIMITS TO:** US 75 IN RICHARDSON				**PROJ NUM:**STP 2017(908)MM
ROW CSJ:							
DALLAS	DALLAS	US 75	0047-07-236	0.116	AUG 2021	LC	$ 285,297
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS							**NHS:** Y
LIMITS FROM: AT CAMPBELL RD			**LIMITS TO:** .				**PROJ NUM:**STP ( )MM
ROW CSJ:							
			CONTRACT CSJ: 0918-47-074		**AUG 2021**	**2 Projects**	**$ 1,527,869**
DALLAS	DALLAS	CS	0918-47-202	0.001	AUG 2021	LC	$ 1,428,335
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N
LIMITS FROM: S CLARK RD TR VELOWEB;RED OAK CR TR			**LIMITS TO:** E BELT LINE RD				**PROJ NUM:**STP ( )TP
ROW CSJ:							
			CONTRACT CSJ: 0918-47-202		**AUG 2021**	**1 Project**	**$ 1,428,335**
DALLAS	DALLAS	VA	0918-47-203	0.001	AUG 2021	LC	$ 2,209,263
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N
LIMITS FROM: FM 1382 & CAMP WISDOM INTERSECTION			**LIMITS TO:** MANSFIELD RD				**PROJ NUM:**STP 1902(089)TP
ROW CSJ:							
			CONTRACT CSJ: 0918-47-203		**AUG 2021**	**1 Project**	**$ 2,209,263**
DALLAS	DALLAS	VA	0918-47-204	0.001	AUG 2021	LC	$ 932,122
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING							**NHS:** N
LIMITS FROM: UNIVERSITY CROSSING TRAIL LIGHTING			**LIMITS TO:** FROM ELLSWORTH AVE TO SKILLMAN ST				**PROJ NUM:**STP ( )TP
ROW CSJ:							
			CONTRACT CSJ: 0918-47-204		**AUG 2021**	**1 Project**	**$ 932,122**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

DALLAS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DALLAS	VA	0918-47-205	0.001	AUG 2021	LC	$ 6,781,243
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N
LIMITS FROM: @ MARKET CENTER BLVD & TURTLE CREEK			**LIMITS TO:** INWOOD/LOVE FIELD DART STATION				**PROJ NUM:**STP ( )TP
ROW CSJ:							
			CONTRACT CSJ: 0918-47-205		**AUG 2021**	**1 Project**	**$ 6,781,243**
DALLAS	DALLAS	VA	0918-47-206	0.001	AUG 2021	LC	$ 7,826,607
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N
LIMITS FROM: LAKE HIGHLANDS TRL DART STATION			**LIMITS TO:** AND WHITE ROCK TRL ROADWAY				**PROJ NUM:**STP ( )TP
ROW CSJ:							
			CONTRACT CSJ: 0918-47-206		**AUG 2021**	**1 Project**	**$ 7,826,607**
DALLAS	DALLAS	VA	0918-47-207	0.001	AUG 2021	LC	$ 473,802
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N
LIMITS FROM: MILLER RD AND CHIESA RD SIDEWALK			**LIMITS TO:** .				**PROJ NUM:**STP ( )TP
ROW CSJ:							
			CONTRACT CSJ: 0918-47-207		**AUG 2021**	**1 Project**	**$ 473,802**
DALLAS	DALLAS	CS	0918-47-208	2.560	AUG 2021	LC	$ 18,987,482
DESCRIPTION: CONSTRUCT NEW ROAD							**NHS:** N
LIMITS FROM: ON WINTERGREEN RD FROM JEFFERSON ST			**LIMITS TO:** WEST OF CARPENTER ROAD				**PROJ NUM:**STP ( )TP
ROW CSJ:							
			CONTRACT CSJ: 0918-47-208		**AUG 2021**	**1 Project**	**$ 18,987,482**
DALLAS	DALLAS	CS	0918-47-209	0.001	AUG 2021	LC	$ 2,115,557
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N
LIMITS FROM: SIDEWALKS IN VARIOUS LOCATIONS			**LIMITS TO:** IN CITY OF CEDAR HILL				**PROJ NUM:**STP 1902(098)TP
ROW CSJ:							
			CONTRACT CSJ: 0918-47-209		**AUG 2021**	**1 Project**	**$ 2,115,557**
DALLAS	DALLAS	VA	0918-47-210	0.001	AUG 2021	LC	$ 827,514
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N
LIMITS FROM: UNION BIKEWAY CONNECTOR;HOUSTON ST			**LIMITS TO:** N HARWOOD ST AT WOODALL RODGERS FWY				**PROJ NUM:**STP ( )TP
ROW CSJ:							
			CONTRACT CSJ: 0918-47-210		**AUG 2021**	**1 Project**	**$ 827,514**
DALLAS	DALLAS	CS	0918-47-239	2.176	AUG 2021	LC	$ 11,419,614
DESCRIPTION: CONSTRUCT NEW ROADWAY LANES							**NHS:** N
LIMITS FROM: ON JEFFERSON ST AND PLEASANT RUN RD			**LIMITS TO:** IN CITY OF LANCASTER				**PROJ NUM:**STP ( )
ROW CSJ:							
			CONTRACT CSJ: 0918-47-239		**AUG 2021**	**1 Project**	**$ 11,419,614**
				AUG 2021 TOTAL:		**17 Projects**	**16 Contracts** **$ 63,647,392**
				DALLAS		**17 Projects**	**16 Contracts** **$ 63,647,392**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

DESIGN DIVISION DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

EL PASO DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$5.21	$1.79	$7.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$5.21	$1.79	$7.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

EL PASO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
EL PASO	EL PASO	VA	0924-06-577	1.000	MAY 2021	LC		$ 6,995,923
DESCRIPTION: HIKE AND/OR BIKE							**NHS:** N	
LIMITS FROM: CITYWIDE			**LIMITS TO:** .				**PROJ NUM:**CM ( )	
ROW CSJ:								
			CONTRACT CSJ: 0924-06-577		MAY 2021	1 Project		$ 6,995,923
				MAY 2021 TOTAL:		1 Project	1 Contract	$ 6,995,923
				EL PASO		1 Project	1 Contract	$ 6,995,923

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

FORT WORTH DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.42	$0.74	$1.16
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.42	$0.74	$1.16

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:39 PM

FORT WORTH DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	TARRANT	VA	0902-90-085	0.300	MAR 2021	LC		$ 1,158,135
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N	
LIMITS FROM: S. PECAN ST			**LIMITS TO:** COLLINS ST				**PROJ NUM:**STP 2019(485)TAPS	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-085		MAR 2021	1 Project		$ 1,158,135
				MAR 2021 TOTAL:		1 Project	1 Contract	$ 1,158,135
				FORT WORTH		1 Project	1 Contract	$ 1,158,135

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

HOUSTON DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$9.11	$2.92	$12.03
JANUARY	$23.44	$8.81	$32.26
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$32.55	$11.74	$44.29

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

HOUSTON DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	VA	0912-00-542	1.500	DEC 2020	LC	$ 12,031,281
DESCRIPTION: HIKE AND/OR BIKE						**NHS:** N	
LIMITS FROM: HIKE & BIKE FROM MEMORIAL DRIVE			**LIMITS TO:** SAN FELIPE STREET			**PROJ NUM:** STP 2018(269)TP	
ROW CSJ:							
			CONTRACT CSJ: 0912-00-542		**DEC 2020**	**1 Project**	**$ 12,031,281**
				DEC 2020 TOTAL:		**1 Project**	**1 Contract** **$ 12,031,281**
HOUSTON	BRAZORIA	CS	0912-31-293	0.745	JAN 2021	LC	$ 5,248,085
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: SMITH RANCH RD; HUGHES RANCH RD			**LIMITS TO:** N OF BROADWAY (FM 518)			**PROJ NUM:** STP ( )MM	
ROW CSJ: 0912-31-312							
			CONTRACT CSJ: 0912-31-293		**JAN 2021**	**1 Project**	**$ 5,248,085**
HOUSTON	HARRIS	CS	0912-72-381	2.170	JAN 2021	LC	$ 27,008,078
DESCRIPTION: WIDEN TO 6 LANES WITH TRAFFIC SIGNAL AND DRAINAGEIMPROVEMENTS						**NHS:** N	
LIMITS FROM: FONDREN RD; BRAESWOOD BLVD S			**LIMITS TO:** AIRPORT BLVD W			**PROJ NUM:** STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-381		**JAN 2021**	**1 Project**	**$ 27,008,078**
				JAN 2021 TOTAL:		**2 Projects**	**2 Contracts** **$ 32,256,163**
				HOUSTON		**3 Projects**	**3 Contracts** **$ 44,287,444**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

LAREDO DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$30.70	$8.39	$39.09
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$1.26	$0.14	$1.40
District Total:	$31.96	$8.53	$40.49

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

LAREDO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LAREDO	WEBB	CS	0922-33-165	5.070	SEP 2020	LC		$ 28,044,213
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:** N	
LIMITS FROM: FM 1472			**LIMITS TO:** 0.100 MILES E OF BELTWAY PARKWAY				**PROJ NUM:**STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0922-33-165		**SEP 2020**	**1 Project**		**$ 28,044,213**
LAREDO	WEBB	CS	0922-33-178	0.689	SEP 2020	LC		$ 10,779,432
DESCRIPTION: TRANSIT							**NHS:** Y	
LIMITS FROM: WORLD TRADE INTERNATIONAL BRIDGE			**LIMITS TO:** .				**PROJ NUM:**CBI ( )	
ROW CSJ:								
			CONTRACT CSJ: 0922-33-178		**SEP 2020**	**1 Project**		**$ 10,779,432**
LAREDO	WEBB	CS	0922-33-181	0.100	SEP 2020	LC		$ 261,636
DESCRIPTION: TRANSIT							**NHS:** N	
LIMITS FROM: ADA BUS STOPS AND BICYCLE PLAZAS			**LIMITS TO:** .				**PROJ NUM:**STP ( )TP	
ROW CSJ:								
			CONTRACT CSJ: 0922-33-181		**SEP 2020**	**1 Project**		**$ 261,636**
				SEP 2020 TOTAL:		**3 Projects**	**3 Contracts**	**$ 39,085,281**
LAREDO	WEBB	CR	0922-33-176	0.500	AUG 2021	LC		$ 1,403,040
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: ON ESPEJO GATES RD AT VALENZUELA CR			**LIMITS TO:** 5.20 MI WEST OF US 83				**PROJ NUM:**BR 1802(540)	
ROW CSJ:								
			CONTRACT CSJ: 0922-33-176		**AUG 2021**	**1 Project**		**$ 1,403,040**
				AUG 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 1,403,040**
				LAREDO		**4 Projects**	**4 Contracts**	**$ 40,488,321**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

LUBBOCK DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

LUFKIN DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

ODESSA DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

PARIS DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

PHARR DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$2.80	$1.00	$3.81
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$14.39	$169.70	$184.08
JANUARY	$6.90	$1.05	$7.95
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.41	$0.15	$0.56
AUGUST	$33.61	$11.29	$44.90
District Total:	$58.11	$183.19	$241.30

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

PHARR DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PHARR	HIDALGO	VA	0921-02-391	9.500	OCT 2020	LC		$ 2,400,865
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: WITHIN THE CITIES OF ALAMO & PHARR			**LIMITS TO:** .				**PROJ NUM:**STP ( )TP	
ROW CSJ:								
			CONTRACT CSJ: 0921-02-391		**OCT 2020**	**1 Project**		**$ 2,400,865**
PHARR	HIDALGO	VA	0921-02-392	1.000	OCT 2020	LC		$ 568,138
DESCRIPTION: HIKE AND/OR BIKE							**NHS:** N	
LIMITS FROM: CANO ST.			**LIMITS TO:** FREDDY GONZALEZ ST.				**PROJ NUM:**STP ( )TP	
ROW CSJ:								
			CONTRACT CSJ: 0921-02-392		**OCT 2020**	**1 Project**		**$ 568,138**
PHARR	HIDALGO	VA	0921-02-393	4.900	OCT 2020	LC		$ 357,862
DESCRIPTION: HIKE AND/OR BIKE							**NHS:** N	
LIMITS FROM: DONNA SIDEWALK PROJECT			**LIMITS TO:** SOUTH INTERNATIONAL BLVD.				**PROJ NUM:**STP ( )TP	
ROW CSJ:								
			CONTRACT CSJ: 0921-02-393		**OCT 2020**	**1 Project**		**$ 357,862**
PHARR	CAMERON	CS	0921-06-312	1.480	OCT 2020	LC		$ 478,836
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: LOOP 499, FROM RIO HONDO RD			**LIMITS TO:** FM 106 (HARRISON RD.)				**PROJ NUM:**STP 2019(356)TAPS	
ROW CSJ:								
			CONTRACT CSJ: 0921-06-312		**OCT 2020**	**1 Project**		**$ 478,836**
				OCT 2020 TOTAL:		**4 Projects**	**4 Contracts**	**$ 3,805,701**
PHARR	HIDALGO	VA	0921-02-368	11.620	DEC 2020	LC		$ 184,082,103
DESCRIPTION: CONSTRUCT NEW TOLL ROAD							**NHS:** N	
LIMITS FROM: 365 TOLLWAY, FROM FM 396			**LIMITS TO:** US 281				**PROJ NUM:**DMO 2013(420)	
ROW CSJ:								
			CONTRACT CSJ: 0921-02-368		**DEC 2020**	**1 Project**		**$ 184,082,103**
				DEC 2020 TOTAL:		**5 Projects**	**5 Contracts**	**$ 184,082,103**
PHARR	CAMERON	CS	0921-06-252	3.070	JAN 2021	LC		$ 7,954,470
DESCRIPTION: WIDEN ROAD - ADD LANES AND SHOULDERS							**NHS:** N	
LIMITS FROM: S. PARALLEL CORRIDOR, FM 509			**LIMITS TO:** FM 2520				**PROJ NUM:**CBI ( )	
ROW CSJ: 0921-06-307								
			CONTRACT CSJ: 0921-06-252		**JAN 2021**	**1 Project**		**$ 7,954,470**
				JAN 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 7,954,470**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

PHARR DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PHARR	HIDALGO	FM 1926	1804-01-068	0.100	JUL 2021	LC		$ 93,304
DESCRIPTION: INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES							**NHS:** Y	
LIMITS FROM: @ FM 1926 (23RD ST.)			**LIMITS TO:** HACKBERRY AVE.				**PROJ NUM:**STP ( )MM	
ROW CSJ: 1804-01-075								
PHARR	HIDALGO	SH 336	0621-01-106	0.100	JUL 2021	LC		$ 84,319
DESCRIPTION: INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES							**NHS:** Y	
LIMITS FROM: INTERSECTION OF BUS 83			**LIMITS TO:** 135 FT S OF INTERSECTION OF BUS 83				**PROJ NUM:**NH ( )	
ROW CSJ: 0621-01-108								
PHARR	HIDALGO	FM 1926	1804-01-069	0.100	JUL 2021	LC		$ 102,519
DESCRIPTION: INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES							**NHS:** Y	
LIMITS FROM: @ FM 1926 (23RD ST.) &			**LIMITS TO:** KENDLEWOOD AVE.				**PROJ NUM:**STP ( )MM	
ROW CSJ: 1804-01-076								
PHARR	HIDALGO	FM 1926	1804-01-071	0.100	JUL 2021	LC		$ 152,742
DESCRIPTION: INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES							**NHS:** Y	
LIMITS FROM: @ FM 1926 (23RD ST.) &			**LIMITS TO:** EBONY AVE.				**PROJ NUM:**STP ( )MM	
ROW CSJ: 1804-01-073								
PHARR	HIDALGO	SS 115	1804-01-072	0.100	JUL 2021	LC		$ 126,134
DESCRIPTION: INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES							**NHS:** Y	
LIMITS FROM: @SS 115 (23RD ST.)			**LIMITS TO:** JACKSON AVE.				**PROJ NUM:**STP ( )MM	
ROW CSJ: 1804-01-074								
			CONTRACT CSJ: 1804-01-068		**JUL 2021**	**5 Projects**		**$ 559,018**
				JUL 2021 TOTAL:		**5 Projects**	**1 Contract**	**$ 559,018**
PHARR	CAMERON	SH 550	0684-01-068	3.937	AUG 2021	LC		$ 18,198,848
DESCRIPTION: CONSTRUCT NEW TOLL ROAD							**NHS:** N	
LIMITS FROM: .203 MI S OF FM 1847			**LIMITS TO:** 1.13 MI SE OF UPRR OVRPSS @ FM 3248				**PROJ NUM:**STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0684-01-068		**AUG 2021**	**1 Project**		**$ 18,198,848**
PHARR	HIDALGO	CS	0921-02-321	3.440	AUG 2021	LC		$ 15,612,717
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: ON MILE 3 N, TOM GILL RD.			**LIMITS TO:** GOODWIN RD.				**PROJ NUM:**STP ( )MM	
ROW CSJ: 0921-02-344								
			CONTRACT CSJ: 0921-02-321		**AUG 2021**	**1 Project**		**$ 15,612,717**
PHARR	HIDALGO	CS	0921-02-327	0.950	AUG 2021	LC		$ 6,023,454
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: ON TAYLOR RD, FROM BUS 83			**LIMITS TO:** I-2 (US 83)				**PROJ NUM:**STP ( )	
ROW CSJ: 0921-02-378								
			CONTRACT CSJ: 0921-02-327		**AUG 2021**	**1 Project**		**$ 6,023,454**
PHARR	HIDALGO	CS	0921-02-379	0.100	AUG 2021	LC		$ 5,064,976
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:** N	
LIMITS FROM: ANZALDUAS INTL. PORT OF ENTRY			**LIMITS TO:** NORTH BOUND				**PROJ NUM:**CBI ( )	
ROW CSJ:								
			CONTRACT CSJ: 0921-02-379		**AUG 2021**	**1 Project**		**$ 5,064,976**
				AUG 2021 TOTAL:		**4 Projects**	**4 Contracts**	**$ 44,899,995**
				PHARR		**19 Projects**	**15 Contracts**	**$ 241,301,287**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

SAN ANGELO DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$4.34	$1.38	$5.72
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$5.05	$1.69	$6.74
APRIL	$0.00	$0.00	$0.00
MAY	$435.14	$3.54	$438.68
JUNE	$0.00	$0.00	$0.00
JULY	$1.60	$0.56	$2.16
AUGUST	$0.00	$0.00	$0.00
District Total:	$446.14	$7.17	$453.31

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	BEXAR	CS	0915-12-582	0.740	NOV 2020	LC		$ 5,721,272
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: ON ROCKET/SCHAEFFER, FROM E. NORRIS			**LIMITS TO:** LP 1604				**PROJ NUM:**STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-582		**NOV 2020**	**1 Project**		**$ 5,721,272**
				NOV 2020 TOTAL:		**1 Project**	**1 Contract**	**$ 5,721,272**
SAN ANTONIO	GUADALUPE	CS	0915-46-045	1.540	MAR 2021	LC		$ 6,741,595
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: IN SEGUIN, ON RUDELOFF RD.			**LIMITS TO:** FROM SH 46 TO HUBER RD.				**PROJ NUM:**STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0915-46-045		**MAR 2021**	**1 Project**		**$ 6,741,595**
				MAR 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 6,741,595**
SAN ANTONIO	BEXAR	CS	0915-12-604	3.750	MAY 2021	LC		$ 10,744,123
DESCRIPTION: BIKE AND PEDESTRIAN CORRIDOR ENHANCEMENTS TO IMPLEMENTCOMPLETE STREETS							**NHS:** N	
LIMITS FROM: IN SAN ANTONIO ON PRESA STREET			**LIMITS TO:** FROM W. BOYER TO SE MILITARY (LP13)				**PROJ NUM:**STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-604		**MAY 2021**	**1 Project**		**$ 10,744,123**
SAN ANTONIO	BEXAR	SL 1604	2452-02-083	13.224	MAY 2021	LC		$ 395,706,085
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: SH 16			**LIMITS TO:** US 281				**PROJ NUM:**NH ( )	
ROW CSJ:								
SAN ANTONIO	BEXAR	SL 1604	2452-03-113	1.634	MAY 2021	LC		$ 32,232,371
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: US 281			**LIMITS TO:** REDLAND ROAD				**PROJ NUM:**NH ()	
ROW CSJ:								
			CONTRACT CSJ: 2452-02-083		**MAY 2021**	**2 Projects**		**$ 427,938,456**
				MAY 2021 TOTAL:		**3 Projects**	**2 Contracts**	**$ 438,682,579**
SAN ANTONIO	BEXAR	SS 536	0253-06-037	0.057	JUL 2021	LC		$ 2,163,199
DESCRIPTION: CONSTRUCT BICYCLE AND PEDESTRIAN BRIDGE							**NHS:** N	
LIMITS FROM: AT SAN ANTONIO RIVER			**LIMITS TO:** .				**PROJ NUM:**STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0253-06-037		**JUL 2021**	**1 Project**		**$ 2,163,199**
				JUL 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 2,163,199**
				SAN ANTONIO		**6 Projects**	**5 Contracts**	**$ 453,308,645**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

TRAFFIC DIV. 83 DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

TRAFFIC DIVISION DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

TYLER DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

WACO DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$4.07	$0.75	$4.83
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$9.49	$3.31	$12.79
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$13.56	$4.06	$17.62

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

WACO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WACO	BELL	SH 53	0184-03-039	1.400	SEP 2020	LC		$ 1,561,629
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: IH 35			**LIMITS TO:** SPUR 290				**PROJ NUM:**STP ( )	
ROW CSJ:								
WACO	BELL	SH 53	0232-01-053	0.353	SEP 2020	LC		$ 440,460
DESCRIPTION: HIKE AND/OR BIKE							**NHS:** N	
LIMITS FROM: SPUR 290			**LIMITS TO:** MARTIN LUTHER KING JR. BLVD				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0184-03-039		**SEP 2020**	**2 Projects**		**$ 2,002,089**
WACO	MC LENNAN	CS	0909-22-182	0.722	SEP 2020	LC		$ 2,825,676
DESCRIPTION: HIKE AND/OR BIKE							**NHS:** N	
LIMITS FROM: ELM AVENUE FROM GARRISON ST			**LIMITS TO:** UNIVERSITY PARKS DRIVE				**PROJ NUM:**STP 2019(140)TAPS	
ROW CSJ:								
			CONTRACT CSJ: 0909-22-182		**SEP 2020**	**1 Project**		**$ 2,825,676**
				SEP 2020 TOTAL:		**3 Projects**	**2 Contracts**	**$ 4,827,765**
WACO	BELL	CS	0909-36-167	0.820	JAN 2021	LC		$ 1,653,259
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: PARK (NORTH MESQUITE) ALONG AVE H			**LIMITS TO:** 10TH STREET				**PROJ NUM:**STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0909-36-167		**JAN 2021**	**1 Project**		**$ 1,653,259**
WACO	BELL	CS	0909-36-168	7.500	JAN 2021	LC		$ 11,138,530
DESCRIPTION: CONSTRUCT NEW ROAD							**NHS:** Y	
LIMITS FROM: 522 FT. S OF JUPITER DRIVE			**LIMITS TO:** 20 FT. N OF RIVERSIDE TRAIL				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0909-36-168		**JAN 2021**	**1 Project**		**$ 11,138,530**
				JAN 2021 TOTAL:		**2 Projects**	**2 Contracts**	**$ 12,791,789**
				WACO		**5 Projects**	**4 Contracts**	**$ 17,619,554**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

WICHITA FALLS DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$1.28	$0.32	$1.61
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$1.28	$0.32	$1.61

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

WICHITA FALLS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WICHITA FALLS	WICHITA	CS	0903-03-117	0.500	OCT 2020	LC		$ 1,605,565
DESCRIPTION: HIKE AND/OR BIKE							**NHS:** N	
LIMITS FROM: LAKE WICHITA PARK			**LIMITS TO:** LARRY'S MARINE CENTER				**PROJ NUM:**STP 2019(660)TAPS	
ROW CSJ:								
			CONTRACT CSJ: 0903-03-117		OCT 2020	1 Project		$ 1,605,565
				OCT 2020 TOTAL:		1 Project	1 Contract	$ 1,605,565
				WICHITA FALLS		1 Project	1 Contract	$ 1,605,565

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

YOAKUM DISTRICT

FISCAL YEAR 2021

PLANNED LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:38:40 PM

FISCAL YEAR 2021
PLANNED LOCAL LET PROJECTS SUMMARY
BASED ON INFLATED ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
			State Total:	**69 Projects**		**62 Contracts**		**$ 944,334,030**

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

FISCAL YEAR 2021
PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

District	Federal/ State [1]	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$120.00	$380.00	$500.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$1.12	$0.28	$1.40
EL PASO	$2.74	$3.38	$6.12
FORT WORTH	$6.04	$1.50	$7.54
HOUSTON	$28.31	$0.38	$28.68
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$7.17	$1.33	$8.50
TYLER	$0.00	$0.00	$0.00
WACO	$0.92	$0.23	$1.15
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
District Total:	$166.28	$387.09	$553.38*

* Actual totals may include Other Obligations to be obligated and/or pending concurrence of award, which may result in revised monthly totals.

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

ABILENE DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

AMARILLO DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

ATLANTA DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

AUSTIN DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$120.00	$380.00	$500.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$120.00	$380.00	$500.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

AUSTIN DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	TRAVIS	US 183	0151-06-143	4.453	SEP 2020	XX	$ 117,500,000
DESCRIPTION: CONSTRUCT NEW ROAD							**NHS:** Y
LIMITS FROM: WILLIAMSON COUNTY LINE			**LIMITS TO:** SL 1				**PROJ NUM:** CC 151-6-143
ROW CSJ:							
AUSTIN	WILLIAMSON	US 183	0151-05-113	3.260	SEP 2020	XX	$ 60,000,000
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y
LIMITS FROM: RM 620/SH 45			**LIMITS TO:** TRAVIS COUNTY LINE				**PROJ NUM:** NH ( )
ROW CSJ:							
AUSTIN	WILLIAMSON	US 183	0151-05-114	5.267	SEP 2020	XX	$ 117,500,000
DESCRIPTION: CONSTRUCT NEW ROAD							**NHS:** Y
LIMITS FROM: SH 45/RM 620			**LIMITS TO:** TRAVIS COUNTY LINE				**PROJ NUM:** CC 151-5-114
ROW CSJ:							
AUSTIN	TRAVIS	US 183	0151-06-142	4.460	SEP 2020	XX	$ 60,000,000
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y
LIMITS FROM: WILLIAMSON COUNTY LINE			**LIMITS TO:** SL 1				**PROJ NUM:** NH ( )
ROW CSJ:							
AUSTIN	TRAVIS	SL 1	3136-01-187	3.029	SEP 2020	XX	$ 145,000,000
DESCRIPTION: ADD DIRECT CONNECTORS WITH TRANSITIONS							**NHS:** Y
LIMITS FROM: US 183			**LIMITS TO:** RM 2222				**PROJ NUM:** CC 3136-1-187
ROW CSJ:							
			CONTRACT CSJ: 0151-06-143		**SEP 2020**	**5 Projects**	**$ 500,000,000**
				SEP 2020 TOTAL:		**5 Projects**	**1 Contract $ 500,000,000**
				AUSTIN		**5 Projects**	**1 Contract $ 500,000,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

BEAUMONT DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

BROWNWOOD DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

BRYAN DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

CHILDRESS DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

DALLAS DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$1.12	$0.28	$1.40
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$1.12	$0.28	$1.40

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

DALLAS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	DALLAS	VA	0918-00-225	0.001	MAY 2021	XX		$ 1,398,840
DESCRIPTION: MAINTENANCE & OPERATIONS PROJECT							**NHS:** N	
LIMITS FROM: NCTCOG REGIONAL ITS FUNDING POOL			**LIMITS TO:** FY 2021				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0918-00-225		MAY 2021	1 Project		$ 1,398,840
				MAY 2021 TOTAL:		1 Project	1 Contract	$ 1,398,840
				DALLAS		1 Project	1 Contract	$ 1,398,840

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

DESIGN DIVISION DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

EL PASO DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.91	$1.38	$2.29
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$1.82	$2.00	$3.83
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$2.74	$3.38	$6.12

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

EL PASO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
EL PASO	EL PASO	VA	0924-06-574	1.000	SEP 2020	TR		$ 2,288,542
DESCRIPTION: TO PROVIDE OEPRATING ASSISTANCE FOR 2ND YEAR OF NEW MONTANABRT CORRIDOR SERVICE							**NHS:** N	
LIMITS FROM: DOWNTOWN TERMINAL-SANTA FE STREET			**LIMITS TO:** NEW TERMINAL-RC POE & EDGEMERE				**PROJ NUM:**CM ( )	
ROW CSJ:								
			CONTRACT CSJ: 0924-06-574		SEP 2020	1 Project		$ 2,288,542
				SEP 2020 TOTAL:		**1 Project**	**1 Contract**	**$ 2,288,542**
EL PASO	EL PASO	VA	0924-06-572	1.000	NOV 2020	TR		$ 2,288,542
DESCRIPTION: TO PROVIDE OPERATING ASSISTANCE FOR 3RD YEAR OF NEW ALAMEDABRT CORRIDOR SERVICE							**NHS:** N	
LIMITS FROM: DOWNTOWN TERMINAL-SANTA FE STREET			**LIMITS TO:** MV TERMINAL-ZARAGOZA & ALAMEDA				**PROJ NUM:**CM ( )	
ROW CSJ:								
			CONTRACT CSJ: 0924-06-572		NOV 2020	1 Project		$ 2,288,542
EL PASO	EL PASO	VA	0924-06-573	1.000	NOV 2020	TR		$ 1,538,029
DESCRIPTION: TO PROVIDE OPERATING ASSISTANCE FOR 3RD YEAR OF NEW DYER BRT CORRIDOR SERVICE							**NHS:** N	
LIMITS FROM: DOWNTOWN TERMINAL-SANTA FE STREET			**LIMITS TO:** NEW TERMINAL-DYER AT DIANA				**PROJ NUM:**CM ( )	
ROW CSJ:								
			CONTRACT CSJ: 0924-06-573		NOV 2020	1 Project		$ 1,538,029
				NOV 2020 TOTAL:		**2 Projects**	**2 Contracts**	**$ 3,826,571**
				EL PASO		**3 Projects**	**3 Contracts**	**$ 6,115,113**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

FORT WORTH DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State[1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$5.99	$1.50	$7.49
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.05	$0.00	$0.05
District Total:	$6.04	$1.50	$7.54

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

FORT WORTH DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	TARRANT	VA	0902-00-173	0.100	JAN 2021	XX		$ 5,367,819
DESCRIPTION: REGIONAL PLACEHOLDER; BIKE/PED SAFETY POOL INCL TOD, PEDCONNECTIONS, SCHOOL SITING, ETC.							**NHS:** N	
LIMITS FROM: BIKE/PED SAFETY_POOL			**LIMITS TO:** FY 2021				**PROJ NUM:**CM ( )	
ROW CSJ:								
			CONTRACT CSJ: 0902-00-173		**JAN 2021**	**1 Project**		**$ 5,367,819**
FORT WORTH	TARRANT	VA	0902-00-222	0.100	JAN 2021	XX		$ 2,120,000
DESCRIPTION: LOCAL GOVERNMENT, STAFF, CONSULTANT TIME, INFRASTRUCTUREUPGRADES, LEGAL SERVICES, PUBLIC ED, SAFETY, SOFTWARE, ADMIN							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** DISTRICTWIDE 2021				**PROJ NUM:**STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0902-00-222		**JAN 2021**	**1 Project**		**$ 2,120,000**
					JAN 2021 TOTAL:	**2 Projects**	**2 Contracts**	**$ 7,487,819**
FORT WORTH	TARRANT	VA	0902-90-121	0.100	AUG 2021	XX		$ 50,000
DESCRIPTION: ITS QUALITY IMPLEMENTATION - ENSURE EFFECTIVE USE OF ITSDEVICES, INCLUDING FOR DATA COLLECTION; LIMITED ACCESS FRWY							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN TARRANT			**LIMITS TO:** COUNTY				**PROJ NUM:**STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-121		**AUG 2021**	**1 Project**		**$ 50,000**
					AUG 2021 TOTAL:	**1 Project**	**1 Contract**	**$ 50,000**
					FORT WORTH	**3 Projects**	**3 Contracts**	**$ 7,537,819**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

HOUSTON DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$5.00	$0.00	$5.00
OCTOBER	$8.00	$0.00	$8.00
NOVEMBER	$1.30	$0.00	$1.30
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$1.25	$0.00	$1.25
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$1.38	$0.00	$1.38
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$11.38	$0.38	$11.75
District Total:	$28.31	$0.38	$28.68

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

HOUSTON DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
HOUSTON	HARRIS	VA	0912-00-593	0.001	SEP 2020	XX		$ 5,000,000
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0912-00-593		**SEP 2020**	**1 Project**		**$ 5,000,000**
				SEP 2020 TOTAL:		**1 Project**	**1 Contract**	**$ 5,000,000**
HOUSTON	HARRIS	VA	0912-00-559	0.001	OCT 2020	XX		$ 8,000,000
DESCRIPTION: REGIONAL FREEWAY INCIDENT MANAGEMENT - TOWING (FY 2020)							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** .				**PROJ NUM:**STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0912-00-559		**OCT 2020**	**1 Project**		**$ 8,000,000**
				OCT 2020 TOTAL:		**1 Project**	**1 Contract**	**$ 8,000,000**
HOUSTON	HARRIS	VA	0912-00-576	0.001	NOV 2020	XX		$ 1,300,000
DESCRIPTION: ITS SUPPORT NON-LETTING							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0912-00-576		**NOV 2020**	**1 Project**		**$ 1,300,000**
				NOV 2020 TOTAL:		**1 Project**	**1 Contract**	**$ 1,300,000**
HOUSTON	HARRIS	VA	0912-00-563	0.001	JAN 2021	XX		$ 1,250,000
DESCRIPTION: COMMUTE SOLUTIONS PROGRAM							**NHS:** N	
LIMITS FROM: VARIOUS			**LIMITS TO:** .				**PROJ NUM:**CM ( )	
ROW CSJ:								
			CONTRACT CSJ: 0912-00-563		**JAN 2021**	**1 Project**		**$ 1,250,000**
				JAN 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 1,250,000**
HOUSTON	HARRIS	VA	0912-00-550	0.001	MAY 2021	XX		$ 1,380,000
DESCRIPTION: COMMUTE SOLUTIONS PROGRAM							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**CM ( )	
ROW CSJ:								
			CONTRACT CSJ: 0912-00-550		**MAY 2021**	**1 Project**		**$ 1,380,000**
				MAY 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 1,380,000**
HOUSTON	HARRIS	VA	0912-00-539	0.001	AUG 2021	XX		$ 8,000,000
DESCRIPTION: REGIONAL TRAVEL MANAGEMENT PROGRAM							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** .				**PROJ NUM:**STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0912-00-539		**AUG 2021**	**1 Project**		**$ 8,000,000**
HOUSTON	HARRIS	VA	0912-00-548	0.001	AUG 2021	XX		$ 3,750,000
DESCRIPTION: REGIONAL COMMUTE ALTERNATIVES PROGRAM							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0912-00-548		**AUG 2021**	**1 Project**		**$ 3,750,000**
				AUG 2021 TOTAL:		**2 Projects**	**2 Contracts**	**$ 11,750,000**
				HOUSTON		**7 Projects**	**7 Contracts**	**$ 28,680,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

LAREDO DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

LUBBOCK DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State[1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

LUFKIN DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

ODESSA DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

PARIS DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

PHARR DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

SAN ANGELO DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$4.77	$0.73	$5.50
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$2.40	$0.60	$3.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$7.17	$1.33	$8.50

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	BEXAR	VA	0915-00-214	0.001	SEP 2020	XX		$ 5,500,000
DESCRIPTION: HERO PROGRAM							**NHS:** Y	
LIMITS FROM: VARIOUS LOCATIONS WITHIN			**LIMITS TO:** BEXAR, COMAL AND KENDALL COUNTIES				**PROJ NUM:**STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0915-00-214		SEP 2020	1 Project		$ 5,500,000
				SEP 2020 TOTAL:		**1 Project**	**1 Contract**	**$ 5,500,000**
SAN ANTONIO	BEXAR	VA	0915-12-611	0.001	JUN 2021	XX		$ 3,000,000
DESCRIPTION: ENGINEERING DESIGN/STUDY							**NHS:** N	
LIMITS FROM: IN SAN ANTONIO			**LIMITS TO:** AT VARIOUS LOCATIONS				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-611		JUN 2021	1 Project		$ 3,000,000
				JUN 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 3,000,000**
				SAN ANTONIO		**2 Projects**	**2 Contracts**	**$ 8,500,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

TRAFFIC DIV. 83 DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

TRAFFIC DIVISION DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

TYLER DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

WACO DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.92	$0.23	$1.15
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.92	$0.23	$1.15

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

WACO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WACO	BELL	VA	0909-36-170	0.010	JAN 2021	TR		$ 1,145,000
DESCRIPTION: FEDERAL TRANSIT ADMINISTRATION TRANSFER							**NHS:** N	
LIMITS FROM: HILL COUNTY TRANSIT			**LIMITS TO:** KILLEEN UZA - TWO, TEMPLE UZA - ONE				**PROJ NUM:** STP 2020(295)MM	
ROW CSJ:								
			CONTRACT CSJ: 0909-36-170		JAN 2021	1 Project		$ 1,145,000
				JAN 2021 TOTAL:		1 Project	1 Contract	$ 1,145,000
				WACO		1 Project	1 Contract	$ 1,145,000

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

WICHITA FALLS DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State[1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

YOAKUM DISTRICT

FISCAL YEAR 2021

PLANNED OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:34:14 PM

FISCAL YEAR 2021
PLANNED OTHER OBLIGATIONS SUMMARY
BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
			State Total:	**22 Projects**		**18 Contracts**		**$ 553,376,772**

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:42 AM

FISCAL YEAR 2021
PLANNED CDA SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

District	Federal/ State [1]	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$0.00	$0.00	$0.00
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00*

* Actual totals may include Local Letting, Other Obligations, CDA and Design Build to be obligated and/or pending concurrence of award, which may result in revised monthly totals.

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:42 AM

ABILENE DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:42 AM

AMARILLO DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:42 AM

ATLANTA DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:42 AM

AUSTIN DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:42 AM

BEAUMONT DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:42 AM

BROWNWOOD DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:42 AM

BRYAN DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:42 AM

CHILDRESS DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:42 AM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:42 AM

DALLAS DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:42 AM

DESIGN DIVISION DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:42 AM

EL PASO DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:42 AM

FORT WORTH DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State[1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:43 AM

HOUSTON DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:43 AM

LAREDO DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:43 AM

LUBBOCK DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:43 AM

LUFKIN DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:43 AM

ODESSA DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:43 AM

PARIS DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:43 AM

PHARR DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:43 AM

SAN ANGELO DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:43 AM

SAN ANTONIO DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:43 AM

TRAFFIC DIVISION DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:43 AM

TYLER DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:43 AM

WACO DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:43 AM

WICHITA FALLS DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:43 AM

YOAKUM DISTRICT

FISCAL YEAR 2021

PLANNED CDA SUMMARY (In Millions

BASED ON INFLATED ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/13/2019 @ 11:17:43 AM

FISCAL YEAR 2021
PLANNED CDA PROJECTS SUMMARY

BASED ON INFLATED ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
			State Total:	**0 Projects**		**0 Contracts**		**$ 0.00**

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:35 PM

FISCAL YEAR 2021
PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

District	Federal/ State [1]	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$460.58	$0.00	$460.58
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$1,240.00	$0.00	$1,240.00
HOUSTON	$2,880.40	$0.00	$2,880.40
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$1,595.20	$0.00	$1,595.20
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
District Total:	$6,176.18	$0.00	$6,176.18*

* Actual totals may include Design Build to be obligated and/or pending concurrence of award, which may result in revised monthly totals.

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

ABILENE DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

AMARILLO DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

ATLANTA DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

AUSTIN DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

BEAUMONT DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

BROWNWOOD DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

BRYAN DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

CHILDRESS DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

DALLAS DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$460.58	$0.00	$460.58
District Total:	$460.58	$0.00	$460.58

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

DALLAS DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR DESIGN BUILD

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	DALLAS	IH 35E	0196-03-274	6.397	AUG 2021	DB		$ 460,575,043
DESCRIPTION: CONSTRUCT NEW ROAD							**NHS:** Y	
LIMITS FROM: IH 635			**LIMITS TO:** DENTON COUNTY LINE				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0196-03-274		AUG 2021	1 Project		$ 460,575,043
				AUG 2021 TOTAL:		**1 Project**	**1 Contract**	**$ 460,575,043**
				DALLAS		**1 Project**	**1 Contract**	**$ 460,575,043**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

DESIGN DIVISION DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

EL PASO DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

FORT WORTH DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$1,240.00	$0.00	$1,240.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$1,240.00	$0.00	$1,240.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

FORT WORTH DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR DESIGN BUILD

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	TARRANT	IH 820	0008-13-125	0.001	JUN 2021	DB		$ 650,000,000
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: IH 20			**LIMITS TO:** BRENTWOOD STAIR ROAD				**PROJ NUM:**NH	( )
ROW CSJ: 0008-13-242								
FORT WORTH	TARRANT	IH 20	0008-13-206	1.284	JUN 2021	DB		$ 165,000,000
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: IH 20/IH820 INTERCHANGE			**LIMITS TO:** FOREST HILL DRIVE				**PROJ NUM:**NH	( )
ROW CSJ: 0008-13-241								
FORT WORTH	TARRANT	US 287	0172-06-080	2.721	JUN 2021	DB		$ 40,000,000
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: IH 820/US 287 INTERCHANGE			**LIMITS TO:** WICHITA ST/BISHOP ST				**PROJ NUM:**NH	( )
ROW CSJ: 0172-06-098								
FORT WORTH	TARRANT	US 287	0172-09-028	0.001	JUN 2021	DB		$ 30,000,000
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: IH 20 INTERCHANGE			**LIMITS TO:** KENNEDALE/SUBLETT ROAD				**PROJ NUM:**NH	( )
ROW CSJ: 0172-09-039								
FORT WORTH	TARRANT	IH 20	2374-05-066	4.402	JUN 2021	DB		$ 355,000,000
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: IH 820			**LIMITS TO:** PARK SPRINGS BLVD				**PROJ NUM:**NH	( )
ROW CSJ: 2374-05-087								
			CONTRACT CSJ: 0008-13-125		JUN 2021	5 Projects		$1,240,000,000
				JUN 2021 TOTAL:		**5 Projects**	**1 Contract**	**$1,240,000,000**
				FORT WORTH		**5 Projects**	**1 Contract**	**1,240,000,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

HOUSTON DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$2,880.40	$0.00	$2,880.40
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$2,880.40	$0.00	$2,880.40

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

HOUSTON DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR DESIGN BUILD

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	IH 45	0500-03-601	0.738	JUN 2021	DB	$ 856,500,000
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y
LIMITS FROM: AT IH 69 SOUTH			**LIMITS TO:** .				**PROJ NUM:**NH ( )
ROW CSJ: 0500-03-608							
HOUSTON	HARRIS	IH 69	0027-13-200	1.000	JUN 2021	DB	$ 173,500,000
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N
LIMITS FROM: SH 288			**LIMITS TO:** IH 45				**PROJ NUM:**NH ( )
ROW CSJ: 0027-13-226							
HOUSTON	HARRIS	IH 69	0027-13-221	0.510	JUN 2021	DB	$ 55,800,000
DESCRIPTION: CONSTRUCT BRIDGE							**NHS:** Y
LIMITS FROM: AT MCGOWEN, TUAM AND ELGIN			**LIMITS TO:** .				**PROJ NUM:**NH ( )
ROW CSJ: 0027-13-225							
HOUSTON	HARRIS	IH 45	0500-03-598	2.396	JUN 2021	DB	$ 200,000,000
DESCRIPTION: CONSTRUCT PARKWAY CONNECTORS INTO DOWNTOWN HOUSTON ANDREMOVE EXISTING PIERCE ELEVATED							**NHS:** Y
LIMITS FROM: IH 69 SOUTH			**LIMITS TO:** IH 10				**PROJ NUM:**NH ( )
ROW CSJ: 0500-03-613							
HOUSTON	HARRIS	IH 45	0500-03-599	0.800	JUN 2021	DB	$ 721,400,000
DESCRIPTION: RECONSTRUCT INTERCHANGE INCLUDING IH 10 EXPRESS LANES(NON-TOLLED)							**NHS:** Y
LIMITS FROM: AT IH 10 WEST			**LIMITS TO:** .				**PROJ NUM:**NH ( )
ROW CSJ: 0500-03-616							
HOUSTON	HARRIS	IH 45	0500-08-001	2.000	JUN 2021	DB	$ 873,200,000
DESCRIPTION: RECONSTRUCT INTERCHANGE INCLUDING IH 45, IH 10 & IH 69MAINLANES AND IH 10 EXPRESS LANES (NON-TOLLED)							**NHS:** Y
LIMITS FROM: AT IH 69 NORTH AND IH 10 EAST			**LIMITS TO:** .				**PROJ NUM:**NH ( )
ROW CSJ: 0500-08-002							
			CONTRACT CSJ: 0500-03-601		JUN 2021	6 Projects	$2,880,400,000
				JUN 2021 TOTAL:		**6 Projects**	**1 Contract** **$2,880,400,000**
				HOUSTON		**6 Projects**	**1 Contract** **2,880,400,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

LAREDO DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

LUBBOCK DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

LUFKIN DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

ODESSA DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

PARIS DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

PHARR DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

SAN ANGELO DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$1,595.20	$0.00	$1,595.20
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$1,595.20	$0.00	$1,595.20

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2021 PLANNED PROJECT DETAIL FOR DESIGN BUILD

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	GUADALUPE	IH 35	0016-06-047	2.006	SEP 2020	DB		$ 150,000,000
DESCRIPTION: WIDEN ROAD - ADD LANES						CDA	**NHS:** Y	
LIMITS FROM: BEXAR/GUADALUPE COUNTY LINE			**LIMITS TO:** FM 3009				**PROJ NUM:**NH ( )	
ROW CSJ: 0016-06-114								
SAN ANTONIO	BEXAR	IH 35	0016-07-113	6.778	SEP 2020	DB		$ 815,000,000
DESCRIPTION: WIDEN ROAD - ADD LANES						CDA	**NHS:** Y	
LIMITS FROM: IH 410 N			**LIMITS TO:** GUADALUPE/BEXAR COUNTY LINE				**PROJ NUM:**NH ( )	
ROW CSJ: 0016-07-133								
SAN ANTONIO	BEXAR	IH 35	0017-10-168	3.949	SEP 2020	DB		$ 602,000,000
DESCRIPTION: WIDEN ROAD - ADD LANES						CDA	**NHS:** Y	
LIMITS FROM: IH 410 S			**LIMITS TO:** IH 410 N				**PROJ NUM:**NH ()	
ROW CSJ: 0017-10-278								
SAN ANTONIO	BEXAR	IH 35	0017-10-284	0.127	SEP 2020	DB		$ 28,200,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** Y	
LIMITS FROM: 0.2 MI SOUTH OF AT&T CENTER PARKWAY			**LIMITS TO:** AT UPRR				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0016-06-047		SEP 2020	4 Projects		$1,595,200,000
				SEP 2020 TOTAL:		**4 Projects**	**1 Contract**	**$1,595,200,000**
				SAN ANTONIO		**4 Projects**	**1 Contract**	**1,595,200,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

TRAFFIC DIV. 83 DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

TRAFFIC DIVISION DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

TYLER DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

WACO DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

WICHITA FALLS DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

YOAKUM DISTRICT

FISCAL YEAR 2021

PLANNED DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: August 09, 2019
Run Date: 8/12/2019 @ 4:41:36 PM

FISCAL YEAR 2021
PLANNED DESIGN BUILD SUMMARY

BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
			State Total:	**16 Projects**		**4 Contracts**		**$ 6,176,175,043**