SPECIAL PROVISION
000---906

Important Notice to Contractors

The contractor's attention is directed to the fact there are right of way acquisitions that have not been completed. The State anticipates that all remaining right of way acquisitions will be completed in sufficient time to prevent any undue delay to the Contractor in his normal operation. An extension of working days will be granted, if necessary, for delays caused by interference’s beyond the estimated dates of clearance. The contractor will not be allowed on right of way which has not been acquired.

The following is a list of right of way parcels remaining to be acquired for the construction of this project. The list is provided for informational purposes. The contractor is invited to review the outstanding right of way with the Area Engineer assigned to this project. A right of way map reflecting the location and description of each parcel listed is on file with the Area Engineer and with the District Office located in Lufkin, Texas.

Right of Way Parcels To Be Acquired

<table>
<thead>
<tr>
<th>Parcel No.</th>
<th>Owner</th>
<th>Location &amp; Description</th>
<th>Estimated Date of Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Jerry L. Lynn and Jayne F. Lynn</td>
<td>Sta. 266+00.62 Rt. to Sta. 267+50.60 Rt.</td>
<td>June 20, 2007</td>
</tr>
<tr>
<td>2</td>
<td>Fred M. Arneson</td>
<td>Sta. 267+50.60 to Sta. 269+69.12 Rt.</td>
<td>June 20, 2007</td>
</tr>
<tr>
<td>3</td>
<td>Jim McMurrey</td>
<td>Sta. 269+69.12 Rt. to Sta. 274+21.3 Rt.</td>
<td>June 20, 2007</td>
</tr>
</tbody>
</table>