PARK ROAD 22 BRIDGE (BOND 2004)
PROJECT NUMBER 6281
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Construction Phase
A. Mobilize
B. Utility Relocation
C. Construct Detours (West)
D. Install Bulkhead (West)
E. Install Bridge Footings (West)
F. Install Arches, Wingwalls & Headwall (West)
G. Build Ramps (West)
H. Construct New Roadway (West)
I. Construct Detours (East)
J. Install Bulkhead (East)
K. Install Bridge Footings (East)
L. Install Arches, Wingwalls & Headwall (East)
M. Build Ramps (East)
N.. Construct New Roadway (East)

0. Remove Detours g
P. Landscaping & Irrigation
Q. Lighting
Lift Station
Construction Phase )
A. Wet Well
B. Collector Manhole
C. Bores Under PR 22 & Canal ;

D. Forcemain
E. Pumps & Electrical
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