2020 HIGHWAY PROJECTS:

KAUFMAN COUNTY CONSTRUCTION PROJECTS
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KAUFMAN COUNTY PROJECTS UNDER CONSTRUCTION (SUMMER Q3 2020)

cs)

0751-02-026

0751-02-025

0751-01-046

0095-14-029

2815-01-008

0522-01-023

0095-13-043

0173-02-071

0095-05-059

2555-01-012

Hwy

FM 148

FM 148

FM 148

[-20

FM 2757

SH 243

I-20

SH 34

usS 80

FM 2578

Project Limits

FM 1390 to FM 1388

At Buffalo Creek

South of US 80 to SP
557

Big Brushy Creek to
SH 34

FM 740 to FM 741

At FM 2727 and FM
2515

I-635 to Big Brushy
Creek

FM 1390 to FM 1388

FM 429 to Van Zandt
C/L

FM 987 to SH 34

Description

Reconstr. existing pvmt. and add
shoulders

Replace bridge and approaches

Widen from 2-lane rural to 4-lane
divided

Rehabilitate exisitng roadway

Reconstruct existing pavement and add
shoulders

Intersection Improvements

Full depth repair and mill and overlay

Reconstruct existing pavement, add
shoulders, and replace bridges and
approaches

Median cable/concrete barrier

Reconstruct Existing Pavement and Add
Shoulders

Letting

Jul-2018

Jul-2018

Jun-2018

May-2019

Feb-2019

Dec-2019

Mar-2019

Apr-2019

Jun-2019

Dec-2019

DALLAS DISTRICT

Connecting You With Texas

Start/End

Nov-2018/
Sep-2020

Oct-2018/
Dec-2020

Oct-2018/
Sep-2020

Jul-2019/
Nov-2020

Apr-2019/
Aug-2020

May-2020/
Jan-2021

Jun-2019/
Sep-2020

Jul-2019/
Sep-2022

Oct-2019/
Aug-2020

May-2020/
May-2021

Contractor

A. L. Helmcamp, Inc.

B & E Construction

Ed Bell Construction
Co, Inc.

Texas Materials
Group, Inc.

Longview Bridge and
Road, LTD.

Fritcher Construction
Services

Austin Bridge & Road,
LP

Sterling Delaware
Holding Company,
Inc

Altus Construction,
LLC.

AK Gillis & Sons, Inc.

*Unmapped

SOURCE: Texas Department of Transportation.

Est. Cost

$7.8M

$27 M

$11.3M

$21.1 M

$39M

$1.3M

$244 M

$332M

$4.1M

$7.1M

%
Complete

90%

65%

90%

80%

95%

15%

85%

30%

99%

20%

ESTIMATED TOTAL W
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Dallas District Office
4777 E. Highway 80
Mesquite, TX 75150
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CONTACT INFORMATION

Lisa Walzl - Public Information Officer
(214) 320-4403 « Lisa.Walzl@txdot.gov

0936_072720



