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Connecting You With TexasNAVARRO COUNTY CONSTRUCTION PROJECTS
2020 HIGHWAY PROJECTS:

CONTACT INFORMATION
Danielle Boyd – Information Specialist
Office: (214) 320 - 4480
Email: danielle.boyd@txdot.gov

Dallas District Office
4777 E. Highway 80
Mesquite, TX 75150NOTICE: This map was produced for internal use within the Texas Department of Transportation. Accuracy is limited to the validity of the data as of SUMMER Q3 2020.

NAVARRO COUNTY PROJECTS UNDER CONSTRUCTION (SUMMER Q3 2020)
# CSJ Hwy Project Limits Description Letting Start/End Contractor Est. Cost % Complete

1 0092-06-101 IH 45
From 2.1 miles S of of Bus 
45 to I-45 Bus north in 
Corsicana

Widen freeway FR four to six 
lanes and install wireless ITS

Jul-2015
Apr-2016/
Nov-2019

Sterling 
Delaware 
Holding Co., 
Inc.

$58.8 M 99%

2 0162-11-001 SH 31
From 3.2 miles  W of FM 
2555 to 3.7 miles E of I-45 

Construct new location relief 
route

Nov-2015
Oct-2016/
Jan-2021

Sundt Constr., 
Inc.

$106 M 78%

3 0997-03-007 FM 667 From SH 31 to FM 744
Rehabilitate existing roadway 
and add shoulders

May-2018
Jul-2018/
Dec-2020

Big Creek 
Construction, 
Ltd.

$12.8 M 79%

4 0092-13-023 BI 45-F
South of Phife Road to IH 
45 North

Pavement Repair and Overlay Jun-2018
Sep-2018/
Dec-2019

Knife River 
Coorporation 
South

$6.6M 93%

5 0918-18-135* VA At Various Locations
Replace Turn Downs and 
Guardrail 

Jul-2018
Aug-2018/
Nov-2019

3LW Civil LLC $3.2M 99%

6 0121-08-019 FM 55
SH 31 to 3rd St. in 
Blooming Grove

Rehabilitate existing pavement 
and add shoulders

Oct-2018
Jan-2019/
Nov-2020

A.K. Gillis and 
Sons, Inc.

$7.3 M 76%

7 0092-13-024 BI-45F At Briar and Draw Creek Replace Bridge and Approaches Nov-2018
Jan-2019/
Apr-2021

Pierce R & B LLC $7.4 M 66%

8 0092-06-104 IH 45
North of BUS 287 to Ellis 
Country Line

Full depth concrete repair Jan-2019
Jun-2019/
Apr-2020

Roy Jorgensen 
Associates Inc.

$1.7 M 99%

9 0093-02-021 SH 14
Freestone County Line 
to IH 45

Pavement repair and overlay Apr-2019
July 2019/
Jan 2020

Knife River 
Coorporation 
South

$3.3 M 75%

10 1663-03-017 FM 744 FM 55 to FM 1578
Reconstruct existing pavement 
and add shoulders

Nov-2019
Mar-2020/
May-2022

A.L. Helmcomp $12.3 M 0%

11 0162-03-042 SH 31
Hill County Line to West 
of Henderson County 
Line

Construct and Install Median 
Cable Barrier

May-2019
Sep-2019/
Jan-2021

Gratiot 
Construction 
LTD

$4.9 M 13%

12 0092-06-107* VA Various locations Rehabilitate existing roads Apr-2020 TBD
Roy Jorgensen 
Associates Inc.

$1.13 M 67%

ESTIMATED TOTAL $225.13 M

TxDOT graphic* Not mapped.   SOURCE: Texas Department of Transportation.
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