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1 PROJECT DESCRIPTION
1.1. Project Administration

1.1.1. Mobilization
1.1.2. Submittals and Permitting

1.2. Right-of Way Acquisition
1.2.1. Acquisition By TxDOT
1.2.2. Acquisition by Developer

1.3. Utility Adjustments
1.3.1. Utility Coordination
1.3.2. Utility Relocations

1.4. Design
1.4.1. General Activities and Field Work
1.4.2. Develop Specifications
1.4.3. Geotechnical Design
1.4.4. Pavement Design
1.4.5. Drainage Design
1.4.6. Roadway Design
1.4.7. Bridge Design
1.4.8. Retaining Wall Design
1.4.9. Traffic Management
1.4.10. Environmental Design
1.4.11. Landscape and Aesthetic Design
1.4.12. Electrical Design
1.4.13. ITS & TCS Design
1.4.14. Signage and Marking Design
1.4.15. Design Packages

1.5. Construction
1.5.1. Traffic Control and Temporary Work
1.5.2. Environmental Mitigation
1.5.3. Hazardous Materials
1.5.4. Removals
1.5.5. Earthwork
1.5.6. Subgrade Treatment and Base
1.5.7. Drainage
1.5.8. Pavement
1.5.9. Retaining Walls
1.5.10. Bridges
1.5.11. Permanent Barriers
1.5.12. Signals and Illumination
1.5.13. ITS/TCS
1.5.14. Landscaping
1.5.15. Permanent Signing and Marking

1.6. Changes Modifications
1.6.1. Change Order #xx




