
TEXAS DEPARTMENT OF TRANSPORTATION

Preliminary 
Design

Winter 2014-15*

Environmental 
Decision

Spring 2015*

Finalize
Design

Spring 2015*

Begin 
Construction

Fall 2015

Ongoing Public Involvement

* This project schedule and dates are preliminary and based on available funding.


