
TEXAS DEPARTMENT OF TRANSPORTATION

Complete
Preliminary 

Design

Spring 2015*

Environmental 
Decision

Fall 2015*

Finalize
Design

Fall 2015*

Begin 
Construction

Summer 2016

Ongoing Public Involvement

* This project schedule and dates are preliminary and subject to change.

Acquire Right 
of Way

Spring 2016*


