
Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
Detailed Project Work Plan and Schedule
Feasibility Study

Ridership Forecast

Station Location

Scheduling

Physical Characteristics

Operations Support Facilities

Proposed Operating Plan

Proposed Railroad Operations Analysis

Highway Crossings

Environmental Fatal Flaw

Cost Estimates

Deliverables - August  2011

Service NEPA Document
Scoping of the NEPA Document

Document Preparation and Public Involvement

FRA Concurrence of Document

Final Deliverables June 2013

Service Development Plan
Corridor Development Program Rationale

Service Plan

Capital Investment Needs Assessment

Financial Forecast

Public Benefits Assessment

Program Management Approach

Deliverables June 2013

Anticipated Schedule for Dallas/Fort Worth to Houston Corridor Service Development Plan and Service NEPA
2013 20142010 2011 2012


