
Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
Detailed Project Work Plan and Schedule
Feasibility Study

Ridership Forecast

Station Location

Scheduling

Physical Characteristics

Operations Support Facilities

Proposed Operating Plan

Proposed Railroad Operations Analysis

Highway Crossings

Environmental Fatal Flaw

Cost Estimates

Deliverables - October 2011

Service NEPA Document
Scoping of the NEPA Document

Document Preparation and Public Involvement

FRA Concurrence of Document

Final Deliverables April 2014

Service Development Plan
Corridor Development Program Rationale

Service Plan

Capital Investment Needs Assessment

Financial Forecast

Public Benefits Assessment

Program Management Approach

Deliverables March 2014

Anticipated Schedule for Oklahoma City to South Texas Corridor Service Development Plan and Service NEPA
2013 20142010 2011 2012


