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Nueces River Rail Yard Project Timeline 

Negotiation of Project Participation With 
Class I Railroads & Stakeholders

Preliminary Design &
Real Estate Acquisition

Preparation of Grant Application

Bid & Award (3 Months)

Final Design (3 Months)

CONSTRUCTION (18 Months)

Tiger III Funding Decision

NEPA Review by FRA Receive Categorical Exclusion
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