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Welcome 

Presenter
Presentation Notes
Ed Pensock and Bob Bielek greeting.



3 

Safety Moment 

 Sign-in Sheet 

 Exit Locations 

 Gathering Point 

 Directions from Emergency Responders 

 Signal to re-enter the Building or Go Home 

 CPR/First Aid Certified 

Presenter
Presentation Notes
Bob Bielek?
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Please Hold Questions Until The End 

Presenter
Presentation Notes
Turn over to Frank Holzmann



The Project Description  

 Loop 375  
  Border Highway West Extension 

– Four-lane, controlled access facility 

– Racetrack Drive near Doniphan Road and New Mexico 273 to one 
mile east of Park Street 

– Approximately 7 miles of elevated structure and 2 moves at-grade 

– Design-Build-Maintain contract under TxDOT CDA Authority 

– State FEIS, ROD received June 7  

– Purpose of the project 
• Alternate route for I-10 

• Improvements to system capacity 

• Regional system linkage 
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Presenter
Presentation Notes
Alternate route for I-10 – I-10 major reconstruction in the future.  Loop 375 would serve as an alternate route during that reconstruction.Regional system linkage – There is a heavy volume of truck traffic flowing through El Paso east-west and north-south.



The Project Description 
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Project Location Map 

Presenter
Presentation Notes
From Racetrack Drive near Doniphan Road and New Mexico 273 to approximately 1 mile east of park Street, the Loop 375 managed-lane project.



The Project Description 
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Mainlanes  Mainlanes  

Typical Section  

Ramp  



The Project Description 
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Typical Section 

Railroad 

Railroad Railroad 

Presenter
Presentation Notes
Opportunities to excel with railroad coordination.



Scope of Work 

Design-Build-Maintain Contract 
– Design and construction of elevated 4-lane facility 

– Interchanges at Executive Center Blvd., Spur 1966 
and Coles St. Ramps 

–  Ancillary streets 
– Stormwater ponds 
– Third party items 
– Preparation for ROW acquisition 
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Maintenance 
– Mandatory 15-year term 

– ROW to ROW 

– Considering preventative, 
routine and capital 

– Incident management 

Presenter
Presentation Notes
Stormwater ponds – on and off right of way.Third party items – utilities, railroads, US Customs and Border ProtectionPreparation for ROW acquisition – Developer responsible for ROW acquisitionPurchase on State of TexasSimilar to other TxDOT design-build projectsConsidering preventative, routine and capital - Comprehensive Maintenance AgreementIncident management – Snow & ice, dust storms, define in RFP



Scope of Work 

Right of Way 
– Phase 1 ESAs on all parcels 

– Developer responsibility 

– Approximately 70 parcels 

– Anticipated hazardous materials 

 

Operations 
– If tolled, conducted by others 

– Toll equipment by TxDOT Toll Integrator 

– Designation as a toll facility pending 
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Presenter
Presentation Notes
If tolled, conducted by others – tolling will not be a developer responsibility.  TxDOT or other agency willDesignation as a toll facility pending – Commission will determine if the facility is tolled.  Anticipate a decision prior to final RFP.



On-Going Investigations 

Surveying 
– Low-level helicopter LiDAR 

• Photogrammetry 

• Ground survey 

– Aerial LiDAR base files 

• Preliminary 3D terrain features 

• Preliminary 2D topo file 

• Preliminary Geopak .tin file 

• Transmission line profiles 

– Preliminary files posted 
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On-Going Investigations 

Subsurface Utility Investigations 
– Level B SUE, Level A at intersections 

– Preliminary report posted 

Preliminary ROW Mapping 
– Preliminary mapping files posted in one week  

Geotechnical Investigations 
– Bridge borings at 600’ intervals 

– Retaining wall borings at 400’ intervals 

– Ground water observation wells (22) 

– Final report expected October 7 
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Presenter
Presentation Notes
Level B SUE, Level A at intersections – preliminary information is posted.  Final by mid-September.Preliminary mapping files posted in one week – Reviewing the information internally.  Final by mid-September.



Third Party Items 

US Customs and Border Protection 
– Relocation of security towers, cameras and lighting 

– Coordination with CBP and specialty contractors 

Railroads 
– UP mainline and inspection track relocation 

– UP and BNSF crossings 

– Cross-over relocation 

 International Boundary and Water Commission 
– Licensing outfalls to the Rio Grande River 
– Stormwater ponds 
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Presenter
Presentation Notes
US Customs and Border Protection – The alignment of the new facility is going to impact 3 security towers which carry border protection equipment.  Each of these towers will have to be relocated and the equipment relocated.  Thirty nine light poles providing security lighting along the border will be impacted as well as several security cameras.  The design-build contractor will be required to subcontract with a vendor that has the qualifications and security clearances approved by CBP to achieve this work.  Although we’re currently coordinating with Customs and Border Patrol and anticipate having several memorandums of understanding in place before the final RFP is released, the design-build contractor will be required to coordinate extensively with CBP.There is a one-mile section of mainline and a ¼ mile section of inspection track to be relocated plus a switch.  TxDOT is working aggressively toward reaching a Memorandum of Agreement with UPRR on this work.  We expect to have preliminary plans on these track relocations in the final RFP understanding that until your design is final, we can’t final the railway design.  Again, the design-build contractor will be required to coordinate extensively with the UPRR and BNSF.Good news on the licensing of outfalls to the Rio Grande River!  TxDOT is expecting to receive the license from IBWC within the next couple of weeks.  The license will include mitigation requirements which will have to be met but at this point, there didn’t seem to be anything unusual.



Third Party Items 

El Paso Electric 
– Transmission line relocation 

• CEMEX property 

• Along I-10 

– Design expected to complete by December 2013 

– Lead time for equipment is 26 weeks 

– Anticipate start of construction August 2014 

– Interruption of service October 2014 to April 2015 
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Presenter
Presentation Notes
There is a high power transmission line that will be impacted by the new facility.  There is a short window when the relocation can be accomplished – October to April.  TxDOT has been working with El Paso Electric and we’re expecting that the transmission line will be relocated by the time the design-build contractor turns the first shovel.



Funding 

State Funds Only 
 

 

Extended Maximum Payment Curve 
– Up to 5 years after substantial complete date 
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Presenter
Presentation Notes
The project will be completely state funded – no Federal funding.  TxDOT anticipates that the funding for the construction cost will be made available prior to substantial completion.  However, that relies on a couple of things happening, one being the Unified Transportation Program is amended to include the project.  We expect that this is going to initiated at this month’s commission meeting, but because it’s not a done deal, we need to include the possibility that the design-build contractor may be required to carry the cost of construction past the substantial completion date.



The Submittal 
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 Experience on 
Comparable Projects 

 Management Team & 
Key Personnel 

 Likelihood of Success  
 Success on Comparable 

Projects 
 Maintenance on 

Comparable Projects 
 DBE participation 

 Understanding of the 
Scope 

 Understanding the Risk 
 

 Monitor the Project 
Website 

 

 Responses to questions 
posed at this workshop 
are considered to be on 
an informational basis 
and are not binding on 
TxDOT   

 

 Written questions and 
corresponding responses 
will be posted on the 
Project website 

Qualifications & 
Experience Technical Approach Developer 

Responsibilities 

Presenter
Presentation Notes
Understanding of the project and the scope of work is going to be critical mostly because of the third party items we’re dealing with…Customs and Border Protection, the railroad, extensive ROW acquisition.  Plus the design-build contractor will have to be aware of the unique nuisances of working along the border right next to the border patrol.  It’s a tight schedule but there has been a lot of work done on this project and we’re hoping the results of that work makes for a clearly defined scope and understanding of the risks.Experience on Comparable Projects – Large design-build project => teams with design-build experience.Maintenance on Comparable Projects – Comprehensive-routine, preventative and capital for 15 years-defined in the RFP



The Submittal 
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Proposers are responsible for ensuring QS submittals are delivered by 
hand or courier by: 

 
 

12:00 P.M. CST, September 12, 2013  
 
 

Any QSs received after the above date and time will be  rejected and 
returned to the sending party unopened. 

 
 
 

 Attn: Frank Holzmann, P.E. 
 Texas Department of Transportation 

 7600 Chevy Chase Drive, Building 2, Suite 400 
 Austin, Texas 78752 



The Submittal 
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July 26, 2013 
Issue Request for Qualifications 

August 14, 2013 (11am MST) 
Industry Workshop 

August 30, 2013 
Last day for Proposer Questions 

September 12, 2013 (12pm CST)                                   
QS Due Date 

October 31, 2013  
Short List Announced 



Conclusion  
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The process for official questions and answers 
remains as given in the RFQ via e-mail. 

E-mail address:  
txdot-elp-ppp-lp375bhw@txdot.gov 

 

TxDOT 
– Post on Project Website 

• Addenda to RFQ   
• Responses to Questions 
• Updates to Project Documents 

– Project website  

  http://www.txdot.gov/inside-txdot/projects/studies/el-paso/border-highway-west/bhw-rfq.html 

 

mailto:txdot-elp-ppp-lp375bhw@txdot.gov


Questions 
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