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These rates were originally developed in coordination with the following parties. 

Bridge Division 

Construction Division 

Design Division 

Maintenance Division 

Waco District 

Atlanta District 

The Associated General 
Contractors of Texas 

In accordance with the 2016-2017 Sunset Advisory Commission Staff Report 
Recommendation 3.7, the Texas Department of Transportation (TxDOT) has updated 
construction production rate information for estimating project timelines. Minor production 
rate updates for 2020 were conducted via analysis of survey data from the Districts. TxDOT 
will review and update these rates, as appropriate, by March every two years.  

The following assumptions were made in the development of these rates. 

• Engineering judgement must be used in the application of these rates.

• Proper critical path method scheduling methods must be used for construction time

determination.

• Construction activities must be schedules according to project phase narrative.

• Single crews will be mobilized for each independent activity.

• Utility construction in plans set is not included in these rates.

• Weather delays are not accounted for in these rates.

The following conditions would likely cause the proposed construction production rates to 
fall outside the estimated ranges shown, therefore warranting additional effort to determine 
proper rates:  

• Extremely small or extremely large work zones,

• Long distances from materials sources,

• High average daily traffic (ADT) in project area, or

• Extremely low or extremely high quantities of bid items.
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LOW MED HIGH

1 PREPARING ROW AC 1 3 6

2 REMOVING CONC PAV SY 1,000 2,000 3,000

3 REMOVING CONC  CY 40 280 415

4 REMOVING STAB BASE AND ASPH SY 2,000 3,000 4,000

5 REMOVING STAB BASE AND ASPH CY 500 900 1,250

6 EXCAVATION (ROADWAY)(EARTH) CY 500 2,000 3,500

7 EXCAVATION (ROADWAY)(ROCK) CY 250 1,000 1,500

8 EMBANKMENT CY 500 2,000 4,000

10 SEEDING/SOD SY 800 2,000 3,500

11 FLEX BASE CY 350 750 1,250

12 REWORK BS MTL CY 250 500 750

13 LIME TRT SY 500 2,000 3,000

14 CEMENT TREAT SY 1,500 2,500 3,000

15 ASPHALT STAB BASE (PLANT PRODUCED) TON 300 750 1,250

16 PRIME COAT GAL 1,000 4,500 8,000

17 SEAL COAT SY 14,000 36,000 140,000

18 ACP TON 350 750 1,250

19 SUPERPAVE HMA TON 350 750 1,250

20 PFC TON 250 560 850

21 STONE‐MTRX‐ASPH TON 300 750 1,250

22 TOM MIX TON 200 500 750

24 ASPHALT PLANING/MILLING SY 2,500 7,500 12,000

25 CONC PVMT (CRCP) ‐ Hand Pours SY 180 540 720

26 CONC PVMT (CRCP) ‐ Slips SY 1,000 2,700 4,400

27 Temp Special Shoring/Cofferdams SF 100 500 900

28 Soil Nails/Rock Nails LF 200 400 700

29 Drilled Shafts LF 30 100 200

30 Piling LF 100 150 200

31 Sheet Piling SF 250 350 650

32 Wall, MSE SF 100 350 800

33 Wall, Fascia SF 200 250 500

34 Retaining Wall, Reinforced Concrete SF 100 150 200

36 Corrugated Metal Pipe LF 50 120 250

37 Reinfoced Concrete Pipe LF 50 120 200

38 Concrete Box Culvert LF 30 70 130

39 Junciton Box EA 0.50 0.70 1
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LOW MED HIGH

40 Headwall EA 0.20 0.40 0.60

41 Wingwall EA 0.10 0.20 0.30

42 Jack and Bore Culvert LF 10 30 60

43 Concrete Footing EA 0.20 0.75 1

44 Concrete Abutment EA 0.20 0.30 0.50

45 Concrete Bent (Multi‐column) EA 0.10 0.20 0.30

46 Concrete Bent (Single‐column) EA 0.10 0.20 0.30

47 Concrete Bent (Post‐tensioned) EA 0.07 0.10 0.13

48 Concrete Beam (Simple Span) EA/span EA 6 8 10

49 Concrete Beam (Spliced Girder) EA/span EA 0.10 0.20 0.35

50 Steel Girder (Plate) EA/span EA 0.15 0.25 0.40

51 Steel Girder (Tub) EA/span EA 0.15 0.25 0.40

52 Bridge Deck SF 300 900 2,000

53 Bridge Deck (Extend) SF 150 375 575

54 Bridge Approach Slab CY 5 10 15

55 Concrete Overlay SY 100 300 500

56 Steel Cleaning and Painting SF 250 500 750

57 Concrete Rail (Slipform) LF 100 250 550

58 Concrete Rail (Combination/Formwork) LF 25 50 100

59 Rail Retrofit LF 10 25 50

60 Remove Structure (0‐99 FT) EA 0.25 0.50 1

61 Remove Structure (100‐499 FT) EA 0.25 0.50 0.75

62 Remove Structure (500‐999 FT) EA 0.10 0.25 0.50

63 Remove Structure (1000 FT or greater) EA 0.10 0.20 0.30

64 PORT CTB LF 750 1,500 3,000

65 PERM CTB LF 200 400 600

66 CONC CURB & GUTTER LF 250 500 1,000

67 CONC SIDEWALKS SY 25 100 400

68 CABLE BARRIER SYSTEM LF 200 300 800

70 OVERHEAD SIGN BRIDGE EA 0.50 1 2

71 PAVEMENT MARKING (PAINT) LF 5,000 50,000 100,000

72 PAVEMENT MARKING (BUTTONS/MARKERS) LF 5,000 15,000 25,000

73 TEMP TRAFFIC SIGNAL EA 0.10 0.15 0.20

74 PERM TRAFFIC SIGNAL EA 0.05 0.10 0.20
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