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CONTROL: 0173-07-054, 0173-06-042
HIGHWAY: SH 34

COUNTY: HUNT

TYPE: SHORT-TERM: INTERSECTIONS ONLY - SIG, STR, TCP, PVMT

LENGTH: FEET 100320
 MILES = 19.00
LIMITS: IH 30 TO 1600FT S. OF CR 2312

PREPARED BY: GUNDA Date: 10/18/19

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

- - 000 INTERSECTION EA 5 $250,000.00 $1,250,000.00

SUB-TOTAL $1,250,000.00
CONTINGENCY (20%) $250,000.00
TOTAL $1,500,000.00

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION
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CONTROL: 0173-07-054, 0173-06-042
HIGHWAY: SH 34

COUNTY: HUNT

TYPE: MID-TERM: BRIDGES

LENGTH: FEET 100320
 MILES = 19.00
LIMITS: IH 30 TO 1600FT S. OF CR 2312

PREPARED BY: GUNDA Date: 10/18/19

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

BRIDGE - 000 BRIDGE (South of FM2101), 4 Bridges SF 129800 $100.00 $12,980,000

100 6002 PREPARING ROW STA 76 $3,000.00 $228,000

106 6001 OBLITERATING ABANDONED ROAD STA 53 $7,300.00 $386,900

110 6001 000 EXCAVATION (ROADWAY) CY 37336 $13.40 $500,302

132 6004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY 287852 $9.00 $2,590,667

247 6076 000 FL BS (CMP IN PLC)(TY D GR 4) (6") SY 56999 $9.75 $555,740

275 6000 CEMENT TON 798 $159.28 $127,105

275 6003 000 CEMENT TREAT (NEW BASE)(6") SY 56999 $2.24 $127,678

310 6012 000 PRIME COAT (RC-250) GAL 28500 $5.00 $142,498

316 6403 AGGR (TY-B GR-5 OR TY-L GR-5) CY 496 $131.25 $65,100

316 6405 ASPH (AC-20-5TR OR AC-20XP) GAL 15960 $4.85 $77,405

341 6022 000 D-GR HMA TY-C PG64-22 TON 12248 $79.60 $974,941

422 6015 APPROACH SLAB CY 539 $511.97 $275,952

STRIPING - STRIPING LF 7600 $4.00 $30,400

SIGNING LS 1 $28,000.00 $28,000

MOBILIZATION LS 1 $2,225,268.78 $2,225,269

BARRICADES, SIGNS AND TRAFFIC HANDLING MO 8 $4,000.00 $32,000

TRAFFIC CONTROL LS 1 $1,800,000.00 $1,800,000

SWPPP LS 1 $180,000.00 $180,000

DRAINAGE LS 1 $250,000.00 $250,000

AESTHETICS & LANDSCAPING LS 1 $900,000.00 $900,000

SUB-TOTAL $24,477,957
CONTINGENCY (20%) $4,895,591
TOTAL $29,373,548

BRIDGE - 000 BRIDGE (South of Quinlan), 2 Bridges SF 101200 $100.00 $10,120,000

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION
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CONTROL: 0173-07-054, 0173-06-042
HIGHWAY: SH 34

COUNTY: HUNT

TYPE: MID-TERM: BRIDGES

LENGTH: FEET 100320
 MILES = 19.00
LIMITS: IH 30 TO 1600FT S. OF CR 2312

PREPARED BY: GUNDA Date: 10/18/19

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION

100 6002 PREPARING ROW STA 69 $3,002.95 $207,204

110 6001 000 EXCAVATION (ROADWAY) CY 35490 $13.40 $475,566

132 6004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY 247037 $9.00 $2,223,333

247 6076 000 FL BS (CMP IN PLC)(TY D GR 4) (6") SY 54180 $9.75 $528,255

275 6000 CEMENT TON 759 $159.28 $120,894

275 6003 000 CEMENT TREAT (NEW BASE)(6") SY 54180 $2.24 $121,363

310 6012 000 PRIME COAT (RC-250) GAL 27090 $5.00 $135,450

316 6403 AGGR (TY-B GR-5 OR TY-L GR-5) CY 471 $131.25 $61,819

316 6405 ASPH (AC-20-5TR OR AC-20XP) GAL 15170 $4.85 $73,576

341 6022 000 D-GR HMA TY-C PG64-22 TON 11642 $79.60 $926,703

422 6015 APPROACH SLAB CY 270 $511.97 $138,232

STRIPING - STRIPING LF 6900 $4.00 $27,600

SIGNING LS 1 $25,000.00 $25,000

MOBILIZATION LS 1 $1,833,899.45 $1,833,899

BARRICADES, SIGNS AND TRAFFIC HANDLING MO 8 $3,000.00 $24,000

TRAFFIC CONTROL LS 1 $1,800,000.00 $1,800,000

SWPPP LS 1 $180,000.00 $180,000

DRAINAGE LS 1 $250,000.00 $250,000

AESTHETICS & LANDSCAPING LS 1 $900,000.00 $900,000

SUB-TOTAL $20,172,893
CONTINGENCY (20%) $4,034,579
TOTAL $24,207,472

TOTAL (ALL BRIDGES) $53,581,020
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CONTROL: 0173-07-054, 0173-06-042
HIGHWAY: SH 34

COUNTY: HUNT

TYPE: LONG-TERM: MOB, SIG, STR, TCP, PVMT, DRN

LENGTH: FEET 100320
 MILES = 19.00
LIMITS: IH 30 TO 1600FT S. OF CR 2312

PREPARED BY: GUNDA Date: 10/18/19

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

100 6002 000 PREPARING ROW STA 1014 $3,000.00 $3,041,212

106 6002 000 OBLITERATING ABANDONED ROAD - REMOVE STA 0 $1,650.00 $0

110 6001 000 EXCAVATION (ROADWAY) CY 539852 $13.40 $7,234,017

112 6001 SUBGRADE WIDENING (ORD COMP) STA 869 $420.00 $364,980

132 6004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY 582562 $9.00 $5,243,060

247 6076 000 FL BS (CMP IN PLC)(TY D GR 4) (6") SY 822278 $9.75 $8,017,211

275 6000 CEMENT TON 11512 $159.30 $1,833,862

275 6003 000 CEMENT TREAT (NEW BASE)(6") SY 822278 $2.25 $1,850,126

310 6012 000 PRIME COAT (RC-250) GAL 411139 $6.15 $2,528,505

316 6403 AGGR (TY-B GR-5 OR TY-L GR-5) CY 7151 $131.25 $938,569

316 6405 ASPH (AC-20-5TR OR AC-20XP) GAL 230238 $4.85 $1,116,654

341 6022 000 D-GR HMA TY-C PG64-22 TON 176654 $79.60 $14,061,658

500 6001 MOBILIZATION LS 1 $5,787,953.90 $5,787,954

502 6001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO 120 $4,000.00 $394,190

506 - 000 TRAFFIC CONTROL LS 1 $4,000,000.00 $4,000,000

506 - 000 SWPPP LS 1 $400,000.00 $400,000

DRAINAGE - DRAINAGE LS 1 $1,750,000.00 $1,750,000

SIGNING - 000 SIGNING LS 1 $650,000.00 $650,000

STRIPING - STRIPING LF 101374 $4.00 $405,495

A & L - AESTHETICS & LANDSCAPING LS 1 $2,000,000.00 $2,000,000

INTSECT INTERSECTION (PEDESTRIAN) EA 10 $80,000.00 $800,000

SIGNALS - SIGNALS (not done in SHORT-TERM) EA 5 $250,000.00 $1,250,000

SIGNALS - 000 SIGNALS (See SHORT-TERM) LS 0 $0.00 $0

BRIDGE - 000 BRIDGE (See MID-TERM) SF 0 $0.00 $0

SUB-TOTAL $63,667,493
CONTINGENCY (20%) $12,733,499
TOTAL $76,400,992

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION
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CONTROL: 0173-07-054, 0173-06-042
HIGHWAY: SH 34

COUNTY: HUNT

TYPE: Right of Way & Utility Relocation

LENGTH: FEET 100320
MILES = 19.00

LIMITS: IH 30 TO 1600FT S. OF CR 2312

PREPARED BY: GUNDA Date: 10/18/19

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

- - COMMERCIAL LAND ROW PURCHASE SF 1871822 $7.00 $13,102,754

- - NON-COMMERCIAL ROW PURCHASE AC 101 $17,500.00 $1,774,520

UTILITY - UTILITY RELOCATION LS 1.00 $2,000,000.00 $2,000,000

SUB-TOTAL $16,877,274
CONTINGENCY 
TOTAL $16,877,274

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION

SH 34 Feasibility Study | Appendix E: Cost Estimates
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CONTROL: 0173-07-054, 0173-06-042
HIGHWAY: SH 34

COUNTY: HUNT

TYPE: SHORT-TERM: INTERSECTIONS ONLY - SIG, STR, TCP, PVMT

LENGTH: FEET 100320
MILES = 19.00

LIMITS: IH 30 TO 1600FT S. OF CR 2312

PREPARED BY: GUNDA Date: 08/26/20

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

- - 000 INTERSECTION EA 5 $250,000.00 $1,250,000.00

SUB-TOTAL $1,250,000.00
CONTINGENCY (20%) $250,000.00
TOTAL $1,500,000.00

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION
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CONTROL: 0173-07-054, 0173-06-042
HIGHWAY: SH 34

COUNTY: HUNT

TYPE: MID-TERM: BRIDGES

LENGTH: FEET 100320
MILES = 19.00

LIMITS: IH 30 TO 1600FT S. OF CR 2312

PREPARED BY: GUNDA Date: 08/26/20

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

BRIDGE - 000 BRIDGE (South of FM2101), 4 Bridges SF 129800 $100.00 $12,980,000

100 6002 PREPARING ROW STA 76 $3,000.00 $228,000

106 6001 OBLITERATING ABANDONED ROAD STA 53 $7,300.00 $386,900

110 6001 000 EXCAVATION (ROADWAY) CY 37336 $13.40 $500,302

132 6004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY 287852 $9.00 $2,590,667

247 6076 000 FL BS (CMP IN PLC)(TY D GR 4) (6") SY 56999 $9.75 $555,740

275 6000 CEMENT TON 798 $159.28 $127,105

275 6003 000 CEMENT TREAT (NEW BASE)(6") SY 56999 $2.24 $127,678

310 6012 000 PRIME COAT (RC-250) GAL 28500 $5.00 $142,498

316 6403 AGGR (TY-B GR-5 OR TY-L GR-5) CY 496 $131.25 $65,100

316 6405 ASPH (AC-20-5TR OR AC-20XP) GAL 15960 $4.85 $77,405

341 6022 000 D-GR HMA TY-C PG64-22 TON 12248 $79.60 $974,941

422 6015 APPROACH SLAB CY 539 $511.97 $275,952

STRIPING - STRIPING LF 7600 $4.00 $30,400

SIGNING LS 1 $28,000.00 $28,000

MOBILIZATION LS 1 $2,225,268.78 $2,225,269

BARRICADES, SIGNS AND TRAFFIC HANDLING MO 8 $4,000.00 $32,000

TRAFFIC CONTROL LS 1 $1,800,000.00 $1,800,000

SWPPP LS 1 $180,000.00 $180,000

DRAINAGE LS 1 $250,000.00 $250,000

AESTHETICS & LANDSCAPING LS 1 $900,000.00 $900,000

SUB-TOTAL $24,477,957
CONTINGENCY (20%) $4,895,591
TOTAL $29,373,548

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION
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BRIDGE - 000 BRIDGE (South of Quinlan), 2 Bridges SF 101200 $100.00 $10,120,000

100 6002 PREPARING ROW STA 69 $3,002.95 $207,204

110 6001 000 EXCAVATION (ROADWAY) CY 35490 $13.40 $475,566

132 6004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY 247037 $9.00 $2,223,333

247 6076 000 FL BS (CMP IN PLC)(TY D GR 4) (6") SY 54180 $9.75 $528,255

275 6000 CEMENT TON 759 $159.28 $120,894

275 6003 000 CEMENT TREAT (NEW BASE)(6") SY 54180 $2.24 $121,363

310 6012 000 PRIME COAT (RC-250) GAL 27090 $5.00 $135,450

316 6403 AGGR (TY-B GR-5 OR TY-L GR-5) CY 471 $131.25 $61,819

316 6405 ASPH (AC-20-5TR OR AC-20XP) GAL 15170 $4.85 $73,576

341 6022 000 D-GR HMA TY-C PG64-22 TON 11642 $79.60 $926,703

422 6015 APPROACH SLAB CY 270 $511.97 $138,232

STRIPING - STRIPING LF 6900 $4.00 $27,600

SIGNING LS 1 $25,000.00 $25,000

MOBILIZATION LS 1 $1,833,899.45 $1,833,899

BARRICADES, SIGNS AND TRAFFIC HANDLING MO 8 $3,000.00 $24,000

TRAFFIC CONTROL LS 1 $1,800,000.00 $1,800,000

SWPPP LS 1 $180,000.00 $180,000

DRAINAGE LS 1 $250,000.00 $250,000

AESTHETICS & LANDSCAPING LS 1 $900,000.00 $900,000

SUB-TOTAL $20,172,893
CONTINGENCY (20%) $4,034,579
TOTAL $24,207,472

TOTAL (ALL BRIDGES) $53,581,020
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 CONTROL: 0173-07-054, 0173-06-042
 HIGHWAY: SH 34
 COUNTY: HUNT

 

 
TYPE: LONG-TERM: MOB, SIG, STR, TCP, PVMT, DRN
 
 
LENGTH: FEET 100320
 MILES = 19.00
LIMITS: IH 30 TO 1600FT S. OF CR 2312
 
PREPARED BY: GUNDA Date: 08/26/20

 

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

100 6002 000 PREPARING ROW STA 1014 $3,000.00 $3,041,212

106 6002 000 OBLITERATING ABANDONED ROAD - REMOVE STA 0 $1,650.00 $0

110 6001 000 EXCAVATION (ROADWAY) CY 539852 $13.40 $7,234,017

112 6001 SUBGRADE WIDENING (ORD COMP) STA 869 $420.00 $364,980

132 6004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY 582562 $9.00 $5,243,060

247 6076 000 FL BS (CMP IN PLC)(TY D GR 4) (6") SY 822278 $9.75 $8,017,211

275 6000 CEMENT TON 11512 $159.30 $1,833,862

275 6003 000 CEMENT TREAT (NEW BASE)(6") SY 822278 $2.25 $1,850,126

310 6012 000 PRIME COAT (RC-250) GAL 411139 $6.15 $2,528,505

316 6403 AGGR (TY-B GR-5 OR TY-L GR-5) CY 7151 $131.25 $938,569

316 6405 ASPH (AC-20-5TR OR AC-20XP) GAL 230238 $4.85 $1,116,654

341 6022 000 D-GR HMA TY-C PG64-22 TON 176654 $79.60 $14,061,658

500 6001 MOBILIZATION LS 1 $5,787,953.90 $5,787,954

502 6001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO 120 $4,000.00 $394,190

506 - 000 TRAFFIC CONTROL LS 1 $4,000,000.00 $4,000,000

506 - 000 SWPPP LS 1 $400,000.00 $400,000

DRAINAGE - DRAINAGE LS 1 $1,750,000.00 $1,750,000

SIGNING - 000 SIGNING LS 1 $650,000.00 $650,000

STRIPING - STRIPING LF 101374 $4.00 $405,495

A & L - AESTHETICS & LANDSCAPING LS 1 $2,000,000.00 $2,000,000

INTSECT INTERSECTION (PEDESTRIAN) EA 10 $80,000.00 $800,000

SIGNALS - SIGNALS (not done in SHORT-TERM) EA 5 $250,000.00 $1,250,000

SIGNALS - 000 SIGNALS (See SHORT-TERM) LS 0 $0.00 $0

BRIDGE - 000 BRIDGE (See MID-TERM) SF 0 $0.00 $0

SUB-TOTAL $63,667,493
CONTINGENCY (20%) $12,733,499
TOTAL $76,400,992

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION
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 CONTROL: 0173-07-054, 0173-06-042
 HIGHWAY: SH 34
 COUNTY: HUNT

 

 
TYPE: Right of Way & Utility Relocation
 
 
LENGTH: FEET 100320
 MILES = 19.00
LIMITS: IH 30 TO 1600FT S. OF CR 2312
 
PREPARED BY: GUNDA Date: 08/26/20

 

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

- - COMMERCIAL LAND ROW PURCHASE SF 438649 $7.00 $3,070,544

- - NON-COMMERCIAL ROW PURCHASE AC 60 $17,500.00 $1,050,000

UTILITY - UTILITY RELOCATION LS 1.00 $4,000,000.00 $4,000,000

SUB-TOTAL $8,120,544
CONTINGENCY 
TOTAL $8,120,544

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION
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APPENDIX E: COST ESTIMATES (WEST ALIGNMENT)
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TYPE: SHORT-TERM: INTERSECTIONS ONLY - SIG, STR, TCP, PVMT
 
 
LENGTH: FEET 100320
 MILES = 19.00
LIMITS: IH 30 TO 1600FT S. OF CR 2312
 
PREPARED BY: GUNDA Date: 08/26/20

 

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

- - 000 INTERSECTION EA 5 $250,000.00 $1,250,000.00

SUB-TOTAL $1,250,000.00
CONTINGENCY (20%) $250,000.00
TOTAL $1,500,000.00

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION
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 CONTROL: 0173-07-054, 0173-06-042
 HIGHWAY: SH 34
 COUNTY: HUNT

 

 
TYPE: MID-TERM: BRIDGES
 
 
LENGTH: FEET 100320
 MILES = 19.00
LIMITS: IH 30 TO 1600FT S. OF CR 2312
 
PREPARED BY: GUNDA Date: 08/26/20

 

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

BRIDGE - 000 BRIDGE (South of FM2101), 4 Bridges SF 129800 $100.00 $12,980,000

100 6002 PREPARING ROW STA 76 $3,000.00 $228,000

106 6001 OBLITERATING ABANDONED ROAD STA 53 $7,300.00 $386,900

110 6001 000 EXCAVATION (ROADWAY) CY 37336 $13.40 $500,302

132 6004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY 287852 $9.00 $2,590,667

247 6076 000 FL BS (CMP IN PLC)(TY D GR 4) (6") SY 56999 $9.75 $555,740

275 6000 CEMENT TON 798 $159.28 $127,105

275 6003 000 CEMENT TREAT (NEW BASE)(6") SY 56999 $2.24 $127,678

310 6012 000 PRIME COAT (RC-250) GAL 28500 $5.00 $142,498

316 6403 AGGR (TY-B GR-5 OR TY-L GR-5) CY 496 $131.25 $65,100

316 6405 ASPH (AC-20-5TR OR AC-20XP) GAL 15960 $4.85 $77,405

341 6022 000 D-GR HMA TY-C PG64-22 TON 12248 $79.60 $974,941

422 6015 APPROACH SLAB CY 539 $511.97 $275,952

STRIPING - STRIPING LF 7600 $4.00 $30,400

SIGNING LS 1 $28,000.00 $28,000

MOBILIZATION LS 1 $2,225,268.78 $2,225,269

BARRICADES, SIGNS AND TRAFFIC HANDLING MO 8 $4,000.00 $32,000

TRAFFIC CONTROL LS 1 $1,800,000.00 $1,800,000

SWPPP LS 1 $180,000.00 $180,000

DRAINAGE LS 1 $250,000.00 $250,000

AESTHETICS & LANDSCAPING LS 1 $900,000.00 $900,000

SUB-TOTAL $24,477,957
CONTINGENCY (20%) $4,895,591
TOTAL $29,373,548

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION
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BRIDGE - 000 BRIDGE (South of Quinlan), 2 Bridges SF 101200 $100.00 $10,120,000

100 6002 PREPARING ROW STA 69 $3,002.95 $207,204

110 6001 000 EXCAVATION (ROADWAY) CY 35490 $13.40 $475,566

132 6004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY 247037 $9.00 $2,223,333

247 6076 000 FL BS (CMP IN PLC)(TY D GR 4) (6") SY 54180 $9.75 $528,255

275 6000 CEMENT TON 759 $159.28 $120,894

275 6003 000 CEMENT TREAT (NEW BASE)(6") SY 54180 $2.24 $121,363

310 6012 000 PRIME COAT (RC-250) GAL 27090 $5.00 $135,450

316 6403 AGGR (TY-B GR-5 OR TY-L GR-5) CY 471 $131.25 $61,819

316 6405 ASPH (AC-20-5TR OR AC-20XP) GAL 15170 $4.85 $73,576

341 6022 000 D-GR HMA TY-C PG64-22 TON 11642 $79.60 $926,703

422 6015 APPROACH SLAB CY 270 $511.97 $138,232

STRIPING - STRIPING LF 6900 $4.00 $27,600

SIGNING LS 1 $25,000.00 $25,000

MOBILIZATION LS 1 $1,833,899.45 $1,833,899

BARRICADES, SIGNS AND TRAFFIC HANDLING MO 8 $3,000.00 $24,000

TRAFFIC CONTROL LS 1 $1,800,000.00 $1,800,000

SWPPP LS 1 $180,000.00 $180,000

DRAINAGE LS 1 $250,000.00 $250,000

AESTHETICS & LANDSCAPING LS 1 $900,000.00 $900,000

SUB-TOTAL $20,172,893
CONTINGENCY (20%) $4,034,579
TOTAL $24,207,472

TOTAL (ALL BRIDGES) $53,581,020

SH 34 Feasibility Study | Appendix E: Cost Estimates



 CONTROL: 0173-07-054, 0173-06-042
 HIGHWAY: SH 34
 COUNTY: HUNT

 

 
TYPE: LONG-TERM: MOB, SIG, STR, TCP, PVMT, DRN
 
 
LENGTH: FEET 100320
 MILES = 19.00
LIMITS: IH 30 TO 1600FT S. OF CR 2312
 
PREPARED BY: GUNDA Date: 08/26/20

 

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

100 6002 000 PREPARING ROW STA 1014 $3,000.00 $3,041,212

106 6002 000 OBLITERATING ABANDONED ROAD - REMOVE STA 0 $1,650.00 $0

110 6001 000 EXCAVATION (ROADWAY) CY 539852 $13.40 $7,234,017

112 6001 SUBGRADE WIDENING (ORD COMP) STA 869 $420.00 $364,980

132 6004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY 582562 $9.00 $5,243,060

247 6076 000 FL BS (CMP IN PLC)(TY D GR 4) (6") SY 822278 $9.75 $8,017,211

275 6000 CEMENT TON 11512 $159.30 $1,833,862

275 6003 000 CEMENT TREAT (NEW BASE)(6") SY 822278 $2.25 $1,850,126

310 6012 000 PRIME COAT (RC-250) GAL 411139 $6.15 $2,528,505

316 6403 AGGR (TY-B GR-5 OR TY-L GR-5) CY 7151 $131.25 $938,569

316 6405 ASPH (AC-20-5TR OR AC-20XP) GAL 230238 $4.85 $1,116,654

341 6022 000 D-GR HMA TY-C PG64-22 TON 176654 $79.60 $14,061,658

500 6001 MOBILIZATION LS 1 $5,787,953.90 $5,787,954

502 6001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO 120 $4,000.00 $394,190

506 - 000 TRAFFIC CONTROL LS 1 $4,000,000.00 $4,000,000

506 - 000 SWPPP LS 1 $400,000.00 $400,000

DRAINAGE - DRAINAGE LS 1 $1,750,000.00 $1,750,000

SIGNING - 000 SIGNING LS 1 $650,000.00 $650,000

STRIPING - STRIPING LF 101374 $4.00 $405,495

A & L - AESTHETICS & LANDSCAPING LS 1 $2,000,000.00 $2,000,000

INTSECT INTERSECTION (PEDESTRIAN) EA 10 $80,000.00 $800,000

SIGNALS - SIGNALS (not done in SHORT-TERM) EA 5 $250,000.00 $1,250,000

SIGNALS - 000 SIGNALS (See SHORT-TERM) LS 0 $0.00 $0

BRIDGE - 000 BRIDGE (See MID-TERM) SF 0 $0.00 $0

SUB-TOTAL $63,667,493
CONTINGENCY (20%) $12,733,499
TOTAL $76,400,992

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION
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 CONTROL: 0173-07-054, 0173-06-042
 HIGHWAY: SH 34
 COUNTY: HUNT

 

 
TYPE: Right of Way & Utility Relocation
 
 
LENGTH: FEET 100320
 MILES = 19.00
LIMITS: IH 30 TO 1600FT S. OF CR 2312
 
PREPARED BY: GUNDA Date: 08/26/20

 

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

- - COMMERCIAL LAND ROW PURCHASE SF 500940 $7.00 $3,506,580

- - NON-COMMERCIAL ROW PURCHASE AC 60 $17,500.00 $1,050,000

UTILITY - UTILITY RELOCATION LS 1.00 $4,000,000.00 $4,000,000

SUB-TOTAL $8,556,580
CONTINGENCY 
TOTAL $8,556,580

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION

SH 34 Feasibility Study | Appendix E: Cost Estimates



APPENDIX E: COST ESTIMATES (BOLES HOME ALTERNATIVES)
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 CONTROL: 0173-07-054, 0173-06-042
 HIGHWAY: SH 34
 COUNTY: HUNT

 

 
TYPE: Boles Home Supplemental Option 1 
 
 
LENGTH: FEET 2230
 MILES = 0.42
LIMITS:
 
PREPARED BY: GUNDA Date: 08/26/20

 

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

BRIDGE - 000 BRIDGE, 1 Bridges SF 38915 $100.00 $3,891,540

100 6002 PREPARING ROW STA 22 $3,000.00 $66,900

106 6001 OBLITERATING ABANDONED ROAD STA 22 $7,300.00 $162,790

110 6001 000 EXCAVATION (ROADWAY) CY 1652 $13.40 $22,135

132 6004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY 96667 $9.00 $870,000

247 6076 000 FL BS (CMP IN PLC)(TY D GR 4) (6") SY 15468 $9.75 $150,811

275 6000 CEMENT TON 157 $159.28 $24,945

275 6003 000 CEMENT TREAT (NEW BASE)(6") SY 15468 $2.24 $34,648

310 6012 000 PRIME COAT (RC-250) GAL 7734 $5.00 $38,670

316 6403 AGGR (TY-B GR-5 OR TY-L GR-5) CY 1719 $131.25 $225,573

316 6405 ASPH (AC-20-5TR OR AC-20XP) GAL 4331 $4.85 $21,005

341 6022 000 D-GR HMA TY-C PG64-22 TON 851 $79.60 $67,718

422 6015 APPROACH SLAB CY 90 $511.97 $46,014

STRIPING - STRIPING LF 2230 $4.00 $8,920

SIGNING LS 1 $9,000.00 $9,000

MOBILIZATION LS 1 $669,666.91 $669,667

BARRICADES, SIGNS AND TRAFFIC HANDLING MO 4 $4,000.00 $16,000

TRAFFIC CONTROL LS 1 $600,000.00 $600,000

SWPPP LS 1 $60,000.00 $60,000

DRAINAGE LS 1 $80,000.00 $80,000

AESTHETICS & LANDSCAPING LS 1 $300,000.00 $300,000

SUB-TOTAL $7,366,336
CONTINGENCY (20%) $1,473,267
TOTAL $8,839,603

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION

SH 34 Feasibility Study | Appendix E: Cost Estimates



 CONTROL: 0173-07-054, 0173-06-042
 HIGHWAY: SH 34
 COUNTY: HUNT

 

 
TYPE: Right of Way & Utility Relocation - Boles Home Supplemental Option 1
 
 
LENGTH: FEET 2230
 MILES = 0.42
LIMITS:
 
PREPARED BY: GUNDA Date: 08/26/20

 

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

- - COMMERCIAL LAND ROW PURCHASE SF 0 $7.00 $0

- - NON-COMMERCIAL ROW PURCHASE AC 2.2 $17,500.00 $38,500

UTILITY - UTILITY RELOCATION LS 1.00 $100,000.00 $100,000

SUB-TOTAL $138,500
CONTINGENCY (20%) 27,700.00$                
TOTAL $166,200

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION

SH 34 Feasibility Study | Appendix E: Cost Estimates



 CONTROL: 0173-07-054, 0173-06-042
 HIGHWAY: SH 34
 COUNTY: HUNT

 

 
TYPE: Boles Home Supplemental Option 2
 
 
LENGTH: FEET 5500
 MILES = 1.04
LIMITS:
 
PREPARED BY: GUNDA Date: 08/26/20

 

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

BRIDGE - 000 BRIDGE, 2 Bridges SF 71162 $100.00 $7,116,160

100 6002 PREPARING ROW STA 55 $3,000.00 $165,000

106 6001 OBLITERATING ABANDONED ROAD STA 55 $7,300.00 $401,500

110 6001 000 EXCAVATION (ROADWAY) CY 4074 $13.40 $54,593

132 6004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY 96667 $9.00 $870,000

247 6076 000 FL BS (CMP IN PLC)(TY D GR 4) (6") SY 41952 $9.75 $409,027

275 6000 CEMENT TON 425 $159.28 $67,656

275 6003 000 CEMENT TREAT (NEW BASE)(6") SY 41952 $2.24 $93,971

310 6012 000 PRIME COAT (RC-250) GAL 20976 $5.00 $104,879

316 6403 AGGR (TY-B GR-5 OR TY-L GR-5) CY 4661 $131.25 $611,793

316 6405 ASPH (AC-20-5TR OR AC-20XP) GAL 11746 $4.85 $56,970

341 6022 000 D-GR HMA TY-C PG64-22 TON 2307 $79.60 $183,664

422 6015 APPROACH SLAB CY 180 $511.97 $92,028

STRIPING - STRIPING LF 5500 $4.00 $22,000

SIGNING LS 1 $9,000.00 $9,000

MOBILIZATION LS 1 $1,131,424.12 $1,131,424

BARRICADES, SIGNS AND TRAFFIC HANDLING MO 4 $4,000.00 $16,000

TRAFFIC CONTROL LS 1 $600,000.00 $600,000

SWPPP LS 1 $60,000.00 $60,000

DRAINAGE LS 1 $80,000.00 $80,000

AESTHETICS & LANDSCAPING LS 1 $300,000.00 $300,000

SUB-TOTAL $12,445,665
CONTINGENCY (20%) $2,489,133
TOTAL $14,934,798

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION

SH 34 Feasibility Study | Appendix E: Cost Estimates



 CONTROL: 0173-07-054, 0173-06-042
 HIGHWAY: SH 34
 COUNTY: HUNT

 

 
TYPE: Right of Way & Utility Relocation - Boles Home Supplemental Option 2
 
 
LENGTH: FEET 5500
 MILES = 1.04
LIMITS:
 
PREPARED BY: GUNDA Date: 08/26/20

 

ITEM DESC SPEC

NO. NO. NO. DESCRIPTION UNIT QTY PRICE AMOUNT

- - COMMERCIAL LAND ROW PURCHASE SF 0 $7.00 $0

- - NON-COMMERCIAL ROW PURCHASE AC 10.3 $17,500.00 $180,250

UTILITY - UTILITY RELOCATION LS 1.00 $200,000.00 $200,000

SUB-TOTAL $380,250
CONTINGENCY (20%) 76,050.00$                
TOTAL $456,300

PRELIMINARY ESTIMATE
TEXAS DEPARTMENT OF TRANSPORTATION

SH 34 Feasibility Study | Appendix E: Cost Estimates
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