=

l TEXAS DEPARTMENT OF TRANSPORTATION

Future Steps:

PROJ ECT TIMELINES « ROW Acquisition

* Final Design Plans
* Construction

_ WEAREHERE Anticipated Second Anticipated
Public Meetings Public Meetings Environmental
(January & February (Fall 2020%) Clearances
2020) (2021*)

Begin Anticipated
Projects Anticipated Construction
(Summer Public Hearings Bid Dates

2019) (2021%) (TBD)

Schematic Development and Environmental Studies

*The dates shown are preliminary and subject to change.

US 82 (West of Clarksville) and US 82 (East of Clarksville) Projects
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