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PURPOSE OF THE COORDINATION PLAN 

In accordance with 23 U.S Code § 139(g), TxDOT (as lead agency) has prepared this 

coordination plan for the proposed State Highway (SH) 68 project in Hidalgo County. This plan 

is intended to establish a schedule and process for coordinating public and agency 

participation and comment during the environmental review process. The coordination plan 

is developed early in the environmental and planning process and will be adjusted and 

updated as input is received from cooperating and participating agencies and as the 

complexity of potential environmental issues is identified.  

PROJECT DESCRIPTION 

Project Location 

The proposed SH 68 project would consist of a four-lane divided rural highway facility with 

future main lanes and overpasses in Hidalgo County between Interstate Highway (IH)-2/United 

State Highway (US) 83 and IH-69C/US 281. Areas within the project study area include the 

cities of Alamo, Pharr, Donna, Edinburg, San Juan, and San Carlos. 

Purpose and Need 

The purpose of the project is to improve north/south mobility, increase travel capacity for local 

and regional traffic, and provide an alternate north-south evacuation route during emergency 

events. The project need is a lack of sufficient north/south mobility for local and regional 

traffic and for additional emergency evacuation routes, which are the result of historical and 

continuing growth in the region's population as well as continued growth of traffic in the region. 

Project History 

The significance of impacts for the proposed SH 68 project was initially uncertain, so the 

process began by preparing an environmental assessment (EA). Based on preliminary analysis 

and feedback from the public, it was determined that an Environmental Impact Statement 

(EIS) should be prepared. The EIS will incorporate information collected during the EA process; 

in addition, public input gathered during the development of the EA will be considered in the 

EIS process. The EIS will develop and evaluate a range of alternatives including ‘‘No-action’’ 

(the no-build alternative), Transportation System Management (TSM)/Transportation Demand 

Management (TDM), rapid transit and roadway build alternatives. The EIS will analyze 

potential direct, indirect and cumulative impacts from construction and operation of proposed 

corridor improvements including, but not limited to, the following: transportation impacts; air 

quality and noise impacts; water quality impacts including storm water runoff; impacts to 

waters of the United States including wetlands; impacts to floodplains; impacts to historic and 

archeological resources; impacts to threatened and endangered species; socioeconomic 
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impacts including environmental justice communities; impacts to and/or potential 

displacements of land use, vegetation, residents and businesses; and impacts to aesthetic 

and visual resources.  

Projected Cost of Project 

The projected construction related cost in 2014 dollars of the ultimate facility described in 

the current Metropolitan Transportation Plan (MTP) is currently estimated at $507,300,000. 

AGENCY ROLES AND RESPONSIBILITIES 

Lead Agency: 

TxDOT will serve as the lead agency for the proposed project. The environmental review, 

consultation, and other actions required by applicable Federal environmental laws for this 

project are being, or have been, carried-out by TxDOT pursuant to 23 U.S.C. 327 and a 

Memorandum of Understanding dated December 16, 2014, and executed by the Federal 

Highway Administration (FHWA) and TxDOT. TxDOT will develop the environmental documents 

in accordance with 23 CFR 771 and 40 CFR 1500-1508.  

The lead agency will: 

 Identify and involve cooperating and participating agencies in the environmental

review process;

 Develop coordination plans;

 Solicit input from the public and participating agencies on the project’s purpose and

need;

 Finalize the purpose and need statement;

 Provide opportunities for the public and agencies to provide input on refined

alternatives;

 Ensure environmental commitments are completed; and

 Manage the environmental review process and assist in addressing/resolving any

potential issues.
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 Participating Agencies: 

Federal, State, tribal, regional, and local government agencies that may have an interest in 

the project were invited to serve as participating agencies. Appendix A contains copies of the 

invitation letters to participating and Section 106 participating agencies.  

The roles and responsibilities of participating agencies include, but are not limited to: 

 Participating in the scoping process; 

 Participating in the NEPA process with regard to development of the purpose and need 

statement, range of alternatives, and evaluation methodologies and criteria; and 

 Identifying and providing early input on issues of concern regarding the project’s 

potential environmental or socioeconomic impacts. 

Accepting a role as a participating agency does not imply that an agency supports the project 

or has jurisdiction or special expertise with respect to the evaluation of the project. 

 Cooperating Agencies:  

Cooperating agencies are federal participating agencies which have either jurisdiction by law 

regarding aspect(s) of the proposed project or special expertise pertaining to the proposed 

project. TxDOT, as the lead agency, invited potential cooperating agencies to participate as 

such. Cooperating agencies will assist in the preparation, coordination, and review of the EIS. 

If a Federal agency chooses to decline the invitation to become a cooperating agency, their 

response letter (electronic or hard copy) must state that the agency has no jurisdiction or 

authority with respect to the project, or has no expertise or information relevant to the project, 

and does not intend to submit comments on the project. If the Federal agency’s response 

does not state the agency’s position in these terms, then the agency should be treated as a 

participating agency. See Appendix A for copies of the cooperating agency invitation letters. 

Table 1 summarizes the roles and responsibilities of participating and cooperating agencies 

identified to date.  
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Table 1. Cooperating and Participating Agencies 

Agency 

Roles 

Response 

Responsibility 

(need input from agencies about their roles and 

responsibilities before finalizing) 
Cooperating Participating 

United States Fish 

and Wildlife 

Service 

X  

Cooperating agency 

invitation mailed on 

October 2, 2015. 

Response received 

on February 26, 

2016, accepting 

Cooperating Agency 

status 

Provide input on potential threatened and endangered 

species within the study area. 

Provide input on designated critical habitat within the study 

area. 

Ensure compliance with Section 7 of the Endangered 

Species Act. 

Provide input on potential impacts to wildlife refuges within 

the project area. 

Ensure compliance with the Migratory Bird Treaty Act. 

Ensure compliance with the Bald and Golden Eagle 

Protection Act. 

Ensure compliance with the U.S. Fish and Wildlife 

Coordination Act. 

United States 

Army Corps of 

Engineers 

 X 

Cooperating agency 

invitation mailed on 

October 2, 2015. No 

response received; 

default to 

Participating Agency 

Ensure compliance with Section 404 of the Clean Water 

Act. 

Ensure compliance with Section 10 of the General Bridge 

Act of 1946. 

United States 

Department of 

Housing and 

Urban 

Development 

 X 

Cooperating agency 

invitation mailed on 

October 2, 2015 

Response received 

on January 6, 2016 

declining Cooperation 

Agency status; 

default to 

Participating Agency 

Ensure compliance with the Uniform Relocation Assistance 

and Real Property Acquisition Policies Act of 1970. 

Federal Transit 

Administration 
 X No response received  
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Table 1. Cooperating and Participating Agencies 

Agency 

Roles 

Response 

Responsibility 

(need input from agencies about their roles and 

responsibilities before finalizing) 
Cooperating Participating 

Environmental 

Protection Agency 
 X No response received 

Ensure compliance with Clean Air Act Amendments (CAAA)  

Ensure compliance with hazardous materials regulations. 

United States 

Department of 

Agriculture 

 X No response received Ensure compliance with the Farmland Protection Policy Act. 

Texas Secretary of 

State 
  

Declined invitation to 

be a Participating 

Agency; does not 

intend to submit 

comments on the 

project 

Provide information on colonias located within the project 

study area. 

Texas Parks and 

Wildlife 

Department 

 X 

Interested in acting 

as a Participating 

Agency in the SH 68 

EIS process 

Provide input on potential threatened and endangered 

species and habitat that could be impacted in the project 

area. 

State Historic 

Preservation 

Officer (SHPO)/ 

Texas Historical 

Commission 

 X 

No response 

received; remains 

Participating Agency 

under Section 106 

Determine Section 106 compliance and eligibility. 

Ensure compliance with the Texas Antiquities Code. 

Ensure compliance with Section 4(f) of the Department of 

Transportation Act of 1966. 

Ensure compliance with the TxDOT THC/SHPO 

programmatic agreement. 

Coordinate cultural resource consultations. 

Texas Railroad 

Commission  
  No response received  

Texas General 

Land Office 
  No response received  
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Table 1. Cooperating and Participating Agencies 

Agency 

Roles 

Response 

Responsibility 

(need input from agencies about their roles and 

responsibilities before finalizing) 
Cooperating Participating 

Texas Commission 

on Environmental 

Quality 

 X 

No response 

received; remains 

Participating Agency 

because of MOU 

Ensure compliance with Section 401 of the Clean Water 

Act. 

Ensure compliance with state surface water quality 

standards. 

Evaluate Texas Pollutant Discharge 

Elimination System permits. 

Assist EPA to determine conformity of air quality plans. 

Provide input on hazardous material sites. 

Apache Tribe of 

Oklahoma 
  

No response 

received; becomes 

interested party 

because of individual 

MOUs and 

coordination with 

TxDOT liaison 

 

Comanche Nation 

of Oklahoma 
  

No response 

received; becomes 

interested party 

because of individual 

MOUs and 

coordination with 

TxDOT liaison 

 

Kiowa Indian Tribe 

of Oklahoma 
  

No response 

received; becomes 

interested party 

because of individual 

MOUs and 

coordination with 

TxDOT liaison 
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Table 1. Cooperating and Participating Agencies 

Agency 

Roles 

Response 

Responsibility 

(need input from agencies about their roles and 

responsibilities before finalizing) 
Cooperating Participating 

Mescalero Apache 

Tribe 
  

No response 

received; becomes 

interested party 

because of individual 

MOUs and 

coordination with 

TxDOT liaison 

 

Tonkawa Tribe of 

Indians of 

Oklahoma 

  

No response 

received; becomes 

interested party 

because of individual 

MOUs and 

coordination with 

TxDOT liaison 

 

Hidalgo County 

Historical 

Commission 

  

No response 

received; becomes 

interested party 

because of individual 

MOUs and 

coordination with 

TxDOT liaison 

 

Rio Grande Delta 

Archeological 

Society 

  

No response 

received; becomes 

interested party 

because of individual 

MOUs and 

coordination with 

TxDOT liaison 

 

 



SH 68 from IH-2/US 83 to IH-69C/US 281  Coordination Plan 

CSJS: 3629-01-001, -002, AND -003 8 JANUARY 2017 

 PROJECT COORDINATION 

 Agency Coordination: 

TxDOT will facilitate the agency coordination process through the scheduling of agency 

scoping meetings to ensure meaningful participation during the project development process. 

Table 2 identifies key agency coordination points throughout the project development and 

NEPA process. This list does not preclude additional coordination opportunities with these 

agencies during the EIS process. 

Table 2. Agency Coordination 

Agency Coordination Point Timeframe 

Publication of Notice of Intent (NOI)* 

in the Federal and Texas Register 
August 28, 2015 

Modal Alternatives Conference: 

Meeting with local agencies with an interest in additional modal 

alternatives to discuss: 1) multi-modal alternatives; 2) TDM/TSM/ITS 

strategies; 3) applicability and use of previous route alternatives 

developed during EA process; and 4) other issues as identified by 

TxDOT and project team. 

January 22, 2016 

Agency Scoping Meeting: 

Including participating and cooperating agencies to gather input on 

draft coordination plan, input on the project purpose and need, review 

preliminary alternatives, and identify potential resource issues or 

constraints. 

March 29, 2016 

Notice of Availability and DEIS Circulation 

Summer 2017 

(45-day public and 

agency review period) 

FEIS/Record of Decision  Fall 2017 

*A copy of the published NOI is included as Appendix B  

 Public Involvement and Stakeholder Outreach: 

Given the local and regional importance of the SH 68 Study, the public involvement activities 

planned for the SH 68 project will include a comprehensive public involvement program 

designed to proactively engage and encourage participation of all interested stakeholders. A 

copy of the Draft Public Involvement Plan (PIP) is included in Appendix C. The Draft PIP will be 

periodically updated as a result of ongoing public involvement and input. Additionally, issues 

specific to this project may require adjustments to the PIP to address communication 

obstacles encountered during public outreach efforts. 

Table 3 identifies key public involvement and stakeholder outreach efforts that will be 

undertaken throughout the project development and NEPA process. 
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Table 3. Public Involvement/Stakeholder Outreach 

Public Involvement/Stakeholder Outreach Point Timeframe 

Establishing a Project Office:  

The SH 68 Project Office will be utilized throughout the EIS process 

and is located centrally to the study area. The office will house the 

latest project information, exhibits, and handouts, as well as 

information developed since the inception of the project. 

Spring 2016-Winter 2017 

Project Hotline:  

A local phone number will be established to serve as a project 

hotline. The number will be answered by bilingual staff Monday 

through Friday during normal business hours and until 8:00 PM on 

Tuesdays and Wednesday. The Engineer will also establish a toll 

free comment line where voice messages can be left 24 hours a 

day, 7 days per week. 

Spring 2016-Winter 2017 

Project Webpage: 

A project page on TxDOT’s website will be established to provide 

updated project information to the public. 

Summer 2015-Winter 2017 

E-Newsletter: 

An e-newsletter will be developed and distributed to a targeted 

audience inform stakeholders about upcoming project milestones 

and public involvement opportunities. All information will be 

provided in both English and Spanish.  

Winter 2016-Winter 2017 

Stakeholder Meetings Winter 2016-Spring 2017 

Technical Work Group (TWG): 

May include TxDOT District and Division Staff, HCMPO, HCRMA, City 

and County elected officials and technical staff, and key 

stakeholders whose properties may be directly affected by the 

improvements under study and other special interest groups.  

 

The TWG will be responsible for reviewing and commenting on 

evaluation measures, conceptual alternatives, and the screening 

process. They shall also provide feedback on public participation 

activities, assist in the development of the stakeholder database, 

and serve as a liaison to their respective organizations. They may 

also be asked to give feedback to the team on the clarity and 

comprehension of the presentations to be made to the public.  

Summer 2015-Spring 2017 

Public Meetings: 

The Public Scoping Meeting will include presentation of the project 

history, draft purpose and need, project coordination plan, and 

preliminary alternative corridors for public consideration and 

comment. 

 

The subsequent Public Meeting will include presentation of refined 

alternatives and environmental constraints for public consideration 

and comment.  

Public Scoping Meeting: 

March 15, 2016 

 

 

Public Meeting:  

January 3, 2017 

A Public Hearing will be conducted after approval of the DEIS to 

present the recommended preferred alternative.  
Summer 2017 
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Objectives of the SH 68 public involvement process include:  

 Fulfill NEPA and TxDOT requirements for public involvement; 

 Ensure project involvement and public outreach with low income, limited English 

proficiency, and special needs populations within the study area; 

 Use visually informative slides, exhibits, handouts, and presentations to help 

communicate technical concepts and retain public interest; 

 Demonstrate to the public that their input is being incorporated in to the project 

development process.  

 PROJECT MILESTONES/SCHEDULE 

 Project Milestones 

Major milestones and general timeframes are identified in Table 4. It is the intent of the lead 

agency to develop a schedule reflective of these milestones. 

Table 4. Major Project Milestones 

Milestone Timeframe 

Initiation of EIS process Spring/Summer 2015 

Draft Purpose and Need 

Traffic and Corridor Analysis 
Spring/Summer 2015 

Publish NOI in Federal and Texas Register August 28, 2015 

Develop preliminary universe of alternatives for Draft EIS (DEIS) 

and identify preliminary 600-foot corridors 
Spring 2016 

Public Scoping Meeting March 15, 2016 

Agency Scoping Meeting March 29, 2016 

Refine Alternatives and Screening Criteria Spring/Summer 2016 

Evaluate and refine alternatives to 350-foot diagrammatic to be 

evaluated in DEIS 
Summer/Fall 2016 

Public Meeting January 3, 2017 

DEIS preparation and identification of recommended preferred 

alternative and potential environmental impacts 
Spring 2017 

DEIS circulation 

Summer 2017 

(45-day agency and public 

comment period) 

Public Hearing and presentation of recommended preferred 

alternative 
Summer 2017 

FEIS preparation Fall 2017 

Final decision on EIS and issuance of Record Of Decision Fall 2017 
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Project Schedule 

As the lead agency, TxDOT will develop a detailed project schedule for completion of the 

SH 68 EIS. The schedule will be developed taking the following factors into consideration: 

 the responsibilities of participating agencies under applicable laws;

 the resources available to the cooperating agencies;

 the overall size and complexity of the project;

 the overall schedule for and cost of the project; and

 the sensitivity of the natural and historic resources that could be affected by the

project.

Potential issues that may affect the schedule include the size and complexity of the project, 

community concerns, impacts to cultural resources (such as archeological sites and historic 

irrigation canals); and impacts to natural resources, (such as wetlands and potential 

threatened and endangered species habitat). The schedule may be extended pending 

unforeseen circumstances, but may only be shortened with the concurrence of affected 

cooperating agencies. The updated schedule reflecting major project milestones will be 

available at public and agency coordination meetings and on the TxDOT website. 

REVISION HISTORY 

Effective Date Reason for and Description of Change 

June 2015 Version 0. Preliminary draft version for TxDOT review and comment. 

November 2015 
Version 1. Updated to include NOI, Cooperating/Participating Agency 

Letters, and Project Schedule. 

January - February 2016 

Versions 2 through 5. Updates to address comments from Pharr District, 

Environmental Affairs Division, Office of Public Involvement, and the 

project team. Also changed I-2 and I-69C references to IH-2 and IH-69C. 

March 2016 

Version 6. Updates based on comments from Pharr District and 

Environmental Affairs Division. Table 2 (Agency Coordination) updated to 

reflect that USFWS accepted invitation to be a Cooperating Agency. 

November 2016 
Version 7. Removed Draft and line numbering. Changed order of US/I to 

I/US. Updated dates in Tables 2-4. 

January 2017 

Version 8. Revised PIP to reflect that name of the Office of Public 

Involvement changed to Public Involvement Section of the Transportation 

Planning and Programming Division. 
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I Texas Department of Transportation
125 EAST 11TH STREET I AUSTIN, TEXAS 78701-2483 I (512) 416-2734 I WWW.TXDOT.GOV 

October 2, 2015 

Ms. Jennie Galvan 

Director 

Rio Grande Delta Archeological Society 

8801 Boca Chica 

Brownsville, Texas 78521 

Re: SH 68 - Section 106 Participating Agency Invitation Letter 

Highway: State Highway (SH 68) 

Project Limits: Interstate (1)-2/ United States Highway (US) 83 to l-69C/ US 281 

County: Hidalgo County 

District: Pharr District 

CSJ: 3629-01-001 

Dear Ms. Galvan: 

The Texas Department of Transportation (TxDOT) is initiating an Environmental Impact Statement 

(EIS) for the subject project. Your agency has been identified as an agency that may have an interest 

in the proposed project. TxDOT extends Rio Grande Delta Archeological Society an invitation to be a 

Participating Agency in the development of the EIS for the subject project. The purpose of the 

proposed project is to improve north/south mobility in the region, increase travel capacity for local 

and regional traffic, and provide alternate north-south evacuation routes during emergency events. 

The environmental review, consultation, and other actions required by applicable Federal 

environmental laws for this project are being, or have been, carried-out by TxDOT pursuant to 23 

U.S.C. 327 and a memorandum of understanding (MOU) dated December 16, 2014, and executed 

by Federal Highway Administration (FHWA) and TxDOT. Therefore, TxDOT is initiating this EIS in 

TxDOT's role as the lead federal agency under the MOU between TxDOT and FHWA. This MOU 

assigns to TxDOT, FHWA's responsibilities under the National Environmental Policy Act and other 

environmental laws. 

As a participating agency, you have the right to: 

• Provide meaningful and early input on defining the purpose and need, determining the

range of alternatives to be considered, and then methodologies and the level of detail

required in the alternatives analysis.

• Participate in coordination meetings and joint field reviews as appropriate.

• Timely review and comment on the pre-draft or pre-final environmental documents to

reflect the views and concerns of your organization/tribe on the adequacy of the

document, alternatives considered, and the anticipated impacts and mitigation.

OUR GOALS 
MAINTAIN A SAFE SYSTEM • ADDRESS CONGESTION • CONNECT TEXAS COMMUNITIES • BEST IN CLASS STATE AGENCY 

An Equal Opportunity Employer 



Ms. Jennie Galvan  2 October 1, 2015 

Participating agencies are responsible to identify, as early as practicable, any issues of concern 

regarding the project's potential environmental or socioeconomic impacts. Declining our invitation to 

be a participating agency does not diminish the Rio Grande Delta Archeological Society's right to 

meaningful government-to-government consultation. 

Please respond to TxDOT in writing with an acceptance or denial of the invitation within two weeks 

from receipt of this letter. If your agency declines the invitation; in the response, please state the 

reason/reasons for declining the invitation. If you choose to decline, please specifically state in your 

response that your agency: 

• Has no jurisdiction or authority with respect to the proposed project;
• Has no expertise or information relevant to the proposed project; or
• Does not intend to submit comments on the proposed project.

If you have any questions or would like to discuss in more detail the proposed project for SH 68 or 

your agencies' respective roles and responsibilities during the preparation of this EIS, please contact 

Robin Gelston, Environmental Coordinator, TxDOT-Pharr District, at (956) 702-6130. 

Thank you for your cooperation and interest in this proposed project. 

Sincerely, 

Carlos Swonke, P.G. 

Director of TxDOT Environmental Affairs Division 

cc: Robin Gelston, Pharr District, TxDOT 

Margil Maldonado Jr., P.E., Pharr District, TxDOT 

Michael Chavez, Environmental Affairs Division, TxDOT 

Nolan Nicholas, Pharr District, TxDOT 

Rudy J. Rivera, P.E., RJ Rivera Associates, Inc. 

Dean Tesmer, Blanton and Associates, Inc. 

OUR GOALS 

MAINTAIN A SAFE SYSTEM • ADDRESS CONGESTION • CONNECT TEXAS COMMUNITIES • BEST IN CLASS STATE AGENCY 

An Equal Opportunity Employer 
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APPENDIX B 

Notice of Intent 
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DEPARTMENT OF TRANSPORTATION 

Federal Highway Administration 

Environmental Impact Statement: 
Hidalgo County, Texas 

AGENCY: Texas Department of 
Transportation (TxDOT), Federal 
Highway Administration (FHWA), 
Department of Transportation. 
ACTION: Federal notice of intent to 
prepare an Environmental Impact 
Statement (EIS). 

SUMMARY: Pursuant to 40 CFR 1508.22, 
FHWA, on behalf of TxDOT, is issuing 
this notice to advise the public that an 
EIS will be prepared for a proposed 
transportation project to construct State 
Highway (SH) 68 from Interstate (I)-2/
United States Highway (US) 83 to I– 
69C/US 281 in Hidalgo County, Texas. 
Areas within the study area include the 
cities of Alamo, Pharr, Donna, Edinburg, 
San Juan, and San Carlos. 
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FOR FURTHER INFORMATION CONTACT: 
Homer Bazan, Jr., P.E., Director of 
Transportation Planning and 
Development—TxDOT Pharr District, 
600 W. Interstate 2, Pharr, Texas, 78577; 
telephone: 956–702–6100; email: 
Homer.Bazan@txdot.gov. TxDOT’s 
normal business hours are 8:00 a.m.– 
5:00 p.m., Monday through Friday. 
SUPPLEMENTARY INFORMATION: The 
environmental review, consultation, and 
other actions required by applicable 
Federal environmental laws for this 
project are being, or have been, carried- 
out by TxDOT pursuant to 23 U.S.C. 327 
and a Memorandum of Understanding 
dated December 16, 2014, and executed 
by FHWA and TxDOT. TxDOT will 
prepare an EIS for the proposed SH 68 
from I–2/US 83 to I–69C/US 281, listed 
in the 2015—2040 Hidalgo County 
Metropolitan Transportation Plan as a 4- 
lane divided rural highway facility with 
the potential for main lanes and 
overpasses. There is no existing facility; 
therefore, the project is proposed on 
new location. 

The purpose of the project is to 
improve north/south mobility, increase 
travel capacity for local and regional 
traffic, and provide an alternate north- 
south evacuation routes during 
emergency events. The project need is a 
lack of sufficient north/south mobility 
for local and regional traffic and for 
additional emergency evacuation routes, 
which are the result of historical and 
continuing growth in the region’s 
population as well as continued growth 
of traffic in the region. 

The significance of impacts for the 
proposed SH 68 project was initially 
uncertain, so the process began by 
preparing an environmental assessment 
(EA). Based on preliminary analysis and 
feedback from the public, it was 
determined that an EIS should be 
prepared. The EIS will incorporate 
information collected during the EA 
process; in addition, public input 
gathered during the development of the 
EA will be considered in the EIS 
process. The EIS will develop and 
evaluate a range of alternatives 
including ‘‘No-action’’ (the no-build 
alternative), Transportation System 
Management (TSM)/Transportation 
Demand Management (TDM), rapid 
transit and roadway build alternatives. 
The EIS will analyze potential direct, 
indirect and cumulative impacts from 
construction and operation of proposed 
corridor improvements including, but 
not limited to, the following: 
transportation impacts; air quality and 
noise impacts; water quality impacts 
including storm water runoff; impacts to 
waters of the United States including 

wetlands; impacts to floodplains; 
impacts to historic and archeological 
resources; impacts to threatened and 
endangered species; socioeconomic 
impacts including environmental justice 
communities; impacts to and/or 
potential displacements of land use, 
vegetation, residents and businesses; 
and impacts to aesthetic and visual 
resources. 

Public involvement is a critical 
component of the project development 
process and will occur throughout the 
planning and study phases. Letters 
describing the proposed action 
including a request for comments will 
be sent to appropriate Federal, State, 
and local agencies and to private 
organizations and citizens who have 
previously expressed or are known to 
have interest in this proposal. Agency 
and public scoping meetings are 
planned for late 2015. The purpose of 
the public scoping meetings is to 
identify significant and other relevant 
issues related to SH 68 mobility 
improvements as part of the National 
Environmental Policy Act process. The 
scoping meetings will provide 
opportunities for participating agencies, 
cooperating agencies, and the public to 
be involved in review and comment on 
the draft coordination plan, defining the 
need and purpose for the proposed 
project, and the range of alternatives to 
be considered in the EIS. In addition to 
the agency and public scoping meetings, 
a public hearing will be held. Public 
notice will be given of the time and 
place of the meetings and hearing. To 
ensure that the full range of issues 
related to this proposed action is 
addressed and all significant issues are 
identified, comments and suggestions 
are invited from all interested parties. 
Such comments or questions concerning 
this proposed action should be directed 
to TxDOT at the address provided 
above. 

(Catalog of Federal Domestic Assistance 
Program Number 20.205, Highway Planning 
and Construction. The regulations 
implementing Executive Order 12372 
regarding intergovernmental consultation on 
Federal programs and activities apply to this 
program.) 

Issued on: August 19, 2015. 

Michael T. Leary, 
Director, Planning and Program Development, 
Federal Highway Administration. 
[FR Doc. 2015–20968 Filed 8–27–15; 8:45 am] 
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APPENDIX C 

Public Involvement Plan 

 



 

The environmental review, consultation, and other actions required by applicable Federal 

environmental laws for this project are being, or have been, carried-out by TxDOT pursuant 

to 23 U.S.C. 327 and a Memorandum of Understanding dated December 16, 2014, and 

executed by FHWA and TxDOT. 

 

 
Public Involvement Plan 

SH 68 from IH-2/US 83 to IH-69C/US 281 
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 INTRODUCTION 

This Public Involvement Plan (PIP) will be implemented for the State Highway (SH) 68 Project 

using transparent interaction with Potential Affected Parties (PAPs) to achieve informed 

consent, which is an acceptance by all parties to a course of action regarding various issues 

that must be addressed during development of the Environmental Impact Statement (EIS). 

This process will ensure the project team develops an effective, efficient, and responsible 

approach to development of the proposed project while considering the needs, concerns, and 

input of the community.  

Guiding principles of the plan include:  

 No preconceived notions about the ultimate outcome of the process;  

 Transparent and honest interaction with all PAPs;  

 Listen to and value the input of all PAPs;  

 Engage in meaningful, constructive, and open dialogue with all PAPs; and  

 Collaborate with all PAPs to ensure Informed Consent is achieved.  

This plan will be periodically updated as a result of ongoing public involvement and input. 

Additionally, issues specific to this project may require adjustments to the PIP to address 

communication obstacles encountered during public outreach efforts. 

 Goals and Objectives 

The goals and objectives of the PIP are to:  

 Establish and maintain interactive communication with all PAPs;  

 Ensure public access to information on the environmental study process;  

 Ensure information and messages for the public are consistent; 

 Ensure all PAPs are identified and have the opportunity to participate;  

 Sincerely consider all reasonable input from PAPs;  

 Ensure all PAPs have the opportunity to be fully engaged and informed at all stages of 

development of the EIS; and  

 Achieve informed consent with all PAPs.  



SH 68 from IH-2/US 83 to IH-69C/US 281  Public Involvement Plan 

CSJS: 3629-01-001, -002, AND -003 2 JANUARY 2017 

 PROJECT TEAM AND PUBLIC INVOLVEMENT PLAN IMPLEMENTATION 

Implementing this PIP will be a combined effort with the Texas Department of Transportation 

(TxDOT) Pharr District (PHR), TxDOT Environmental Affairs Division (ENV), TxDOT Public 

Involvement Section of the Transportation Planning and Programming Division (TPP), the 

TxDOT consultant and sub-consultants on the project – also referred to in this document as 

the “SH 68 Project Team” or “project team.” 

Given the importance of the SH 68 Project, public involvement activities will seek to involve 

as much of the public with special attention to individuals who live, work and drive through 

the project area. Communicating early and continuously with the public and stakeholders is 

necessary for the SH 68 Project. Members of the public as well as participating agencies will 

have the opportunity to shape this PIP as part of the EIS process. For this reason, the project 

team will implement a proactive bilingual approach that offers the public many opportunities 

to participate in the project. 

 PUBLIC INVOLVEMENT ACTIVITIES 

The PIP is designed to be flexible and resilient. Flexibility is required because public reaction 

to the proposed project is unknown. Resilience is needed because it is almost certain that the 

success of the outlined communication strategies will vary given what is typically an ever-

changing desire for depth, breadth and frequency of information by a variety of stakeholders.  

 Project Database 

Develop and maintain a comprehensive PAP database. The database will include elected 

officials, local, regional, state, and federal agencies, environmental justice populations (i.e. 

low-income and minority populations), stakeholders, and other interested members of the 

public. This database will also be used to formulate invitation mailing lists and email 

invitation/notification list for the public meetings/hearing. 

Once the Notice of Intent for the EIS is released, a direct mail piece will be sent out to a broad 

group of regional residents advising them of the start of the study. The direct mail piece will 

encourage PAPs to sign up and receive communication regarding the study. A link will be set 

up on the project webpage and sign-up sheets will be made available at the SH 68 Project 

Office, all project events, and meetings so PAPs can sign up to receive project communication.  

The project team will use information collected through the EIS process along with a previously 

developed database of PAPs to establish and maintain a comprehensive contact list for the 

study. The list will be used to disseminate project information, including project newsletters, 

project updates, and notices for public meetings, workshops, and hearings. The database will 
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be updated throughout the duration of the study and revised following each public meeting, 

workshop, and hearing based on the attendees list or other requests for inclusion.  

 Public Information Materials 

Public information outreach material will be developed for the intended audience. As such, 

they will be designed so that they are interesting and easy to read. The writing will use simple, 

non-technical language and graphics. All materials will be bilingual in English and Spanish. All 

material will use TxDOT Brand Guidelines and templates. Public information materials will be 

developed by the consultant and sub-consultants for the SH 68 Project and include:  

 documents for the project webpage on txdot.gov; 

 presentations; 

 project fact sheet; 

 newsletters; 

 frequently asked questions document; 

 graphical depictions/renderings; and 

 conceptual animations.  

 Public Meetings/Hearing  

Two (2) public meetings and one (1) public hearing will be held at key project milestones. The 

primary purpose of each of these public meetings is to inform the public that the study is an 

EIS, that the study area has expanded, and receive public input on the new study area, 

preliminary alternatives and alternatives evaluation criteria. The public hearing will present a 

Draft EIS and preferred alternative to the public, and receive public input on the Draft EIS and 

preferred alternative. The general structure for implementing the public meeting and hearing 

is outlined as follows:  

 For each meeting/hearing, an appropriate venue will be identified near, but preferably 

within the study area.  

 Prior notification of both public meetings and hearing will be available to PAPs and the 

public through various communication channels. These channels shall include the 

project webpage, the meetings and hearings page on txdot.gov, e-mail, Twitter, 

newspaper ads, mailed notices, the SH 68 Project Office and media releases. Each 

http://ftp.dot.state.tx.us/pub/txdot-info/cmd/branding/brand-guidelines.pdf
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required public meeting will be advertised in English and Spanish at least 14 days in 

advance in accordance with the Texas Administrative Code. 

 Each public hearing will be advertised in English and Spanish at least 30 days prior 

and ten days prior to the deadline for submitting a written request to hold a public 

hearing. 

 Additional ads outside of the public meeting and hearing notices are encouraged to 

best inform the public about upcoming meetings. Portable message boards 

announcing the meetings will also be setup along the TxDOT right-of-way prior to each 

meeting. Agencies and public officials will be notified in advance of each meeting. 

Event notices and announcements will include the use of a distribution process that 

takes advantage of social media and electronic information. Coordination with local 

neighborhood associations, community groups, local businesses, chambers of 

commerce, economic development corporations, and other professional associations 

will be reached out to promote to promote the public meetings/hearing.  

 Prior to each public meeting and hearing, an internal mock-meeting/hearing will be 

attended by the SH 68 Project Team. For this meeting and the actual public meetings 

and hearings, The TxDOT Consultant will facilitate the staffing, setting up, facilitation 

of, and breaking down the public meetings/hearing. 

 As necessary, court reporters, audio/visual, and security services (if needed) will be 

provided for each meeting. The development of meeting materials including agendas, 

sign-in sheets, comments cards, presentation materials, and other exhibits will be 

available at the public meetings and hearing. Additionally, reasonable 

accommodations for disabled participants will be provided should such 

accommodations be requested or required. Simultaneous translation services and 

bilingual staff will be provided. After each public meeting and the public hearing, The 

consultant and sub-consultants will prepare summary documents for the public 

meetings/hearing including: comment and response report, summary and verbatim 

public hearing transcript. 

 Comments received as part of each public meeting will be summarized and considered 

in project development. Comments received during the public hearing process and 

responses to those comments will be summarized in the Final EIS. 

 Media Relations 

The TxDOT-PHR’s Public Information Officer will establish and maintain a responsible, 

comprehensive, and proactive media relations program to enhance public awareness and 
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participation in the environmental study process for SH 68. Public outreach and media 

activities and messages will be consistent and complementary of one another.  

 TxDOT Project Web Page 

The Internet and social media provide convenient opportunities to broaden public involvement 

in the SH 68 environmental study process. A project webpage on txdot.gov 

(http://www.txdot.gov/inside-txdot/projects/studies/pharr/sh68.html) has been developed 

and will serve as a primary tool for sharing up-to-date project information, including an 

overview of the study process, answers to frequently asked questions, public involvement 

opportunities, project mailings/meeting materials and EIS documents. The project team will 

also post conceptual graphics and animated videos. The web page will provide a mechanism 

for feedback that will be included in the administrative record by providing an opportunity for 

email comments. The webpage address, keyword search, and QR code will be included in 

public outreach materials.  

 Social Media 

Twitter (@TxDOTPharr) and Facebook will be used to enhance communication about the SH 

68 environmental study. The Pharr District PIO will use these social media tools to provide 

updates and information about the study and public involvement opportunities. Facebook may 

also be used for Sponsored Ads to announce public meetings and hearings.  

 Face-to-Face Involvement 

The project team will proactively reach out to PAPs in the region to give briefings and 

presentations on the project that discuss all aspects of the process, receive input, and to 

answer questions. Local neighborhood and community groups, organizations, area employers, 

chambers of commerce, interested citizens, and other groups will be able to request briefings 

directly through TxDOT, the project office, project hotline, and the project website.  

PAP meetings will be held throughout the SH 68 environmental process. PAP meetings will be 

held with targeted groups including: elected officials; neighborhood associations; business 

associations; known interest groups, or any other group that requests a meeting.  

Briefings, presentations, and PAP meetings will be a substantial part of this public involvement 

program. All briefings, presentations, and meetings will be documented in meeting minutes 

or meeting reports and include the project team member who staffed the meeting, name of 

the group or PAP, location, date, number in attendance, brief summary of the meeting, and 

summary of the questions and comments received and responses to questions and 

comments. 

http://www.txdot.gov/inside-txdot/projects/studies/pharr/sh68.html
https://twitter.com/TxDOTPharr
https://www.facebook.com/TxDOT
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 State Highway 68 Project Office and Hotline 

A project office has been established where interested parties can meet with the project team. 

Materials related to the project are also available at the SH 68 Project Office. The project 

office is located at 4711 Alamo Rd., Suite 106, Edinburg, Texas 78542. The project office is 

open from 11:00 a.m. to 8:00 p.m. Tuesday and Wednesday and at other times by 

appointment to accommodate the public and PAPs who are interested in the project. The 

project team is also available by contacting the project office hotline at (956) 460-9299. 

 Public Feedback 

Feedback from participants is integrated into the tools used to inform the public. 

Opportunities to provide feedback include:  

 “Contact Us” Link: The project team will maintain a “Contact Us” link on the project 

web page. Individuals will be able to submit informal inquiries and questions via the 

“Contact Us” link at any time. The project team will respond to all informal inquiries in 

a timely manner and will maintain a record of all general inquiries received. This link 

will also be used during the “Official Comment” period following a public meeting or 

public hearing, to submit a comment for the administrative record. Those comments 

will be combined with all other “Official Comments” and documented in the Summary 

and Analysis Report as part of the Administrative Record.  

 Comments captured on comment forms distributed at each public meeting and 

hearing  

 Comments captured on comment forms distributed at briefings, presentations, and 

PAP meetings 

 E-mail: SH68@rjrivera.com 

 Postal mail: TxDOT Pharr District, Attn: SH 68, 600 W. IH-2, Pharr, Texas, 78577 

 SH 68 Project Office and Hotline 

 EVALUATION AND MODIFICATION OF THE PUBLIC INVOLVEMENT PLAN 

The effectiveness of the tools and techniques outlined in PIP will be continually evaluated to 

ensure that proposed strategies and techniques aid decision-making. Modifications to this 

plan will be considered as needed in order to achieve the objective of this plan. Public 

involvement strategies to be evaluated are: 

 Number of public meetings and hearings conducted 

mailto:SH68@rjrivera.com
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 Number of briefings, presentations, PAP meetings conducted 

 Number of informational materials (flyers, fact sheets, newsletters, etc.) distributed 

 Frequency of updating and distributing newsletter and other updates 

 Frequency of updating stakeholder address list 

 Evaluation of how citizen comments were used in environmental process 

 Number of citizen recommendations used in project development 

 PUBLIC INVOLVEMENT PLAN IMPLEMENTATION 

Implementing this PIP will be a combined effort with the SH 68 Project Team. These tasks 

capture what has been accomplished in the Environmental Assessment (EA) process, and 

tasks to be completed in the EIS process. 
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8023 Vantage Drive, Suite 1100 

San Antonio, Texas 78230 
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