
 

 

 

10/69 Interchanges Project – Status Update 

 

Milestone Target Date 

Public Hearing January 2020 

Issue RFQ (available data shown below) February 2020 

Draft EA  

Geotechnical Report  

Exhibit A for BNSF Railroad submittal  

Design Exception for UPRR crossing  

ROW Mapping  

SUE – Level A/B  

Hillebrandt Bayou Final H&H Report  

Issue Draft RFP (available data shown below) July 2020 

Environmental Finding  

Final EA  

Issue Final RFP October 2020 

Proposals Due February 2021 

Conditional Award April 2021 

Contract Execution July 2021 

All dates shown above are subject to change. 
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