
Activity ID Activity Name Remaining
 Duration

Start Finish Total Float

SH-130 90% ScheduleSH-130 90% Schedule 1442 30-Oct-26 11-May-32 0

MilestonesMilestones 1442 30-Oct-26 11-May-32 0

WBS-1000 (WBS) Project Summary 1442 30-Oct-26 11-May-32 0

MS-1000 Milestone - NTP 0 01-Apr-27* 0

WBS-1080 (WBS) Construction Summary 1162 01-Apr-27 11-May-32 0

MS-1010 Milestone - Substantial Completion 0 25-Mar-32 0

MS-1020 Milestone - Final Completion and Closeout 0 11-May-32 0

Environmental PermittingEnvironmental Permitting 0 30-Oct-26 30-Oct-26 0

ENV-1000 Enviromental Permiting Approval 0 30-Oct-26* 0

Railroad AgreementRailroad Agreement 0 05-Apr-28 05-Apr-28 0

MS-1090 UPRR - Railroad Agreement 0 05-Apr-28* 0

MS-1100 Georgetown - Railroad Agreement 0 05-Apr-28* 0

Gattis School Road Project (DDI)Gattis School Road Project (DDI) 360 01-Jun-27 22-Dec-28 389

DDI-1000 Gattis School Road - Letting/Subcontractor Negotiations 66 01-Jun-27 10-Sep-27 389

DDI-1011 Gattis School Road - Letting/Subcontractor Negotiations 0 01-Jun-27* 0

DDI-1010 Gattis School Road - Construction 294 13-Sep-27 22-Dec-28 389

DDI-1021 Gattis School Road - Final Completion 0 22-Dec-28 389

SH-130 STA 206+60 to 435+30SH-130 STA 206+60 to 435+30 247 02-Apr-27 13-Mar-28 1053

WBS-1050 (WBS) SH-130 STA 206+60 to 435+30 247 02-Apr-27 13-Mar-28 1053

SH-130 STA 435+30 to 661+00SH-130 STA 435+30 to 661+00 237 13-Mar-28 07-Feb-29 0

WBS-1040 (WBS) SH-130 STA 435+30 to 661+00 237 13-Mar-28 07-Feb-29 0

SH-45 STA 608+80 to 816+30SH-45 STA 608+80 to 816+30 387 07-Feb-29 02-Aug-30 429

WBS-1020 (WBS) TX-45 STA 608+80 to 816+30 387 07-Feb-29 02-Aug-30 429

SH-130 STA 661+00 to 776+60SH-130 STA 661+00 to 776+60 434 07-Feb-29 08-Oct-30 382

WBS-1030 (WBS) SH-130 STA 661+00 to 816+30 434 07-Feb-29 08-Oct-30 382

SH-130 STA 776+60 to 1008+25SH-130 STA 776+60 to 1008+25 187 11-Sep-30 30-May-31 214

WBS-1010 (WBS) SH-130 STA 776+60 to 1008+25 187 11-Sep-30 30-May-31 214

SH-130 STA 95+00 to 206+60SH-130 STA 95+00 to 206+60 214 30-May-31 25-Mar-32 0

WBS-1060 (WBS) SH-130 STA 96+00 to 206+60 214 30-May-31 25-Mar-32 0

Toll Gantry Reconstruction (System Integrator)Toll Gantry Reconstruction (System Integrator) 762 17-Jun-27 17-May-30 484

WBS-1070 (WBS) Toll Gantry Reconstruction 762 17-Jun-27 17-May-30 484

Toll Gantry ReconstructionToll Gantry Reconstruction 663 17-Jun-27 17-May-30 420

SI-1000 (SI) Toll Gantry SH-130 STA 206+60 to 435+30 120 17-Jun-27 21-Dec-27 603

SI-1020 (SI) Toll Gantry SH-130 STA 435+30 to 661+00 120 29-Jun-28 12-Jan-29 486

SI-1030 (SI) Toll Gantry SH-45 STA 608+80 to 816+30 120 26-Apr-29 05-Nov-29 420

SI-1050 (SI) Toll Gantry SH-130 STA 661+00 to 776+60 120 05-Nov-29 17-May-30 420
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Activity ID Activity Name Remaining
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SH-130 90% ScheduleSH-130 90% Schedule 1442 30-Oct-26 11-May-32 0

MilestonesMilestones 1442 30-Oct-26 11-May-32 0

WBS-1000 (WBS) Project Summary 1442 30-Oct-26 11-May-32 0

MS-1000 Milestone - NTP 0 01-Apr-27* 0

WBS-1080 (WBS) Construction Summary 1162 01-Apr-27 11-May-32 0

MS-1010 Milestone - Substantial Completion 0 25-Mar-32 0

MS-1020 Milestone - Final Completion and Closeout 0 11-May-32 0

Environmental PermittingEnvironmental Permitting 0 30-Oct-26 30-Oct-26 0

ENV-1000 Enviromental Permiting Approval 0 30-Oct-26* 0

Railroad AgreementRailroad Agreement 0 05-Apr-28 05-Apr-28 0

MS-1090 UPRR - Railroad Agreement 0 05-Apr-28* 0

MS-1100 Georgetown - Railroad Agreement 0 05-Apr-28* 0

Gattis School Road Project (DDI)Gattis School Road Project (DDI) 360 01-Jun-27 22-Dec-28 389

DDI-1000 Gattis School Road - Letting/Subcontractor Negotiations 66 01-Jun-27 10-Sep-27 389

DDI-1011 Gattis School Road - Letting/Subcontractor Negotiations 0 01-Jun-27* 0

DDI-1010 Gattis School Road - Construction 294 13-Sep-27 22-Dec-28 389

DDI-1021 Gattis School Road - Final Completion 0 22-Dec-28 389

SH-130 STA 206+60 to 435+30SH-130 STA 206+60 to 435+30 247 02-Apr-27 13-Mar-28 1053

WBS-1050 (WBS) SH-130 STA 206+60 to 435+30 247 02-Apr-27 13-Mar-28 1053

Mainlane SH-130Mainlane SH-130 140 02-Apr-27 09-Nov-27 991

MOT/DetourMOT/Detour 10 02-Apr-27 16-Apr-27 96

CN-10520 Setup Traffic Control 10 02-Apr-27 16-Apr-27 8

CN-10530 Place CTB 10 02-Apr-27 16-Apr-27 96

Signage/StripingSignage/Striping 10 12-Apr-27 23-Apr-27 91

CN-10550 Temp Striping 10 12-Apr-27 23-Apr-27 91

SWPPPSWPPP 130 19-Apr-27 09-Nov-27 991

CN-20670 Install SWPPP 5 19-Apr-27 23-Apr-27 1084

CN-20680 Maintain SWPPP 15 27-Apr-27 18-May-27 1084

CN-20700 Seed & Sod Toll Gantry A.01 3 10-Jun-27 15-Jun-27 1070

CN-20710 Seed & Sod Toll Gantry A.02 3 16-Jun-27 18-Jun-27 1070

CN-20720 Seed & Sod Toll Gantry A.03 3 21-Jun-27 23-Jun-27 1070

CN-20730 Seed & Sod Toll Gantry A.04 3 24-Jun-27 29-Jun-27 1070

CN-20690 Seed & Sod Mainlane 10 19-Oct-27 02-Nov-27 991

CN-20740 SWPPP Removal 5 03-Nov-27 09-Nov-27 991

Roadway Widening STA 206+60 to 435+30Roadway Widening STA 206+60 to 435+30 110 27-Apr-27 18-Oct-27 91

RemovalsRemovals 25 27-Apr-27 03-Jun-27 91

CN-10560 Prep ROW 15 27-Apr-27 18-May-27 91

CN-10570 Sawcut and Remove Existing Paving 15 12-May-27 03-Jun-27 91

DirtworkDirtwork 70 27-May-27 14-Sep-27 91

CN-10600 Balance Roadway 30 27-May-27 13-Jul-27 91

CN-11650 Place Lime 6" 30 21-Jun-27 04-Aug-27 91

CN-12040 Place Base 12" 20 21-Jul-27 18-Aug-27 91

CN-12110 Finish Subgrade 20 12-Aug-27 14-Sep-27 91

PavingPaving 25 08-Sep-27 18-Oct-27 91

CN-12340 PLC HMA 6" 14 08-Sep-27 29-Sep-27 91

CN-12430 Concrete Pavement 11" 15 24-Sep-27 18-Oct-27 91

CR 105 Widening STA 421+50 to 426+96CR 105 Widening STA 421+50 to 426+96 119 12-Apr-27 23-Sep-27 4

SH-130 Southbound MainlanesSH-130 Southbound Mainlanes 119 12-Apr-27 23-Sep-27 4

RemovalsRemovals 7 12-Apr-27 20-Apr-27 8

CN-12480 Sawcut Breakline 2 12-Apr-27 13-Apr-27 8

CN-12500 Remove Existing Deck 5 14-Apr-27 20-Apr-27 8

Drilled ShaftsDrilled Shafts 14 21-Apr-27 10-May-27 21

CN-12520 Drill Shafts at Abut 1 2 21-Apr-27 22-Apr-27 8

CN-12530 Drill Shafts at Abut 6 2 21-Apr-27 22-Apr-27 14

CN-12540 Drill Shafts at Bent 2 2 21-Apr-27 22-Apr-27 12

CN-12580 Form/Pour Drill Shafts Abut 1 2 23-Apr-27 27-Apr-27 8

CN-12590 Form/Pour Drill Shafts Abut 6 2 23-Apr-27 27-Apr-27 14

CN-12600 Form/Pour Columns Bent 2 2 23-Apr-27 27-Apr-27 12

CN-12640 Cure Columns Bent 2 4 28-Apr-27 01-May-27 17

CN-12650 Drill Shafts at Bent 3 2 28-Apr-27 29-Apr-27 8

CN-12660 Drill Shafts at Bent 4 2 28-Apr-27 29-Apr-27 21
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Activity ID Activity Name Remaining
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CN-12700 Form/Pour Columns Bent 3 2 30-Apr-27 03-May-27 8

CN-12710 Form/Pour Columns Bent 4 2 30-Apr-27 03-May-27 21

CN-12750 Drill Shafts at Bent 5 2 03-May-27 04-May-27 18

CN-12780 Cure Columns Bent 3 4 04-May-27 07-May-27 11

CN-12790 Cure Columns Bent 4 4 04-May-27 07-May-27 32

CN-12840 Form/Pour Columns Bent 5 2 05-May-27 06-May-27 18

CN-12900 Cure Columns Bent 5 4 07-May-27 10-May-27 29

Column CapsColumn Caps 20 03-May-27 30-May-27 21

CN-12740 Form Bent 2 Cap 5 03-May-27 10-May-27 24

CN-12820 Form Bent 3 Cap 5 10-May-27 14-May-27 20

CN-12850 Form Bent 4 Cap 5 10-May-27 14-May-27 20

CN-12930 Form Bent 5 Cap 5 10-May-27 17-May-27 19

CN-12920 Install Rebar Bent 2 5 11-May-27 17-May-27 24

CN-12960 Install Rebar Bent 3 5 17-May-27 24-May-27 20

CN-12980 Install Rebar Bent 4 5 17-May-27 24-May-27 20

CN-13030 Install Rebar Bent 5 5 17-May-27 25-May-27 19

CN-13020 Pour Bent 2 1 18-May-27 18-May-27 24

CN-13060 Cure Bent 2 Cap 4 19-May-27 22-May-27 37

CN-13080 Pour Bent 3 1 25-May-27 25-May-27 20

CN-13100 Pour Bent 4 1 25-May-27 25-May-27 20

CN-13200 Pour Bent 5 1 25-May-27 26-May-27 19

CN-13140 Cure Bent 3 Cap 4 26-May-27 29-May-27 30

CN-13160 Cure Bent 4 Cap 4 26-May-27 29-May-27 30

CN-13220 Cure Bent 5 Cap 4 27-May-27 30-May-27 29

AbutmentsAbutments 30 10-May-27 20-Jun-27 6

CN-12830 Fine Grade Abut 1 Cap 5 10-May-27 14-May-27 7

CN-12970 Form Abut 1 Cap 5 17-May-27 24-May-27 7

CN-13090 Pour Abut 1 Cap 1 25-May-27 25-May-27 7

CN-13150 Cure Concrete Abut 1 Cap 4 26-May-27 29-May-27 10

CN-13240 Fine Grade Abut 4Cap 5 01-Jun-27 07-Jun-27 6

CN-13260 Form Abut 4 Cap 5 08-Jun-27 15-Jun-27 6

CN-13280 Pour Abut 4 Cap 1 16-Jun-27 16-Jun-27 6

CN-13300 Cure Concrete Abut 4 Cap 4 17-Jun-27 20-Jun-27 8

SuperstructureSuperstructure 69 21-Jun-27 23-Sep-27 4

CN-13320 Set Concrete Girders 2 21-Jun-27 22-Jun-27 5

CN-13340 Install Diaphragms 5 23-Jun-27 30-Jun-27 5

CN-13360 Install Deck Panels 5 01-Jul-27 08-Jul-27 5

CN-13380 Install Overhand System 5 09-Jul-27 15-Jul-27 5

CN-13400 Place Rebar 3 16-Jul-27 20-Jul-27 5

CN-13420 Set Bidwell & Dryrun 2 21-Jul-27 22-Jul-27 5

CN-13440 Pave Bridge Deck (Pour 1) 1 23-Jul-27 23-Jul-27 5

CN-13460 Cure Bridge Deck (Pour 1) 7 24-Jul-27 30-Jul-27 9

CN-13480 Pave Bridge Deck (Pour 2) 1 30-Jul-27 03-Aug-27 4

CN-13500 Cure Bridge Deck (Pour 2) 7 04-Aug-27 10-Aug-27 6

CN-13520 Install Rebar Concrete Rail 5 10-Aug-27 17-Aug-27 18

CN-13530 Form/Pour Backwall Abut 1 5 10-Aug-27 17-Aug-27 12

CN-13540 Form/Pour Backwall Abut 4 5 10-Aug-27 17-Aug-27 4

CN-13580 PFC Concrete Rail 5 17-Aug-27 25-Aug-27 18

CN-13590 Backfill Abut 1 3 17-Aug-27 23-Aug-27 12

CN-13600 Backfill Abut 4 3 17-Aug-27 23-Aug-27 4

CN-13640 Grade Approach Slab Abut 1 5 23-Aug-27 31-Aug-27 4

CN-13650 PFC Riprap 10 23-Aug-27 09-Sep-27 12

CN-13680 Form/Pour Approach Slab Abut 1 3 31-Aug-27 07-Sep-27 4

CN-13700 Grade Approach Slab Abut 4 5 07-Sep-27 14-Sep-27 4

CN-13720 Form/Pour Approach Slab Abut 4 3 14-Sep-27 21-Sep-27 4

CN-13740 Install SEJ's 2 21-Sep-27 23-Sep-27 4

SH-130 Northbound MainlanesSH-130 Northbound Mainlanes 119 12-Apr-27 23-Sep-27 4

RemovalsRemovals 7 12-Apr-27 20-Apr-27 8

CN-12490 Sawcut Breakline 2 12-Apr-27 13-Apr-27 8

CN-12510 Remove Existing Deck 5 14-Apr-27 20-Apr-27 8

Drilled ShaftsDrilled Shafts 14 21-Apr-27 10-May-27 21
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Activity ID Activity Name Remaining
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CN-12550 Drill Shafts at Abut 1 2 21-Apr-27 22-Apr-27 8

CN-12560 Drill Shafts at Abut 6 2 21-Apr-27 22-Apr-27 14

CN-12570 Drill Shafts at Bent 2 2 21-Apr-27 22-Apr-27 12

CN-12610 Form/Pour Drill Shafts Abut 1 2 23-Apr-27 27-Apr-27 8

CN-12620 Form/Pour Drill Shafts Abut 6 2 23-Apr-27 27-Apr-27 14

CN-12630 Form/Pour Columns Bent 2 2 23-Apr-27 27-Apr-27 12

CN-12670 Cure Columns Bent 2 4 28-Apr-27 01-May-27 17

CN-12680 Drill Shafts at Bent 3 2 28-Apr-27 29-Apr-27 8

CN-12690 Drill Shafts at Bent 4 2 28-Apr-27 29-Apr-27 21

CN-12720 Form/Pour Columns Bent 3 2 30-Apr-27 03-May-27 8

CN-12730 Form/Pour Columns Bent 4 2 30-Apr-27 03-May-27 21

CN-12770 Drill Shafts at Bent 5 2 03-May-27 04-May-27 18

CN-12800 Cure Columns Bent 3 4 04-May-27 07-May-27 11

CN-12810 Cure Columns Bent 4 4 04-May-27 07-May-27 32

CN-12880 Form/Pour Columns Bent 5 2 05-May-27 06-May-27 18

CN-12910 Cure Columns Bent 5 4 07-May-27 10-May-27 29

Column CapsColumn Caps 20 03-May-27 30-May-27 21

CN-12760 Form Bent 2 Cap 5 03-May-27 10-May-27 24

CN-12860 Form Bent 3 Cap 5 10-May-27 14-May-27 20

CN-12890 Form Bent 4 Cap 5 10-May-27 14-May-27 20

CN-12950 Form Bent 5 Cap 5 10-May-27 17-May-27 19

CN-12940 Install Rebar Bent 2 5 11-May-27 17-May-27 24

CN-12990 Install Rebar Bent 3 5 17-May-27 24-May-27 20

CN-13010 Install Rebar Bent 4 5 17-May-27 24-May-27 20

CN-13050 Install Rebar Bent 5 5 17-May-27 25-May-27 19

CN-13040 Pour Bent 2 1 18-May-27 18-May-27 24

CN-13070 Cure Bent 2 Cap 4 19-May-27 22-May-27 37

CN-13110 Pour Bent 3 1 25-May-27 25-May-27 20

CN-13130 Pour Bent 4 1 25-May-27 25-May-27 20

CN-13210 Pour Bent 5 1 25-May-27 26-May-27 19

CN-13170 Cure Bent 3 Cap 4 26-May-27 29-May-27 30

CN-13190 Cure Bent 4 Cap 4 26-May-27 29-May-27 30

CN-13230 Cure Bent 5 Cap 4 27-May-27 30-May-27 29

AbutmentsAbutments 30 10-May-27 20-Jun-27 6

CN-12870 Fine Grade Abut 1 Cap 5 10-May-27 14-May-27 7

CN-13000 Form Abut 1 Cap 5 17-May-27 24-May-27 7

CN-13120 Pour Abut 1 Cap 1 25-May-27 25-May-27 7

CN-13180 Cure Concrete Abut 1 Cap 4 26-May-27 29-May-27 10

CN-13250 Fine Grade Abut 4Cap 5 01-Jun-27 07-Jun-27 6

CN-13270 Form Abut 4 Cap 5 08-Jun-27 15-Jun-27 6

CN-13290 Pour Abut 4 Cap 1 16-Jun-27 16-Jun-27 6

CN-13310 Cure Concrete Abut 4 Cap 4 17-Jun-27 20-Jun-27 8

SuperstructureSuperstructure 69 21-Jun-27 23-Sep-27 4

CN-13330 Set Concrete Girders 2 21-Jun-27 22-Jun-27 5

CN-13350 Install Diaphragms 5 23-Jun-27 30-Jun-27 5

CN-13370 Install Deck Panels 5 01-Jul-27 08-Jul-27 5

CN-13390 Install Overhand System 5 09-Jul-27 15-Jul-27 5

CN-13410 Place Rebar 3 16-Jul-27 20-Jul-27 5

CN-13430 Set Bidwell & Dryrun 2 21-Jul-27 22-Jul-27 5

CN-13450 Pave Bridge Deck (Pour 1) 1 23-Jul-27 23-Jul-27 5

CN-13470 Cure Bridge Deck (Pour 1) 7 24-Jul-27 30-Jul-27 9

CN-13490 Pave Bridge Deck (Pour 2) 1 30-Jul-27 03-Aug-27 4

CN-13510 Cure Bridge Deck (Pour 2) 7 04-Aug-27 10-Aug-27 6

CN-13550 Install Rebar Concrete Rail 5 10-Aug-27 17-Aug-27 18

CN-13560 Form/Pour Backwall Abut 1 5 10-Aug-27 17-Aug-27 12

CN-13570 Form/Pour Backwall Abut 4 5 10-Aug-27 17-Aug-27 4

CN-13610 PFC Concrete Rail 5 17-Aug-27 25-Aug-27 18

CN-13620 Backfill Abut 1 3 17-Aug-27 23-Aug-27 12

CN-13630 Backfill Abut 4 3 17-Aug-27 23-Aug-27 4

CN-13660 Grade Approach Slab Abut 1 5 23-Aug-27 31-Aug-27 4

CN-13670 PFC Riprap 10 23-Aug-27 09-Sep-27 12
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CN-13690 Form/Pour Approach Slab Abut 1 3 31-Aug-27 07-Sep-27 4

CN-13710 Grade Approach Slab Abut 4 5 07-Sep-27 14-Sep-27 4

CN-13730 Form/Pour Approach Slab Abut 4 3 14-Sep-27 21-Sep-27 4

CN-13750 Install SEJ's 2 21-Sep-27 23-Sep-27 4

Patriot Bridge Widening STA 360+47 to 369+50Patriot Bridge Widening STA 360+47 to 369+50 122 23-Sep-27 13-Mar-28 1

SH-130 Southbound MainlanesSH-130 Southbound Mainlanes 122 23-Sep-27 13-Mar-28 1

RemovalsRemovals 7 23-Sep-27 05-Oct-27 4

CN-13760 Sawcut Breakline 2 23-Sep-27 27-Sep-27 4

CN-13780 Remove Existing Deck 5 27-Sep-27 05-Oct-27 4

Drilled ShaftsDrilled Shafts 18 05-Oct-27 30-Oct-27 11

CN-13800 Drill Shafts at Abut 1 2 05-Oct-27 07-Oct-27 4

CN-13810 Drill Shafts at Abut 9 2 05-Oct-27 07-Oct-27 10

CN-13820 Drill Shafts at Bent 2 2 05-Oct-27 07-Oct-27 8

CN-13860 Form/Pour Drill Shafts Abut 1 2 07-Oct-27 12-Oct-27 4

CN-13870 Form/Pour Drill Shafts Abut 9 2 07-Oct-27 12-Oct-27 10

CN-13880 Form/Pour Columns Bent 2 2 07-Oct-27 12-Oct-27 8

CN-13920 Drill Shafts at Bent 3 2 12-Oct-27 14-Oct-27 4

CN-13930 Drill Shafts at Bent 4 2 12-Oct-27 14-Oct-27 15

CN-13960 Cure Columns Bent 2 4 13-Oct-27 16-Oct-27 11

CN-13980 Form/Pour Columns Bent 3 2 14-Oct-27 18-Oct-27 4

CN-13990 Form/Pour Columns Bent 4 2 14-Oct-27 18-Oct-27 17

CN-14000 Drill Shafts at Bent 6 2 14-Oct-27 18-Oct-27 15

CN-14010 Drill Shafts at Bent 7 2 14-Oct-27 18-Oct-27 15

CN-14070 Drill Shafts at Bent 5 2 18-Oct-27 19-Oct-27 12

CN-14100 Form/Pour Columns Bent 6 2 18-Oct-27 20-Oct-27 15

CN-14110 Form/Pour Columns Bent 7 2 18-Oct-27 20-Oct-27 15

CN-14140 Cure Columns Bent 3 4 19-Oct-27 22-Oct-27 5

CN-14150 Cure Columns Bent 4 4 19-Oct-27 22-Oct-27 24

CN-14160 Form/Pour Columns Bent 5 2 20-Oct-27 21-Oct-27 14

CN-14170 Drill Shafts at Bent 8 2 20-Oct-27 21-Oct-27 12

CN-14230 Cure Columns Bent 6 4 21-Oct-27 24-Oct-27 22

CN-14240 Cure Columns Bent 7 4 21-Oct-27 24-Oct-27 22

CN-14220 Cure Columns Bent 5 4 22-Oct-27 25-Oct-27 21

CN-14310 Form/Pour Columns Bent 8 2 22-Oct-27 26-Oct-27 12

CN-14440 Cure Columns Bent 8 4 27-Oct-27 30-Oct-27 16

Column CapsColumn Caps 25 18-Oct-27 19-Nov-27 11

CN-14060 Form Bent 2 Cap 5 18-Oct-27 22-Oct-27 20

CN-14280 Form Bent 3 Cap 5 22-Oct-27 01-Nov-27 15

CN-14300 Form Bent 4 Cap 5 22-Oct-27 01-Nov-27 15

CN-14360 Install Rebar Bent 2 5 26-Oct-27 01-Nov-27 20

CN-14380 Form Bent 5 Cap 5 26-Oct-27 01-Nov-27 15

CN-14390 Form Bent 6 Cap 5 26-Oct-27 01-Nov-27 15

CN-14400 Form Bent 7 Cap 5 26-Oct-27 01-Nov-27 15

CN-14490 Form Bent 8 Cap 5 01-Nov-27 05-Nov-27 11

CN-14460 Install Rebar Bent 3 5 01-Nov-27 08-Nov-27 15

CN-14480 Install Rebar Bent 4 5 01-Nov-27 08-Nov-27 15

CN-14540 Pour Bent 2 1 02-Nov-27 02-Nov-27 20

CN-14560 Install Rebar Bent 5 5 02-Nov-27 08-Nov-27 15

CN-14570 Install Rebar Bent 6 5 02-Nov-27 08-Nov-27 15

CN-14580 Install Rebar Bent 7 5 02-Nov-27 08-Nov-27 15

CN-14620 Cure Bent 2 Cap 4 03-Nov-27 06-Nov-27 30

CN-14670 Install Rebar Bent 8 5 08-Nov-27 12-Nov-27 11

CN-14640 Pour Bent 3 1 08-Nov-27 09-Nov-27 15

CN-14660 Pour Bent 4 1 08-Nov-27 09-Nov-27 15

CN-14780 Pour Bent 5 1 09-Nov-27 09-Nov-27 15

CN-14790 Pour Bent 6 1 09-Nov-27 09-Nov-27 15

CN-14800 Pour Bent 7 1 09-Nov-27 09-Nov-27 15

CN-14720 Cure Bent 3 Cap 4 10-Nov-27 13-Nov-27 23

CN-14740 Cure Bent 4 Cap 4 10-Nov-27 13-Nov-27 23

CN-14840 Cure Bent 5 Cap 4 10-Nov-27 13-Nov-27 23

CN-14850 Cure Bent 6 Cap 4 10-Nov-27 13-Nov-27 23
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CN-14860 Cure Bent 7 Cap 4 10-Nov-27 13-Nov-27 23

CN-14920 Pour Bent 8 1 15-Nov-27 15-Nov-27 11

CN-14940 Cure Bent 8 Cap 4 16-Nov-27 19-Nov-27 17

AbutmentsAbutments 30 22-Oct-27 05-Dec-27 1

CN-14290 Fine Grade Abut 1 Cap 5 22-Oct-27 01-Nov-27 2

CN-14470 Form Abut 1 Cap 5 01-Nov-27 08-Nov-27 2

CN-14650 Pour Abut 1 Cap 1 08-Nov-27 09-Nov-27 2

CN-14730 Cure Concrete Abut 1 Cap 4 10-Nov-27 13-Nov-27 2

CN-14900 Fine Grade Abut 9Cap 5 15-Nov-27 19-Nov-27 1

CN-14960 Form Abut 9 Cap 5 22-Nov-27 30-Nov-27 1

CN-14980 Pour Abut 9 Cap 1 01-Dec-27 01-Dec-27 1

CN-15000 Cure Concrete Abut 9 Cap 4 02-Dec-27 05-Dec-27 1

SuperstructureSuperstructure 71 06-Dec-27 13-Mar-28 1

CN-15020 Set Concrete Girders 2 06-Dec-27 07-Dec-27 1

CN-15040 Install Diaphragms 5 08-Dec-27 14-Dec-27 1

CN-15060 Install Deck Panels 5 15-Dec-27 21-Dec-27 1

CN-15080 Install Overhand System 5 22-Dec-27 05-Jan-28 1

CN-15100 Place Rebar 3 06-Jan-28 12-Jan-28 1

CN-15120 Set Bidwell & Dryrun 2 13-Jan-28 14-Jan-28 1

CN-15140 Pave Bridge Deck (Pour 1) 1 17-Jan-28 17-Jan-28 1

CN-15160 Cure Bridge Deck (Pour 1) 7 18-Jan-28 24-Jan-28 1

CN-15180 Pave Bridge Deck (Pour 2) 1 24-Jan-28 25-Jan-28 1

CN-15200 Cure Bridge Deck (Pour 2) 7 26-Jan-28 01-Feb-28 1

CN-15220 Install Rebar Concrete Rail 5 01-Feb-28 09-Feb-28 15

CN-15230 Form/Pour Backwall Abut 1 5 01-Feb-28 09-Feb-28 9

CN-15240 Form/Pour Backwall Abut 4 5 01-Feb-28 09-Feb-28 1

CN-15280 PFC Concrete Rail 5 09-Feb-28 16-Feb-28 15

CN-15290 Backfill Abut 1 3 09-Feb-28 14-Feb-28 9

CN-15300 Backfill Abut 4 3 09-Feb-28 14-Feb-28 1

CN-15340 Grade Approach Slab Abut 1 5 14-Feb-28 21-Feb-28 1

CN-15350 PFC Riprap 10 14-Feb-28 29-Feb-28 9

CN-15380 Form/Pour Approach Slab Abut 1 3 21-Feb-28 24-Feb-28 1

CN-15400 Grade Approach Slab Abut 4 5 24-Feb-28 03-Mar-28 1

CN-15420 Form/Pour Approach Slab Abut 4 3 03-Mar-28 09-Mar-28 1

CN-15440 Install SEJ's 2 09-Mar-28 13-Mar-28 1

SH-130 Northbound MainlanesSH-130 Northbound Mainlanes 122 23-Sep-27 13-Mar-28 1

RemovalsRemovals 7 23-Sep-27 05-Oct-27 4

CN-13770 Sawcut Breakline 2 23-Sep-27 27-Sep-27 4

CN-13790 Remove Existing Deck 5 27-Sep-27 05-Oct-27 4

Drilled ShaftsDrilled Shafts 18 05-Oct-27 30-Oct-27 11

CN-13830 Drill Shafts at Abut 1 2 05-Oct-27 07-Oct-27 4

CN-13840 Drill Shafts at Abut 9 2 05-Oct-27 07-Oct-27 10

CN-13850 Drill Shafts at Bent 2 2 05-Oct-27 07-Oct-27 8

CN-13890 Form/Pour Drill Shafts Abut 1 2 07-Oct-27 12-Oct-27 4

CN-13900 Form/Pour Drill Shafts Abut 9 2 07-Oct-27 12-Oct-27 10

CN-13910 Form/Pour Columns Bent 2 2 07-Oct-27 12-Oct-27 8

CN-13940 Drill Shafts at Bent 3 2 12-Oct-27 14-Oct-27 4

CN-13950 Drill Shafts at Bent 4 2 12-Oct-27 14-Oct-27 15

CN-13970 Cure Columns Bent 2 4 13-Oct-27 16-Oct-27 11

CN-14020 Form/Pour Columns Bent 3 2 14-Oct-27 18-Oct-27 4

CN-14030 Form/Pour Columns Bent 4 2 14-Oct-27 18-Oct-27 17

CN-14040 Drill Shafts at Bent 6 2 14-Oct-27 18-Oct-27 15

CN-14050 Drill Shafts at Bent 7 2 14-Oct-27 18-Oct-27 15

CN-14090 Drill Shafts at Bent 5 2 18-Oct-27 19-Oct-27 12

CN-14120 Form/Pour Columns Bent 6 2 18-Oct-27 20-Oct-27 15

CN-14130 Form/Pour Columns Bent 7 2 18-Oct-27 20-Oct-27 15

CN-14180 Cure Columns Bent 3 4 19-Oct-27 22-Oct-27 5

CN-14190 Cure Columns Bent 4 4 19-Oct-27 22-Oct-27 24

CN-14200 Form/Pour Columns Bent 5 2 20-Oct-27 21-Oct-27 14

CN-14210 Drill Shafts at Bent 8 2 20-Oct-27 21-Oct-27 12

CN-14260 Cure Columns Bent 6 4 21-Oct-27 24-Oct-27 22
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CN-14270 Cure Columns Bent 7 4 21-Oct-27 24-Oct-27 22

CN-14250 Cure Columns Bent 5 4 22-Oct-27 25-Oct-27 21

CN-14350 Form/Pour Columns Bent 8 2 22-Oct-27 26-Oct-27 12

CN-14450 Cure Columns Bent 8 4 27-Oct-27 30-Oct-27 16

Column CapsColumn Caps 25 18-Oct-27 19-Nov-27 11

CN-14080 Form Bent 2 Cap 5 18-Oct-27 22-Oct-27 20

CN-14320 Form Bent 3 Cap 5 22-Oct-27 01-Nov-27 15

CN-14340 Form Bent 4 Cap 5 22-Oct-27 01-Nov-27 15

CN-14370 Install Rebar Bent 2 5 26-Oct-27 01-Nov-27 20

CN-14410 Form Bent 5 Cap 5 26-Oct-27 01-Nov-27 15

CN-14420 Form Bent 6 Cap 5 26-Oct-27 01-Nov-27 15

CN-14430 Form Bent 7 Cap 5 26-Oct-27 01-Nov-27 15

CN-14530 Form Bent 8 Cap 5 01-Nov-27 05-Nov-27 11

CN-14500 Install Rebar Bent 3 5 01-Nov-27 08-Nov-27 15

CN-14520 Install Rebar Bent 4 5 01-Nov-27 08-Nov-27 15

CN-14550 Pour Bent 2 1 02-Nov-27 02-Nov-27 20

CN-14590 Install Rebar Bent 5 5 02-Nov-27 08-Nov-27 15

CN-14600 Install Rebar Bent 6 5 02-Nov-27 08-Nov-27 15

CN-14610 Install Rebar Bent 7 5 02-Nov-27 08-Nov-27 15

CN-14630 Cure Bent 2 Cap 4 03-Nov-27 06-Nov-27 30

CN-14710 Install Rebar Bent 8 5 08-Nov-27 12-Nov-27 11

CN-14680 Pour Bent 3 1 08-Nov-27 09-Nov-27 15

CN-14700 Pour Bent 4 1 08-Nov-27 09-Nov-27 15

CN-14810 Pour Bent 5 1 09-Nov-27 09-Nov-27 15

CN-14820 Pour Bent 6 1 09-Nov-27 09-Nov-27 15

CN-14830 Pour Bent 7 1 09-Nov-27 09-Nov-27 15

CN-14750 Cure Bent 3 Cap 4 10-Nov-27 13-Nov-27 23

CN-14770 Cure Bent 4 Cap 4 10-Nov-27 13-Nov-27 23

CN-14870 Cure Bent 5 Cap 4 10-Nov-27 13-Nov-27 23

CN-14880 Cure Bent 6 Cap 4 10-Nov-27 13-Nov-27 23

CN-14890 Cure Bent 7 Cap 4 10-Nov-27 13-Nov-27 23

CN-14930 Pour Bent 8 1 15-Nov-27 15-Nov-27 11

CN-14950 Cure Bent 8 Cap 4 16-Nov-27 19-Nov-27 17

AbutmentsAbutments 30 22-Oct-27 05-Dec-27 1

CN-14330 Fine Grade Abut 1 Cap 5 22-Oct-27 01-Nov-27 2

CN-14510 Form Abut 1 Cap 5 01-Nov-27 08-Nov-27 2

CN-14690 Pour Abut 1 Cap 1 08-Nov-27 09-Nov-27 2

CN-14760 Cure Concrete Abut 1 Cap 4 10-Nov-27 13-Nov-27 2

CN-14910 Fine Grade Abut 9Cap 5 15-Nov-27 19-Nov-27 1

CN-14970 Form Abut 9 Cap 5 22-Nov-27 30-Nov-27 1

CN-14990 Pour Abut 9 Cap 1 01-Dec-27 01-Dec-27 1

CN-15010 Cure Concrete Abut 9 Cap 4 02-Dec-27 05-Dec-27 1

SuperstructureSuperstructure 71 06-Dec-27 13-Mar-28 1

CN-15030 Set Concrete Girders 2 06-Dec-27 07-Dec-27 1

CN-15050 Install Diaphragms 5 08-Dec-27 14-Dec-27 1

CN-15070 Install Deck Panels 5 15-Dec-27 21-Dec-27 1

CN-15090 Install Overhand System 5 22-Dec-27 05-Jan-28 1

CN-15110 Place Rebar 3 06-Jan-28 12-Jan-28 1

CN-15130 Set Bidwell & Dryrun 2 13-Jan-28 14-Jan-28 1

CN-15150 Pave Bridge Deck (Pour 1) 1 17-Jan-28 17-Jan-28 1

CN-15170 Cure Bridge Deck (Pour 1) 7 18-Jan-28 24-Jan-28 1

CN-15190 Pave Bridge Deck (Pour 2) 1 24-Jan-28 25-Jan-28 1

CN-15210 Cure Bridge Deck (Pour 2) 7 26-Jan-28 01-Feb-28 1

CN-15250 Install Rebar Concrete Rail 5 01-Feb-28 09-Feb-28 15

CN-15260 Form/Pour Backwall Abut 1 5 01-Feb-28 09-Feb-28 9

CN-15270 Form/Pour Backwall Abut 4 5 01-Feb-28 09-Feb-28 1

CN-15310 PFC Concrete Rail 5 09-Feb-28 16-Feb-28 15

CN-15320 Backfill Abut 1 3 09-Feb-28 14-Feb-28 9

CN-15330 Backfill Abut 4 3 09-Feb-28 14-Feb-28 1

CN-15360 Grade Approach Slab Abut 1 5 14-Feb-28 21-Feb-28 1

CN-15370 PFC Riprap 10 14-Feb-28 29-Feb-28 9
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CN-15390 Form/Pour Approach Slab Abut 1 3 21-Feb-28 24-Feb-28 1

CN-15410 Grade Approach Slab Abut 4 5 24-Feb-28 03-Mar-28 1

CN-15430 Form/Pour Approach Slab Abut 4 3 03-Mar-28 09-Mar-28 1

CN-15450 Install SEJ's 2 09-Mar-28 13-Mar-28 1

San Gabriel Bridge Widening STA 214+58 to 224+18San Gabriel Bridge Widening STA 214+58 to 224+18 134 12-Apr-27 14-Oct-27 108

SH-130 Southbound MainlanesSH-130 Southbound Mainlanes 134 12-Apr-27 14-Oct-27 108

RemovalsRemovals 12 12-Apr-27 28-Apr-27 87

CN-10580 Sawcut Breakline 2 12-Apr-27 13-Apr-27 87

CN-10610 Remove Existing Deck 10 14-Apr-27 28-Apr-27 87

Drilled ShaftsDrilled Shafts 23 21-Apr-27 21-May-27 114

CN-10630 Drill Shafts at Abut 1 2 21-Apr-27 22-Apr-27 89

CN-10640 Drill Shafts at Abut 10 2 21-Apr-27 22-Apr-27 89

CN-10650 Drill Shafts at Bent 2 2 21-Apr-27 22-Apr-27 87

CN-10690 Form/Pour Drill Shafts Abut 1 2 23-Apr-27 27-Apr-27 89

CN-10700 Form/Pour Drill Shafts Abut 10 2 23-Apr-27 27-Apr-27 89

CN-10710 Form/Pour Columns Bent 2 2 23-Apr-27 27-Apr-27 87

CN-10750 Cure Columns Bent 2 4 28-Apr-27 01-May-27 136

CN-10760 Drill Shafts at Bent 3 2 28-Apr-27 29-Apr-27 89

CN-10770 Drill Shafts at Bent 4 2 28-Apr-27 29-Apr-27 89

CN-10850 Form/Pour Columns Bent 3 2 30-Apr-27 03-May-27 89

CN-10860 Form/Pour Columns Bent 4 2 30-Apr-27 03-May-27 89

CN-10810 Drill Shafts at Bent 5 2 03-May-27 04-May-27 86

CN-10910 Cure Columns Bent 3 4 04-May-27 07-May-27 142

CN-10920 Cure Columns Bent 4 4 04-May-27 07-May-27 142

CN-10890 Form/Pour Columns Bent 5 2 05-May-27 06-May-27 86

CN-10950 Cure Columns Bent 5 4 07-May-27 10-May-27 139

CN-10970 Drill Shafts at Bent 6 2 10-May-27 11-May-27 88

CN-10980 Drill Shafts at Bent 7 2 10-May-27 11-May-27 88

CN-11070 Drill Shafts at Bent 8 2 10-May-27 12-May-27 87

CN-11110 Form/Pour Columns Bent 6 2 12-May-27 13-May-27 88

CN-11120 Form/Pour Columns Bent 7 2 12-May-27 13-May-27 88

CN-11130 Drill Shafts at Bent 9 2 12-May-27 13-May-27 100

CN-11170 Form/Pour Columns Bent 8 2 12-May-27 14-May-27 87

CN-11190 Cure Columns Bent 6 4 14-May-27 17-May-27 142

CN-11200 Cure Columns Bent 7 4 14-May-27 17-May-27 142

CN-11210 Form/Pour Columns Bent 9 2 14-May-27 17-May-27 100

CN-11350 Cure Columns Bent 8 4 15-May-27 18-May-27 141

CN-11360 Cure Columns Bent 9 4 18-May-27 21-May-27 160

Column CapsColumn Caps 30 03-May-27 12-Jun-27 114

CN-10820 Form Bent 2 Cap 5 03-May-27 10-May-27 113

CN-10990 Form Bent 3 Cap 5 10-May-27 14-May-27 109

CN-11000 Form Bent 4 Cap 5 10-May-27 14-May-27 109

CN-11080 Form Bent 5 Cap 5 10-May-27 17-May-27 108

CN-11050 Install Rebar Bent 2 5 11-May-27 17-May-27 113

CN-11250 Install Rebar Bent 3 5 17-May-27 24-May-27 109

CN-11260 Install Rebar Bent 4 5 17-May-27 24-May-27 109

CN-11390 Install Rebar Bent 5 5 17-May-27 25-May-27 108

CN-11300 Form Bent 6 Cap 5 17-May-27 25-May-27 103

CN-11310 Form Bent 7 Cap 5 17-May-27 25-May-27 103

CN-11290 Pour Bent 2 1 18-May-27 18-May-27 113

CN-11430 Form Bent 8 Cap 5 18-May-27 26-May-27 102

CN-11410 Cure Bent 2 Cap 4 19-May-27 22-May-27 180

CN-11440 Form Bent 9 Cap 5 24-May-27 28-May-27 100

CN-11490 Pour Bent 3 1 25-May-27 25-May-27 109

CN-11500 Pour Bent 4 1 25-May-27 25-May-27 109

CN-11610 Pour Bent 5 1 25-May-27 26-May-27 108

CN-11530 Install Rebar Bent 6 5 25-May-27 02-Jun-27 103

CN-11540 Install Rebar Bent 7 5 25-May-27 02-Jun-27 103

CN-11570 Cure Bent 3 Cap 4 26-May-27 29-May-27 173

CN-11580 Cure Bent 4 Cap 4 26-May-27 29-May-27 173

CN-11660 Install Rebar Bent 8 5 26-May-27 03-Jun-27 102
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CN-11630 Cure Bent 5 Cap 4 27-May-27 30-May-27 172

CN-11680 Install Rebar Bent 9 5 01-Jun-27 07-Jun-27 100

CN-11720 Pour Bent 6 1 02-Jun-27 03-Jun-27 103

CN-11730 Pour Bent 7 1 02-Jun-27 03-Jun-27 103

CN-11800 Pour Bent 8 1 03-Jun-27 04-Jun-27 102

CN-11760 Cure Bent 6 Cap 4 04-Jun-27 07-Jun-27 164

CN-11770 Cure Bent 7 Cap 4 04-Jun-27 07-Jun-27 164

CN-11860 Cure Bent 8 Cap 4 05-Jun-27 08-Jun-27 163

CN-11820 Pour Bent 9 1 08-Jun-27 08-Jun-27 100

CN-11880 Cure Bent 9 Cap 4 09-Jun-27 12-Jun-27 159

AbutmentsAbutments 29 18-May-27 28-Jun-27 103

CN-11450 Fine Grade Abut 1 Cap 5 18-May-27 26-May-27 88

CN-11670 Form Abut 1 Cap 5 26-May-27 03-Jun-27 88

CN-11810 Pour Abut 1 Cap 1 03-Jun-27 04-Jun-27 88

CN-11870 Cure Concrete Abut 1 Cap 4 05-Jun-27 08-Jun-27 142

CN-11920 Fine Grade Abut 10 Cap 5 08-Jun-27 16-Jun-27 89

CN-11940 Form Abut 10 Cap 5 16-Jun-27 23-Jun-27 89

CN-11960 Pour Abut 10 Cap 1 23-Jun-27 24-Jun-27 89

CN-11980 Cure Concrete Abut 10 Cap 4 25-Jun-27 28-Jun-27 143

SuperstructureSuperstructure 78 29-Jun-27 14-Oct-27 108

CN-12000 Set Concrete Girders 5 29-Jun-27 06-Jul-27 92

CN-12020 Install Diaphragms 5 07-Jul-27 13-Jul-27 92

CN-12050 Install Deck Panels 5 14-Jul-27 20-Jul-27 92

CN-12070 Install Overhand System 5 21-Jul-27 27-Jul-27 92

CN-12090 Place Rebar 10 28-Jul-27 11-Aug-27 92

CN-12120 Set Bidwell & Dryrun 2 12-Aug-27 13-Aug-27 92

CN-12140 Pave Bridge Deck (Pour 1) 1 16-Aug-27 16-Aug-27 92

CN-12160 Cure Bridge Deck (Pour 1) 7 17-Aug-27 23-Aug-27 155

CN-12180 Pave Bridge Deck (Pour 2) 1 23-Aug-27 24-Aug-27 93

CN-12200 Cure Bridge Deck (Pour 2) 7 25-Aug-27 31-Aug-27 155

CN-12220 Install Rebar Concrete Rail 5 31-Aug-27 09-Sep-27 107

CN-12230 Form/Pour Backwall Abut 1 5 31-Aug-27 09-Sep-27 101

CN-12240 Form/Pour Backwall Abut 13 5 31-Aug-27 09-Sep-27 93

CN-12280 PFC Concrete Rail 5 09-Sep-27 16-Sep-27 107

CN-12290 Backfill Abut 1 3 09-Sep-27 14-Sep-27 101

CN-12300 Backfill Abut 13 3 09-Sep-27 14-Sep-27 93

CN-12350 Grade Approach Slab Abut 1 5 14-Sep-27 23-Sep-27 93

CN-12360 PFC Riprap 10 14-Sep-27 01-Oct-27 101

CN-12390 Form/Pour Approach Slab Abut 1 3 23-Sep-27 28-Sep-27 93

CN-12410 Grade Approach Slab Abut 13 5 28-Sep-27 06-Oct-27 93

CN-12440 Form/Pour Approach Slab Abut 13 3 06-Oct-27 12-Oct-27 93

CN-12460 Install SEJ's 2 12-Oct-27 14-Oct-27 93

SH-130 Northbound MainlanesSH-130 Northbound Mainlanes 134 12-Apr-27 14-Oct-27 108

RemovalsRemovals 12 12-Apr-27 28-Apr-27 87

CN-10590 Sawcut Breakline 2 12-Apr-27 13-Apr-27 87

CN-10620 Remove Existing Deck 10 14-Apr-27 28-Apr-27 87

Drilled ShaftsDrilled Shafts 23 21-Apr-27 21-May-27 114

CN-10660 Drill Shafts at Abut 1 2 21-Apr-27 22-Apr-27 89

CN-10670 Drill Shafts at Abut 10 2 21-Apr-27 22-Apr-27 89

CN-10680 Drill Shafts at Bent 2 2 21-Apr-27 22-Apr-27 87

CN-10720 Form/Pour Drill Shafts Abut 1 2 23-Apr-27 27-Apr-27 89

CN-10730 Form/Pour Drill Shafts Abut 10 2 23-Apr-27 27-Apr-27 89

CN-10740 Form/Pour Columns Bent 2 2 23-Apr-27 27-Apr-27 87

CN-10780 Cure Columns Bent 2 4 28-Apr-27 01-May-27 136

CN-10790 Drill Shafts at Bent 3 2 28-Apr-27 29-Apr-27 89

CN-10800 Drill Shafts at Bent 4 2 28-Apr-27 29-Apr-27 89

CN-10870 Form/Pour Columns Bent 3 2 30-Apr-27 03-May-27 89

CN-10880 Form/Pour Columns Bent 4 2 30-Apr-27 03-May-27 89

CN-10830 Drill Shafts at Bent 5 2 03-May-27 04-May-27 86

CN-10930 Cure Columns Bent 3 4 04-May-27 07-May-27 142

CN-10940 Cure Columns Bent 4 4 04-May-27 07-May-27 142
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CN-10900 Form/Pour Columns Bent 5 2 05-May-27 06-May-27 86

CN-10960 Cure Columns Bent 5 4 07-May-27 10-May-27 139

CN-11010 Drill Shafts at Bent 6 2 10-May-27 11-May-27 88

CN-11020 Drill Shafts at Bent 7 2 10-May-27 11-May-27 88

CN-11090 Drill Shafts at Bent 8 2 10-May-27 12-May-27 87

CN-11140 Form/Pour Columns Bent 6 2 12-May-27 13-May-27 88

CN-11150 Form/Pour Columns Bent 7 2 12-May-27 13-May-27 88

CN-11160 Drill Shafts at Bent 9 2 12-May-27 13-May-27 100

CN-11180 Form/Pour Columns Bent 8 2 12-May-27 14-May-27 87

CN-11220 Cure Columns Bent 6 4 14-May-27 17-May-27 142

CN-11230 Cure Columns Bent 7 4 14-May-27 17-May-27 142

CN-11240 Form/Pour Columns Bent 9 2 14-May-27 17-May-27 100

CN-11370 Cure Columns Bent 8 4 15-May-27 18-May-27 141

CN-11380 Cure Columns Bent 9 4 18-May-27 21-May-27 160

Column CapsColumn Caps 30 03-May-27 12-Jun-27 114

CN-10840 Form Bent 2 Cap 5 03-May-27 10-May-27 113

CN-11030 Form Bent 3 Cap 5 10-May-27 14-May-27 109

CN-11040 Form Bent 4 Cap 5 10-May-27 14-May-27 109

CN-11100 Form Bent 5 Cap 5 10-May-27 17-May-27 108

CN-11060 Install Rebar Bent 2 5 11-May-27 17-May-27 113

CN-11270 Install Rebar Bent 3 5 17-May-27 24-May-27 109

CN-11280 Install Rebar Bent 4 5 17-May-27 24-May-27 109

CN-11400 Install Rebar Bent 5 5 17-May-27 25-May-27 108

CN-11330 Form Bent 6 Cap 5 17-May-27 25-May-27 103

CN-11340 Form Bent 7 Cap 5 17-May-27 25-May-27 103

CN-11320 Pour Bent 2 1 18-May-27 18-May-27 113

CN-11460 Form Bent 8 Cap 5 18-May-27 26-May-27 102

CN-11420 Cure Bent 2 Cap 4 19-May-27 22-May-27 180

CN-11470 Form Bent 9 Cap 5 24-May-27 28-May-27 100

CN-11510 Pour Bent 3 1 25-May-27 25-May-27 109

CN-11520 Pour Bent 4 1 25-May-27 25-May-27 109

CN-11620 Pour Bent 5 1 25-May-27 26-May-27 108

CN-11550 Install Rebar Bent 6 5 25-May-27 02-Jun-27 103

CN-11560 Install Rebar Bent 7 5 25-May-27 02-Jun-27 103

CN-11590 Cure Bent 3 Cap 4 26-May-27 29-May-27 173

CN-11600 Cure Bent 4 Cap 4 26-May-27 29-May-27 173

CN-11690 Install Rebar Bent 8 5 26-May-27 03-Jun-27 102

CN-11640 Cure Bent 5 Cap 4 27-May-27 30-May-27 172

CN-11710 Install Rebar Bent 9 5 01-Jun-27 07-Jun-27 100

CN-11740 Pour Bent 6 1 02-Jun-27 03-Jun-27 103

CN-11750 Pour Bent 7 1 02-Jun-27 03-Jun-27 103

CN-11830 Pour Bent 8 1 03-Jun-27 04-Jun-27 102

CN-11780 Cure Bent 6 Cap 4 04-Jun-27 07-Jun-27 164

CN-11790 Cure Bent 7 Cap 4 04-Jun-27 07-Jun-27 164

CN-11890 Cure Bent 8 Cap 4 05-Jun-27 08-Jun-27 163

CN-11850 Pour Bent 9 1 08-Jun-27 08-Jun-27 100

CN-11910 Cure Bent 9 Cap 4 09-Jun-27 12-Jun-27 159

AbutmentsAbutments 29 18-May-27 28-Jun-27 103

CN-11480 Fine Grade Abut 1 Cap 5 18-May-27 26-May-27 88

CN-11700 Form Abut 1 Cap 5 26-May-27 03-Jun-27 88

CN-11840 Pour Abut 1 Cap 1 03-Jun-27 04-Jun-27 88

CN-11900 Cure Concrete Abut 1 Cap 4 05-Jun-27 08-Jun-27 142

CN-11930 Fine Grade Abut 10 Cap 5 08-Jun-27 16-Jun-27 89

CN-11950 Form Abut 10 Cap 5 16-Jun-27 23-Jun-27 89

CN-11970 Pour Abut 10 Cap 1 23-Jun-27 24-Jun-27 89

CN-11990 Cure Concrete Abut 10 Cap 4 25-Jun-27 28-Jun-27 143

SuperstructureSuperstructure 78 29-Jun-27 14-Oct-27 108

CN-12010 Set Concrete Girders 5 29-Jun-27 06-Jul-27 92

CN-12030 Install Diaphragms 5 07-Jul-27 13-Jul-27 92

CN-12060 Install Deck Panels 5 14-Jul-27 20-Jul-27 92

CN-12080 Install Overhand System 5 21-Jul-27 27-Jul-27 92
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CN-12100 Place Rebar 10 28-Jul-27 11-Aug-27 92

CN-12130 Set Bidwell & Dryrun 2 12-Aug-27 13-Aug-27 92

CN-12150 Pave Bridge Deck (Pour 1) 1 16-Aug-27 16-Aug-27 92

CN-12170 Cure Bridge Deck (Pour 1) 7 17-Aug-27 23-Aug-27 155

CN-12190 Pave Bridge Deck (Pour 2) 1 23-Aug-27 24-Aug-27 93

CN-12210 Cure Bridge Deck (Pour 2) 7 25-Aug-27 31-Aug-27 155

CN-12250 Install Rebar Concrete Rail 5 31-Aug-27 09-Sep-27 107

CN-12260 Form/Pour Backwall Abut 1 5 31-Aug-27 09-Sep-27 101

CN-12270 Form/Pour Backwall Abut 13 5 31-Aug-27 09-Sep-27 93

CN-12310 PFC Concrete Rail 5 09-Sep-27 16-Sep-27 107

CN-12320 Backfill Abut 1 3 09-Sep-27 14-Sep-27 101

CN-12330 Backfill Abut 13 3 09-Sep-27 14-Sep-27 93

CN-12370 Grade Approach Slab Abut 1 5 14-Sep-27 23-Sep-27 93

CN-12380 PFC Riprap 10 14-Sep-27 01-Oct-27 101

CN-12400 Form/Pour Approach Slab Abut 1 3 23-Sep-27 28-Sep-27 93

CN-12420 Grade Approach Slab Abut 13 5 28-Sep-27 06-Oct-27 93

CN-12450 Form/Pour Approach Slab Abut 13 3 06-Oct-27 12-Oct-27 93

CN-12470 Install SEJ's 2 12-Oct-27 14-Oct-27 93

Toll GantryToll Gantry 46 14-Apr-27 16-Jun-27 1242

Toll Gantry A.01Toll Gantry A.01 46 14-Apr-27 16-Jun-27 1226

CN-20310 Setup Traffic Control 1 14-Apr-27 14-Apr-27 603

CN-20320 Demo Existing Conditions 5 15-Apr-27 21-Apr-27 603

CN-20330 Install Drilled Shafts 4 22-Apr-27 28-Apr-27 603

CN-20340 Form Place Columns 3 29-Apr-27 03-May-27 603

CN-20350 Cure Columns 5 04-May-27 08-May-27 971

CN-20360 Steel Frame Erection 10 10-May-27 24-May-27 603

CN-20370 Electrical 15 25-May-27 16-Jun-27 603

CN-20380 Install Barrier Walls/Bol lard 5 02-Jun-27 08-Jun-27 1070

CN-20390 Signage Installation 1 09-Jun-27 09-Jun-27 1070

Toll Gantry A.02Toll Gantry A.02 46 14-Apr-27 16-Jun-27 1235

CN-20400 Setup Traffic Control 1 14-Apr-27 14-Apr-27 1072

CN-20410 Demo Existing Conditions 5 15-Apr-27 21-Apr-27 1072

CN-20420 Install Drilled Shafts 4 22-Apr-27 28-Apr-27 1072

CN-20430 Form Place Columns 3 29-Apr-27 03-May-27 1072

CN-20440 Cure Columns 5 04-May-27 08-May-27 1727

CN-20450 Steel Frame Erection 10 10-May-27 24-May-27 1073

CN-20460 Electrical 15 25-May-27 16-Jun-27 1073

CN-20470 Install Barrier Walls/Bol lard 5 02-Jun-27 08-Jun-27 1073

CN-20480 Signage Installation 1 09-Jun-27 09-Jun-27 1073

Toll Gantry A.03Toll Gantry A.03 46 14-Apr-27 16-Jun-27 1239

CN-20490 Setup Traffic Control 1 14-Apr-27 14-Apr-27 1076

CN-20500 Demo Existing Conditions 5 15-Apr-27 21-Apr-27 1076

CN-20510 Install Drilled Shafts 4 22-Apr-27 28-Apr-27 1076

CN-20520 Form Place Columns 3 29-Apr-27 03-May-27 1076

CN-20530 Cure Columns 5 04-May-27 08-May-27 1733

CN-20540 Steel Frame Erection 10 10-May-27 24-May-27 1076

CN-20550 Electrical 15 25-May-27 16-Jun-27 1076

CN-20560 Install Barrier Walls/Bol lard 5 02-Jun-27 08-Jun-27 1076

CN-20570 Signage Installation 1 09-Jun-27 09-Jun-27 1076

Toll Gantry A.04Toll Gantry A.04 46 14-Apr-27 16-Jun-27 1242

CN-20580 Setup Traffic Control 1 14-Apr-27 14-Apr-27 1080

CN-20590 Demo Existing Conditions 5 15-Apr-27 21-Apr-27 1080

CN-20600 Install Drilled Shafts 4 22-Apr-27 28-Apr-27 1080

CN-20610 Form Place Columns 3 29-Apr-27 03-May-27 1080

CN-20620 Cure Columns 5 04-May-27 08-May-27 1739

CN-20630 Steel Frame Erection 10 10-May-27 24-May-27 1079

CN-20640 Electrical 15 25-May-27 16-Jun-27 1079

CN-20650 Install Barrier Walls/Bol lard 5 02-Jun-27 08-Jun-27 1079

CN-20660 Signage Installation 1 09-Jun-27 09-Jun-27 1079

SH-130 STA 435+30 to 661+00SH-130 STA 435+30 to 661+00 237 13-Mar-28 07-Feb-29 0

WBS-1040 (WBS) SH-130 STA 435+30 to 661+00 237 13-Mar-28 07-Feb-29 0
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Mainlane SH-130Mainlane SH-130 206 13-Mar-28 07-Feb-29 0

MOT/DetourMOT/Detour 15 13-Mar-28 05-Apr-28 66

CN-8480 Setup Traffic Control 10 13-Mar-28 28-Mar-28 1

CN-8490 Place CTB 10 21-Mar-28 05-Apr-28 66

Signage/StripingSignage/Striping 5 28-Mar-28 05-Apr-28 66

CN-8510 Temp Striping 5 28-Mar-28 05-Apr-28 66

SWPPPSWPPP 191 05-Apr-28 07-Feb-29 0

CN-20830 Install SWPPP 5 05-Apr-28 13-Apr-28 154

CN-20840 Maintain SWPPP 15 13-Apr-28 05-May-28 154

CN-20870 Seed & Sod Toll Gantry A.05 3 23-Jun-28 28-Jun-28 123

CN-21350 Seed & Sod Limmer Loop Bridge 3 16-Aug-28 22-Aug-28 97

CN-20880 Seed & Sod Toll Gantry A.06 3 18-Aug-28 24-Aug-28 89

CN-20890 Seed & Sod Toll Gantry B.01 3 24-Aug-28 29-Aug-28 89

CN-20900 Seed & Sod Toll Gantry B.02 3 29-Aug-28 06-Sep-28 89

CN-20850 Seed & Sod Mainlane 10 27-Sep-28 13-Oct-28 66

CN-21360 Seed & Sod CR 118 Bridge 3 25-Jan-29 31-Jan-29 0

CN-20860 SWPPP Removal 5 31-Jan-29 07-Feb-29 0

Roadway Widening STA 435+30 to 661+00Roadway Widening STA 435+30 to 661+00 110 05-Apr-28 27-Sep-28 66

RemovalsRemovals 15 05-Apr-28 27-Apr-28 66

CN-8520 Prep ROW 10 05-Apr-28 20-Apr-28 66

CN-8530 Sawcut and Remove Existing Paving 10 13-Apr-28 27-Apr-28 66

DirtworkDirtwork 80 27-Apr-28 30-Aug-28 66

CN-8540 Balance Roadway 40 27-Apr-28 29-Jun-28 66

CN-9370 Place Lime 6" 40 31-May-28 31-Jul-28 66

CN-9860 Place Base 12" 20 10-Jul-28 08-Aug-28 66

CN-10030 Finish Subgrade 20 31-Jul-28 30-Aug-28 66

PavingPaving 25 15-Aug-28 27-Sep-28 66

CN-10220 PLC HMA 6" 15 15-Aug-28 11-Sep-28 66

CN-10470 Concrete Pavement 11" 15 30-Aug-28 27-Sep-28 66

Limmer Loop Bridge STA 612+42 to 615+47Limmer Loop Bridge STA 612+42 to 615+47 106 21-Mar-28 16-Aug-28 2

SH-130 Southbound MainlanesSH-130 Southbound Mainlanes 106 21-Mar-28 16-Aug-28 2

RemovalsRemovals 7 21-Mar-28 30-Mar-28 1

CN-8550 Sawcut Breakline 2 21-Mar-28 23-Mar-28 1

CN-8570 Remove Existing Deck 5 23-Mar-28 30-Mar-28 1

Drilled ShaftsDrilled Shafts 12 30-Mar-28 17-Apr-28 2

CN-8610 Drill Shafts at Abut 1 2 30-Mar-28 04-Apr-28 1

CN-8620 Drill Shafts at Abut 4 2 30-Mar-28 04-Apr-28 8

CN-8630 Drill Shafts at Bent 2 2 30-Mar-28 04-Apr-28 5

CN-8670 Form/Pour Drill Shafts Abut 1 2 04-Apr-28 06-Apr-28 1

CN-8680 Form/Pour Drill Shafts Abut 4 2 04-Apr-28 06-Apr-28 8

CN-8690 Form/Pour Columns Bent 2 2 04-Apr-28 06-Apr-28 5

CN-8760 Drill Shafts at Bent 3 2 06-Apr-28 11-Apr-28 1

CN-8810 Cure Columns Bent 2 4 07-Apr-28 10-Apr-28 9

CN-8830 Form/Pour Columns Bent 3 2 11-Apr-28 13-Apr-28 1

CN-8900 Cure Columns Bent 3 4 14-Apr-28 17-Apr-28 2

Column CapsColumn Caps 19 11-Apr-28 07-May-28 17

CN-8840 Form Bent 2 Cap 5 11-Apr-28 17-Apr-28 20

CN-8920 Form Bent 3 Cap 5 17-Apr-28 24-Apr-28 15

CN-8980 Install Rebar Bent 2 5 18-Apr-28 24-Apr-28 20

CN-9020 Install Rebar Bent 3 5 24-Apr-28 02-May-28 15

CN-9070 Pour Bent 2 1 25-Apr-28 25-Apr-28 20

CN-9110 Cure Bent 2 Cap 4 26-Apr-28 29-Apr-28 31

CN-9130 Pour Bent 3 1 02-May-28 03-May-28 15

CN-9180 Cure Bent 3 Cap 4 04-May-28 07-May-28 23

AbutmentsAbutments 29 17-Apr-28 28-May-28 2

CN-8930 Fine Grade Abut 1 Cap 5 17-Apr-28 24-Apr-28 2

CN-9030 Form Abut 1 Cap 5 24-Apr-28 02-May-28 2

CN-9140 Pour Abut 1 Cap 1 02-May-28 03-May-28 2

CN-9190 Cure Concrete Abut 1 Cap 4 04-May-28 07-May-28 3

CN-9230 Fine Grade Abut 4Cap 5 09-May-28 15-May-28 2

CN-9300 Form Abut 4 Cap 5 16-May-28 23-May-28 2
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CN-9330 Pour Abut 4 Cap 1 24-May-28 24-May-28 2

CN-9350 Cure Concrete Abut 4 Cap 4 25-May-28 28-May-28 2

SuperstructureSuperstructure 57 30-May-28 16-Aug-28 2

CN-9380 Set Concrete Girders 2 30-May-28 31-May-28 1

CN-9410 Install Diaphragms 5 01-Jun-28 07-Jun-28 1

CN-9450 Install Deck Panels 5 08-Jun-28 15-Jun-28 1

CN-9480 Install Overhand System 5 16-Jun-28 22-Jun-28 1

CN-9510 Place Rebar 3 23-Jun-28 27-Jun-28 1

CN-9540 Set Bidwell & Dryrun 2 28-Jun-28 29-Jun-28 1

CN-9560 Pave Bridge Deck (Pour 1) 1 03-Jul-28 03-Jul-28 1

CN-9590 Cure Bridge Deck (Pour 1) 7 04-Jul-28 10-Jul-28 2

CN-9630 Install Rebar Concrete Rail 5 10-Jul-28 17-Jul-28 16

CN-9640 Form/Pour Backwall Abut 1 5 10-Jul-28 17-Jul-28 10

CN-9650 Form/Pour Backwall Abut 4 5 10-Jul-28 17-Jul-28 2

CN-9730 PFC Concrete Rail 5 17-Jul-28 24-Jul-28 16

CN-9740 Backfill Abut 1 3 17-Jul-28 20-Jul-28 10

CN-9750 Backfill Abut 4 3 17-Jul-28 20-Jul-28 2

CN-9790 Grade Approach Slab Abut 1 5 20-Jul-28 27-Jul-28 2

CN-9800 PFC Riprap 10 20-Jul-28 03-Aug-28 10

CN-9890 Form/Pour Approach Slab Abut 1 3 27-Jul-28 01-Aug-28 2

CN-9910 Grade Approach Slab Abut 4 5 01-Aug-28 09-Aug-28 2

CN-9950 Form/Pour Approach Slab Abut 4 3 09-Aug-28 14-Aug-28 2

CN-9970 Install SEJ's 2 14-Aug-28 16-Aug-28 2

SH-130 Northbound MainlanesSH-130 Northbound Mainlanes 106 21-Mar-28 16-Aug-28 2

RemovalsRemovals 7 21-Mar-28 30-Mar-28 1

CN-8560 Sawcut Breakline 2 21-Mar-28 23-Mar-28 1

CN-8580 Remove Existing Deck 5 23-Mar-28 30-Mar-28 1

Drilled ShaftsDrilled Shafts 12 30-Mar-28 17-Apr-28 2

CN-8640 Drill Shafts at Abut 1 2 30-Mar-28 04-Apr-28 1

CN-8650 Drill Shafts at Abut 4 2 30-Mar-28 04-Apr-28 8

CN-8660 Drill Shafts at Bent 2 2 30-Mar-28 04-Apr-28 5

CN-8700 Form/Pour Drill Shafts Abut 1 2 04-Apr-28 06-Apr-28 1

CN-8710 Form/Pour Drill Shafts Abut 4 2 04-Apr-28 06-Apr-28 8

CN-8720 Form/Pour Columns Bent 2 2 04-Apr-28 06-Apr-28 5

CN-8770 Drill Shafts at Bent 3 2 06-Apr-28 11-Apr-28 1

CN-8820 Cure Columns Bent 2 4 07-Apr-28 10-Apr-28 9

CN-8850 Form/Pour Columns Bent 3 2 11-Apr-28 13-Apr-28 1

CN-8910 Cure Columns Bent 3 4 14-Apr-28 17-Apr-28 2

Column CapsColumn Caps 19 11-Apr-28 07-May-28 17

CN-8860 Form Bent 2 Cap 5 11-Apr-28 17-Apr-28 20

CN-8940 Form Bent 3 Cap 5 17-Apr-28 24-Apr-28 15

CN-8990 Install Rebar Bent 2 5 18-Apr-28 24-Apr-28 20

CN-9040 Install Rebar Bent 3 5 24-Apr-28 02-May-28 15

CN-9080 Pour Bent 2 1 25-Apr-28 25-Apr-28 20

CN-9120 Cure Bent 2 Cap 4 26-Apr-28 29-Apr-28 31

CN-9150 Pour Bent 3 1 02-May-28 03-May-28 15

CN-9200 Cure Bent 3 Cap 4 04-May-28 07-May-28 23

AbutmentsAbutments 29 17-Apr-28 28-May-28 2

CN-8950 Fine Grade Abut 1 Cap 5 17-Apr-28 24-Apr-28 2

CN-9050 Form Abut 1 Cap 5 24-Apr-28 02-May-28 2

CN-9160 Pour Abut 1 Cap 1 02-May-28 03-May-28 2

CN-9210 Cure Concrete Abut 1 Cap 4 04-May-28 07-May-28 3

CN-9240 Fine Grade Abut 4Cap 5 09-May-28 15-May-28 2

CN-9310 Form Abut 4 Cap 5 16-May-28 23-May-28 2

CN-9340 Pour Abut 4 Cap 1 24-May-28 24-May-28 2

CN-9360 Cure Concrete Abut 4 Cap 4 25-May-28 28-May-28 2

SuperstructureSuperstructure 57 30-May-28 16-Aug-28 2

CN-9390 Set Concrete Girders 2 30-May-28 31-May-28 1

CN-9420 Install Diaphragms 5 01-Jun-28 07-Jun-28 1

CN-9460 Install Deck Panels 5 08-Jun-28 15-Jun-28 1

CN-9490 Install Overhand System 5 16-Jun-28 22-Jun-28 1
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CN-9520 Place Rebar 3 23-Jun-28 27-Jun-28 1

CN-9550 Set Bidwell & Dryrun 2 28-Jun-28 29-Jun-28 1

CN-9570 Pave Bridge Deck (Pour 1) 1 03-Jul-28 03-Jul-28 1

CN-9600 Cure Bridge Deck (Pour 1) 7 04-Jul-28 10-Jul-28 2

CN-9660 Install Rebar Concrete Rail 5 10-Jul-28 17-Jul-28 16

CN-9670 Form/Pour Backwall Abut 1 5 10-Jul-28 17-Jul-28 10

CN-9680 Form/Pour Backwall Abut 4 5 10-Jul-28 17-Jul-28 2

CN-9760 PFC Concrete Rail 5 17-Jul-28 24-Jul-28 16

CN-9770 Backfill Abut 1 3 17-Jul-28 20-Jul-28 10

CN-9780 Backfill Abut 4 3 17-Jul-28 20-Jul-28 2

CN-9810 Grade Approach Slab Abut 1 5 20-Jul-28 27-Jul-28 2

CN-9820 PFC Riprap 10 20-Jul-28 03-Aug-28 10

CN-9900 Form/Pour Approach Slab Abut 1 3 27-Jul-28 01-Aug-28 2

CN-9920 Grade Approach Slab Abut 4 5 01-Aug-28 09-Aug-28 2

CN-9960 Form/Pour Approach Slab Abut 4 3 09-Aug-28 14-Aug-28 2

CN-9980 Install SEJ's 2 14-Aug-28 16-Aug-28 2

CR 118 Bridge Widening STA 561+00 to 563+91CR 118 Bridge Widening STA 561+00 to 563+91 116 16-Aug-28 25-Jan-29 9

SH-130 Southbound MainlanesSH-130 Southbound Mainlanes 116 16-Aug-28 25-Jan-29 9

RemovalsRemovals 7 16-Aug-28 28-Aug-28 2

CN-10000 Sawcut Breakline 2 16-Aug-28 18-Aug-28 2

CN-10010 Remove Existing Deck 5 18-Aug-28 28-Aug-28 2

Drilled ShaftsDrilled Shafts 14 28-Aug-28 16-Sep-28 2

CN-10040 Drill Shafts at Abut 1 2 28-Aug-28 30-Aug-28 2

CN-10050 Drill Shafts at Abut 4 2 28-Aug-28 30-Aug-28 7

CN-10060 Drill Shafts at Bent 2 2 28-Aug-28 30-Aug-28 6

CN-10070 Form/Pour Drill Shafts Abut 1 2 30-Aug-28 06-Sep-28 2

CN-10080 Form/Pour Drill Shafts Abut 4 2 30-Aug-28 06-Sep-28 7

CN-10090 Form/Pour Columns Bent 2 2 30-Aug-28 06-Sep-28 6

CN-10100 Drill Shafts at Bent 3 2 06-Sep-28 08-Sep-28 2

CN-10110 Cure Columns Bent 2 4 07-Sep-28 10-Sep-28 9

CN-10130 Form/Pour Columns Bent 3 2 08-Sep-28 12-Sep-28 2

CN-10140 Cure Columns Bent 3 4 13-Sep-28 16-Sep-28 3

Column CapsColumn Caps 20 11-Sep-28 08-Oct-28 15

CN-10120 Form Bent 2 Cap 5 11-Sep-28 19-Sep-28 18

CN-10150 Form Bent 3 Cap 5 19-Sep-28 25-Sep-28 14

CN-10170 Install Rebar Bent 2 5 20-Sep-28 26-Sep-28 18

CN-10180 Install Rebar Bent 3 5 26-Sep-28 03-Oct-28 14

CN-10200 Pour Bent 2 1 27-Sep-28 27-Sep-28 18

CN-10210 Cure Bent 2 Cap 4 28-Sep-28 01-Oct-28 28

CN-10230 Pour Bent 3 1 04-Oct-28 04-Oct-28 14

CN-10250 Cure Bent 3 Cap 4 05-Oct-28 08-Oct-28 21

AbutmentsAbutments 29 19-Sep-28 27-Oct-28 0

CN-10160 Fine Grade Abut 1 Cap 5 19-Sep-28 25-Sep-28 1

CN-10190 Form Abut 1 Cap 5 26-Sep-28 03-Oct-28 1

CN-10240 Pour Abut 1 Cap 1 04-Oct-28 04-Oct-28 1

CN-10260 Cure Concrete Abut 1 Cap 4 05-Oct-28 08-Oct-28 2

CN-10270 Fine Grade Abut 4Cap 5 09-Oct-28 13-Oct-28 2

CN-10280 Form Abut 4 Cap 5 16-Oct-28 20-Oct-28 2

CN-10290 Pour Abut 4 Cap 1 23-Oct-28 23-Oct-28 2

CN-10300 Cure Concrete Abut 4 Cap 4 24-Oct-28 27-Oct-28 2

SuperstructureSuperstructure 64 30-Oct-28 25-Jan-29 9

CN-10310 Set Concrete Girders 2 30-Oct-28 31-Oct-28 0

CN-10320 Install Diaphragms 5 01-Nov-28 07-Nov-28 0

CN-10330 Install Deck Panels 5 08-Nov-28 14-Nov-28 0

CN-10340 Install Overhand System 5 15-Nov-28 21-Nov-28 0

CN-10350 Place Rebar 3 22-Nov-28 28-Nov-28 0

CN-10360 Set Bidwell & Dryrun 2 29-Nov-28 30-Nov-28 0

CN-10370 Pave Bridge Deck (Pour 1) 1 01-Dec-28 01-Dec-28 0

CN-10380 Cure Bridge Deck (Pour 1) 7 02-Dec-28 08-Dec-28 2

CN-10390 Install Rebar Concrete Rail 5 08-Dec-28 15-Dec-28 14

CN-10400 Form/Pour Backwall Abut 1 5 08-Dec-28 15-Dec-28 16
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CN-10410 Form/Pour Backwall Abut 4 5 08-Dec-28 15-Dec-28 0

CN-10420 PFC Concrete Rail 5 15-Dec-28 22-Dec-28 14

CN-10430 Backfill Abut 1 3 15-Dec-28 20-Dec-28 16

CN-10440 Backfill Abut 4 3 15-Dec-28 20-Dec-28 0

CN-10450 Grade Approach Slab Abut 1 5 20-Dec-28 04-Jan-29 0

CN-10460 PFC Riprap 10 20-Dec-28 12-Jan-29 16

CN-10480 Form/Pour Approach Slab Abut 1 3 04-Jan-29 10-Jan-29 0

CN-10490 Grade Approach Slab Abut 4 5 10-Jan-29 18-Jan-29 0

CN-10500 Form/Pour Approach Slab Abut 4 3 18-Jan-29 23-Jan-29 0

CN-10510 Install SEJ's 2 23-Jan-29 25-Jan-29 0

SH-130 Northbound MainlanesSH-130 Northbound Mainlanes 116 16-Aug-28 25-Jan-29 9

RemovalsRemovals 7 16-Aug-28 28-Aug-28 2

CN-8590 Sawcut Breakline 2 16-Aug-28 18-Aug-28 2

CN-8600 Remove Existing Deck 5 18-Aug-28 28-Aug-28 2

Drilled ShaftsDrilled Shafts 14 28-Aug-28 16-Sep-28 2

CN-8730 Drill Shafts at Abut 1 2 28-Aug-28 30-Aug-28 2

CN-8740 Drill Shafts at Abut 4 2 28-Aug-28 30-Aug-28 7

CN-8750 Drill Shafts at Bent 2 2 28-Aug-28 30-Aug-28 6

CN-8780 Form/Pour Drill Shafts Abut 1 2 30-Aug-28 06-Sep-28 2

CN-8790 Form/Pour Drill Shafts Abut 4 2 30-Aug-28 06-Sep-28 7

CN-8800 Form/Pour Columns Bent 2 2 30-Aug-28 06-Sep-28 6

CN-8870 Drill Shafts at Bent 3 2 06-Sep-28 08-Sep-28 2

CN-8880 Cure Columns Bent 2 4 07-Sep-28 10-Sep-28 9

CN-8890 Form/Pour Columns Bent 3 2 08-Sep-28 12-Sep-28 2

CN-8970 Cure Columns Bent 3 4 13-Sep-28 16-Sep-28 3

Column CapsColumn Caps 20 11-Sep-28 08-Oct-28 15

CN-8960 Form Bent 2 Cap 5 11-Sep-28 19-Sep-28 18

CN-9000 Form Bent 3 Cap 5 19-Sep-28 25-Sep-28 14

CN-9060 Install Rebar Bent 2 5 20-Sep-28 26-Sep-28 18

CN-9090 Install Rebar Bent 3 5 26-Sep-28 03-Oct-28 14

CN-9170 Pour Bent 2 1 27-Sep-28 27-Sep-28 18

CN-9220 Cure Bent 2 Cap 4 28-Sep-28 01-Oct-28 28

CN-9250 Pour Bent 3 1 04-Oct-28 04-Oct-28 14

CN-9270 Cure Bent 3 Cap 4 05-Oct-28 08-Oct-28 21

AbutmentsAbutments 29 19-Sep-28 27-Oct-28 0

CN-9010 Fine Grade Abut 1 Cap 5 19-Sep-28 25-Sep-28 1

CN-9100 Form Abut 1 Cap 5 26-Sep-28 03-Oct-28 1

CN-9260 Pour Abut 1 Cap 1 04-Oct-28 04-Oct-28 1

CN-9280 Cure Concrete Abut 1 Cap 4 05-Oct-28 08-Oct-28 2

CN-9290 Fine Grade Abut 4Cap 5 09-Oct-28 13-Oct-28 2

CN-9320 Form Abut 4 Cap 5 16-Oct-28 20-Oct-28 2

CN-9400 Pour Abut 4 Cap 1 23-Oct-28 23-Oct-28 2

CN-9430 Cure Concrete Abut 4 Cap 4 24-Oct-28 27-Oct-28 2

SuperstructureSuperstructure 64 30-Oct-28 25-Jan-29 9

CN-9440 Set Concrete Girders 2 30-Oct-28 31-Oct-28 0

CN-9470 Install Diaphragms 5 01-Nov-28 07-Nov-28 0

CN-9500 Install Deck Panels 5 08-Nov-28 14-Nov-28 0

CN-9530 Install Overhand System 5 15-Nov-28 21-Nov-28 0

CN-9580 Place Rebar 3 22-Nov-28 28-Nov-28 0

CN-9610 Set Bidwell & Dryrun 2 29-Nov-28 30-Nov-28 0

CN-9620 Pave Bridge Deck (Pour 1) 1 01-Dec-28 01-Dec-28 0

CN-9690 Cure Bridge Deck (Pour 1) 7 02-Dec-28 08-Dec-28 2

CN-9700 Install Rebar Concrete Rail 5 08-Dec-28 15-Dec-28 14

CN-9710 Form/Pour Backwall Abut 1 5 08-Dec-28 15-Dec-28 16

CN-9720 Form/Pour Backwall Abut 4 5 08-Dec-28 15-Dec-28 0

CN-9830 PFC Concrete Rail 5 15-Dec-28 22-Dec-28 14

CN-9840 Backfill Abut 1 3 15-Dec-28 20-Dec-28 16

CN-9850 Backfill Abut 4 3 15-Dec-28 20-Dec-28 0

CN-9870 Grade Approach Slab Abut 1 5 20-Dec-28 04-Jan-29 0

CN-9880 PFC Riprap 10 20-Dec-28 12-Jan-29 16

CN-9930 Form/Pour Approach Slab Abut 1 3 04-Jan-29 10-Jan-29 0

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2027 2028 2029 2030 2031 2032

SH-130 90% Schedule

Calendar: 5 Day Work Week, Incl Holiday, Weather - South

TxDOT SH130 90% Schedule as of 29-Apr-26

EXHIBIT B Print date:29-Apr-26 16:14

Actual Work

Remaining Work

Critical Remaining Work

Milestone Page 14 of 39



Activity ID Activity Name Remaining
 Duration

Start Finish Total Float

CN-9940 Grade Approach Slab Abut 4 5 10-Jan-29 18-Jan-29 0

CN-9990 Form/Pour Approach Slab Abut 4 3 18-Jan-29 23-Jan-29 0

CN-10020 Install SEJ's 2 23-Jan-29 25-Jan-29 0

Toll GantryToll Gantry 111 23-Mar-28 25-Aug-28 114

Toll Gantry A.05Toll Gantry A.05 45 27-Apr-28 29-Jun-28 100

CN-20910 Setup Traffic Control 1 27-Apr-28 01-May-28 87

CN-20920 Demo Existing Conditions 5 01-May-28 09-May-28 87

CN-20930 Install Drilled Shafts 4 09-May-28 15-May-28 87

CN-20940 Form Place Columns 3 15-May-28 18-May-28 87

CN-20950 Cure Columns 5 19-May-28 23-May-28 141

CN-20960 Steel Frame Erection 10 23-May-28 07-Jun-28 88

CN-20970 Electrical 15 07-Jun-28 29-Jun-28 88

CN-20980 Install Barrier Walls/Bol lard 5 15-Jun-28 22-Jun-28 88

CN-20990 Signage Installation 1 22-Jun-28 23-Jun-28 88

Toll Gantry A.06Toll Gantry A.06 45 23-Jun-28 25-Aug-28 107

CN-21180 Setup Traffic Control 1 23-Jun-28 26-Jun-28 88

CN-21190 Demo Existing Conditions 5 26-Jun-28 05-Jul-28 88

CN-21200 Install Drilled Shafts 4 05-Jul-28 11-Jul-28 88

CN-21210 Form Place Columns 3 11-Jul-28 14-Jul-28 88

CN-21220 Cure Columns 5 15-Jul-28 19-Jul-28 141

CN-21230 Steel Frame Erection 10 19-Jul-28 02-Aug-28 89

CN-21240 Electrical 15 02-Aug-28 25-Aug-28 89

CN-21250 Install Barrier Walls/Bol lard 5 10-Aug-28 17-Aug-28 89

CN-21260 Signage Installation 1 17-Aug-28 18-Aug-28 89

Toll Gantry B.01Toll Gantry B.01 46 23-Mar-28 26-May-28 175

CN-21090 Setup Traffic Control 1 23-Mar-28 24-Mar-28 151

CN-21100 Demo Existing Conditions 5 24-Mar-28 03-Apr-28 151

CN-21110 Install Drilled Shafts 4 03-Apr-28 07-Apr-28 151

CN-21120 Form Place Columns 3 07-Apr-28 13-Apr-28 151

CN-21130 Cure Columns 5 14-Apr-28 18-Apr-28 238

CN-21140 Steel Frame Erection 10 18-Apr-28 03-May-28 151

CN-21150 Electrical 15 03-May-28 26-May-28 151

CN-21160 Install Barrier Walls/Bol lard 5 11-May-28 18-May-28 151

CN-21170 Signage Installation 1 18-May-28 19-May-28 151

Toll Gantry B.02Toll Gantry B.02 46 23-Mar-28 26-May-28 179

CN-21000 Setup Traffic Control 1 23-Mar-28 24-Mar-28 154

CN-21010 Demo Existing Conditions 5 24-Mar-28 03-Apr-28 154

CN-21020 Install Drilled Shafts 4 03-Apr-28 07-Apr-28 154

CN-21030 Form Place Columns 3 07-Apr-28 13-Apr-28 154

CN-21040 Cure Columns 5 14-Apr-28 18-Apr-28 243

CN-21050 Steel Frame Erection 10 18-Apr-28 03-May-28 154

CN-21060 Electrical 15 03-May-28 26-May-28 154

CN-21070 Install Barrier Walls/Bol lard 5 11-May-28 18-May-28 154

CN-21080 Signage Installation 1 18-May-28 19-May-28 154

SH-45 STA 608+80 to 816+30SH-45 STA 608+80 to 816+30 387 07-Feb-29 02-Aug-30 429

WBS-1020 (WBS) TX-45 STA 608+80 to 816+30 387 07-Feb-29 02-Aug-30 429

Mainlane SH-45Mainlane SH-45 340 07-Feb-29 02-Aug-30 370

MOT/DetourMOT/Detour 10 07-Feb-29 22-Feb-29 0

CN-8360 Setup Traffic Control 10 07-Feb-29 22-Feb-29 0

CN-8370 Place CTB 10 07-Feb-29 22-Feb-29 0

Signage/StripingSignage/Striping 5 15-Feb-29 22-Feb-29 0

CN-8390 Temp Striping for Package 1 5 15-Feb-29 22-Feb-29 0

SWPPPSWPPP 330 22-Feb-29 02-Aug-30 370

CN-8404 Install SWPPP 5 22-Feb-29 02-Mar-29 0

CN-8414 Maintain SWPPP 250 02-Mar-29 10-Apr-30 428

CN-8424 Seed & Sod Mainlane 10 10-Apr-30 24-Apr-30 430

CN-8444 Seed & Sod Toll Gantry A.01 3 10-Apr-30 15-Apr-30 428

CN-100000 Seed & Sod Toll Gantry A.02 3 15-Apr-30 18-Apr-30 428

CN-100010 Seed & Sod Toll Gantry A.03 3 18-Apr-30 23-Apr-30 428

CN-100020 Seed & Sod Toll Gantry A.04 3 23-Apr-30 29-Apr-30 428

CN-8434 SWPPP Removal 5 26-Jul-30 02-Aug-30 370
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Roadway Widening STA 608+80 to 816+30Roadway Widening STA 608+80 to 816+30 50 22-Feb-29 14-May-29 0

RemovalsRemovals 15 22-Feb-29 20-Mar-29 0

CN-8400 Prep Right-of-Way 10 22-Feb-29 12-Mar-29 0

CN-8410 Sawcut and Remove Existing Paving 10 02-Mar-29 20-Mar-29 0

DirtworkDirtwork 35 12-Mar-29 04-May-29 0

CN-8420 Balance Roadway 15 12-Mar-29 04-Apr-29 0

CN-8430 Place Lime 6" 15 27-Mar-29 19-Apr-29 0

CN-8440 Place Base 12" 10 12-Apr-29 26-Apr-29 0

CN-8450 Finish Subgrade 10 19-Apr-29 04-May-29 0

PavingPaving 10 26-Apr-29 14-May-29 0

CN-8460 Place HMA 6" 5 26-Apr-29 04-May-29 0

CN-8470 Concrete Pavement 11" 10 26-Apr-29 14-May-29 0

Toll GantryToll Gantry 371 22-Feb-29 26-Jul-30 429

Toll Gantry F.01Toll Gantry F.01 45 22-Feb-29 26-Apr-29 428

CN-8375 Setup Traffic Control 1 22-Feb-29 23-Feb-29 374

CN-8385 Demo Existing Conditions 5 23-Feb-29 05-Mar-29 374

CN-8395 Install Drilled Shafts 4 05-Mar-29 12-Mar-29 374

CN-8405 Form Place Columns 3 12-Mar-29 15-Mar-29 374

CN-8455 Cure Columns 5 16-Mar-29 20-Mar-29 600

CN-8415 Steel Frame Erection 10 20-Mar-29 04-Apr-29 375

CN-8425 Electrical 15 04-Apr-29 26-Apr-29 375

CN-8435 Install Barrier Walls/Bol lard 5 12-Apr-29 19-Apr-29 379

CN-8445 Signage Installation 1 19-Apr-29 20-Apr-29 379

Toll Gantry F.02Toll Gantry F.02 45 26-Apr-29 28-Jun-29 433

CN-19680 Setup Traffic Control 1 26-Apr-29 30-Apr-29 375

CN-19690 Demo Existing Conditions 5 30-Apr-29 08-May-29 375

CN-19700 Install Drilled Shafts 4 08-May-29 14-May-29 375

CN-19710 Form Place Columns 3 14-May-29 17-May-29 375

CN-19720 Cure Columns 5 18-May-29 22-May-29 607

CN-19730 Steel Frame Erection 10 22-May-29 06-Jun-29 375

CN-19740 Electrical 15 06-Jun-29 28-Jun-29 375

CN-19750 Install Barrier Walls/Bol lard 5 14-Jun-29 21-Jun-29 379

CN-19760 Signage Installation 1 21-Jun-29 22-Jun-29 379

Toll Gantry F.03Toll Gantry F.03 44 28-Jun-29 29-Aug-29 435

CN-19770 Setup Traffic Control 1 28-Jun-29 02-Jul-29 375

CN-19780 Demo Existing Conditions 5 02-Jul-29 10-Jul-29 375

CN-19790 Install Drilled Shafts 3 10-Jul-29 13-Jul-29 375

CN-19800 Form Place Columns 3 13-Jul-29 18-Jul-29 375

CN-19810 Cure Columns 5 19-Jul-29 23-Jul-29 608

CN-19820 Steel Frame Erection 10 23-Jul-29 07-Aug-29 375

CN-19830 Electrical 15 07-Aug-29 29-Aug-29 375

CN-19840 Install Barrier Walls/Bol lard 5 14-Aug-29 22-Aug-29 379

CN-19850 Signage Installation 1 22-Aug-29 23-Aug-29 379

Toll Gantry F.04Toll Gantry F.04 49 29-Aug-29 06-Nov-29 431

CN-19860 Setup Traffic Control 1 29-Aug-29 30-Aug-29 375

CN-19870 Demo Existing Conditions 5 30-Aug-29 11-Sep-29 375

CN-19880 Install Drilled Shafts 4 11-Sep-29 18-Sep-29 375

CN-19890 Form Place Columns 3 18-Sep-29 24-Sep-29 375

CN-19900 Cure Columns 5 25-Sep-29 29-Sep-29 604

CN-19910 Steel Frame Erection 10 01-Oct-29 15-Oct-29 374

CN-19920 Electrical 15 16-Oct-29 06-Nov-29 374

CN-19930 Install Barrier Walls/Bol lard 5 24-Oct-29 30-Oct-29 378

CN-19940 Signage Installation 1 31-Oct-29 31-Oct-29 378

Toll Gantry F.05Toll Gantry F.05 51 07-Nov-29 16-Jan-30 427

CN-19950 Setup Traffic Control 1 07-Nov-29 07-Nov-29 374

CN-19960 Demo Existing Conditions 5 08-Nov-29 14-Nov-29 374

CN-19970 Install Drilled Shafts 4 15-Nov-29 20-Nov-29 374

CN-19980 Form Place Columns 3 21-Nov-29 27-Nov-29 374

CN-19990 Cure Columns 5 28-Nov-29 02-Dec-29 602

CN-20000 Steel Frame Erection 10 03-Dec-29 14-Dec-29 374

CN-20010 Electrical 15 17-Dec-29 16-Jan-30 374
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CN-20020 Install Barrier Walls/Bol lard 5 31-Dec-29 08-Jan-30 378

CN-20030 Signage Installation 1 09-Jan-30 09-Jan-30 378

Toll Gantry F.06Toll Gantry F.06 46 17-Jan-30 21-Mar-30 426

CN-20040 Setup Traffic Control 1 17-Jan-30 17-Jan-30 374

CN-20050 Demo Existing Conditions 5 18-Jan-30 24-Jan-30 374

CN-20060 Install Drilled Shafts 4 25-Jan-30 30-Jan-30 374

CN-20070 Form Place Columns 3 01-Feb-30 06-Feb-30 374

CN-20080 Cure Columns 5 07-Feb-30 11-Feb-30 597

CN-20090 Steel Frame Erection 10 11-Feb-30 26-Feb-30 373

CN-20100 Electrical 15 26-Feb-30 21-Mar-30 373

CN-20110 Install Barrier Walls/Bol lard 5 06-Mar-30 14-Mar-30 377

CN-20120 Signage Installation 1 14-Mar-30 15-Mar-30 377

Toll Gantry K.02Toll Gantry K.02 45 21-Mar-30 23-May-30 429

CN-20130 Setup Traffic Control 1 21-Mar-30 25-Mar-30 373

CN-20140 Demo Existing Conditions 5 25-Mar-30 01-Apr-30 373

CN-20150 Install Drilled Shafts 4 01-Apr-30 05-Apr-30 373

CN-20160 Form Place Columns 3 05-Apr-30 11-Apr-30 373

CN-20170 Cure Columns 5 12-Apr-30 16-Apr-30 594

CN-20180 Steel Frame Erection 10 16-Apr-30 01-May-30 371

CN-20190 Electrical 15 01-May-30 23-May-30 371

CN-20200 Install Barrier Walls/Bol lard 5 09-May-30 16-May-30 375

CN-20210 Signage Installation 1 16-May-30 17-May-30 375

Toll Gantry K.01Toll Gantry K.01 46 23-May-30 26-Jul-30 429

CN-20220 Setup Traffic Control 1 23-May-30 28-May-30 371

CN-20230 Demo Existing Conditions 5 28-May-30 04-Jun-30 371

CN-20240 Install Drilled Shafts 4 04-Jun-30 11-Jun-30 371

CN-20250 Form Place Columns 3 11-Jun-30 14-Jun-30 371

CN-20260 Cure Columns 5 15-Jun-30 19-Jun-30 600

CN-20270 Steel Frame Erection 10 19-Jun-30 05-Jul-30 370

CN-20280 Electrical 15 05-Jul-30 26-Jul-30 370

CN-20290 Install Barrier Walls/Bol lard 5 12-Jul-30 19-Jul-30 374

CN-20300 Signage Installation 1 19-Jul-30 22-Jul-30 374

SH-130 STA 661+00 to 776+60SH-130 STA 661+00 to 776+60 434 07-Feb-29 08-Oct-30 382

WBS-1030 (WBS) SH-130 STA 661+00 to 816+30 434 07-Feb-29 08-Oct-30 382

Mainlane SH-130Mainlane SH-130 379 07-Feb-29 08-Oct-30 331

MOT/DetourMOT/Detour 70 07-Feb-29 30-May-29 0

CN-3020 Setup Traffic Control 10 07-Feb-29 22-Feb-29 55

CN-3030 Place CTB 10 14-May-29 30-May-29 0

Signage/StripingSignage/Striping 5 22-May-29 30-May-29 0

CN-3050 Temp Striping 5 22-May-29 30-May-29 0

SWPPPSWPPP 309 30-May-29 08-Oct-30 331

CN-21270 Install SWPPP 5 30-May-29 06-Jun-29 603

CN-21280 Maintain SWPPP 15 06-Jun-29 28-Jun-29 603

CN-21310 Seed & Sod Toll Gantry B.03 3 27-Jul-29 01-Aug-29 584

CN-21320 Seed & Sod Toll Gantry B.04 3 01-Aug-29 07-Aug-29 584

CN-21330 Seed & Sod Bushy Creek Bridge 3 15-Jan-30 18-Jan-30 488

CN-21340 Seed & Sod 79/UPRR Bridge 3 26-Aug-30 29-Aug-30 348

CN-21290 Seed & Sod Mainlane 10 11-Sep-30 01-Oct-30 331

CN-21300 SWPPP Removal 5 01-Oct-30 08-Oct-30 331

Roadway Widening STA 661+00 to 776+60Roadway Widening STA 661+00 to 776+60 294 30-May-29 11-Sep-30 1

RemovalsRemovals 10 30-May-29 14-Jun-29 219

CN-3060 Prep ROW 10 30-May-29 14-Jun-29 219

CN-3070 Sawcut and Remove Existing Paving 5 06-Jun-29 14-Jun-29 219

DirtworkDirtwork 56 14-Jun-29 11-Sep-29 219

CN-3080 Balance Roadway 20 14-Jun-29 16-Jul-29 219

CN-3690 Place Lime 6" 20 16-Jul-29 14-Aug-29 219

CN-4720 Place Base 12" 8 14-Aug-29 27-Aug-29 219

CN-4790 Finish Subgrade 8 27-Aug-29 11-Sep-29 219

PavingPaving 228 11-Sep-29 11-Sep-30 1

CN-4840 PLC HMA 6" 10 11-Sep-29 27-Sep-29 219

CN-8350 Concrete Pavement 11" 10 26-Aug-30 11-Sep-30 1
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Bushy Creek Bridge Widening STA 744+22 to 757+92Bushy Creek Bridge Widening STA 744+22 to 757+92 164 30-May-29 15-Jan-30 160

SH-130 Southbound MainlanesSH-130 Southbound Mainlanes 164 30-May-29 15-Jan-30 1

RemovalsRemovals 12 30-May-29 18-Jun-29 0

CN-3090 Sawcut Breakline 2 30-May-29 01-Jun-29 0

CN-3110 Remove Existing Deck 10 01-Jun-29 18-Jun-29 0

Drilled ShaftsDrilled Shafts 30 08-Jun-29 22-Jul-29 17

CN-3130 Drill Shafts at Abut 1 2 08-Jun-29 13-Jun-29 22

CN-3140 Drill Shafts at Abut 13 2 08-Jun-29 13-Jun-29 22

CN-3150 Drill Shafts at Bent 2 2 08-Jun-29 13-Jun-29 0

CN-3190 Form/Pour Drill Shafts Abut 1 2 13-Jun-29 15-Jun-29 22

CN-3200 Form/Pour Drill Shafts Abut 13 2 13-Jun-29 15-Jun-29 22

CN-3210 Form/Pour Columns Bent 2 2 13-Jun-29 15-Jun-29 0

CN-3260 Drill Shafts at Bent 3 2 15-Jun-29 19-Jun-29 22

CN-3270 Drill Shafts at Bent 4 2 15-Jun-29 19-Jun-29 22

CN-3250 Cure Columns Bent 2 4 16-Jun-29 19-Jun-29 2

CN-3310 Form/Pour Columns Bent 3 2 19-Jun-29 21-Jun-29 22

CN-3320 Form/Pour Columns Bent 4 2 19-Jun-29 21-Jun-29 22

CN-3330 Drill Shafts at Bent 5 2 19-Jun-29 21-Jun-29 2

CN-3430 Form/Pour Columns Bent 5 2 21-Jun-29 25-Jun-29 2

CN-3390 Cure Columns Bent 3 4 22-Jun-29 25-Jun-29 34

CN-3400 Cure Columns Bent 4 4 22-Jun-29 25-Jun-29 34

CN-3440 Drill Shafts at Bent 6 2 25-Jun-29 27-Jun-29 22

CN-3450 Drill Shafts at Bent 7 2 25-Jun-29 27-Jun-29 22

CN-3530 Cure Columns Bent 5 4 26-Jun-29 29-Jun-29 2

CN-3540 Form/Pour Columns Bent 6 2 27-Jun-29 02-Jul-29 22

CN-3550 Form/Pour Columns Bent 7 2 27-Jun-29 02-Jul-29 22

CN-3650 Drill Shafts at Bent 8 2 02-Jul-29 03-Jul-29 0

CN-3610 Cure Columns Bent 6 4 03-Jul-29 06-Jul-29 31

CN-3620 Cure Columns Bent 7 4 03-Jul-29 06-Jul-29 31

CN-3820 Form/Pour Columns Bent 8 2 05-Jul-29 06-Jul-29 0

CN-3740 Drill Shafts at Bent 9 2 06-Jul-29 10-Jul-29 20

CN-3750 Drill Shafts at Bent 10 2 06-Jul-29 10-Jul-29 20

CN-3880 Cure Columns Bent 8 4 07-Jul-29 10-Jul-29 2

CN-3840 Form/Pour Columns Bent 9 2 10-Jul-29 12-Jul-29 20

CN-3850 Form/Pour Columns Bent 10 2 10-Jul-29 12-Jul-29 20

CN-3900 Drill Shafts at Bent 11 2 10-Jul-29 12-Jul-29 2

CN-4020 Form/Pour Columns Bent 11 2 12-Jul-29 16-Jul-29 20

CN-4040 Drill Shafts at Bent 12 2 12-Jul-29 16-Jul-29 2

CN-4000 Cure Columns Bent 9 4 13-Jul-29 16-Jul-29 29

CN-4010 Cure Columns Bent 10 4 13-Jul-29 16-Jul-29 29

CN-4030 Cure Columns Bent 11 4 13-Jul-29 16-Jul-29 29

CN-4220 Form/Pour Columns Bent 12 2 16-Jul-29 18-Jul-29 2

CN-4320 Cure Columns Bent 12 4 19-Jul-29 22-Jul-29 3

Column CapsColumn Caps 38 19-Jun-29 11-Aug-29 31

CN-3340 Form Bent 2 Cap 5 19-Jun-29 26-Jun-29 48

CN-3460 Form Bent 3 Cap 5 25-Jun-29 03-Jul-29 44

CN-3470 Form Bent 4 Cap 5 25-Jun-29 03-Jul-29 44

CN-3590 Install Rebar Bent 2 5 26-Jun-29 05-Jul-29 48

CN-3660 Form Bent 5 Cap 5 02-Jul-29 09-Jul-29 41

CN-3700 Install Rebar Bent 3 5 03-Jul-29 11-Jul-29 44

CN-3710 Install Rebar Bent 4 5 03-Jul-29 11-Jul-29 44

CN-3910 Pour Bent 2 1 05-Jul-29 06-Jul-29 48

CN-3760 Form Bent 6 Cap 5 06-Jul-29 13-Jul-29 37

CN-3770 Form Bent 7 Cap 5 06-Jul-29 13-Jul-29 37

CN-3960 Cure Bent 2 Cap 4 07-Jul-29 10-Jul-29 76

CN-3970 Install Rebar Bent 5 5 10-Jul-29 16-Jul-29 41

CN-3920 Form Bent 8 Cap 5 10-Jul-29 17-Jul-29 35

CN-4050 Pour Bent 3 1 11-Jul-29 12-Jul-29 44

CN-4060 Pour Bent 4 1 11-Jul-29 12-Jul-29 44

CN-4180 Cure Bent 3 Cap 4 13-Jul-29 16-Jul-29 70

CN-4190 Cure Bent 4 Cap 4 13-Jul-29 16-Jul-29 70
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CN-4140 Install Rebar Bent 6 5 13-Jul-29 20-Jul-29 37

CN-4150 Install Rebar Bent 7 5 13-Jul-29 20-Jul-29 37

CN-4230 Form Bent 9 Cap 5 16-Jul-29 23-Jul-29 31

CN-4240 Form Bent 10 Cap 5 16-Jul-29 23-Jul-29 31

CN-4250 Form Bent 11 Cap 5 16-Jul-29 23-Jul-29 31

CN-4330 Pour Bent 5 1 17-Jul-29 17-Jul-29 41

CN-4300 Install Rebar Bent 8 5 17-Jul-29 24-Jul-29 35

CN-4360 Cure Bent 5 Cap 4 18-Jul-29 21-Jul-29 65

CN-4380 Pour Bent 6 1 20-Jul-29 23-Jul-29 37

CN-4390 Pour Bent 7 1 20-Jul-29 23-Jul-29 37

CN-4420 Form Bent 12 Cap 5 23-Jul-29 27-Jul-29 3

CN-4460 Install Rebar Bent 9 5 23-Jul-29 30-Jul-29 31

CN-4470 Install Rebar Bent 10 5 23-Jul-29 30-Jul-29 31

CN-4480 Install Rebar Bent 11 5 23-Jul-29 30-Jul-29 31

CN-4440 Cure Bent 6 Cap 4 24-Jul-29 27-Jul-29 59

CN-4450 Cure Bent 7 Cap 4 24-Jul-29 27-Jul-29 59

CN-4540 Pour Bent 8 1 24-Jul-29 25-Jul-29 35

CN-4560 Cure Bent 8 Cap 4 26-Jul-29 29-Jul-29 57

CN-4580 Install Rebar Bent 12 5 30-Jul-29 06-Aug-29 3

CN-4600 Pour Bent 9 1 30-Jul-29 31-Jul-29 31

CN-4610 Pour Bent 10 1 30-Jul-29 31-Jul-29 31

CN-4620 Pour Bent 11 1 30-Jul-29 31-Jul-29 31

CN-4660 Cure Bent 9 Cap 4 01-Aug-29 04-Aug-29 51

CN-4670 Cure Bent 10 Cap 4 01-Aug-29 04-Aug-29 51

CN-4680 Cure Bent 11 Cap 4 01-Aug-29 04-Aug-29 51

CN-4730 Pour Bent 12 1 07-Aug-29 07-Aug-29 3

CN-4750 Cure Bent 12 Cap 4 08-Aug-29 11-Aug-29 3

AbutmentsAbutments 31 13-Aug-29 24-Sep-29 0

CN-4770 Fine Grade Abut 1 Cap 5 13-Aug-29 20-Aug-29 2

CN-4800 Form Abut 1 Cap 5 21-Aug-29 27-Aug-29 2

CN-4820 Pour Abut 1 Cap 1 28-Aug-29 28-Aug-29 2

CN-4850 Cure Concrete Abut 1 Cap 4 29-Aug-29 01-Sep-29 2

CN-4870 Fine Grade Abut 13 Cap 5 04-Sep-29 11-Sep-29 0

CN-4890 Form Abut 13 Cap 5 12-Sep-29 19-Sep-29 0

CN-4910 Pour Abut 13 Cap 1 20-Sep-29 20-Sep-29 0

CN-4930 Cure Concrete Abut 13 Cap 4 21-Sep-29 24-Sep-29 0

SuperstructureSuperstructure 81 24-Sep-29 15-Jan-30 1

CN-4950 Set Concrete Girders 5 24-Sep-29 02-Oct-29 0

CN-4970 Install Diaphragms 5 02-Oct-29 09-Oct-29 0

CN-4990 Install Deck Panels 5 09-Oct-29 17-Oct-29 0

CN-5010 Install Overhand System 5 17-Oct-29 25-Oct-29 0

CN-5030 Place Rebar 10 25-Oct-29 08-Nov-29 0

CN-5050 Set Bidwell & Dryrun 2 08-Nov-29 12-Nov-29 0

CN-5070 Pave Bridge Deck (Pour 1) 1 12-Nov-29 13-Nov-29 0

CN-5090 Cure Bridge Deck (Pour 1) 7 14-Nov-29 20-Nov-29 0

CN-5110 Pave Bridge Deck (Pour 2) 1 20-Nov-29 21-Nov-29 0

CN-5130 Cure Bridge Deck (Pour 2) 7 22-Nov-29 28-Nov-29 1

CN-5150 Install Rebar Concrete Rail 5 28-Nov-29 05-Dec-29 15

CN-5160 Form/Pour Backwall Abut 1 5 28-Nov-29 05-Dec-29 9

CN-5170 Form/Pour Backwall Abut 13 5 28-Nov-29 05-Dec-29 1

CN-5210 PFC Concrete Rail 5 05-Dec-29 12-Dec-29 15

CN-5220 Backfill Abut 1 3 05-Dec-29 10-Dec-29 9

CN-5230 Backfill Abut 13 3 05-Dec-29 10-Dec-29 1

CN-5270 Grade Approach Slab Abut 1 5 10-Dec-29 17-Dec-29 1

CN-5280 PFC Riprap 10 10-Dec-29 31-Dec-29 9

CN-5310 Form/Pour Approach Slab Abut 1 3 17-Dec-29 20-Dec-29 1

CN-5330 Grade Approach Slab Abut 13 5 20-Dec-29 07-Jan-30 1

CN-5350 Form/Pour Approach Slab Abut 13 3 07-Jan-30 10-Jan-30 1

CN-5370 Install SEJ's 2 10-Jan-30 15-Jan-30 1

SH-130 Northbound MainlanesSH-130 Northbound Mainlanes 164 30-May-29 15-Jan-30 160

RemovalsRemovals 12 30-May-29 18-Jun-29 142
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CN-3100 Sawcut Breakline 2 30-May-29 01-Jun-29 142

CN-3120 Remove Existing Deck 10 01-Jun-29 18-Jun-29 142

Drilled ShaftsDrilled Shafts 30 08-Jun-29 22-Jul-29 182

CN-3160 Drill Shafts at Abut 1 2 08-Jun-29 13-Jun-29 162

CN-3170 Drill Shafts at Abut 13 2 08-Jun-29 13-Jun-29 162

CN-3180 Drill Shafts at Bent 2 2 08-Jun-29 13-Jun-29 142

CN-3220 Form/Pour Drill Shafts Abut 1 2 13-Jun-29 15-Jun-29 162

CN-3230 Form/Pour Drill Shafts Abut 13 2 13-Jun-29 15-Jun-29 162

CN-3240 Form/Pour Columns Bent 2 2 13-Jun-29 15-Jun-29 142

CN-3290 Drill Shafts at Bent 3 2 15-Jun-29 19-Jun-29 162

CN-3300 Drill Shafts at Bent 4 2 15-Jun-29 19-Jun-29 162

CN-3280 Cure Columns Bent 2 4 16-Jun-29 19-Jun-29 233

CN-3350 Form/Pour Columns Bent 3 2 19-Jun-29 21-Jun-29 162

CN-3360 Form/Pour Columns Bent 4 2 19-Jun-29 21-Jun-29 162

CN-3370 Drill Shafts at Bent 5 2 19-Jun-29 21-Jun-29 143

CN-3480 Form/Pour Columns Bent 5 2 21-Jun-29 25-Jun-29 143

CN-3410 Cure Columns Bent 3 4 22-Jun-29 25-Jun-29 265

CN-3420 Cure Columns Bent 4 4 22-Jun-29 25-Jun-29 265

CN-3490 Drill Shafts at Bent 6 2 25-Jun-29 27-Jun-29 162

CN-3500 Drill Shafts at Bent 7 2 25-Jun-29 27-Jun-29 162

CN-3560 Cure Columns Bent 5 4 26-Jun-29 29-Jun-29 233

CN-3570 Form/Pour Columns Bent 6 2 27-Jun-29 02-Jul-29 162

CN-3580 Form/Pour Columns Bent 7 2 27-Jun-29 02-Jul-29 162

CN-3670 Drill Shafts at Bent 8 2 02-Jul-29 03-Jul-29 142

CN-3630 Cure Columns Bent 6 4 03-Jul-29 06-Jul-29 262

CN-3640 Cure Columns Bent 7 4 03-Jul-29 06-Jul-29 262

CN-3830 Form/Pour Columns Bent 8 2 05-Jul-29 06-Jul-29 142

CN-3780 Drill Shafts at Bent 9 2 06-Jul-29 10-Jul-29 160

CN-3790 Drill Shafts at Bent 10 2 06-Jul-29 10-Jul-29 160

CN-3890 Cure Columns Bent 8 4 07-Jul-29 10-Jul-29 232

CN-3860 Form/Pour Columns Bent 9 2 10-Jul-29 12-Jul-29 160

CN-3870 Form/Pour Columns Bent 10 2 10-Jul-29 12-Jul-29 160

CN-3930 Drill Shafts at Bent 11 2 10-Jul-29 12-Jul-29 143

CN-4090 Form/Pour Columns Bent 11 2 12-Jul-29 16-Jul-29 160

CN-4110 Drill Shafts at Bent 12 2 12-Jul-29 16-Jul-29 143

CN-4070 Cure Columns Bent 9 4 13-Jul-29 16-Jul-29 260

CN-4080 Cure Columns Bent 10 4 13-Jul-29 16-Jul-29 260

CN-4100 Cure Columns Bent 11 4 13-Jul-29 16-Jul-29 260

CN-4260 Form/Pour Columns Bent 12 2 16-Jul-29 18-Jul-29 143

CN-4340 Cure Columns Bent 12 4 19-Jul-29 22-Jul-29 234

Column CapsColumn Caps 38 19-Jun-29 11-Aug-29 196

CN-3380 Form Bent 2 Cap 5 19-Jun-29 26-Jun-29 190

CN-3510 Form Bent 3 Cap 5 25-Jun-29 03-Jul-29 186

CN-3520 Form Bent 4 Cap 5 25-Jun-29 03-Jul-29 186

CN-3600 Install Rebar Bent 2 5 26-Jun-29 05-Jul-29 190

CN-3680 Form Bent 5 Cap 5 02-Jul-29 09-Jul-29 183

CN-3720 Install Rebar Bent 3 5 03-Jul-29 11-Jul-29 186

CN-3730 Install Rebar Bent 4 5 03-Jul-29 11-Jul-29 186

CN-3940 Pour Bent 2 1 05-Jul-29 06-Jul-29 190

CN-3800 Form Bent 6 Cap 5 06-Jul-29 13-Jul-29 179

CN-3810 Form Bent 7 Cap 5 06-Jul-29 13-Jul-29 179

CN-3980 Cure Bent 2 Cap 4 07-Jul-29 10-Jul-29 307

CN-3990 Install Rebar Bent 5 5 10-Jul-29 16-Jul-29 183

CN-3950 Form Bent 8 Cap 5 10-Jul-29 17-Jul-29 177

CN-4120 Pour Bent 3 1 11-Jul-29 12-Jul-29 186

CN-4130 Pour Bent 4 1 11-Jul-29 12-Jul-29 186

CN-4200 Cure Bent 3 Cap 4 13-Jul-29 16-Jul-29 301

CN-4210 Cure Bent 4 Cap 4 13-Jul-29 16-Jul-29 301

CN-4160 Install Rebar Bent 6 5 13-Jul-29 20-Jul-29 179

CN-4170 Install Rebar Bent 7 5 13-Jul-29 20-Jul-29 179

CN-4270 Form Bent 9 Cap 5 16-Jul-29 23-Jul-29 173
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CN-4280 Form Bent 10 Cap 5 16-Jul-29 23-Jul-29 173

CN-4290 Form Bent 11 Cap 5 16-Jul-29 23-Jul-29 173

CN-4350 Pour Bent 5 1 17-Jul-29 17-Jul-29 183

CN-4310 Install Rebar Bent 8 5 17-Jul-29 24-Jul-29 177

CN-4370 Cure Bent 5 Cap 4 18-Jul-29 21-Jul-29 296

CN-4400 Pour Bent 6 1 20-Jul-29 23-Jul-29 179

CN-4410 Pour Bent 7 1 20-Jul-29 23-Jul-29 179

CN-4430 Form Bent 12 Cap 5 23-Jul-29 27-Jul-29 143

CN-4510 Install Rebar Bent 9 5 23-Jul-29 30-Jul-29 173

CN-4520 Install Rebar Bent 10 5 23-Jul-29 30-Jul-29 173

CN-4530 Install Rebar Bent 11 5 23-Jul-29 30-Jul-29 173

CN-4490 Cure Bent 6 Cap 4 24-Jul-29 27-Jul-29 290

CN-4500 Cure Bent 7 Cap 4 24-Jul-29 27-Jul-29 290

CN-4550 Pour Bent 8 1 24-Jul-29 25-Jul-29 177

CN-4570 Cure Bent 8 Cap 4 26-Jul-29 29-Jul-29 288

CN-4590 Install Rebar Bent 12 5 30-Jul-29 06-Aug-29 143

CN-4630 Pour Bent 9 1 30-Jul-29 31-Jul-29 173

CN-4640 Pour Bent 10 1 30-Jul-29 31-Jul-29 173

CN-4650 Pour Bent 11 1 30-Jul-29 31-Jul-29 173

CN-4690 Cure Bent 9 Cap 4 01-Aug-29 04-Aug-29 282

CN-4700 Cure Bent 10 Cap 4 01-Aug-29 04-Aug-29 282

CN-4710 Cure Bent 11 Cap 4 01-Aug-29 04-Aug-29 282

CN-4740 Pour Bent 12 1 07-Aug-29 07-Aug-29 143

CN-4760 Cure Bent 12 Cap 4 08-Aug-29 11-Aug-29 234

AbutmentsAbutments 31 13-Aug-29 24-Sep-29 165

CN-4780 Fine Grade Abut 1 Cap 5 13-Aug-29 20-Aug-29 142

CN-4810 Form Abut 1 Cap 5 21-Aug-29 27-Aug-29 142

CN-4830 Pour Abut 1 Cap 1 28-Aug-29 28-Aug-29 142

CN-4860 Cure Concrete Abut 1 Cap 4 29-Aug-29 01-Sep-29 233

CN-4880 Fine Grade Abut 13 Cap 5 04-Sep-29 11-Sep-29 142

CN-4900 Form Abut 13 Cap 5 12-Sep-29 19-Sep-29 142

CN-4920 Pour Abut 13 Cap 1 20-Sep-29 20-Sep-29 142

CN-4940 Cure Concrete Abut 13 Cap 4 21-Sep-29 24-Sep-29 231

SuperstructureSuperstructure 81 24-Sep-29 15-Jan-30 160

CN-4960 Set Concrete Girders 5 24-Sep-29 02-Oct-29 143

CN-4980 Install Diaphragms 5 02-Oct-29 09-Oct-29 143

CN-5000 Install Deck Panels 5 09-Oct-29 17-Oct-29 143

CN-5020 Install Overhand System 5 17-Oct-29 25-Oct-29 143

CN-5040 Place Rebar 10 25-Oct-29 08-Nov-29 143

CN-5060 Set Bidwell & Dryrun 2 08-Nov-29 12-Nov-29 143

CN-5080 Pave Bridge Deck (Pour 1) 1 12-Nov-29 13-Nov-29 143

CN-5100 Cure Bridge Deck (Pour 1) 7 14-Nov-29 20-Nov-29 232

CN-5120 Pave Bridge Deck (Pour 2) 1 20-Nov-29 21-Nov-29 142

CN-5140 Cure Bridge Deck (Pour 2) 7 22-Nov-29 28-Nov-29 232

CN-5180 Install Rebar Concrete Rail 5 28-Nov-29 05-Dec-29 158

CN-5190 Form/Pour Backwall Abut 1 5 28-Nov-29 05-Dec-29 152

CN-5200 Form/Pour Backwall Abut 13 5 28-Nov-29 05-Dec-29 144

CN-5240 PFC Concrete Rail 5 05-Dec-29 12-Dec-29 158

CN-5250 Backfill Abut 1 3 05-Dec-29 10-Dec-29 152

CN-5260 Backfill Abut 13 3 05-Dec-29 10-Dec-29 144

CN-5290 Grade Approach Slab Abut 1 5 10-Dec-29 17-Dec-29 144

CN-5300 PFC Riprap 10 10-Dec-29 31-Dec-29 152

CN-5320 Form/Pour Approach Slab Abut 1 3 17-Dec-29 20-Dec-29 144

CN-5340 Grade Approach Slab Abut 13 5 20-Dec-29 07-Jan-30 144

CN-5360 Form/Pour Approach Slab Abut 13 3 07-Jan-30 10-Jan-30 144

CN-5380 Install SEJ's 2 10-Jan-30 15-Jan-30 144

79/UPRR Bridge Widening STA 744+22 to 757+9279/UPRR Bridge Widening STA 744+22 to 757+92 159 15-Jan-30 26-Aug-30 1

SH-130 Southbound MainlanesSH-130 Southbound Mainlanes 159 15-Jan-30 26-Aug-30 1

RemovalsRemovals 12 15-Jan-30 01-Feb-30 1

CN-5390 Sawcut Breakline 2 15-Jan-30 17-Jan-30 1

CN-5410 Remove Existing Deck 10 17-Jan-30 01-Feb-30 1
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Drilled ShaftsDrilled Shafts 46 24-Jan-30 30-Mar-30 16

CN-5430 Drill Shafts at Abut 1 2 24-Jan-30 28-Jan-30 21

CN-5440 Drill Shafts at Abut 18 2 24-Jan-30 28-Jan-30 21

CN-5450 Drill Shafts at Bent 2 2 24-Jan-30 28-Jan-30 1

CN-5490 Form/Pour Drill Shafts Abut 1 2 28-Jan-30 30-Jan-30 21

CN-5500 Form/Pour Drill Shafts Abut 18 2 28-Jan-30 30-Jan-30 21

CN-5510 Form/Pour Columns Bent 2 2 28-Jan-30 30-Jan-30 1

CN-5550 Drill Shafts at Bent 3 2 30-Jan-30 05-Feb-30 21

CN-5560 Drill Shafts at Bent 4 2 30-Jan-30 05-Feb-30 21

CN-5590 Cure Columns Bent 2 4 31-Jan-30 03-Feb-30 4

CN-5630 Drill Shafts at Bent 5 2 05-Feb-30 06-Feb-30 3

CN-5610 Form/Pour Columns Bent 3 2 05-Feb-30 07-Feb-30 21

CN-5620 Form/Pour Columns Bent 4 2 05-Feb-30 07-Feb-30 21

CN-5690 Form/Pour Columns Bent 5 2 07-Feb-30 08-Feb-30 3

CN-5710 Cure Columns Bent 3 4 08-Feb-30 11-Feb-30 34

CN-5720 Cure Columns Bent 4 4 08-Feb-30 11-Feb-30 34

CN-5830 Cure Columns Bent 5 4 09-Feb-30 12-Feb-30 5

CN-5750 Drill Shafts at Bent 6 2 11-Feb-30 13-Feb-30 21

CN-5760 Drill Shafts at Bent 7 2 11-Feb-30 13-Feb-30 21

CN-5950 Drill Shafts at Bent 8 2 12-Feb-30 14-Feb-30 3

CN-5840 Form/Pour Columns Bent 6 2 13-Feb-30 15-Feb-30 21

CN-5850 Form/Pour Columns Bent 7 2 13-Feb-30 15-Feb-30 21

CN-6110 Form/Pour Columns Bent 8 2 14-Feb-30 18-Feb-30 3

CN-5910 Cure Columns Bent 6 4 16-Feb-30 19-Feb-30 34

CN-5920 Cure Columns Bent 7 4 16-Feb-30 19-Feb-30 34

CN-6190 Cure Columns Bent 8 4 19-Feb-30 22-Feb-30 5

CN-6030 Drill Shafts at Bent 9 2 19-Feb-30 21-Feb-30 20

CN-6040 Drill Shafts at Bent 10 2 19-Feb-30 21-Feb-30 20

CN-6130 Form/Pour Columns Bent 9 2 21-Feb-30 26-Feb-30 20

CN-6140 Form/Pour Columns Bent 10 2 21-Feb-30 26-Feb-30 20

CN-6210 Drill Shafts at Bent 11 2 25-Feb-30 26-Feb-30 3

CN-6290 Cure Columns Bent 9 4 27-Feb-30 02-Mar-30 31

CN-6300 Cure Columns Bent 10 4 27-Feb-30 02-Mar-30 31

CN-6310 Form/Pour Columns Bent 11 2 27-Feb-30 28-Feb-30 20

CN-6320 Cure Columns Bent 11 4 27-Feb-30 02-Mar-30 31

CN-6330 Drill Shafts at Bent 12 2 27-Feb-30 28-Feb-30 3

CN-6610 Form/Pour Columns Bent 12 2 04-Mar-30 05-Mar-30 3

CN-6540 Drill Shafts at Bent 14 2 04-Mar-30 05-Mar-30 23

CN-6550 Drill Shafts at Bent 15 2 04-Mar-30 05-Mar-30 27

CN-6690 Cure Columns Bent 12 4 06-Mar-30 09-Mar-30 4

CN-6640 Form/Pour Columns Bent 14 2 06-Mar-30 07-Mar-30 23

CN-6650 Form/Pour Columns Bent 15 2 06-Mar-30 07-Mar-30 27

CN-6740 Cure Columns Bent 14 4 08-Mar-30 11-Mar-30 36

CN-6750 Cure Columns Bent 15 4 08-Mar-30 11-Mar-30 42

CN-6800 Drill Shafts at Bent 13 2 12-Mar-30 13-Mar-30 16

CN-6850 Drill Shafts at Bent 17 2 12-Mar-30 13-Mar-30 24

CN-7010 Form/Pour Columns Bent 13 2 14-Mar-30 15-Mar-30 16

CN-7050 Form/Pour Columns Bent 17 2 14-Mar-30 15-Mar-30 24

CN-7070 Cure Columns Bent 17 4 14-Mar-30 17-Mar-30 36

CN-7140 Cure Columns Bent 13 4 16-Mar-30 19-Mar-30 26

CN-7350 Drill Shafts at Bent 16 2 19-Mar-30 21-Mar-30 16

CN-7410 Form/Pour Columns Bent 16 2 21-Mar-30 26-Mar-30 16

CN-7500 Cure Columns Bent 16 4 27-Mar-30 30-Mar-30 23

Column CapsColumn Caps 54 05-Feb-30 20-Apr-30 16

CN-5640 Form Bent 2 Cap 5 05-Feb-30 11-Feb-30 50

CN-5770 Form Bent 3 Cap 5 11-Feb-30 18-Feb-30 45

CN-5780 Form Bent 4 Cap 5 11-Feb-30 18-Feb-30 45

CN-5890 Install Rebar Bent 2 5 12-Feb-30 18-Feb-30 50

CN-5960 Form Bent 5 Cap 5 12-Feb-30 19-Feb-30 44

CN-5990 Install Rebar Bent 3 5 18-Feb-30 26-Feb-30 45

CN-6000 Install Rebar Bent 4 5 18-Feb-30 26-Feb-30 45
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CN-6150 Pour Bent 2 1 19-Feb-30 19-Feb-30 50

CN-6260 Install Rebar Bent 5 5 19-Feb-30 27-Feb-30 44

CN-6050 Form Bent 6 Cap 5 19-Feb-30 27-Feb-30 39

CN-6060 Form Bent 7 Cap 5 19-Feb-30 27-Feb-30 39

CN-6250 Cure Bent 2 Cap 4 20-Feb-30 23-Feb-30 79

CN-6220 Form Bent 8 Cap 5 25-Feb-30 04-Mar-30 37

CN-6340 Pour Bent 3 1 26-Feb-30 27-Feb-30 45

CN-6350 Pour Bent 4 1 26-Feb-30 27-Feb-30 45

CN-6700 Pour Bent 5 1 27-Feb-30 28-Feb-30 44

CN-6430 Install Rebar Bent 6 5 27-Feb-30 07-Mar-30 39

CN-6440 Install Rebar Bent 7 5 27-Feb-30 07-Mar-30 39

CN-6470 Cure Bent 3 Cap 4 28-Feb-30 03-Mar-30 71

CN-6480 Cure Bent 4 Cap 4 28-Feb-30 03-Mar-30 71

CN-6730 Cure Bent 5 Cap 4 01-Mar-30 04-Mar-30 70

CN-6510 Form Bent 9 Cap 5 04-Mar-30 08-Mar-30 33

CN-6520 Form Bent 10 Cap 5 04-Mar-30 08-Mar-30 33

CN-6530 Form Bent 11 Cap 5 04-Mar-30 08-Mar-30 33

CN-6630 Install Rebar Bent 8 5 05-Mar-30 12-Mar-30 37

CN-6830 Pour Bent 6 1 07-Mar-30 08-Mar-30 39

CN-6840 Pour Bent 7 1 07-Mar-30 08-Mar-30 39

CN-6990 Cure Bent 6 Cap 4 09-Mar-30 12-Mar-30 62

CN-7000 Cure Bent 7 Cap 4 09-Mar-30 12-Mar-30 62

CN-6930 Install Rebar Bent 9 5 12-Mar-30 18-Mar-30 33

CN-6940 Install Rebar Bent 10 5 12-Mar-30 18-Mar-30 33

CN-6950 Install Rebar Bent 11 5 12-Mar-30 18-Mar-30 33

CN-6790 Form Bent 12 Cap 5 12-Mar-30 18-Mar-30 2

CN-6860 Form Bent 14 Cap 5 12-Mar-30 18-Mar-30 28

CN-6870 Form Bent 15 Cap 5 12-Mar-30 18-Mar-30 28

CN-7090 Pour Bent 8 1 13-Mar-30 13-Mar-30 37

CN-7130 Cure Bent 8 Cap 4 14-Mar-30 17-Mar-30 57

CN-7110 Form Bent 17 Cap 5 18-Mar-30 25-Mar-30 24

CN-7230 Pour Bent 9 1 19-Mar-30 19-Mar-30 33

CN-7240 Pour Bent 10 1 19-Mar-30 19-Mar-30 33

CN-7250 Pour Bent 11 1 19-Mar-30 19-Mar-30 33

CN-7170 Install Rebar Bent 12 5 19-Mar-30 26-Mar-30 2

CN-7190 Install Rebar Bent 14 5 19-Mar-30 26-Mar-30 28

CN-7200 Install Rebar Bent 15 5 19-Mar-30 26-Mar-30 28

CN-7360 Form Bent 13 Cap 5 19-Mar-30 27-Mar-30 22

CN-7290 Cure Bent 9 Cap 4 20-Mar-30 23-Mar-30 51

CN-7300 Cure Bent 10 Cap 4 20-Mar-30 23-Mar-30 51

CN-7310 Cure Bent 11 Cap 4 20-Mar-30 23-Mar-30 51

CN-7390 Install Rebar Bent 17 5 26-Mar-30 01-Apr-30 24

CN-7430 Pour Bent 12 1 27-Mar-30 27-Mar-30 2

CN-7450 Pour Bent 14 1 27-Mar-30 27-Mar-30 28

CN-7460 Pour Bent 15 1 27-Mar-30 27-Mar-30 28

CN-7530 Install Rebar Bent 13 5 27-Mar-30 03-Apr-30 22

CN-7490 Cure Bent 12 Cap 4 28-Mar-30 31-Mar-30 2

CN-7540 Cure Bent 14 Cap 4 28-Mar-30 31-Mar-30 43

CN-7550 Cure Bent 15 Cap 4 28-Mar-30 31-Mar-30 43

CN-7620 Form Bent 16 Cap 5 01-Apr-30 05-Apr-30 15

CN-7590 Pour Bent 17 1 02-Apr-30 02-Apr-30 24

CN-7650 Cure Bent 17 Cap 4 03-Apr-30 06-Apr-30 37

CN-7670 Pour Bent 13 1 03-Apr-30 04-Apr-30 22

CN-7690 Cure Bent 13 Cap 4 05-Apr-30 08-Apr-30 35

CN-7720 Install Rebar Bent 16 5 09-Apr-30 15-Apr-30 15

CN-7760 Pour Bent 16 1 16-Apr-30 16-Apr-30 15

CN-7800 Cure Bent 16 Cap 4 17-Apr-30 20-Apr-30 23

AbutmentsAbutments 30 01-Apr-30 12-May-30 1

CN-7610 Fine Grade Abut 1 Cap 5 01-Apr-30 05-Apr-30 2

CN-7710 Form Abut 1 Cap 5 09-Apr-30 15-Apr-30 2

CN-7750 Pour Abut 1 Cap 1 16-Apr-30 16-Apr-30 2
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CN-7790 Cure Concrete Abut 1 Cap 4 17-Apr-30 20-Apr-30 2

CN-7830 Fine Grade Abut 13 Cap 5 22-Apr-30 29-Apr-30 1

CN-7850 Form Abut 13 Cap 5 30-Apr-30 07-May-30 1

CN-7870 Pour Abut 13 Cap 1 08-May-30 08-May-30 1

CN-7890 Cure Concrete Abut 13 Cap 4 09-May-30 12-May-30 1

SuperstructureSuperstructure 76 13-May-30 26-Aug-30 1

CN-7910 Set Concrete Girders 5 13-May-30 17-May-30 1

CN-7930 Install Diaphragms 5 20-May-30 28-May-30 1

CN-7950 Install Deck Panels 5 29-May-30 04-Jun-30 1

CN-7970 Install Overhand System 5 05-Jun-30 12-Jun-30 1

CN-7990 Place Rebar 10 13-Jun-30 26-Jun-30 1

CN-8010 Set Bidwell & Dryrun 2 27-Jun-30 01-Jul-30 1

CN-8030 Pave Bridge Deck (Pour 1) 1 02-Jul-30 02-Jul-30 1

CN-8050 Cure Bridge Deck (Pour 1) 7 03-Jul-30 09-Jul-30 1

CN-8070 Pave Bridge Deck (Pour 2) 1 09-Jul-30 10-Jul-30 1

CN-8090 Cure Bridge Deck (Pour 2) 7 11-Jul-30 17-Jul-30 1

CN-8110 Install Rebar Concrete Rail 5 17-Jul-30 24-Jul-30 15

CN-8120 Form/Pour Backwall Abut 1 5 17-Jul-30 24-Jul-30 9

CN-8130 Form/Pour Backwall Abut 13 5 17-Jul-30 24-Jul-30 1

CN-8170 PFC Concrete Rail 5 24-Jul-30 31-Jul-30 15

CN-8180 Backfill Abut 1 3 24-Jul-30 29-Jul-30 9

CN-8190 Backfill Abut 13 3 24-Jul-30 29-Jul-30 1

CN-8230 Grade Approach Slab Abut 1 5 29-Jul-30 06-Aug-30 1

CN-8240 PFC Riprap 10 29-Jul-30 13-Aug-30 9

CN-8270 Form/Pour Approach Slab Abut 1 3 06-Aug-30 09-Aug-30 1

CN-8290 Grade Approach Slab Abut 13 5 09-Aug-30 19-Aug-30 1

CN-8310 Form/Pour Approach Slab Abut 13 3 19-Aug-30 22-Aug-30 1

CN-8330 Install SEJ's 2 22-Aug-30 26-Aug-30 1

SH-130 Northbound MainlanesSH-130 Northbound Mainlanes 159 15-Jan-30 26-Aug-30 1

RemovalsRemovals 12 15-Jan-30 01-Feb-30 1

CN-5400 Sawcut Breakline 2 15-Jan-30 17-Jan-30 1

CN-5420 Remove Existing Deck 10 17-Jan-30 01-Feb-30 1

Drilled ShaftsDrilled Shafts 46 24-Jan-30 30-Mar-30 16

CN-5460 Drill Shafts at Abut 1 2 24-Jan-30 28-Jan-30 21

CN-5470 Drill Shafts at Abut 18 2 24-Jan-30 28-Jan-30 21

CN-5480 Drill Shafts at Bent 2 2 24-Jan-30 28-Jan-30 1

CN-5520 Form/Pour Drill Shafts Abut 1 2 28-Jan-30 30-Jan-30 21

CN-5530 Form/Pour Drill Shafts Abut 18 2 28-Jan-30 30-Jan-30 21

CN-5540 Form/Pour Columns Bent 2 2 28-Jan-30 30-Jan-30 1

CN-5570 Drill Shafts at Bent 3 2 30-Jan-30 05-Feb-30 21

CN-5580 Drill Shafts at Bent 4 2 30-Jan-30 05-Feb-30 21

CN-5600 Cure Columns Bent 2 4 31-Jan-30 03-Feb-30 4

CN-5670 Drill Shafts at Bent 5 2 05-Feb-30 06-Feb-30 3

CN-5650 Form/Pour Columns Bent 3 2 05-Feb-30 07-Feb-30 21

CN-5660 Form/Pour Columns Bent 4 2 05-Feb-30 07-Feb-30 21

CN-5700 Form/Pour Columns Bent 5 2 07-Feb-30 08-Feb-30 3

CN-5730 Cure Columns Bent 3 4 08-Feb-30 11-Feb-30 34

CN-5740 Cure Columns Bent 4 4 08-Feb-30 11-Feb-30 34

CN-5860 Cure Columns Bent 5 4 09-Feb-30 12-Feb-30 5

CN-5790 Drill Shafts at Bent 6 2 11-Feb-30 13-Feb-30 21

CN-5800 Drill Shafts at Bent 7 2 11-Feb-30 13-Feb-30 21

CN-5970 Drill Shafts at Bent 8 2 12-Feb-30 14-Feb-30 3

CN-5870 Form/Pour Columns Bent 6 2 13-Feb-30 15-Feb-30 21

CN-5880 Form/Pour Columns Bent 7 2 13-Feb-30 15-Feb-30 21

CN-6120 Form/Pour Columns Bent 8 2 14-Feb-30 18-Feb-30 3

CN-5930 Cure Columns Bent 6 4 16-Feb-30 19-Feb-30 34

CN-5940 Cure Columns Bent 7 4 16-Feb-30 19-Feb-30 34

CN-6200 Cure Columns Bent 8 4 19-Feb-30 22-Feb-30 5

CN-6070 Drill Shafts at Bent 9 2 19-Feb-30 21-Feb-30 20

CN-6080 Drill Shafts at Bent 10 2 19-Feb-30 21-Feb-30 20

CN-6160 Form/Pour Columns Bent 9 2 21-Feb-30 26-Feb-30 20
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CN-6170 Form/Pour Columns Bent 10 2 21-Feb-30 26-Feb-30 20

CN-6230 Drill Shafts at Bent 11 2 25-Feb-30 26-Feb-30 3

CN-6360 Cure Columns Bent 9 4 27-Feb-30 02-Mar-30 31

CN-6370 Cure Columns Bent 10 4 27-Feb-30 02-Mar-30 31

CN-6380 Form/Pour Columns Bent 11 2 27-Feb-30 28-Feb-30 20

CN-6390 Cure Columns Bent 11 4 27-Feb-30 02-Mar-30 31

CN-6400 Drill Shafts at Bent 12 2 27-Feb-30 28-Feb-30 3

CN-6620 Form/Pour Columns Bent 12 2 04-Mar-30 05-Mar-30 3

CN-6590 Drill Shafts at Bent 14 2 04-Mar-30 05-Mar-30 23

CN-6600 Drill Shafts at Bent 15 2 04-Mar-30 05-Mar-30 27

CN-6710 Cure Columns Bent 12 4 06-Mar-30 09-Mar-30 4

CN-6670 Form/Pour Columns Bent 14 2 06-Mar-30 07-Mar-30 23

CN-6680 Form/Pour Columns Bent 15 2 06-Mar-30 07-Mar-30 27

CN-6770 Cure Columns Bent 14 4 08-Mar-30 11-Mar-30 36

CN-6780 Cure Columns Bent 15 4 08-Mar-30 11-Mar-30 42

CN-6820 Drill Shafts at Bent 13 2 12-Mar-30 13-Mar-30 16

CN-6900 Drill Shafts at Bent 17 2 12-Mar-30 13-Mar-30 24

CN-7040 Form/Pour Columns Bent 13 2 14-Mar-30 15-Mar-30 16

CN-7060 Form/Pour Columns Bent 17 2 14-Mar-30 15-Mar-30 24

CN-7080 Cure Columns Bent 17 4 14-Mar-30 17-Mar-30 36

CN-7160 Cure Columns Bent 13 4 16-Mar-30 19-Mar-30 26

CN-7370 Drill Shafts at Bent 16 2 19-Mar-30 21-Mar-30 16

CN-7420 Form/Pour Columns Bent 16 2 21-Mar-30 26-Mar-30 16

CN-7520 Cure Columns Bent 16 4 27-Mar-30 30-Mar-30 23

Column CapsColumn Caps 54 05-Feb-30 20-Apr-30 16

CN-5680 Form Bent 2 Cap 5 05-Feb-30 11-Feb-30 50

CN-5810 Form Bent 3 Cap 5 11-Feb-30 18-Feb-30 45

CN-5820 Form Bent 4 Cap 5 11-Feb-30 18-Feb-30 45

CN-5900 Install Rebar Bent 2 5 12-Feb-30 18-Feb-30 50

CN-5980 Form Bent 5 Cap 5 12-Feb-30 19-Feb-30 44

CN-6010 Install Rebar Bent 3 5 18-Feb-30 26-Feb-30 45

CN-6020 Install Rebar Bent 4 5 18-Feb-30 26-Feb-30 45

CN-6180 Pour Bent 2 1 19-Feb-30 19-Feb-30 50

CN-6280 Install Rebar Bent 5 5 19-Feb-30 27-Feb-30 44

CN-6090 Form Bent 6 Cap 5 19-Feb-30 27-Feb-30 39

CN-6100 Form Bent 7 Cap 5 19-Feb-30 27-Feb-30 39

CN-6270 Cure Bent 2 Cap 4 20-Feb-30 23-Feb-30 79

CN-6240 Form Bent 8 Cap 5 25-Feb-30 04-Mar-30 37

CN-6410 Pour Bent 3 1 26-Feb-30 27-Feb-30 45

CN-6420 Pour Bent 4 1 26-Feb-30 27-Feb-30 45

CN-6720 Pour Bent 5 1 27-Feb-30 28-Feb-30 44

CN-6450 Install Rebar Bent 6 5 27-Feb-30 07-Mar-30 39

CN-6460 Install Rebar Bent 7 5 27-Feb-30 07-Mar-30 39

CN-6490 Cure Bent 3 Cap 4 28-Feb-30 03-Mar-30 71

CN-6500 Cure Bent 4 Cap 4 28-Feb-30 03-Mar-30 71

CN-6760 Cure Bent 5 Cap 4 01-Mar-30 04-Mar-30 70

CN-6560 Form Bent 9 Cap 5 04-Mar-30 08-Mar-30 33

CN-6570 Form Bent 10 Cap 5 04-Mar-30 08-Mar-30 33

CN-6580 Form Bent 11 Cap 5 04-Mar-30 08-Mar-30 33

CN-6660 Install Rebar Bent 8 5 05-Mar-30 12-Mar-30 37

CN-6880 Pour Bent 6 1 07-Mar-30 08-Mar-30 39

CN-6890 Pour Bent 7 1 07-Mar-30 08-Mar-30 39

CN-7020 Cure Bent 6 Cap 4 09-Mar-30 12-Mar-30 62

CN-7030 Cure Bent 7 Cap 4 09-Mar-30 12-Mar-30 62

CN-6960 Install Rebar Bent 9 5 12-Mar-30 18-Mar-30 33

CN-6970 Install Rebar Bent 10 5 12-Mar-30 18-Mar-30 33

CN-6980 Install Rebar Bent 11 5 12-Mar-30 18-Mar-30 33

CN-6810 Form Bent 12 Cap 5 12-Mar-30 18-Mar-30 2

CN-6910 Form Bent 14 Cap 5 12-Mar-30 18-Mar-30 28

CN-6920 Form Bent 15 Cap 5 12-Mar-30 18-Mar-30 28

CN-7100 Pour Bent 8 1 13-Mar-30 13-Mar-30 37
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CN-7150 Cure Bent 8 Cap 4 14-Mar-30 17-Mar-30 57

CN-7120 Form Bent 17 Cap 5 18-Mar-30 25-Mar-30 24

CN-7260 Pour Bent 9 1 19-Mar-30 19-Mar-30 33

CN-7270 Pour Bent 10 1 19-Mar-30 19-Mar-30 33

CN-7280 Pour Bent 11 1 19-Mar-30 19-Mar-30 33

CN-7180 Install Rebar Bent 12 5 19-Mar-30 26-Mar-30 2

CN-7210 Install Rebar Bent 14 5 19-Mar-30 26-Mar-30 28

CN-7220 Install Rebar Bent 15 5 19-Mar-30 26-Mar-30 28

CN-7380 Form Bent 13 Cap 5 19-Mar-30 27-Mar-30 22

CN-7320 Cure Bent 9 Cap 4 20-Mar-30 23-Mar-30 51

CN-7330 Cure Bent 10 Cap 4 20-Mar-30 23-Mar-30 51

CN-7340 Cure Bent 11 Cap 4 20-Mar-30 23-Mar-30 51

CN-7400 Install Rebar Bent 17 5 26-Mar-30 01-Apr-30 24

CN-7440 Pour Bent 12 1 27-Mar-30 27-Mar-30 2

CN-7470 Pour Bent 14 1 27-Mar-30 27-Mar-30 28

CN-7480 Pour Bent 15 1 27-Mar-30 27-Mar-30 28

CN-7560 Install Rebar Bent 13 5 27-Mar-30 03-Apr-30 22

CN-7510 Cure Bent 12 Cap 4 28-Mar-30 31-Mar-30 2

CN-7570 Cure Bent 14 Cap 4 28-Mar-30 31-Mar-30 43

CN-7580 Cure Bent 15 Cap 4 28-Mar-30 31-Mar-30 43

CN-7640 Form Bent 16 Cap 5 01-Apr-30 05-Apr-30 15

CN-7600 Pour Bent 17 1 02-Apr-30 02-Apr-30 24

CN-7660 Cure Bent 17 Cap 4 03-Apr-30 06-Apr-30 37

CN-7680 Pour Bent 13 1 03-Apr-30 04-Apr-30 22

CN-7700 Cure Bent 13 Cap 4 05-Apr-30 08-Apr-30 35

CN-7740 Install Rebar Bent 16 5 09-Apr-30 15-Apr-30 15

CN-7780 Pour Bent 16 1 16-Apr-30 16-Apr-30 15

CN-7820 Cure Bent 16 Cap 4 17-Apr-30 20-Apr-30 23

AbutmentsAbutments 30 01-Apr-30 12-May-30 1

CN-7630 Fine Grade Abut 1 Cap 5 01-Apr-30 05-Apr-30 2

CN-7730 Form Abut 1 Cap 5 09-Apr-30 15-Apr-30 2

CN-7770 Pour Abut 1 Cap 1 16-Apr-30 16-Apr-30 2

CN-7810 Cure Concrete Abut 1 Cap 4 17-Apr-30 20-Apr-30 2

CN-7840 Fine Grade Abut 13 Cap 5 22-Apr-30 29-Apr-30 1

CN-7860 Form Abut 13 Cap 5 30-Apr-30 07-May-30 1

CN-7880 Pour Abut 13 Cap 1 08-May-30 08-May-30 1

CN-7900 Cure Concrete Abut 13 Cap 4 09-May-30 12-May-30 1

SuperstructureSuperstructure 76 13-May-30 26-Aug-30 1

CN-7920 Set Concrete Girders 5 13-May-30 17-May-30 1

CN-7940 Install Diaphragms 5 20-May-30 28-May-30 1

CN-7960 Install Deck Panels 5 29-May-30 04-Jun-30 1

CN-7980 Install Overhand System 5 05-Jun-30 12-Jun-30 1

CN-8000 Place Rebar 10 13-Jun-30 26-Jun-30 1

CN-8020 Set Bidwell & Dryrun 2 27-Jun-30 01-Jul-30 1

CN-8040 Pave Bridge Deck (Pour 1) 1 02-Jul-30 02-Jul-30 1

CN-8060 Cure Bridge Deck (Pour 1) 7 03-Jul-30 09-Jul-30 1

CN-8080 Pave Bridge Deck (Pour 2) 1 09-Jul-30 10-Jul-30 1

CN-8100 Cure Bridge Deck (Pour 2) 7 11-Jul-30 17-Jul-30 1

CN-8140 Install Rebar Concrete Rail 5 17-Jul-30 24-Jul-30 15

CN-8150 Form/Pour Backwall Abut 1 5 17-Jul-30 24-Jul-30 9

CN-8160 Form/Pour Backwall Abut 13 5 17-Jul-30 24-Jul-30 1

CN-8200 PFC Concrete Rail 5 24-Jul-30 31-Jul-30 15

CN-8210 Backfill Abut 1 3 24-Jul-30 29-Jul-30 9

CN-8220 Backfill Abut 13 3 24-Jul-30 29-Jul-30 1

CN-8250 Grade Approach Slab Abut 1 5 29-Jul-30 06-Aug-30 1

CN-8260 PFC Riprap 10 29-Jul-30 13-Aug-30 9

CN-8280 Form/Pour Approach Slab Abut 1 3 06-Aug-30 09-Aug-30 1

CN-8300 Grade Approach Slab Abut 13 5 09-Aug-30 19-Aug-30 1

CN-8320 Form/Pour Approach Slab Abut 13 3 19-Aug-30 22-Aug-30 1

CN-8340 Install SEJ's 2 22-Aug-30 26-Aug-30 1

Toll GantryToll Gantry 44 01-Jun-29 02-Aug-29 679
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Toll Gantry B.03Toll Gantry B.03 44 01-Jun-29 02-Aug-29 670

CN-21370 Setup Traffic Control 1 01-Jun-29 04-Jun-29 476

CN-21380 Demo Existing Conditions 5 04-Jun-29 12-Jun-29 476

CN-21390 Install Drilled Shafts 4 12-Jun-29 18-Jun-29 476

CN-21400 Form Place Columns 3 18-Jun-29 21-Jun-29 476

CN-21410 Cure Columns 5 22-Jun-29 26-Jun-29 765

CN-21420 Steel Frame Erection 10 26-Jun-29 12-Jul-29 477

CN-21430 Electrical 15 12-Jul-29 02-Aug-29 477

CN-21440 Install Barrier Walls/Bol lard 5 19-Jul-29 26-Jul-29 584

CN-21450 Signage Installation 1 26-Jul-29 27-Jul-29 584

Toll Gantry B.04Toll Gantry B.04 44 01-Jun-29 02-Aug-29 679

CN-21460 Setup Traffic Control 1 01-Jun-29 04-Jun-29 586

CN-21470 Demo Existing Conditions 5 04-Jun-29 12-Jun-29 586

CN-21480 Install Drilled Shafts 4 12-Jun-29 18-Jun-29 586

CN-21490 Form Place Columns 3 18-Jun-29 21-Jun-29 586

CN-21500 Cure Columns 5 22-Jun-29 26-Jun-29 947

CN-21510 Steel Frame Erection 10 26-Jun-29 12-Jul-29 587

CN-21520 Electrical 15 12-Jul-29 02-Aug-29 587

CN-21530 Install Barrier Walls/Bol lard 5 19-Jul-29 26-Jul-29 587

CN-21540 Signage Installation 1 26-Jul-29 27-Jul-29 587

SH-130 STA 776+60 to 1008+25SH-130 STA 776+60 to 1008+25 187 11-Sep-30 30-May-31 214

WBS-1010 (WBS) SH-130 STA 776+60 to 1008+25 187 11-Sep-30 30-May-31 214

Mainlane SH-130Mainlane SH-130 114 11-Sep-30 19-Mar-31 232

MOT/DetourMOT/Detour 15 11-Sep-30 08-Oct-30 1

CN-1000 Setup Traffic Control 10 11-Sep-30 01-Oct-30 1

CN-1010 Place CTB 15 11-Sep-30 08-Oct-30 1

Signage/StripingSignage/Striping 10 20-Sep-30 08-Oct-30 1

CN-1020 Temp Striping 10 20-Sep-30 08-Oct-30 1

SWPPPSWPPP 99 08-Oct-30 19-Mar-31 232

CN-21550 Install SWPPP 5 08-Oct-30 16-Oct-30 296

CN-21560 Maintain SWPPP 15 16-Oct-30 07-Nov-30 296

CN-21570 Seed & Sod Mainlane 10 07-Nov-30 21-Nov-30 296

CN-21590 Seed & Sod Kelly Lane Bridge 3 18-Feb-31 21-Feb-31 239

CN-21600 Seed & Sod FM 685 Bridge 3 05-Mar-31 11-Mar-31 232

CN-21580 SWPPP Removal 5 11-Mar-31 19-Mar-31 232

Roadway Widening STA 776+60 to 1008+25Roadway Widening STA 776+60 to 1008+25 145 08-Oct-30 30-May-31 1

RemovalsRemovals 25 08-Oct-30 14-Nov-30 1

CN-1040 Prep ROW 15 08-Oct-30 31-Oct-30 1

CN-1050 Sawcut and Remove Existing Paving 10 31-Oct-30 14-Nov-30 1

DirtworkDirtwork 100 14-Nov-30 29-Apr-31 1

CN-1060 Balance Roadway 40 14-Nov-30 23-Jan-31 1

CN-1070 Place Lime 6" 40 23-Jan-31 27-Mar-31 1

CN-1080 Place Base 12" 10 27-Mar-31 14-Apr-31 1

CN-1090 Finish Subgrade 10 14-Apr-31 29-Apr-31 1

PavingPaving 20 29-Apr-31 30-May-31 1

CN-1100 PLC HMA 6" 15 29-Apr-31 22-May-31 6

CN-1110 Concrete Pavement 11" 20 29-Apr-31 30-May-31 1

Kelly Lane Bridge Widening STA 949+79 to 955+23Kelly Lane Bridge Widening STA 949+79 to 955+23 107 20-Sep-30 18-Feb-31 74

SH-130 Southbound MainlanesSH-130 Southbound Mainlanes 107 20-Sep-30 18-Feb-31 74

RemovalsRemovals 12 20-Sep-30 10-Oct-30 64

CN-1120 Sawcut Breakline 2 20-Sep-30 24-Sep-30 64

CN-1130 Remove Existing Deck 10 24-Sep-30 10-Oct-30 64

Drill ShaftsDrill Shafts 12 10-Oct-30 28-Oct-30 77

CN-1140 Drill Shafts at Abut 1 2 10-Oct-30 15-Oct-30 64

CN-1170 Drill Shafts at Abut 4 2 10-Oct-30 15-Oct-30 64

CN-1150 Form/Pour Drill Shafts Abut 1 2 15-Oct-30 17-Oct-30 64

CN-1171 Form/Pour Drill Shafts Abut 4 2 15-Oct-30 17-Oct-30 64

CN-1200 Drill Shafts at Bent 3 2 17-Oct-30 22-Oct-30 64

CN-1179 Drill Shafts at Bent 2 2 17-Oct-30 22-Oct-30 64

CN-1180 Form/Pour Columns Bent 2 2 22-Oct-30 24-Oct-30 64

CN-1210 Form/Pour Columns Bent 3 2 22-Oct-30 24-Oct-30 64
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CN-1190 Cure Columns Bent 2 4 25-Oct-30 28-Oct-30 107

CN-1211 Cure Columns Bent 3 4 25-Oct-30 28-Oct-30 107

Column CapsColumn Caps 14 28-Oct-30 16-Nov-30 78

CN-1220 Form Bent 2 Cap 5 28-Oct-30 04-Nov-30 65

CN-1260 Form Bent 3 Cap 5 28-Oct-30 04-Nov-30 65

CN-1230 Install Rebar Bent 2 5 04-Nov-30 11-Nov-30 65

CN-1270 Install Rebar Bent 3 5 04-Nov-30 11-Nov-30 65

CN-1240 Pour Bent 2 1 11-Nov-30 12-Nov-30 65

CN-1280 Pour Bent 3 1 11-Nov-30 12-Nov-30 65

CN-1250 Cure Cap Bent 2 4 13-Nov-30 16-Nov-30 109

CN-1290 Cure Cap Bent 3 4 13-Nov-30 16-Nov-30 109

AbutmentsAbutments 16 17-Oct-30 08-Nov-30 83

CN-1300 Fine Grade Abut 1 Cap 5 17-Oct-30 25-Oct-30 71

CN-1340 Fine Grade Abut 4 Cap 5 17-Oct-30 25-Oct-30 71

CN-1310 Form Abut 1 Cap 5 25-Oct-30 01-Nov-30 71

CN-1350 Form Abut 4 Cap 5 25-Oct-30 01-Nov-30 71

CN-1320 Pour Abut 1 Cap 1 01-Nov-30 04-Nov-30 71

CN-1360 Pour Abut 4 Cap 1 01-Nov-30 04-Nov-30 71

CN-1330 Cure Concrete Abut 1 Cap 4 05-Nov-30 08-Nov-30 117

CN-1370 Cure Concrete Abut 4 Cap 4 05-Nov-30 08-Nov-30 117

SuperstructureSuperstructure 67 18-Nov-30 18-Feb-31 74

CN-1380 Set Concrete Girders 5 18-Nov-30 22-Nov-30 65

CN-1390 Install Diaphragms 5 25-Nov-30 03-Dec-30 65

CN-1400 Install Deck Panels 5 04-Dec-30 10-Dec-30 65

CN-1410 Install Overhang System 5 11-Dec-30 17-Dec-30 65

CN-1420 Place Rebar 10 18-Dec-30 09-Jan-31 65

CN-1430 Set Bidwell & Dryrun 2 10-Jan-31 13-Jan-31 65

CN-1440 Pave Bridge Deck (Pour 1) 1 14-Jan-31 14-Jan-31 65

CN-1450 Cure Deck (Pour 1) 7 15-Jan-31 21-Jan-31 104

CN-1460 Install Rebar Concrete Rail 5 21-Jan-31 28-Jan-31 71

CN-1480 Form/Pour Backwall Abut 1 5 21-Jan-31 28-Jan-31 65

CN-1520 Form/Pour Backwall Abut 4 5 21-Jan-31 28-Jan-31 65

CN-1470 PFC Concrete Rail 5 28-Jan-31 05-Feb-31 71

CN-1490 Backfill Abut 1 3 28-Jan-31 03-Feb-31 65

CN-1530 Backfill Abut 4 3 28-Jan-31 03-Feb-31 65

CN-1500 Grade Approach Slab Abut 1 5 03-Feb-31 11-Feb-31 65

CN-1570 PFC Riprap 10 03-Feb-31 18-Feb-31 65

CN-1540 Grade Approach Slab Abut 4 5 03-Feb-31 11-Feb-31 65

CN-1510 Form/Pour Approach Slab Abut 1 3 11-Feb-31 14-Feb-31 65

CN-1550 Form/Pour Approach Slab Abut 4 3 11-Feb-31 14-Feb-31 65

CN-1560 Install SEJ's 2 14-Feb-31 18-Feb-31 65

SH-130 Northbound MainlanesSH-130 Northbound Mainlanes 107 20-Sep-30 18-Feb-31 74

RemovalsRemovals 12 20-Sep-30 10-Oct-30 64

CN Sawcut Breakline 2 20-Sep-30 24-Sep-30 64

CN-1580 Remove Existing Deck 10 24-Sep-30 10-Oct-30 64

Drill ShaftsDrill Shafts 12 10-Oct-30 28-Oct-30 77

CN-1590 Drill Shafts at Abut 1 2 10-Oct-30 15-Oct-30 64

CN-1600 Drill Shafts at Abut 4 2 10-Oct-30 15-Oct-30 64

CN-1610 Form/Pour Drill Shafts Abut 1 2 15-Oct-30 17-Oct-30 64

CN-1620 Form/Pour Drill Shafts Abut 4 2 15-Oct-30 17-Oct-30 64

CN-1640 Drill Shafts at Bent 3 2 17-Oct-30 22-Oct-30 64

CN-1670 Drill Shafts at Bent 2 2 17-Oct-30 22-Oct-30 64

CN-1680 Form/Pour Columns Bent 2 2 22-Oct-30 24-Oct-30 64

CN-1690 Form/Pour Columns Bent 3 2 22-Oct-30 24-Oct-30 64

CN-1700 Cure Columns Bent 2 4 25-Oct-30 28-Oct-30 107

CN-1710 Cure Columns Bent 3 4 25-Oct-30 28-Oct-30 107

Column CapsColumn Caps 14 28-Oct-30 16-Nov-30 78

CN-1740 Form Bent 2 Cap 5 28-Oct-30 04-Nov-30 65

CN-1750 Form Bent 3 Cap 5 28-Oct-30 04-Nov-30 65

CN-1780 Install Rebar Bent 2 5 04-Nov-30 11-Nov-30 65

CN-1790 Install Rebar Bent 3 5 04-Nov-30 11-Nov-30 65
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CN-1820 Pour Bent 2 1 11-Nov-30 12-Nov-30 65

CN-1830 Pour Bent 3 1 11-Nov-30 12-Nov-30 65

CN-1840 Cure Cap Bent 2 4 13-Nov-30 16-Nov-30 109

CN-1850 Cure Cap Bent 3 4 13-Nov-30 16-Nov-30 109

AbutmentsAbutments 16 17-Oct-30 08-Nov-30 83

CN-1650 Fine Grade Abut 1 Cap 5 17-Oct-30 25-Oct-30 71

CN-1660 Fine Grade Abut 4 Cap 5 17-Oct-30 25-Oct-30 71

CN-1720 Form Abut 1 Cap 5 25-Oct-30 01-Nov-30 71

CN-1730 Form Abut 4 Cap 5 25-Oct-30 01-Nov-30 71

CN-1760 Pour Abut 1 Cap 1 01-Nov-30 04-Nov-30 71

CN-1770 Pour Abut 4 Cap 1 01-Nov-30 04-Nov-30 71

CN-1800 Cure Concrete Abut 1 Cap 4 05-Nov-30 08-Nov-30 117

CN-1810 Cure Concrete Abut 4 Cap 4 05-Nov-30 08-Nov-30 117

SuperstructureSuperstructure 67 18-Nov-30 18-Feb-31 74

CN-1860 Set Concrete Girders 5 18-Nov-30 22-Nov-30 65

CN-1910 Install Diaphragms 5 25-Nov-30 03-Dec-30 65

CN-1920 Install Deck Panels 5 04-Dec-30 10-Dec-30 65

CN-2010 Install Overhang System 5 11-Dec-30 17-Dec-30 65

CN-2140 Place Rebar 10 18-Dec-30 09-Jan-31 65

CN-2390 Set Bidwell & Dryrun 2 10-Jan-31 13-Jan-31 65

CN-2400 Pave Bridge Deck (Pour 1) 1 14-Jan-31 14-Jan-31 65

CN-2450 Cure Deck (Pour 1) 7 15-Jan-31 21-Jan-31 104

CN-2520 Install Rebar Concrete Rail 5 21-Jan-31 28-Jan-31 71

CN-2530 Form/Pour Backwall Abut 1 5 21-Jan-31 28-Jan-31 65

CN-2540 Form/Pour Backwall Abut 4 5 21-Jan-31 28-Jan-31 65

CN-2570 PFC Concrete Rail 5 28-Jan-31 05-Feb-31 71

CN-2580 Backfill Abut 1 3 28-Jan-31 03-Feb-31 65

CN-2590 Backfill Abut 4 3 28-Jan-31 03-Feb-31 65

CN-2600 Grade Approach Slab Abut 1 5 03-Feb-31 11-Feb-31 65

CN-2610 PFC Riprap 10 03-Feb-31 18-Feb-31 65

CN-2620 Grade Approach Slab Abut 4 5 03-Feb-31 11-Feb-31 65

CN-2650 Form/Pour Approach Slab Abut 1 3 11-Feb-31 14-Feb-31 65

CN-2660 Form/Pour Approach Slab Abut 4 3 11-Feb-31 14-Feb-31 65

CN-2690 Install SEJ's 2 14-Feb-31 18-Feb-31 65

FM 685 Bridge Widening STA 949+79 to 955+23FM 685 Bridge Widening STA 949+79 to 955+23 118 20-Sep-30 05-Mar-31 63

SH-130 Southbound MainlanesSH-130 Southbound Mainlanes 118 20-Sep-30 05-Mar-31 63

RemovalsRemovals 12 20-Sep-30 10-Oct-30 55

CN-1870 Sawcut Breakline 2 20-Sep-30 24-Sep-30 55

CN-1890 Remove Existing Deck 10 24-Sep-30 10-Oct-30 55

Drill ShaftsDrill Shafts 12 10-Oct-30 28-Oct-30 65

CN-1930 Drill Shafts at Abut 1 2 10-Oct-30 15-Oct-30 55

CN-1940 Drill Shafts at Abut 4 2 10-Oct-30 15-Oct-30 55

CN-1970 Form/Pour Drill Shafts Abut 1 2 15-Oct-30 17-Oct-30 55

CN-1980 Form/Pour Drill Shafts Abut 4 2 15-Oct-30 17-Oct-30 55

CN-2020 Drill Shafts at Bent 3 2 17-Oct-30 22-Oct-30 55

CN-2050 Drill Shafts at Bent 2 2 17-Oct-30 22-Oct-30 55

CN-2100 Form/Pour Columns Bent 2 2 22-Oct-30 24-Oct-30 55

CN-2110 Form/Pour Columns Bent 3 2 22-Oct-30 24-Oct-30 55

CN-2150 Cure Columns Bent 2 4 25-Oct-30 28-Oct-30 91

CN-2160 Cure Columns Bent 3 4 25-Oct-30 28-Oct-30 91

Column CapsColumn Caps 14 28-Oct-30 16-Nov-30 66

CN-2230 Form Bent 2 Cap 5 28-Oct-30 04-Nov-30 55

CN-2240 Form Bent 3 Cap 5 28-Oct-30 04-Nov-30 55

CN-2310 Install Rebar Bent 2 5 04-Nov-30 11-Nov-30 55

CN-2320 Install Rebar Bent 3 5 04-Nov-30 11-Nov-30 55

CN-2410 Pour Bent 2 1 11-Nov-30 12-Nov-30 55

CN-2420 Pour Bent 3 1 11-Nov-30 12-Nov-30 55

CN-2460 Cure Cap Bent 2 4 13-Nov-30 16-Nov-30 93

CN-2470 Cure Cap Bent 3 4 13-Nov-30 16-Nov-30 93

AbutmentsAbutments 16 17-Oct-30 08-Nov-30 71

CN-2030 Fine Grade Abut 1 Cap 5 17-Oct-30 25-Oct-30 61
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CN-2040 Fine Grade Abut 4 Cap 5 17-Oct-30 25-Oct-30 61

CN-2190 Form Abut 1 Cap 5 25-Oct-30 01-Nov-30 61

CN-2200 Form Abut 4 Cap 5 25-Oct-30 01-Nov-30 61

CN-2270 Pour Abut 1 Cap 1 01-Nov-30 04-Nov-30 61

CN-2280 Pour Abut 4 Cap 1 01-Nov-30 04-Nov-30 61

CN-2330 Cure Concrete Abut 1 Cap 4 05-Nov-30 08-Nov-30 101

CN-2340 Cure Concrete Abut 4 Cap 4 05-Nov-30 08-Nov-30 101

SuperstructureSuperstructure 78 18-Nov-30 05-Mar-31 63

CN-2500 Set Concrete Girders 5 18-Nov-30 22-Nov-30 54

CN-2550 Install Diaphragms 5 25-Nov-30 03-Dec-30 54

CN-2630 Install Deck Panels 5 04-Dec-30 10-Dec-30 54

CN-2670 Install Overhang System 5 11-Dec-30 17-Dec-30 54

CN-2700 Place Rebar 10 18-Dec-30 09-Jan-31 54

CN-2720 Set Bidwell & Dryrun 2 10-Jan-31 13-Jan-31 54

CN-2740 Pave Bridge Deck (Pour 1) 1 14-Jan-31 14-Jan-31 54

CN-2760 Cure Deck (Pour 1) 7 15-Jan-31 21-Jan-31 86

CN-2780 Install Rebar Concrete Rail 5 21-Jan-31 28-Jan-31 61

CN-2790 Form/Pour Backwall Abut 1 5 21-Jan-31 28-Jan-31 55

CN-2800 Form/Pour Backwall Abut 4 5 21-Jan-31 28-Jan-31 55

CN-2840 PFC Concrete Rail 5 28-Jan-31 05-Feb-31 61

CN-2850 Backfill Abut 1 3 28-Jan-31 03-Feb-31 55

CN-2860 Backfill Abut 4 3 28-Jan-31 03-Feb-31 55

CN-2900 Grade Approach Slab Abut 1 5 03-Feb-31 11-Feb-31 55

CN-2910 Grade Approach Slab Abut 4 5 03-Feb-31 11-Feb-31 55

CN-2950 Form/Pour Approach Slab Abut 1 3 11-Feb-31 14-Feb-31 55

CN-2960 Form/Pour Approach Slab Abut 4 3 11-Feb-31 14-Feb-31 55

CN-2990 Install SEJ's 2 14-Feb-31 18-Feb-31 55

CN-3010 PFC Riprap 10 18-Feb-31 05-Mar-31 55

SH-130 Northbound MainlanesSH-130 Northbound Mainlanes 107 20-Sep-30 18-Feb-31 74

RemovalsRemovals 10 20-Sep-30 08-Oct-30 66

CN-1900 Remove Existing Deck 10 20-Sep-30 08-Oct-30 66

Drill ShaftsDrill Shafts 13 08-Oct-30 26-Oct-30 78

CN-1950 Drill Shafts at Abut 1 2 08-Oct-30 10-Oct-30 66

CN-1960 Drill Shafts at Abut 4 2 08-Oct-30 10-Oct-30 66

CN-1990 Form/Pour Drill Shafts Abut 1 2 10-Oct-30 15-Oct-30 66

CN-2000 Form/Pour Drill Shafts Abut 4 2 10-Oct-30 15-Oct-30 66

CN-2060 Drill Shafts at Bent 3 2 15-Oct-30 17-Oct-30 66

CN-2090 Drill Shafts at Bent 2 2 15-Oct-30 17-Oct-30 66

CN-2120 Form/Pour Columns Bent 2 2 17-Oct-30 22-Oct-30 66

CN-2130 Form/Pour Columns Bent 3 2 17-Oct-30 22-Oct-30 66

CN-2170 Cure Columns Bent 2 4 23-Oct-30 26-Oct-30 109

CN-2180 Cure Columns Bent 3 4 23-Oct-30 26-Oct-30 109

Column CapsColumn Caps 15 28-Oct-30 15-Nov-30 78

CN-2250 Form Bent 2 Cap 5 28-Oct-30 01-Nov-30 66

CN-2260 Form Bent 3 Cap 5 28-Oct-30 01-Nov-30 66

CN-2350 Install Rebar Bent 2 5 04-Nov-30 08-Nov-30 66

CN-2360 Install Rebar Bent 3 5 04-Nov-30 08-Nov-30 66

CN-2430 Pour Bent 2 1 11-Nov-30 11-Nov-30 66

CN-2440 Pour Bent 3 1 11-Nov-30 11-Nov-30 66

CN-2480 Cure Cap Bent 2 4 12-Nov-30 15-Nov-30 110

CN-2490 Cure Cap Bent 3 4 12-Nov-30 15-Nov-30 110

AbutmentsAbutments 14 15-Oct-30 04-Nov-30 87

CN-2070 Fine Grade Abut 1 Cap 5 15-Oct-30 23-Oct-30 73

CN-2080 Fine Grade Abut 4 Cap 5 15-Oct-30 23-Oct-30 73

CN-2210 Form Abut 1 Cap 5 23-Oct-30 30-Oct-30 73

CN-2220 Form Abut 4 Cap 5 23-Oct-30 30-Oct-30 73

CN-2290 Pour Abut 1 Cap 1 30-Oct-30 31-Oct-30 73

CN-2300 Pour Abut 4 Cap 1 30-Oct-30 31-Oct-30 73

CN-2370 Cure Concrete Abut 1 Cap 4 01-Nov-30 04-Nov-30 121

CN-2380 Cure Concrete Abut 4 Cap 4 01-Nov-30 04-Nov-30 121

SuperstructureSuperstructure 67 15-Nov-30 18-Feb-31 74
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CN-2510 Set Concrete Girders 5 15-Nov-30 22-Nov-30 65

CN-2560 Install Diaphragms 5 22-Nov-30 03-Dec-30 65

CN-2640 Install Deck Panels 5 03-Dec-30 10-Dec-30 65

CN-2680 Install Overhang System 5 10-Dec-30 17-Dec-30 65

CN-2710 Place Rebar 10 17-Dec-30 09-Jan-31 65

CN-2730 Set Bidwell & Dryrun 2 09-Jan-31 13-Jan-31 65

CN-2750 Pave Bridge Deck (Pour 1) 1 13-Jan-31 14-Jan-31 65

CN-2770 Cure Deck (Pour 1) 7 15-Jan-31 21-Jan-31 104

CN-2810 Install Rebar Concrete Rail 5 21-Jan-31 28-Jan-31 71

CN-2820 Form/Pour Backwall Abut 1 5 21-Jan-31 28-Jan-31 65

CN-2830 Form/Pour Backwall Abut 4 5 21-Jan-31 28-Jan-31 65

CN-2870 PFC Concrete Rail 5 28-Jan-31 05-Feb-31 71

CN-2880 Backfill Abut 1 3 28-Jan-31 03-Feb-31 65

CN-2890 Backfill Abut 4 3 28-Jan-31 03-Feb-31 65

CN-2920 Grade Approach Slab Abut 1 5 03-Feb-31 11-Feb-31 65

CN-2930 PFC Riprap 10 03-Feb-31 18-Feb-31 65

CN-2940 Grade Approach Slab Abut 4 5 03-Feb-31 11-Feb-31 65

CN-2970 Form/Pour Approach Slab Abut 1 3 11-Feb-31 14-Feb-31 65

CN-2980 Form/Pour Approach Slab Abut 4 3 11-Feb-31 14-Feb-31 65

CN-3000 Install SEJ's 2 14-Feb-31 18-Feb-31 65

SH-130 STA 95+00 to 206+60SH-130 STA 95+00 to 206+60 214 30-May-31 25-Mar-32 0

WBS-1060 (WBS) SH-130 STA 96+00 to 206+60 214 30-May-31 25-Mar-32 0

Mainlane SH-130Mainlane SH-130 186 30-May-31 25-Mar-32 0

MOT/DetourMOT/Detour 10 30-May-31 16-Jun-31 139

CN-15460 Setup Traffic Control 10 30-May-31 16-Jun-31 1

CN-15470 Place CTB 10 30-May-31 16-Jun-31 139

Signage/StripingSignage/Striping 5 09-Jun-31 16-Jun-31 121

CN-15550 Temp Striping 5 09-Jun-31 16-Jun-31 121

SWPPPSWPPP 176 16-Jun-31 25-Mar-32 0

CN-20750 Install SWPPP 5 16-Jun-31 24-Jun-31 139

CN-20760 Maintain SWPPP 15 24-Jun-31 16-Jul-31 139

CN-20770 Seed & Sod Mainlane 10 16-Jul-31 30-Jul-31 141

CN-20790 Seed & Sod Georgetown Railroad Bridge 3 17-Sep-31 23-Sep-31 100

CN-20800 Seed & Sod FM 971 Bridge 3 21-Oct-31 23-Oct-31 83

CN-20810 Seed & Sod Pecan Branch Bridge 3 01-Mar-32 03-Mar-32 6

CN-20820 Seed & Sod CR 152 Bridge 3 12-Mar-32 18-Mar-32 0

CN-20780 SWPPP Removal 5 18-Mar-32 25-Mar-32 0

Roadway Widening STA 95+00 to 206+60Roadway Widening STA 95+00 to 206+60 60 09-Jun-31 10-Sep-31 121

RemovalsRemovals 15 09-Jun-31 01-Jul-31 121

CN-15680 Prep ROW 10 09-Jun-31 24-Jun-31 121

CN-15910 Sawcut and Remove Existing Paving 10 16-Jun-31 01-Jul-31 121

DirtworkDirtwork 30 24-Jun-31 07-Aug-31 121

CN-16260 Balance Roadway 15 24-Jun-31 16-Jul-31 121

CN-16540 Place Lime 6" 15 01-Jul-31 23-Jul-31 121

CN-16800 Place Base 12" 10 16-Jul-31 30-Jul-31 121

CN-16960 Finish Subgrade 10 23-Jul-31 07-Aug-31 121

PavingPaving 20 07-Aug-31 10-Sep-31 121

CN-17080 PLC HMA 6" 5 07-Aug-31 14-Aug-31 121

CN-17180 Concrete Pavement 11" 15 14-Aug-31 10-Sep-31 121

Georgetown Railroad Bridge Widening STA 184+51 to 185+71Georgetown Railroad Bridge Widening STA 184+51 to 185+71 78 30-May-31 17-Sep-31 10

SH-130 Southbound MainlanesSH-130 Southbound Mainlanes 78 30-May-31 17-Sep-31 10

RemovalsRemovals 7 30-May-31 11-Jun-31 5

CN-15480 Sawcut Breakline 2 30-May-31 03-Jun-31 5

CN-15520 Remove Existing Deck 5 03-Jun-31 11-Jun-31 5

Drill ShaftsDrill Shafts 4 11-Jun-31 17-Jun-31 5

CN-15560 Drill Shafts at Abut 1 2 11-Jun-31 13-Jun-31 5

CN-15570 Drill Shafts at Abut 2 2 11-Jun-31 13-Jun-31 5

CN-15620 Form/Pour Drill Shafts Abut 1 2 13-Jun-31 17-Jun-31 5

CN-15630 Form/Pour Drill Shafts Abut 2 2 13-Jun-31 17-Jun-31 5

AbutmentsAbutments 14 17-Jun-31 07-Jul-31 8

CN-15700 Finegrade Abut 1 Cap 5 17-Jun-31 25-Jun-31 5
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CN-15710 Finegrade Abut 2 Cap 5 17-Jun-31 25-Jun-31 5

CN-15790 Form Abut 1 Cap 5 25-Jun-31 02-Jul-31 5

CN-15800 Form Abut 2 Cap 5 25-Jun-31 02-Jul-31 5

CN-15920 Pour Abut 1 Cap 1 02-Jul-31 03-Jul-31 5

CN-15930 Pour Abut 2 Cap 1 02-Jul-31 03-Jul-31 5

CN-16040 Cure Abut 1 Cap 4 04-Jul-31 07-Jul-31 10

CN-16050 Cure Abut 2 Cap 4 04-Jul-31 07-Jul-31 10

SuperstructureSuperstructure 52 07-Jul-31 17-Sep-31 10

CN-16100 Set Girders 2 07-Jul-31 09-Jul-31 8

CN-16140 Install Diaphragms 2 09-Jul-31 11-Jul-31 8

CN-16200 Install Deck Panels 2 11-Jul-31 15-Jul-31 8

CN-16240 Install Overhand System 3 15-Jul-31 18-Jul-31 8

CN-16310 Place Rebar 2 18-Jul-31 22-Jul-31 8

CN-16370 Set Bidwell & Dryrun 1 22-Jul-31 23-Jul-31 8

CN-16430 Pave Bridge Deck (Pour 1) 5 23-Jul-31 30-Jul-31 8

CN-16490 Cure Bridge Deck (Pour 1) 7 31-Jul-31 06-Aug-31 13

CN-16550 Install Rebar Concrete Rail 5 06-Aug-31 13-Aug-31 18

CN-16560 Form/Pour Backwall Abut 1 5 06-Aug-31 13-Aug-31 8

CN-16570 Form/Pour Backwall Abut 2 5 06-Aug-31 13-Aug-31 8

CN-16650 PFC Concrete Rail 5 13-Aug-31 21-Aug-31 18

CN-16660 Backfill Abut 1 5 13-Aug-31 21-Aug-31 8

CN-16670 Backfill Abut 2 5 13-Aug-31 21-Aug-31 8

CN-16730 Grade Approach Slab Abut 1 5 21-Aug-31 28-Aug-31 8

CN-16740 Grade Approach Slab Abut 2 5 21-Aug-31 28-Aug-31 8

CN-16810 Form/Pour Approach Slab Abut 1 5 28-Aug-31 09-Sep-31 8

CN-16820 Form/Pour Approach Slab Abut 2 5 28-Aug-31 09-Sep-31 8

CN-16900 Install SEJ's 5 09-Sep-31 17-Sep-31 8

SH-130 Northbound MainlanesSH-130 Northbound Mainlanes 78 30-May-31 17-Sep-31 10

RemovalsRemovals 7 30-May-31 11-Jun-31 5

CN-15490 Sawcut Breakline 2 30-May-31 03-Jun-31 5

CN-15530 Remove Existing Deck 5 03-Jun-31 11-Jun-31 5

Drill ShaftsDrill Shafts 4 11-Jun-31 17-Jun-31 5

CN-15580 Drill Shafts at Abut 1 2 11-Jun-31 13-Jun-31 5

CN-15590 Drill Shafts at Abut 2 2 11-Jun-31 13-Jun-31 5

CN-15640 Form/Pour Drill Shafts Abut 1 2 13-Jun-31 17-Jun-31 5

CN-15650 Form/Pour Drill Shafts Abut 2 2 13-Jun-31 17-Jun-31 5

AbutmentsAbutments 14 17-Jun-31 07-Jul-31 8

CN-15720 Finegrade Abut 1 Cap 5 17-Jun-31 25-Jun-31 5

CN-15730 Finegrade Abut 2 Cap 5 17-Jun-31 25-Jun-31 5

CN-15810 Form Abut 1 Cap 5 25-Jun-31 02-Jul-31 5

CN-15820 Form Abut 2 Cap 5 25-Jun-31 02-Jul-31 5

CN-15940 Pour Abut 1 Cap 1 02-Jul-31 03-Jul-31 5

CN-15950 Pour Abut 2 Cap 1 02-Jul-31 03-Jul-31 5

CN-16060 Cure Abut 1 Cap 4 04-Jul-31 07-Jul-31 10

CN-16070 Cure Abut 2 Cap 4 04-Jul-31 07-Jul-31 10

SuperstructureSuperstructure 52 07-Jul-31 17-Sep-31 10

CN-16110 Set Girders 2 07-Jul-31 09-Jul-31 8

CN-16150 Install Diaphragms 2 09-Jul-31 11-Jul-31 8

CN-16210 Install Deck Panels 2 11-Jul-31 15-Jul-31 8

CN-16250 Install Overhand System 3 15-Jul-31 18-Jul-31 8

CN-16320 Place Rebar 2 18-Jul-31 22-Jul-31 8

CN-16380 Set Bidwell & Dryrun 1 22-Jul-31 23-Jul-31 8

CN-16440 Pave Bridge Deck (Pour 1) 5 23-Jul-31 30-Jul-31 8

CN-16500 Cure Bridge Deck (Pour 1) 7 31-Jul-31 06-Aug-31 13

CN-16580 Install Rebar Concrete Rail 5 06-Aug-31 13-Aug-31 18

CN-16590 Form/Pour Backwall Abut 1 5 06-Aug-31 13-Aug-31 8

CN-16600 Form/Pour Backwall Abut 2 5 06-Aug-31 13-Aug-31 8

CN-16680 PFC Concrete Rail 5 13-Aug-31 21-Aug-31 18

CN-16690 Backfill Abut 1 5 13-Aug-31 21-Aug-31 8

CN-16700 Backfill Abut 2 5 13-Aug-31 21-Aug-31 8

CN-16750 Grade Approach Slab Abut 1 5 21-Aug-31 28-Aug-31 8
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CN-16760 Grade Approach Slab Abut 2 5 21-Aug-31 28-Aug-31 8

CN-16830 Form/Pour Approach Slab Abut 1 5 28-Aug-31 09-Sep-31 8

CN-16840 Form/Pour Approach Slab Abut 2 5 28-Aug-31 09-Sep-31 8

CN-16910 Install SEJ's 5 09-Sep-31 17-Sep-31 8

FM 971 Bridge Widening STA 168+51 to 171+94FM 971 Bridge Widening STA 168+51 to 171+94 101 30-May-31 20-Oct-31 0

SH-130 Southbound MainlanesSH-130 Southbound Mainlanes 101 30-May-31 20-Oct-31 0

RemovalsRemovals 7 30-May-31 11-Jun-31 1

CN-15500 Sawcut Breakline 2 30-May-31 03-Jun-31 1

CN-15540 Remove Existing Deck 5 03-Jun-31 11-Jun-31 1

Drill ShaftsDrill Shafts 18 11-Jun-31 07-Jul-31 1

CN-15600 Drill Shafts at Abut 1 2 11-Jun-31 13-Jun-31 1

CN-15610 Drill Shafts at Abut 2 2 11-Jun-31 13-Jun-31 1

CN-15660 Form/Pour Drill Shafts Abut 1 2 13-Jun-31 17-Jun-31 1

CN-15670 Form/Pour Drill Shafts Abut 2 2 13-Jun-31 17-Jun-31 1

CN-15760 Drill Shafts at Bent 2 5 17-Jun-31 25-Jun-31 1

CN-15770 Drill Shafts at Bent 3 5 17-Jun-31 25-Jun-31 1

CN-15850 Form/Pour Columns Bent 2 5 25-Jun-31 02-Jul-31 1

CN-15860 Form/Pour Columns Bent 3 5 25-Jun-31 02-Jul-31 1

CN-16020 Cure Column Bent 2 5 03-Jul-31 07-Jul-31 1

CN-16030 Cure Column Bent 3 5 03-Jul-31 07-Jul-31 1

Column CapsColumn Caps 14 07-Jul-31 26-Jul-31 0

CN-16120 Form Bent 2 Cap 5 07-Jul-31 14-Jul-31 1

CN-16130 Form Bent 3 Cap 5 07-Jul-31 14-Jul-31 1

CN-16220 Install Rebar Bent 2 5 14-Jul-31 21-Jul-31 1

CN-16230 Install Rebar Bent 3 5 14-Jul-31 21-Jul-31 1

CN-16350 Pour Bent 2 1 21-Jul-31 22-Jul-31 1

CN-16360 Pour Bent 3 1 21-Jul-31 22-Jul-31 1

CN-16410 Cure Cap Bent 2 4 23-Jul-31 26-Jul-31 1

CN-16420 Cure Cap Bent 3 4 23-Jul-31 26-Jul-31 1

AbutmentsAbutments 14 17-Jun-31 07-Jul-31 14

CN-15740 Finegrade Abut 1 Cap 5 17-Jun-31 25-Jun-31 13

CN-15750 Finegrade Abut 4 Cap 5 17-Jun-31 25-Jun-31 13

CN-15830 Form Abut 1 Cap 5 25-Jun-31 02-Jul-31 13

CN-15840 Form Abut 4 Cap 5 25-Jun-31 02-Jul-31 13

CN-15960 Pour Abut 1 Cap 1 02-Jul-31 03-Jul-31 13

CN-15970 Pour Abut 4 Cap 1 02-Jul-31 03-Jul-31 13

CN-16080 Cure Abut 1 Cap 4 04-Jul-31 07-Jul-31 20

CN-16090 Cure Abut 4 Cap 4 04-Jul-31 07-Jul-31 20

SuperstructureSuperstructure 61 28-Jul-31 20-Oct-31 0

CN-16450 Set Girders 2 28-Jul-31 29-Jul-31 0

CN-16460 Install Diaphragms 5 30-Jul-31 06-Aug-31 0

CN-16510 Install Deck Panels 5 07-Aug-31 13-Aug-31 0

CN-16630 Install Overhand System 5 14-Aug-31 21-Aug-31 0

CN-16720 Place Rebar 5 22-Aug-31 28-Aug-31 0

CN-16780 Set Bidwell & Dryrun 2 03-Sep-31 04-Sep-31 0

CN-16790 Pave Bridge Deck (Pour 1) 1 05-Sep-31 05-Sep-31 0

CN-16850 Cure Bridge Deck (Pour 1) 7 06-Sep-31 12-Sep-31 2

CN-16870 Install Rebar Concrete Rail 5 15-Sep-31 19-Sep-31 10

CN-16880 Form/Pour Backwall Abut 1 5 15-Sep-31 19-Sep-31 0

CN-16890 Form/Pour Backwall Abut 2 5 15-Sep-31 19-Sep-31 0

CN-16930 PFC Concrete Rail 5 23-Sep-31 30-Sep-31 10

CN-16940 Backfill Abut 1 5 23-Sep-31 30-Sep-31 0

CN-16950 Backfill Abut 2 5 23-Sep-31 30-Sep-31 0

CN-17000 Grade Approach Slab Abut 1 5 01-Oct-31 08-Oct-31 0

CN-17010 Grade Approach Slab Abut 2 5 01-Oct-31 08-Oct-31 0

CN-17020 PFC Riprap 10 01-Oct-31 15-Oct-31 3

CN-17060 Form/Pour Approach Slab Abut 1 5 09-Oct-31 15-Oct-31 0

CN-17070 Form/Pour Approach Slab Abut 2 5 09-Oct-31 15-Oct-31 0

CN-17120 Install SEJ's 3 16-Oct-31 20-Oct-31 0

SH-130 Northbound MainlanesSH-130 Northbound Mainlanes 101 30-May-31 20-Oct-31 0

RemovalsRemovals 7 30-May-31 11-Jun-31 1
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CN-15690 Sawcut Breakline 2 30-May-31 03-Jun-31 1

CN-15780 Remove Existing Deck 5 03-Jun-31 11-Jun-31 1

Drill ShaftsDrill Shafts 18 11-Jun-31 07-Jul-31 1

CN-15870 Drill Shafts at Abut 1 2 11-Jun-31 13-Jun-31 1

CN-15880 Drill Shafts at Abut 2 2 11-Jun-31 13-Jun-31 1

CN-15890 Form/Pour Drill Shafts Abut 1 2 13-Jun-31 17-Jun-31 1

CN-15900 Form/Pour Drill Shafts Abut 2 2 13-Jun-31 17-Jun-31 1

CN-16000 Drill Shafts at Bent 2 5 17-Jun-31 25-Jun-31 1

CN-16010 Drill Shafts at Bent 3 5 17-Jun-31 25-Jun-31 1

CN-16180 Form/Pour Columns Bent 2 5 25-Jun-31 02-Jul-31 1

CN-16190 Form/Pour Columns Bent 3 5 25-Jun-31 02-Jul-31 1

CN-16290 Cure Column Bent 2 5 03-Jul-31 07-Jul-31 1

CN-16300 Cure Column Bent 3 5 03-Jul-31 07-Jul-31 1

Column CapsColumn Caps 14 07-Jul-31 26-Jul-31 0

CN-16390 Form Bent 2 Cap 5 07-Jul-31 14-Jul-31 1

CN-16400 Form Bent 3 Cap 5 07-Jul-31 14-Jul-31 1

CN-16470 Install Rebar Bent 2 5 14-Jul-31 21-Jul-31 1

CN-16480 Install Rebar Bent 3 5 14-Jul-31 21-Jul-31 1

CN-16520 Pour Bent 2 1 21-Jul-31 22-Jul-31 1

CN-16530 Pour Bent 3 1 21-Jul-31 22-Jul-31 1

CN-16610 Cure Cap Bent 2 4 23-Jul-31 26-Jul-31 1

CN-16620 Cure Cap Bent 3 4 23-Jul-31 26-Jul-31 1

AbutmentsAbutments 14 17-Jun-31 07-Jul-31 14

CN-15980 Finegrade Abut 1 Cap 5 17-Jun-31 25-Jun-31 13

CN-15990 Finegrade Abut 4 Cap 5 17-Jun-31 25-Jun-31 13

CN-16160 Form Abut 1 Cap 5 25-Jun-31 02-Jul-31 13

CN-16170 Form Abut 4 Cap 5 25-Jun-31 02-Jul-31 13

CN-16270 Pour Abut 1 Cap 1 02-Jul-31 03-Jul-31 13

CN-16280 Pour Abut 4 Cap 1 02-Jul-31 03-Jul-31 13

CN-16330 Cure Abut 1 Cap 4 04-Jul-31 07-Jul-31 20

CN-16340 Cure Abut 4 Cap 4 04-Jul-31 07-Jul-31 20

SuperstructureSuperstructure 61 28-Jul-31 20-Oct-31 0

CN-16640 Set Girders 2 28-Jul-31 29-Jul-31 0

CN-16710 Install Diaphragms 5 30-Jul-31 06-Aug-31 0

CN-16770 Install Deck Panels 5 07-Aug-31 13-Aug-31 0

CN-16860 Install Overhand System 5 14-Aug-31 21-Aug-31 0

CN-16920 Place Rebar 5 22-Aug-31 28-Aug-31 0

CN-16970 Set Bidwell & Dryrun 2 03-Sep-31 04-Sep-31 0

CN-16980 Pave Bridge Deck (Pour 1) 1 05-Sep-31 05-Sep-31 0

CN-16990 Cure Bridge Deck (Pour 1) 7 06-Sep-31 12-Sep-31 2

CN-17030 Install Rebar Concrete Rail 5 15-Sep-31 19-Sep-31 10

CN-17040 Form/Pour Backwall Abut 1 5 15-Sep-31 19-Sep-31 0

CN-17050 Form/Pour Backwall Abut 2 5 15-Sep-31 19-Sep-31 0

CN-17090 PFC Concrete Rail 5 23-Sep-31 30-Sep-31 10

CN-17100 Backfill Abut 1 5 23-Sep-31 30-Sep-31 0

CN-17110 Backfill Abut 2 5 23-Sep-31 30-Sep-31 0

CN-17130 Grade Approach Slab Abut 1 5 01-Oct-31 08-Oct-31 0

CN-17140 Grade Approach Slab Abut 2 5 01-Oct-31 08-Oct-31 0

CN-17150 PFC Riprap 10 01-Oct-31 15-Oct-31 3

CN-17160 Form/Pour Approach Slab Abut 1 5 09-Oct-31 15-Oct-31 0

CN-17170 Form/Pour Approach Slab Abut 2 5 09-Oct-31 15-Oct-31 0

CN-17190 Install SEJ's 3 16-Oct-31 20-Oct-31 0

Pecan Branch Bridge Widening STA 145+79 to 152+99Pecan Branch Bridge Widening STA 145+79 to 152+99 116 17-Sep-31 26-Feb-32 20

SH-130 Southbound MainlanesSH-130 Southbound Mainlanes 116 17-Sep-31 26-Feb-32 20

RemovalsRemovals 7 17-Sep-31 30-Sep-31 8

CN-17200 Sawcut Breakline 2 17-Sep-31 19-Sep-31 8

CN-17240 Remove Existing Deck 5 19-Sep-31 30-Sep-31 8

Drilled ShaftsDrilled Shafts 19 30-Sep-31 27-Oct-31 14

CN-17280 Drill Shafts at Abut 1 2 30-Sep-31 02-Oct-31 8

CN-17290 Drill Shafts at Abut 6 2 30-Sep-31 02-Oct-31 13

CN-17300 Drill Shafts at Bent 2 2 30-Sep-31 02-Oct-31 12
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CN-17380 Form/Pour Drill Shafts Abut 1 2 02-Oct-31 07-Oct-31 8

CN-17390 Form/Pour Drill Shafts Abut 8 2 02-Oct-31 07-Oct-31 13

CN-17400 Form/Pour Columns Bent 2 2 02-Oct-31 07-Oct-31 12

CN-17480 Drill Shafts at Bent 3 2 07-Oct-31 09-Oct-31 8

CN-17490 Drill Shafts at Bent 4 2 07-Oct-31 09-Oct-31 13

CN-17600 Cure Columns Bent 2 4 08-Oct-31 11-Oct-31 16

CN-17620 Form/Pour Columns Bent 3 2 09-Oct-31 13-Oct-31 8

CN-17630 Form/Pour Columns Bent 4 2 09-Oct-31 13-Oct-31 13

CN-17670 Drill Shafts at Bent 5 2 13-Oct-31 14-Oct-31 18

CN-17700 Cure Columns Bent 3 4 14-Oct-31 17-Oct-31 10

CN-17710 Cure Columns Bent 4 4 14-Oct-31 17-Oct-31 20

CN-17720 Form/Pour Columns Bent 5 2 15-Oct-31 16-Oct-31 18

CN-17840 Cure Columns Bent 5 4 17-Oct-31 20-Oct-31 27

CN-17900 Drill Shafts at Bent 6 2 17-Oct-31 21-Oct-31 13

CN-17910 Drill Shafts at Bent 7 2 17-Oct-31 21-Oct-31 13

CN-18000 Form/Pour Columns Bent 6 2 21-Oct-31 23-Oct-31 13

CN-18010 Form/Pour Columns Bent 7 2 21-Oct-31 23-Oct-31 13

CN-18120 Cure Columns Bent 6 4 24-Oct-31 27-Oct-31 20

CN-18130 Cure Columns Bent 7 4 24-Oct-31 27-Oct-31 20

Column CapsColumn Caps 25 13-Oct-31 16-Nov-31 15

CN-17660 Form Bent 2 Cap 5 13-Oct-31 17-Oct-31 24

CN-17870 Form Bent 3 Cap 5 17-Oct-31 24-Oct-31 19

CN-17890 Form Bent 4 Cap 5 17-Oct-31 24-Oct-31 19

CN-17860 Install Rebar Bent 2 5 20-Oct-31 24-Oct-31 24

CN-17980 Form Bent 5 Cap 5 20-Oct-31 27-Oct-31 18

CN-18210 Install Rebar Bent 3 5 24-Oct-31 03-Nov-31 19

CN-18230 Install Rebar Bent 4 5 24-Oct-31 03-Nov-31 19

CN-18200 Pour Bent 2 1 27-Oct-31 27-Oct-31 24

CN-18280 Install Rebar Bent 5 5 27-Oct-31 04-Nov-31 18

CN-18290 Form Bent 6 Cap 5 27-Oct-31 04-Nov-31 13

CN-18300 Form Bent 7 Cap 5 27-Oct-31 04-Nov-31 13

CN-18380 Cure Bent 2 Cap 4 28-Oct-31 31-Oct-31 37

CN-18400 Pour Bent 3 1 03-Nov-31 04-Nov-31 19

CN-18420 Pour Bent 4 1 03-Nov-31 04-Nov-31 19

CN-18460 Pour Bent 5 1 04-Nov-31 05-Nov-31 18

CN-18470 Install Rebar Bent 6 5 04-Nov-31 11-Nov-31 13

CN-18480 Install Rebar Bent 7 5 04-Nov-31 11-Nov-31 13

CN-18560 Cure Bent 3 Cap 4 05-Nov-31 08-Nov-31 29

CN-18580 Cure Bent 4 Cap 4 05-Nov-31 08-Nov-31 29

CN-18620 Cure Bent 5 Cap 4 06-Nov-31 09-Nov-31 28

CN-18660 Pour Bent 6 1 11-Nov-31 12-Nov-31 13

CN-18670 Pour Bent 7 1 11-Nov-31 12-Nov-31 13

CN-18740 Cure Bent 6 Cap 4 13-Nov-31 16-Nov-31 21

CN-18750 Cure Bent 7 Cap 4 13-Nov-31 16-Nov-31 21

AbutmentsAbutments 30 17-Oct-31 28-Nov-31 5

CN-17880 Fine Grade Abut 1 Cap 5 17-Oct-31 24-Oct-31 6

CN-18220 Form Abut 1 Cap 5 24-Oct-31 03-Nov-31 6

CN-18410 Pour Abut 1 Cap 1 03-Nov-31 04-Nov-31 6

CN-18570 Cure Concrete Abut 1 Cap 4 05-Nov-31 08-Nov-31 8

CN-18640 Fine Grade Abut 8Cap 5 10-Nov-31 14-Nov-31 5

CN-18820 Form Abut 8 Cap 5 17-Nov-31 21-Nov-31 5

CN-18880 Pour Abut 8 Cap 1 24-Nov-31 24-Nov-31 5

CN-18900 Cure Concrete Abut 8 Cap 4 25-Nov-31 28-Nov-31 9

SuperstructureSuperstructure 64 01-Dec-31 26-Feb-32 20

CN-18940 Set Concrete Girders 2 01-Dec-31 02-Dec-31 5

CN-18960 Install Diaphragms 5 03-Dec-31 09-Dec-31 5

CN-19000 Install Deck Panels 5 10-Dec-31 16-Dec-31 5

CN-19040 Install Overhand System 5 17-Dec-31 23-Dec-31 5

CN-19120 Place Rebar 3 31-Dec-31 06-Jan-32 5

CN-19140 Set Bidwell & Dryrun 2 07-Jan-32 08-Jan-32 5

CN-19220 Pave Bridge Deck (Pour 1) 1 09-Jan-32 09-Jan-32 5
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CN-19240 Cure Bridge Deck (Pour 1) 7 10-Jan-32 16-Jan-32 10

CN-19320 Install Rebar Concrete Rail 5 19-Jan-32 23-Jan-32 20

CN-19330 Form/Pour Backwall Abut 1 5 19-Jan-32 23-Jan-32 26

CN-19340 Form/Pour Backwall Abut 8 5 19-Jan-32 23-Jan-32 6

CN-19440 PFC Concrete Rail 5 26-Jan-32 02-Feb-32 20

CN-19450 Backfill Abut 1 3 26-Jan-32 28-Jan-32 26

CN-19460 Backfill Abut 8 3 26-Jan-32 28-Jan-32 6

CN-19540 Grade Approach Slab Abut 1 5 29-Jan-32 05-Feb-32 6

CN-19550 PFC Riprap 10 29-Jan-32 13-Feb-32 26

CN-19600 Form/Pour Approach Slab Abut 1 3 09-Feb-32 11-Feb-32 6

CN-19620 Grade Approach Slab Abut 8 5 12-Feb-32 18-Feb-32 6

CN-19640 Form/Pour Approach Slab Abut 8 3 19-Feb-32 23-Feb-32 6

CN-19660 Install SEJ's 3 24-Feb-32 26-Feb-32 6

SH-130 Northbound MainlanesSH-130 Northbound Mainlanes 116 17-Sep-31 26-Feb-32 20

RemovalsRemovals 7 17-Sep-31 30-Sep-31 8

CN-17210 Sawcut Breakline 2 17-Sep-31 19-Sep-31 8

CN-17250 Remove Existing Deck 5 19-Sep-31 30-Sep-31 8

Drilled ShaftsDrilled Shafts 19 30-Sep-31 27-Oct-31 14

CN-17310 Drill Shafts at Abut 1 2 30-Sep-31 02-Oct-31 8

CN-17320 Drill Shafts at Abut 6 2 30-Sep-31 02-Oct-31 13

CN-17330 Drill Shafts at Bent 2 2 30-Sep-31 02-Oct-31 12

CN-17410 Form/Pour Drill Shafts Abut 1 2 02-Oct-31 07-Oct-31 8

CN-17420 Form/Pour Drill Shafts Abut 8 2 02-Oct-31 07-Oct-31 13

CN-17430 Form/Pour Columns Bent 2 2 02-Oct-31 07-Oct-31 12

CN-17500 Drill Shafts at Bent 3 2 07-Oct-31 09-Oct-31 8

CN-17510 Drill Shafts at Bent 4 2 07-Oct-31 09-Oct-31 13

CN-17610 Cure Columns Bent 2 4 08-Oct-31 11-Oct-31 16

CN-17640 Form/Pour Columns Bent 3 2 09-Oct-31 13-Oct-31 8

CN-17650 Form/Pour Columns Bent 4 2 09-Oct-31 13-Oct-31 13

CN-17690 Drill Shafts at Bent 5 2 13-Oct-31 14-Oct-31 18

CN-17730 Cure Columns Bent 3 4 14-Oct-31 17-Oct-31 10

CN-17740 Cure Columns Bent 4 4 14-Oct-31 17-Oct-31 20

CN-17750 Form/Pour Columns Bent 5 2 15-Oct-31 16-Oct-31 18

CN-17850 Cure Columns Bent 5 4 17-Oct-31 20-Oct-31 27

CN-17960 Drill Shafts at Bent 6 2 17-Oct-31 21-Oct-31 13

CN-17970 Drill Shafts at Bent 7 2 17-Oct-31 21-Oct-31 13

CN-18020 Form/Pour Columns Bent 6 2 21-Oct-31 23-Oct-31 13

CN-18030 Form/Pour Columns Bent 7 2 21-Oct-31 23-Oct-31 13

CN-18140 Cure Columns Bent 6 4 24-Oct-31 27-Oct-31 20

CN-18150 Cure Columns Bent 7 4 24-Oct-31 27-Oct-31 20

Column CapsColumn Caps 25 13-Oct-31 16-Nov-31 15

CN-17680 Form Bent 2 Cap 5 13-Oct-31 17-Oct-31 24

CN-17930 Form Bent 3 Cap 5 17-Oct-31 24-Oct-31 19

CN-17950 Form Bent 4 Cap 5 17-Oct-31 24-Oct-31 19

CN-17920 Install Rebar Bent 2 5 20-Oct-31 24-Oct-31 24

CN-17990 Form Bent 5 Cap 5 20-Oct-31 27-Oct-31 18

CN-18250 Install Rebar Bent 3 5 24-Oct-31 03-Nov-31 19

CN-18270 Install Rebar Bent 4 5 24-Oct-31 03-Nov-31 19

CN-18240 Pour Bent 2 1 27-Oct-31 27-Oct-31 24

CN-18310 Install Rebar Bent 5 5 27-Oct-31 04-Nov-31 18

CN-18320 Form Bent 6 Cap 5 27-Oct-31 04-Nov-31 13

CN-18330 Form Bent 7 Cap 5 27-Oct-31 04-Nov-31 13

CN-18390 Cure Bent 2 Cap 4 28-Oct-31 31-Oct-31 37

CN-18430 Pour Bent 3 1 03-Nov-31 04-Nov-31 19

CN-18450 Pour Bent 4 1 03-Nov-31 04-Nov-31 19

CN-18490 Pour Bent 5 1 04-Nov-31 05-Nov-31 18

CN-18500 Install Rebar Bent 6 5 04-Nov-31 11-Nov-31 13

CN-18510 Install Rebar Bent 7 5 04-Nov-31 11-Nov-31 13

CN-18590 Cure Bent 3 Cap 4 05-Nov-31 08-Nov-31 29

CN-18610 Cure Bent 4 Cap 4 05-Nov-31 08-Nov-31 29

CN-18630 Cure Bent 5 Cap 4 06-Nov-31 09-Nov-31 28
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CN-18680 Pour Bent 6 1 11-Nov-31 12-Nov-31 13

CN-18690 Pour Bent 7 1 11-Nov-31 12-Nov-31 13

CN-18760 Cure Bent 6 Cap 4 13-Nov-31 16-Nov-31 21

CN-18770 Cure Bent 7 Cap 4 13-Nov-31 16-Nov-31 21

AbutmentsAbutments 30 17-Oct-31 28-Nov-31 5

CN-17940 Fine Grade Abut 1 Cap 5 17-Oct-31 24-Oct-31 6

CN-18260 Form Abut 1 Cap 5 24-Oct-31 03-Nov-31 6

CN-18440 Pour Abut 1 Cap 1 03-Nov-31 04-Nov-31 6

CN-18600 Cure Concrete Abut 1 Cap 4 05-Nov-31 08-Nov-31 8

CN-18650 Fine Grade Abut 8Cap 5 10-Nov-31 14-Nov-31 5

CN-18830 Form Abut 8 Cap 5 17-Nov-31 21-Nov-31 5

CN-18890 Pour Abut 8 Cap 1 24-Nov-31 24-Nov-31 5

CN-18910 Cure Concrete Abut 8 Cap 4 25-Nov-31 28-Nov-31 9

SuperstructureSuperstructure 64 01-Dec-31 26-Feb-32 20

CN-18950 Set Concrete Girders 2 01-Dec-31 02-Dec-31 5

CN-18970 Install Diaphragms 5 03-Dec-31 09-Dec-31 5

CN-19010 Install Deck Panels 5 10-Dec-31 16-Dec-31 5

CN-19050 Install Overhand System 5 17-Dec-31 23-Dec-31 5

CN-19130 Place Rebar 3 31-Dec-31 06-Jan-32 5

CN-19150 Set Bidwell & Dryrun 2 07-Jan-32 08-Jan-32 5

CN-19230 Pave Bridge Deck (Pour 1) 1 09-Jan-32 09-Jan-32 5

CN-19250 Cure Bridge Deck (Pour 1) 7 10-Jan-32 16-Jan-32 10

CN-19350 Install Rebar Concrete Rail 5 19-Jan-32 23-Jan-32 20

CN-19360 Form/Pour Backwall Abut 1 5 19-Jan-32 23-Jan-32 26

CN-19370 Form/Pour Backwall Abut 8 5 19-Jan-32 23-Jan-32 6

CN-19470 PFC Concrete Rail 5 26-Jan-32 02-Feb-32 20

CN-19480 Backfill Abut 1 3 26-Jan-32 28-Jan-32 26

CN-19490 Backfill Abut 8 3 26-Jan-32 28-Jan-32 6

CN-19560 Grade Approach Slab Abut 1 5 29-Jan-32 05-Feb-32 6

CN-19570 PFC Riprap 10 29-Jan-32 13-Feb-32 26

CN-19610 Form/Pour Approach Slab Abut 1 3 09-Feb-32 11-Feb-32 6

CN-19630 Grade Approach Slab Abut 8 5 12-Feb-32 18-Feb-32 6

CN-19650 Form/Pour Approach Slab Abut 8 3 19-Feb-32 23-Feb-32 6

CN-19670 Install SEJ's 3 24-Feb-32 26-Feb-32 6

CR 152 Bridge Widening STA 130+74 to 133+50CR 152 Bridge Widening STA 130+74 to 133+50 127 17-Sep-31 12-Mar-32 9

SH-130 Southbound MainlanesSH-130 Southbound Mainlanes 104 21-Oct-31 12-Mar-32 9

RemovalsRemovals 7 21-Oct-31 29-Oct-31 0

CN-17220 Sawcut Breakline 2 21-Oct-31 22-Oct-31 0

CN-17260 Remove Existing Deck 5 23-Oct-31 29-Oct-31 0

Drill ShaftsDrill Shafts 18 30-Oct-31 24-Nov-31 0

CN-17340 Drill Shafts at Abut 1 2 30-Oct-31 03-Nov-31 0

CN-17350 Drill Shafts at Abut 2 2 30-Oct-31 03-Nov-31 0

CN-17440 Form/Pour Drill Shafts Abut 1 2 04-Nov-31 05-Nov-31 0

CN-17450 Form/Pour Drill Shafts Abut 2 2 04-Nov-31 05-Nov-31 0

CN-17540 Drill Shafts at Bent 2 5 06-Nov-31 12-Nov-31 0

CN-17550 Drill Shafts at Bent 3 5 06-Nov-31 12-Nov-31 0

CN-17780 Form/Pour Columns Bent 2 5 13-Nov-31 19-Nov-31 0

CN-17790 Form/Pour Columns Bent 3 5 13-Nov-31 19-Nov-31 0

CN-18080 Cure Column Bent 2 5 20-Nov-31 24-Nov-31 0

CN-18090 Cure Column Bent 3 5 20-Nov-31 24-Nov-31 0

Column CapsColumn Caps 15 24-Nov-31 15-Dec-31 0

CN-18340 Form Bent 2 Cap 5 24-Nov-31 03-Dec-31 0

CN-18350 Form Bent 3 Cap 5 24-Nov-31 03-Dec-31 0

CN-18520 Install Rebar Bent 2 5 03-Dec-31 10-Dec-31 0

CN-18530 Install Rebar Bent 3 5 03-Dec-31 10-Dec-31 0

CN-18700 Pour Bent 2 1 10-Dec-31 11-Dec-31 0

CN-18710 Pour Bent 3 1 10-Dec-31 11-Dec-31 0

CN-18780 Cure Cap Bent 2 4 12-Dec-31 15-Dec-31 0

CN-18790 Cure Cap Bent 3 4 12-Dec-31 15-Dec-31 0

AbutmentsAbutments 13 06-Nov-31 24-Nov-31 15

CN-17520 Finegrade Abut 1 Cap 5 06-Nov-31 12-Nov-31 13
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CN-17530 Finegrade Abut 4 Cap 5 06-Nov-31 12-Nov-31 13

CN-17760 Form Abut 1 Cap 5 13-Nov-31 19-Nov-31 13

CN-17770 Form Abut 4 Cap 5 13-Nov-31 19-Nov-31 13

CN-18040 Pour Abut 1 Cap 1 20-Nov-31 20-Nov-31 13

CN-18050 Pour Abut 4 Cap 1 20-Nov-31 20-Nov-31 13

CN-18160 Cure Abut 1 Cap 4 21-Nov-31 24-Nov-31 21

CN-18170 Cure Abut 4 Cap 4 21-Nov-31 24-Nov-31 21

SuperstructureSuperstructure 64 15-Dec-31 12-Mar-32 9

CN-18840 Set Girders 2 15-Dec-31 17-Dec-31 0

CN-18860 Install Diaphragms 5 17-Dec-31 31-Dec-31 0

CN-18920 Install Deck Panels 5 31-Dec-31 09-Jan-32 0

CN-18980 Install Overhand System 5 09-Jan-32 19-Jan-32 0

CN-19020 Place Rebar 5 19-Jan-32 26-Jan-32 0

CN-19060 Set Bidwell & Dryrun 2 26-Jan-32 28-Jan-32 0

CN-19080 Pave Bridge Deck (Pour 1) 1 28-Jan-32 29-Jan-32 0

CN-19100 Cure Bridge Deck (Pour 1) 7 30-Jan-32 05-Feb-32 0

CN-19160 Install Rebar Concrete Rail 5 05-Feb-32 13-Feb-32 10

CN-19170 Form/Pour Backwall Abut 1 5 05-Feb-32 13-Feb-32 0

CN-19180 Form/Pour Backwall Abut 2 5 05-Feb-32 13-Feb-32 0

CN-19260 PFC Concrete Rail 5 13-Feb-32 20-Feb-32 10

CN-19270 Backfill Abut 1 5 13-Feb-32 20-Feb-32 0

CN-19280 Backfill Abut 2 5 13-Feb-32 20-Feb-32 0

CN-19380 Grade Approach Slab Abut 1 5 20-Feb-32 01-Mar-32 0

CN-19390 Grade Approach Slab Abut 2 5 20-Feb-32 01-Mar-32 0

CN-19400 PFC Riprap 10 20-Feb-32 09-Mar-32 11

CN-19500 Form/Pour Approach Slab Abut 1 5 01-Mar-32 09-Mar-32 0

CN-19510 Form/Pour Approach Slab Abut 2 5 01-Mar-32 09-Mar-32 0

CN-19580 Install SEJ's 3 09-Mar-32 12-Mar-32 0

SH-130 Northbound MainlanesSH-130 Northbound Mainlanes 101 17-Sep-31 05-Feb-32 35

RemovalsRemovals 7 17-Sep-31 30-Sep-31 20

CN-17230 Sawcut Breakline 2 17-Sep-31 19-Sep-31 20

CN-17270 Remove Existing Deck 5 19-Sep-31 30-Sep-31 20

Drill ShaftsDrill Shafts 18 30-Sep-31 26-Oct-31 21

CN-17360 Drill Shafts at Abut 1 2 30-Sep-31 02-Oct-31 20

CN-17370 Drill Shafts at Abut 2 2 30-Sep-31 02-Oct-31 20

CN-17460 Form/Pour Drill Shafts Abut 1 2 02-Oct-31 07-Oct-31 20

CN-17470 Form/Pour Drill Shafts Abut 2 2 02-Oct-31 07-Oct-31 20

CN-17580 Drill Shafts at Bent 2 5 07-Oct-31 14-Oct-31 20

CN-17590 Drill Shafts at Bent 3 5 07-Oct-31 14-Oct-31 20

CN-17820 Form/Pour Columns Bent 2 5 14-Oct-31 21-Oct-31 20

CN-17830 Form/Pour Columns Bent 3 5 14-Oct-31 21-Oct-31 20

CN-18100 Cure Column Bent 2 5 22-Oct-31 26-Oct-31 29

CN-18110 Cure Column Bent 3 5 22-Oct-31 26-Oct-31 29

Column CapsColumn Caps 15 27-Oct-31 15-Nov-31 21

CN-18360 Form Bent 2 Cap 5 27-Oct-31 03-Nov-31 20

CN-18370 Form Bent 3 Cap 5 27-Oct-31 03-Nov-31 20

CN-18540 Install Rebar Bent 2 5 04-Nov-31 10-Nov-31 20

CN-18550 Install Rebar Bent 3 5 04-Nov-31 10-Nov-31 20

CN-18720 Pour Bent 2 1 11-Nov-31 11-Nov-31 20

CN-18730 Pour Bent 3 1 11-Nov-31 11-Nov-31 20

CN-18800 Cure Cap Bent 2 4 12-Nov-31 15-Nov-31 30

CN-18810 Cure Cap Bent 3 4 12-Nov-31 15-Nov-31 30

AbutmentsAbutments 13 07-Oct-31 26-Oct-31 36

CN-17560 Finegrade Abut 1 Cap 5 07-Oct-31 14-Oct-31 33

CN-17570 Finegrade Abut 4 Cap 5 07-Oct-31 14-Oct-31 33

CN-17800 Form Abut 1 Cap 5 14-Oct-31 21-Oct-31 33

CN-17810 Form Abut 4 Cap 5 14-Oct-31 21-Oct-31 33

CN-18060 Pour Abut 1 Cap 1 21-Oct-31 22-Oct-31 33

CN-18070 Pour Abut 4 Cap 1 21-Oct-31 22-Oct-31 33

CN-18180 Cure Abut 1 Cap 4 23-Oct-31 26-Oct-31 50

CN-18190 Cure Abut 4 Cap 4 23-Oct-31 26-Oct-31 50
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SuperstructureSuperstructure 59 17-Nov-31 05-Feb-32 35

CN-18850 Set Girders 2 17-Nov-31 18-Nov-31 19

CN-18870 Install Diaphragms 5 19-Nov-31 25-Nov-31 19

CN-18930 Install Deck Panels 5 26-Nov-31 04-Dec-31 19

CN-18990 Install Overhand System 5 05-Dec-31 11-Dec-31 19

CN-19030 Place Rebar 5 12-Dec-31 18-Dec-31 19

CN-19070 Set Bidwell & Dryrun 2 19-Dec-31 22-Dec-31 19

CN-19090 Pave Bridge Deck (Pour 1) 1 23-Dec-31 23-Dec-31 19

CN-19110 Cure Bridge Deck (Pour 1) 7 24-Dec-31 30-Dec-31 37

CN-19190 Install Rebar Concrete Rail 5 31-Dec-31 08-Jan-32 33

CN-19200 Form/Pour Backwall Abut 1 5 31-Dec-31 08-Jan-32 23

CN-19210 Form/Pour Backwall Abut 2 5 31-Dec-31 08-Jan-32 23

CN-19290 PFC Concrete Rail 5 09-Jan-32 15-Jan-32 33

CN-19300 Backfill Abut 1 5 09-Jan-32 15-Jan-32 23

CN-19310 Backfill Abut 2 5 09-Jan-32 15-Jan-32 23

CN-19410 Grade Approach Slab Abut 1 5 19-Jan-32 23-Jan-32 23

CN-19420 Grade Approach Slab Abut 2 5 19-Jan-32 23-Jan-32 23

CN-19430 PFC Riprap 10 19-Jan-32 02-Feb-32 34

CN-19520 Form/Pour Approach Slab Abut 1 5 26-Jan-32 02-Feb-32 23

CN-19530 Form/Pour Approach Slab Abut 2 5 26-Jan-32 02-Feb-32 23

CN-19590 Install SEJ's 3 03-Feb-32 05-Feb-32 23

Toll Gantry Reconstruction (System Integrator)Toll Gantry Reconstruction (System Integrator) 762 17-Jun-27 17-May-30 484

WBS-1070 (WBS) Toll Gantry Reconstruction 762 17-Jun-27 17-May-30 484

Toll Gantry ReconstructionToll Gantry Reconstruction 663 17-Jun-27 17-May-30 420

SI-1000 (SI) Toll Gantry SH-130 STA 206+60 to 435+30 120 17-Jun-27 21-Dec-27 603

SI-1020 (SI) Toll Gantry SH-130 STA 435+30 to 661+00 120 29-Jun-28 12-Jan-29 486

SI-1030 (SI) Toll Gantry SH-45 STA 608+80 to 816+30 120 26-Apr-29 05-Nov-29 420

SI-1050 (SI) Toll Gantry SH-130 STA 661+00 to 776+60 120 05-Nov-29 17-May-30 420

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2027 2028 2029 2030 2031 2032

SH-130 90% Schedule

Calendar: 5 Day Work Week, Incl Holiday, Weather - South 

TxDOT SH130 90% Schedule as of 29-Apr-26

EXHIBIT B Print date:29-Apr-26 16:14

Actual Work

Remaining Work

Critical Remaining Work
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