
 9,308,501.54

000305055CONTRACT ID:

PROJECT: C 3-5-55

CONTRACT:

02233001

PROJECTED AMOUNT: $58,133,875.00

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

FNF CONSTRUCTION, INC.

Nestor Mendoza Jr., P.E.

REEVES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/23/2023AWARD DATE:

ESTIMATE PERIOD:

0040

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/06/2023

02/01/2023

ESTIMATE PAID:

 732
 272.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/24/2023

$67,442,376.54

CONTRACT:

09/01/2026

AWARD AMOUNT: $56,142,249.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.19

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.03

$88,000.00 $66,703,371.80 $66,791,371.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$88,000.00 $66,703,371.80 $66,791,371.80 

$0.00 $0.00 $0.00 

$88,000.00 $66,791,371.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $66,703,371.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 732

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/24/2023

06/05/2023

 466

 272

 738

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

TIME SUSPENDED 28

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

C 3-5-55 000305055PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0356 96026001 PAYMENT ADJUSTMENT-POS000 DOL  1.000 $88,000.00 88,000.000  3,270,012.57 1,000.00

$88,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000305055PROJECT CONTROLC 3-5-55

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01056008 000 REMOVING STAB BASE AND ASPH PAV (6") SY  5.900  103,646.000  0.000  92,555.55  546,077.75

0065 01056041 000 REMOVING STAB BASE AND ASPH PAV(8") SY  8.000  306,407.000  0.000  300,817.01  2,406,536.08

0070 01346002 000 BACKFILL (TY B) STA  115.000  1,725.000  0.000  1,725.00  198,375.00

0075 01506002 000 BLADING HR  350.000  130.000  0.000  45.00  15,750.00

0080 02166001 000 PROOF ROLLING HR  120.000  130.000  0.000  110.00  13,200.00

0085 02516079 000 REWORK BS MTL (TY D)(SURF)(ORD COMP) SY  1.350  410,053.000  0.000  391,109.13  527,997.32

0090 03106005 000 PRIME COAT (AE-P) GAL  5.100  82,019.000  0.000  39,280.00  200,328.00

0110 03546045 000 PLANE ASPH CONC PAV (2") SY  2.500  731,618.000  0.000  710,132.60  1,775,331.52

0115 04166016 000 DRILL SHAFT (SIGN MTS) (12 IN) LF  160.000  144.000  0.000  140.00  22,400.00

0120 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  207.000  120.000  0.000  156.00  32,292.00

0125 05006001 000 MOBILIZATION LS  5,616,000.000  1.000  0.000  0.90  5,054,400.00

0130 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  88,000.000  24.000  13.000  37.00  3,256,000.00

0135 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  12.000  10,000.000  0.000  8,940.00  107,280.00

0140 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.050  10,000.000  0.000  1,100.00  2,255.00

0145 05126089 000 PTB(FRN&INSTL)(SSCB OR CSB)(TY1)OR(STL) LF  54.200  18,570.000  0.000  5,400.00  292,680.00

0155 05126091 000 PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  7.300  18,570.000  0.000  5,400.00  39,420.00

0160 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.200  337,364.000  0.000  307,101.00  61,420.20

0165 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  18.000  0.000  10.00  10,000.00

0170 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  18.000  0.000  18.00  18,000.00

0175 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  15,000.000  18.000  0.000  22.00  330,000.00

0180 06366002 001 ALUMINUM SIGNS (TY G) SF  32.000  1,870.000  0.000  2,047.75  65,528.00

0185 06366003 001 ALUMINUM SIGNS (TY O) SF  32.000  1,347.000  0.000  1,379.25  44,136.00

0190 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,200.000  66.000  0.000  42.00  50,400.00

0195 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,500.000  44.000  0.000  65.00  97,500.00

0200 06446076 000 REMOVE SM RD SN SUP&AM EA  140.000  110.000  0.000  110.00  15,400.00

0205 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  8.250  13,314.000  0.000  13,192.75  108,840.19

0210 06476003 000 REMOVE LRSA EA  2,500.000  40.000  0.000  45.00  112,500.00

0215 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  17.000  913.000  0.000  645.00  10,965.00

0220 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  130.000  350.000  0.000  418.00  54,340.00

0225 06586086 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA  130.000  238.000  0.000  537.00  69,810.00

0230 06586092 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  130.000  158.000  0.000  101.00  13,130.00

0235 06626060 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  0.700  42,200.000  0.000  96,306.00  67,414.20

0240 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.650  168,682.000  0.000  376,318.00  244,606.70

0245 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.650  168,682.000  0.000  385,470.00  250,555.50

0250 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  12,654.000  0.000  8,819.00  8,819.00

0255 06666033 007 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  2.000  1,400.000  0.000  954.00  1,908.00

0260 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.100  16,994.000  0.000  11,820.00  13,002.00

0265 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  14.150  171.000  0.000  127.00  1,797.06

0270 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  76.000  21.000  0.000  6.00  456.00

0275 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.900  45,993.000  0.000  40,790.00  36,711.00

0280 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.800  192,588.000  0.000  188,593.00  150,874.40

0285 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  2.450  127.000  0.000  1,340.00  3,283.00

0290 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.800  173,289.000  0.000  176,293.00  141,034.40

0300 06726010 000 REFL PAV MRKR TY II-C-R EA  6.600  2,395.000  0.000  2,340.00  15,444.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0315 30776007 000 SP MIXES SP-B SAC-B PG70-22 TON  109.000  169,032.000 -10,898.110  158,133.89  17,236,594.01

0316 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  676,128.000  0.000  502,684.24  502,684.24

0317 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  507,096.000  0.000  275,815.40  275,815.40

0320 30806021 000 STONE-MTRX-ASPH SMAR-F SAC-A TON  129.000  80,487.000  0.000  80,159.24  10,340,541.96

0321 30806023 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  321,948.000  0.000  459,393.74  459,393.74

0322 30806024 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  241,461.000  0.000  68,094.07  68,094.07

0323 05856014 000 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL  1.000  115,771.000  0.000  184,016.00  184,016.00

0325 30846001 000 BONDING COURSE GAL  8.000  41,014.000  0.000  101,810.00  814,480.00

0330 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,000.000  4.000  0.000  3.00  24,000.00

0335 60796002 000 AUTO PORT SMRT TRF MONITOR SYS (PLAN 1) DAY  210.000  1,404.000  0.000  754.00  158,340.00

0340 61586001 000 TMSP RADAR SPEED CONTROL MONITOR EA  18,000.000  4.000  0.000  3.00  54,000.00

0345 61856002 002 TMA (STATIONARY) DAY  190.000  476.000  0.000  1,920.00  364,800.00

0350 61856003 002 TMA (MOBILE OPERATION) HR  70.000  3,408.000  0.000  806.00  56,420.00

0356 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  3,270,012.57  3,270,012.57

Category Subtotal $50,297,389.31

002 BRIDGE: 061950000305087 [IH 20 EB @ COLD SPRINGS DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0400 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  365.000  20.000  194.280  214.28  78,212.20

0405 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  19.000  0.000  27.00  19,980.00

0415 04546009 000 JOINT SEALANT LF  55.000  1,091.000 -959.000  119.50  6,572.50

0420 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  375.000  0.000  612.50  20,825.00

0425 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  2.000  0.000  4.00  12,000.00

0430 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  2.000  0.000  2.00  3,200.00

0440 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  375.000  0.000  450.00  1,800.00

0450 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  2.000  0.000  2.00  7,000.00

0455 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  2.000  0.000  2.00  800.00

0460 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  3.000  0.000  7.00  147.00

0475 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  120.000  120.00  111,714.00

Added by CO#3

Category Subtotal $262,250.70

003 BRIDGE: 061950000305088 [IH 20 WB @ COWAN DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0520 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  365.000  300.000  464.490  764.49  279,038.85

0525 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  31.000  0.000  38.00  28,120.00

0531 04546009 JOINT SEALANT LF  55.000  0.000  300.000  280.00  15,400.00

ADDED BY CO6

0535 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  280.000  0.000  310.50  136,620.00

0540 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  405.000  0.000  425.00  14,450.00

0545 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  2.000  0.000  4.00  12,000.00

0550 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  2.000  0.000  2.00  3,200.00

0555 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  405.000  0.000  375.00  1,500.00

0560 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  2.000  0.000  1.00  400.00
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003 BRIDGE: 061950000305088 [IH 20 WB @ COWAN DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0565 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  2.000  0.000  2.00  7,000.00

0570 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  2.000  0.000  2.00  800.00

0575 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  3.000  0.000  7.00  147.00

0580 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  21.000  3.000  0.000  6.00  126.00

0585 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  130.000  4.000  0.000  8.00  1,040.00

0595 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  280.000  280.00  260,666.00

Added by CO#3

Category Subtotal $760,507.85

004 BRIDGE: 061950000305089 [IH 20 EB @ NINEMILE DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0640 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  365.000  100.000  272.390  372.39  135,922.35

0645 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  43.000  0.000  45.00  33,300.00

0651 04546009 JOINT SEALANT LF  55.000  0.000  144.000  137.00  7,535.00

ADDED BY CO6

0655 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  540.000  0.000  582.00  256,080.00

0657 04956002 RAISING EXIST STRUCT EA  141,255.400  0.000  1.000  1.00  141,255.40

Added by CO#3 - Lift Plan

0660 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  425.000  0.000  450.00  15,300.00

0665 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  2.000  0.000  4.00  12,000.00

0670 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  2.000  0.000  2.00  3,200.00

0675 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  425.000  0.000  475.00  1,900.00

0680 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  2.000  0.000  2.00  800.00

0685 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  2.000  0.000  2.00  7,000.00

0690 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  2.000  0.000  2.00  800.00

0695 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  3.000  0.000  21.00  441.00

0700 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  21.000  3.000  0.000  2.00  42.00

0705 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  130.000  4.000  0.000  4.00  520.00

0715 07846010 000 REP STL BRIDGE MEMBER (BEARINGS) EA  3,000.000  1.000  0.000  1.00  3,000.00

0720 42116001 000 STEEL BRIDGE ZONE PAINTING REF STR 1 EA  30,000.000  1.000  0.000  1.00  30,000.00

0726 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  1,580.690  0.000  136.000  136.00  214,973.84

Added by CO#6 with a Revised Unit Price

Category Subtotal $864,069.59

005 BRIDGE: 061950000305125 [IH 20 WB @ STOCKS RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0769 04296003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  159.000  0.000  922.060  922.06  146,607.54

Added by CO#3

0770 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  22.000  0.000  31.00  22,940.00

0776 04546009 JOINT SEALANT LF  55.000  0.000  176.000  160.00  8,800.00

Added by CO#6

0780 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  442.000  0.000  445.00  195,800.00

0785 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  440.000  0.000  450.00  15,300.00
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005 BRIDGE: 061950000305125 [IH 20 WB @ STOCKS RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0790 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  2.000  0.000  2.00  6,000.00

0795 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  440.000  0.000  500.00  2,000.00

0800 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  2.000  0.000  3.00  10,500.00

0805 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  2.000  0.000  3.00  1,200.00

0810 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  3.000  0.000  23.00  483.00

0815 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  21.000  3.000  0.000  4.00  84.00

0820 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  130.000  2.000  0.000  4.00  520.00

0825 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  160.000  156.49  145,681.58

Added by CO#3

Category Subtotal $555,916.12

006 BRIDGE: 061950000305126 [IH 20 EB @ STOCKS RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0869 04296003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  159.000  0.000  2,061.570  2,061.57  327,789.63

Added by CO#3

0870 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  26.000  0.000  44.00  32,560.00

0876 04546009 JOINT SEALANT LF  55.000  0.000  176.000  160.00  8,800.00

ADDED BY CO6

0880 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  442.000  0.000  445.00  195,800.00

0885 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  540.000  0.000  562.50  19,125.00

0890 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  2.000  0.000  2.00  6,000.00

0895 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  540.000  0.000  600.00  2,400.00

0900 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  2.000  0.000  2.00  7,000.00

0905 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  2.000  0.000  2.00  800.00

0910 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  3.000  0.000  15.00  315.00

0915 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  21.000  3.000  0.000  5.00  105.00

0920 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  130.000  2.000  0.000  2.00  260.00

0925 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  160.000  160.00  148,952.00

Added by CO#3

Category Subtotal $749,906.63

007 BRIDGE: 061950000305129 [IH 20 WB @ COWAN DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0970 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  365.000  270.000  189.390  459.39  167,677.35

0975 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  31.000  0.000  14.00  10,360.00

0981 04546009 JOINT SEALANT LF  55.000  0.000  480.000  448.00  24,640.00

ADDED BY CO6

0985 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  390.000  0.000  393.00  172,920.00

0990 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  300.000  0.000  300.00  10,200.00

0995 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  2.000  0.000  4.00  12,000.00

1000 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  2.000  0.000  2.00  3,200.00

1005 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  300.000  0.000  325.00  1,300.00

1010 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  2.000  0.000  2.00  800.00
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007 BRIDGE: 061950000305129 [IH 20 WB @ COWAN DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1015 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  2.000  0.000  2.00  7,000.00

1020 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  2.000  0.000  2.00  800.00

1025 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  3.000  0.000  6.00  126.00

1030 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  21.000  3.000  0.000  7.00  147.00

1040 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  448.000  448.00  417,065.60

Added by CO#3

Category Subtotal $828,235.95

008 BRIDGE: 061950000305130 [IH 20 EB @ COWAN DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1085 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  365.000  270.000  404.930  674.93  246,349.45

1090 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  31.000  0.000  28.50  21,090.00

1096 04546009 JOINT SEALANT LF  55.000  0.000  480.000  448.00  24,640.00

ADDED BY CO6

1100 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  390.000  0.000  393.00  172,920.00

1105 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  315.000  0.000  702.50  23,885.00

1110 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  2.000  0.000  6.00  18,000.00

1115 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  2.000  0.000  1.00  1,600.00

1120 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  315.000  0.000  725.00  2,900.00

1125 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  2.000  0.000  2.00  800.00

1130 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  2.000  0.000  5.00  17,500.00

1135 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  2.000  0.000  6.00  2,400.00

1140 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  3.000  0.000  7.00  147.00

1145 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  21.000  3.000  0.000  7.00  147.00

1150 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  130.000  4.000  0.000  4.00  520.00

1155 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  448.000  437.95  407,709.55

Added by CO#3

Category Subtotal $940,608.00

009 BRIDGE: 061950044109056 [IH 10 EB @ W COWAN DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1199 04296003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  159.000  0.000  584.350  584.35  92,911.65

Added by CO#3

1200 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  365.000  100.000  1,643.770  1,861.45  679,429.25

1205 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  49.000  0.000  69.00  51,060.00

1210 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  665.000  0.000  671.00  295,240.00

1215 04546009 000 JOINT SEALANT LF  55.000  300.000  232.000  507.00  27,885.00

1220 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  790.000  0.000  887.50  30,175.00

1225 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  4.000  0.000  4.00  12,000.00

1230 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  2.000  0.000  2.00  3,200.00

1235 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  790.000  0.000  900.00  3,600.00

1240 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  2.000  0.000  3.00  1,200.00

1245 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  3.000  0.000  3.00  63.00

1250 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  21.000  3.000  0.000  12.00  252.00
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009 BRIDGE: 061950044109056 [IH 10 EB @ W COWAN DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1260 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  504.000  504.00  469,198.80

Added by CO#3

Category Subtotal $1,666,214.70

010 BRIDGE: 061950044109057 [IH 10 EB @ E COWAN DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1305 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  365.000  100.000  646.470  836.59  305,355.35

1310 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  16.000  0.000  17.00  12,580.00

1315 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  390.000  0.000  390.00  171,600.00

1320 04546009 000 JOINT SEALANT LF  55.000  175.000  205.000  363.00  19,965.00

1325 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  213.000  0.000  200.00  6,800.00

1330 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  2.000  0.000  4.00  12,000.00

1335 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  1.000  0.000  1.00  1,600.00

1340 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  213.000  0.000  300.00  1,200.00

1350 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  1.000  0.000  1.00  3,500.00

1355 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  1.000  0.000  1.00  400.00

1360 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  3.000  0.000  3.00  63.00

1365 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  21.000  3.000  0.000  3.00  63.00

1375 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  216.000  214.00  199,223.30

Added by CO#3

1376 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  1,216.370  0.000  148.000  144.00  175,157.28

Added by CO#6 with a Revised Unit Price

Category Subtotal $909,506.93

011 BRIDGE: 061950044109058 [IH 10 WB @ COWAN DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1419 04296003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  159.000  0.000  317.820  317.82  50,533.38

Added by CO#3

1420 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  365.000  100.000  262.950  362.95  132,476.75

1425 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  51.000  0.000  64.00  47,360.00

1430 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  480.000  0.000  501.00  220,440.00

1435 04546009 000 JOINT SEALANT LF  55.000  210.000 -90.000  115.00  6,325.00

1437 04956002 RAISING EXIST STRUCT EA  141,255.400  0.000  1.000  1.00  141,255.40

Added by CO#3 - Lift Plan

1440 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  455.000  0.000  1,287.50  43,775.00

1445 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  4.000  0.000  4.00  12,000.00

1450 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  455.000  0.000  1,375.00  5,500.00

1455 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  2.000  0.000  1.00  3,500.00

1460 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  2.000  0.000  1.00  400.00

1470 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  21.000  3.000  0.000  11.00  231.00

1475 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  130.000  2.000  0.000  5.00  650.00

1485 42116001 000 STEEL BRIDGE ZONE PAINTING REF STR 1 EA  30,000.000  1.000  0.000  1.00  30,000.00
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011 BRIDGE: 061950044109058 [IH 10 WB @ COWAN DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1491 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  1,580.690  0.000  112.000  112.00  177,037.28

Added by CO#6 with a Revised Unit Price

Category Subtotal $871,483.81

012 BRIDGE: 061950044109060 [IH 10 EB @ COLD SPRINGS DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1535 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  365.000  100.000  1,158.170  1,320.84  482,106.60

1540 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  290.000  0.000  285.00  125,400.00

1545 04546009 000 JOINT SEALANT LF  55.000  120.000  120.000  201.00  11,055.00

1547 04956002 RAISING EXIST STRUCT EA  141,255.400  0.000  1.000  1.00  141,255.40

Added by CO#3 - Lift Plan

1550 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  2,488.000  0.000  362.50  12,325.00

1555 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  8.000  0.000  4.00  12,000.00

1560 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  2.000  0.000  1.00  1,600.00

1565 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  2,488.000  0.000  450.00  1,800.00

1570 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  2.000  0.000  2.00  800.00

1575 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  2.000  0.000  1.00  3,500.00

1580 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  2.000  0.000  2.00  800.00

1585 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  9.000  0.000  3.00  63.00

1595 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  130.000  8.000  0.000  8.00  1,040.00

1601 04296003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  159.000  0.000  231.920  231.92  36,875.28

Added with CO#3

1605 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  168.000  168.00  156,399.60

Added by CO#3

1606 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  1,216.370  0.000  58.000  47.33  57,570.79

Added by CO#6 with a Revised Unit Price

Category Subtotal $1,044,590.67

013 BRIDGE: 061950044109061 [GIFFIN RD @ IH 10]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1650 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  365.000  100.000  611.340  770.99  281,411.35

1655 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  38.000  0.000  54.00  39,960.00

1660 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  600.000  0.000  610.00  268,400.00

1665 04546009 000 JOINT SEALANT LF  55.000  280.000 -130.000  130.00  7,150.00

1670 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  901.000  0.000  895.00  30,430.00

1675 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  4.000  0.000  4.00  12,000.00

1680 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  4.000  0.000  4.00  6,400.00

1685 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  901.000  0.000  905.00  3,620.00

1690 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  4.000  0.000  4.00  1,600.00

1700 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  8.000  0.000  20.00  420.00

1705 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  130.000  4.000  0.000  3.00  390.00

1715 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  104.000  104.00  96,818.80

Added by CO#3
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013 BRIDGE: 061950044109061 [GIFFIN RD @ IH 10]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1716 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  1,216.370  0.000  28.000  28.00  34,058.36

Added by CO#6 with a Revised Unit Price

Category Subtotal $782,658.51

014 BRIDGE: 061950044109063 [IH 10 EB @ SERVICE RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1760 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  365.000  100.000  201.590  301.59  110,080.35

1765 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  47.000  0.000  39.00  28,860.00

1770 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  224.000  0.000  230.00  101,200.00

1775 04546009 000 JOINT SEALANT LF  55.000  112.000  128.000  224.00  12,320.00

1780 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  481.000  0.000  475.00  16,150.00

1785 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  4.000  0.000  4.00  12,000.00

1790 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  2.000  0.000  3.00  4,800.00

1795 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  481.000  0.000  487.50  1,950.00

1800 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  4.000  0.000  3.00  1,200.00

1805 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  4.00  14,000.00

1810 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  4.000  0.000  4.00  1,600.00

1815 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  3.000  0.000  6.00  126.00

1825 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  130.000  3.000  0.000  6.00  780.00

1835 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  56.000  56.00  52,133.20

Added by CO#3

1836 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  1,216.370  0.000  174.000  168.00  204,350.16

Added by CO#6 with a Revised Unit Price

Category Subtotal $561,549.71

015 BRIDGE: 061950044109064 [IH 10 WB @ SERVICE RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1880 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  365.000  100.000  88.640  188.64  68,853.60

1885 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  31.000  0.000  30.00  22,200.00

1890 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  224.000  0.000  230.00  101,200.00

1895 04546009 000 JOINT SEALANT LF  55.000  112.000  128.000  224.00  12,320.00

1900 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  475.000  0.000  475.00  16,150.00

1905 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  4.000  0.000  4.00  12,000.00

1910 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  2.000  0.000  2.00  3,200.00

1915 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  475.000  0.000  475.00  1,900.00

1920 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  4.000  0.000  1.00  400.00

1925 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  2.00  7,000.00

1930 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  4.000  0.000  1.00  400.00

1935 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  3.000  0.000  8.00  168.00

1940 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  21.000  3.000  0.000  4.00  84.00

1950 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  58.000  58.00  53,995.10

Added by CO#3
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015 BRIDGE: 061950044109064 [IH 10 WB @ SERVICE RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1951 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  1,216.370  0.000  174.000  166.00  201,917.42

Added by CO#6 with a Revised Unit Price

Category Subtotal $501,788.12

016 BRIDGE: 061950044109067 [IH 10 EB @ JONES DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1995 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  365.000  100.000  804.010  904.01  329,963.65

2000 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  68.000  0.000  64.00  47,360.00

2005 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  544.000  0.000  550.00  242,000.00

2010 04546009 000 JOINT SEALANT LF  55.000  255.000  9.000  240.82  13,245.10

2015 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  1,000.000  0.000  1,000.00  34,000.00

2020 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  4.000  0.000  4.00  12,000.00

2025 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  2.000  0.000  2.00  3,200.00

2030 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  1,000.000  0.000  1,087.50  4,350.00

2035 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  4.000  0.000  4.00  1,600.00

2040 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  4.00  14,000.00

2045 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  4.000  0.000  4.00  1,600.00

2050 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  8.000  0.000  13.00  273.00

2055 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  21.000  3.000  0.000  6.00  126.00

2060 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  130.000  3.000  0.000  2.00  260.00

2066 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  160.000  160.00  148,952.00

Added by CO#3

2067 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  1,216.370  0.000  84.000  80.00  97,309.60

Added by CO#6 with a Revised Unit Price

Category Subtotal $950,239.35

017 BRIDGE: 061950044109068 [IH 10 WB @ JONES DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2115 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  365.000  100.000  350.000  349.54  127,582.10

2120 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  68.000  0.000  40.00  29,600.00

2125 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  456.000  0.000  457.00  201,080.00

2130 04546009 000 JOINT SEALANT LF  55.000  210.000  10.000  210.00  11,550.00

2135 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  575.000  0.000  575.00  19,550.00

2140 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  4.000  0.000  4.00  12,000.00

2145 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  2.000  0.000  2.00  3,200.00

2150 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  575.000  0.000  600.00  2,400.00

2155 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  4.000  0.000  2.00  800.00

2160 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  4.00  14,000.00

2165 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  4.000  0.000  4.00  1,600.00

2170 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  3.000  0.000  7.00  147.00

2175 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  21.000  3.000  0.000  10.00  210.00

2180 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  130.000  6.000  0.000  4.00  520.00

2190 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  160.000  160.00  148,952.00

Added by CO#3
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017 BRIDGE: 061950044109068 [IH 10 WB @ JONES DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2191 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  1,216.370  0.000  42.000  40.00  48,654.80

Added by CO#6 with a Revised Unit Price

Category Subtotal $621,845.90

018 BRIDGE: 061950044109069 [FM 3078 @ IH 10]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2235 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  365.000  293.000  252.120  545.12  198,968.80

2240 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  31.000  0.000  29.00  21,460.00

2245 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  654.000  0.000  654.00  287,760.00

2250 04546009 000 JOINT SEALANT LF  55.000  305.000 -155.000  186.08  10,234.40

2255 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  672.000  0.000  335.00  11,390.00

2260 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  4.000  0.000  4.00  12,000.00

2265 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  4.000  0.000  1.00  1,600.00

2270 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  672.000  0.000  400.00  1,600.00

2275 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  4.000  0.000  1.00  400.00

2280 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  1.00  3,500.00

2285 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  4.000  0.000  1.00  400.00

2290 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  6.000  0.000  10.00  210.00

2295 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  130.000  4.000  0.000  4.00  520.00

2305 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  1,216.370  0.000  140.000  137.00  166,642.69

Added by CO#6 with a Revised Unit Price

Category Subtotal $716,685.89

019 BRIDGE: 061950044109176 [IH 10 WB @ IH 20 EB & COLD SPRI DRACATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2349 04296003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  159.000  0.000  124.000  124.00  19,716.00

Added by CO#3

2350 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  365.000  80.000  214.420  338.42  123,523.30

2355 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  740.000  14.000  0.000  53.00  39,220.00

2360 04516025 000 RETROFIT RAIL (TY SSTR)(HPC) LF  440.000  547.000  0.000  547.00  240,680.00

2365 04546009 000 JOINT SEALANT LF  55.000  250.000 -150.000  84.00  4,620.00

2367 04956002 RAISING EXIST STRUCT EA  141,255.400  0.000  1.000  1.00  141,255.40

Added by CO#3 - Lift Plan

2370 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  162.000  0.000  1,481.00  50,354.00

2375 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  2.000  0.000  2.00  6,000.00

2380 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  1.000  0.000  3.00  4,800.00

2385 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  162.000  0.000  1,262.50  5,050.00

2390 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  1.000  0.000  2.00  800.00

2395 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  1.000  0.000  3.00  10,500.00

2400 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  1.000  0.000  2.00  800.00

2405 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  3.000  0.000  6.00  126.00

2410 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  21.000  3.000  0.000  5.00  105.00

2420 07846010 000 REP STL BRIDGE MEMBER (BEARINGS) EA  3,000.000  1.000  0.000  1.00  3,000.00

2425 42116001 000 STEEL BRIDGE ZONE PAINTING REF STR 1 EA  30,000.000  1.000  0.000  1.00  30,000.00
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019 BRIDGE: 061950044109176 [IH 10 WB @ IH 20 EB & COLD SPRI DRACATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2431 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  1,580.690  0.000  83.000  83.00  131,197.27

Added by CO#6 with a Revised Unit Price

Category Subtotal $811,746.97

020 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0375 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  20,000.000  0.000  150,864.01  150,864.01

0386 96066018 FORCE ACCOUNT ID 18 DOL  1.000  0.000  2,000,000.000  1,943,313.08  1,943,313.08

Added with C0#2

Category Subtotal $2,094,177.09

000305055C 3-5-55PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 03156004 001 FOG SEAL (CSS-1H) GAL  4.750  146,331.000  0.000  0.000  0.00

0100 03166017 002 ASPH (AC-20-5TR) GAL  4.750  292,655.000  0.000  0.000  0.00

0105 03166126 002 AGGR(TY-PB GR-4 SAC-A) CY  165.000  6,660.000 -6,660.000  0.000  0.00

0150 05126090 000 PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  4.000  18,570.000  0.000  0.000  0.00

0291 06686115 PREFAB PAV MRK TY C (MULTI) (SHIELD) EA  3,446.625  0.000  0.000  0.000  0.00

Added by CO #8

0295 06726009 000 REFL PAV MRKR TY II-A-A EA  11.750  63.000  0.000  0.000  0.00

0305 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.000  365,458.000  0.000  0.000  0.00

0310 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  2.000  18,394.000  0.000  0.000  0.00

0353 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0359 96026002 00 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0365 96056002 000 RUC CREDIT OR DAMAGE DOL  1.000  9,672.000  0.000  0.000  0.00

RUC 0003-05-055 $6,481/day, RUC 0441-09-049 $3,191/day

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 061950000305087 [IH 20 EB @ COLD SPRINGS DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0410 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  55.000  83.000 -83.000  0.000  0.00

0435 05406018 001 MTL BM GD FEN TRANS (NON - SYM) EA  1,350.000  2.000  0.000  0.000  0.00

0445 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  2.000  0.000  0.000  0.00

0465 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  21.000  3.000  0.000  0.000  0.00

0470 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  130.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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003CATEGORY DESCRIPTION BRIDGE: 061950000305088 [IH 20 WB @ COWAN DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0530 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  55.000  137.000 -137.000  0.000  0.00

0590 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  275.000  15.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 061950000305089 [IH 20 EB @ NINEMILE DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0639 04296003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  159.000  0.000  0.000  0.000  0.00

Added by CO #8

0650 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  55.000  250.000 -250.000  0.000  0.00

0710 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  275.000  10.000  0.000  0.000  0.00

0725 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  0.000  0.000  0.00

Added by CO#3

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 061950000305125 [IH 20 WB @ STOCKS RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0775 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  55.000  195.000 -195.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 061950000305126 [IH 20 EB @ STOCKS RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0875 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  55.000  195.000 -195.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 061950000305129 [IH 20 WB @ COWAN DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0980 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  55.000  184.000 -184.000  0.000  0.00

1035 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  275.000  13.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 061950000305130 [IH 20 EB @ COWAN DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1095 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  55.000  184.000 -184.000  0.000  0.00

 0.00Category Subtotal



CONTRACT ID 000305055 CONTRACTOR'S ESTIMATE PACKAGE Page 16 of 22ESTIMATE 0040

009CATEGORY DESCRIPTION BRIDGE: 061950044109056 [IH 10 EB @ W COWAN DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1255 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  275.000  12.000  0.000  0.000  0.00

1265 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  36,966.050  0.000  0.000  0.000  0.00

Diaphragm Retrofit (Thickened end slab)

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 061950044109057 [IH 10 EB @ E COWAN DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1345 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  400.000  1.000  0.000  0.000  0.00

1370 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  275.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 061950044109058 [IH 10 WB @ COWAN DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1465 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  21.000  3.000  0.000  0.000  0.00

1480 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  275.000  12.000  0.000  0.000  0.00

1490 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  0.000  0.000  0.00

Added by CO#3

 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 061950044109060 [IH 10 EB @ COLD SPRINGS DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1590 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  21.000  15.000  0.000  0.000  0.00

1600 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  275.000  13.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 061950044109061 [GIFFIN RD @ IH 10]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1695 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  0.000  0.00

1710 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  275.000  20.000  0.000  0.000  0.00

1720 07886001 CONCRETE BEAM REPAIR EA  12,263.610  0.000  0.000  0.000  0.00

Added by CO #8

 0.00Category Subtotal
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014CATEGORY DESCRIPTION BRIDGE: 061950044109063 [IH 10 EB @ SERVICE RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1766 01046010 REMOVING CONC (RIPRAP) CY  222.640  0.000  0.000  0.000  0.00

Added by CO #8

1767 04326001 RIPRAP (CONC)(4 IN) CY  1,198.860  0.000  0.000  0.000  0.00

Added by CO #8

1820 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  21.000  3.000  0.000  0.000  0.00

1830 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  275.000  15.000  0.000  0.000  0.00

 0.00Category Subtotal

015CATEGORY DESCRIPTION BRIDGE: 061950044109064 [IH 10 WB @ SERVICE RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1945 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  275.000  14.000  0.000  0.000  0.00

 0.00Category Subtotal

016CATEGORY DESCRIPTION BRIDGE: 061950044109067 [IH 10 EB @ JONES DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2065 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  275.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal

017CATEGORY DESCRIPTION BRIDGE: 061950044109068 [IH 10 WB @ JONES DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2185 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  275.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

018CATEGORY DESCRIPTION BRIDGE: 061950044109069 [FM 3078 @ IH 10]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2300 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  275.000  14.000  0.000  0.000  0.00

 0.00Category Subtotal

019CATEGORY DESCRIPTION BRIDGE: 061950044109176 [IH 10 WB @ IH 20 EB & COLD SPRI DRA

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2415 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  275.000  12.000  0.000  0.000  0.00

2430 07856010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  930.950  0.000  0.000  0.000  0.00

Added by CO#3

 0.00Category Subtotal



CONTRACT ID 000305055 CONTRACTOR'S ESTIMATE PACKAGE Page 18 of 22ESTIMATE 0040

020CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0370 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  100,000.000  0.000  0.000  0.00

0380 96066057 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

0385 96066018 FORCE ACCOUNT ID 18 DOL  2,000,000.000  0.000  0.000  0.000  0.00

Added by Change Order #1

 0.00Category Subtotal
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044105049C 3-5-55PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0321 02476258 FL BS (CMP IN PLC)(TY A OR B GR4)(12") SY  28.000  0.000  0.000  0.000  0.00

Added by CO#7

0091 03106005 PRIME COAT (AE-P) GAL  5.100  0.000  0.000  0.000  0.00

Added by CO#7

0126 05006001 MOBILIZATION LS  200,000.000  0.000  0.000  0.000  0.00

Added by CO#7

0146 05126089 PTB(FRN&INSTL)(SSCB OR CSB)(TY1)OR(STL) LF  54.200  0.000  0.000  0.000  0.00

Added by CO#7

0151 05126090 PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  4.000  0.000  0.000  0.000  0.00

Added by CO#7

0156 05126091 PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  7.300  0.000  0.000  0.000  0.00

Added by CO#7

0161 05336003 RUMBLE STRIPS (SHOULDER) ASPHALT LF  0.480  0.000  0.000  0.000  0.00

Added by CO#7

0166 05456003 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  0.000  0.000  0.000  0.00

Added by CO#7

0171 05456005 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  0.000  0.000  0.000  0.00

Added by CO#7

0176 05456019 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  15,000.000  0.000  0.000  0.000  0.00

Added by CO#7

0271 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  2.300  0.000  0.000  0.000  0.00

Added by CO#7

0071 01346002 BACKFILL (TY B) STA  115.000  0.000  0.000  0.000  0.00

Added by CO#7

0076 01506002 BLADING HR  350.000  0.000  0.000  0.000  0.00

Added by CO#7

0272 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  2.300  0.000  0.000  0.000  0.00

Added by CO#7

0273 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  2.300  0.000  0.000  0.000  0.00

Added by CO#7

0301 01056170 REM TRT & UNTRT BASE & ASPH (4"-10") SY  6.500  0.000  0.000  0.000  0.00

Added by CO#7

0302 01056166 RMV TRT & UNTRT BASE & ASPH PV(12"-18") SY  11.500  0.000  0.000  0.000  0.00

Added by CO#7

0318 03446175 SUPERPAVE MIXTURES SP- B  SAC-B PG70-22 TON  147.000  0.000  0.000  0.000  0.00

Added by CO#7

0324 03466040 STONE-MTRX-ASPH SMAR-F SAC-A TON  202.000  0.000  0.000  0.000  0.00

Added by CO#7

0366 02756001 CEMENT TON  310.000  0.000  0.000  0.000  0.00

Added by CO#7

0367 02756005 CEMENT TREAT (EXIST MATL)(12") SY  12.000  0.000  0.000  0.000  0.00

Added by CO#7

0368 02756035 CEMENT TREAT (NEW BASE)(12") SY  11.000  0.000  0.000  0.000  0.00

Added by CO#7
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $66,791,371.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01056008 000 SY  5.900REMOVING STAB BASE AND ASPH PAV (6")  92,555.550  546,077.75 103,646.00

01056041 000 SY  8.000REMOVING STAB BASE AND ASPH PAV(8")  300,817.010  2,406,536.08 306,407.00

01346002 000 STA  115.000BACKFILL (TY B)  1,725.000  198,375.00 1,725.00

01506002 000 HR  350.000BLADING  45.000  15,750.00 130.00

02166001 000 HR  120.000PROOF ROLLING  110.000  13,200.00 130.00

02516079 000 SY  1.350REWORK BS MTL (TY D)(SURF)(ORD COMP)  391,109.130  527,997.32 410,053.00

03106005 000 GAL  5.100PRIME COAT (AE-P)  39,280.000  200,328.00 82,019.00

03546045 000 SY  2.500PLANE ASPH CONC PAV (2")  710,132.600  1,775,331.52 731,618.00

04166016 000 LF  160.000DRILL SHAFT (SIGN MTS) (12 IN)  140.000  22,400.00 144.00

04166018 000 LF  207.000DRILL SHAFT (SIGN MTS) (24 IN)  156.000  32,292.00 120.00

04296003 SF  159.000CONC STR REPAIR(DECK REP(PART DEPTH))  4,241.720  674,433.48 0.00

Added by CO#3

04296008 000 SF  365.000CONC STR REPR(RAPID VERT AND OVERHEAD)  10,265.620  3,746,951.30 2,233.00

04326045 000 CY  740.000RIPRAP (MOW STRIP)(4 IN)  686.500  508,010.00 616.00

04516025 000 LF  440.000RETROFIT RAIL (TY SSTR)(HPC)  7,693.500  3,385,140.00 7,558.00

04546009 000 LF  55.000JOINT SEALANT  4,237.400  233,057.00 3,420.00

04956002 EA  141,255.400RAISING EXIST STRUCT  4.000  565,021.60 0.00

Added by CO#3 - Lift Plan

05006001 000 LS  5,616,000.000MOBILIZATION  0.900  5,054,400.00 1.00

05026001 008 MO  88,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  37.000  3,256,000.00 24.00

05066042 005 LF  12.000BIODEG EROSN CONT LOGS (INSTL) (18")  8,940.000  107,280.00 10,000.00

05066043 005 LF  2.050BIODEG EROSN CONT LOGS (REMOVE)  1,100.000  2,255.00 10,000.00

05126089 000 LF  54.200PTB(FRN&INSTL)(SSCB OR CSB)(TY1)OR(STL)  5,400.000  292,680.00 18,570.00

05126091 000 LF  7.300PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL)  5,400.000  39,420.00 18,570.00

05336001 000 LF  0.200RUMBLE STRIPS (SHOULDER)  307,101.000  61,420.20 337,364.00

05406002 001 LF  34.000MTL W-BEAM GD FEN (STEEL POST)  11,476.000  390,184.00 11,012.00

05406006 001 EA  3,000.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  68.000  204,000.00 58.00

05406016 001 EA  1,600.000DOWNSTREAM ANCHOR TERMINAL SECTION  30.000  48,000.00 32.00

05426001 000 LF  4.000REMOVE METAL BEAM GUARD FENCE  11,692.500  46,770.00 11,012.00

05426002 000 EA  400.000REMOVE TERMINAL ANCHOR SECTION  29.000  11,600.00 37.00

05446001 000 EA  3,500.000GUARDRAIL END TREATMENT (INSTALL)  39.000  136,500.00 40.00

05446003 000 EA  400.000GUARDRAIL END TREATMENT (REMOVE)  39.000  15,600.00 40.00

05456003 000 EA  1,000.000CRASH CUSH ATTEN (MOVE & RESET)  10.000  10,000.00 18.00

05456005 000 EA  1,000.000CRASH CUSH ATTEN (REMOVE)  18.000  18,000.00 18.00

05456019 000 EA  15,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  22.000  330,000.00 18.00

05856014 000 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3080)  184,016.000  184,016.00 115,771.00

06366002 001 SF  32.000ALUMINUM SIGNS (TY G)  2,047.750  65,528.00 1,870.00

06366003 001 SF  32.000ALUMINUM SIGNS (TY O)  1,379.250  44,136.00 1,347.00

06446001 000 EA  1,200.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  42.000  50,400.00 66.00

06446004 000 EA  1,500.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  65.000  97,500.00 44.00

06446076 000 EA  140.000REMOVE SM RD SN SUP&AM  110.000  15,400.00 110.00

06476001 000 LB  8.250INSTALL LRSS (STRUCT STEEL)  13,192.750  108,840.19 13,314.00

06476003 000 EA  2,500.000REMOVE LRSA  45.000  112,500.00 40.00
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06586015 000 EA  21.000INSTL DEL ASSM (D-SW)SZ (BRF)GF1  165.000  3,465.00 70.00

06586028 000 EA  21.000INSTL DEL ASSM (D-SY)SZ (BRF)GF1  82.000  1,722.00 39.00

06586060 000 EA  17.000REMOVE DELIN & OBJECT MARKER ASSMS  645.000  10,965.00 913.00

06586080 000 EA  130.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND  418.000  54,340.00 350.00

06586086 000 EA  130.000INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND  537.000  69,810.00 238.00

06586092 000 EA  130.000INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND  101.000  13,130.00 158.00

06586099 000 EA  130.000INSTL OM ASSM (OM-2Z)(WFLX)GND  54.000  7,020.00 46.00

06626060 000 LF  0.700WK ZN PAV MRK REMOV (W)4"(BRK)  96,306.000  67,414.20 42,200.00

06626063 000 LF  0.650WK ZN PAV MRK REMOV (W)4"(SLD)  376,318.000  244,606.70 168,682.00

06626095 000 LF  0.650WK ZN PAV MRK REMOV (Y)4"(SLD)  385,470.000  250,555.50 168,682.00

06626109 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  8,819.000  8,819.00 12,654.00

06666033 007 LF  2.000REFL PAV MRK TY I (W)8"(LNDP)(100MIL)  954.000  1,908.00 1,400.00

06666036 007 LF  1.100REFL PAV MRK TY I (W)8"(SLD)(100MIL)  11,820.000  13,002.00 16,994.00

06666048 007 LF  14.150REFL PAV MRK TY I (W)24"(SLD)(100MIL)  127.000  1,797.06 171.00

06666102 007 EA  76.000REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  6.000  456.00 21.00

06666306 007 LF  0.900RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  40,790.000  36,711.00 45,993.00

06666309 007 LF  0.800RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  188,593.000  150,874.40 192,588.00

06666318 007 LF  2.450RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  1,340.000  3,283.00 127.00

06666321 007 LF  0.800RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  176,293.000  141,034.40 173,289.00

06726010 000 EA  6.600REFL PAV MRKR TY II-C-R  2,340.000  15,444.00 2,395.00

07846010 000 EA  3,000.000REP STL BRIDGE MEMBER (BEARINGS)  2.000  6,000.00 2.00

07856010 LF  930.950BRIDGE JOINT REPLACEMENT (ARMOR)  3,026.437  2,817,461.53 0.00

Added by CO#3

07856010 LF  1,216.370BRIDGE JOINT REPLACEMENT (ARMOR)  810.330  985,661.10 0.00

Added by CO#6 with a Revised Unit Price

07856010 LF  1,580.690BRIDGE JOINT REPLACEMENT (ARMOR)  331.000  523,208.39 0.00

Added by CO#6 with a Revised Unit Price

30776007 000 TON  109.000SP MIXES SP-B SAC-B PG70-22  158,133.890  17,236,594.01 169,032.00

30776073 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  502,684.240  502,684.24 676,128.00

30776074 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  275,815.400  275,815.40 507,096.00

30806021 000 TON  129.000STONE-MTRX-ASPH SMAR-F SAC-A  80,159.240  10,340,541.96 80,487.00

30806023 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  459,393.740  459,393.74 321,948.00

30806024 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  68,094.070  68,094.07 241,461.00

30846001 000 GAL  8.000BONDING COURSE  101,810.000  814,480.00 41,014.00

42116001 000 EA  30,000.000STEEL BRIDGE ZONE PAINTING REF STR 1  3.000  90,000.00 3.00

60016002 000 EA  8,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  24,000.00 4.00

60796002 000 DAY  210.000AUTO PORT SMRT TRF MONITOR SYS (PLAN 1)  754.000  158,340.00 1,404.00

61586001 000 EA  18,000.000TMSP RADAR SPEED CONTROL MONITOR  3.000  54,000.00 4.00

61856002 002 DAY  190.000TMA (STATIONARY)  1,920.000  364,800.00 476.00

61856003 002 HR  70.000TMA (MOBILE OPERATION)  806.000  56,420.00 3,408.00

96026001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  3,270,012.570  3,270,012.57 1,000.00

96066018 DOL  1.000FORCE ACCOUNT ID 18  1,943,313.080  1,943,313.08 0.00

Added with C0#2

96066056 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  150,864.010  150,864.01 20,000.00

$66,791,371.80TOTAL ITEM EARNINGS TO DATE


