
 1,462,330.68

000307061CONTRACT ID:

PROJECT: C 3-7-61

CONTRACT:

01233003

PROJECTED AMOUNT: $19,824,351.76

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

KIEWIT INFRASTRUCTURE SOUTH CO.

Nestor Mendoza Jr., P.E.

REEVES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/26/2023AWARD DATE:

ESTIMATE PERIOD:

0038

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/27/2023

01/05/2023

ESTIMATE PAID:

 273
-5.00  22.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/10/2024

$21,286,682.44

CONTRACT:

05/27/2026

AWARD AMOUNT: $18,857,193.76

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 87.87

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/26/2026

00/00/0000

 100.00

$58,834.57 $21,210,010.82 $21,268,845.39 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$58,834.57 $21,210,010.82 $21,268,845.39 

$0.00 $0.00 $0.00 

$58,834.57 $21,268,845.39 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $21,210,010.82 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 268

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/10/2024

05/28/2023

 283

 22

 305

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 33  0  33

AWAITING FINAL DOCU 23

OTHER - SEE RMRKS 1

SATURDAY 5

SUNDAY 4

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1 AWAITING FINAL DOCUMENTATION

06/17/2026  1 AWAITING FINAL DOCUMENTATION

06/18/2026  1 AWAITING FINAL DOCUMENTATION

06/19/2026  1 AWAITING FINAL DOCUMENTATION

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 AWAITING FINAL DOCUMENTATION

06/23/2026  1 AWAITING FINAL DOCUMENTATION

06/24/2026  1 AWAITING FINAL DOCUMENTATION

06/25/2026  1 AWAITING FINAL DOCUMENTATION

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 SATURDAY

06/28/2026  1
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WORK PERFORMED THIS PERIOD

C 3-7-61 000307061PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 05006001 MOBILIZATION000 LS  1,961,152.310 $58,834.57 0.030  1.00 1.00

$58,834.57TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000307061PROJECT CONTROLC 3-7-61

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01056041 000 REMOVING STAB BASE AND ASPH PAV(8") SY  5.250  61,790.000 -6,415.790  55,374.21  290,714.60

0065 01346002 000 BACKFILL (TY B) STA  150.000  680.000  0.000  699.00  104,850.00

0070 01506002 000 BLADING HR  275.810  70.000  0.000  70.00  19,306.70

0075 02166001 000 PROOF ROLLING HR  206.560  70.000 -16.000  54.00  11,154.24

0080 02516079 000 REWORK BS MTL (TY D)(SURF)(ORD COMP) SY  1.480  61,790.000 -6,416.000  55,374.00  81,953.52

0085 03106005 000 PRIME COAT (AE-P) GAL  5.640  12,359.000 -6,209.000  6,150.00  34,686.00

0086 03156004 FOG SEAL (CSS-1H) GAL  5.530  0.000  14,000.000  9,360.00  51,760.80

Item added with CO#001

0098 03546042 PLANE ASPH CONC PAV (8") SY  14.000  0.000  23,000.000  19,345.02  270,830.28

Added by CO #2

0099 03546045 PLANE ASPH CONC PAV (2") SY  11.000  0.000  1,600.000  1,600.00  17,600.00

Added by CO #2

0100 03546048 000 PLANE ASPH CONC PAV (3") SY  2.120  368,770.000 -31,575.780  337,194.22  714,851.75

0105 03546064 000 PLANE ASPH CONC PAV (2 1/2") SY  1.890  48,262.000 -6,558.000  41,704.00  78,820.56

0106 04166015 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  203.027  0.000  7.000  7.00  1,421.19

Added by CO#3

0107 04166018 DRILL SHAFT (SIGN MTS) (24 IN) LF  326.074  0.000  191.000  152.00  49,563.24

Added by CO#3

0108 04296004 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  200.000  0.000  123.790  123.79  24,758.00

Added by CO#3

0109 04296004 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  207.000  0.000  19.270  19.27  3,988.89

Added by CO#3

0110 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  780.910  146.000  47.000  193.00  150,715.63

0111 04296006 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  300.000  0.000  32.990  32.99  9,897.00

Added by CO#3

0115 05006001 000 MOBILIZATION LS  1,961,152.310  1.000  0.000  1.00  1,961,152.31

0116 05006001 MOBILIZATION LS  300,000.000  0.000  1.000  1.00  300,000.00

Added by CO#3

0120 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  16.000  0.000  16.00  400,000.00

0125 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  10.720  2,480.000  0.000  3,640.00  39,020.80

0135 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.220  152,376.000 -25,064.000  127,312.00  28,008.64

0140 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  36.260  3,300.000 -462.500  2,837.50  102,887.75

0145 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,067.860  1.000  0.000  1.00  3,067.86

0150 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,896.490  7.000 -1.000  6.00  11,378.94

0155 05406018 001 MTL BM GD FEN TRANS (NON - SYM) EA  1,338.700  1.000  0.000  1.00  1,338.70

0160 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.350  3,300.000 -220.000  3,080.00  10,318.00

0165 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  334.680  3.000  0.000  7.00  2,342.76

0170 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,653.540  7.000 -1.000  6.00  21,921.24

0175 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  334.680  7.000  0.000  7.00  2,342.76

0180 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,098.850  58.000  0.000  58.00  63,733.30

0185 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,115.580  1.000  0.000  1.00  1,115.58

0190 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,729.160  1.000  0.000  1.00  1,729.16
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0195 06446076 000 REMOVE SM RD SN SUP&AM EA  111.560  63.000 -12.000  51.00  5,689.56

0200 06446081 000 IN SM RD SN SUP&AM TY10BWG(2)SA(T) EA  2,342.730  3.000  0.000  3.00  7,028.20

0205 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  8.920  10,245.000  0.000  8,583.94  76,568.75

0210 06476003 000 REMOVE LRSA EA  1,394.480  19.000  0.000  14.00  19,522.72

0215 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  20.640  32.000  0.000  32.00  660.48

0225 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  11.160  150.000  0.000  150.00  1,674.00

0230 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  167.340  80.000 -15.000  65.00  10,877.10

0235 06586092 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  167.340  85.000  0.000  87.00  14,558.58

0240 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  167.340  40.000  0.000  40.00  6,693.60

0245 06626060 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  0.550  19,060.000 -1,420.000  17,640.00  9,702.00

0250 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.500  76,188.000  0.000  94,302.00  47,151.00

0255 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.500  76,188.000  0.000  142,395.00  71,197.50

0260 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.230  11,432.000 -10,932.000  500.00  1,115.00

0261 06626110 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.230  0.000  750.000  750.00  1,672.50

Added by CO #2

0263 06366002 ALUMINUM SIGNS (TY G) SF  51.674  0.000  1,877.000  1,618.01  83,609.28

Added by CO#3

0265 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.280  4,500.000  0.000  7,945.00  10,169.60

0270 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.950  19,060.000  0.000  18,660.00  17,727.00

0275 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.840  91,899.000  0.000  90,028.00  75,623.52

0280 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.840  91,899.000  0.000  93,252.00  78,331.68

0285 06726010 000 REFL PAV MRKR TY II-C-R EA  5.580  1,039.000  0.000  1,195.00  6,668.10

0287 06776001 ELIM EXT PAV MRK & MRKS (4") LF  0.620  0.000  44,104.000  71,131.00  44,101.22

Item added with CO#001

0289 30776007 SP MIXES SP-B SAC-B PG70-22 TON  186.000  0.000  7,610.000  5,443.77  1,012,541.22

Added with a revised unit price

0290 30776007 000 SP MIXES SP-B SAC-B PG70-22 TON  95.000  33,827.000 -4,517.150  29,309.85  2,784,435.75

0291 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  135,308.000 -31,481.700  103,826.30  103,826.30

0292 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  101,481.000 -54,165.310  47,315.69  47,315.69

0293 50926001 FILLING MILLED ASPHALT RUMBLE STRIPS LF  4.010  0.000  76,161.000  71,173.00  285,403.73

Item added with CO#001

0295 30776075 000 TACK COAT GAL  3.890  14,108.000 -5,708.000  8,400.00  32,676.00

0299 30806025 STONE-MTRX-ASPH SMA-D PG76-22 TON  250.000  0.000  2,750.000  2,757.24  689,310.00

Added with a revised used price

0300 30806025 000 STONE-MTRX-ASPH SMA-D PG76-22 TON  148.910  60,855.000 -4,207.380  56,647.62  8,435,397.09

0301 30806023 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  243,420.000  0.000  363,902.68  363,902.68

0302 30806024 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  182,565.000  0.000  271,666.04  271,666.04

0303 05856014 000 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL  1.000  54,834.000  0.000  67,959.00  67,959.00

0305 30846001 000 BONDING COURSE GAL  4.100  15,722.000  0.000  44,150.00  181,015.00

0307 41066007 POLYESTER POLYMER CONC OVERLAY (1") SY  440.000  0.000  2,206.000  2,206.00  970,640.00

Added by CO#3

0310 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  24,061.620  2.000  0.000  6.00  144,369.72

0315 60796002 000 AUTO PORT SMRT TRF MONITOR SYS (PLAN 1) DAY  500.000  283.000 -164.000  119.00  59,500.00

0320 61586001 000 TMSP RADAR SPEED CONTROL MONITOR EA  8,701.560  2.000  0.000  2.00  17,403.12

0325 61856002 002 TMA (STATIONARY) DAY  500.000  283.000 -65.000  228.00  114,000.00

0330 61856005 002 TMA (MOBILE OPERATION) DAY  850.000  283.000 -247.000  36.00  30,600.00

0340 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  112,758.32  112,758.32



CONTRACT ID 000307061 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 9ESTIMATE 0038

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

112 04386004 CLEANING AND SEALING EXIST JOINTS(CL7) LF  50.960  0.000  537.000  537.00  27,365.52

Added by CO #3

Category Subtotal $21,209,656.77

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0355 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  200,000.000  0.000  59,188.62  59,188.62

Category Subtotal $59,188.62

000307061C 3-7-61PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 03166017 002 ASPH (AC-20-5TR) GAL  4.400  147,513.000 -147,513.000  0.000  0.00

0095 03166126 002 AGGR(TY-PB GR-4 SAC-A) CY  142.000  3,360.000 -3,360.000  0.000  0.00

0112 04386004 CLEANING AND SEALING EXIST JOINTS(CL7) LF  1,003.720  0.000  38.000  0.000  0.00

Added by CO#4

0113 05006001 MOBILIZATION LS  36,000.000  0.000  1.000  0.000  0.00

Added by CO#4

0121 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  0.000  1.000  0.000  0.00

Added by CO#4

0130 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.410  2,480.000  0.000  0.000  0.00

0146 06686106 PREFAB PAV MRK TY C (Y) (12") (SLD) LF  12.250  0.000  220.000  0.000  0.00

Added by CO#4

0147 06686085 PREFAB PAV MRK TY C (W) (WORD) EA  490.000  0.000  12.000  0.000  0.00

Added by CO#4

0148 06686077 PREFAB PAV MRK TY C (W) (ARROW) EA  367.500  0.000  19.000  0.000  0.00

Added by CO#4

0149 06686078 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  612.500  0.000  1.000  0.000  0.00

Added CO#4

0151 06686076 PREFAB PAV MRK TY C (W) (24") (SLD) LF  24.500  0.000  358.000  0.000  0.00

Added by CO#4

0152 06726009 REFL PAV MRKR TY II-A-A EA  5.580  0.000  302.000  0.000  0.00

Added by CO#4

0153 06726007 REFL PAV MRKR TY I-C EA  5.580  0.000  302.000  0.000  0.00

Added by CO#4

0154 05406049 MBGF (W-BEAM)(MED BAR) LF  150.000  0.000  129.000  0.000  0.00

Added by CO#4

0220 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  20.640  18.000  0.000  0.000  0.00

0288 07856004 BRIDGE JOINT REPAIR (ARMOR) LF  2,035.210  0.000  38.000  0.000  0.00

Added by CO#4

0335 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0345 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00
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0365 96056005 CALD CREDIT FOR EARLY COMPLETION DOL  1.000  0.000  216,990.000  0.000  0.00

2,411.00 x 90 Day Cap = 216,990.00

0370 96056008 ROAD USER COST - DISINCENTIVE DOL -1.000  0.000  498,000.000  0.000  0.00

-8,300 x 60 Day Estimated Amount = -498,000.00

090 03546042 PLANE ASPH CONC PAV (8") SY  0.000  0.000  0.000  0.000  0.00

091 03446014 SUPERPAVE MIXTURES SP-B PG70-22 TON  0.000  0.000  0.000  0.000  0.00

095 03466014 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  0.000  0.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0350 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  50,000.000  0.000  0.000  0.00

0360 96066057 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $21,268,845.39



CONTRACT ID 000307061 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 9ESTIMATE 0038

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01056041 000 SY  5.250REMOVING STAB BASE AND ASPH PAV(8")  55,374.210  290,714.60 61,790.00

01346002 000 STA  150.000BACKFILL (TY B)  699.000  104,850.00 680.00

01506002 000 HR  275.810BLADING  70.000  19,306.70 70.00

02166001 000 HR  206.560PROOF ROLLING  54.000  11,154.24 70.00

02516079 000 SY  1.480REWORK BS MTL (TY D)(SURF)(ORD COMP)  55,374.000  81,953.52 61,790.00

03106005 000 GAL  5.640PRIME COAT (AE-P)  6,150.000  34,686.00 12,359.00

03156004 GAL  5.530FOG SEAL (CSS-1H)  9,360.000  51,760.80 0.00

03546042 SY  14.000PLANE ASPH CONC PAV (8")  19,345.020  270,830.28 0.00

03546045 SY  11.000PLANE ASPH CONC PAV (2")  1,600.000  17,600.00 0.00

03546048 000 SY  2.120PLANE ASPH CONC PAV (3")  337,194.220  714,851.75 368,770.00

03546064 000 SY  1.890PLANE ASPH CONC PAV (2 1/2")  41,704.000  78,820.56 48,262.00

04166015 LF  203.030DRILL SHAFT (NON - REINFORCED) (12 IN)  7.000  1,421.19 0.00

Added by CO#3

04166018 LF  326.070DRILL SHAFT (SIGN MTS) (24 IN)  152.000  49,563.24 0.00

Added by CO#3

04296004 SF  200.000CONC STR REPAIR(RAPID DECK REP(PRT DPT)  123.790  24,758.00 0.00

Added by CO#3

04296004 SF  207.000CONC STR REPAIR(RAPID DECK REP(PRT DPT)  19.270  3,988.89 0.00

Added by CO#3

04296006 SF  300.000CONC STR REPR(RAPID DECK REP(FULL DPT))  32.990  9,897.00 0.00

Added by CO#3

04326045 000 CY  780.910RIPRAP (MOW STRIP)(4 IN)  193.000  150,715.63 146.00

04386004 LF  50.960CLEANING AND SEALING EXIST JOINTS(CL7)  537.000  27,365.52 0.00

05006001 LS  300,000.000MOBILIZATION  1.000  300,000.00 1.00

Added by CO#3

05006001 000 LS  1,961,152.310MOBILIZATION  1.000  1,961,152.31 1.00

05026001 008 MO  25,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  16.000  400,000.00 16.00

05066042 002 LF  10.720BIODEG EROSN CONT LOGS (INSTL) (18")  3,640.000  39,020.80 2,480.00

05336001 000 LF  0.220RUMBLE STRIPS (SHOULDER)  127,312.000  28,008.64 152,376.00

05406002 001 LF  36.260MTL W-BEAM GD FEN (STEEL POST)  2,837.500  102,887.75 3,300.00

05406006 001 EA  3,067.860MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  3,067.86 1.00

05406016 001 EA  1,896.490DOWNSTREAM ANCHOR TERMINAL SECTION  6.000  11,378.94 7.00

05406018 001 EA  1,338.700MTL BM GD FEN TRANS (NON - SYM)  1.000  1,338.70 1.00

05426001 000 LF  3.350REMOVE METAL BEAM GUARD FENCE  3,080.000  10,318.00 3,300.00

05426002 000 EA  334.680REMOVE TERMINAL ANCHOR SECTION  7.000  2,342.76 3.00

05446001 000 EA  3,653.540GUARDRAIL END TREATMENT (INSTALL)  6.000  21,921.24 7.00

05446003 000 EA  334.680GUARDRAIL END TREATMENT (REMOVE)  7.000  2,342.76 7.00

05856014 000 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3080)  67,959.000  67,959.00 54,834.00

06366002 SF  51.670ALUMINUM SIGNS (TY G)  1,618.010  83,609.28 0.00

Added by CO#3

06446001 000 EA  1,098.850IN SM RD SN SUP&AM TY10BWG(1)SA(P)  58.000  63,733.30 58.00

06446004 000 EA  1,115.580IN SM RD SN SUP&AM TY10BWG(1)SA(T)  1.000  1,115.58 1.00

06446033 000 EA  1,729.160IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  1,729.16 1.00

06446076 000 EA  111.560REMOVE SM RD SN SUP&AM  51.000  5,689.56 63.00
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06446081 000 EA  2,342.730IN SM RD SN SUP&AM TY10BWG(2)SA(T)  3.000  7,028.20 3.00

06476001 000 LB  8.920INSTALL LRSS (STRUCT STEEL)  8,583.940  76,568.75 10,245.00

06476003 000 EA  1,394.480REMOVE LRSA  14.000  19,522.72 19.00

06586015 000 EA  20.640INSTL DEL ASSM (D-SW)SZ (BRF)GF1  32.000  660.48 32.00

06586060 000 EA  11.160REMOVE DELIN & OBJECT MARKER ASSMS  150.000  1,674.00 150.00

06586080 000 EA  167.340INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND  65.000  10,877.10 80.00

06586092 000 EA  167.340INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND  87.000  14,558.58 85.00

06586099 000 EA  167.340INSTL OM ASSM (OM-2Z)(WFLX)GND  40.000  6,693.60 40.00

06626060 000 LF  0.550WK ZN PAV MRK REMOV (W)4"(BRK)  17,640.000  9,702.00 19,060.00

06626063 000 LF  0.500WK ZN PAV MRK REMOV (W)4"(SLD)  94,302.000  47,151.00 76,188.00

06626095 000 LF  0.500WK ZN PAV MRK REMOV (Y)4"(SLD)  142,395.000  71,197.50 76,188.00

06626109 000 EA  2.230WK ZN PAV MRK SHT TERM (TAB)TY W  500.000  1,115.00 11,432.00

06626110 EA  2.230WK ZN PAV MRK SHT TERM (TAB)TY Y  750.000  1,672.50 0.00

06666036 007 LF  1.280REFL PAV MRK TY I (W)8"(SLD)(100MIL)  7,945.000  10,169.60 4,500.00

06666306 007 LF  0.950RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  18,660.000  17,727.00 19,060.00

06666309 007 LF  0.840RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  90,028.000  75,623.52 91,899.00

06666321 007 LF  0.840RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  93,252.000  78,331.68 91,899.00

06726010 000 EA  5.580REFL PAV MRKR TY II-C-R  1,195.000  6,668.10 1,039.00

06776001 LF  0.620ELIM EXT PAV MRK & MRKS (4")  71,131.000  44,101.22 0.00

30776007 000 TON  95.000SP MIXES SP-B SAC-B PG70-22  29,309.850  2,784,435.75 33,827.00

30776007 TON  186.000SP MIXES SP-B SAC-B PG70-22  5,443.770  1,012,541.22 33,827.00

Added with a revised unit price

30776073 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  103,826.300  103,826.30 135,308.00

30776074 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  47,315.690  47,315.69 101,481.00

30776075 000 GAL  3.890TACK COAT  8,400.000  32,676.00 14,108.00

30806023 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  363,902.680  363,902.68 243,420.00

30806024 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  271,666.040  271,666.04 182,565.00

30806025 000 TON  148.910STONE-MTRX-ASPH SMA-D PG76-22  56,647.620  8,435,397.09 60,855.00

30806025 TON  250.000STONE-MTRX-ASPH SMA-D PG76-22  2,757.240  689,310.00 60,855.00

Added with a revised used price

30846001 000 GAL  4.100BONDING COURSE  44,150.000  181,015.00 15,722.00

41066007 SY  440.000POLYESTER POLYMER CONC OVERLAY (1")  2,206.000  970,640.00 0.00

Added by CO#3

50926001 LF  4.010FILLING MILLED ASPHALT RUMBLE STRIPS  71,173.000  285,403.73 0.00

60016002 000 EA  24,061.620PORTABLE CHANGEABLE MESSAGE SIGN  6.000  144,369.72 2.00

60796002 000 DAY  500.000AUTO PORT SMRT TRF MONITOR SYS (PLAN 1)  119.000  59,500.00 283.00

61586001 000 EA  8,701.560TMSP RADAR SPEED CONTROL MONITOR  2.000  17,403.12 2.00

61856002 002 DAY  500.000TMA (STATIONARY)  228.000  114,000.00 283.00

61856005 002 DAY  850.000TMA (MOBILE OPERATION)  36.000  30,600.00 283.00

96026001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  112,758.320  112,758.32 1,000.00

96066056 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  59,188.620  59,188.62 200,000.00

$21,268,845.39TOTAL ITEM EARNINGS TO DATE


