
 748,650.16

000308065CONTRACT ID:

PROJECT: C 3-8-65

CONTRACT:

03243235

PROJECTED AMOUNT: $18,075,450.40

CONTRACTOR:

HIGHWAY: BI 20B

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

A. L. HELMCAMP, INC.

Nestor Mendoza Jr., P.E.

REEVES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/28/2024AWARD DATE:

ESTIMATE PERIOD:

0024

06/04/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/24/2024

03/06/2024

ESTIMATE PAID:

 216
 74.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/14/2024

$18,824,100.56

CONTRACT:

05/29/2026

AWARD AMOUNT: $17,782,449.60

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/17/2026

00/00/0000

 100.00

$42,000.00 $18,110,780.80 $18,152,780.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$42,000.00 $18,110,780.80 $18,152,780.80 

$0.00 $0.00 $0.00 

$42,000.00 $18,152,780.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $18,110,780.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 216

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/14/2024

10/14/2024

 142

 74

 216

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 7  0  7

AWAITING FINAL DOCU 6

OTHER - SEE RMRKS 1

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 AWAITING FINAL DOCUMENTATION

05/31/2026  1 AWAITING FINAL DOCUMENTATION

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1
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WORK PERFORMED THIS PERIOD

C 3-8-65 000308065PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 05006001 MOBILIZATION000 LS  1,400,000.000 $42,000.00 0.030  1.00 1.00

$42,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000308065PROJECT CONTROLC 3-8-65

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046009 000 REMOVING CONC (RIPRAP) SY  32.000  270.000  0.000  270.90  8,668.80

0065 01056013 000 REMOVING STAB BASE & ASPH PAV (9") SY  12.000  166,381.000 -1,182.000  164,947.89  1,979,374.68

0067 01056008 REMOVING STAB BASE AND ASPH PAV (6") SY  14.700  0.000  9,048.000  9,246.66  135,925.90

Added by CO#7

0068 01126001 SUBGRADE WIDENING (ORD COMP) STA  950.000  0.000  22.000  22.00  20,900.00

Added by CO#1 Widening at FM 2119

0070 01346002 000 BACKFILL (TY B) STA  600.000  125.000  22.000  75.00  45,000.00

0073 01506002 BLADING HR  300.000  0.000  20.000  8.00  2,400.00

Added by CO#1 Widening at FM 2119

0075 02166001 000 PROOF ROLLING HR  200.000  12.000  20.000  16.00  3,200.00

0077 02476300 FL BS (CMP IN PLC)(TY A GR 4)(7") SY  35.000  0.000  3,327.000  3,326.22  116,417.70

Added by CO#1 Widening at FM 2119

0080 02516079 000 REWORK BS MTL (TY D)(SURF)(ORD COMP) SY  2.250  166,381.000  0.000  140,642.26  316,445.10

0085 03106005 000 PRIME COAT (AE-P) GAL  5.500  33,278.000  636.000  19,797.00  108,883.50

0090 03156004 001 FOG SEAL (CSS-1H) GAL  5.500  16,635.000  318.000  18,374.00  101,057.00

0103 04626049 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF  1,700.000  0.000  16.000  16.00  27,200.00

Added by CO#1 Widening at FM 2119

0104 04676154 SET (TY I)(S= 4 FT)(HW= 6 FT)(3:1) (C) EA  26,000.000  0.000  2.000  2.00  52,000.00

Added by CO#6 - Replaces Item 0467-6214 per Pre-bid Q&A

0110 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,700.000  6.000  0.000  8.00  29,600.00

0116 04716004 FRAME & COVER EA  617.050  0.000  1.000  8.00  4,936.40

Added by CO#4

0118 04796001 ADJUSTING MANHOLES EA  4,558.110  0.000  32.000  26.00  118,510.86

Added by CO#4

0119 04796005 ADJUSTING MANHOLES (WATER VALVE BOX) EA  835.600  0.000  20.000  17.00  14,205.20

Added by CO#4

0120 04806001 000 CLEAN EXIST CULVERTS EA  6,000.000  1.000  1.000  3.00  18,000.00

0125 05006001 000 MOBILIZATION LS  1,400,000.000  1.000  0.000  1.00  1,400,000.00

0126 05006001 MOBILIZATION LS  45,000.000  0.000  1.000  1.00  45,000.00

Added with revised unit price

0130 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  35,700.000  7.000  7.000  14.00  499,800.00

0131 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,058.060  0.000  14.000  14.00  42,812.84

Additional Barricade Signs

0135 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  15.000  520.000  0.000  520.00  7,800.00

0140 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  3.500  520.000  0.000  520.00  1,820.00

0145 05086001 000 CONSTRUCTING DETOURS SY  78.000  12,388.000 -8,865.770  3,522.23  274,733.94

0147 05106003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  7,575.000  0.000  1.000  1.00  7,575.00

Added by CO#6

0150 05296008 000 CONC CURB & GUTTER (TY II) LF  120.000  150.000  0.000  222.00  26,640.00

0155 05296012 000 CONC CURB (SLOTTED) LF  140.000  100.000  0.000  5.00  700.00

0160 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.900  23,729.000  0.000  22,996.00  20,696.40

0165 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  1.300  3,810.000  0.000  14,191.00  18,448.30
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0170 06366007 001 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  42.000  158.000  9.000  96.00  4,032.00

0175 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,100.000  140.000 -92.000  48.00  52,800.00

0180 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,250.000  10.000  33.000  42.00  52,500.00

0187 06446017 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,400.000  0.000  5.000  5.00  7,000.00

Added by CO#5

0190 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,250.000  13.000 -9.000  4.00  5,000.00

0192 06446030 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,100.000  0.000  4.000  3.00  3,300.00

Added by CO#5

0195 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,700.000  3.000  6.000  9.00  15,300.00

0200 06446076 000 REMOVE SM RD SN SUP&AM EA  120.000  167.000  0.000  40.00  4,800.00

0210 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  105.000  14.000  0.000  19.00  1,995.00

0215 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.300  2,870.000  0.000  2,162.00  648.60

0220 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.300  144,366.000  0.000  129,662.00  38,898.60

0225 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.400  2,046.000  0.000  535.70  1,821.38

0230 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.300  8,306.000  0.000  4,460.00  1,338.00

0235 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.300  166,488.000  37,941.000  204,429.00  61,328.70

0245 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  2.600  3,526.000  0.000  212.00  551.20

0250 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.850  580.000  0.000  837.00  711.45

0255 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.850  7,249.000  0.000  7,041.00  5,984.85

0260 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.500  1,716.000  0.000  2,587.00  6,467.50

0262 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.070  0.000  332.000  2,084.00  20,985.88

Added by CO#7 - US 285

0265 06666141 007 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.000  255.000  0.000  973.00  2,919.00

0270 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.100  1,550.000  384.000  1,910.00  2,101.00

0275 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.050  40,679.000  462.000  39,481.00  41,455.05

0280 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.100  6,055.000  126.000  6,520.00  7,172.00

0285 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.050  32,667.000  5,672.000  39,798.00  41,787.90

0290 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  257.000  33.000  2.000  50.00  12,850.00

0295 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  347.000  9.000  2.000  16.00  5,552.00

0300 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  646.000  4.000  1.000  7.00  4,522.00

0305 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  61.000  40.000  0.000  27.00  1,647.00

0307 06726009 REFL PAV MRKR TY II-A-A EA  4.600  0.000  198.000  120.00  552.00

Added by CO#7

0310 06726013 000 TRAFFIC BUTTON TY II-A-A EA  4.600  1,441.000  0.000  1,392.00  6,403.20

0315 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.250  65,938.000  105,046.000  181,034.00  45,258.50

0325 30776007 000 SP MIXES SP-B SAC-B PG70-22 TON  122.000  64,054.000 -128.000  62,892.89  7,672,932.58

0326 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  195,364.700  117,382.62  117,382.62

Added by CO#2

0328 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  195,364.700  35,008.49  35,008.49

Added by CO#2

0330 30806007 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  175.000  18,303.000 -1,923.000  16,379.68  2,866,444.00

0331 30806023 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  91,515.000  0.000  29,766.35  29,766.35

0332 30806024 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  73,212.000  0.000  28,232.98  28,232.98

0333 05856014 000 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL  1.000  20,523.800  0.000  2,176.00  2,176.00

0334 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  8,328.630  0.000  1.000  1.00  8,328.63

Addition of hot mix lab

0335 30846001 000 BONDING COURSE GAL  3.700  16,635.000  318.000  11,884.00  43,970.80
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0340 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  18,000.000  2.000  0.000  2.00  36,000.00

0345 61856002 002 TMA (STATIONARY) DAY  250.000  100.000  0.000  142.00  35,500.00

0350 61856003 002 TMA (MOBILE OPERATION) HR  80.000  60.000  0.000  53.00  4,240.00

0387 04016001 FLOWABLE BACKFILL CY  574.440  0.000  11.000  33.00  18,956.52

Added by CO#6

0388 04646003 RC PIPE (CL III)(18 IN) LF  103.530  0.000  90.000  90.00  9,317.70

Added by CO#6 - south connection of Pine St with BI 20

0389 30776023 SP MIXES SP-C SAC-B PG70-22 TON  160.000  0.000  1,012.000  1,908.01  305,281.60

Added by CO#7 - Intersection mix

0391 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  203.000  0.000  1,192.000  1,144.37  232,307.11

Added by CO#7 - SP-B SAC-B PG88-22 (UOM: TON)

0392 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  257.000  0.000  794.000  891.35  229,076.95

Added by CO#7 - SMA-D SAC-A PG88-22 (UOM: TON)

0393 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  198.000  0.000  2,986.000  2,885.98  571,424.04

Added by CO#7 - SP-C SAC-B HPG (UOM: TON)

Category Subtotal $18,152,780.80

000308065C 3-8-65PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0066 01056013 REMOVING STAB BASE & ASPH PAV (9") SY  12.000  0.000  0.000  0.000  0.00

Increased by CO#1 Widening at FM 2119

0095 03166017 002 ASPH (AC-20-5TR) GAL  5.500  63,223.000 -63,223.000  0.000  0.00

0100 03166126 002 AGGR(TY-PB GR-4 SAC-A) CY  225.000  1,333.000 -1,333.000  0.000  0.00

0105 04676214 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(6:1) (C) EA  26,000.000  2.000 -2.000  0.000  0.00

0115 04676396 000 SET (TY II) (24 IN) (RCP) (8: 1) (C) EA  4,000.000  2.000  0.000  0.000  0.00

0185 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,450.000  2.000 -2.000  0.000  0.00

0205 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  17.000  12.000  0.000  0.000  0.00

0240 06626048 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  2.600  192.000  0.000  0.000  0.00

0320 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.500  36.000  0.000  0.000  0.00

0327 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  0.000  1.000  0.000  0.00

Added by CO#2

0329 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  0.000  1.000  0.000  0.00

Added by CO#2

0355 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0360 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0365 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0370 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  25,000.000  0.000  0.000  0.00

0375 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  0.000  0.00

0380 96066057 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $18,152,780.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  32.000REMOVING CONC (RIPRAP)  270.900  8,668.80 270.00

01056008 SY  14.700REMOVING STAB BASE AND ASPH PAV (6")  9,246.660  135,925.90 0.00

Added by CO#7

01056013 000 SY  12.000REMOVING STAB BASE & ASPH PAV (9")  164,947.890  1,979,374.68 166,381.00

01126001 STA  950.000SUBGRADE WIDENING (ORD COMP)  22.000  20,900.00 0.00

Added by CO#1 Widening at FM 2119

01346002 000 STA  600.000BACKFILL (TY B)  75.000  45,000.00 125.00

01506002 HR  300.000BLADING  8.000  2,400.00 0.00

Added by CO#1 Widening at FM 2119

02166001 000 HR  200.000PROOF ROLLING  16.000  3,200.00 12.00

02476300 SY  35.000FL BS (CMP IN PLC)(TY A GR 4)(7")  3,326.220  116,417.70 0.00

Added by CO#1 Widening at FM 2119

02516079 000 SY  2.250REWORK BS MTL (TY D)(SURF)(ORD COMP)  140,642.260  316,445.10 166,381.00

03106005 000 GAL  5.500PRIME COAT (AE-P)  19,797.000  108,883.50 33,278.00

03156004 001 GAL  5.500FOG SEAL (CSS-1H)  18,374.000  101,057.00 16,635.00

04016001 CY  574.440FLOWABLE BACKFILL  33.000  18,956.52 0.00

Added by CO#6

04626049 LF  1,700.000CONC BOX CULV (4 FT X 4 FT)(EXTEND)  16.000  27,200.00 0.00

Added by CO#1 Widening at FM 2119

04646003 LF  103.530RC PIPE (CL III)(18 IN)  90.000  9,317.70 0.00

Added by CO#6 - south connection of Pine St with BI 20

04676154 EA  26,000.000SET (TY I)(S= 4 FT)(HW= 6 FT)(3:1) (C)  2.000  52,000.00 0.00

Added by CO#6 - Replaces Item 0467-6214 per Pre-bid Q&A

04676395 000 EA  3,700.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  8.000  29,600.00 6.00

04716004 EA  617.050FRAME & COVER  8.000  4,936.40 0.00

04796001 EA  4,558.110ADJUSTING MANHOLES  26.000  118,510.86 0.00

04796005 EA  835.600ADJUSTING MANHOLES (WATER VALVE BOX)  17.000  14,205.20 0.00

04806001 000 EA  6,000.000CLEAN EXIST CULVERTS  3.000  18,000.00 1.00

05006001 LS  45,000.000MOBILIZATION  1.000  45,000.00 1.00

Added with revised unit price

05006001 000 LS  1,400,000.000MOBILIZATION  1.000  1,400,000.00 1.00

05026001 MO  3,058.060BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  42,812.84 7.00

Additional Barricade Signs

05026001 008 MO  35,700.000BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  499,800.00 7.00

05066042 005 LF  15.000BIODEG EROSN CONT LOGS (INSTL) (18")  520.000  7,800.00 520.00

05066043 005 LF  3.500BIODEG EROSN CONT LOGS (REMOVE)  520.000  1,820.00 520.00

05086001 000 SY  78.000CONSTRUCTING DETOURS  3,522.230  274,733.94 12,388.00

05106003 MO  7,575.000ONE-WAY TRAF CONT (PORT TRAF SIG)  1.000  7,575.00 0.00

Added by CO#6

05296008 000 LF  120.000CONC CURB & GUTTER (TY II)  222.000  26,640.00 150.00

05296012 000 LF  140.000CONC CURB (SLOTTED)  5.000  700.00 100.00

05336001 000 LF  0.900RUMBLE STRIPS (SHOULDER)  22,996.000  20,696.40 23,729.00

05336002 000 LF  1.300RUMBLE STRIPS (CENTERLINE)  14,191.000  18,448.30 3,810.00

05856014 000 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3080)  2,176.000  2,176.00 20,523.80
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06366007 001 SF  42.000REPLACE EXISTING ALUMINUM SIGNS(TY A)  96.000  4,032.00 158.00

06446001 000 EA  1,100.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  48.000  52,800.00 140.00

06446004 000 EA  1,250.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  42.000  52,500.00 10.00

06446017 EA  1,400.000IN SM RD SN SUP&AM TY10BWG(2)SA(P)  5.000  7,000.00 0.00

Added by CO#5

06446027 000 EA  1,250.000IN SM RD SN SUP&AM TYS80(1)SA(P)  4.000  5,000.00 13.00

06446030 EA  1,100.000IN SM RD SN SUP&AM TYS80(1)SA(T)  3.000  3,300.00 0.00

Added by CO#5

06446033 000 EA  1,700.000IN SM RD SN SUP&AM TYS80(1)SA(U)  9.000  15,300.00 3.00

06446076 000 EA  120.000REMOVE SM RD SN SUP&AM  40.000  4,800.00 167.00

06586099 000 EA  105.000INSTL OM ASSM (OM-2Z)(WFLX)GND  19.000  1,995.00 14.00

06626005 000 LF  0.300WK ZN PAV MRK NON-REMOV (W)6"(BRK)  2,162.000  648.60 2,870.00

06626008 000 LF  0.300WK ZN PAV MRK NON-REMOV (W)6"(SLD)  129,662.000  38,898.60 144,366.00

06626016 000 LF  3.400WK ZN PAV MRK NON-REMOV (W)24"(SLD)  535.700  1,821.38 2,046.00

06626035 000 LF  0.300WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  4,460.000  1,338.00 8,306.00

06626037 000 LF  0.300WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  204,429.000  61,328.70 166,488.00

06626050 000 EA  2.600WK ZN PAV MRK REMOV (REFL) TY II-A-A  212.000  551.20 3,526.00

06626109 000 EA  0.850WK ZN PAV MRK SHT TERM (TAB)TY W  837.000  711.45 580.00

06626111 000 EA  0.850WK ZN PAV MRK SHT TERM (TAB)TY Y-2  7,041.000  5,984.85 7,249.00

06666036 007 LF  2.500REFL PAV MRK TY I (W)8"(SLD)(100MIL)  2,587.000  6,467.50 1,716.00

06666048 LF  10.070REFL PAV MRK TY I (W)24"(SLD)(100MIL)  2,084.000  20,985.88 0.00

Added by CO#7 - US 285

06666141 007 LF  3.000REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  973.000  2,919.00 255.00

06666306 007 LF  1.100RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  1,910.000  2,101.00 1,550.00

06666309 007 LF  1.050RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  39,481.000  41,455.05 40,679.00

06666318 007 LF  1.100RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  6,520.000  7,172.00 6,055.00

06666321 007 LF  1.050RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  39,798.000  41,787.90 32,667.00

06686077 000 EA  257.000PREFAB PAV MRK TY C (W) (ARROW)  50.000  12,850.00 33.00

06686085 000 EA  347.000PREFAB PAV MRK TY C (W) (WORD)  16.000  5,552.00 9.00

06686089 000 EA  646.000PREFAB PAV MRK TY C (W) (RR XING)  7.000  4,522.00 4.00

06686092 000 EA  61.000PREFAB PAV MRK TY C (W) (36")(YLD TRI)  27.000  1,647.00 40.00

06726009 EA  4.600REFL PAV MRKR TY II-A-A  120.000  552.00 0.00

Added by CO#7

06726013 000 EA  4.600TRAFFIC BUTTON TY II-A-A  1,392.000  6,403.20 1,441.00

06776001 000 LF  0.250ELIM EXT PAV MRK & MRKS (4")  181,034.000  45,258.50 65,938.00

30776007 000 TON  122.000SP MIXES SP-B SAC-B PG70-22  62,892.890  7,672,932.58 64,054.00

30776023 TON  160.000SP MIXES SP-C SAC-B PG70-22  1,908.010  305,281.60 0.00

Added by CO#7 - Intersection mix

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  117,382.620  117,382.62 0.00

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  35,008.490  35,008.49 0.00

30806007 000 TON  175.000STONE-MTRX-ASPH SMA-D SAC-A PG76-22  16,379.680  2,866,444.00 18,303.00

30806023 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  29,766.350  29,766.35 91,515.00

30806024 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  28,232.980  28,232.98 73,212.00

30846001 000 GAL  3.700BONDING COURSE  11,884.000  43,970.80 16,635.00

60016002 000 EA  18,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  36,000.00 2.00

61856002 002 DAY  250.000TMA (STATIONARY)  142.000  35,500.00 100.00

61856003 002 HR  80.000TMA (MOBILE OPERATION)  53.000  4,240.00 60.00

96086001 DOL  8,328.630UNIQUE CHANGE ORDER ITEM 1  1.000  8,328.63 0.00

Addition of hot mix lab
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96086003 DOL  203.000UNIQUE CHANGE ORDER ITEM 3  1,144.370  232,307.11 0.00

Added by CO#7 - SP-B SAC-B PG88-22 (UOM: TON)

96086004 DOL  257.000UNIQUE CHANGE ORDER ITEM 4  891.350  229,076.95 0.00

Added by CO#7 - SMA-D SAC-A PG88-22 (UOM: TON)

96086005 DOL  198.000UNIQUE CHANGE ORDER ITEM 5  2,885.980  571,424.04 0.00

Added by CO#7 - SP-C SAC-B HPG (UOM: TON)

$18,152,780.80TOTAL ITEM EARNINGS TO DATE


