
 2,458,076.28

000407139CONTRACT ID:

PROJECT: BR 2024(304)

CONTRACT:

11233022

PROJECTED AMOUNT: $2,147,634.70

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

SCOTT TUCKER CONSTRUCTION COMPANY, LLC

Frew Bogale, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

11/16/2023AWARD DATE:

ESTIMATE PERIOD:

0018

10/22/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 03/28/2024

11/01/2023

ESTIMATE PAID:

 278
 130.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/15/2024

$4,605,710.98

CONTRACT:

09/29/2025

AWARD AMOUNT: $1,999,084.70

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 89.68

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/19/2025

00/00/0000

 100.00

$16,997.24 $4,869,377.49 $4,886,374.73 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$16,997.24 $4,869,377.49 $4,886,374.73 

$0.00 $0.00 $0.00 

$16,997.24 $4,886,374.73 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,869,377.49 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 278

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/15/2024

05/15/2024

 180

 130

 310

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 24  0  24

AWAITING FINAL DOCU 23

OTHER - SEE RMRKS 1

09/29/2025  1 AWAITING FINAL DOCUMENTATION

09/30/2025  1 AWAITING FINAL DOCUMENTATION

10/01/2025  1 AWAITING FINAL DOCUMENTATION

10/02/2025  1 AWAITING FINAL DOCUMENTATION

10/03/2025  1 AWAITING FINAL DOCUMENTATION

10/04/2025  1 AWAITING FINAL DOCUMENTATION

10/05/2025  1 AWAITING FINAL DOCUMENTATION

10/06/2025  1 AWAITING FINAL DOCUMENTATION

10/07/2025  1 AWAITING FINAL DOCUMENTATION

10/08/2025  1 AWAITING FINAL DOCUMENTATION

10/09/2025  1 AWAITING FINAL DOCUMENTATION

10/10/2025  1 AWAITING FINAL DOCUMENTATION

10/11/2025  1 AWAITING FINAL DOCUMENTATION

10/12/2025  1 AWAITING FINAL DOCUMENTATION

10/13/2025  1 AWAITING FINAL DOCUMENTATION

10/14/2025  1 AWAITING FINAL DOCUMENTATION

10/15/2025  1 AWAITING FINAL DOCUMENTATION

10/16/2025  1 AWAITING FINAL DOCUMENTATION

10/17/2025  1 AWAITING FINAL DOCUMENTATION

10/18/2025  1 AWAITING FINAL DOCUMENTATION

10/19/2025  1 AWAITING FINAL DOCUMENTATION

10/20/2025  1 AWAITING FINAL DOCUMENTATION

10/21/2025  1 AWAITING FINAL DOCUMENTATION

10/22/2025  1
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WORK PERFORMED THIS PERIOD

BR 2024(304) 000407139PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006001 MOBILIZATION000 LS  199,908.000 $5,997.24 0.030  1.00 1.00

0061 05006001 MOBILIZATION LS  11,000.000 $11,000.00 1.000  1.00 1.00

Added with revised unit priceSUPP DESCR

$16,997.24TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000407139PROJECT CONTROLBR 2024(304)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  199,908.000  1.000  0.000  1.00  199,908.00

0061 05006001 MOBILIZATION LS  11,000.000  0.000  1.000  1.00  11,000.00

Added with revised unit price

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,972.140  9.000  7.000  15.00  149,582.10

0080 61856002 002 TMA (STATIONARY) DAY  309.140  48.000  0.000  7.00  2,163.98

Category Subtotal $362,654.08

002 BRIDGE: 060690000407022 [IH 20 WB @ UP RR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0130 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.240  471.000  0.000  470.00  4,342.80

0140 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  182.400  180.000  0.000  87.00  15,868.80

0145 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  53.640  100.000  0.000  100.00  5,364.00

0155 42076003 000 STEEL BRIDGE ZONE PAINTING REF STR #3 EA  89,783.580  1.000  1.610  2.00  179,567.16

Category Subtotal $205,142.76

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0110 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  75,000.000  0.000  229,830.90  229,830.90

Category Subtotal $229,830.90

000407140PROJECT CONTROLBR 2024(304)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0325 61856002 002 TMA (STATIONARY) DAY  309.140  37.000  0.000  1.00  309.14

Category Subtotal $309.14

002 BRIDGE: 060690000407023 [IH 20 EB @ UP RR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0375 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.240  471.000  0.000  470.00  4,342.80

0380 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  182.400  80.000  0.000  237.60  43,338.24

0385 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  53.640  100.000  0.000  101.00  5,417.64

0395 42076003 000 STEEL BRIDGE ZONE PAINTING REF STR #3 EA  89,783.580  1.000  0.000  1.75  157,121.27

Category Subtotal $210,219.95

000407141PROJECT CONTROLBR 2024(304)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0510 61856002 002 TMA (STATIONARY) DAY  309.140  7.000  0.000  1.00  309.14

Category Subtotal $309.14

002 BRIDGE: 060690000407025 [IH 20 WB @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0560 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.240  373.000  0.000  442.00  4,084.08

0565 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  182.400  446.000  0.000  759.92  138,609.41

0570 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  53.640  88.000  0.000  192.00  10,298.88

Category Subtotal $152,992.37

000407142PROJECT CONTROLBR 2024(304)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0680 61856002 002 TMA (STATIONARY) DAY  309.140  7.000  0.000  1.00  309.14

Category Subtotal $309.14

002 BRIDGE: 060690000407024 [IH 20 EB @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0730 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.240  373.000  0.000  305.00  2,818.20

0735 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  182.400  463.000  0.000  501.77  91,522.85

Category Subtotal $94,341.05

086603017PROJECT CONTROLBR 2024(580)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0865 61856002 002 TMA (STATIONARY) DAY  309.140  29.000  0.000  1.00  309.14

Category Subtotal $309.14

002 BRIDGE: 060520086603002 [FM 1053 @ PECOS RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0915 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.240  517.000  0.000  517.00  4,777.08

0925 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  182.400  300.000  0.000  554.20  101,086.08

0930 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  53.640  126.000  0.000  168.00  9,011.52

0940 42076003 000 STEEL BRIDGE ZONE PAINTING REF STR #3 EA  89,783.580  1.000  0.000  2.00  179,567.16

Category Subtotal $294,441.84

118802120PROJECT CONTROLBR 2024(304)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1050 61856002 002 TMA (STATIONARY) DAY  309.140  22.000  0.000  58.00  17,930.12

Category Subtotal $17,930.12

002 BRIDGE: 061650000503267 [LOOP 250 @ IH 20 BUS & UPRR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1100 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.240  14,212.000  0.000  14,053.90  129,858.03

1105 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  182.400  5.000  0.000  5.17  943.01

1110 04296009 000 CONC STR REPAIR (STANDARD) SF  230.780  10.000  0.000  7.50  1,730.85

1120 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  53.640  360.000  0.000  360.00  19,310.40

1125 41066001 POLYESTER POLYMER CONC OVERLAY (3/4") SY  164.150  0.000  7,375.000  7,855.34  1,289,454.06

Added by CO#2

Category Subtotal $1,441,296.35

222401125PROJECT CONTROLBR 2024(304)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1220 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  1,160.940  56.000  56.000  108.61  126,090.85

1235 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  49.710  860.000  0.000  1,720.00  85,501.20

1240 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  16.450  860.000  1,720.000  2,580.00  42,441.00

1250 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  42.800  925.000  925.000  2,785.00  119,198.00

1255 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  4,617.830  4.000  4.000  8.00  36,942.64

1260 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,222.130  2.000  2.000  5.00  11,110.65

1265 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  6.140  925.000  925.000  1,400.00  8,596.00

1270 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  1,354.270  1.000  1.000  2.00  2,708.54

1275 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  827.130  2.000  2.000  3.00  2,481.39

1280 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,057.130  2.000  2.000  12.00  48,685.56

1285 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1,354.270  1.000  1.000  4.00  5,417.08

1290 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,914.270  1.000  1.000  2.00  7,828.54

1300 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  13,085.670  1.000  1.000  3.00  39,257.01

1325 61856002 002 TMA (STATIONARY) DAY  309.140  27.000  27.000  265.00  81,922.10

Category Subtotal $618,180.56

002 BRIDGE: 060690222401228 [SH 302/LP 338 NB @ IH 20 BUS & UP RCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1375 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.240  745.000  745.000  715.77  6,613.71

1385 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  182.400  530.000  2,175.000  3,074.43  560,776.04

1390 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  53.640  176.000  176.000  518.00  27,785.52

1395 04516024 000 RETROFIT RAIL (TY SSTR) LF  326.890  1,012.000  1,012.000  2,028.00  662,932.92

Category Subtotal $1,258,108.19

000407139BR 2024(304)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.830  591.000  0.000  0.000  0.00

0075 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.600  531.000  0.000  0.000  0.00

0085 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0090 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0095 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0100 96096002 DBE GOAL SHORTFALL DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 060690000407022 [IH 20 WB @ UP RR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0135 04296002 000 CONC STR REPAIR (EPOXY MORTAR) SF  235.680  15.000  0.000  0.000  0.00

0150 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  176.590  15.000  0.000  0.000  0.00

0160 73066001 000 BRIDGE SUBSTRUCTURE CLEANING (ABUT) EA  3,491.070  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  75,000.000  0.000  0.000  0.00

0115 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

000407140BR 2024(304)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0315 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.830  529.000  0.000  0.000  0.00

0320 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.600  589.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 060690000407023 [IH 20 EB @ UP RR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0390 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  176.590  50.000  0.000  0.000  0.00

0400 73066001 000 BRIDGE SUBSTRUCTURE CLEANING (ABUT) EA  3,491.070  2.000  0.000  0.000  0.00

 0.00Category Subtotal

000407141BR 2024(304)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.830  526.000  0.000  0.000  0.00

0505 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.600  586.000  0.000  0.000  0.00

 0.00Category Subtotal

000407142BR 2024(304)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0670 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.830  586.000  0.000  0.000  0.00

0675 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.600  526.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 060690000407024 [IH 20 EB @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0740 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  53.640  88.000  0.000  0.000  0.00

0745 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  176.590  20.000  0.000  0.000  0.00

 0.00Category Subtotal

086603017BR 2024(580)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0845 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.830  933.000  0.000  0.000  0.00

0850 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.600  933.000  0.000  0.000  0.00

0855 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  7,045.440  1.000  0.000  0.000  0.00

0860 06626092 000 WK ZN PAV MRK REMOV (W)36"(YLD TRI) EA  513.570  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 060520086603002 [FM 1053 @ PECOS RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0920 04296002 000 CONC STR REPAIR (EPOXY MORTAR) SF  235.680  200.000  0.000  0.000  0.00

0935 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  176.590  30.000  0.000  0.000  0.00

 0.00Category Subtotal

118802120BR 2024(304)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1040 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.830  1,064.000  0.000  0.000  0.00

1045 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.600  1,064.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 061650000503267 [LOOP 250 @ IH 20 BUS & UPRR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1115 04326001 000 RIPRAP (CONC)(4 IN) CY  745.210  75.000  0.000  0.000  0.00

 0.00Category Subtotal

222401125BR 2024(304)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1225 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.830  526.000  526.000  0.000  0.00

1230 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.600  526.000  526.000  0.000  0.00

1245 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  20.170  860.000  860.000  0.000  0.00

1295 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  2,054.270  1.000  1.000  0.000  0.00

1305 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  61.980  44.000  44.000  0.000  0.00

1310 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  34.000  34.000  34.000  0.000  0.00

1315 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  61.980  44.000  44.000  0.000  0.00

1320 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  51.450  16.000  16.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 060690222401228 [SH 302/LP 338 NB @ IH 20 BUS & UP R

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1380 04296002 000 CONC STR REPAIR (EPOXY MORTAR) SF  235.680  80.000  80.000  0.000  0.00

1396 06586061 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  86.320  0.000  74.000  0.000  0.00

Added by CO#4

1400 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  176.590  130.000  130.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,886,374.73
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04286001 000 SY  9.240PENETRATING CONCRETE SURFACE TREATMENT  16,973.670  156,836.70 17,162.00

04296007 000 SF  182.400CONC STR REPAIR (VERTICAL & OVERHEAD)  5,220.090  952,144.43 2,004.00

04296009 000 SF  230.780CONC STR REPAIR (STANDARD)  7.500  1,730.85 10.00

04326045 000 CY  1,160.940RIPRAP (MOW STRIP)(4 IN)  108.611  126,090.85 56.00

04386004 000 LF  53.640CLEANING AND SEALING EXIST JOINTS(CL7)  1,439.000  77,187.96 950.00

04516024 000 LF  326.890RETROFIT RAIL (TY SSTR)  2,028.000  662,932.92 1,012.00

05006001 LS  11,000.000MOBILIZATION  1.000  11,000.00 1.00

Added with revised unit price

05006001 000 LS  199,908.000MOBILIZATION  1.000  199,908.00 1.00

05026001 008 MO  9,972.140BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  149,582.10 9.00

05126001 000 LF  49.710PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  1,720.000  85,501.20 860.00

05126025 000 LF  16.450PORT CTB (MOVE)(SGL SLP)(TY 1)  2,580.000  42,441.00 860.00

05406002 001 LF  42.800MTL W-BEAM GD FEN (STEEL POST)  2,785.000  119,198.00 925.00

05406006 001 EA  4,617.830MTL BEAM GD FEN TRANS (THRIE-BEAM)  8.000  36,942.64 4.00

05406016 001 EA  2,222.130DOWNSTREAM ANCHOR TERMINAL SECTION  5.000  11,110.65 2.00

05426001 000 LF  6.140REMOVE METAL BEAM GUARD FENCE  1,400.000  8,596.00 925.00

05426002 000 EA  1,354.270REMOVE TERMINAL ANCHOR SECTION  2.000  2,708.54 1.00

05426003 000 EA  827.130REMOVE DOWNSTREAM ANCHOR TERMINAL  3.000  2,481.39 2.00

05446001 000 EA  4,057.130GUARDRAIL END TREATMENT (INSTALL)  12.000  48,685.56 2.00

05446003 000 EA  1,354.270GUARDRAIL END TREATMENT (REMOVE)  4.000  5,417.08 1.00

05456003 000 EA  3,914.270CRASH CUSH ATTEN (MOVE & RESET)  2.000  7,828.54 1.00

05456019 000 EA  13,085.670CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  3.000  39,257.01 1.00

41066001 SY  164.150POLYESTER POLYMER CONC OVERLAY (3/4")  7,855.340  1,289,454.06 0.00

42076003 000 EA  89,783.580STEEL BRIDGE ZONE PAINTING REF STR #3  5.750  516,255.59 3.00

61856002 002 DAY  309.140TMA (STATIONARY)  334.000  103,252.76 177.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  229,830.900  229,830.90 75,000.00

$4,886,374.73TOTAL ITEM EARNINGS TO DATE


