
 96,197.12

000504083CONTRACT ID:

PROJECT: F 2025(427)

CONTRACT:

06253203

PROJECTED AMOUNT: $12,025,343.60

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Jennifer Chavarria, P.E.

MARTIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0014

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

06/05/2025

ESTIMATE PAID:

 138

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$12,121,540.72

CONTRACT:

07/29/2026

AWARD AMOUNT: $11,318,569.20

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 77.09

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.75

$0.00 $11,970,509.48 $11,970,509.48 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $11,970,509.48 $11,970,509.48 

$0.00 $0.00 $0.00 

$0.00 $11,970,509.48 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $11,970,509.48 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 000504083 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 8ESTIMATE 0014

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 138

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

10/06/2025

 179

 0

 179

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

TIME SUSPENDED 34

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 TIME SUSPENDED

08/02/2026  1 TIME SUSPENDED

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 TIME SUSPENDED

08/09/2026  1 TIME SUSPENDED

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 TIME SUSPENDED

08/16/2026  1 TIME SUSPENDED

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 TIME SUSPENDED

08/23/2026  1 TIME SUSPENDED

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 TIME SUSPENDED

08/30/2026  1 TIME SUSPENDED

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

000504083PROJECT CONTROLF 2025(427)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0061 01057008 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY  5.480  0.000  115,534.000  115,256.21  631,604.00

ADDED BY CO#1 WITH REVISED UNIT PRICE

0065 01347002 000 BACKFILL (TY B) STA  281.000  400.000  0.000  400.00  112,400.00

0080 02517083 000 REWORK BS MTL (TY D)(SURF)(ORD COMP) SY  1.260  115,534.000  0.000  115,256.21  145,222.82

0085 03107001 000 PRIME COAT (AE-P) GAL  4.460  23,108.000  0.000  9,875.00  44,042.50

0090 03467004 000 STONE-MTRX-ASPH SMA-C SAC-B PG76-22 TON  128.450  50,836.000  0.000  50,777.43  6,522,360.88

0091 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  254,180.000  0.000  286,328.18  286,328.18

0092 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  203,344.000  0.000  281,987.82  281,987.82

0095 03467023 000 STONE-MTRX-ASPH SMAR-F SAC-A TON  142.000  18,948.000  0.000  18,129.09  2,574,330.78

0096 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  254,180.000  0.000  111,838.15  111,838.15

0097 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  203,344.000  0.000  123,988.49  123,988.49

0098 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  29,366.400  0.000  51,147.00  51,147.00

0100 03467028 000 TACK COAT GAL  4.020  11,554.000  0.000  11,125.00  44,722.50

0105 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  15.110  1,690.000  0.000  3,462.20  52,313.84

0110 04167024 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  95.950  8.000  0.000  8.00  767.60

0115 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  214.780  24.000  0.000  24.00  5,154.72

0120 04807001 000 CLEAN EXIST CULVERTS EA  8,250.000  6.000  0.000  6.00  49,500.00

0125 05007001 000 MOBILIZATION LS  215,000.000  1.000  0.000  0.90  193,500.00

0127 05007002 MOBILIZATION (CALLOUT) EA  3,300.000  0.000  1.000  1.00  3,300.00

Added by CO#1

0130 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,500.000  9.000  0.000  9.00  85,500.00

0135 05057001 000 TMA (STATIONARY) DAY  165.000  170.000  0.000  102.00  16,830.00

0140 05057002 000 TMA (MOBILE OPERATION) HR  93.500  240.000  0.000  48.00  4,488.00

0145 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  11.000  2,000.000  0.000  2,000.00  22,000.00

0150 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  2,000.000  0.000  2,000.00  4,400.00

0155 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.220  79,984.000  0.000  83,500.00  18,370.00

0160 05337005 000 FILL MILLED ASPH RUMBLE STRIPS (SHLDR) LF  4.440  39,992.000  0.000  39,992.00  177,564.48

0170 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  792.000  8.000  0.000  8.00  6,336.00

0175 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,003.200  10.000 -6.000  4.00  4,012.80

0185 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  22.000 -1.000  21.00  2,100.00

0200 06587061 000 INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI) EA  116.600  36.000  0.000  41.68  4,859.89

0205 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  30.000  36.000  0.000  36.00  1,080.00

0210 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.190  30,000.000  0.000  15,570.00  2,958.30

0215 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.190  119,976.000  0.000  83,306.00  15,828.14

0220 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.190  119,976.000  0.000  62,149.00  11,808.31

0225 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  6,000.000  0.000  3,706.00  7,412.00

0230 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.680  10,800.000  0.000  10,490.00  7,133.20

0235 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.680  40,792.000  0.000  42,120.00  28,641.60

0240 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.680  40,792.000  0.000  41,200.00  28,016.00

0245 06727006 000 REFL PAV MRKR TY II-C-R EA  4.680  516.000  0.000  520.00  2,433.60

0250 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  40,792.000  0.000  39,992.00  39,992.00

0255 30077001 000 BONDING COURSE GAL  2.540  16,886.000  0.000  22,350.00  56,769.00

0260 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  9,350.000  2.000  0.000  2.00  18,700.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0266 60327001 AUTO PORT SMART TRAFFIC MONITORING SYS DAY  357.500  0.000  180.000  228.00  81,510.00

Added by CO#1 with a Revised Unit Price

0270 60337001 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  16,500.000  6.000  0.000  5.00  82,500.00

181 06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,254.000  0.000  1.000  1.00  1,254.00

Added by CO#1

182 06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,490.500  0.000  8.000  8.00  11,924.00

Added by CO#1

Category Subtotal $11,978,930.60

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0325 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  8,421.12 -8,421.12

Category Subtotal $-8,421.12

000504083F 2025(427)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01057028 000 RMV (8") TRT/UNTRT BASE & ASPH PAV SY  5.000  115,534.000 -115,534.000  0.000  0.00

0070 01507002 000 BLADING HR  400.000  100.000  0.000  0.000  0.00

0075 02167001 000 PROOF ROLLING HR  150.000  40.000  0.000  0.000  0.00

0126 05007001 MOBILIZATION LS  3,300.000  0.000  0.000  0.000  0.00

Added by CO#1

0165 06367002 000 ALUMINUM SIGNS (TY G) SF  45.740  231.000  0.000  0.000  0.00

0180 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,314.500  4.000 -4.000  0.000  0.00

0190 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  8.950  1,368.900  0.000  0.000  0.00

0195 06477003 000 REMOVE LRSA EA  955.900  3.000  0.000  0.000  0.00

0265 60327001 000 AUTO PORT SMART TRAFFIC MONITORING SYS DAY  159.500  180.000 -180.000  0.000  0.00

0275 96057005 000 CALD CREDIT FOR EARLY COMPLETION DOL  1.000  45,810.000  0.000  0.000  0.00

0280 96057008 000 ROAD USER COST - DISINCENTIVE DOL -1.000  498,000.000  0.000  0.000  0.00

0285 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0290 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0300 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0305 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1,000.000  0.000  0.000  0.00

0310 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0315 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  15,000.000  0.000  0.000  0.00
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0320 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  200,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,970,509.48
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057008 SY  5.480RMV (8"-12") TRT/UNTRT BASE & ASPH PAV  115,256.205  631,604.00 0.00

ADDED BY CO#1 WITH REVISED UNIT PRICE

01347002 000 STA  281.000BACKFILL (TY B)  400.000  112,400.00 400.00

02517083 000 SY  1.260REWORK BS MTL (TY D)(SURF)(ORD COMP)  115,256.205  145,222.82 115,534.00

03107001 000 GAL  4.460PRIME COAT (AE-P)  9,875.000  44,042.50 23,108.00

03467004 000 TON  128.450STONE-MTRX-ASPH SMA-C SAC-B PG76-22  50,777.430  6,522,360.88 50,836.00

03467023 000 TON  142.000STONE-MTRX-ASPH SMAR-F SAC-A  18,129.090  2,574,330.78 18,948.00

03467026 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  398,166.330  398,166.33 508,360.00

03467027 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  405,976.310  405,976.31 406,688.00

03467028 000 GAL  4.020TACK COAT  11,125.000  44,722.50 11,554.00

03547002 000 SY  15.110PLANE & TEXT ASPH CONC PAV(0" TO 2")  3,462.200  52,313.84 1,690.00

04167024 000 LF  95.950DRILL SHAFT (NON - REINFORCED) (12 IN)  8.000  767.60 8.00

04167028 000 LF  214.780DRILL SHAFT (SIGN MTS) (24 IN)  24.000  5,154.72 24.00

04807001 000 EA  8,250.000CLEAN EXIST CULVERTS  6.000  49,500.00 6.00

05007001 000 LS  215,000.000MOBILIZATION  0.900  193,500.00 1.00

05007002 EA  3,300.000MOBILIZATION (CALLOUT)  1.000  3,300.00 0.00

Added by CO#1

05027001 000 MO  9,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  85,500.00 9.00

05057001 000 DAY  165.000TMA (STATIONARY)  102.000  16,830.00 170.00

05057002 000 HR  93.500TMA (MOBILE OPERATION)  48.000  4,488.00 240.00

05067045 000 LF  11.000BIODEG EROSN CONT LOGS (INSTL) (18")  2,000.000  22,000.00 2,000.00

05067046 000 LF  2.200BIODEG EROSN CONT LOGS (REMOVE)  2,000.000  4,400.00 2,000.00

05337001 000 LF  0.220MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  83,500.000  18,370.00 79,984.00

05337005 000 LF  4.440FILL MILLED ASPH RUMBLE STRIPS (SHLDR)  39,992.000  177,564.48 39,992.00

05857004 000 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 346)  51,147.000  51,147.00 29,366.40

06447001 000 EA  792.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  8.000  6,336.00 8.00

06447004 000 EA  1,003.200IN SM RD SN SUP&AM TY10BWG(1)SA(T)  4.000  4,012.80 10.00

06447028 EA  1,254.000IN SM RD SN SUP&AM TYS80(1)SA(T)  1.000  1,254.00 0.00

Added by CO#1

06447031 EA  1,490.500IN SM RD SN SUP&AM TYS80(1)SA(U)  8.000  11,924.00 0.00

Added by CO#1

06447073 000 EA  100.000REMOVE SM RD SN SUP&AM  21.000  2,100.00 22.00

06587061 000 EA  116.600INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI)  41.680  4,859.89 36.00

06587078 000 EA  30.000REMOVE DELIN & OBJECT MARKER ASSMS  36.000  1,080.00 36.00

06627005 000 LF  0.190WK ZN PAV MRK NON-REMOV (W)6"(BRK)  15,570.000  2,958.30 30,000.00

06627008 000 LF  0.190WK ZN PAV MRK NON-REMOV (W)6"(SLD)  83,306.000  15,828.14 119,976.00

06627038 000 LF  0.190WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  62,149.000  11,808.31 119,976.00

06627112 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY W  3,706.000  7,412.00 6,000.00

06667408 000 LF  0.680REFL PAV MRK TY I (W)6"(BRK)(100MIL)  10,490.000  7,133.20 10,800.00

06667411 000 LF  0.680REFL PAV MRK TY I (W)6"(SLD)(100MIL)  42,120.000  28,641.60 40,792.00

06667423 000 LF  0.680REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  41,200.000  28,016.00 40,792.00

06727006 000 EA  4.680REFL PAV MRKR TY II-C-R  520.000  2,433.60 516.00

06777001 000 LF  1.000ELIM EXT PM & MRKS (4")  39,992.000  39,992.00 40,792.00

30077001 000 GAL  2.540BONDING COURSE  22,350.000  56,769.00 16,886.00
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60257001 000 EA  9,350.000TMSP RADAR SPEED CONTROL MONITOR  2.000  18,700.00 2.00

60327001 000 DAY  159.500AUTO PORT SMART TRAFFIC MONITORING SYS  0.000  0.00 0.00

60327001 DAY  357.500AUTO PORT SMART TRAFFIC MONITORING SYS  228.000  81,510.00 0.00

Added by CO#1 with a Revised Unit Price

60337001 000 EA  16,500.000PORTABLE CHANGEABLE MESSAGE SIGN  5.000  82,500.00 6.00

96067005 000 DOL -1.000FORCE ACCOUNT-COMMER LAB USE DEDUCTION  8,421.120 -8,421.12 450.00

$11,970,509.48TOTAL ITEM EARNINGS TO DATE


