
 115,880.80

000506125CONTRACT ID:

PROJECT: BR 2025(545)

CONTRACT:

03253005

PROJECTED AMOUNT: $14,297,269.77

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RAGLE CONSTRUCTION, INC.

Ryan Sayles, P.E.

HOWARD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0017

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/09/2025

03/04/2025

ESTIMATE PAID:

 232

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/23/2025

$14,413,150.57

CONTRACT:

09/01/2026

AWARD AMOUNT: $14,287,269.77

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 58.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 70.25

$1,315,582.58 $9,230,287.90 $10,545,870.48 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$420,000.00 $0.00 $420,000.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$895,582.58 $9,230,287.90 $10,125,870.48 

$0.00 $0.00 $0.00 

$895,582.58 $10,125,870.48 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,230,287.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 232

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/23/2025

06/08/2025

 397

 0

 397

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

BR 2025(546) 000505116PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1115 06187054 CONDT (PVC) (SCH 80) (2")000 LF  20.000 $4,460.00 223.000  223.00 290.00

1120 06187055 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  25.000 $2,225.00 89.000  685.00 625.00

1125 06187060 CONDT (PVC) (SCH 80) (3")000 LF  30.000 $2,070.00 69.000  69.00 200.00

1130 06187064 CONDT (PVC) (SCH 80) (4")000 LF  30.000 $3,120.00 104.000  104.00 270.00

1135 06187065 CONDT (PVC) (SCH 80) (4") (BORE)000 LF  35.000 $4,200.00 120.000  745.00 625.00

1165 06247008 GROUND BOX TY D (162922)W/APRON000 EA  1,500.000 $9,000.00 6.000  6.00 4.00

1175 06287148 ELC SRV TY D 120/240 060(NS)SS(E)SP(O)000 EA  10,000.000 $20,000.00 2.000  2.00 2.00

BR 2025(545) 000506125PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 01327004 EMBANK (FNL)(DC)(TY B)000 CY  50.000 $25,000.00 500.000  2,000.00 3,495.00

0120 03107004 PRIME COAT (MC-30)000 GAL  7.000 $7,056.00 1,008.000  1,008.00 2,485.00

0125 03417082 TACK COAT000 GAL  5.500 $7,425.00 1,350.000  1,350.00 3,975.00

0130 03447021 SP MIXES SP-C SAC-B PG70-22000 TON  212.000 $432,755.60 2,041.300  2,041.30 5,466.00

0150 04327001 RIPRAP (CONC)(4 IN)000 CY  610.000 $25,943.30 42.530  42.53 172.00

0175 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  55,000.000 $55,000.00 1.000  3.00 7.00

0180 05057001 TMA (STATIONARY)000 DAY  450.000 $8,100.00 18.000  44.00 60.00

0190 05067020 CONSTRUCTION EXITS (INSTALL) (TY 1)000 SY  35.000 $11,655.00 333.000  444.00 444.00

0270 05297009 CONC CURB & GUTTER (TY II)000 LF  30.000 $28,727.40 957.580  957.58 2,089.00

0335 06107009 REMOVE RD IL ASM (TRANS-BASE)000 EA  950.000 $2,850.00 3.000  3.00 6.00

0550 06807004 REMOVING TRAFFIC SIGNALS000 EA  6,500.000 $6,500.00 1.000  1.00 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 081150000506331 [SH350@IH20]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0665 04207023 CL C CONC (CAP)(HPC)000 CY  1,850.000 $200,355.00 108.300  108.30 108.30

0670 04207039 CL C CONC (COLUMN)(HPC)000 CY  1,750.000 $45,500.00 26.000  78.00 78.00

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0740 96017001 MATERIAL ON HAND DOL  1.000 -$6,359.72-6,359.720  249,043.08 1,000.00

$895,582.58TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000505116PROJECT CONTROLBR 2025(546)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0860 01047005 000 REMOV CONC (MOWSTRIP) LF  7.000  1,258.000  0.000  1,258.00  8,806.00

0865 01047006 000 REMOV CONC (RIPRAP) SY  12.250  1,303.000  0.000  1,394.00  17,076.50

0870 01047008 000 REMOV CONC (MEDIANS) SY  19.000  379.000  0.000  379.00  7,201.00

0875 01047010 000 REMOV CONC (PAVERS) SY  16.000  191.000  0.000  191.00  3,056.00

0880 01047017 000 REMOV CONC (CURB & GUTTER) LF  11.000  884.000  0.000  884.00  9,724.00

0885 01057034 000 RMV (14") TRT/UNTRT BASE & ASPH PAV SY  11.500  1,969.000  0.000  1,969.00  22,643.50

0890 01107001 000 EXCAV (ROADWAY) CY  170.000  330.000  0.000  330.00  56,100.00

0895 01327004 000 EMBANK (FNL)(DC)(TY B) CY  50.000  506.000  0.000  506.00  25,300.00

0920 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  450.000  39.000  0.000  39.00  17,550.00

0925 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  500.000  22.000  0.000  22.00  11,000.00

0930 04227013 000 APPROACH SLAB CY  540.000  786.600  0.000  786.60  424,764.00

0935 04327001 000 RIPRAP (CONC)(4 IN) CY  610.000  202.000  0.000  234.19  142,858.34

0940 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  869,000.000  1.000  0.000  1.00  869,000.00

0945 04967019 000 REMOV STR (RET WALL) LF  50.000  25.000  0.000  25.00  1,250.00

0950 05007001 000 MOBILIZATION LS  1,400,000.000  0.650  0.000  0.65  910,000.00

0955 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  55,000.000  13.000  0.000  10.00  550,000.00

0960 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  35,000.000  5.000  0.000  5.00  175,000.00

0965 05057001 000 TMA (STATIONARY) DAY  450.000  60.000  0.000  60.00  27,000.00

0970 05057003 000 TMA (MOBILE OPERATION) DAY  800.000  4.000  0.000  7.00  5,600.00

0975 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  444.000  0.000  444.00  15,540.00

0985 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.000  446.000  0.000  360.00  1,800.00

0990 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  446.000  0.000  240.00  240.00

0995 05087001 000 CONSTRUCTING DETOURS SY  70.000  458.000  0.000  451.00  31,570.00

1000 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  125.000  180.000  0.000  180.00  22,500.00

1005 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  125.000  80.000  0.000  80.00  10,000.00

1020 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  10.000  180.000  0.000  180.00  1,800.00

1025 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  10.000  80.000  0.000  80.00  800.00

1035 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  130.000  1,000.000  0.000  1,000.00  130,000.00

1040 05297002 000 CONC CURB (TY II) LF  14.000  479.000  0.000  479.00  6,706.00

1050 05317001 000 CONC SIDEWALKS (4") SY  62.000  277.000  0.000  277.00  17,174.00

1055 05317005 000 CURB RAMPS (TY 1) EA  2,070.000  1.000  0.000  1.00  2,070.00

1060 05317006 000 CURB RAMPS (TY 2) EA  2,350.000  3.000  0.000  4.00  9,400.00

1070 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  850.000  0.000  850.00  2,550.00

1075 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  200.000  3.000  0.000  3.00  600.00

1080 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  200.000  1.000  0.000  1.00  200.00

1085 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  4.000  0.000  4.00  12,000.00

1090 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  4.000  0.000  4.00  800.00

1095 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,100.000  2.000  0.000  2.00  2,200.00

1100 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,100.000  2.000  0.000  3.00  3,300.00

1105 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,000.000  6.000  0.000  11.00  110,000.00

1110 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  950.000  2.000  0.000  2.00  1,900.00

1115 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.000  290.000  0.000  223.00  4,460.00

1120 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  25.000  625.000  0.000  685.00  17,125.00

1125 06187060 000 CONDT (PVC) (SCH 80) (3") LF  30.000  200.000  0.000  69.00  2,070.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1130 06187064 000 CONDT (PVC) (SCH 80) (4") LF  30.000  270.000  0.000  104.00  3,120.00

1135 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  35.000  625.000  0.000  745.00  26,075.00

1165 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,500.000  4.000  0.000  6.00  9,000.00

1175 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  10,000.000  2.000  0.000  2.00  20,000.00

1180 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  700.000  18.000  0.000  18.00  12,600.00

1185 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  932.000  6.000  0.000  6.00  5,592.00

1190 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,205.000  4.000  0.000  4.00  4,820.00

1195 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,355.000  4.000  0.000  4.00  5,420.00

1200 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  2,490.000  2.000  0.000  2.00  4,980.00

1205 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  33.000  0.000  33.00  3,300.00

1235 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  2.000  100.000  0.000  100.00  200.00

1240 06627066 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  3.000  90.000  0.000  50.00  150.00

1245 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.150  3,570.000  0.000  2,050.00  2,357.50

1255 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  13.500  270.000  0.000  90.00  1,215.00

1270 06627099 000 WK ZN PAV MRK REMOV (Y)6"(DOT) LF  3.000  140.000  0.000  100.00  300.00

1275 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.150  6,300.000  0.000  2,400.00  2,760.00

1280 06667236 000 RE PM TY III (W)(6")(SLD) LF  1.000  4,698.000  0.000  4,698.00  4,698.00

1285 06667237 000 RE PM TY III (W)(6")(BRK) LF  1.450  860.000  0.000  750.00  1,087.50

1290 06667239 000 RE PM TY III (W)(8")(SLD) LF  1.450  2,117.000  0.000  2,139.00  3,101.55

1295 06667248 000 RE PM TY III (Y)(6")(SLD) LF  1.000  7,770.000  0.000  6,762.00  6,762.00

1300 06687021 000 PREFAB PM TY B (W)(24")(SLD) LF  27.450  773.000  0.000  705.00  19,352.25

1305 06687023 000 PREFAB PM TY B (W)(ARROW) EA  565.000  9.000  0.000  9.00  5,085.00

1310 06687031 000 PREFAB PM TY B (W)(WORD) EA  765.000  9.000  0.000  9.00  6,885.00

1320 06687056 000 PREFAB PM TY B (Y)(24")(SLD) LF  27.450  109.000  0.000  103.00  2,827.35

1325 06727002 000 REFL PAV MRKR TY I-C EA  6.750  149.000  0.000  135.00  911.25

1330 06727004 000 REFL PAV MRKR TY II-A-A EA  6.750  196.000  0.000  160.00  1,080.00

1335 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  3,550.000  0.000  3,550.00  3,550.00

1345 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  60.000  34.000  0.000  10.00  600.00

1350 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.270  13,328.000  0.000  12,282.00  3,316.14

1355 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.400  2,117.000  0.000  2,117.00  846.80

1360 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.000  882.000  0.000  808.00  1,616.00

1365 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  1.750  345.000  0.000  295.00  516.25

1375 06807004 000 REMOVING TRAFFIC SIGNALS EA  6,500.000  2.000  0.000  2.00  13,000.00

1380 06817001 000 TEMP TRAF SIGNALS EA  75,000.000  2.000  0.000  2.00  150,000.00

Category Subtotal $4,017,858.93

002 BRIDGE: 081150000505330 [BU 87 @ IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1016 05127029 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  10.000  0.000  450.000  390.00  3,900.00

Change Order 001

1031 05127053 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  25.490  0.000  380.000  390.00  9,941.10

Change Order 001

1530 04007010 000 CEM STABIL BKFL CY  100.000  322.000  0.000  308.00  30,800.00

1535 04037001 000 TEMPORARY SPL SHORING SF  50.000  228.000  0.000  228.00  11,400.00

1540 04167006 000 DRILL SHAFT (36 IN) LF  375.000  780.000  0.000  780.00  292,500.00

1545 04207013 000 CL C CONC (ABUT)(HPC) CY  1,280.000  90.700  0.000  90.70  116,096.00



CONTRACT ID 000506125 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 14ESTIMATE 0017

002 BRIDGE: 081150000505330 [BU 87 @ IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1550 04207023 000 CL C CONC (CAP)(HPC) CY  1,850.000  129.900  0.000  129.90  240,315.00

1555 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,750.000  78.000  0.000  78.00  136,500.00

1560 04227001 000 REINF CONC SLAB SF  30.000  22,833.000  0.000  22,833.00  684,990.00

1565 04227012 000 BRIDGE SIDEWALK SF  12.000  3,834.000  0.000  3,834.00  46,008.00

1570 04257001 000 PRESTR CONC GIRDER (TX28) LF  290.000  2,728.110  0.000  2,728.11  791,151.90

1575 04277004 000 SILICONE RESIN PAINT FINISH SF  4.250  4,492.000  0.000  4,492.00  19,091.00

1580 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  17.000  564.000  0.000  564.00  9,588.00

1585 04507033 000 RAIL (TY C221)(HPC) LF  130.000  534.000  0.000  546.00  70,980.00

1590 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  190.000  237.000  0.000  237.00  45,030.00

Category Subtotal $2,508,291.00

000506125PROJECT CONTROLBR 2025(545)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  7.000  1,085.000  0.000  1,085.00  7,595.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  12.250  1,371.000  0.000  1,359.00  16,647.75

0070 01047008 000 REMOV CONC (MEDIANS) SY  19.000  1,011.000  0.000  711.00  13,509.00

0075 01047017 000 REMOV CONC (CURB & GUTTER) LF  11.000  2,216.000  0.000  1,352.00  14,872.00

0080 01057034 000 RMV (14") TRT/UNTRT BASE & ASPH PAV SY  11.500  9,528.000  0.000  4,286.00  49,289.00

0085 01107001 000 EXCAV (ROADWAY) CY  170.000  295.000  0.000  295.00  50,150.00

0090 01327004 000 EMBANK (FNL)(DC)(TY B) CY  50.000  3,495.000  0.000  2,000.00  100,000.00

0120 03107004 000 PRIME COAT (MC-30) GAL  7.000  2,485.000  0.000  1,008.00  7,056.00

0125 03417082 000 TACK COAT GAL  5.500  3,975.000  0.000  1,350.00  7,425.00

0130 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON  212.000  5,466.000  0.000  2,041.30  432,755.60

0150 04327001 000 RIPRAP (CONC)(4 IN) CY  610.000  172.000  0.000  42.53  25,943.30

0165 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  869,000.000  1.000  0.000  1.00  869,000.00

0170 05007001 000 MOBILIZATION LS  1,400,000.000  0.350  0.000  0.25  350,000.00

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  55,000.000  7.000  0.000  3.00  165,000.00

0180 05057001 000 TMA (STATIONARY) DAY  450.000  60.000  0.000  44.00  19,800.00

0185 05057003 000 TMA (MOBILE OPERATION) DAY  800.000  4.000  0.000  3.00  2,400.00

0190 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  444.000  0.000  444.00  15,540.00

0200 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.000  2,659.000  0.000  1,200.00  6,000.00

0210 05087001 000 CONSTRUCTING DETOURS SY  70.000  430.000  0.000  430.00  30,100.00

0215 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  125.000  740.000  0.000  560.00  70,000.00

0220 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  125.000  40.000  0.000  80.00  10,000.00

0230 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  10.000  1,500.000  0.000  393.30  3,933.00

0270 05297009 000 CONC CURB & GUTTER (TY II) LF  30.000  2,089.000  0.000  957.58  28,727.40

0305 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  675.000  0.000  675.00  2,025.00

0310 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  200.000  4.000  0.000  4.00  800.00

0325 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,100.000  4.000  0.000  4.00  4,400.00

0330 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,100.000  4.000  0.000  3.00  3,300.00

0335 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  950.000  6.000  0.000  3.00  2,850.00

0515 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  7,500.000  0.000  7,500.00  7,500.00

0550 06807004 000 REMOVING TRAFFIC SIGNALS EA  6,500.000  1.000  0.000  1.00  6,500.00

Category Subtotal $2,323,118.05
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002 BRIDGE: 081150000506331 [SH350@IH20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0226 05127029 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  10.000  0.000  1,680.000  1,620.00  16,200.00

Change Order 001

0655 04167006 000 DRILL SHAFT (36 IN) LF  375.000  760.000  0.000  760.00  285,000.00

0660 04207013 000 CL C CONC (ABUT)(HPC) CY  1,280.000  70.200  0.000  70.20  89,856.00

0665 04207023 000 CL C CONC (CAP)(HPC) CY  1,850.000  108.300  0.000  108.30  200,355.00

0670 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,750.000  78.000  0.000  78.00  136,500.00

1011 05127005 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  72.670  0.000  2,130.000  2,130.00  154,787.10

Change Order 001

Category Subtotal $882,698.10

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0725 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  144,861.32  144,861.32

0740 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  249,043.08  249,043.08

Category Subtotal $393,904.40

000505116BR 2025(546)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0721 96057008 ROAD USER COST - DISINCENTIVE DOL  1,030.000  0.000 -10.000  0.000  0.00

ADDED BY CHANGE ORDER 002, QUANTITY IS HOURS

0900 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.750  582.000  0.000  0.000  0.00

0905 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.750  582.000  0.000  0.000  0.00

0910 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.750  582.000  0.000  0.000  0.00

0915 01687001 000 VEGETATIVE WATERING TGL  60.000  11.500  0.000  0.000  0.00

0980 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  12.000  444.000  0.000  0.000  0.00

1010 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  30.000  2,070.000 -2,070.000  0.000  0.00

1015 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  10.000  390.000 -390.000  0.000  0.00

1030 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  10.000  380.000 -380.000  0.000  0.00

1045 05297009 000 CONC CURB & GUTTER (TY II) LF  30.000  12.000  0.000  0.000  0.00

1065 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  4.000  0.000  0.000  0.00

1140 06207007 000 ELEC CONDR (NO.8) BARE LF  2.000  1,990.000  0.000  0.000  0.00

1145 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.500  2,430.000  0.000  0.000  0.00

1150 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  110.000  0.000  0.000  0.00

1155 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,200.000  2.000  0.000  0.000  0.00

1160 06247007 000 GROUND BOX TY D (162922) EA  1,000.000  1.000  0.000  0.000  0.00

1170 06247013 000 REMOVE GROUND BOX EA  400.000  5.000  0.000  0.000  0.00

1210 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  45.000  8.000  0.000  0.000  0.00

1215 06587014 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA  45.000  8.000  0.000  0.000  0.00

1220 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  45.000  2.000  0.000  0.000  0.00

1225 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  45.000  8.000  0.000  0.000  0.00

1230 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  45.000  2.000  0.000  0.000  0.00
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1250 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.500  500.000  0.000  0.000  0.00

1260 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  275.000  4.000  0.000  0.000  0.00

1265 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  540.000  4.000  0.000  0.000  0.00

1315 06687037 000 PREFAB PM TY B (W)(18")(YLD TRI) EA  100.000  10.000  0.000  0.000  0.00

1340 06777008 000 ELIM EXT PM & MRKS (24") LF  5.000  124.000  0.000  0.000  0.00

1370 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  75,000.000  2.000  0.000  0.000  0.00

1385 06827001 000 VEH SIG SEC (12")LED(GRN) EA  350.000  16.000  0.000  0.000  0.00

1390 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  350.000  8.000  0.000  0.000  0.00

1395 06827003 000 VEH SIG SEC (12")LED(YEL) EA  350.000  16.000  0.000  0.000  0.00

1400 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  350.000  8.000  0.000  0.000  0.00

1405 06827005 000 VEH SIG SEC (12")LED(RED) EA  350.000  16.000  0.000  0.000  0.00

1410 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  350.000  4.000  0.000  0.000  0.00

1415 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,000.000  8.000  0.000  0.000  0.00

1420 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  175.000  12.000  0.000  0.000  0.00

1425 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  250.000  8.000  0.000  0.000  0.00

1430 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.500  1,680.000  0.000  0.000  0.00

1435 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.100  775.000  0.000  0.000  0.00

1440 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.100  495.000  0.000  0.000  0.00

1445 06847036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  5.750  1,035.000  0.000  0.000  0.00

1450 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  6.500  1,805.000  0.000  0.000  0.00

1455 06867047 000 INS TRF SIG PL AM(S)1 ARM(44`)LUM EA  16,000.000  1.000  0.000  0.000  0.00

1460 06867051 000 INS TRF SIG PL AM(S)1 ARM(48`)LUM EA  16,500.000  2.000  0.000  0.000  0.00

1465 06867063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  44,000.000  1.000  0.000  0.000  0.00

1470 06877001 000 PED POLE ASSEMBLY EA  3,800.000  4.000  0.000  0.000  0.00

1475 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,050.000  8.000  0.000  0.000  0.00

1480 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,250.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 081150000505330 [BU 87 @ IH 20]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1595 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1600 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1605 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

000506125BR 2025(545)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.750  1,411.000  0.000  0.000  0.00

0100 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.750  1,411.000  0.000  0.000  0.00

0105 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.750  1,411.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  60.000  27.600  0.000  0.000  0.00

0115 01927022 000 LOOSE AGGR GRND COVER SY  30.000  169.000  0.000  0.000  0.00

0135 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  300.000  55.000  0.000  0.000  0.00

0140 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  450.000  39.000  0.000  0.000  0.00

0145 04227013 000 APPROACH SLAB CY  540.000  121.400  0.000  0.000  0.00
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0155 04327002 000 RIPRAP (CONC)(5 IN) CY  625.000  46.000  0.000  0.000  0.00

0160 04507063 000 RAIL (HANDRAIL)(TY F) LF  280.000  24.000  0.000  0.000  0.00

0195 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  12.000  444.000  0.000  0.000  0.00

0205 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  2,659.000  0.000  0.000  0.00

0225 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  10.000  1,680.000 -1,680.000  0.000  0.00

0235 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  10.000  240.000  0.000  0.000  0.00

0240 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  10.000  1,760.000 -1,760.000  0.000  0.00

0245 05127045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  10.000  920.000  0.000  0.000  0.00

0250 05127046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  10.000  120.000  0.000  0.000  0.00

0255 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  130.000  920.000  0.000  0.000  0.00

0260 05297002 000 CONC CURB (TY II) LF  14.000  96.000  0.000  0.000  0.00

0265 05297005 000 CONC CURB (TY IV) LF  18.000  775.000  0.000  0.000  0.00

0275 05317001 000 CONC SIDEWALKS (4") SY  62.000  244.000  0.000  0.000  0.00

0280 05317005 000 CURB RAMPS (TY 1) EA  2,070.000  3.000  0.000  0.000  0.00

0285 05317006 000 CURB RAMPS (TY 2) EA  2,350.000  4.000  0.000  0.000  0.00

0290 05317010 000 CURB RAMPS (TY 7) EA  2,770.000  1.000  0.000  0.000  0.00

0295 05317014 000 CURB RAMPS (TY 22) EA  3,750.000  8.000  0.000  0.000  0.00

0300 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  4.000  0.000  0.000  0.00

0315 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  4.000  0.000  0.000  0.00

0320 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  4.000  0.000  0.000  0.00

0340 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.000  325.000  0.000  0.000  0.00

0345 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  25.000  705.000  0.000  0.000  0.00

0350 06187057 000 CONDT (PVC) (SCH 80) (2") (CONC ENCSE) LF  30.000  580.000  0.000  0.000  0.00

0355 06187060 000 CONDT (PVC) (SCH 80) (3") LF  30.000  135.000  0.000  0.000  0.00

0360 06187064 000 CONDT (PVC) (SCH 80) (4") LF  30.000  170.000  0.000  0.000  0.00

0365 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  35.000  825.000  0.000  0.000  0.00

0370 06207007 000 ELEC CONDR (NO.8) BARE LF  2.000  1,790.000  0.000  0.000  0.00

0375 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.500  2,920.000  0.000  0.000  0.00

0380 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  120.000  0.000  0.000  0.00

0385 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,200.000  6.000  0.000  0.000  0.00

0390 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,500.000  14.000  0.000  0.000  0.00

0395 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  10,000.000  2.000  0.000  0.000  0.00

0400 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  700.000  20.000  0.000  0.000  0.00

0405 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  932.000  5.000  0.000  0.000  0.00

0410 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,205.000  4.000  0.000  0.000  0.00

0415 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,355.000  4.000  0.000  0.000  0.00

0420 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  2,490.000  2.000  0.000  0.000  0.00

0425 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  235.000  1.000  0.000  0.000  0.00

0430 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  40.000  0.000  0.000  0.00

0435 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  100.000  1.000  0.000  0.000  0.00

0440 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  45.000  8.000  0.000  0.000  0.00

0445 06587014 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA  45.000  8.000  0.000  0.000  0.00

0450 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  45.000  2.000  0.000  0.000  0.00

0455 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  45.000  8.000  0.000  0.000  0.00

0460 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  45.000  2.000  0.000  0.000  0.00

0465 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.150  10,200.000  0.000  0.000  0.00

0470 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  13.500  229.000  0.000  0.000  0.00

0475 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.150  9,650.000  0.000  0.000  0.00

0480 06667236 000 RE PM TY III (W)(6")(SLD) LF  1.000  6,207.000  0.000  0.000  0.00

0485 06667237 000 RE PM TY III (W)(6")(BRK) LF  1.450  700.000  0.000  0.000  0.00

0490 06667248 000 RE PM TY III (Y)(6")(SLD) LF  1.000  8,776.000  0.000  0.000  0.00

0495 06667249 000 RE PM TY III (Y)(6")(BRK) LF  4.000  50.000  0.000  0.000  0.00
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0500 06687021 000 PREFAB PM TY B (W)(24")(SLD) LF  27.450  939.000  0.000  0.000  0.00

0505 06727002 000 REFL PAV MRKR TY I-C EA  6.750  35.000  0.000  0.000  0.00

0510 06727004 000 REFL PAV MRKR TY II-A-A EA  6.750  295.000  0.000  0.000  0.00

0520 06777008 000 ELIM EXT PM & MRKS (24") LF  5.000  60.000  0.000  0.000  0.00

0525 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  60.000  36.000  0.000  0.000  0.00

0530 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.270  15,733.000  0.000  0.000  0.00

0535 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.000  939.000  0.000  0.000  0.00

0540 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  1.750  330.000  0.000  0.000  0.00

0545 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  75,000.000  2.000  0.000  0.000  0.00

0555 06827005 000 VEH SIG SEC (12")LED(RED) EA  350.000  16.000  0.000  0.000  0.00

0560 06827050 000 BACKPLATE W/REFL BRDR (1SEC)(WENT)ALUM EA  150.000  16.000  0.000  0.000  0.00

0565 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.100  395.000  0.000  0.000  0.00

0570 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.100  425.000  0.000  0.000  0.00

0575 06847036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  5.750  615.000  0.000  0.000  0.00

0580 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  6.500  1,385.000  0.000  0.000  0.00

0585 06867031 000 INS TRF SIG PL AM(S)1 ARM(28`)LUM EA  14,000.000  4.000  0.000  0.000  0.00

0590 06867033 000 INS TRF SIG PL AM(S)1 ARM(32`) EA  12,000.000  1.000  0.000  0.000  0.00

0595 06867039 000 INS TRF SIG PL AM(S)1 ARM(36`)LUM EA  15,000.000  1.000  0.000  0.000  0.00

0600 06867043 000 INS TRF SIG PL AM(S)1 ARM(40`)LUM EA  15,500.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 081150000506331 [SH350@IH20]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0241 05127053 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  25.490  0.000  1,750.000  0.000  0.00

Change Order 001

0650 04007010 000 CEM STABIL BKFL CY  100.000  282.000  0.000  0.000  0.00

0675 04227001 000 REINF CONC SLAB SF  30.000  18,560.000  0.000  0.000  0.00

0680 04227012 000 BRIDGE SIDEWALK SF  12.000  3,680.000  0.000  0.000  0.00

0685 04257035 000 PRESTR CONC X-BEAM (5XB20) LF  400.000  2,619.160  0.000  0.000  0.00

0690 04277004 000 SILICONE RESIN PAINT FINISH SF  4.250  3,585.000  0.000  0.000  0.00

0695 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  17.000  546.000  0.000  0.000  0.00

0700 04507033 000 RAIL (TY C221)(HPC) LF  130.000  508.000  0.000  0.000  0.00

0705 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  190.000  192.000  0.000  0.000  0.00

0710 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0715 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0720 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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0730 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0735 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $10,125,870.48
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047005 000 LF  7.000REMOV CONC (MOWSTRIP)  2,343.000  16,401.00 2,343.00

01047006 000 SY  12.250REMOV CONC (RIPRAP)  2,753.000  33,724.25 2,674.00

01047008 000 SY  19.000REMOV CONC (MEDIANS)  1,090.000  20,710.00 1,390.00

01047010 000 SY  16.000REMOV CONC (PAVERS)  191.000  3,056.00 191.00

01047017 000 LF  11.000REMOV CONC (CURB & GUTTER)  2,236.000  24,596.00 3,100.00

01057034 000 SY  11.500RMV (14") TRT/UNTRT BASE & ASPH PAV  6,255.000  71,932.50 11,497.00

01107001 000 CY  170.000EXCAV (ROADWAY)  625.000  106,250.00 625.00

01327004 000 CY  50.000EMBANK (FNL)(DC)(TY B)  2,506.000  125,300.00 4,001.00

03107004 000 GAL  7.000PRIME COAT (MC-30)  1,008.000  7,056.00 2,485.00

03417082 000 GAL  5.500TACK COAT  1,350.000  7,425.00 3,975.00

03447021 000 TON  212.000SP MIXES SP-C SAC-B PG70-22  2,041.300  432,755.60 5,466.00

04007010 000 CY  100.000CEM STABIL BKFL  308.000  30,800.00 322.00

04037001 000 SF  50.000TEMPORARY SPL SHORING  228.000  11,400.00 228.00

04167006 000 LF  375.000DRILL SHAFT (36 IN)  1,540.000  577,500.00 1,540.00

04167044 000 LF  450.000DRILL SHAFT (TRF SIG POLE) (36 IN)  39.000  17,550.00 39.00

04167046 000 LF  500.000DRILL SHAFT (TRF SIG POLE) (48 IN)  22.000  11,000.00 22.00

04207013 000 CY  1,280.000CL C CONC (ABUT)(HPC)  160.900  205,952.00 160.90

04207023 000 CY  1,850.000CL C CONC (CAP)(HPC)  238.200  440,670.00 238.20

04207039 000 CY  1,750.000CL C CONC (COLUMN)(HPC)  156.000  273,000.00 156.00

04227001 000 SF  30.000REINF CONC SLAB  22,833.000  684,990.00 22,833.00

04227012 000 SF  12.000BRIDGE SIDEWALK  3,834.000  46,008.00 3,834.00

04227013 000 CY  540.000APPROACH SLAB  786.600  424,764.00 786.60

04257001 000 LF  290.000PRESTR CONC GIRDER (TX28)  2,728.110  791,151.90 2,728.11

04277004 000 SF  4.250SILICONE RESIN PAINT FINISH  4,492.000  19,091.00 4,492.00

04327001 000 CY  610.000RIPRAP (CONC)(4 IN)  276.724  168,801.64 374.00

04427007 000 LB  17.000STR STEEL (MISC NON-BRIDGE)  564.000  9,588.00 564.00

04507033 000 LF  130.000RAIL (TY C221)(HPC)  546.000  70,980.00 534.00

04547004 000 LF  190.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  237.000  45,030.00 237.00

04967010 000 EA  869,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  2.000  1,738,000.00 2.00

04967019 000 LF  50.000REMOV STR (RET WALL)  25.000  1,250.00 25.00

05007001 000 LS  1,400,000.000MOBILIZATION  0.900  1,260,000.00 1.00

05027001 000 MO  55,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  715,000.00 20.00

05037002 000 EA  35,000.000PORTABLE CHANGEABLE MESSAGE SIGN  5.000  175,000.00 5.00

05057001 000 DAY  450.000TMA (STATIONARY)  104.000  46,800.00 120.00

05057003 000 DAY  800.000TMA (MOBILE OPERATION)  10.000  8,000.00 8.00

05067020 000 SY  35.000CONSTRUCTION EXITS (INSTALL) (TY 1)  888.000  31,080.00 888.00

05067045 000 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (18")  1,560.000  7,800.00 3,105.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  240.000  240.00 446.00

05087001 000 SY  70.000CONSTRUCTING DETOURS  881.000  61,670.00 888.00

05127005 LF  72.670PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  2,130.000  154,787.10 0.00

Change Order 001

05127009 000 LF  125.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  740.000  92,500.00 920.00

05127010 000 LF  125.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  160.000  20,000.00 120.00
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05127029 LF  10.000PORT CTB (MOVE)(F-SHAPE)(TY 1)  2,010.000  20,100.00 0.00

Change Order 001

05127033 000 LF  10.000PORT CTB (MOVE)(LOW PROF)(TY 1)  573.300  5,733.00 1,680.00

05127034 000 LF  10.000PORT CTB (MOVE)(LOW PROF)(TY 2)  80.000  800.00 80.00

05127053 LF  25.490PORT CTB (REMOVE)(F-SHAPE)(TY 1)  390.000  9,941.10 0.00

Change Order 001

05147001 000 LF  130.000PERM CTB (SGL SLOPE) (TY 1) (42 )  1,000.000  130,000.00 1,000.00

05297002 000 LF  14.000CONC CURB (TY II)  479.000  6,706.00 479.00

05297009 000 LF  30.000CONC CURB & GUTTER (TY II)  957.580  28,727.40 2,089.00

05317001 000 SY  62.000CONC SIDEWALKS (4")  277.000  17,174.00 277.00

05317005 000 EA  2,070.000CURB RAMPS (TY 1)  1.000  2,070.00 1.00

05317006 000 EA  2,350.000CURB RAMPS (TY 2)  4.000  9,400.00 3.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  1,525.000  4,575.00 1,525.00

05427002 000 EA  200.000REMOVE TERMINAL ANCHOR SECTION  7.000  1,400.00 7.00

05427003 000 EA  200.000REMOVE DOWNSTREAM ANCHOR TERMINAL  1.000  200.00 1.00

05447001 000 EA  3,000.000GUARDRAIL END TREATMENT (INSTALL)  4.000  12,000.00 4.00

05447003 000 EA  200.000GUARDRAIL END TREATMENT (REMOVE)  4.000  800.00 4.00

05457002 000 EA  1,100.000CRASH CUSH ATTEN (MOVE & RESET)  6.000  6,600.00 6.00

05457004 000 EA  1,100.000CRASH CUSH ATTEN (REMOVE)  6.000  6,600.00 6.00

05457014 000 EA  10,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  11.000  110,000.00 6.00

06107009 000 EA  950.000REMOVE RD IL ASM (TRANS-BASE)  5.000  4,750.00 8.00

06187054 000 LF  20.000CONDT (PVC) (SCH 80) (2")  223.000  4,460.00 290.00

06187055 000 LF  25.000CONDT (PVC) (SCH 80) (2") (BORE)  685.000  17,125.00 625.00

06187060 000 LF  30.000CONDT (PVC) (SCH 80) (3")  69.000  2,070.00 200.00

06187064 000 LF  30.000CONDT (PVC) (SCH 80) (4")  104.000  3,120.00 270.00

06187065 000 LF  35.000CONDT (PVC) (SCH 80) (4") (BORE)  745.000  26,075.00 625.00

06247008 000 EA  1,500.000GROUND BOX TY D (162922)W/APRON  6.000  9,000.00 4.00

06287148 000 EA  10,000.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  2.000  20,000.00 2.00

06447001 000 EA  700.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  18.000  12,600.00 18.00

06447004 000 EA  932.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  6.000  5,592.00 6.00

06447031 000 EA  1,205.000IN SM RD SN SUP&AM TYS80(1)SA(U)  4.000  4,820.00 4.00

06447035 000 EA  1,355.000IN SM RD SN SUP&AM TYS80(1)SA(U-WC)  4.000  5,420.00 4.00

06447062 000 EA  2,490.000IN BRIDGE MNT CLEARANCE SGN ASSM(TY S)  2.000  4,980.00 2.00

06447073 000 EA  100.000REMOVE SM RD SN SUP&AM  33.000  3,300.00 33.00

06627065 000 LF  2.000WK ZN PAV MRK REMOV (W)6"(BRK)  100.000  200.00 100.00

06627066 000 LF  3.000WK ZN PAV MRK REMOV (W)6"(DOT)  50.000  150.00 90.00

06627068 000 LF  1.150WK ZN PAV MRK REMOV (W)6"(SLD)  2,050.000  2,357.50 3,570.00

06627077 000 LF  13.500WK ZN PAV MRK REMOV (W)24"(SLD)  90.000  1,215.00 270.00

06627099 000 LF  3.000WK ZN PAV MRK REMOV (Y)6"(DOT)  100.000  300.00 140.00

06627100 000 LF  1.150WK ZN PAV MRK REMOV (Y)6"(SLD)  2,400.000  2,760.00 6,300.00

06667236 000 LF  1.000RE PM TY III (W)(6")(SLD)  4,698.000  4,698.00 4,698.00

06667237 000 LF  1.450RE PM TY III (W)(6")(BRK)  750.000  1,087.50 860.00

06667239 000 LF  1.450RE PM TY III (W)(8")(SLD)  2,139.000  3,101.55 2,117.00

06667248 000 LF  1.000RE PM TY III (Y)(6")(SLD)  6,762.000  6,762.00 7,770.00

06687021 000 LF  27.450PREFAB PM TY B (W)(24")(SLD)  705.000  19,352.25 773.00

06687023 000 EA  565.000PREFAB PM TY B (W)(ARROW)  9.000  5,085.00 9.00

06687031 000 EA  765.000PREFAB PM TY B (W)(WORD)  9.000  6,885.00 9.00

06687056 000 LF  27.450PREFAB PM TY B (Y)(24")(SLD)  103.000  2,827.35 109.00

06727002 000 EA  6.750REFL PAV MRKR TY I-C  135.000  911.25 149.00
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06727004 000 EA  6.750REFL PAV MRKR TY II-A-A  160.000  1,080.00 196.00

06777001 000 LF  1.000ELIM EXT PM & MRKS (4")  11,050.000  11,050.00 11,050.00

06777023 000 EA  60.000ELIM EXT PM & MRKS (18")(YLD TRI)  10.000  600.00 34.00

06787002 000 LF  0.270PAV SURF PREP FOR MRK (6")  12,282.000  3,316.14 13,328.00

06787004 000 LF  0.400PAV SURF PREP FOR MRK (8")  2,117.000  846.80 2,117.00

06787008 000 LF  2.000PAV SURF PREP FOR MRK (24")  808.000  1,616.00 882.00

06787033 000 EA  1.750PAV SURF PREP FOR MRK (RPM)  295.000  516.25 345.00

06807004 000 EA  6,500.000REMOVING TRAFFIC SIGNALS  3.000  19,500.00 3.00

06817001 000 EA  75,000.000TEMP TRAF SIGNALS  2.000  150,000.00 2.00

96017001 DOL  1.000MATERIAL ON HAND  249,043.080  249,043.08 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  144,861.320  144,861.32 1,000.00

$10,125,870.48TOTAL ITEM EARNINGS TO DATE


