
Contract ID: 000508109

Project: F 2026(624)

Highway:

District: ABILENE

Contract: 04263235 County: MITCHELL

Award Amount: $12,796,839.00 Area Engineer: RYAN SAYLES

Projected Amount $13,169,935.10 Area Number: 054

Adj Projected Amount $0.00

Contractor: CK NEWBERRY, LLC

Estimate Number: 0002 Letting Date: 04/08/2026

Estimate Paid: ü Award Date: 04/30/2026

Estimate Period: 6/26/2026 to 7/25/2026 Notice To Proceed Date: 05/12/2026

Estimate Type: Progress Work Begin Date: 06/03/2026

% Complete 15.3 Accepted Date:

% Time Used: 15.57

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $2,015,082.25 $1,340,657.50 $674,424.75

Participating $2,015,082.25 $1,340,657.50 $674,424.75

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $2,015,082.25 $1,340,657.50 $674,424.75

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM
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Contract Time Statement

Work Begin Date: 06/03/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/03/2026 Liquidated Damage Rate $1,527.00
Bid Days: 212

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 212
0

Days Charged to Date: 33 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 3

SATURDAY 3

SUNDAY 4

Total Period Days: 18 12 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/26/2026 2

06/27/2026 2

06/28/2026 2 ü SUNDAY

06/29/2026 2

06/30/2026 2

07/01/2026 2

07/02/2026 2

07/03/2026 2 ü HOLIDAY TRAFFIC

07/04/2026 2 ü HOLIDAY

07/05/2026 2 ü SUNDAY

07/06/2026 2

07/07/2026 2

07/08/2026 2

07/09/2026 2

07/10/2026 2

07/11/2026 2 ü SATURDAY

07/12/2026 2 ü SUNDAY

Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM

07/13/2026 2

07/14/2026 2

07/15/2026 2 ü RAIN

07/16/2026 2 ü RAIN

07/17/2026 2 ü RAIN

07/18/2026 2 ü SATURDAY

07/19/2026 2 ü SUNDAY

07/20/2026 2

07/21/2026 2

07/22/2026 2

07/23/2026 2

07/24/2026 2

07/25/2026 2 ü SATURDAY
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Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM

Project: F 2026(624) Control 000508109

Category: 001 Description: OVERLAY

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 05007001 000 MOBILIZATION LS $1,000,000.00 0.25 $250,000.00 1.00 0.75

0060 01047016 000 REMOV CONC (CURB) LF $11.00 2425 $26,675.00 11,046.00 7,377.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,000.00 1 $15,000.00 12.00 2.00

0120 05057001 000 TMA (STATIONARY) DAY $500.00 38 $19,000.00 70.00 63.00

0135 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF $24.75 11475 $284,006.25 28,825.00 20,775.00

0140 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,500.00 18 $45,000.00 54.00 28.00

0145 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,500.00 14 $21,000.00 31.00 21.00

0150 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF $85.00 50 $4,250.00 150.00 75.00

0155 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA $800.00 16 $12,800.00 31.00 20.00

0160 05427001 000 REMOVE METAL BEAM GUARD FENCE LF $2.00 12125 $24,250.00 33,200.00 23,350.00

0165 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA $200.00 13 $2,600.00 26.00 19.00

0175 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $200.00 2 $400.00 11.00 6.00

0180 05427005 000 RM MTL BM GD FEN TRANS (T101) EA $200.00 9 $1,800.00 25.00 15.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM

Project: F 2026(624) Control 000508109

Category: 001 Description: OVERLAY

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0190 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA $3,200.00 15 $48,000.00 47.00 22.00

0195 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA $200.00 12 $2,400.00 46.00 20.00

0200 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $50.00 104 $5,200.00 267.00 179.00

0100 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY $655.00 221.20 $144,886.00 1,677.00 221.20

Total Item Earnings This Estimate $907,267.
25

Project: F 2026(624) Control 000508109

Category: 020 Description: OVERLAY

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

1290 96017001 MATERIAL ON HAND DOL $1.00 -232842.50 -$232,842.50 1,000.00 200,643.00

Total Item Earnings This Estimate -
$232,842.

50
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Contract Line Items

Project: F 2026(624) Control 000508109

Category: 001 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047016 0 REMOV CONC (CURB) LF $11.00 11,046.00 0.00 7,377.00 $81,147.00

0065 01347002 0 BACKFILL (TY B) STA $225.00 1,136.00 0.00 0.00 $0.00

0070 03417050 0 D-GR HMA TY-D SAC-B PG70-22 TON $125.00 12,682.00 0.00 0.00 $0.00

0075 03417082 0 TACK COAT GAL $4.00 21,520.00 0.00 0.00 $0.00

0080 03467009 0 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $160.00 30,191.00 0.00 0.00 $0.00

0085 03467028 0 TACK COAT GAL $4.00 51,232.00 0.00 0.00 $0.00

0090 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $36.00 23,240.00 0.00 0.00 $0.00

0095 03547074 0 PLANE ASPH CONC PAV (1.5") SY $0.85 519,621.00 0.00 0.00 $0.00

0100 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $655.00 1,677.00 0.00 221.20 $144,886.00

0105 05007001 0 MOBILIZATION LS $1,000,000.00 1.00 0.00 0.75 $750,000.00

0110 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,000.00 12.00 0.00 2.00 $30,000.00

0115 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 2.00 0.00 0.00 $0.00

0120 05057001 0 TMA (STATIONARY) DAY $500.00 70.00 0.00 63.00 $31,500.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 001 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05057003 0 TMA (MOBILE OPERATION) DAY $25.00 150.00 0.00 0.00 $0.00

0130 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.30 109,838.00 0.00 0.00 $0.00

0135 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $24.75 28,825.00 0.00 20,775.00 $514,181.25

0140 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,500.00 54.00 0.00 28.00 $70,000.00

0145 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,500.00 31.00 0.00 21.00 $31,500.00

0150 05407018 0 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF $85.00 150.00 0.00 75.00 $6,375.00

0155 05407029 0 MTL BM GD FEN TRANS (ANCHOR PLATE) EA $800.00 31.00 0.00 20.00 $16,000.00

0160 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.00 33,200.00 0.00 23,350.00 $46,700.00

0165 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $200.00 26.00 0.00 19.00 $3,800.00

0170 05427003 0 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $200.00 4.00 0.00 3.00 $600.00

0175 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $200.00 11.00 0.00 6.00 $1,200.00

0180 05427005 0 RM MTL BM GD FEN TRANS (T101) EA $200.00 25.00 0.00 15.00 $3,000.00

0185 05427006 0 RM MTL BM GD FENCE TRANS (TL-2) EA $200.00 5.00 0.00 1.00 $200.00

Contract: 000508109 Payment Estimate: 0002 Page: 8 of 20



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 001 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,200.00 47.00 0.00 22.00 $70,400.00

0195 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $200.00 46.00 0.00 20.00 $4,000.00

0200 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $50.00 267.00 0.00 179.00 $8,950.00

0205 06587036 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $50.00 66.00 0.00 0.00 $0.00

0210 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 15,830.00 0.00 0.00 $0.00

0215 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.85 8,664.00 0.00 0.00 $0.00

0220 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $2.00 5,085.00 0.00 0.00 $0.00

0225 06667309 0 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF $0.65 118,590.00 0.00 0.00 $0.00

0230 06667310 0 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF $1.00 2,960.00 0.00 0.00 $0.00

0235 06667311 0 ALL-WTHER PM TY I (W)6"(DOT)(100MIL) LF $1.00 1,732.00 0.00 0.00 $0.00

0240 06667315 0 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF $0.65 117,804.00 0.00 0.00 $0.00

0245 06667424 0 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF $2.50 189.00 0.00 0.00 $0.00

0250 06687102 0 PREFAB PM TY C (W)(NUMBER) EA $350.00 15.00 0.00 0.00 $0.00

Contract: 000508109 Payment Estimate: 0002 Page: 9 of 20



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 001 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06727006 0 REFL PAV MRKR TY II-C-R EA $3.75 2,876.00 0.00 0.00 $0.00

Category 001 SubTotal $1,814,439.25

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 002 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0305 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $50.00 82.00 0.00 0.00 $0.00

0310 04517052 0 RETROFIT RAIL (ADD HSS) LF $130.00 614.00 0.00 0.00 $0.00

0315 04547009 0 HEADER TYPE EXPANSION JOINT CF $295.00 180.00 0.00 0.00 $0.00

0320 04547010 0 JOINT SEALANT LF $16.00 328.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Contract: 000508109 Payment Estimate: 0002 Page: 10 of 20



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 003 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0370 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $50.00 82.00 0.00 0.00 $0.00

0375 04517052 0 RETROFIT RAIL (ADD HSS) LF $130.00 244.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 004 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0425 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $50.00 82.00 0.00 0.00 $0.00

0430 04517052 0 RETROFIT RAIL (ADD HSS) LF $130.00 244.00 0.00 0.00 $0.00

Category 004 SubTotal $0.00

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 005 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0480 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $50.00 80.00 0.00 0.00 $0.00

Contract: 000508109 Payment Estimate: 0002 Page: 11 of 20



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 005 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0485 04517052 0 RETROFIT RAIL (ADD HSS) LF $130.00 244.00 0.00 0.00 $0.00

Category 005 SubTotal $0.00

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 006 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0535 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $50.00 82.00 0.00 0.00 $0.00

0540 04517052 0 RETROFIT RAIL (ADD HSS) LF $130.00 244.00 0.00 0.00 $0.00

Category 006 SubTotal $0.00

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 007 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0590 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $50.00 80.00 0.00 0.00 $0.00

0595 04517052 0 RETROFIT RAIL (ADD HSS) LF $130.00 244.00 0.00 0.00 $0.00

Contract: 000508109 Payment Estimate: 0002 Page: 12 of 20



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM

Category 007 SubTotal $0.00

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 008 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0645 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $50.00 82.00 0.00 0.00 $0.00

0650 04517052 0 RETROFIT RAIL (ADD HSS) LF $130.00 244.00 0.00 0.00 $0.00

Category 008 SubTotal $0.00

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 009 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0700 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $50.00 88.00 0.00 0.00 $0.00

0705 04517052 0 RETROFIT RAIL (ADD HSS) LF $130.00 666.00 0.00 0.00 $0.00

0710 04547009 0 HEADER TYPE EXPANSION JOINT CF $295.00 172.00 0.00 0.00 $0.00

0715 04547010 0 JOINT SEALANT LF $16.00 308.00 0.00 0.00 $0.00

Category 009 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 010 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0765 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $50.00 82.00 0.00 0.00 $0.00

0770 04517052 0 RETROFIT RAIL (ADD HSS) LF $130.00 246.00 0.00 0.00 $0.00

Category 010 SubTotal $0.00

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 011 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0820 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $50.00 82.00 0.00 0.00 $0.00

0825 04517052 0 RETROFIT RAIL (ADD HSS) LF $130.00 248.00 0.00 0.00 $0.00

Category 011 SubTotal $0.00

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 012 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0875 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $30.00 492.00 0.00 0.00 $0.00

Contract: 000508109 Payment Estimate: 0002 Page: 14 of 20



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM

Category 012 SubTotal $0.00

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 013 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0925 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $30.00 492.00 0.00 0.00 $0.00

Category 013 SubTotal $0.00

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 014 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0975 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $50.00 92.00 0.00 0.00 $0.00

Category 014 SubTotal $0.00

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 015 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1025 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $50.00 45.00 0.00 0.00 $0.00

1030 04547009 0 HEADER TYPE EXPANSION JOINT CF $295.00 25.00 0.00 0.00 $0.00

1035 04547010 0 JOINT SEALANT LF $16.00 45.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 015 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 015 SubTotal $0.00

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 016 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1085 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $50.00 85.00 0.00 0.00 $0.00

Category 016 SubTotal $0.00

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 017 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1135 04547009 0 HEADER TYPE EXPANSION JOINT CF $295.00 49.00 0.00 0.00 $0.00

1140 04547010 0 JOINT SEALANT LF $16.00 87.00 0.00 0.00 $0.00

Category 017 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 018 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1190 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $50.00 112.00 0.00 0.00 $0.00

Category 018 SubTotal $0.00

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 019 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1240 04547009 0 HEADER TYPE EXPANSION JOINT CF $295.00 64.00 0.00 0.00 $0.00

1245 04547010 0 JOINT SEALANT LF $16.00 114.00 0.00 0.00 $0.00

Category 019 SubTotal $0.00

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 020 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1250 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 39,631.25 0.00 0.00 $0.00

1255 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 120,764.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM

Contract Line Items

Project: F 2026(624) Control 000508109

Category: 020 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1260 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 39,631.25 0.00 0.00 $0.00

1265 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 120,764.00 0.00 0.00 $0.00

1270 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 48,305.60 0.00 0.00 $0.00

1275 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

1280 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

1285 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

1290 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 200,643.00 $200,643.00

Category 020 SubTotal $200,643.00

Total Item earnings this contract $2,015,082.25
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047016 REMOV CONC (CURB) LF $11.00 11,046.00 7,377.00 $81,147.00

01347002 BACKFILL (TY B) STA $225.00 1,136.00 0.00 $0.00

03417050 D-GR HMA TY-D SAC-B PG70-22 TON $125.00 12,682.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 39,631.25 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 39,631.25 0.00 $0.00

03417082 TACK COAT GAL $4.00 21,520.00 0.00 $0.00

03467009 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $160.00 30,191.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 120,764.00 0.00 $0.00

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 120,764.00 0.00 $0.00

03467028 TACK COAT GAL $4.00 51,232.00 0.00 $0.00

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $36.00 23,240.00 0.00 $0.00

03547074 PLANE ASPH CONC PAV (1.5") SY $0.85 519,621.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $655.00 1,677.00 221.20 $144,886.00

04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF $50.00 1,156.00 0.00 $0.00

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $30.00 984.00 0.00 $0.00

04517052 RETROFIT RAIL (ADD HSS) LF $130.00 3,238.00 0.00 $0.00

04547009 HEADER TYPE EXPANSION JOINT CF $295.00 490.00 0.00 $0.00

04547010 JOINT SEALANT LF $16.00 882.00 0.00 $0.00

05007001 MOBILIZATION LS $1,000,000.00 1.00 0.75 $750,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,000.00 12.00 2.00 $30,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $500.00 70.00 63.00 $31,500.00

05057003 TMA (MOBILE OPERATION) DAY $25.00 150.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.30 109,838.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $24.75 28,825.00 20,775.00 $514,181.25

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,500.00 54.00 28.00 $70,000.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,500.00 31.00 21.00 $31,500.00

05407018 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF $85.00 150.00 75.00 $6,375.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:23 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05407029 MTL BM GD FEN TRANS (ANCHOR PLATE) EA $800.00 31.00 20.00 $16,000.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.00 33,200.00 23,350.00 $46,700.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $200.00 26.00 19.00 $3,800.00

05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $200.00 4.00 3.00 $600.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $200.00 11.00 6.00 $1,200.00

05427005 RM MTL BM GD FEN TRANS (T101) EA $200.00 25.00 15.00 $3,000.00

05427006 RM MTL BM GD FENCE TRANS (TL-2) EA $200.00 5.00 1.00 $200.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,200.00 47.00 22.00 $70,400.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $200.00 46.00 20.00 $4,000.00

05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 48,305.60 0.00 $0.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $50.00 267.00 179.00 $8,950.00

06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $50.00 66.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 15,830.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.85 8,664.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $2.00 5,085.00 0.00 $0.00

06667309 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF $0.65 118,590.00 0.00 $0.00

06667310 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF $1.00 2,960.00 0.00 $0.00

06667311 ALL-WTHER PM TY I (W)6"(DOT)(100MIL) LF $1.00 1,732.00 0.00 $0.00

06667315 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF $0.65 117,804.00 0.00 $0.00

06667424 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF $2.50 189.00 0.00 $0.00

06687102 PREFAB PM TY C (W)(NUMBER) EA $350.00 15.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $3.75 2,876.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 200,643.00 $200,643.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $2,015,082.25
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