
000510028CONTRACT ID:

PROJECT: F 2026(250)

CONTRACT:

12253215

PROJECTED AMOUNT: $1,014,382.69

CONTRACTOR:

HIGHWAY: BI 20G

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RK HALL, LLC

Ryan Sayles, P.E.

HOWARD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/09/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/03/2025

ESTIMATE PAID:

 40

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/09/2026

$1,014,382.69

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,010,382.69

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 78.43

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/08/2026

05/05/2026

 100.00

$2,387.00 $985,901.44 $988,288.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,387.00 $985,901.44 $988,288.44 

$0.00 $0.00 $0.00 

$2,387.00 $988,288.44 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $985,901.44 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 40

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 05/05/2026

03/09/2026

02/08/2026

 51

 0

 51

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 9  0  9

AWAITING FINAL DOCU 4

HOLIDAY 1

HOLIDAY TRAFFIC 1

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(250) 000510028PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05007001 MOBILIZATION000 LS  79,566.810 $2,387.00 0.030  1.00 1.00

$2,387.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 000510028 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0008

CONTRACT LINE ITEMS 

000510028PROJECT CONTROLF 2026(250)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03477001 000 TOM-C PG76-22 SAC-A TON  175.000  3,548.000  0.000  3,523.99  616,698.25

0065 03477011 000 TACK COAT GAL  5.120  6,170.000  0.000  4,800.00  24,576.00

0070 03547050 000 PLANE ASPH CONC PAV(1") SY  1.500  61,701.000  0.000  60,970.00  91,455.00

0075 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  840.000  15.000  0.000  14.93  12,542.04

0080 05007001 000 MOBILIZATION LS  79,566.810  1.000  0.000  1.00  79,566.81

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  3.000  0.000  3.00  30,000.00

0090 05057001 000 TMA (STATIONARY) DAY  200.000  24.000  0.000  10.00  2,000.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  27.000  0.000  6.00  1,500.00

0100 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,785.000  2.000  0.000  2.00  3,570.00

0105 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  2,786.700  2.000  0.000  2.00  5,573.40

0110 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,567.500  2.000  0.000  2.00  9,135.00

0115 06367001 000 ALUMINUM SIGNS (TY A) SF  30.450  84.000  0.000  84.00  2,557.80

0120 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  694.050  44.000  0.000  44.50  30,885.23

0125 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  745.500  63.000  0.000  63.00  46,966.50

0130 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  63.000  3.000  0.000  3.00  189.00

0135 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  63.000  3.000  0.000  3.00  189.00

0140 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  3.200  1,198.000  0.000  855.00  2,736.00

0145 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.160  482.000  0.000  490.00  568.40

0150 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.790  2,842.000  0.000  2,840.00  2,243.60

0155 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.670  11,185.000  0.000  10,272.00  6,882.24

0160 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.670  10,969.000  0.000  10,654.00  7,138.18

0165 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  23.100  200.000  0.000  100.00  2,310.00

0170 06687091 000 PREFAB PM TY C (W)(ARROW) EA  210.000  16.000  0.000  16.00  3,360.00

0175 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  262.500  2.000  0.000  2.00  525.00

0180 06687103 000 PREFAB PM TY C (W)(WORD) EA  231.000  2.000  0.000  2.00  462.00

0185 06727006 000 REFL PAV MRKR TY II-C-R EA  10.500  234.000  0.000  200.00  2,100.00

Category Subtotal $985,729.45

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0195 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  2,558.99  2,558.99

Category Subtotal $2,558.99

000510028F 2026(250)PROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0190 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0200 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00
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0205 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $988,288.44
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03477001 000 TON  175.000TOM-C PG76-22 SAC-A  3,523.990  616,698.25 3,548.00

03477011 000 GAL  5.120TACK COAT  4,800.000  24,576.00 6,170.00

03547050 000 SY  1.500PLANE ASPH CONC PAV(1")  60,970.000  91,455.00 61,701.00

04327013 000 CY  840.000RIPRAP (MOW STRIP)(4 IN)  14.931  12,542.04 15.00

05007001 000 LS  79,566.810MOBILIZATION  1.000  79,566.81 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  30,000.00 3.00

05057001 000 DAY  200.000TMA (STATIONARY)  10.000  2,000.00 24.00

05057003 000 DAY  250.000TMA (MOBILE OPERATION)  6.000  1,500.00 27.00

05407015 000 EA  1,785.000DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  3,570.00 2.00

05407027 000 EA  2,786.700MTL BM GD FEN (LONG SPAN SYSTEM)  2.000  5,573.40 2.00

05447001 000 EA  4,567.500GUARDRAIL END TREATMENT (INSTALL)  2.000  9,135.00 2.00

06367001 000 SF  30.450ALUMINUM SIGNS (TY A)  84.000  2,557.80 84.00

06447001 000 EA  694.050IN SM RD SN SUP&AM TY10BWG(1)SA(P)  44.500  30,885.23 44.00

06447004 000 EA  745.500IN SM RD SN SUP&AM TY10BWG(1)SA(T)  63.000  46,966.50 63.00

06587018 000 EA  63.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  3.000  189.00 3.00

06587036 000 EA  63.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  3.000  189.00 3.00

06627112 000 EA  3.200WK ZN PAV MRK SHT TERM (TAB)TY W  855.000  2,736.00 1,198.00

06667024 000 LF  1.160REFL PAV MRK TY I (W)8"(SLD)(100MIL)  490.000  568.40 482.00

06667408 000 LF  0.790REFL PAV MRK TY I (W)6"(BRK)(100MIL)  2,840.000  2,243.60 2,842.00

06667411 000 LF  0.670REFL PAV MRK TY I (W)6"(SLD)(100MIL)  10,272.000  6,882.24 11,185.00

06667423 000 LF  0.670REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  10,654.000  7,138.18 10,969.00

06687089 000 LF  23.100PREFAB PM TY C (W)(24")(SLD)  100.000  2,310.00 200.00

06687091 000 EA  210.000PREFAB PM TY C (W)(ARROW)  16.000  3,360.00 16.00

06687093 000 EA  262.500PREFAB PM TY C (W)(DBL ARROW)  2.000  525.00 2.00

06687103 000 EA  231.000PREFAB PM TY C (W)(WORD)  2.000  462.00 2.00

06727006 000 EA  10.500REFL PAV MRKR TY II-C-R  200.000  2,100.00 234.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  2,558.990  2,558.99 1,000.00

$988,288.44TOTAL ITEM EARNINGS TO DATE


