
 13,232,023.68

000514067CONTRACT ID:

PROJECT: NH 2020(863)

CONTRACT:

02213002

PROJECTED AMOUNT: $36,681,881.00

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

JAMES CONSTRUCTION GROUP, LLC

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/25/2021AWARD DATE:

ESTIMATE PERIOD:

0065

07/29/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/25/2021

02/04/2021

ESTIMATE PAID:

 918
-47.00  274.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/14/2021

$49,913,904.68

CONTRACT:

07/29/2026

AWARD AMOUNT: $36,305,216.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/02/2026

00/00/0000

 100.00

$108,942.41 $52,032,324.17 $52,141,266.58 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$108,942.41 $52,032,324.17 $52,141,266.58 

$0.00 $0.00 $0.00 

$108,942.41 $52,141,266.58 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $52,032,324.17 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,590.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,590.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 871

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/14/2021

06/23/2021

 597

 274

 871

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

07/29/2026  1
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WORK PERFORMED THIS PERIOD

NH 2020(863) 000514067PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY ITEMS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0590 05006001 MOBILIZATION000 LS  3,631,413.760 $108,942.41 0.030  1.00 1.00

$108,942.41TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000514067PROJECT CONTROLNH 2020(863)

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046009 000 REMOVING CONC (RIPRAP) SY  4.740  1,702.000  0.000  1,702.00  8,067.48

0065 01046017 000 REMOVING CONC (DRIVEWAYS) SY  9.750  1,402.000  0.000  1,402.00  13,669.50

0070 01046021 000 REMOVING CONC (CURB) LF  3.150  5,495.000  0.000  5,495.00  17,309.25

0075 01046044 000 REMOVING CONC (FLUME) SY  14.350  280.000  0.000  280.00  4,018.00

0078 01056002 REMOVING STAB BASE AND ASPH PAV (2") SY  3.830  0.000  82,457.000  82,457.00  315,810.31

Added by CO#6

0080 01056034 000 REMOVING STAB BASE AND ASPH PAV(1"-9") SY  2.180  5,317.000  61,195.000  66,512.00  144,996.16

0085 01066002 000 OBLITERATING ABANDONED ROAD SY  5.390  10,413.000  0.000  10,413.00  56,126.07

0090 01106001 000 EXCAVATION (ROADWAY) CY  6.490  117,613.000  873.000  118,486.00  768,974.14

0095 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  16.320  136,770.000  0.000  138,070.00  2,253,302.41

0100 01506002 000 BLADING HR  85.270  100.000  130.000  230.00  19,612.10

0110 02166001 000 PROOF ROLLING HR  67.240  50.000  100.200  150.20  10,099.45

0115 02476300 003 FL BS (CMP IN PLC)(TY A GR 4)(7") SY  6.380  127,192.000 -895.000  126,297.00  805,774.85

0120 02766172 000 CEM TRT(PLNT MX) (CL L)(TY A)(GR 4)(6") SY  10.880  33,659.000  0.000  33,659.00  366,209.92

0125 30776007 000 SP MIXES SP-B SAC-B PG70-22 TON  100.000  43,130.000 -788.890  42,341.11  4,234,111.00

0126 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  129,390.000  0.000  83,891.17  83,891.17

0127 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  86,260.000  0.000  15,148.42  15,148.42

0129 30776065 SP MIXES SP-D SAC-A PG76-22 TON  250.000  0.000  14,556.000  18,269.87  4,567,468.00

Added by CO#6

0135 30776075 000 TACK COAT GAL  2.000  9,065.000 -4,615.000  4,450.00  8,900.00

0136 30776075 TACK COAT GAL  5.050  0.000  16,000.000  20,451.00  103,277.55

Added by CO#6

0140 03106005 000 PRIME COAT (AE-P) GAL  4.250  23,301.000  0.000  32,317.00  137,347.25

0141 03156004 FOG SEAL (CSS-1H) GAL  4.400  0.000  16,031.000  25,503.00  112,213.20

Added by CO#3

0165 03476002 002 TOM-C (AGGREGATE) SAC-A TON  105.000  6,209.000 -4,506.000  1,703.66  178,884.30

0170 03476003 002 TOM (ASPHALT) PG 70-22 TON  105.000  687.000 -554.820  132.18  13,878.90

0185 03546023 000 PLANE ASPH CONC PAV(0" TO 4") SY  2.330  10,428.000  0.000  10,428.00  24,297.24

0190 03606007 000 CONC PVMT (CONT REINF - CRCP) (13") SY  82.220  33,565.000  0.000  33,565.00  2,759,714.30

0191 05856006 000 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  11,400.000  0.000 -19,139.00 -19,139.00

0210 04006005 000 CEM STABIL BKFL CY  97.460  1,054.000 -77.000  912.68  88,949.80

0220 04026001 000 TRENCH EXCAVATION PROTECTION LF  0.340  7,642.000 -123.000  7,519.00  2,556.46

0225 04036001 000 TEMPORARY SPL SHORING SF  13.510  13,467.000 -1,279.000  12,170.00  164,416.70

0230 04166004 000 DRILL SHAFT (36 IN) LF  182.120  30.000  0.000  30.00  5,463.60

0235 04166006 000 DRILL SHAFT (48 IN) LF  400.000  82.000 -60.000  22.00  8,800.00

0236 04166023 DRILL SHAFT (SIGN MTS) (54 IN) LF  1,026.670  0.000  35.500  35.50  36,446.79

Added by C0 #3

0240 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  154.000  98.000 -26.000  100.00  15,400.00

0245 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  195.000  176.000  0.000  182.00  35,490.00

0250 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  300.000  64.000 -32.000  32.00  9,600.00

0255 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  390.000  48.000  0.000  48.00  18,720.00

0260 04206002 000 CL A CONC (MISC) CY  360.000  28.000  0.000  26.00  9,360.00

0265 04206010 000 CL A CONC (PLUG) EA  1,132.580  4.000  0.000  5.00  5,662.90
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0270 04236001 000 RETAINING WALL (MSE) SF  31.190  64,303.000  0.000  64,303.00  2,005,610.57

0275 04326001 000 RIPRAP (CONC)(4 IN) CY  490.000  772.000  0.000  791.87  388,016.30

0276 04326001 RIPRAP (CONC)(4 IN) CY  869.473  0.000  230.000  230.00  199,978.79

Added with revised unit price by CO #8

0280 04326002 000 RIPRAP (CONC)(5 IN) CY  490.000  385.000  113.500  498.50  244,265.00

0285 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  500.000  246.000 -38.000  208.00  104,000.00

0290 04506023 000 RAIL (TY SSTR) LF  45.320  4,220.000  0.000  4,856.00  220,073.92

0295 04546009 000 JOINT SEALANT LF  21.560  232.000  0.000  232.00  5,001.92

0300 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  138.590  1,627.000  0.000  1,837.00  254,589.83

0305 04626002 002 CONC BOX CULV (3 FT X 3 FT) LF  150.620  368.000  0.000  369.00  55,578.78

0310 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  158.390  1,087.000 -976.000  111.00  17,581.29

0311 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  55.000  0.000  884.000  884.00  48,620.00

Cost Plus Profit Conc Box Culv 4x2

0312 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  29.180  0.000  976.000  976.00  28,479.68

Unloading Conc Box Culv 4x2

0313 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  130.000  0.000  92.000  92.00  11,960.00

Unsold Conc Box Culv 4x2

0314 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  29.700  0.000  976.000  976.00  28,987.20

Load Conc Box Culv 4x2

0315 04626006 002 CONC BOX CULV (5 FT X 2 FT) LF  216.830  2,866.000 -523.000  2,525.00  547,495.75

0320 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  261.770  44.000  0.000  44.00  11,517.88

0330 04646003 001 RC PIPE (CL III)(18 IN) LF  49.560  4,680.000  433.000  5,113.00  253,400.28

0335 04646005 001 RC PIPE (CL III)(24 IN) LF  56.380  2,698.000  0.000  2,698.00  152,113.24

0340 04646007 001 RC PIPE (CL III)(30 IN) LF  71.400  675.000 -123.000  552.00  39,412.80

0345 04646008 001 RC PIPE (CL III)(36 IN) LF  107.140  38.000  0.000  38.00  4,071.32

0350 04646017 001 RC PIPE (CL IV)(18 IN) LF  73.950  278.000  0.000  278.00  20,558.10

0355 04646018 001 RC PIPE (CL IV)(24 IN) LF  104.460  47.000  0.000  47.00  4,909.62

0360 04656005 001 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  3,957.620  12.000  0.000  12.00  47,491.44

0365 04656013 001 INLET (COMPL)(PCO)(3FT)(NONE) EA  5,097.990  28.000  0.000  28.00  142,743.72

0370 04656014 001 INLET (COMPL)(PCO)(3FT)(LEFT) EA  5,431.740  4.000  0.000  4.00  21,726.96

0375 04656015 001 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  5,431.740  10.000  0.000  10.00  54,317.40

0380 04656016 001 INLET (COMPL)(PCO)(3FT)(BOTH) EA  5,724.250  5.000  0.000  5.00  28,621.25

0385 04656029 001 INLET (COMPL)(PCU)(3FT)(NONE) EA  5,510.500  9.000  0.000  9.00  49,594.50

0390 04656030 001 INLET (COMPL)(PCU)(3FT)(LEFT) EA  5,772.990  11.000  0.000  11.00  63,502.89

0395 04656031 001 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  5,773.000  3.000  0.000  3.00  17,319.00

0400 04656032 001 INLET (COMPL)(PCU)(3FT)(BOTH) EA  6,133.000  3.000  0.000  3.00  18,399.00

0405 04656070 001 INLET (COMPL)(PSL)(RC)(3FTX3FT) EA  3,328.910  3.000  0.000  3.00  9,986.73

0410 04656071 001 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  3,561.410  3.000  0.000  3.00  10,684.23

0415 04656073 001 INLET (COMPL)(PSL)(RC)(4FTX5FT) EA  3,823.910  2.000  0.000  2.00  7,647.82

0420 04656074 001 INLET (COMPL)(PSL)(RC)(5FTX5FT) EA  4,097.660  3.000 -3.000  1.00  4,097.66

0425 04656076 001 INLET (COMPL)(PSL)(RC)(6FTX6FT) EA  4,768.910  5.000  0.000  5.00  23,844.55

0430 04656077 001 INLET (COMPL)(PSL)(RC)(8FTX8FT) EA  10,907.680  1.000  0.000  1.00  10,907.68

0435 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  3,636.410  9.000  0.000  9.00  32,727.69

0440 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  4,270.150  4.000  0.000  4.00  17,080.60

0450 04656134 001 INLET (COMPL)(PSL)(FG)(5FTX5FT-3FTX3FT) EA  4,495.160  2.000 -1.000  1.00  4,495.16

0465 04656236 001 INLET (COMPL)(RWI)(TY II) EA  9,138.240  12.000  0.000  12.00  109,658.88

0470 04676106 000 SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C) EA  7,241.470  6.000  0.000  6.00  43,448.82
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001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0475 04676110 000 SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P) EA  8,021.470  4.000  0.000  4.00  32,085.88

0480 04676115 000 SET (TY I)(S=3 FT)(HW= 4 FT)(6:1)(C) EA  9,705.240  1.000  0.000  1.00  9,705.24

0490 04676171 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(3:1) (C) EA  9,265.830  2.000  0.000  2.00  18,531.66

0495 04676172 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1) (C) EA  9,667.080  2.000 -1.000  1.00  9,667.08

0500 04676173 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (C) EA  10,915.830  8.000  0.000  8.00  87,326.64

0505 04676174 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (P) EA  11,485.830  5.000 -1.000  4.00  45,943.32

0515 04676180 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(6:1) (P) EA  13,822.080  3.000  0.000  3.00  41,466.24

0525 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  965.890  9.000 -3.000  6.00  5,795.34

0530 04676362 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  1,033.590  4.000  0.000  4.00  4,134.36

0535 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,033.390  3.000  0.000  3.00  3,100.17

0540 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  1,344.840  4.000  0.000  4.00  5,379.36

0545 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,344.840  4.000  0.000  4.00  5,379.36

0555 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  2,633.800  1.000  0.000  1.00  2,633.80

0560 04806001 000 CLEAN EXIST CULVERTS EA  2,533.030  10.000 -8.000  2.00  5,066.06

0565 04966004 000 REMOV STR (SET) EA  507.130  18.000  0.000  16.00  8,114.08

0570 04966005 000 REMOV STR (WINGWALL) EA  954.850  8.000  0.000  8.00  7,638.80

0575 04966006 000 REMOV STR (HEADWALL) EA  954.860  4.000  0.000  12.00  11,458.32

0580 04966007 000 REMOV STR (PIPE) LF  13.440  1,368.000  0.000  1,368.00  18,385.92

0585 04966008 000 REMOV STR (BOX CULVERT) LF  108.150  8.000  0.000  84.00  9,084.60

0590 05006001 000 MOBILIZATION LS  3,631,413.760  1.000  0.000  1.00  3,631,413.75

0595 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  40,551.000  30.000  13.000  43.00  1,743,693.00

0596 05026026 BARR, SIGNS, TRAFFIC HANDLING (LOC 1) EA  1,995.860  0.000  3.000  3.00  5,987.58

3' Channelizing Devices for CO#1 (P1S1)

0597 05026027 BARR, SIGNS, TRAFFIC HANDLING (LOC 2) EA  461.810  0.000  90.000  90.00  41,562.90

TCP Daily Maintenance for CO#1 (P1S1)

0598 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  40,551.000  0.000  7.250  10.00  405,510.00

Added by CO#4

0600 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  19.000  1,120.000 -1,008.890  111.11  2,111.09

0610 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  6.250  8,072.000  0.000  8,090.00  50,562.50

0615 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.400  8,072.000 -2,749.578  4,036.00  5,650.40

0620 05086001 000 CONSTRUCTING DETOURS SY  49.650  31,421.000  0.000  31,421.60  1,560,082.44

0655 05126104 000 PCTB FUR&INSTL(F-SHAPE OR SNGL SLP)TY1 LF  75.000  20,220.000  7,354.590  27,574.59  2,068,094.25

0660 05126105 000 PCTB MOVE&RESET(F-SHAPE OR SNGL SLPTY1 LF  1.310  34,770.000  23,670.000  82,210.00  107,695.10

0665 05126106 000 PORT CTB REMOVE(F-SHAPE OR SNGL SLP)TY1 LF  3.570  20,220.000 -356.000  19,864.00  70,914.48

0670 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  53.070  2,380.000  862.568  3,242.57  172,083.08

0675 05146004 000 PERM CTB (SGL SLOPE) (TY 4) (42 ) LF  154.170  110.000  0.000  120.00  18,500.40

0690 05286004 000 LANDSCAPE PAVERS SY  65.070  2,985.000  630.000  4,475.84  291,242.65

0695 05296007 000 CONC CURB & GUTTER (TY I) LF  18.150  1,232.000  0.000  1,236.00  22,433.40

0700 05296008 000 CONC CURB & GUTTER (TY II) LF  18.000  46,814.000 -812.000  46,002.00  828,036.00

0705 05306004 000 DRIVEWAYS (CONC) SY  48.280  1,299.000 -455.000  844.00  40,748.32

0710 05306005 000 DRIVEWAYS (ACP) SY  61.480  2,508.000 -255.000  2,508.00  154,191.84

0715 05316001 000 CONC SIDEWALKS (4") SY  54.000  1,586.000 -423.220  1,162.78  62,790.12

0720 05316018 000 CURB RAMPS (TY 1) SY  121.500  63.000  0.000  63.00  7,654.50

0725 05316020 000 CURB RAMPS (TY 3) SY  133.800  64.000  0.000  64.00  8,563.20

0730 05316031 000 CURB RAMPS (TY 22) SY  166.000  129.000  0.000  129.00  21,414.00

0740 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  2,650.000  0.000  2,472.79  74,183.70

0745 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  1.000  0.000  1.00  2,000.00
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TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0755 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  5,167.000  0.000  5,167.00  10,334.00

0760 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  175.000  8.000  0.000  8.00  1,400.00

0770 05436021 001 REMOVE CABLE BARRIER LF  4.700  2,768.000  0.000  2,768.00  13,009.60

0775 05436022 001 REMOVE CABLE BARRIER TERMINAL SECTION EA  330.000  2.000  0.000  2.00  660.00

0780 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,825.000  6.000 -3.000  3.00  8,475.00

0785 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  205.000  8.000  0.000  8.00  1,640.00

0790 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  150.000  12.000  12.000  17.00  2,550.00

0795 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  95.000  6.000  21.000  23.00  2,185.00

0800 05456013 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  29,800.000  2.000 -1.000  1.00  29,800.00

0805 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  4,700.000  6.000  21.000  31.00  145,700.00

0810 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,745.470  10.000  0.000  10.00  107,454.70

0815 60106004 000 CCTV MOUNT (POLE) EA  945.000  3.000  0.000  3.00  2,835.00

0820 60106011 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  8,950.000  3.000  0.000  3.00  26,850.00

0825 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  9,200.000  4.000  0.000  4.00  36,800.00

0830 60646001 000 ITS POLE (20 FT)(90 MPH) EA  7,900.000  2.000  0.000  2.00  15,800.00

0835 60646055 000 ITS POLE (60 FT)(90 MPH) EA  22,500.000  1.000  0.000  1.00  22,500.00

0840 60646076 000 ITS POLE MNT CAB (TY 1)(CONF 2) EA  5,950.000  1.000  0.000  1.00  5,950.00

0845 60836001 000 VIDEO IMAGING AND RAD VEH DETECTION SYS EA  37,000.000  2.000  0.000  2.00  74,000.00

0850 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  200.000  21.000  0.000  22.00  4,400.00

0855 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,930.000  8.000  0.000  8.00  15,440.00

0860 06106162 000 IN RD IL (TY SA) 30T-8 (250W EQ) LED EA  3,150.000  2.000  0.000  4.00  12,600.00

0865 06106216 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  3,850.000  16.000  0.000  16.00  61,600.00

0870 06106265 000 IN RD IL (TY SP) 48S-10-10(400W EQ)LED EA  5,400.000  11.000  1.000  12.13  65,496.60

0875 06186023 000 CONDT (PVC) (SCH 40) (2") LF  7.500  9,446.000 -3,494.000  5,952.00  44,640.00

0880 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  24.000  1,463.000  146.000  1,788.00  42,912.00

0881 06186025 CONDT (PVC) (SCH 40) (2") (CONC ENCSE) LF  29.694  0.000  2,750.000  2,750.00  81,658.50

Added by CO#5

0885 06186046 000 CONDT (PVC) (SCH 80) (2") LF  9.000  510.000  0.000  705.00  6,345.00

0890 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  26.000  125.000  0.000  468.00  12,168.00

0895 06186053 000 CONDT (PVC) (SCH 80) (3") LF  18.000  415.000  0.000  362.00  6,516.00

0900 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  30.000  1,540.000  0.000  1,537.00  46,110.00

0905 06186058 000 CONDT (PVC) (SCH 80) (4") LF  40.000  5.000  0.000  12.00  480.00

0910 06186066 000 CONDT (RM) (1 1/4") LF  25.000  360.000 -20.000  309.00  7,725.00

0920 61856002 002 TMA (STATIONARY) DAY  189.350  498.000  90.000  576.00  109,065.60

0925 61856003 002 TMA (MOBILE OPERATION) HR  69.270  1,123.000  0.000  1,177.00  81,530.79

0930 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.150  6,572.000  2,828.000  7,405.00  8,515.75

0935 06206009 000 ELEC CONDR (NO.6) BARE LF  1.250  14,424.000  928.000  14,634.00  18,292.50

0940 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.500  22,100.000  844.000  22,940.00  34,410.00

0945 06206011 000 ELEC CONDR (NO.4) BARE LF  2.000  747.000  0.000  965.00  1,930.00

0950 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.250  1,997.000  0.000  2,508.00  5,643.00

0955 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  3,250.000  3.000  1.000  4.00  13,000.00

0965 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,000.000  43.000  3.000  49.00  49,000.00

0975 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,225.000  2.000  0.000  13.00  15,925.00

0985 06286076 000 ELC SRV TY A 240/480 100(NS)SS(E)SP(O) EA  6,100.000  3.000  0.380  3.38  20,618.00

0990 06286188 000 ELC SRV TY D 120/240 070(NS)SS(E)SP(O) EA  5,275.000  1.000  0.000  1.00  5,275.00

0995 06286250 000 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA  4,500.000  3.000  0.000  3.00  13,500.00

1000 06286307 000 ELC SRV TY T 120/240 000(NS)GS(N)SP(O) EA  3,700.000  1.000  0.000  1.00  3,700.00

1005 62926003 000 RVDS(PRESENCE AND ADVANCE DET) EA  16,900.000  2.000  0.000  2.00  33,800.00
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1015 63226001 000 COLOR DMS (POLE MNT CABINET) EA  34,000.000  2.000  0.000  2.00  68,000.00

1020 63386001 000 OHVED SYSTEM (DUAL-DETECTION) W/REMOTE EA  49,600.000  1.000  0.000  1.00  49,600.00

1025 06366001 001 ALUMINUM SIGNS (TY A) SF  29.000  110.500  0.000  110.50  3,204.50

1030 06366002 001 ALUMINUM SIGNS (TY G) SF  31.000  749.000  0.000  749.00  23,219.00

1035 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  630.000  27.000 -1.000  29.00  18,270.00

1040 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  780.000  54.000  17.000  90.00  70,200.00

1045 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  782.000  2.000  0.000  2.00  1,564.00

1050 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  875.000  4.000 -1.000  3.00  2,625.00

1055 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  960.000  6.000 -2.000  6.00  5,760.00

1060 06446035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,154.000  2.000  0.000  3.00  3,462.00

1065 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,405.000  3.000 -1.000  1.00  1,405.00

1070 06446076 000 REMOVE SM RD SN SUP&AM EA  97.000  146.000 -19.000  146.00  14,162.00

1075 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  8.200  4,040.500 -1,123.800  4,040.50  33,132.10

1080 06476003 000 REMOVE LRSA EA  1,200.000  9.000  0.000  9.00  10,800.00

1085 06506028 000 INS OH SN SUP(30 FT BAL TEE) EA  35,000.000  2.000  0.000  2.00  70,000.00

1090 06586001 000 INSTL DEL ASSM (D-SW)SZ 1(FLX)GND EA  63.000  61.000  0.000  61.00  3,843.00

1095 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  13.350  50.000  0.000  50.00  667.50

1100 06586027 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI) EA  13.350  29.000  0.000  29.00  387.15

1105 06586036 000 INSTL DEL ASSM (D-DW)SZ 1(FLX)GND EA  63.250  41.000  0.000  41.00  2,593.25

1110 06586048 000 INSTL OM ASSM (OM-2Z)(FLX)GND EA  65.500  33.000  0.000  23.00  1,506.50

1115 06586050 000 INSTL OM ASSM (OM-2Z)(FLX)SRF EA  75.000  55.000  0.000  55.00  4,125.00

1120 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  32.250  20.000  0.000  20.00  645.00

1125 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.170  31,800.000  0.000  142,903.00  24,293.51

1130 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.170  30,100.000  0.000  105,834.00  17,991.78

1150 06626058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  2.500  7,789.000 -7,201.000  588.00  1,470.00

1160 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.780  593.000  513.000  295.00  230.10

1165 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.780  7,928.000  3,646.000  10,498.00  8,188.44

1166 06666042 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.300  0.000  1,271.000  1,273.00  6,746.90

Added by CO#5

1167 06666141 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  6.360  0.000  1,252.000  994.00  6,321.84

Added by CO#5

1171 06666225 PAVEMENT SEALER 6" LF  0.290  0.000  22,299.000  8,088.82  2,345.76

Added by CO#5

1181 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.950  0.000  9,456.740  9,456.74  8,983.90

Added by CO#5

1182 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.950  0.000  67,152.000  62,735.42  59,598.65

Added by CO#5

1192 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.950  0.000  57,709.000  63,818.42  60,627.50

Added by CO#5

1193 06686010 PREFAB PAV MRK TY B (W)(6")(BRK)CNTST LF  21.200  0.000  1,000.000  1,000.00  21,200.00

Added by CO#5

1195 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  17.500  659.000  0.000  639.00  11,182.50

1200 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  300.000  11.000  1.000  12.00  3,600.00

1205 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  600.000  4.000  0.000  6.00  3,600.00

1206 06686084 PREFAB PAV MRK TY C (W) (NUMBER) EA  424.000  0.000  2.000  6.00  2,544.00

Added by CO#5

1210 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  400.000  11.000  12.000  22.00  8,800.00



CONTRACT ID 000514067 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 18ESTIMATE 0065

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1215 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  45.000  60.000 -24.000  55.00  2,475.00

1220 06726007 000 REFL PAV MRKR TY I-C EA  3.300  217.000  111.000  116.00  382.80

1225 06726009 000 REFL PAV MRKR TY II-A-A EA  3.300  1,067.000 -902.000  186.00  613.80

1230 06726010 000 REFL PAV MRKR TY II-C-R EA  3.300  372.000  283.000  826.00  2,725.80

1235 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.750  45,216.000  0.000  66,172.00  49,629.00

1240 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  5.000  65.000  0.000  2,652.00  13,260.00

1246 06786002 PAV SURF PREP FOR MRK (6") LF  0.320  0.000  10,305.000  10,305.00  3,297.60

Added by CO#5

1247 06786004 PAV SURF PREP FOR MRK (8") LF  0.420  0.000  1,518.000  15,714.28  6,600.00

Added by CO#5

1250 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  30,000.000  1.000  0.000  1.00  30,000.00

1255 06826001 000 VEH SIG SEC (12")LED(GRN) EA  250.000  20.000  0.000  16.00  4,000.00

1260 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  250.000  4.000 -2.000  4.00  1,000.00

1265 06826003 000 VEH SIG SEC (12")LED(YEL) EA  250.000  24.000  0.000  16.00  4,000.00

1270 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  250.000  8.000 -4.000  8.00  2,000.00

1275 06826005 000 VEH SIG SEC (12")LED(RED) EA  250.000  20.000  0.000  16.00  4,000.00

1280 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  250.000  4.000 -2.000  4.00  1,000.00

1285 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  450.000  12.000  0.000  12.00  5,400.00

1290 06826033 000 BACK PLATE (12")(1 SEC)(VENTED)ALUM EA  80.000  4.000  0.000  4.00  320.00

1293 06826050 BACKPLATE W/REFL BRDR(5 SEC) EA  273.860  0.000  2.000  4.00  1,095.44

Added by CO#3

1295 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  85.000  20.000  0.000  16.00  1,360.00

1300 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  100.000  4.000  0.000  2.00  200.00

1305 06846030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  1.300  1,890.000  0.000  4,145.00  5,388.50

1310 06846038 000 TRF SIG CBL (TY A)(14 AWG)(12 CONDR) LF  4.000  3,630.000 -630.000  2,674.00  10,696.00

1315 06846080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  1.200  1,818.000  0.000  2,927.00  3,512.40

1320 06856001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  2,850.000  2.000  0.000  2.00  5,700.00

1325 06856003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  175.000  6.000  0.000  2.00  350.00

1335 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  11,900.000  1.000  0.000  1.00  11,900.00

1340 06866051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  12,375.000  1.000  0.000  1.00  12,375.00

1345 06866191 000 INS TRF SIG PL AM(S)2 ARM(50 - 40')LUM EA  33,000.000  2.000  0.000  2.00  66,000.00

1347 60906001 ILSN (LED) (6 D) EA  1,074.240  0.000  1.000  4.00  4,296.96

Installation only. Pole provided by City of Midland

1350 06876002 000 PEDESTRIAN PUSH BUTTON POLE EA  1,850.000  8.000  0.000  8.00  14,800.00

1355 06886001 000 PED DETECT PUSH BUTTON (APS) EA  700.000  12.000  0.000  12.00  8,400.00

1360 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,800.000  12.000 -11.000  2.00  7,600.00

1370 07406005 000 ANTI - GRAFFITI COATNG(PERMNENT-TY III) SF  0.790  64,303.000  0.000  64,303.00  50,799.37

1375 07526022 000 TREE TRIMMING AND BRUSH REMOVAL LF  1,200.000  1,200.000  0.000  1,200.00  1,440,000.00

1515 96096001 DISPUTE SETTLEMENT DOL  1.000  0.000  3,792,761.110  3,792,761.11  3,792,761.11

Added by CO#4

1516 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  1.000  0.000  197,836.578  197,836.58  197,836.58

Compensation for Additional Cost Tie End

1517 96096001 DISPUTE SETTLEMENT DOL  3,363,156.280  0.000  1.000  1.00  3,363,156.28

Compensation for Additional Item Cost

656 05126104 PCTB FUR&INSTL(F-SHAPE OR SNGL SLP)TY1 LF  100.490  0.000  27,964.000  27,964.00  2,810,102.36

Price Adjustment



CONTRACT ID 000514067 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 18ESTIMATE 0065

Category Subtotal $48,403,531.32

002 BRIDGECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1455 04006005 000 CEM STABIL BKFL CY  97.460  154.000  0.000  234.00  22,805.64

1460 04166004 000 DRILL SHAFT (36 IN) LF  182.120  858.000  0.000  858.00  156,258.96

1465 04166005 000 DRILL SHAFT (42 IN) LF  252.400  378.000  0.000  378.00  95,407.20

1470 04206013 000 CL C CONC (ABUT) CY  670.980  111.200  0.000  111.20  74,612.98

1475 04206029 000 CL C CONC (CAP) CY  948.000  276.200  0.000  276.20  261,837.60

1480 04206037 000 CL C CONC (COLUMN) CY  646.980  233.600  0.000  233.60  151,134.53

1485 04226002 000 REINF CONC SLAB (HPC) SF  17.280  37,170.000  0.000  37,170.00  642,297.60

1490 04226015 000 APPROACH SLAB CY  465.490  222.000  0.000  222.00  103,338.78

1495 04256038 000 PRESTR CONC GIRDER (TX46) LF  147.920  4,298.100  0.000  4,298.10  635,774.95

1505 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  88.860  233.500  0.000  233.50  20,748.81

1510 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  250,000.000  1.000  0.000  1.00  250,000.00

Category Subtotal $2,414,217.05

003 CONTRACTOR FORCE ACCOUNT WORKCATEGORY DESCRIPTION
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1405 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  1,282,262.10  1,282,262.10

1410 96066053 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  25,000.000  0.000  41,256.11  41,256.11

Category Subtotal $1,323,518.21

000514067NH 2020(863)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT
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BID

QUANTITY

NET CO

QUANTITY
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($)
SUPP DESCRIPTION

0105 01646040 000 DRILL SEEDING (PERM) (URBAN) (CLAY) AC  595.000  43.000 -43.000  0.000  0.00

0130 30776023 000 SP MIXES SP-C SAC-B PG70-22 TON  240.000  53.000 -53.000  0.000  0.00

0131 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  159.000  0.000  0.000  0.00

0132 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  106.000  0.000  0.000  0.00

0145 03166017 002 ASPH (AC-20-5TR) GAL  3.500  38,563.000 -38,563.000  0.000  0.00

0150 03166126 002 AGGR(TY-PB GR-4 SAC-A) CY  180.000  926.000 -926.000  0.000  0.00

0155 03466040 003 STONE-MTRX-ASPH SMAR-F SAC-A TON  110.000  547.000  0.000  0.000  0.00

0160 03466058 003 TACK COAT GAL  2.000  397.000  0.000  0.000  0.00

0175 03476006 002 TOM - C (AGGREGATE) SAC - B TON  105.000  1,794.000 -1,794.000  0.000  0.00

0176 05856009 000 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  28,800.000  0.000  0.000  0.00

0180 03476008 002 TACK COAT GAL  2.000  9,348.000  0.000  0.000  0.00

0215 04006006 000 CUT & RESTORING PAV SY  84.830  52.000  0.000  0.000  0.00

0325 04626010 002 CONC BOX CULV (6 FT X 3 FT) LF  288.490  180.000 -136.000  0.000  0.00

0445 04656129 001 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX3FT) EA  3,977.660  2.000  0.000  0.000  0.00

0455 04656141 001 INLET (COMPL)(PSL)(FG)(6FTX6FT-4FTX4FT) EA  5,556.430  1.000 -1.000  0.000  0.00

0460 04656148 001 INLET(COMPL)(PSL)(SFG)(3FTX5FT-3FTX5FT) EA  4,138.930  1.000  0.000  0.000  0.00

0485 04676142 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1) (P) EA  9,255.240  1.000 -1.000  0.000  0.00

0510 04676177 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1) (C) EA  11,268.350  1.000  0.000  0.000  0.00

0520 04676212 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1) (C) EA  12,670.850  1.000 -1.000  0.000  0.00
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0550 04676422 000 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  2,633.800  1.000 -1.000  0.000  0.00

0605 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  3.500  1,120.000  0.000  0.000  0.00

0625 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  70.000  20,320.000 -20,320.000  0.000  0.00

0630 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  85.000  380.000 -380.000  0.000  0.00

0635 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  4.500  28,285.000 -28,285.000  0.000  0.00

0640 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  5.160  240.000 -240.000  0.000  0.00

0645 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  5.250  20,320.000 -20,320.000  0.000  0.00

0650 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  5.430  380.000 -380.000  0.000  0.00

0680 05146019 000 PERM CTB(SGL SLOPE)(TY 1)(42)(HPC) LF  63.200  305.000  0.000  0.000  0.00

0685 05146021 000 PERM CTB(SGL SLOPE)(TY 4)(42)(HPC) LF  159.030  10.000  0.000  0.000  0.00

0735 05316036 000 CURB RAMPS (TY 2)(MOD) EA  850.000  8.000  0.000  0.000  0.00

0736 05336001 RUMBLE STRIPS (SHOULDER) LF  0.370  0.000  0.000  0.000  0.00

0737 05336001 RUMBLE STRIPS (SHOULDER) LF  0.370  0.000  48,226.000  0.000  0.00

Added by CO#6

0750 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,175.000  3.000  0.000  0.000  0.00

0765 05436020 001 CABLE BARRIER TERMINAL SECTION (TL-4) EA  4,350.000  2.000  0.000  0.000  0.00

0915 06186074 000 CONDT (RM) (3") LF  10.000  45.000  6.000  0.000  0.00

0960 06246001 000 GROUND BOX TY A (122311) EA  750.000  2.000  0.000  0.000  0.00

0970 06246009 000 GROUND BOX TY D (162922) EA  870.000  11.000  0.000  0.000  0.00

0980 06246028 000 REMOVE GROUND BOX EA  150.000  21.000  0.000  0.000  0.00

1010 63076003 000 TEMP SPEED MONITOR SYS EA  13,525.000  2.000  0.000  0.000  0.00

1135 06626046 000 WK ZN PAV MRK REMOV (REFL) TY I-A EA  3.500  2,597.000  0.000  0.000  0.00

1140 06626048 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  3.500  3,766.000  0.000  0.000  0.00

1145 06626056 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  2.500  8,129.000  0.000  0.000  0.00

1155 06666006 007 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  0.390  641.000 -641.000  0.000  0.00

1156 06666018 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.330  0.000  150.000  0.000  0.00

Added by CO#5

1170 06666224 007 PAVEMENT SEALER 4" LF  0.120  19,125.000 -19,125.000  0.000  0.00

1172 06666226 PAVEMENT SEALER 8" LF  0.370  0.000  1,518.000  0.000  0.00

Added by CO#5

1175 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  0.390  9,363.000 -9,363.000  0.000  0.00

1180 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.390  55,712.000 -55,712.000  0.000  0.00

1185 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  0.390  2,054.000 -2,054.000  0.000  0.00

1190 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.390  58,616.000 -58,616.000  0.000  0.00

1245 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.250  19,125.000  0.000  0.000  0.00

1330 06866039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  10,500.000  2.000 -2.000  0.000  0.00

1346 06866247 INS TRF SIG PL AM(S)2 ARM(60-40')LUM EA  48,610.720  0.000  1.000  0.000  0.00

Added by CO#3

1365 06906001 000 REMOVAL OF CONDUIT LF  0.500  1,700.000  0.000  0.000  0.00

1380 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1385 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1390 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE

LINE

NBR

ITEM

CODE

SP

NBR
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($)
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1500 04506024 000 RAIL (TY SSTR)(HPC) LF  42.760  630.000  0.000  0.000  0.00

 0.00Category Subtotal
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003CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE
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($)
SUPP DESCRIPTION

1395 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  11,000.000  0.000  0.000  0.00

Maintenance of stormwater BMP

1400 96066014 000 FORCE ACCOUNT ID 14 DOL  1.000  5,000.000  0.000  0.000  0.00

Electrical service

1415 96066057 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

1420 96016001 000 MATERIAL ON HAND DOL  1.000  30,000.000  0.000  0.000  0.00

Material Furnished by State

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $52,141,266.58
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  4.740REMOVING CONC (RIPRAP)  1,702.000  8,067.48 1,702.00

01046017 000 SY  9.750REMOVING CONC (DRIVEWAYS)  1,402.000  13,669.50 1,402.00

01046021 000 LF  3.150REMOVING CONC (CURB)  5,495.000  17,309.25 5,495.00

01046044 000 SY  14.350REMOVING CONC (FLUME)  280.000  4,018.00 280.00

01056002 SY  3.830REMOVING STAB BASE AND ASPH PAV (2")  82,457.000  315,810.31 0.00

01056034 000 SY  2.180REMOVING STAB BASE AND ASPH PAV(1"-9")  66,512.000  144,996.16 5,317.00

01066002 000 SY  5.390OBLITERATING ABANDONED ROAD  10,413.000  56,126.07 10,413.00

01106001 000 CY  6.490EXCAVATION (ROADWAY)  118,486.000  768,974.14 117,613.00

01326006 000 CY  16.320EMBANKMENT (FINAL)(DENS CONT)(TY C)  138,070.000  2,253,302.41 136,770.00

01506002 000 HR  85.270BLADING  230.000  19,612.10 100.00

02166001 000 HR  67.240PROOF ROLLING  150.200  10,099.45 50.00

02476300 003 SY  6.380FL BS (CMP IN PLC)(TY A GR 4)(7")  126,297.000  805,774.85 127,192.00

02766172 000 SY  10.880CEM TRT(PLNT MX) (CL L)(TY A)(GR 4)(6")  33,659.000  366,209.92 33,659.00

03106005 000 GAL  4.250PRIME COAT (AE-P)  32,317.000  137,347.25 23,301.00

03156004 GAL  4.400FOG SEAL (CSS-1H)  25,503.000  112,213.20 0.00

03476002 002 TON  105.000TOM-C (AGGREGATE) SAC-A  1,703.660  178,884.30 6,209.00

03476003 002 TON  105.000TOM (ASPHALT) PG 70-22  132.180  13,878.90 687.00

03546023 000 SY  2.330PLANE ASPH CONC PAV(0" TO 4")  10,428.000  24,297.24 10,428.00

03606007 000 SY  82.220CONC PVMT (CONT REINF - CRCP) (13")  33,565.000  2,759,714.30 33,565.00

04006005 000 CY  97.460CEM STABIL BKFL  1,146.680  111,755.44 1,208.00

04026001 000 LF  0.340TRENCH EXCAVATION PROTECTION  7,519.000  2,556.46 7,642.00

04036001 000 SF  13.510TEMPORARY SPL SHORING  12,170.000  164,416.70 13,467.00

04166004 000 LF  182.120DRILL SHAFT (36 IN)  888.000  161,722.56 888.00

04166005 000 LF  252.400DRILL SHAFT (42 IN)  378.000  95,407.20 378.00

04166006 000 LF  400.000DRILL SHAFT (48 IN)  22.000  8,800.00 82.00

04166018 000 LF  154.000DRILL SHAFT (SIGN MTS) (24 IN)  100.000  15,400.00 98.00

04166023 LF  1,026.670DRILL SHAFT (SIGN MTS) (54 IN)  35.500  36,446.79 0.00

04166029 000 LF  195.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  182.000  35,490.00 176.00

04166032 000 LF  300.000DRILL SHAFT (TRF SIG POLE) (36 IN)  32.000  9,600.00 64.00

04166034 000 LF  390.000DRILL SHAFT (TRF SIG POLE) (48 IN)  48.000  18,720.00 48.00

04206002 000 CY  360.000CL A CONC (MISC)  26.000  9,360.00 28.00

04206010 000 EA  1,132.580CL A CONC (PLUG)  5.000  5,662.90 4.00

04206013 000 CY  670.980CL C CONC (ABUT)  111.200  74,612.98 111.20

04206029 000 CY  948.000CL C CONC (CAP)  276.200  261,837.60 276.20

04206037 000 CY  646.980CL C CONC (COLUMN)  233.600  151,134.53 233.60

04226002 000 SF  17.280REINF CONC SLAB (HPC)  37,170.000  642,297.60 37,170.00

04226015 000 CY  465.490APPROACH SLAB  222.000  103,338.78 222.00

04236001 000 SF  31.190RETAINING WALL (MSE)  64,303.000  2,005,610.57 64,303.00

04256038 000 LF  147.920PRESTR CONC GIRDER (TX46)  4,298.100  635,774.95 4,298.10

04326001 000 CY  490.000RIPRAP (CONC)(4 IN)  791.870  388,016.30 772.00

04326001 CY  869.470RIPRAP (CONC)(4 IN)  230.000  199,978.79 772.00

Added with revised unit price by CO #8

04326002 000 CY  490.000RIPRAP (CONC)(5 IN)  498.500  244,265.00 385.00
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04326045 000 CY  500.000RIPRAP (MOW STRIP)(4 IN)  208.000  104,000.00 246.00

04506023 000 LF  45.320RAIL (TY SSTR)  4,856.000  220,073.92 4,220.00

04546009 000 LF  21.560JOINT SEALANT  232.000  5,001.92 232.00

04546018 000 LF  88.860SEALED EXPANSION JOINT (4 IN) (SEJ - M)  233.500  20,748.81 233.50

04626001 002 LF  138.590CONC BOX CULV (3 FT X 2 FT)  1,837.000  254,589.83 1,627.00

04626002 002 LF  150.620CONC BOX CULV (3 FT X 3 FT)  369.000  55,578.78 368.00

04626003 002 LF  158.390CONC BOX CULV (4 FT X 2 FT)  111.000  17,581.29 1,087.00

04626006 002 LF  216.830CONC BOX CULV (5 FT X 2 FT)  2,525.000  547,495.75 2,866.00

04626007 002 LF  261.770CONC BOX CULV (5 FT X 3 FT)  44.000  11,517.88 44.00

04646003 001 LF  49.560RC PIPE (CL III)(18 IN)  5,113.000  253,400.28 4,680.00

04646005 001 LF  56.380RC PIPE (CL III)(24 IN)  2,698.000  152,113.24 2,698.00

04646007 001 LF  71.400RC PIPE (CL III)(30 IN)  552.000  39,412.80 675.00

04646008 001 LF  107.140RC PIPE (CL III)(36 IN)  38.000  4,071.32 38.00

04646017 001 LF  73.950RC PIPE (CL IV)(18 IN)  278.000  20,558.10 278.00

04646018 001 LF  104.460RC PIPE (CL IV)(24 IN)  47.000  4,909.62 47.00

04656005 001 EA  3,957.620JCTBOX(COMPL)(PJB)(3FTX3FT)  12.000  47,491.44 12.00

04656013 001 EA  5,097.990INLET (COMPL)(PCO)(3FT)(NONE)  28.000  142,743.72 28.00

04656014 001 EA  5,431.740INLET (COMPL)(PCO)(3FT)(LEFT)  4.000  21,726.96 4.00

04656015 001 EA  5,431.740INLET (COMPL)(PCO)(3FT)(RIGHT)  10.000  54,317.40 10.00

04656016 001 EA  5,724.250INLET (COMPL)(PCO)(3FT)(BOTH)  5.000  28,621.25 5.00

04656029 001 EA  5,510.500INLET (COMPL)(PCU)(3FT)(NONE)  9.000  49,594.50 9.00

04656030 001 EA  5,772.990INLET (COMPL)(PCU)(3FT)(LEFT)  11.000  63,502.89 11.00

04656031 001 EA  5,773.000INLET (COMPL)(PCU)(3FT)(RIGHT)  3.000  17,319.00 3.00

04656032 001 EA  6,133.000INLET (COMPL)(PCU)(3FT)(BOTH)  3.000  18,399.00 3.00

04656070 001 EA  3,328.910INLET (COMPL)(PSL)(RC)(3FTX3FT)  3.000  9,986.73 3.00

04656071 001 EA  3,561.410INLET (COMPL)(PSL)(RC)(4FTX4FT)  3.000  10,684.23 3.00

04656073 001 EA  3,823.910INLET (COMPL)(PSL)(RC)(4FTX5FT)  2.000  7,647.82 2.00

04656074 001 EA  4,097.660INLET (COMPL)(PSL)(RC)(5FTX5FT)  1.000  4,097.66 3.00

04656076 001 EA  4,768.910INLET (COMPL)(PSL)(RC)(6FTX6FT)  5.000  23,844.55 5.00

04656077 001 EA  10,907.680INLET (COMPL)(PSL)(RC)(8FTX8FT)  1.000  10,907.68 1.00

04656126 001 EA  3,636.410INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  9.000  32,727.69 9.00

04656128 001 EA  4,270.150INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  4.000  17,080.60 4.00

04656134 001 EA  4,495.160INLET (COMPL)(PSL)(FG)(5FTX5FT-3FTX3FT)  1.000  4,495.16 2.00

04656236 001 EA  9,138.240INLET (COMPL)(RWI)(TY II)  12.000  109,658.88 12.00

04676106 000 EA  7,241.470SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C)  6.000  43,448.82 6.00

04676110 000 EA  8,021.470SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P)  4.000  32,085.88 4.00

04676115 000 EA  9,705.240SET (TY I)(S=3 FT)(HW= 4 FT)(6:1)(C)  1.000  9,705.24 1.00

04676171 000 EA  9,265.830SET (TY I)(S= 5 FT)(HW= 3 FT)(3:1) (C)  2.000  18,531.66 2.00

04676172 000 EA  9,667.080SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1) (C)  1.000  9,667.08 2.00

04676173 000 EA  10,915.830SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (C)  8.000  87,326.64 8.00

04676174 000 EA  11,485.830SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (P)  4.000  45,943.32 5.00

04676180 000 EA  13,822.080SET (TY I)(S= 5 FT)(HW= 4 FT)(6:1) (P)  3.000  41,466.24 3.00

04676358 000 EA  965.890SET (TY II) (18 IN) (RCP) (4: 1) (C)  6.000  5,795.34 9.00

04676362 000 EA  1,033.590SET (TY II) (18 IN) (RCP) (6: 1) (C)  4.000  4,134.36 4.00

04676363 000 EA  1,033.390SET (TY II) (18 IN) (RCP) (6: 1) (P)  3.000  3,100.17 3.00

04676394 000 EA  1,344.840SET (TY II) (24 IN) (RCP) (6: 1) (C)  4.000  5,379.36 4.00

04676395 000 EA  1,344.840SET (TY II) (24 IN) (RCP) (6: 1) (P)  4.000  5,379.36 4.00

04676423 000 EA  2,633.800SET (TY II) (30 IN) (RCP) (6: 1) (P)  1.000  2,633.80 1.00

04806001 000 EA  2,533.030CLEAN EXIST CULVERTS  2.000  5,066.06 10.00
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04966004 000 EA  507.130REMOV STR (SET)  16.000  8,114.08 18.00

04966005 000 EA  954.850REMOV STR (WINGWALL)  8.000  7,638.80 8.00

04966006 000 EA  954.860REMOV STR (HEADWALL)  12.000  11,458.32 4.00

04966007 000 LF  13.440REMOV STR (PIPE)  1,368.000  18,385.92 1,368.00

04966008 000 LF  108.150REMOV STR (BOX CULVERT)  84.000  9,084.60 8.00

04966010 000 EA  250,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  250,000.00 1.00

05006001 000 LS  3,631,413.760MOBILIZATION  1.000  3,631,413.75 1.00

05026001 008 MO  40,551.000BARRICADES, SIGNS AND TRAFFIC HANDLING  53.000  2,149,203.00 30.00

05026026 EA  1,995.860BARR, SIGNS, TRAFFIC HANDLING (LOC 1)  3.000  5,987.58 0.00

3' Channelizing Devices for CO#1 (P1S1)

05026027 EA  461.810BARR, SIGNS, TRAFFIC HANDLING (LOC 2)  90.000  41,562.90 0.00

TCP Daily Maintenance for CO#1 (P1S1)

05066020 005 SY  19.000CONSTRUCTION EXITS (INSTALL) (TY 1)  111.110  2,111.09 1,120.00

05066042 005 LF  6.250BIODEG EROSN CONT LOGS (INSTL) (18")  8,090.000  50,562.50 8,072.00

05066043 005 LF  1.400BIODEG EROSN CONT LOGS (REMOVE)  4,036.000  5,650.40 8,072.00

05086001 000 SY  49.650CONSTRUCTING DETOURS  31,421.600  1,560,082.44 31,421.00

05126104 000 LF  75.000PCTB FUR&INSTL(F-SHAPE OR SNGL SLP)TY1  27,574.590  2,068,094.25 20,220.00

05126104 LF  100.490PCTB FUR&INSTL(F-SHAPE OR SNGL SLP)TY1  27,964.000  2,810,102.36 20,220.00

05126105 000 LF  1.310PCTB MOVE&RESET(F-SHAPE OR SNGL SLPTY1  82,210.000  107,695.10 34,770.00

05126106 000 LF  3.570PORT CTB REMOVE(F-SHAPE OR SNGL SLP)TY1  19,864.000  70,914.48 20,220.00

05146001 000 LF  53.070PERM CTB (SGL SLOPE) (TY 1) (42 )  3,242.568  172,083.08 2,380.00

05146004 000 LF  154.170PERM CTB (SGL SLOPE) (TY 4) (42 )  120.000  18,500.40 110.00

05286004 000 SY  65.070LANDSCAPE PAVERS  4,475.836  291,242.65 2,985.00

05296007 000 LF  18.150CONC CURB & GUTTER (TY I)  1,236.000  22,433.40 1,232.00

05296008 000 LF  18.000CONC CURB & GUTTER (TY II)  46,002.000  828,036.00 46,814.00

05306004 000 SY  48.280DRIVEWAYS (CONC)  844.000  40,748.32 1,299.00

05306005 000 SY  61.480DRIVEWAYS (ACP)  2,508.000  154,191.84 2,508.00

05316001 000 SY  54.000CONC SIDEWALKS (4")  1,162.780  62,790.12 1,586.00

05316018 000 SY  121.500CURB RAMPS (TY 1)  63.000  7,654.50 63.00

05316020 000 SY  133.800CURB RAMPS (TY 3)  64.000  8,563.20 64.00

05316031 000 SY  166.000CURB RAMPS (TY 22)  129.000  21,414.00 129.00

05406002 001 LF  30.000MTL W-BEAM GD FEN (STEEL POST)  2,472.790  74,183.70 2,650.00

05406006 001 EA  2,000.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  2,000.00 1.00

05426001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  5,167.000  10,334.00 5,167.00

05426002 000 EA  175.000REMOVE TERMINAL ANCHOR SECTION  8.000  1,400.00 8.00

05436021 001 LF  4.700REMOVE CABLE BARRIER  2,768.000  13,009.60 2,768.00

05436022 001 EA  330.000REMOVE CABLE BARRIER TERMINAL SECTION  2.000  660.00 2.00

05446001 000 EA  2,825.000GUARDRAIL END TREATMENT (INSTALL)  3.000  8,475.00 6.00

05446003 000 EA  205.000GUARDRAIL END TREATMENT (REMOVE)  8.000  1,640.00 8.00

05456003 000 EA  150.000CRASH CUSH ATTEN (MOVE & RESET)  17.000  2,550.00 12.00

05456005 000 EA  95.000CRASH CUSH ATTEN (REMOVE)  23.000  2,185.00 6.00

05456013 000 EA  29,800.000CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)  1.000  29,800.00 2.00

05456019 000 EA  4,700.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  31.000  145,700.00 6.00

05856006 000 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 360) -19,139.000 -19,139.00 11,400.00

06106009 000 EA  200.000REMOVE RD IL ASM (TRANS-BASE)  22.000  4,400.00 21.00

06106104 000 EA  1,930.000IN RD IL (U/P) (TY 1) (150W EQ) LED  8.000  15,440.00 8.00

06106162 000 EA  3,150.000IN RD IL (TY SA) 30T-8 (250W EQ) LED  4.000  12,600.00 2.00

06106216 000 EA  3,850.000IN RD IL (TY SA) 40T-10 (250W EQ) LED  16.000  61,600.00 16.00

06106265 000 EA  5,400.000IN RD IL (TY SP) 48S-10-10(400W EQ)LED  12.129  65,496.60 11.00
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06186023 000 LF  7.500CONDT (PVC) (SCH 40) (2")  5,952.000  44,640.00 9,446.00

06186024 000 LF  24.000CONDT (PVC) (SCH 40) (2") (BORE)  1,788.000  42,912.00 1,463.00

06186025 LF  29.690CONDT (PVC) (SCH 40) (2") (CONC ENCSE)  2,750.000  81,658.50 0.00

06186046 000 LF  9.000CONDT (PVC) (SCH 80) (2")  705.000  6,345.00 510.00

06186047 000 LF  26.000CONDT (PVC) (SCH 80) (2") (BORE)  468.000  12,168.00 125.00

06186053 000 LF  18.000CONDT (PVC) (SCH 80) (3")  362.000  6,516.00 415.00

06186054 000 LF  30.000CONDT (PVC) (SCH 80) (3") (BORE)  1,537.000  46,110.00 1,540.00

06186058 000 LF  40.000CONDT (PVC) (SCH 80) (4")  12.000  480.00 5.00

06186066 000 LF  25.000CONDT (RM) (1 1/4")  309.000  7,725.00 360.00

06206008 000 LF  1.150ELEC CONDR (NO.8) INSULATED  7,405.000  8,515.75 6,572.00

06206009 000 LF  1.250ELEC CONDR (NO.6) BARE  14,634.000  18,292.50 14,424.00

06206010 000 LF  1.500ELEC CONDR (NO.6) INSULATED  22,940.000  34,410.00 22,100.00

06206011 000 LF  2.000ELEC CONDR (NO.4) BARE  965.000  1,930.00 747.00

06206012 000 LF  2.250ELEC CONDR (NO.4) INSULATED  2,508.000  5,643.00 1,997.00

06246002 000 EA  1,000.000GROUND BOX TY A (122311)W/APRON  49.000  49,000.00 43.00

06246010 000 EA  1,225.000GROUND BOX TY D (162922)W/APRON  13.000  15,925.00 2.00

06286076 000 EA  6,100.000ELC SRV TY A 240/480 100(NS)SS(E)SP(O)  3.380  20,618.00 3.00

06286188 000 EA  5,275.000ELC SRV TY D 120/240 070(NS)SS(E)SP(O)  1.000  5,275.00 1.00

06286250 000 EA  4,500.000ELC SRV TY D 120/240 100(NS)SS(N)SP(O)  3.000  13,500.00 3.00

06286307 000 EA  3,700.000ELC SRV TY T 120/240 000(NS)GS(N)SP(O)  1.000  3,700.00 1.00

06366001 001 SF  29.000ALUMINUM SIGNS (TY A)  110.500  3,204.50 110.50

06366002 001 SF  31.000ALUMINUM SIGNS (TY G)  749.000  23,219.00 749.00

06446001 000 EA  630.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  29.000  18,270.00 27.00

06446004 000 EA  780.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  90.000  70,200.00 54.00

06446027 000 EA  782.000IN SM RD SN SUP&AM TYS80(1)SA(P)  2.000  1,564.00 2.00

06446030 000 EA  875.000IN SM RD SN SUP&AM TYS80(1)SA(T)  3.000  2,625.00 4.00

06446034 000 EA  960.000IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  6.000  5,760.00 6.00

06446035 000 EA  1,154.000IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT)  3.000  3,462.00 2.00

06446050 000 EA  1,405.000IN SM RD SN SUP&AM TYS80(2)SA(P)  1.000  1,405.00 3.00

06446076 000 EA  97.000REMOVE SM RD SN SUP&AM  146.000  14,162.00 146.00

06476001 000 LB  8.200INSTALL LRSS (STRUCT STEEL)  4,040.500  33,132.10 4,040.50

06476003 000 EA  1,200.000REMOVE LRSA  9.000  10,800.00 9.00

06506028 000 EA  35,000.000INS OH SN SUP(30 FT BAL TEE)  2.000  70,000.00 2.00

06586001 000 EA  63.000INSTL DEL ASSM (D-SW)SZ 1(FLX)GND  61.000  3,843.00 61.00

06586013 000 EA  13.350INSTL DEL ASSM (D-SW)SZ (BRF)CTB  50.000  667.50 50.00

06586027 000 EA  13.350INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI)  29.000  387.15 29.00

06586036 000 EA  63.250INSTL DEL ASSM (D-DW)SZ 1(FLX)GND  41.000  2,593.25 41.00

06586048 000 EA  65.500INSTL OM ASSM (OM-2Z)(FLX)GND  23.000  1,506.50 33.00

06586050 000 EA  75.000INSTL OM ASSM (OM-2Z)(FLX)SRF  55.000  4,125.00 55.00

06586062 000 EA  32.250INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  20.000  645.00 20.00

06626004 000 LF  0.170WK ZN PAV MRK NON-REMOV (W)4"(SLD)  142,903.000  24,293.51 31,800.00

06626034 000 LF  0.170WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  105,834.000  17,991.78 30,100.00

06626058 000 EA  2.500WK ZN PAV MRK REMOV (TRAF BTN) TY Y  588.000  1,470.00 7,789.00

06666030 007 LF  0.780REFL PAV MRK TY I (W)8"(DOT)(100MIL)  295.000  230.10 593.00

06666036 007 LF  0.780REFL PAV MRK TY I (W)8"(SLD)(100MIL)  10,498.000  8,188.44 7,928.00

06666042 LF  5.300REFL PAV MRK TY I (W)12"(SLD)(100MIL)  1,273.000  6,746.90 0.00

06666141 LF  6.360REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  994.000  6,321.84 0.00

06666225 LF  0.290PAVEMENT SEALER 6"  8,088.820  2,345.76 0.00

06666306 LF  0.950RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  9,456.740  8,983.90 0.00
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06666309 LF  0.950RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  62,735.420  59,598.65 0.00

06666321 LF  0.950RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  63,818.420  60,627.50 0.00

06686010 LF  21.200PREFAB PAV MRK TY B (W)(6")(BRK)CNTST  1,000.000  21,200.00 0.00

06686076 000 LF  17.500PREFAB PAV MRK TY C (W) (24") (SLD)  639.000  11,182.50 659.00

06686077 000 EA  300.000PREFAB PAV MRK TY C (W) (ARROW)  12.000  3,600.00 11.00

06686078 000 EA  600.000PREFAB PAV MRK TY C (W) (DBL ARROW)  6.000  3,600.00 4.00

06686084 EA  424.000PREFAB PAV MRK TY C (W) (NUMBER)  6.000  2,544.00 0.00

06686085 000 EA  400.000PREFAB PAV MRK TY C (W) (WORD)  22.000  8,800.00 11.00

06686092 000 EA  45.000PREFAB PAV MRK TY C (W) (36")(YLD TRI)  55.000  2,475.00 60.00

06726007 000 EA  3.300REFL PAV MRKR TY I-C  116.000  382.80 217.00

06726009 000 EA  3.300REFL PAV MRKR TY II-A-A  186.000  613.80 1,067.00

06726010 000 EA  3.300REFL PAV MRKR TY II-C-R  826.000  2,725.80 372.00

06776001 000 LF  0.750ELIM EXT PAV MRK & MRKS (4")  66,172.000  49,629.00 45,216.00

06776003 000 LF  5.000ELIM EXT PAV MRK & MRKS (8")  2,652.000  13,260.00 65.00

06786002 LF  0.320PAV SURF PREP FOR MRK (6")  10,305.000  3,297.60 0.00

06786004 LF  0.420PAV SURF PREP FOR MRK (8")  15,714.279  6,600.00 0.00

06806002 006 EA  30,000.000INSTALL HWY TRF SIG (ISOLATED)  1.000  30,000.00 1.00

06826001 000 EA  250.000VEH SIG SEC (12")LED(GRN)  16.000  4,000.00 20.00

06826002 000 EA  250.000VEH SIG SEC (12")LED(GRN ARW)  4.000  1,000.00 4.00

06826003 000 EA  250.000VEH SIG SEC (12")LED(YEL)  16.000  4,000.00 24.00

06826004 000 EA  250.000VEH SIG SEC (12")LED(YEL ARW)  8.000  2,000.00 8.00

06826005 000 EA  250.000VEH SIG SEC (12")LED(RED)  16.000  4,000.00 20.00

06826006 000 EA  250.000VEH SIG SEC (12")LED(RED ARW)  4.000  1,000.00 4.00

06826018 000 EA  450.000PED SIG SEC (LED)(COUNTDOWN)  12.000  5,400.00 12.00

06826033 000 EA  80.000BACK PLATE (12")(1 SEC)(VENTED)ALUM  4.000  320.00 4.00

06826050 EA  273.860BACKPLATE W/REFL BRDR(5 SEC)  4.000  1,095.44 0.00

06826054 000 EA  85.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  16.000  1,360.00 20.00

06826055 000 EA  100.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  2.000  200.00 4.00

06846030 000 LF  1.300TRF SIG CBL (TY A)(14 AWG)(4 CONDR)  4,145.000  5,388.50 1,890.00

06846038 000 LF  4.000TRF SIG CBL (TY A)(14 AWG)(12 CONDR)  2,674.000  10,696.00 3,630.00

06846080 000 LF  1.200TRF SIG CBL (TY C)(14 AWG)(2 CONDR)  2,927.000  3,512.40 1,818.00

06856001 000 EA  2,850.000INSTALL RDSD FLASH BEACON ASSEMBLY  2.000  5,700.00 2.00

06856003 000 EA  175.000REMOVE RDSD FLASH BEACON ASSEMBLY  2.000  350.00 6.00

06866047 000 EA  11,900.000INS TRF SIG PL AM(S)1 ARM(44')LUM  1.000  11,900.00 1.00

06866051 000 EA  12,375.000INS TRF SIG PL AM(S)1 ARM(48')LUM  1.000  12,375.00 1.00

06866191 000 EA  33,000.000INS TRF SIG PL AM(S)2 ARM(50 - 40')LUM  2.000  66,000.00 2.00

06876002 000 EA  1,850.000PEDESTRIAN PUSH BUTTON POLE  8.000  14,800.00 8.00

06886001 000 EA  700.000PED DETECT PUSH BUTTON (APS)  12.000  8,400.00 12.00

06886003 000 EA  3,800.000PED DETECTOR CONTROLLER UNIT  2.000  7,600.00 12.00

07406005 000 SF  0.790ANTI - GRAFFITI COATNG(PERMNENT-TY III)  64,303.000  50,799.37 64,303.00

07526022 000 LF  1,200.000TREE TRIMMING AND BRUSH REMOVAL  1,200.000  1,440,000.00 1,200.00

30776007 000 TON  100.000SP MIXES SP-B SAC-B PG70-22  42,341.110  4,234,111.00 43,130.00

30776065 TON  250.000SP MIXES SP-D SAC-A PG76-22  18,269.872  4,567,468.00 0.00

30776073 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  83,891.170  83,891.17 129,390.00

30776074 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  15,148.420  15,148.42 86,260.00

30776075 000 GAL  2.000TACK COAT  4,450.000  8,900.00 9,065.00

30776075 GAL  5.050TACK COAT  20,451.000  103,277.55 9,065.00

60016002 000 EA  10,745.470PORTABLE CHANGEABLE MESSAGE SIGN  10.000  107,454.70 10.00

60106004 000 EA  945.000CCTV MOUNT (POLE)  3.000  2,835.00 3.00
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60106011 000 EA  8,950.000CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY)  3.000  26,850.00 3.00

60586001 000 EA  9,200.000BBU SYSTEM (EXTERNAL BATT CABINET)  4.000  36,800.00 4.00

60646001 000 EA  7,900.000ITS POLE (20 FT)(90 MPH)  2.000  15,800.00 2.00

60646055 000 EA  22,500.000ITS POLE (60 FT)(90 MPH)  1.000  22,500.00 1.00

60646076 000 EA  5,950.000ITS POLE MNT CAB (TY 1)(CONF 2)  1.000  5,950.00 1.00

60836001 000 EA  37,000.000VIDEO IMAGING AND RAD VEH DETECTION SYS  2.000  74,000.00 2.00

60906001 EA  1,074.240ILSN (LED) (6 D)  4.000  4,296.96 0.00

Installation only. Pole provided by City of Midland

61856002 002 DAY  189.350TMA (STATIONARY)  576.000  109,065.60 498.00

61856003 002 HR  69.270TMA (MOBILE OPERATION)  1,177.000  81,530.79 1,123.00

62276002 000 EA  3,250.000SOLAR POWERED LED ROADSIDE SIGN  4.000  13,000.00 3.00

62926003 000 EA  16,900.000RVDS(PRESENCE AND ADVANCE DET)  2.000  33,800.00 2.00

63226001 000 EA  34,000.000COLOR DMS (POLE MNT CABINET)  2.000  68,000.00 2.00

63386001 000 EA  49,600.000OHVED SYSTEM (DUAL-DETECTION) W/REMOTE  1.000  49,600.00 1.00

96066053 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  41,256.110  41,256.11 25,000.00

96066056 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,282,262.100  1,282,262.10 50,000.00

96086001 DOL  55.000UNIQUE CHANGE ORDER ITEM 1  884.000  48,620.00 0.00

Cost Plus Profit Conc Box Culv 4x2

96086002 DOL  29.180UNIQUE CHANGE ORDER ITEM 2  976.000  28,479.68 0.00

Unloading Conc Box Culv 4x2

96086003 DOL  130.000UNIQUE CHANGE ORDER ITEM 3  92.000  11,960.00 0.00

Unsold Conc Box Culv 4x2

96086004 DOL  29.700UNIQUE CHANGE ORDER ITEM 4  976.000  28,987.20 0.00

Load Conc Box Culv 4x2

96086005 DOL  1.000UNIQUE CHANGE ORDER ITEM 5  197,836.578  197,836.58 0.00

Compensation for Additional Cost Tie End

96096001 DOL  1.000DISPUTE SETTLEMENT  3,792,761.110  3,792,761.11 0.00

96096001 DOL  3,363,156.280DISPUTE SETTLEMENT  1.000  3,363,156.28 0.00

Compensation for Additional Item Cost

$52,141,266.58TOTAL ITEM EARNINGS TO DATE


