
 97,100.51

000601106CONTRACT ID:

PROJECT: F 2025(157)

CONTRACT:

11243222

PROJECTED AMOUNT: $1,246,855.77

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

ROADWAY SPECIALTIES, INC.

Ryan Sayles, P.E.

MITCHELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0017

05/14/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/19/2024

11/07/2024

ESTIMATE PAID:

 44

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/28/2025

$1,343,956.28

CONTRACT:

04/26/2026

AWARD AMOUNT: $1,243,855.77

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 68.75

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

01/20/2026

10/31/2025

 100.00

$7,437.08 $1,382,060.84 $1,389,497.92 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$7,437.08 $1,382,060.84 $1,389,497.92 

$0.00 $0.00 $0.00 

$7,437.08 $1,389,497.92 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,382,060.84 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 44

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 10/31/2025

08/28/2025

01/18/2025

 64

 0

 64

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 18  0  18

AWAITING FINAL DOCU 12

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 3

04/26/2026  1 SUNDAY

04/27/2026  1 AWAITING FINAL DOCUMENTATION

04/28/2026  1 AWAITING FINAL DOCUMENTATION

04/29/2026  1 AWAITING FINAL DOCUMENTATION

04/30/2026  1 AWAITING FINAL DOCUMENTATION

05/01/2026  1 AWAITING FINAL DOCUMENTATION

05/02/2026  1 SATURDAY

05/03/2026  1 SUNDAY

05/04/2026  1 AWAITING FINAL DOCUMENTATION

05/05/2026  1 AWAITING FINAL DOCUMENTATION

05/06/2026  1 AWAITING FINAL DOCUMENTATION

05/07/2026  1 AWAITING FINAL DOCUMENTATION

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 SATURDAY

05/10/2026  1 SUNDAY

05/11/2026  1 AWAITING FINAL DOCUMENTATION

05/12/2026  1 AWAITING FINAL DOCUMENTATION

05/13/2026  1



CONTRACT ID 000601106 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6ESTIMATE 0017

WORK PERFORMED THIS PERIOD

F 2025(157) 000601106PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05007001 MOBILIZATION000 LS  247,902.510 $7,437.08 0.030  1.00 1.00

$7,437.08TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000601106PROJECT CONTROLF 2025(157)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01327015 000 EMBANK (VEH)(OC)(TY B) CY  125.000  671.000  0.000  713.75  89,218.75

0065 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.390  4,775.000  0.000  4,775.00  1,862.25

0070 01687001 000 VEGETATIVE WATERING TGL  48.840  38.000  0.000  49.10  2,398.05

0075 04207052 000 CL C CONC (RAIL FOUNDATION) CY  868.260  14.000  0.000  10.31  8,951.76

0080 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  773.070  18.000  0.000  18.00  13,915.26

0082 04327053 RIPRAP (SPECIAL) CY  508.220  0.000  191.060  213.94  108,728.59

3' WIDE MOW STRIP WITH FIBER RE-ENFORCMENT

0085 05007001 000 MOBILIZATION LS  247,902.510  1.000  0.000  1.00  247,902.51

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,291.820  4.000  0.000  4.00  25,167.28

0095 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,954.490  1.000  0.000  1.00  7,954.49

0100 05057001 000 TMA (STATIONARY) DAY  500.000  60.000  0.000  70.00  35,000.00

0105 05057003 000 TMA (MOBILE OPERATION) DAY  934.080  12.000  0.000  28.00  26,154.24

0110 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.330  70.000  0.000  70.00  373.10

0115 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.710  70.000  0.000  70.00  49.70

0120 05147009 000 PERM CTB (SGL SLOPE) (TY 1) (54 ) LF  136.230  4,903.000  0.000  4,925.50  671,000.87

0125 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  33.380  250.000  0.000  250.00  8,345.00

0130 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,609.840  1.000  0.000  1.00  2,609.84

0135 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.600  450.000  0.000  328.00  1,180.80

0140 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  360.130  1.000  0.000  1.00  360.13

0145 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  240.850  1.000  0.000  1.00  240.85

0150 05437017 000 CABLE BARRIER TERM SEC (INSTL)(TL-3) EA  7,844.630  1.000  0.000  1.00  7,844.63

0155 05437037 000 CABLE BARRIER (REMOVE) LF  0.830  4,706.000  0.000  4,706.00  3,905.98

0160 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  185.890  3.000  0.000  3.00  557.67

0165 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,236.910  1.000  0.000  1.00  4,236.91

0170 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  360.120  2.000  0.000  2.00  720.24

0175 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  17.770  49.000  0.000  49.00  870.73

0180 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  29.460  10.000  0.000  10.00  294.60

0185 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.790  7,197.000  0.000  7,197.00  20,079.63

0190 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.230  1,830.000  0.000  790.00  2,551.70

0195 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  16.150  60.000  0.000  990.00  15,988.50

0200 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  3.230  5,910.000  0.000  5,910.00  19,089.30

0205 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  3.230  1,360.000  0.000  1,360.00  4,392.80

0210 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  3.230  5,660.000  0.000  5,660.00  18,281.80

0215 06727006 000 REFL PAV MRKR TY II-C-R EA  16.150  140.000  0.000  140.00  2,261.00

Category Subtotal $1,352,488.96

002 BRIDGE: 081680000601156 [IH 20 WB @ WIMBERLY RD (CR 438)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 04517052 000 RETROFIT RAIL (ADD HSS) LF  162.320  228.000  0.000  228.00  37,008.96

Category Subtotal $37,008.96
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000601106F 2025(157)PROJECT CONTROL

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0270 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0275 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0280 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,389,497.92
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01327015 000 CY  125.000EMBANK (VEH)(OC)(TY B)  713.750  89,218.75 671.00

01647001 000 SY  0.390BROADCAST SEED (PERM_RURAL_SAND)  4,775.000  1,862.25 4,775.00

01687001 000 TGL  48.840VEGETATIVE WATERING  49.100  2,398.05 38.00

04207052 000 CY  868.260CL C CONC (RAIL FOUNDATION)  10.310  8,951.76 14.00

04327013 000 CY  773.070RIPRAP (MOW STRIP)(4 IN)  18.000  13,915.26 18.00

04327053 CY  508.220RIPRAP (SPECIAL)  213.940  108,728.59 0.00

3' WIDE MOW STRIP WITH FIBER RE-ENFORCMENT

04517052 000 LF  162.320RETROFIT RAIL (ADD HSS)  228.000  37,008.96 228.00

05007001 000 LS  247,902.510MOBILIZATION  1.000  247,902.51 1.00

05027001 000 MO  6,291.820BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  25,167.28 4.00

05037002 000 EA  7,954.490PORTABLE CHANGEABLE MESSAGE SIGN  1.000  7,954.49 1.00

05057001 000 DAY  500.000TMA (STATIONARY)  70.000  35,000.00 60.00

05057003 000 DAY  934.080TMA (MOBILE OPERATION)  28.000  26,154.24 12.00

05067044 000 LF  5.330BIODEG EROSN CONT LOGS (INSTL) (12")  70.000  373.10 70.00

05067046 000 LF  0.710BIODEG EROSN CONT LOGS (REMOVE)  70.000  49.70 70.00

05147009 000 LF  136.230PERM CTB (SGL SLOPE) (TY 1) (54 )  4,925.500  671,000.87 4,903.00

05407001 000 LF  33.380MTL W-BEAM GD FEN (TIM POST)  250.000  8,345.00 250.00

05407005 000 EA  2,609.840MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  2,609.84 1.00

05427001 000 LF  3.600REMOVE METAL BEAM GUARD FENCE  328.000  1,180.80 450.00

05427002 000 EA  360.130REMOVE TERMINAL ANCHOR SECTION  1.000  360.13 1.00

05427004 000 EA  240.850RM MTL BM GD FENCE TRANS (THRIE-BEAM)  1.000  240.85 1.00

05437017 000 EA  7,844.630CABLE BARRIER TERM SEC (INSTL)(TL-3)  1.000  7,844.63 1.00

05437037 000 LF  0.830CABLE BARRIER (REMOVE)  4,706.000  3,905.98 4,706.00

05437038 000 EA  185.890CABLE BARRIER TERMINAL SECTION (REMOVE)  3.000  557.67 3.00

05447001 000 EA  4,236.910GUARDRAIL END TREATMENT (INSTALL)  1.000  4,236.91 1.00

05447003 000 EA  360.120GUARDRAIL END TREATMENT (REMOVE)  2.000  720.24 2.00

06587031 000 EA  17.770INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB  49.000  870.73 49.00

06587036 000 EA  29.460INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  10.000  294.60 10.00

06627100 000 LF  2.790WK ZN PAV MRK REMOV (Y)6"(SLD)  7,197.000  20,079.63 7,197.00

06667024 000 LF  3.230REFL PAV MRK TY I (W)8"(SLD)(100MIL)  790.000  2,551.70 1,830.00

06667030 000 LF  16.150REFL PAV MRK TY I (W)12"(SLD)(100MIL)  990.000  15,988.50 60.00

06667309 000 LF  3.230ALL-WTHER PM TY I (W)6"(SLD)(100MIL)  5,910.000  19,089.30 5,910.00

06667310 000 LF  3.230ALL-WTHER PM TY I (W)6"(BRK)(100MIL)  1,360.000  4,392.80 1,360.00

06667315 000 LF  3.230ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)  5,660.000  18,281.80 5,660.00

06727006 000 EA  16.150REFL PAV MRKR TY II-C-R  140.000  2,261.00 140.00

$1,389,497.92TOTAL ITEM EARNINGS TO DATE


