
 392,932.62

000603121CONTRACT ID:

PROJECT: STP 2000(401)TP

CONTRACT:

11243205

PROJECTED AMOUNT: $34,975,485.78

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

FNF CONSTRUCTION, INC.

Ryan Sayles, P.E.

NOLAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0019

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/04/2024

11/07/2024

ESTIMATE PAID:

 311
-1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/01/2025

$35,368,418.40

CONTRACT:

09/01/2026

AWARD AMOUNT: $34,593,730.02

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 95.68

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.86

$668,063.11 $33,942,509.16 $34,610,572.27 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$668,063.11 $33,942,509.16 $34,610,572.27 

$0.00 $0.00 $0.00 

$668,063.11 $34,610,572.27 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $33,942,509.16 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 310

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2025

03/04/2025

 324

 0

 324

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  14  11

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 4

09/01/2026  1

09/02/2026  1

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2000(401)TP 000603121PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0380 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  22,000.000 $22,000.00 1.000  17.00 18.00

0505 06106206 IN RD IL (TY SA) 40S-8 (250W EQ) LED000 EA  7,500.000 $30,000.00 4.000  32.00 32.00

0535 06186046 CONDT (PVC) (SCH 80) (2")000 LF  15.000 $130,455.00 8,697.000  39,007.00 30,910.00

0555 06206002 ELEC CONDR (NO.14) INSULATED000 LF  5.000 $24,550.00 4,910.000  4,910.00 9,810.00

0560 06206007 ELEC CONDR (NO.8) BARE000 LF  2.750 $15,166.25 5,515.000  5,515.00 5,220.00

0565 06206010 ELEC CONDR (NO.6) INSULATED000 LF  4.000 $66,180.00 16,545.000  16,545.00 21,864.00

0570 06206011 ELEC CONDR (NO.4) BARE000 LF  5.750 $18,135.50 3,154.000  21,588.00 19,990.00

0575 06206012 ELEC CONDR (NO.4) INSULATED000 LF  6.000 $41,376.00 6,896.000  45,772.00 43,500.00

0580 06246002 GROUND BOX TY A (122311)W/APRON000 EA  3,000.000 $27,000.00 9.000  57.00 52.00

0595 06286151 ELC SRV TY D 120/240 060(NS)SS(N)PS(U)000 EA  13,000.000 $13,000.00 1.000  2.00 2.00

0600 06286152 ELC SRV TY D 120/240 060(NS)SS(N)SP(O)000 EA  14,000.000 $42,000.00 3.000  4.00 4.00

0605 06366001 ALUMINUM SIGNS (TY A)001 SF  35.000 $210.00 6.000  208.50 49.00

0850 50086001 WHEEL STOPS000 EA  700.000 $4,200.00 6.000  6.00 6.00

0885 60286002 INSTALL DMS (FOUNDATION MTD CABINET)000 EA  65,000.000 $130,000.00 2.000  2.00 4.00

0895 60646001 ITS POLE (20 FT)(90 MPH)001 EA  20,000.000 $80,000.00 4.000  4.00 4.00

0900 60646055 ITS POLE (60 FT)(90 MPH)001 EA  40,000.000 $80,000.00 2.000  2.00 2.00

0905 60646084 ITS POLE MNT CAB (TY 2)(CONF 2)001 EA  12,000.000 $24,000.00 2.000  2.00 6.00

0930 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $22,694.47 22,694.470  46,207.94 189,377.88

0935 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 -$3,706.28-3,706.280 -17,975.34 189,377.88

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0950 96016001 MATERIAL ON HAND DOL  1.000 -$99,197.83-99,197.830  27,088.50 1,000.00

$668,063.11TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000603121PROJECT CONTROLSTP 2000(401)TP

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006001 000 PREPARING ROW AC  10,000.000  83.000  0.000  83.00  830,000.00

0065 01056081 000 REMOV STAB BASE & ASPH PAV (4"-14") SY  7.500  31,156.000  0.000  35,261.70  264,462.75

0070 01106001 000 EXCAVATION (ROADWAY) CY  19.000  150,111.000  0.000  150,111.00  2,852,109.00

0080 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  1.750  71,640.000  0.000  71,640.00  125,370.00

0085 01626002 000 BLOCK SODDING SY  5.500  25,220.000  0.000  8,538.00  46,959.00

0090 01646035 000 DRILL SEEDING (PERM) (RURAL) (CLAY) SY  0.300  172,504.000  0.000  197,724.00  59,317.20

0095 01686001 000 VEGETATIVE WATERING MG  55.000  2,915.000  0.000  2,268.00  124,740.00

0100 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  78.000  20,936.000  0.000  17,928.30  1,398,407.40

0105 02756001 000 CEMENT TON  330.000  1,718.000  0.000  1,902.68  627,885.06

0110 02756003 000 CEMENT TREAT (NEW BASE) (6") SY  2.700  92,823.000  0.000  76,321.72  206,068.64

0115 02756059 000 CEMENT TREAT (NEW BASE)(5") SY  2.300  39,347.000  0.000  37,494.90  86,238.27

0120 03106009 001 PRIME COAT (MC-30) GAL  4.600  26,013.000  0.000  22,305.00  102,603.00

0125 03606002 000 CONC PVMT (CONT REINF - CRCP) (8") SY  120.000  25,258.000  0.000  23,531.10  2,823,732.00

0130 03606004 000 CONC PVMT (CONT REINF - CRCP) (10") SY  145.000  54,767.000  0.000  57,050.64  8,272,342.80

0135 04166004 000 DRILL SHAFT (36 IN) LF  1,200.000  48.000  0.000  48.00  57,600.00

0140 04166006 000 DRILL SHAFT (48 IN) LF  1,250.000  42.000  0.000  42.00  52,500.00

0145 04166016 000 DRILL SHAFT (SIGN MTS) (12 IN) LF  250.000  80.000  0.000  80.00  20,000.00

0150 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  275.000  120.000  0.000  120.00  33,000.00

0155 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  800.000  1,213.000  0.000  1,211.50  969,200.00

0160 04326001 000 RIPRAP (CONC)(4 IN) CY  1,900.000  201.060  0.000  216.31  410,989.00

0165 04326006 000 RIPRAP (CONC)(CL B) CY  1,275.000  46.000  0.000  35.35  45,071.25

0170 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  400.000  26.000  0.000  24.72  9,888.00

0175 04326032 000 RIPRAP (STONE PROTECTION)(15 IN) CY  400.000  247.000  0.000  405.68  162,272.00

0180 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  1,100.000  281.000  0.000  329.48  362,428.00

0185 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  490.000  77.000  0.000  77.00  37,730.00

0190 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  770.000  424.000  12.000  424.00  326,480.00

0195 04626010 002 CONC BOX CULV (6 FT X 3 FT) LF  800.000  445.000  0.000  445.00  356,000.00

0200 04626054 002 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF  1,500.000  24.000  0.000  24.00  36,000.00

0205 04626072 002 CONC BOX CULV (9 FT X 9 FT)(EXTEND) LF  2,800.000  45.000  0.000  45.00  126,000.00

0210 04626099 002 CONC BOX CULV (6 FT X 2 FT) LF  800.000  163.000  0.000  163.00  130,400.00

0215 04646003 001 RC PIPE (CL III)(18 IN) LF  90.000  124.000  0.000  124.00  11,160.00

0220 04646005 001 RC PIPE (CL III)(24 IN) LF  125.000  802.000  0.000  762.00  95,250.00

0225 04646008 001 RC PIPE (CL III)(36 IN) LF  250.000  89.000  0.000  89.00  22,250.00

0230 04646033 001 RC PIPE (ARCH)(CL III)(DES 4) LF  400.000  173.000  0.000  173.00  69,200.00

0235 04656005 001 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  7,200.000  1.000  0.000  1.00  7,200.00

0240 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  9,000.000  1.000  0.000  1.00  9,000.00

0245 04656048 001 INLET (COMPL)(POD)(FG)(3FTX3FT) EA  7,000.000  1.000  0.000  1.00  7,000.00

0250 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  9,800.000  3.000  0.000  3.00  29,400.00

0255 04656127 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT) EA  9,100.000  1.000  0.000  1.00  9,100.00

0260 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  14,000.000  3.000  0.000  3.00  42,000.00

0265 04656158 001 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA  8,400.000  1.000  0.000  1.00  8,400.00

0275 04656254 001 JCT BOX (COMPL) (CIP) (10FTX4FT) EA  35,000.000  1.000  0.000  1.00  35,000.00

0280 04666024 000 HEADWALL (CH - FW - 15) (DIA= 36 IN) EA  18,000.000  1.000  0.000  1.00  18,000.00

0285 04666087 000 HEADWALL (CH - FW - A - 45) (DES= 4) EA  10,500.000  1.000  0.000  1.00  10,500.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0290 04666097 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  13,650.000  4.000  0.000  4.00  54,600.00

0295 04666101 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  30,000.000  2.000  0.000  2.00  60,000.00

0300 04666120 000 HEADWALL (CH - PW - A - S) (DES= 4) EA  17,000.000  2.000  0.000  2.00  34,000.00

0305 04666128 000 HEADWALL (CH - PW - S) (DIA= 18 IN) EA  12,000.000  1.000  0.000  1.00  12,000.00

0310 04666130 000 HEADWALL (CH - PW - S) (DIA= 24 IN) EA  16,000.000  2.000  0.000  2.00  32,000.00

0320 04666152 000 WINGWALL (FW - 0) (HW=5 FT) EA  18,000.000  1.000  0.000  2.00  36,000.00

0325 04666165 000 WINGWALL (FW - S) (HW=4 FT) EA  18,500.000  1.000  0.000  1.00  18,500.00

0330 04666166 000 WINGWALL (FW - S) (HW=5 FT) EA  25,000.000  1.000  0.000  1.00  25,000.00

0335 04666179 000 WINGWALL (PW - 1) (HW=4 FT) EA  42,000.000  1.000  0.000  1.00  42,000.00

0340 04666180 000 WINGWALL (PW - 1) (HW=5 FT) EA  66,000.000  1.000  0.000  2.00  132,000.00

0345 04666208 000 WINGWALL (SW - 0) (HW=5 FT) EA  22,000.000  1.000  0.000  1.00  22,000.00

0350 04676006 000 SET (TY I) (24 IN) (4: 1) (C) EA  11,000.000  2.000  0.000  2.00  22,000.00

0355 04676146 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(6:1) (C) EA  17,000.000  1.000  0.000  1.00  17,000.00

0360 04676219 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(4:1) (C) EA  32,000.000  1.000  0.000  1.00  32,000.00

0365 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,400.000  2.000  0.000  3.00  7,200.00

0370 04966002 000 REMOV STR (INLET) EA  1,500.000  7.000  0.000  8.00  12,000.00

0375 05006001 000 MOBILIZATION LS  3,450,000.000  1.000  0.000  0.90  3,105,000.00

0380 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  22,000.000  18.000  0.000  17.00  374,000.00

0385 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  80.000  1,040.000  0.000  102.00  8,160.00

0405 05066034 005 CONSTRUCTION PERIMETER FENCE LF  6.000  7,473.000  0.000  7,445.00  44,670.00

0410 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  8,995.200  0.000  10,558.00  63,348.00

0420 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  13.000  1,200.000  0.000  1,385.00  18,005.00

0430 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  125.000  5,910.000  0.000  5,910.00  738,750.00

0435 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  9.000  5,910.000  0.000  5,910.00  53,190.00

0440 05296002 000 CONC CURB (TY II) LF  45.000  3,385.000  0.000  3,689.50  166,027.50

0445 05306004 000 DRIVEWAYS (CONC) SY  200.000  110.000  0.000  128.44  25,688.00

0450 05306005 000 DRIVEWAYS (ACP) SY  85.000  494.000  0.000  200.56  17,047.60

0455 05316002 000 CONC SIDEWALKS (5") SY  75.000  2,243.000  0.000  2,217.34  166,300.50

0460 05316004 000 CURB RAMPS (TY 1) EA  2,250.000  2.000  0.000  2.00  4,500.00

0465 05316005 000 CURB RAMPS (TY 2) EA  3,000.000  12.000  0.000  10.00  30,000.00

0470 05336001 000 RUMBLE STRIPS (SHOULDER) LF  18.000  265.000  0.000  265.00  4,770.00

0475 05366002 000 CONC MEDIAN SY  90.000  125.000  0.000  108.00  9,720.00

0480 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  35.000  4,214.000  0.000  4,225.00  147,875.00

0485 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,500.000  3.000  0.000  3.00  4,500.00

0490 05446004 000 GDRAIL END TRT(INST)(WOOD POST)(TY I) EA  4,000.000  19.000  0.000  19.00  76,000.00

0495 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,500.000  4.000  0.000  13.00  19,500.00

0500 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,000.000  4.000  0.000  13.00  117,000.00

0505 06106206 000 IN RD IL (TY SA) 40S-8 (250W EQ) LED EA  7,500.000  32.000  0.000  32.00  240,000.00

0510 06106210 000 IN RD IL (TY SA) 40S-12 (250W EQ) LED EA  8,500.000  35.000  0.000  35.00  297,500.00

0515 06106211 000 IN RD IL (TY SA) 40S-12-12(250W EQ)LED EA  11,000.000  6.000  0.000  6.00  66,000.00

0520 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  10,000.000  10.000  0.000  10.00  100,000.00

0525 06106218 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  10,000.000  23.000  0.000  23.00  230,000.00

0535 06186046 000 CONDT (PVC) (SCH 80) (2") LF  15.000  32,810.000 -1,900.000  39,007.00  585,105.00

0540 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  45.000  935.000  0.000  1,199.00  53,955.00

0555 06206002 000 ELEC CONDR (NO.14) INSULATED LF  5.000  9,435.000  375.000  4,910.00  24,550.00

0560 06206007 000 ELEC CONDR (NO.8) BARE LF  2.750  5,220.000  0.000  5,515.00  15,166.25

0565 06206010 000 ELEC CONDR (NO.6) INSULATED LF  4.000  21,864.000  0.000  16,545.00  66,180.00

0570 06206011 000 ELEC CONDR (NO.4) BARE LF  5.750  19,990.000  0.000  21,588.00  124,131.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0575 06206012 000 ELEC CONDR (NO.4) INSULATED LF  6.000  43,500.000  0.000  45,772.00  274,632.00

0580 06246002 000 GROUND BOX TY A (122311)W/APRON EA  3,000.000  52.000  0.000  57.00  171,000.00

0585 06246010 000 GROUND BOX TY D (162922)W/APRON EA  4,500.000  13.000  0.000  12.00  54,000.00

0590 06286009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  16,000.000  4.000  0.000  4.00  64,000.00

0595 06286151 000 ELC SRV TY D 120/240 060(NS)SS(N)PS(U) EA  13,000.000  2.000  0.000  2.00  26,000.00

0600 06286152 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  14,000.000  4.000  0.000  4.00  56,000.00

0605 06366001 001 ALUMINUM SIGNS (TY A) SF  35.000  49.000  0.000  208.50  7,297.50

0610 06366002 001 ALUMINUM SIGNS (TY G) SF  40.000  1,716.000  0.000  1,716.00  68,640.00

0615 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  800.000  30.000  0.000  32.00  25,600.00

0620 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,000.000  6.000  0.000  6.00  6,000.00

0625 06446009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  1,000.000  9.000  0.000  6.00  6,000.00

0630 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,200.000  4.000  0.000  4.00  4,800.00

0635 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,250.000  2.000  0.000  2.00  2,500.00

0640 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  2,000.000  4.000  0.000  4.00  8,000.00

0645 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  9.000  8,863.000  0.000  10,945.00  98,505.00

0650 06586016 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 (BI) EA  26.000  67.000  0.000  60.00  1,560.00

0655 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  110.000  17.000  0.000  17.00  1,870.00

0660 06586086 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA  110.000  30.000  0.000  30.00  3,300.00

0665 06586092 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  110.000  21.000  0.000  21.00  2,310.00

0670 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.800  16,044.000  0.000  16,508.00  29,714.40

0675 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.800  7,707.000  0.000  7,928.00  14,270.40

0680 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.410  817.000  0.000  712.00  1,003.92

0685 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.700  2,645.000  0.000  2,576.00  4,379.20

0690 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  10.000  200.000  0.000  245.00  2,450.00

0700 06666224 007 PAVEMENT SEALER 4" LF  1.700  12,426.000  0.000  16,588.77  28,200.92

0705 06666225 007 PAVEMENT SEALER 6" LF  0.400  106,517.000  0.000  120,336.40  48,134.56

0710 06666226 007 PAVEMENT SEALER 8" LF  0.750  2,645.000  0.000  270.00  202.50

0715 06666228 007 PAVEMENT SEALER 12" LF  2.500  1,010.000  0.000  1,665.30  4,163.25

0725 06666243 007 PAVEMENT SEALER (YLD TRI) EA  30.000  27.000  0.000  31.50  945.00

0730 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.250  610.000  0.000  3,410.00  4,262.50

0735 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.000  43,175.000  0.000  35,843.00  35,843.00

0745 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.000  43,310.000  0.000  35,223.00  35,223.00

0750 06666356 007 REFL PAV MRK TY II (R&W)6"(FIRE LANE) LF  2.500  18,065.000  0.000  21,040.00  52,600.00

0775 06726009 000 REFL PAV MRKR TY II-A-A EA  8.000  320.000  0.000  321.00  2,568.00

0780 06726010 000 REFL PAV MRKR TY II-C-R EA  8.000  214.000  0.000  100.00  800.00

0785 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.000  23,751.000  0.000  13,588.00  13,588.00

0790 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.300  12,426.000  0.000  13,429.00  4,028.70

0795 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.400  106,517.000  0.000  39,098.00  15,639.20

0800 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.600  2,645.000  0.000  270.00  162.00

0805 06786006 000 PAV SURF PREP FOR MRK (12") LF  3.500  1,010.000  0.000  793.00  2,775.50

0820 06786031 000 PAV SURF PREP FOR MRK (ACC PRK)(LRG) EA  125.000  6.000  0.000  3.00  375.00

0825 30766010 000 D-GR HMA TY-B PG76-22 TON  200.000  4,401.000  0.000  6,577.25  1,315,450.00

0830 30776034 000 SP MIXES SP-C SAC-B PG76-22 TON  160.000  7,982.000  0.000  8,686.60  1,389,856.00

0835 30776065 000 SP MIXES SP-D SAC-A PG76-22 TON  250.000  1,135.000  0.000  1,441.28  360,320.50

0841 30776075 TACK COAT GAL  35.000  0.000  1,047.000  750.00  26,250.00

Change Order #5

0845 42166007 000 THERMOPLASTIC PIPE (HDPE) (18") LF  200.000  576.000  0.000  636.00  127,200.00

0850 50086001 000 WHEEL STOPS EA  700.000  6.000  0.000  6.00  4,200.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0860 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  13,000.000  4.000  0.000  4.00  52,000.00

0885 60286002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  65,000.000  4.000  0.000  2.00  130,000.00

0895 60646001 001 ITS POLE (20 FT)(90 MPH) EA  20,000.000  4.000  0.000  4.00  80,000.00

0900 60646055 001 ITS POLE (60 FT)(90 MPH) EA  40,000.000  2.000  0.000  2.00  80,000.00

0905 60646084 001 ITS POLE MNT CAB (TY 2)(CONF 2) EA  12,000.000  6.000  0.000  2.00  24,000.00

0915 61856005 002 TMA (MOBILE OPERATION) DAY  700.000  45.000  0.000  54.00  37,800.00

0930 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  189,377.880  0.000  46,207.94  46,207.94

0935 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  189,377.880  0.000 -17,975.34 -17,975.34

0955 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  63,398.840  63,398.84  63,398.84

Field Office- LS

0980 04026001 TRENCH EXCAVATION PROTECTION LF  17.880  0.000  825.000  825.00  14,751.00

Change Order #5

0985 04966005 REMOV STR (WINGWALL) EA  2,913.260  0.000  5.000  5.00  14,566.30

Change Order #5

0990 04966008 REMOV STR (BOX CULVERT) LF  104.040  0.000  14.000  18.00  1,872.72

Change Order #5

0995 04666172 WINGWALL (PW - 1) (HW=11 FT) EA  123,385.160  0.000  1.000  1.00  123,385.16

Change Order #5

531 06186040 CONDT (PVC) (SCH 80) (1") LF  12.010  0.000  8,780.000  8,620.00  103,526.20

Change Order #3

536 06186046 CONDT (PVC) (SCH 80) (2") LF  18.800  0.000  7,900.000  7,360.00  138,368.00

Change Order #3

546 06186058 CONDT (PVC) (SCH 80) (4") LF  50.330  0.000  2,435.000  2,435.00  122,553.55

Change Order #3

965 04676394 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,242.420  0.000  2.000  2.00  4,484.84

Change Order #3

970 04676395 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,242.420  0.000  2.000  2.00  4,484.84

Change Order #3

975 04656225 JCT BOX (COMPL)(SPL) EA  60,792.880  0.000  1.000  1.00  60,792.88

Change Order #4

Category Subtotal $34,375,029.20

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0950 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  27,088.50  27,088.50

0960 96066052 FORCE ACCOUNT DOL  1.000  0.000  203,880.850  208,454.57  208,454.57

Culvert Rock Excavation and Survey: Contractor FA.

Category Subtotal $235,543.07

000603121STP 2000(401)TPPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01326001 000 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  10.000  631.000  0.000  0.000  0.00

0270 04656188 001 INLET(COMPL)(DROP)(TY 1 )(2 GRATE) EA  22,000.000  2.000 -2.000  0.000  0.00

0315 04666143 000 WINGWALL (FW - 0) (HW=11 FT) EA  110,000.000  1.000  0.000  0.000  0.00

0390 05066011 005 ROCK FILTER DAMS (REMOVE) LF  20.000  1,040.000  0.000  0.000  0.00

0395 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  85.000  480.000  0.000  0.000  0.00

0400 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  18.000  480.000  0.000  0.000  0.00

0415 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.250  8,995.200  0.000  0.000  0.00

0425 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  1,200.000  0.000  0.000  0.00

0530 06186040 000 CONDT (PVC) (SCH 80) (1") LF  8.000  17,120.000 -17,120.000  0.000  0.00

0545 06186058 000 CONDT (PVC) (SCH 80) (4") LF  42.500  3,670.000 -3,670.000  0.000  0.00

0550 06186070 000 CONDT (RM) (2") LF  110.000  176.000  0.000  0.000  0.00

0695 06666141 007 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  10.000  810.000  0.000  0.000  0.00

0720 06666232 007 PAVEMENT SEALER (WORD) EA  125.000  4.000  0.000  0.000  0.00

0740 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.250  540.000  0.000  0.000  0.00

0755 06686064 000 PREFAB PAV MRK TY C (W) (4") (SLD) LF  5.000  12,426.000  0.000  0.000  0.00

0760 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  400.000  4.000  0.000  0.000  0.00

0765 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  100.000  27.000  0.000  0.000  0.00

0770 06686113 000 PRE PM TY C(ACC PRK)(BL&WH)(W/BORDR)LG EA  350.000  6.000  0.000  0.000  0.00

0810 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  125.000  4.000  0.000  0.000  0.00

0815 06786023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  25.000  27.000  0.000  0.000  0.00

0840 30776075 000 TACK COAT GAL  45.000  1,047.000  0.000  0.000  0.00

0855 50566001 000 IMPERMEABLE LINER SY  45.000  90.000  0.000  0.000  0.00

0865 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  7.500  6,825.000  0.000  0.000  0.00

0870 60076023 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  5,000.000  6.000  0.000  0.000  0.00

0875 60106004 000 CCTV MOUNT (POLE) EA  3,000.000  2.000  0.000  0.000  0.00

0880 60106011 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  14,000.000  2.000  0.000  0.000  0.00

0890 60326002 000 ITS SYSTEM INTEGRATION LS  60,000.000  1.000  0.000  0.000  0.00

0910 60896002 000 CAT 5 ETHERNET CABLE LF  35.000  608.000  0.000  0.000  0.00

0920 62486001 000 SYSTEM LOOP DETECTOR EA  50,000.000  4.000  0.000  0.000  0.00

0925 63866001 000 INSTALLATION OF CELLULAR MODEM EA  8,500.000  6.000  0.000  0.000  0.00

315 04666143 WINGWALL (FW - 0) (HW=11 FT) EA  110,000.000  0.000 -1.000  0.000  0.00

840 30776075 TACK COAT GAL  45.000  0.000 -1,047.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0940 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0945 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $34,610,572.27
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006001 000 AC  10,000.000PREPARING ROW  83.000  830,000.00 83.00

01056081 000 SY  7.500REMOV STAB BASE & ASPH PAV (4"-14")  35,261.700  264,462.75 31,156.00

01106001 000 CY  19.000EXCAVATION (ROADWAY)  150,111.000  2,852,109.00 150,111.00

01326003 000 CY  1.750EMBANKMENT (FINAL)(ORD COMP)(TY B)  71,640.000  125,370.00 71,640.00

01626002 000 SY  5.500BLOCK SODDING  8,538.000  46,959.00 25,220.00

01646035 000 SY  0.300DRILL SEEDING (PERM) (RURAL) (CLAY)  197,724.000  59,317.20 172,504.00

01686001 000 MG  55.000VEGETATIVE WATERING  2,268.000  124,740.00 2,915.00

02476041 005 CY  78.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  17,928.300  1,398,407.40 20,936.00

02756001 000 TON  330.000CEMENT  1,902.682  627,885.06 1,718.00

02756003 000 SY  2.700CEMENT TREAT (NEW BASE) (6")  76,321.720  206,068.64 92,823.00

02756059 000 SY  2.300CEMENT TREAT (NEW BASE)(5")  37,494.900  86,238.27 39,347.00

03106009 001 GAL  4.600PRIME COAT (MC-30)  22,305.000  102,603.00 26,013.00

03606002 000 SY  120.000CONC PVMT (CONT REINF - CRCP) (8")  23,531.100  2,823,732.00 25,258.00

03606004 000 SY  145.000CONC PVMT (CONT REINF - CRCP) (10")  57,050.640  8,272,342.80 54,767.00

04026001 LF  17.880TRENCH EXCAVATION PROTECTION  825.000  14,751.00 0.00

Change Order #5

04166004 000 LF  1,200.000DRILL SHAFT (36 IN)  48.000  57,600.00 48.00

04166006 000 LF  1,250.000DRILL SHAFT (48 IN)  42.000  52,500.00 42.00

04166016 000 LF  250.000DRILL SHAFT (SIGN MTS) (12 IN)  80.000  20,000.00 80.00

04166018 000 LF  275.000DRILL SHAFT (SIGN MTS) (24 IN)  120.000  33,000.00 120.00

04166029 000 LF  800.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  1,211.500  969,200.00 1,213.00

04326001 000 CY  1,900.000RIPRAP (CONC)(4 IN)  216.310  410,989.00 201.06

04326006 000 CY  1,275.000RIPRAP (CONC)(CL B)  35.350  45,071.25 46.00

04326031 000 CY  400.000RIPRAP (STONE PROTECTION)(12 IN)  24.720  9,888.00 26.00

04326032 000 CY  400.000RIPRAP (STONE PROTECTION)(15 IN)  405.680  162,272.00 247.00

04326045 000 CY  1,100.000RIPRAP (MOW STRIP)(4 IN)  329.480  362,428.00 281.00

04626003 002 LF  490.000CONC BOX CULV (4 FT X 2 FT)  77.000  37,730.00 77.00

04626007 002 LF  770.000CONC BOX CULV (5 FT X 3 FT)  424.000  326,480.00 424.00

04626010 002 LF  800.000CONC BOX CULV (6 FT X 3 FT)  445.000  356,000.00 445.00

04626054 002 LF  1,500.000CONC BOX CULV (6 FT X 3 FT)(EXTEND)  24.000  36,000.00 24.00

04626072 002 LF  2,800.000CONC BOX CULV (9 FT X 9 FT)(EXTEND)  45.000  126,000.00 45.00

04626099 002 LF  800.000CONC BOX CULV (6 FT X 2 FT)  163.000  130,400.00 163.00

04646003 001 LF  90.000RC PIPE (CL III)(18 IN)  124.000  11,160.00 124.00

04646005 001 LF  125.000RC PIPE (CL III)(24 IN)  762.000  95,250.00 802.00

04646008 001 LF  250.000RC PIPE (CL III)(36 IN)  89.000  22,250.00 89.00

04646033 001 LF  400.000RC PIPE (ARCH)(CL III)(DES 4)  173.000  69,200.00 173.00

04656005 001 EA  7,200.000JCTBOX(COMPL)(PJB)(3FTX3FT)  1.000  7,200.00 1.00

04656006 001 EA  9,000.000JCTBOX(COMPL)(PJB)(4FTX4FT)  1.000  9,000.00 1.00

04656048 001 EA  7,000.000INLET (COMPL)(POD)(FG)(3FTX3FT)  1.000  7,000.00 1.00

04656126 001 EA  9,800.000INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  3.000  29,400.00 3.00

04656127 001 EA  9,100.000INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT)  1.000  9,100.00 1.00

04656128 001 EA  14,000.000INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  3.000  42,000.00 3.00

04656158 001 EA  8,400.000INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT)  1.000  8,400.00 1.00
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04656225 EA  60,792.880JCT BOX (COMPL)(SPL)  1.000  60,792.88 0.00

Change Order #4

04656254 001 EA  35,000.000JCT BOX (COMPL) (CIP) (10FTX4FT)  1.000  35,000.00 1.00

04666024 000 EA  18,000.000HEADWALL (CH - FW - 15) (DIA= 36 IN)  1.000  18,000.00 1.00

04666087 000 EA  10,500.000HEADWALL (CH - FW - A - 45) (DES= 4)  1.000  10,500.00 1.00

04666097 000 EA  13,650.000HEADWALL (CH - PW - 0) (DIA= 24 IN)  4.000  54,600.00 4.00

04666101 000 EA  30,000.000HEADWALL (CH - PW - 0) (DIA= 36 IN)  2.000  60,000.00 2.00

04666120 000 EA  17,000.000HEADWALL (CH - PW - A - S) (DES= 4)  2.000  34,000.00 2.00

04666128 000 EA  12,000.000HEADWALL (CH - PW - S) (DIA= 18 IN)  1.000  12,000.00 1.00

04666130 000 EA  16,000.000HEADWALL (CH - PW - S) (DIA= 24 IN)  2.000  32,000.00 2.00

04666152 000 EA  18,000.000WINGWALL (FW - 0) (HW=5 FT)  2.000  36,000.00 1.00

04666165 000 EA  18,500.000WINGWALL (FW - S) (HW=4 FT)  1.000  18,500.00 1.00

04666166 000 EA  25,000.000WINGWALL (FW - S) (HW=5 FT)  1.000  25,000.00 1.00

04666172 EA  123,385.160WINGWALL (PW - 1) (HW=11 FT)  1.000  123,385.16 0.00

Change Order #5

04666179 000 EA  42,000.000WINGWALL (PW - 1) (HW=4 FT)  1.000  42,000.00 1.00

04666180 000 EA  66,000.000WINGWALL (PW - 1) (HW=5 FT)  2.000  132,000.00 1.00

04666208 000 EA  22,000.000WINGWALL (SW - 0) (HW=5 FT)  1.000  22,000.00 1.00

04676006 000 EA  11,000.000SET (TY I) (24 IN) (4: 1) (C)  2.000  22,000.00 2.00

04676146 000 EA  17,000.000SET (TY I)(S= 4 FT)(HW= 4 FT)(6:1) (C)  1.000  17,000.00 1.00

04676219 000 EA  32,000.000SET (TY I)(S= 6 FT)(HW= 5 FT)(4:1) (C)  1.000  32,000.00 1.00

04676390 000 EA  2,400.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  3.000  7,200.00 2.00

04676394 EA  2,242.420SET (TY II) (24 IN) (RCP) (6: 1) (C)  2.000  4,484.84 0.00

Change Order #3

04676395 EA  2,242.420SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  4,484.84 0.00

Change Order #3

04966002 000 EA  1,500.000REMOV STR (INLET)  8.000  12,000.00 7.00

04966005 EA  2,913.260REMOV STR (WINGWALL)  5.000  14,566.30 0.00

Change Order #5

04966008 LF  104.040REMOV STR (BOX CULVERT)  18.000  1,872.72 0.00

Change Order #5

05006001 000 LS  3,450,000.000MOBILIZATION  0.900  3,105,000.00 1.00

05026001 008 MO  22,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  374,000.00 18.00

05066002 005 LF  80.000ROCK FILTER DAMS (INSTALL) (TY 2)  102.000  8,160.00 1,040.00

05066034 005 LF  6.000CONSTRUCTION PERIMETER FENCE  7,445.000  44,670.00 7,473.00

05066038 005 LF  6.000TEMP SEDMT CONT FENCE (INSTALL)  10,558.000  63,348.00 8,995.20

05066042 005 LF  13.000BIODEG EROSN CONT LOGS (INSTL) (18")  1,385.000  18,005.00 1,200.00

05126001 000 LF  125.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  5,910.000  738,750.00 5,910.00

05126037 000 LF  9.000PORT CTB (STKPL)(SGL SLP)(TY 1)  5,910.000  53,190.00 5,910.00

05296002 000 LF  45.000CONC CURB (TY II)  3,689.500  166,027.50 3,385.00

05306004 000 SY  200.000DRIVEWAYS (CONC)  128.440  25,688.00 110.00

05306005 000 SY  85.000DRIVEWAYS (ACP)  200.560  17,047.60 494.00

05316002 000 SY  75.000CONC SIDEWALKS (5")  2,217.340  166,300.50 2,243.00

05316004 000 EA  2,250.000CURB RAMPS (TY 1)  2.000  4,500.00 2.00

05316005 000 EA  3,000.000CURB RAMPS (TY 2)  10.000  30,000.00 12.00

05336001 000 LF  18.000RUMBLE STRIPS (SHOULDER)  265.000  4,770.00 265.00

05366002 000 SY  90.000CONC MEDIAN  108.000  9,720.00 125.00

05406001 001 LF  35.000MTL W-BEAM GD FEN (TIM POST)  4,225.000  147,875.00 4,214.00

05406016 001 EA  1,500.000DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  4,500.00 3.00
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05446004 000 EA  4,000.000GDRAIL END TRT(INST)(WOOD POST)(TY I)  19.000  76,000.00 19.00

05456005 000 EA  1,500.000CRASH CUSH ATTEN (REMOVE)  13.000  19,500.00 4.00

05456019 000 EA  9,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  13.000  117,000.00 4.00

06106206 000 EA  7,500.000IN RD IL (TY SA) 40S-8 (250W EQ) LED  32.000  240,000.00 32.00

06106210 000 EA  8,500.000IN RD IL (TY SA) 40S-12 (250W EQ) LED  35.000  297,500.00 35.00

06106211 000 EA  11,000.000IN RD IL (TY SA) 40S-12-12(250W EQ)LED  6.000  66,000.00 6.00

06106214 000 EA  10,000.000IN RD IL (TY SA) 40T-8 (250W EQ) LED  10.000  100,000.00 10.00

06106218 000 EA  10,000.000IN RD IL (TY SA) 40T-12 (250W EQ) LED  23.000  230,000.00 23.00

06186040 LF  12.010CONDT (PVC) (SCH 80) (1")  8,620.000  103,526.20 0.00

Change Order #3

06186046 000 LF  15.000CONDT (PVC) (SCH 80) (2")  39,007.000  585,105.00 32,810.00

06186046 LF  18.800CONDT (PVC) (SCH 80) (2")  7,360.000  138,368.00 32,810.00

Change Order #3

06186047 000 LF  45.000CONDT (PVC) (SCH 80) (2") (BORE)  1,199.000  53,955.00 935.00

06186058 LF  50.330CONDT (PVC) (SCH 80) (4")  2,435.000  122,553.55 0.00

Change Order #3

06206002 000 LF  5.000ELEC CONDR (NO.14) INSULATED  4,910.000  24,550.00 9,435.00

06206007 000 LF  2.750ELEC CONDR (NO.8) BARE  5,515.000  15,166.25 5,220.00

06206010 000 LF  4.000ELEC CONDR (NO.6) INSULATED  16,545.000  66,180.00 21,864.00

06206011 000 LF  5.750ELEC CONDR (NO.4) BARE  21,588.000  124,131.00 19,990.00

06206012 000 LF  6.000ELEC CONDR (NO.4) INSULATED  45,772.000  274,632.00 43,500.00

06246002 000 EA  3,000.000GROUND BOX TY A (122311)W/APRON  57.000  171,000.00 52.00

06246010 000 EA  4,500.000GROUND BOX TY D (162922)W/APRON  12.000  54,000.00 13.00

06286009 000 EA  16,000.000ELC SRV TY A 120/240 060(NS)SS(E)SP(O)  4.000  64,000.00 4.00

06286151 000 EA  13,000.000ELC SRV TY D 120/240 060(NS)SS(N)PS(U)  2.000  26,000.00 2.00

06286152 000 EA  14,000.000ELC SRV TY D 120/240 060(NS)SS(N)SP(O)  4.000  56,000.00 4.00

06366001 001 SF  35.000ALUMINUM SIGNS (TY A)  208.500  7,297.50 49.00

06366002 001 SF  40.000ALUMINUM SIGNS (TY G)  1,716.000  68,640.00 1,716.00

06446001 000 EA  800.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  32.000  25,600.00 30.00

06446004 000 EA  1,000.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  6.000  6,000.00 6.00

06446009 000 EA  1,000.000IN SM RD SN SUP&AM TY10BWG(1)SB(P)  6.000  6,000.00 9.00

06446027 000 EA  1,200.000IN SM RD SN SUP&AM TYS80(1)SA(P)  4.000  4,800.00 4.00

06446030 000 EA  1,250.000IN SM RD SN SUP&AM TYS80(1)SA(T)  2.000  2,500.00 2.00

06446050 000 EA  2,000.000IN SM RD SN SUP&AM TYS80(2)SA(P)  4.000  8,000.00 4.00

06476001 000 LB  9.000INSTALL LRSS (STRUCT STEEL)  10,945.000  98,505.00 8,863.00

06586016 000 EA  26.000INSTL DEL ASSM (D-SW)SZ (BRF)GF1 (BI)  60.000  1,560.00 67.00

06586080 000 EA  110.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND  17.000  1,870.00 17.00

06586086 000 EA  110.000INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND  30.000  3,300.00 30.00

06586092 000 EA  110.000INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND  21.000  2,310.00 21.00

06626063 000 LF  1.800WK ZN PAV MRK REMOV (W)4"(SLD)  16,508.000  29,714.40 16,044.00

06626095 000 LF  1.800WK ZN PAV MRK REMOV (Y)4"(SLD)  7,928.000  14,270.40 7,707.00

06666018 007 LF  1.410REFL PAV MRK TY I (W)6"(DOT)(100MIL)  712.000  1,003.92 817.00

06666036 007 LF  1.700REFL PAV MRK TY I (W)8"(SLD)(100MIL)  2,576.000  4,379.20 2,645.00

06666042 007 LF  10.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  245.000  2,450.00 200.00

06666224 007 LF  1.700PAVEMENT SEALER 4"  16,588.770  28,200.92 12,426.00

06666225 007 LF  0.400PAVEMENT SEALER 6"  120,336.400  48,134.56 106,517.00

06666226 007 LF  0.750PAVEMENT SEALER 8"  270.000  202.50 2,645.00

06666228 007 LF  2.500PAVEMENT SEALER 12"  1,665.300  4,163.25 1,010.00

06666243 007 EA  30.000PAVEMENT SEALER (YLD TRI)  31.500  945.00 27.00
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06666306 007 LF  1.250RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  3,410.000  4,262.50 610.00

06666309 007 LF  1.000RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  35,843.000  35,843.00 43,175.00

06666321 007 LF  1.000RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  35,223.000  35,223.00 43,310.00

06666356 007 LF  2.500REFL PAV MRK TY II (R&W)6"(FIRE LANE)  21,040.000  52,600.00 18,065.00

06726009 000 EA  8.000REFL PAV MRKR TY II-A-A  321.000  2,568.00 320.00

06726010 000 EA  8.000REFL PAV MRKR TY II-C-R  100.000  800.00 214.00

06776001 000 LF  1.000ELIM EXT PAV MRK & MRKS (4")  13,588.000  13,588.00 23,751.00

06786001 000 LF  0.300PAV SURF PREP FOR MRK (4")  13,429.000  4,028.70 12,426.00

06786002 000 LF  0.400PAV SURF PREP FOR MRK (6")  39,098.000  15,639.20 106,517.00

06786004 000 LF  0.600PAV SURF PREP FOR MRK (8")  270.000  162.00 2,645.00

06786006 000 LF  3.500PAV SURF PREP FOR MRK (12")  793.000  2,775.50 1,010.00

06786031 000 EA  125.000PAV SURF PREP FOR MRK (ACC PRK)(LRG)  3.000  375.00 6.00

30766010 000 TON  200.000D-GR HMA TY-B PG76-22  6,577.250  1,315,450.00 4,401.00

30776034 000 TON  160.000SP MIXES SP-C SAC-B PG76-22  8,686.600  1,389,856.00 7,982.00

30776065 000 TON  250.000SP MIXES SP-D SAC-A PG76-22  1,441.282  360,320.50 1,135.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  46,207.940  46,207.94 189,377.88

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT -17,975.340 -17,975.34 189,377.88

30776075 GAL  35.000TACK COAT  750.000  26,250.00 0.00

Change Order #5

42166007 000 LF  200.000THERMOPLASTIC PIPE (HDPE) (18")  636.000  127,200.00 576.00

50086001 000 EA  700.000WHEEL STOPS  6.000  4,200.00 6.00

60016002 000 EA  13,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  52,000.00 4.00

60286002 000 EA  65,000.000INSTALL DMS (FOUNDATION MTD CABINET)  2.000  130,000.00 4.00

60646001 001 EA  20,000.000ITS POLE (20 FT)(90 MPH)  4.000  80,000.00 4.00

60646055 001 EA  40,000.000ITS POLE (60 FT)(90 MPH)  2.000  80,000.00 2.00

60646084 001 EA  12,000.000ITS POLE MNT CAB (TY 2)(CONF 2)  2.000  24,000.00 6.00

61856005 002 DAY  700.000TMA (MOBILE OPERATION)  54.000  37,800.00 45.00

96016001 DOL  1.000MATERIAL ON HAND  27,088.500  27,088.50 1,000.00

96066052 DOL  1.000FORCE ACCOUNT  208,454.570  208,454.57 0.00

Culvert Rock Excavation and Survey: Contractor FA.

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  63,398.840  63,398.84 0.00

Field Office- LS

$34,610,572.27TOTAL ITEM EARNINGS TO DATE


