
 70,131.60

000603149CONTRACT ID:

PROJECT: C 6-3-149

CONTRACT:

04253224

PROJECTED AMOUNT: $667,504.00

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

CK NEWBERRY, LLC

Ryan Sayles, P.E.

NOLAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0009

02/10/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/15/2025

04/04/2025

ESTIMATE PAID:

 8

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/28/2025

$737,635.60

CONTRACT:

01/26/2026

AWARD AMOUNT: $664,504.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 34.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

12/02/2025

08/11/2025

 100.00

$1,950.00 $753,554.15 $755,504.15 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,950.00 $753,554.15 $755,504.15 

$0.00 $0.00 $0.00 

$1,950.00 $755,504.15 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $753,554.15 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 8

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 08/11/2025

07/28/2025

06/14/2025

 23

 0

 23

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 16  0  16

AWAITING FINAL DOCU 11

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

01/26/2026  1 AWAITING FINAL DOCUMENTATION

01/27/2026  1 AWAITING FINAL DOCUMENTATION

01/28/2026  1 AWAITING FINAL DOCUMENTATION

01/29/2026  1 AWAITING FINAL DOCUMENTATION

01/30/2026  1 AWAITING FINAL DOCUMENTATION

01/31/2026  1 SATURDAY

02/01/2026  1 SUNDAY

02/02/2026  1 AWAITING FINAL DOCUMENTATION

02/03/2026  1 AWAITING FINAL DOCUMENTATION

02/04/2026  1 AWAITING FINAL DOCUMENTATION

02/05/2026  1 AWAITING FINAL DOCUMENTATION

02/06/2026  1 AWAITING FINAL DOCUMENTATION

02/07/2026  1 SATURDAY

02/08/2026  1 SUNDAY

02/09/2026  1 AWAITING FINAL DOCUMENTATION

02/10/2026  1
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WORK PERFORMED THIS PERIOD

C 6-3-149 000603149PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 05007001 MOBILIZATION000 LS  65,000.000 $1,950.00 0.030  1.00 1.00

$1,950.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000603149PROJECT CONTROLC 6-3-149

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03447031 000 SP MIXES SP-C SAC-B PG76-22 TON  225.000  950.000  0.000  1,046.21  235,397.25

0065 03447077 000 TACK COAT GAL  5.000  1,209.000  0.000  789.00  3,945.00

0070 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  70.000  3,188.000  1,001.880  4,189.88  293,291.60

0075 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  4.000  2,966.000  0.000  2,504.00  10,016.00

0080 03547034 000 PLANE ASPH CONC PAV(0" TO 4") SY  6.000  1,680.000  0.000  1,322.00  7,932.00

0085 03547051 000 PLANE ASPH CONC PAV(2") SY  6.000  2,826.000  0.000  3,700.55  22,203.30

0090 05007001 000 MOBILIZATION LS  65,000.000  1.000  0.000  1.00  65,000.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  2.000  0.000  2.00  50,000.00

0100 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,000.000  4.000  0.000  4.00  20,000.00

0105 05057001 000 TMA (STATIONARY) DAY  500.000  15.000  0.000  15.00  7,500.00

0110 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  9.000  0.000  9.00  4,500.00

0115 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  123.000  0.000  133.00  133.00

0120 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  10.000  500.000  0.000  500.00  5,000.00

0125 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  2.000  620.000  0.000  620.00  1,240.00

0130 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000  4,079.000  0.000  4,079.00  8,158.00

0135 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.000  4,044.000  0.000  4,044.00  8,088.00

0140 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  20.000  536.000  0.000  536.00  10,720.00

0145 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  90.000  16.000  0.000  16.00  1,440.00

0150 06727002 000 REFL PAV MRKR TY I-C EA  10.000  30.000  0.000  30.00  300.00

0155 06727004 000 REFL PAV MRKR TY II-A-A EA  10.000  58.000  0.000  64.00  640.00

Category Subtotal $755,504.15

000603149C 6-3-149PROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0160 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0165 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0170 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $755,504.15
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03447031 000 TON  225.000SP MIXES SP-C SAC-B PG76-22  1,046.210  235,397.25 950.00

03447077 000 GAL  5.000TACK COAT  789.000  3,945.00 1,209.00

03517003 000 SY  70.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  4,189.880  293,291.60 3,188.00

03547032 000 SY  4.000PLANE ASPH CONC PAV(0" TO 2")  2,504.000  10,016.00 2,966.00

03547034 000 SY  6.000PLANE ASPH CONC PAV(0" TO 4")  1,322.000  7,932.00 1,680.00

03547051 000 SY  6.000PLANE ASPH CONC PAV(2")  3,700.550  22,203.30 2,826.00

05007001 000 LS  65,000.000MOBILIZATION  1.000  65,000.00 1.00

05027001 000 MO  25,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  50,000.00 2.00

05037002 000 EA  5,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  20,000.00 4.00

05057001 000 DAY  500.000TMA (STATIONARY)  15.000  7,500.00 15.00

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  9.000  4,500.00 9.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  133.000  133.00 123.00

06667030 000 LF  10.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  500.000  5,000.00 500.00

06667408 000 LF  2.000REFL PAV MRK TY I (W)6"(BRK)(100MIL)  620.000  1,240.00 620.00

06667411 000 LF  2.000REFL PAV MRK TY I (W)6"(SLD)(100MIL)  4,079.000  8,158.00 4,079.00

06667423 000 LF  2.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  4,044.000  8,088.00 4,044.00

06687089 000 LF  20.000PREFAB PM TY C (W)(24")(SLD)  536.000  10,720.00 536.00

06687111 000 EA  90.000PREFAB PM TY C (W)(36")(YLD TRI)  16.000  1,440.00 16.00

06727002 000 EA  10.000REFL PAV MRKR TY I-C  30.000  300.00 30.00

06727004 000 EA  10.000REFL PAV MRKR TY II-A-A  64.000  640.00 58.00

$755,504.15TOTAL ITEM EARNINGS TO DATE


