
 232,147.60

000615038CONTRACT ID:

PROJECT: BR 2024(662)

CONTRACT:

06243019

PROJECTED AMOUNT: $8,444,703.00

CONTRACTOR:

HIGHWAY: SH 70

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

HODGES AND SON CONSTRUCTION COMPANY, INC.

Ryan Sayles, P.E.

NOLAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0021

05/15/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/18/2024

06/05/2024

ESTIMATE PAID:

 175
-9.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/21/2024

$8,676,850.60

CONTRACT:

04/26/2026

AWARD AMOUNT: $8,441,703.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

12/02/2025

09/30/2025

 100.00

$28,880.00 $9,052,647.35 $9,081,527.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $360,000.00 $360,000.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$28,880.00 $8,692,647.35 $8,721,527.35 

$0.00 $0.00 $0.00 

$28,880.00 $8,721,527.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,692,647.35 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 166

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 09/30/2025

10/21/2024

09/16/2024

 166

 0

 166

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 20  0  20

AWAITING FINAL DOCU 14

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 3

04/26/2026  1 SUNDAY

04/27/2026  1 AWAITING FINAL DOCUMENTATION

04/28/2026  1 AWAITING FINAL DOCUMENTATION

04/29/2026  1 AWAITING FINAL DOCUMENTATION

04/30/2026  1 AWAITING FINAL DOCUMENTATION

05/01/2026  1 AWAITING FINAL DOCUMENTATION

05/02/2026  1 SATURDAY

05/03/2026  1 SUNDAY

05/04/2026  1 AWAITING FINAL DOCUMENTATION

05/05/2026  1 AWAITING FINAL DOCUMENTATION

05/06/2026  1 AWAITING FINAL DOCUMENTATION

05/07/2026  1 AWAITING FINAL DOCUMENTATION

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 SATURDAY

05/10/2026  1 SUNDAY

05/11/2026  1 AWAITING FINAL DOCUMENTATION

05/12/2026  1 AWAITING FINAL DOCUMENTATION

05/13/2026  1 AWAITING FINAL DOCUMENTATION

05/14/2026  1 AWAITING FINAL DOCUMENTATION

05/15/2026  1
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WORK PERFORMED THIS PERIOD

BR 2024(662) 000615038PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 04326001 RIPRAP (CONC)(4 IN)000 CY  800.000 $209,467.20 261.834  263.23 264.63

0165 05006001 MOBILIZATION000 LS  1,000,000.000 $30,000.00 0.030  1.00 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 081770000603351 [SH 70 / BUS 20 @ IH 20 WB]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0505 04326001 RIPRAP (CONC)(4 IN)000 CY  800.000 -$210,587.20-263.234  329.00 329.00

$28,880.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000615038PROJECT CONTROLBR 2024(662)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046009 000 REMOVING CONC (RIPRAP) SY  100.000  1,389.000  0.000  1,389.00  138,900.00

0065 01056011 000 REMOVING STAB BASE AND ASPH PAV (2"-6") SY  60.000  5,930.000  1,908.340  7,838.34  470,300.40

0070 01106001 000 EXCAVATION (ROADWAY) CY  60.000  10,225.000  0.000  10,225.00  613,500.00

0075 01326004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY  60.000  4,065.000  0.000  4,065.00  243,900.00

0080 01646033 000 DRILL SEEDING (PERM) (RURAL) (SANDY) SY  2.000  10,094.000  0.000  10,094.00  20,188.00

0085 01686001 000 VEGETATIVE WATERING MG  1.000  66.000  0.000  48.00  48.00

0090 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  100.000  1,480.000  0.000  1,480.00  148,000.00

0095 02756001 000 CEMENT TON  400.000  94.000  0.000  94.00  37,600.00

0100 02756010 000 CEMENT TREAT (SUBGRADE) (8") SY  25.000  4,438.000  0.000  4,438.00  110,950.00

0105 02756035 000 CEMENT TREAT (NEW BASE)(12") SY  35.000  4,438.000  0.000  4,438.00  155,330.00

0110 03106009 000 PRIME COAT (MC-30) GAL  15.000  1,110.000  0.000  1,110.00  16,650.00

0115 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  400.000  32.000  0.000  32.00  12,800.00

0120 04226015 000 APPROACH SLAB CY  2,000.000  64.200  0.000  64.20  128,400.00

0125 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  1.400  263.234  263.23  210,587.20

0130 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  27.000  0.000  27.00  21,600.00

0135 04646005 001 RC PIPE (CL III)(24 IN) LF  160.000  100.000  0.000  100.00  16,000.00

0140 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  15,000.000  1.000  0.000  1.00  15,000.00

0145 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  5,000.000  1.000  0.000  1.00  5,000.00

0150 04966002 000 REMOV STR (INLET) EA  5,000.000  1.000  0.000  1.00  5,000.00

0155 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  1,000,000.000  1.000  0.000  1.00  1,000,000.00

0160 04966016 000 REMOV STR (PIPE) EA  500.000  1.000  0.000  1.00  500.00

0165 05006001 000 MOBILIZATION LS  1,000,000.000  1.000  0.000  1.00  1,000,000.00

0170 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  80,000.000  9.000  0.000  9.00  720,000.00

0185 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  60.000  0.000  54.00  324.00

0190 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  60.000  0.000  60.00  60.00

0195 05086001 000 CONSTRUCTING DETOURS SY  300.000  953.000 -309.800  643.20  192,960.00

0200 05126013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  80.000  870.000  0.000  870.00  69,600.00

0205 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  80.000  870.000  0.000  870.00  69,600.00

0210 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  120.000  79.000  0.000  79.00  9,480.00

0215 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  30.000  350.000  0.000  350.00  10,500.00

0220 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,500.000  2.000  0.000  2.00  5,000.00

0225 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  300.000  0.000  300.00  1,500.00

0230 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  1,000.000  3.000  0.000  3.00  3,000.00

0235 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,000.000  2.000  0.000  2.00  8,000.00

0240 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  500.000  4.000  0.000  8.00  4,000.00

0245 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  2,000.000  2.000  0.000  2.00  4,000.00

0250 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  20,000.000  2.000  0.000  2.00  40,000.00

0255 06106004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  10,000.000  4.000  0.000  4.00  40,000.00

0260 06186023 000 CONDT (PVC) (SCH 40) (2") LF  40.000  470.000  0.000  680.00  27,200.00

0265 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  60.000  190.000  0.000  190.00  11,400.00

0270 06186025 000 CONDT (PVC) (SCH 40) (2") (CONC ENCSE) LF  40.000  290.000  0.000  290.00  11,600.00

0275 06206007 000 ELEC CONDR (NO.8) BARE LF  2.000  980.000  0.000  1,195.00  2,390.00

0280 06206008 000 ELEC CONDR (NO.8) INSULATED LF  4.000  1,960.000  0.000  2,390.00  9,560.00

0285 06246002 000 GROUND BOX TY A (122311)W/APRON EA  3,000.000  2.000  0.000  2.00  6,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0290 06246028 000 REMOVE GROUND BOX EA  500.000  3.000  0.000  3.00  1,500.00

0295 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  2,000.000  3.000  0.000  3.00  6,000.00

0300 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  2,000.000  1.000  0.000  1.00  2,000.00

0305 06446065 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  3,000.000  1.000  0.000  1.00  3,000.00

0310 06446076 000 REMOVE SM RD SN SUP&AM EA  500.000  7.000  0.000  7.00  3,500.00

0315 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  200.000  2.000  0.000  4.00  800.00

0320 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  60.000  3.000  0.000  3.00  180.00

0325 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  60.000  3.000  0.000  3.00  180.00

0330 06586069 000 INSTL DEL ASSM (D-SW)SZ  (BRF)CTB (BR) EA  60.000  4.000  0.000  4.00  240.00

0335 06586070 000 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BR) EA  60.000  4.000  0.000  4.00  240.00

0340 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  5.000  754.000  0.000  754.00  3,770.00

0345 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  5.000  494.000  0.000  494.00  2,470.00

0350 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  10.000  136.000  0.000  136.00  1,360.00

0355 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  10.000  79.000  0.000  79.00  790.00

0360 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  5.000  533.000  0.000  533.00  2,665.00

0365 06666225 007 PAVEMENT SEALER 6" LF  2.000  720.000  0.000  720.00  1,440.00

0370 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  5.000  72.000  0.000  72.00  360.00

0375 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  5.000  1,200.000  0.000  1,200.00  6,000.00

0380 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  5.000  1,669.000  0.000  1,669.00  8,345.00

0390 30776033 000 SP MIXES SP-C SAC-A PG76-22 TON  375.000  716.000  0.000  694.17  260,313.75

0395 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  30,000.000  1.000  0.000  2.00  60,000.00

0400 61856002 002 TMA (STATIONARY) DAY  300.000  52.000  0.000  24.00  7,200.00

Category Subtotal $5,988,781.35

002 BRIDGE: 081770000603351 [SH 70 / BUS 20 @ IH 20 WB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0450 04006005 000 CEM STABIL BKFL CY  300.000  137.000  0.000  217.20  65,160.00

0455 04036001 000 TEMPORARY SPL SHORING SF  300.000  280.000  0.000  280.00  84,000.00

0460 04166001 000 DRILL SHAFT (18 IN) LF  250.000  154.000  0.000  154.00  38,500.00

0465 04166004 000 DRILL SHAFT (36 IN) LF  400.000  308.000  0.000  308.00  123,200.00

0470 04166005 000 DRILL SHAFT (42 IN) LF  500.000  156.000  0.000  156.00  78,000.00

0475 04206014 001 CL C CONC (ABUT)(HPC) CY  3,500.000  60.800  0.000  60.80  212,800.00

0480 04206030 001 CL C CONC (CAP)(HPC) CY  4,000.000  43.700  0.000  43.70  174,800.00

0485 04206038 001 CL C CONC (COLUMN)(HPC) CY  4,000.000  40.800  0.000  40.76  163,040.00

0490 04226001 000 REINF CONC SLAB SF  65.000  10,770.000  0.000  10,770.00  700,050.00

0495 04256038 001 PRESTR CONC GIRDER (TX46) LF  440.000  1,340.400  0.000  1,340.40  589,776.00

0500 04276004 003 SILICONE RESIN PAINT FINISH SF  20.000  1,787.000  0.000  1,787.00  35,740.00

0505 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  329.000  0.000  329.00  263,200.00

0510 04506023 001 RAIL (TY SSTR) LF  300.000  602.600  0.000  602.60  180,780.00

0515 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  300.000  79.000  0.000  79.00  23,700.00

Category Subtotal $2,732,746.00

000615038BR 2024(662)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0175 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  1.000  444.000  0.000  0.000  0.00

0180 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  1.000  444.000  0.000  0.000  0.00

0385 06726010 000 REFL PAV MRKR TY II-C-R EA  25.000  21.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0520 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0525 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0530 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,721,527.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  100.000REMOVING CONC (RIPRAP)  1,389.000  138,900.00 1,389.00

01056011 000 SY  60.000REMOVING STAB BASE AND ASPH PAV (2"-6")  7,838.340  470,300.40 5,930.00

01106001 000 CY  60.000EXCAVATION (ROADWAY)  10,225.000  613,500.00 10,225.00

01326004 000 CY  60.000EMBANKMENT (FINAL)(DENS CONT)(TY B)  4,065.000  243,900.00 4,065.00

01646033 000 SY  2.000DRILL SEEDING (PERM) (RURAL) (SANDY)  10,094.000  20,188.00 10,094.00

01686001 000 MG  1.000VEGETATIVE WATERING  48.000  48.00 66.00

02476041 005 CY  100.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  1,480.000  148,000.00 1,480.00

02756001 000 TON  400.000CEMENT  94.000  37,600.00 94.00

02756010 000 SY  25.000CEMENT TREAT (SUBGRADE) (8")  4,438.000  110,950.00 4,438.00

02756035 000 SY  35.000CEMENT TREAT (NEW BASE)(12")  4,438.000  155,330.00 4,438.00

03106009 000 GAL  15.000PRIME COAT (MC-30)  1,110.000  16,650.00 1,110.00

04006005 000 CY  300.000CEM STABIL BKFL  217.200  65,160.00 137.00

04036001 000 SF  300.000TEMPORARY SPL SHORING  280.000  84,000.00 280.00

04166001 000 LF  250.000DRILL SHAFT (18 IN)  154.000  38,500.00 154.00

04166004 000 LF  400.000DRILL SHAFT (36 IN)  308.000  123,200.00 308.00

04166005 000 LF  500.000DRILL SHAFT (42 IN)  156.000  78,000.00 156.00

04166029 000 LF  400.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  32.000  12,800.00 32.00

04206014 001 CY  3,500.000CL C CONC (ABUT)(HPC)  60.800  212,800.00 60.80

04206030 001 CY  4,000.000CL C CONC (CAP)(HPC)  43.700  174,800.00 43.70

04206038 001 CY  4,000.000CL C CONC (COLUMN)(HPC)  40.760  163,040.00 40.80

04226001 000 SF  65.000REINF CONC SLAB  10,770.000  700,050.00 10,770.00

04226015 000 CY  2,000.000APPROACH SLAB  64.200  128,400.00 64.20

04256038 001 LF  440.000PRESTR CONC GIRDER (TX46)  1,340.400  589,776.00 1,340.40

04276004 003 SF  20.000SILICONE RESIN PAINT FINISH  1,787.000  35,740.00 1,787.00

04326001 000 CY  800.000RIPRAP (CONC)(4 IN)  592.234  473,787.20 330.40

04326045 000 CY  800.000RIPRAP (MOW STRIP)(4 IN)  27.000  21,600.00 27.00

04506023 001 LF  300.000RAIL (TY SSTR)  602.600  180,780.00 602.60

04546018 000 LF  300.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  79.000  23,700.00 79.00

04646005 001 LF  160.000RC PIPE (CL III)(24 IN)  100.000  16,000.00 100.00

04656128 001 EA  15,000.000INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  1.000  15,000.00 1.00

04676394 000 EA  5,000.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  1.000  5,000.00 1.00

04966002 000 EA  5,000.000REMOV STR (INLET)  1.000  5,000.00 1.00

04966010 000 EA  1,000,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  1,000,000.00 1.00

04966016 000 EA  500.000REMOV STR (PIPE)  1.000  500.00 1.00

05006001 000 LS  1,000,000.000MOBILIZATION  1.000  1,000,000.00 1.00

05026001 008 MO  80,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  720,000.00 9.00

05066041 005 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (12")  54.000  324.00 60.00

05066043 005 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  60.000  60.00 60.00

05086001 000 SY  300.000CONSTRUCTING DETOURS  643.200  192,960.00 953.00

05126013 000 LF  80.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  870.000  69,600.00 870.00

05126037 000 LF  80.000PORT CTB (STKPL)(SGL SLP)(TY 1)  870.000  69,600.00 870.00

05146001 000 LF  120.000PERM CTB (SGL SLOPE) (TY 1) (42 )  79.000  9,480.00 79.00

05406001 001 LF  30.000MTL W-BEAM GD FEN (TIM POST)  350.000  10,500.00 350.00
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05406006 001 EA  2,500.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  5,000.00 2.00

05426001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  300.000  1,500.00 300.00

05426004 000 EA  1,000.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  3.000  3,000.00 3.00

05446001 000 EA  4,000.000GUARDRAIL END TREATMENT (INSTALL)  2.000  8,000.00 2.00

05446003 000 EA  500.000GUARDRAIL END TREATMENT (REMOVE)  8.000  4,000.00 4.00

05456005 000 EA  2,000.000CRASH CUSH ATTEN (REMOVE)  2.000  4,000.00 2.00

05456019 000 EA  20,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  40,000.00 2.00

06106004 000 EA  10,000.000RELOCATE RD IL ASM (TRANS-BASE)  4.000  40,000.00 4.00

06186023 000 LF  40.000CONDT (PVC) (SCH 40) (2")  680.000  27,200.00 470.00

06186024 000 LF  60.000CONDT (PVC) (SCH 40) (2") (BORE)  190.000  11,400.00 190.00

06186025 000 LF  40.000CONDT (PVC) (SCH 40) (2") (CONC ENCSE)  290.000  11,600.00 290.00

06206007 000 LF  2.000ELEC CONDR (NO.8) BARE  1,195.000  2,390.00 980.00

06206008 000 LF  4.000ELEC CONDR (NO.8) INSULATED  2,390.000  9,560.00 1,960.00

06246002 000 EA  3,000.000GROUND BOX TY A (122311)W/APRON  2.000  6,000.00 2.00

06246028 000 EA  500.000REMOVE GROUND BOX  3.000  1,500.00 3.00

06446001 000 EA  2,000.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  3.000  6,000.00 3.00

06446034 000 EA  2,000.000IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  1.000  2,000.00 1.00

06446065 000 EA  3,000.000IN BRIDGE MNT CLEARANCE SGN ASSM(TY S)  1.000  3,000.00 1.00

06446076 000 EA  500.000REMOVE SM RD SN SUP&AM  7.000  3,500.00 7.00

06586047 000 EA  200.000INSTL OM ASSM (OM-2Y)(WC)GND  4.000  800.00 2.00

06586061 000 EA  60.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  3.000  180.00 3.00

06586064 000 EA  60.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  3.000  180.00 3.00

06586069 000 EA  60.000INSTL DEL ASSM (D-SW)SZ  (BRF)CTB (BR)  4.000  240.00 4.00

06586070 000 EA  60.000INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BR)  4.000  240.00 4.00

06626008 000 LF  5.000WK ZN PAV MRK NON-REMOV (W)6"(SLD)  754.000  3,770.00 754.00

06626037 000 LF  5.000WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  494.000  2,470.00 494.00

06626067 000 LF  10.000WK ZN PAV MRK REMOV (W)6"(SLD)  136.000  1,360.00 136.00

06626098 000 LF  10.000WK ZN PAV MRK REMOV (Y)6"(SLD)  79.000  790.00 79.00

06666036 007 LF  5.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  533.000  2,665.00 533.00

06666225 007 LF  2.000PAVEMENT SEALER 6"  720.000  1,440.00 720.00

06666306 007 LF  5.000RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  72.000  360.00 72.00

06666309 007 LF  5.000RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  1,200.000  6,000.00 1,200.00

06666321 007 LF  5.000RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  1,669.000  8,345.00 1,669.00

30776033 000 TON  375.000SP MIXES SP-C SAC-A PG76-22  694.170  260,313.75 716.00

60016002 000 EA  30,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  60,000.00 1.00

61856002 002 DAY  300.000TMA (STATIONARY)  24.000  7,200.00 52.00

$8,721,527.35TOTAL ITEM EARNINGS TO DATE


