
 34,490.00

000702051CONTRACT ID:

PROJECT: C 7-2-51

CONTRACT:

05243016

PROJECTED AMOUNT: $10,754,766.90

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

J. H. STRAIN & SONS, INC.

Bryce Turentine, P.E.

CALLAHAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0019

04/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/16/2024

05/02/2024

ESTIMATE PAID:

 178

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/25/2025

$10,789,256.90

CONTRACT:

03/26/2026

AWARD AMOUNT: $10,411,766.90

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.89

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/26/2026

02/02/2026

 100.00

$72,808.52 $10,796,369.70 $10,869,178.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$72,808.52 $10,796,369.70 $10,869,178.22 

$0.00 $0.00 $0.00 

$72,808.52 $10,869,178.22 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $10,796,369.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 178

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 02/02/2026

02/25/2025

09/14/2024

 180

 0

 180

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 36  0  36

AWAITING FINAL DOCU 25

OTHER - SEE RMRKS 1

SATURDAY 5

SUNDAY 5

03/26/2026  1 AWAITING FINAL DOCUMENTATION

03/27/2026  1 AWAITING FINAL DOCUMENTATION

03/28/2026  1 SATURDAY

03/29/2026  1 SUNDAY

03/30/2026  1 AWAITING FINAL DOCUMENTATION

03/31/2026  1 AWAITING FINAL DOCUMENTATION

04/01/2026  1 AWAITING FINAL DOCUMENTATION

04/02/2026  1 AWAITING FINAL DOCUMENTATION

04/03/2026  1 AWAITING FINAL DOCUMENTATION

04/04/2026  1 SATURDAY

04/05/2026  1 SUNDAY

04/06/2026  1 AWAITING FINAL DOCUMENTATION

04/07/2026  1 AWAITING FINAL DOCUMENTATION

04/08/2026  1 AWAITING FINAL DOCUMENTATION

04/09/2026  1 AWAITING FINAL DOCUMENTATION

04/10/2026  1 AWAITING FINAL DOCUMENTATION

04/11/2026  1 SATURDAY

04/12/2026  1 SUNDAY

04/13/2026  1 AWAITING FINAL DOCUMENTATION

04/14/2026  1 AWAITING FINAL DOCUMENTATION

04/15/2026  1 AWAITING FINAL DOCUMENTATION

04/16/2026  1 AWAITING FINAL DOCUMENTATION

04/17/2026  1 AWAITING FINAL DOCUMENTATION

04/18/2026  1 SATURDAY

04/19/2026  1 SUNDAY

04/20/2026  1 AWAITING FINAL DOCUMENTATION

04/21/2026  1 AWAITING FINAL DOCUMENTATION

04/22/2026  1 AWAITING FINAL DOCUMENTATION

04/23/2026  1 AWAITING FINAL DOCUMENTATION

04/24/2026  1 AWAITING FINAL DOCUMENTATION

04/25/2026  1 SATURDAY

04/26/2026  1 SUNDAY

04/27/2026  1 AWAITING FINAL DOCUMENTATION

04/28/2026  1 AWAITING FINAL DOCUMENTATION

04/29/2026  1 AWAITING FINAL DOCUMENTATION

04/30/2026  1
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WORK PERFORMED THIS PERIOD

C 7-2-51 000702051PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 05006001 MOBILIZATION000 LS  1,100,000.000 $33,000.00 0.030  1.00 1.00

CATEGORY 020 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1180 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $39,808.52 39,808.520  44,608.52 1,000.00

$72,808.52TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000702051PROJECT CONTROLC 7-2-51

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0055 01046067 REMOVING CONC (SAWCUT) LF  65.000  0.000  310.000  108.00  7,020.00

Item added by CO #1

0060 01346002 000 BACKFILL (TY B) STA  350.000  904.300  0.000  904.30  316,505.00

0065 03516013 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  66.000  1,734.000  0.000  1,746.00  115,236.00

0070 03546043 000 PLANE ASPH CONC PAV (1") SY  1.600  402,940.000  0.000  402,047.00  643,275.20

0075 03546051 000 PLANE ASPH CONC PAV (0" TO 1 1/2") SY  6.250  2,791.000  0.000  2,538.00  15,862.50

0080 04166016 000 DRILL SHAFT (SIGN MTS) (12 IN) LF  210.000  35.000  0.000  35.00  7,350.00

0085 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  270.000  52.000  0.000  52.00  14,040.00

0090 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  815.000  738.000  0.000  810.74  660,753.10

0095 05006001 000 MOBILIZATION LS  1,100,000.000  1.000  0.000  1.00  1,100,000.00

0100 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,000.000  9.000  0.000  9.00  180,000.00

0105 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  1,568.000  0.000  1,500.00  12,000.00

0110 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  1,568.000  0.000  1,500.00  3,000.00

0115 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.160  172,470.000  0.000  172,470.00  27,595.20

0120 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  28.200  12,075.000 -50.000  12,675.00  357,435.00

0125 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,820.000  49.000  0.000  47.00  132,540.00

0130 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,600.000  12.000  0.000  17.00  44,200.00

0132 05406033 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,750.000  0.000  1.000  1.00  1,750.00

Item added by CO #1

0133 05406037 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,750.000  0.000  8.000  8.00  14,000.00

Item added by CO #1

0135 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.200  11,700.000  0.000  13,225.00  29,095.00

0140 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  360.000  12.000  0.000  18.00  6,480.00

0145 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  360.000  49.000  0.000  46.00  16,560.00

0150 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,960.000  45.000  0.000  49.00  194,040.00

0155 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  300.000  45.000  0.000  48.00  14,400.00

0160 06366002 001 ALUMINUM SIGNS (TY G) SF  38.000  631.000  0.000  668.50  25,403.00

0165 06366008 001 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  38.000  503.000  0.000  465.50  17,689.00

0170 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  11.700  3,424.800  0.000  3,424.80  40,070.16

0175 06476003 000 REMOVE LRSA EA  1,500.000  8.000  0.000  8.00  12,000.00

0180 06586010 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA  104.000  85.000  0.000  63.00  6,552.00

0185 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  72.000  70.000  0.000  70.00  5,040.00

0190 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  108.000  22.000  0.000  22.00  2,376.00

0195 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  54.000  235.000  0.000  235.00  12,690.00

0200 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.360  207,374.000  0.000  23,620.00  8,503.20

0205 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.360  186,760.000  0.000  95,746.00  34,468.56

0210 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  3.000  12,156.000  0.000  11,307.00  33,921.00

0220 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.650  23,370.000  0.000  23,370.00  15,190.50

0225 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.650  94,160.000  0.000  94,160.00  61,204.00

0230 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.650  93,907.000  0.000  93,907.00  61,039.55

0235 06686072 000 PREFAB PAV MRK TY C (W) (8") (SLD) LF  1.500  9,157.000  0.000  8,172.00  12,258.00

0240 06686074 000 PREFAB PAV MRK TY C (W) (12") (SLD) LF  9.600  2,122.000  0.000  1,444.00  13,862.40

0245 06726010 000 REFL PAV MRKR TY II-C-R EA  5.100  1,897.000  0.000  3,794.00  19,349.40
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0250 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  140.000  8,789.100  0.000  8,958.62  1,254,206.80

0251 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  20,000.000  0.000  28,512.69  28,512.69

0252 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  20,000.000  0.000  25,769.48  25,769.48

0255 30806007 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  185.000  24,609.300  0.000  23,644.53  4,374,238.05

0256 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  100,000.000  0.000  174,346.97  174,346.97

0257 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  100,000.000  0.000  154,862.34  154,862.34

0258 05856014 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL  1.000  100,000.000  0.000  121,943.00  121,943.00

0260 30806029 000 TACK COAT GAL  3.000  40,483.000  0.000  40,705.00  122,115.00

0265 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  18,000.000  4.000  0.000  4.00  72,000.00

0270 61856002 002 TMA (STATIONARY) DAY  250.000  135.000  0.000  260.00  65,000.00

0275 61856005 002 TMA (MOBILE OPERATION) DAY  500.000  15.000  0.000  47.00  23,500.00

Category Subtotal $10,711,248.10

002 BRIDGE: 080300000702060 [IH 20 WB @ DEEP CREEK RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0325 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  176.000  0.000  176.00  7,603.20

Category Subtotal $7,603.20

003 BRIDGE: 080300000702061 [IH 20 WB @ BRUSHY CREEK RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0375 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  176.000  0.000  176.00  7,603.20

Category Subtotal $7,603.20

004 BRIDGE: 080300000702064 [IH 20 EB @ BATTLE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0425 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  176.000  0.000  176.00  7,603.20

Category Subtotal $7,603.20

005 BRIDGE: 080300000702065 [IH 20 EB @ BATTLE CREEK RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0475 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  264.000  0.000  264.00  11,404.80

Category Subtotal $11,404.80

006 BRIDGE: 080300000702066 [IH 20 EB @ COOPER CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0525 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  132.000  0.000  132.00  5,702.40

Category Subtotal $5,702.40

007 BRIDGE: 080300000702103 [IH 20 EB @ DEEP CREEK]CATEGORY DESCRIPTION
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007 BRIDGE: 080300000702103 [IH 20 EB @ DEEP CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0575 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  152.000  0.000  152.00  6,566.40

Category Subtotal $6,566.40

008 BRIDGE: 080300000702104 [IH 20 EB @ DEEP CREEK RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0625 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  168.000  0.000  168.00  7,257.60

Category Subtotal $7,257.60

009 BRIDGE: 080300000702105 [IH 20 EB @ BRUSHY CREEK RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0675 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  76.000  0.000  76.00  3,283.20

Category Subtotal $3,283.20

010 BRIDGE: 080300000702107 [IH 20 EB @ BRUSHY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0725 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  168.000  0.000  168.00  7,257.60

Category Subtotal $7,257.60

011 BRIDGE: 080300000702108 [IH 20 WB @ FM 880 / LOCUST ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0775 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  76.000  0.000  76.00  3,283.20

Category Subtotal $3,283.20

012 BRIDGE: 080300000702109 [IH 20 EB @ FM 880 / LOCUST ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0825 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  76.000  0.000  76.00  3,283.20

Category Subtotal $3,283.20

013 BRIDGE: 080300000702110 [IH 20 WB @ FM 880]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0875 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  76.000  0.000  76.00  3,283.20

Category Subtotal $3,283.20

014 BRIDGE: 080300000702111 [IH 20 EB @ FM 880]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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014 BRIDGE: 080300000702111 [IH 20 EB @ FM 880]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0925 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  76.000  0.000  76.00  3,283.20

Category Subtotal $3,283.20

015 BRIDGE: 080300000702113 [IH 20 WB @ BATTLE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0975 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  152.000  0.000  152.00  6,566.40

Category Subtotal $6,566.40

016 BRIDGE: 080300000702114 [IH 20 WB @ BATTLE CREEK RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1025 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  228.000  0.000  228.00  9,849.60

Category Subtotal $9,849.60

017 BRIDGE: 080300000702115 [IH 20 WB @ COOPER CREEK RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1075 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  76.000  0.000  76.00  3,283.20

Category Subtotal $3,283.20

018 BRIDGE: 080300000702116 [IH 20 EB @ COOPER CREEK RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1125 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  76.000  0.000  76.00  3,283.20

Category Subtotal $3,283.20

019 BRIDGE: 080300000702117 [IH 20 WB @ COOPER CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1175 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  43.200  114.000  0.000  114.00  4,924.80

Category Subtotal $4,924.80

020 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1180 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  44,608.52  44,608.52

1185 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  8,000.00  8,000.00

Category Subtotal $52,608.52

000702051C 7-2-51PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0215 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  3.500  4,670.000  0.000  0.000  0.00

 0.00Category Subtotal

020CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1190 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $10,869,178.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046067 LF  65.000REMOVING CONC (SAWCUT)  108.000  7,020.00 0.00

01346002 000 STA  350.000BACKFILL (TY B)  904.300  316,505.00 904.30

03516013 000 SY  66.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  1,746.000  115,236.00 1,734.00

03546043 000 SY  1.600PLANE ASPH CONC PAV (1")  402,047.000  643,275.20 402,940.00

03546051 000 SY  6.250PLANE ASPH CONC PAV (0" TO 1 1/2")  2,538.000  15,862.50 2,791.00

04166016 000 LF  210.000DRILL SHAFT (SIGN MTS) (12 IN)  35.000  7,350.00 35.00

04166018 000 LF  270.000DRILL SHAFT (SIGN MTS) (24 IN)  52.000  14,040.00 52.00

04326045 000 CY  815.000RIPRAP (MOW STRIP)(4 IN)  810.740  660,753.10 738.00

04386002 000 LF  43.200CLEANING AND SEALING EXIST JOINTS(CL3)  2,438.000  105,321.60 2,438.00

05006001 000 LS  1,100,000.000MOBILIZATION  1.000  1,100,000.00 1.00

05026001 008 MO  20,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  180,000.00 9.00

05066041 005 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (12")  1,500.000  12,000.00 1,568.00

05066043 005 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  1,500.000  3,000.00 1,568.00

05336001 000 LF  0.160RUMBLE STRIPS (SHOULDER)  172,470.000  27,595.20 172,470.00

05406001 001 LF  28.200MTL W-BEAM GD FEN (TIM POST)  12,675.000  357,435.00 12,075.00

05406006 001 EA  2,820.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  47.000  132,540.00 49.00

05406016 001 EA  2,600.000DOWNSTREAM ANCHOR TERMINAL SECTION  17.000  44,200.00 12.00

05406033 EA  1,750.000MTL BM GD FEN (LONG SPAN SYSTEM)  1.000  1,750.00 0.00

05406037 EA  1,750.000MTL BM GD FEN TRANS (ANCHOR PLATE)  8.000  14,000.00 0.00

05426001 000 LF  2.200REMOVE METAL BEAM GUARD FENCE  13,225.000  29,095.00 11,700.00

05426003 000 EA  360.000REMOVE DOWNSTREAM ANCHOR TERMINAL  18.000  6,480.00 12.00

05426004 000 EA  360.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  46.000  16,560.00 49.00

05446001 000 EA  3,960.000GUARDRAIL END TREATMENT (INSTALL)  49.000  194,040.00 45.00

05446003 000 EA  300.000GUARDRAIL END TREATMENT (REMOVE)  48.000  14,400.00 45.00

05856014 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3080)  121,943.000  121,943.00 100,000.00

06366002 001 SF  38.000ALUMINUM SIGNS (TY G)  668.500  25,403.00 631.00

06366008 001 SF  38.000REPLACE EXISTING ALUMINUM SIGNS(TY G)  465.500  17,689.00 503.00

06476001 000 LB  11.700INSTALL LRSS (STRUCT STEEL)  3,424.800  40,070.16 3,424.80

06476003 000 EA  1,500.000REMOVE LRSA  8.000  12,000.00 8.00

06586010 000 EA  104.000INSTL DEL ASSM (D-SW)SZ 2(WC)GND  63.000  6,552.00 85.00

06586013 000 EA  72.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB  70.000  5,040.00 70.00

06586047 000 EA  108.000INSTL OM ASSM (OM-2Y)(WC)GND  22.000  2,376.00 22.00

06586061 000 EA  54.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  235.000  12,690.00 235.00

06626067 000 LF  0.360WK ZN PAV MRK REMOV (W)6"(SLD)  23,620.000  8,503.20 207,374.00

06626098 000 LF  0.360WK ZN PAV MRK REMOV (Y)6"(SLD)  95,746.000  34,468.56 186,760.00

06626109 000 EA  3.000WK ZN PAV MRK SHT TERM (TAB)TY W  11,307.000  33,921.00 12,156.00

06666306 007 LF  0.650RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  23,370.000  15,190.50 23,370.00

06666309 007 LF  0.650RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  94,160.000  61,204.00 94,160.00

06666321 007 LF  0.650RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  93,907.000  61,039.55 93,907.00

06686072 000 LF  1.500PREFAB PAV MRK TY C (W) (8") (SLD)  8,172.000  12,258.00 9,157.00

06686074 000 LF  9.600PREFAB PAV MRK TY C (W) (12") (SLD)  1,444.000  13,862.40 2,122.00

06726010 000 EA  5.100REFL PAV MRKR TY II-C-R  3,794.000  19,349.40 1,897.00

30766042 000 TON  140.000D-GR HMA TY-D SAC-B PG70-22  8,958.620  1,254,206.80 8,789.10
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30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  54,282.170  54,282.17 40,000.00

30806007 000 TON  185.000STONE-MTRX-ASPH SMA-D SAC-A PG76-22  23,644.530  4,374,238.05 24,609.30

30806023 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  174,346.970  174,346.97 100,000.00

30806024 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  154,862.340  154,862.34 100,000.00

30806029 000 GAL  3.000TACK COAT  40,705.000  122,115.00 40,483.00

60016002 000 EA  18,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  72,000.00 4.00

61856002 002 DAY  250.000TMA (STATIONARY)  260.000  65,000.00 135.00

61856005 002 DAY  500.000TMA (MOBILE OPERATION)  47.000  23,500.00 15.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  8,000.000  8,000.00 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  44,608.520  44,608.52 1,000.00

$10,869,178.22TOTAL ITEM EARNINGS TO DATE


