
-502,124.22

000703111CONTRACT ID:

PROJECT: C 7-3-111

CONTRACT:

02243007

PROJECTED AMOUNT: $23,893,964.53

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

NORTHEASTERN PAVERS, LLC

Jordan Perry, P.E

EASTLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/22/2024AWARD DATE:

ESTIMATE PERIOD:

0028

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/06/2024

02/01/2024

ESTIMATE PAID:

 135

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/14/2025

$23,391,840.31

CONTRACT:

07/26/2026

AWARD AMOUNT: $21,627,296.53

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 95.74

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.04

$0.00 $21,998,131.04 $21,998,131.04 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $21,998,131.04 $21,998,131.04 

$0.00 $0.00 $0.00 

$0.00 $21,998,131.04 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $21,998,131.04 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 135

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/14/2025

05/05/2024

 141

 0

 141

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 26

07/26/2026  1 SUNDAY

07/27/2026  1 TIME SUSPENDED

07/28/2026  1 TIME SUSPENDED

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

000703111PROJECT CONTROLC 7-3-111

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01506001 000 BLADING STA  75.000  1,024.000  0.000  1,003.00  75,225.00

0065 02166001 000 PROOF ROLLING HR  250.000  39.000  0.000  39.00  9,750.00

0070 03406272 004 TACK COAT GAL  0.010  6,820.000  0.000  6,850.00  68.50

0075 03546029 000 PLANE ASPH CONC PAV(0" TO 6") SY  2.750  24,686.000  1,377.780  52,906.96  145,494.14

0080 03546043 000 PLANE ASPH CONC PAV (1") SY  1.600  303,792.000  140,187.000  420,942.18  673,507.49

0096 03546031 000 PLANE ASPH CONC PAV(0" TO 12") SY  9.100  0.000  149,534.000  148,401.45  1,350,453.19

CO 2 Add 12" Milling Item

0100 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  50.000  3,450.000  0.000  3,863.00  193,150.00

0105 05006001 008 MOBILIZATION LS  1,400,000.000  1.000  0.000  0.90  1,260,000.00

0110 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  9.000  0.000  9.00  45,000.00

0115 05336003 000 RUMBLE STRIPS (SHOULDER) ASPHALT LF  0.170  211,688.000  0.000  190,134.00  32,322.78

0120 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  31,776.000  0.000  12,078.00  120.78

0130 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.250  6,478.000  0.000  6,190.00  7,737.50

0135 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  6.500  1,456.000  0.000  1,056.00  6,864.00

0140 06666075 007 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  325.000  18.000  0.000  18.00  5,850.00

0145 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.570  26,480.000  0.000  26,890.00  15,327.30

0150 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.570  105,844.000  0.000  105,591.00  60,186.87

0155 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.570  105,844.000  0.000  107,789.00  61,439.73

0160 06726010 000 REFL PAV MRKR TY II-C-R EA  4.550  1,606.000  0.000  1,489.00  6,774.95

0165 30766002 000 D-GR HMA TY-B SAC-B PG64-22 TON  90.000  104,022.000 -7,813.060  98,074.43  8,826,698.70

0166 30766064 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  468,099.000  0.000  191,993.28  191,993.28

D-GR HMA TY-B SAC-B PG64-22

0168 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  104,000.000  25,669.78  25,669.78

CO 2 Placement bonus/penalty SP MIXES SP-C SAC-B PG70-28

0169 30776028 SP MIXES SP-C SAC-B PG70-28 TON  130.000  0.000  9,747.700  12,287.74  1,597,406.20

CO 2 Add SP-C item for shoulders

0170 30806007 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  150.000  55,298.000 -10,353.980  43,272.80  6,490,920.00

0171 30806023 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  414,735.000  0.000  228,528.89  228,528.89

STONE-MTRX-ASPH SMA-D SAC-A (PG76-22)

0172 30806024 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  414,735.000  0.000  184,083.41  184,083.41

STONE-MTRX-ASPH SMA-D SAC-A (PG76-22)

0173 05856005 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  30,000.000  0.000  15,478.00  15,478.00

STONE-MTRX-ASPH SMA-D SAC-A (PG76-22)

0174 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  130,000.000  43,536.56  43,536.56

CO 2 Production Bonus/Penalty SP MIXES SP-C SAC-B PG70-28

0175 30856001 000 UNDERSEAL COURSE GAL  0.010  74,978.000  4,525.800  72,100.00  721.00

0177 30846001 000 BONDING COURSE GAL  4.120  0.000  11,174.450  10,950.00  45,114.00

CO 1 add bonding course to be used as tack between layers

0180 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  268.000  344.000  825.00  82,500.00

0185 61856002 002 TMA (STATIONARY) DAY  300.000  120.000  96.000  208.00  62,400.00

0190 61856005 002 TMA (MOBILE OPERATION) DAY  0.010  7.000  120.000  42.00  0.42

Category Subtotal $21,744,322.47
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  420,000.000  0.000  253,808.57  253,808.57

Category Subtotal $253,808.57

000703111C 7-3-111PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 03546044 000 PLANE ASPH CONC PAV (7") SY  5.250  45,150.000 -45,150.000  0.000  0.00

0090 03546100 000 PLANE ASPH CONC PAV (5") SY  3.250  140,187.000 -140,187.000  0.000  0.00

0095 03546138 000 PLANE ASPH CONC PAV (11") SY  8.250  91,217.000 -91,217.000  0.000  0.00

0125 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.250  824.000  0.000  0.000  0.00

0167 30766065 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  468,099.000  0.000  0.000  0.00

D-GR-HMA TY-B SAC-B PG64-22

0250 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0255 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0260 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  51,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $21,998,131.04
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01506001 000 STA  75.000BLADING  1,003.000  75,225.00 1,024.00

02166001 000 HR  250.000PROOF ROLLING  39.000  9,750.00 39.00

03406272 004 GAL  0.010TACK COAT  6,850.000  68.50 6,820.00

03546029 000 SY  2.750PLANE ASPH CONC PAV(0" TO 6")  52,906.960  145,494.14 24,686.00

03546031 000 SY  9.100PLANE ASPH CONC PAV(0" TO 12")  148,401.450  1,350,453.19 0.00

CO 2 Add 12" Milling Item

03546043 000 SY  1.600PLANE ASPH CONC PAV (1")  420,942.180  673,507.49 303,792.00

04386002 000 LF  50.000CLEANING AND SEALING EXIST JOINTS(CL3)  3,863.000  193,150.00 3,450.00

05006001 008 LS  1,400,000.000MOBILIZATION  0.900  1,260,000.00 1.00

05026001 008 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  45,000.00 9.00

05336003 000 LF  0.170RUMBLE STRIPS (SHOULDER) ASPHALT  190,134.000  32,322.78 211,688.00

05856005 000 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 346)  15,478.000  15,478.00 30,000.00

STONE-MTRX-ASPH SMA-D SAC-A (PG76-22)

06626109 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  12,078.000  120.78 31,776.00

06666036 007 LF  1.250REFL PAV MRK TY I (W)8"(SLD)(100MIL)  6,190.000  7,737.50 6,478.00

06666042 007 LF  6.500REFL PAV MRK TY I (W)12"(SLD)(100MIL)  1,056.000  6,864.00 1,456.00

06666075 007 EA  325.000REFL PAV MRK TY I (W)(NUMBER)(100MIL)  18.000  5,850.00 18.00

06666306 007 LF  0.570RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  26,890.000  15,327.30 26,480.00

06666309 007 LF  0.570RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  105,591.000  60,186.87 105,844.00

06666321 007 LF  0.570RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  107,789.000  61,439.73 105,844.00

06726010 000 EA  4.550REFL PAV MRKR TY II-C-R  1,489.000  6,774.95 1,606.00

30766002 000 TON  90.000D-GR HMA TY-B SAC-B PG64-22  98,074.430  8,826,698.70 104,022.00

30766064 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  191,993.280  191,993.28 468,099.00

D-GR HMA TY-B SAC-B PG64-22

30776028 TON  130.000SP MIXES SP-C SAC-B PG70-28  12,287.740  1,597,406.20 0.00

CO 2 Add SP-C item for shoulders

30776073 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  43,536.560  43,536.56 0.00

CO 2 Production Bonus/Penalty SP MIXES SP-C SAC-B PG70-28

30776074 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  25,669.780  25,669.78 0.00

CO 2 Placement bonus/penalty SP MIXES SP-C SAC-B PG70-28

30806007 000 TON  150.000STONE-MTRX-ASPH SMA-D SAC-A PG76-22  43,272.800  6,490,920.00 55,298.00

30806023 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  228,528.890  228,528.89 414,735.00

STONE-MTRX-ASPH SMA-D SAC-A (PG76-22)

30806024 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  184,083.410  184,083.41 414,735.00

STONE-MTRX-ASPH SMA-D SAC-A (PG76-22)

30846001 000 GAL  4.120BONDING COURSE  10,950.000  45,114.00 0.00

CO 1 add bonding course to be used as tack between layers

30856001 000 GAL  0.010UNDERSEAL COURSE  72,100.000  721.00 74,978.00

60016001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  825.000  82,500.00 268.00

61856002 002 DAY  300.000TMA (STATIONARY)  208.000  62,400.00 120.00

61856005 002 DAY  0.010TMA (MOBILE OPERATION)  42.000  0.42 7.00

96066056 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  253,808.570  253,808.57 420,000.00

$21,998,131.04TOTAL ITEM EARNINGS TO DATE


