
 46,125.00

000706281CONTRACT ID:

PROJECT: C 7-6-281

CONTRACT:

10253009

PROJECTED AMOUNT: $7,943,518.61

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

RAGLE CONSTRUCTION, INC.

Jordan Perry, P.E

EASTLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/19/2025

10/08/2025

ESTIMATE PAID:

 69
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/23/2026

$7,989,643.61

CONTRACT:

07/26/2026

AWARD AMOUNT: $7,760,918.61

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 75.82

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 80.83

$689,712.63 $5,767,921.61 $6,457,634.24 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$689,712.63 $5,767,921.61 $6,457,634.24 

$0.00 $0.00 $0.00 

$689,712.63 $6,457,634.24 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,767,921.61 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 69

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/23/2026

01/18/2026

 91

 0

 91

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 7-6-267 000706267PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0285 01047005 REMOV CONC (MOWSTRIP)000 LF  3.500 $2,541.00 726.000  1,655.70 4,300.00

0295 01327006 EMBANK (FNL)(DC)(TY C)000 CY  60.000 $13,733.40 228.890  1,504.76 2,398.00

0355 03517011 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")000 SY  102.000 $71,029.74 696.370  1,000.00 1,000.00

0365 03547083 PLANE ASPH CONC PAV (0" TO 2-1/2")000 SY  3.400 $4,046.00 1,190.000  3,476.61 7,817.00

0370 04207052 CL C CONC (RAIL FOUNDATION)000 CY  534.000 $231,756.00 434.000  553.00 421.00

0385 04507024 RAIL (TY SSTR)000 LF  61.000 $163,846.00 2,686.000  2,686.00 3,009.00

0395 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  100,000.000 $100,000.00 1.000  3.00 3.00

0400 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  106.000 $4,558.00 43.000  241.00 204.00

0405 05057001 TMA (STATIONARY)000 DAY  244.000 $4,392.00 18.000  96.00 94.00

0410 05057003 TMA (MOBILE OPERATION)000 DAY  576.000 $2,880.00 5.000  6.00 132.00

0450 05127025 PORT CTB (MOVE)(SGL SLP)(TY 1)000 LF  10.000 $45,000.00 4,500.000  4,500.00 3,475.00

0470 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  27.000 $36,841.50 1,364.500  1,364.50 2,466.00

0475 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  1,885.000 $1,885.00 1.000  1.00 2.00

0480 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1,250.000 $1,250.00 1.000  1.00 2.00

0485 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  2.000 $1,100.00 550.000  2,937.50 4,030.00

0495 05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL000 EA  200.000 $200.00 1.000  2.00 2.00

0530 05457002 CRASH CUSH ATTEN (MOVE & RESET)000 EA  1,500.000 $3,000.00 2.000  2.00 3.00

0545 06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)000 EA  27.000 $783.00 29.000  29.00 594.00

0625 60697001 TEMP Q-DETECT (TY2) (1 SYS)000 DAY  186.670 $4,106.74 22.000  25.00 21.00

C 7-6-281 000706281PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0750 96017001 MATERIAL ON HAND000 DOL  1.000 -$3,235.75-3,235.750  67,882.25 1,000.00

$689,712.63TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000706267PROJECT CONTROLC 7-6-267

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 01047005 000 REMOV CONC (MOWSTRIP) LF  3.500  4,300.000  0.000  1,655.70  5,794.95

0290 01107001 000 EXCAV (ROADWAY) CY  125.000  1,028.000  0.000  1,898.93  237,366.25

0295 01327006 000 EMBANK (FNL)(DC)(TY C) CY  60.000  2,398.000  0.000  1,504.76  90,285.60

0300 01507001 000 BLADING STA  800.000  75.000  0.000  38.81  31,048.00

0305 01647074 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  1.000  484.000  0.000  4,045.34  4,045.34

0315 01647076 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  1.000  968.000  0.000  4,045.34  4,045.34

0320 02167001 000 PROOF ROLLING HR  105.000  6.000  0.000  4.00  419.69

0325 02477188 000 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  89.000  941.000  0.000  1,273.75  113,363.93

0330 03417007 000 D-GR HMA TY-B SAC-B PG70-22 TON  120.000  2,480.000  0.000  1,154.85  138,581.64

0355 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  102.000  1,000.000  0.000  1,000.00  102,000.00

0360 03547074 000 PLANE ASPH CONC PAV (1.5") SY  1.600  27,107.000  0.000  20,072.12  32,115.39

0365 03547083 000 PLANE ASPH CONC PAV (0" TO 2-1/2") SY  3.400  7,817.000  0.000  3,476.61  11,820.46

0370 04207052 000 CL C CONC (RAIL FOUNDATION) CY  534.000  421.000  0.000  553.00  295,302.00

0385 04507024 000 RAIL (TY SSTR) LF  61.000  3,009.000  0.000  2,686.00  163,846.00

0390 05007001 000 MOBILIZATION LS  770,000.000  0.520  0.000  0.42  323,400.00

0395 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  100,000.000  3.000  0.000  3.00  300,000.00

0400 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  106.000  204.000  0.000  241.00  25,546.00

0405 05057001 000 TMA (STATIONARY) DAY  244.000  94.000  0.000  96.00  23,424.00

0410 05057003 000 TMA (MOBILE OPERATION) DAY  576.000  132.000  0.000  6.00  3,456.00

0415 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  35.000  500.000  0.000  74.00  2,590.00

0425 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.110  1,685.000  0.000  2,485.00  10,213.35

0445 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  10.000  2,250.000  0.000  2,340.00  23,400.00

0450 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  10.000  3,475.000  0.000  4,500.00  45,000.00

0470 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  27.000  2,466.000  0.000  1,364.50  36,841.50

0475 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,885.000  2.000  0.000  1.00  1,885.00

0480 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,250.000  2.000  0.000  1.00  1,250.00

0485 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  4,030.000  0.000  2,937.50  5,875.00

0490 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  200.000  2.000  0.000  1.00  200.00

0495 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  200.000  2.000  0.000  2.00  400.00

0500 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  200.000  6.000  0.000  2.00  400.00

0525 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  5.000  0.000  2.00  400.00

0530 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  3.000  0.000  2.00  3,000.00

0535 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,200.000  1.000  0.000  1.00  1,200.00

0540 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  15,000.000  5.000  0.000  1.00  15,000.00

0545 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  27.000  594.000  0.000  29.00  783.00

0560 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  40.000  15.000  0.000  15.00  600.00

0570 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.650  1,960.000  0.000  4,289.00  2,787.85

0575 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.410  7,798.000  0.000  8,425.00  3,454.25

0580 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.410  7,798.000  0.000  3,899.00  1,598.59

0620 30077001 000 BONDING COURSE GAL  6.000  7,330.000  0.000  1,201.12  7,206.72

0625 60697001 000 TEMP Q-DETECT (TY2) (1 SYS) DAY  186.670  21.000  0.000  25.00  4,666.75

Category Subtotal $2,074,612.60

000706281PROJECT CONTROLC 7-6-281
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047001 000 REMOV CONC (PAV) SY  20.000  20,760.000  0.000  20,760.00  415,200.00

0065 03107004 000 PRIME COAT (MC-30) GAL  5.400  6,228.000  0.000  5,700.00  30,780.00

0070 03447029 000 SP MIXES SP-C PG76-22 TON  130.000  2,325.000  0.000  3,303.19  429,414.44

0075 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  66.000  1,176.000  0.000  2,465.28  162,708.48

0080 03607004 000 CONC PVMT (CRCP) (10") SY  124.000  20,760.000  0.000  20,759.99  2,574,238.39

0085 05007001 000 MOBILIZATION LS  770,000.000  0.480  0.000  0.48  369,600.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  100,000.000  3.000  0.000  3.00  300,000.00

0130 60697001 000 TEMP Q-DETECT (TY2) (1 SYS) DAY  186.670  84.000  0.000  84.00  15,680.28

0750 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  67,882.25  67,882.25

Category Subtotal $4,365,503.84

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0780 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  175,000.000  0.000  17,517.80  17,517.80

Category Subtotal $17,517.80

000706267C 7-6-267PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

000 71027041 TRAFFIC CONTROL PHASE I LS  9,381.830  0.000  0.000  0.000  0.00

TCP MODIFICATION REQUESTED BY ENGINEERING BASED ON TCP

0310 01647075 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  1.000  484.000  0.000  0.000  0.00

0335 03417082 000 TACK COAT GAL  8.900  665.000  0.000  0.000  0.00

0340 03427001 000 PFC-C PG76-22 SAC-A TON  190.000  1,676.000  0.000  0.000  0.00

0341 05857002 000 RIDE PAYMENT ADJUSTMENT (ITEM 342) DOL  1.000  2,000.000  0.000  0.000  0.00

0342-7001: PFC-C PG76-22 SAC-A

0345 03427002 000 PFC-C PG76-22 SAC-B TON  180.000  841.000  0.000  0.000  0.00

0346 05857002 000 RIDE PAYMENT ADJUSTMENT (ITEM 342) DOL  1.000  2,000.000  0.000  0.000  0.00

0342-7002: PFC-F PG76-22 SAC-B

0350 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  286.000  169.000  0.000  0.000  0.00

0375 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  664.000  122.000  0.000  0.000  0.00

0380 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  19.000  376.000  0.000  0.000  0.00

0420 05067011 000 ROCK FILTER DAMS (REMOVE) LF  11.000  500.000  0.000  0.000  0.00

0430 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.810  1,685.000  0.000  0.000  0.00

0435 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.110  300.000  0.000  0.000  0.00

0440 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.810  300.000  0.000  0.000  0.00

0455 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  10.000  3,275.000  0.000  0.000  0.00

0460 05147009 000 PERM CTB (SGL SLOPE) (TY 1) (54 ) LF  123.000  3,819.000  0.000  0.000  0.00

0465 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.700  15,596.000  0.000  0.000  0.00

0505 05437017 000 CABLE BARRIER TERM SEC (INSTL)(TL-3) EA  5,700.000  1.000  0.000  0.000  0.00

0510 05437037 000 CABLE BARRIER (REMOVE) LF  6.000  2,639.000  0.000  0.000  0.00

0515 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  1,500.000  3.000  0.000  0.000  0.00
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0520 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  1.000  0.000  0.000  0.00

0550 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  25.000  0.000  0.000  0.00

0555 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  27.000  40.000  0.000  0.000  0.00

0565 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.700  5,240.000  0.000  0.000  0.00

0585 06667236 000 RE PM TY III (W)(6")(SLD) LF  1.250  7,798.000  0.000  0.000  0.00

0590 06667237 000 RE PM TY III (W)(6")(BRK) LF  0.800  1,960.000  0.000  0.000  0.00

0595 06667238 000 RE PM TY III (W)(6")(DOT) LF  1.000  932.000  0.000  0.000  0.00

0600 06667239 000 RE PM TY III (W)(8")(SLD) LF  3.000  1,604.000  0.000  0.000  0.00

0605 06667242 000 RE PM TY III (W)(12")(SLD) LF  10.000  600.000  0.000  0.000  0.00

0610 06667248 000 RE PM TY III (Y)(6")(SLD) LF  1.250  7,798.000  0.000  0.000  0.00

0615 06727006 000 REFL PAV MRKR TY II-C-R EA  7.250  392.000  0.000  0.000  0.00

0785 05457010 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  36,270.160  0.000  0.000  0.000  0.00

CHANGE ORDER #1

0805 05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  20.500  0.000  2,250.000  0.000  0.00

Add Line Item for Removal of Type I SNGL Slope Port CTB

 0.00Category Subtotal

000706281C 7-6-281PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0061 96087001 000 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  0.000  0.000  0.00

CO # 3 REMOVE CONCRETE (PAV) 1"

0095 06667237 000 RE PM TY III (W)(6")(BRK) LF  0.800  5,701.000  0.000  0.000  0.00

0100 06667239 000 RE PM TY III (W)(8")(SLD) LF  3.000  124.000  0.000  0.000  0.00

0105 06667242 000 RE PM TY III (W)(12")(SLD) LF  10.000  134.000  0.000  0.000  0.00

0110 06667248 000 RE PM TY III (Y)(6")(SLD) LF  1.250  1,376.000  0.000  0.000  0.00

0115 06667254 000 RE PM TY III (W)(ARROW) EA  300.000  2.000  0.000  0.000  0.00

0120 06667257 000 RE PM TY III (W)(WORD) EA  350.000  5.000  0.000  0.000  0.00

0125 06687133 000 PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)LG EA  550.000  2.000  0.000  0.000  0.00

0755 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0760 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0810 06667363 PAVEMENT SLER (SYMBOL) EA  195.000  0.000  2.000  0.000  0.00

CO # 005 adding quantity of 2

0815 06787002 PAV SURF PREP FOR MRK (6") LF  1.990  0.000  7,077.000  0.000  0.00

CO #5 adding quantity of 7,077

0820 06787004 PAV SURF PREP FOR MRK (8") LF  2.170  0.000  124.000  0.000  0.00

CO # 005 adding quantity of 124

0825 06787006 PAV SURF PREP FOR MRK (12") LF  4.580  0.000  124.000  0.000  0.00

CO # 005 adding quantity of 124

0830 06787009 PAV SURF PREP FOR MRK (ARROW) EA  108.410  0.000  2.000  0.000  0.00

CO # 005 adding quantity of 2

0835 06787016 PAV SURF PREP FOR MRK (WORD) EA  142.140  0.000  5.000  0.000  0.00

CO # 005 adding quantity of 5

0840 06787031 PAV SURF PREP FOR MRK (ACC PRK)(LG) EA  95.000  0.000  2.000  0.000  0.00

CO # 005 adding quantity of 2

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0770 50507001 000 DEWATERING REPORTS EA  60.000  10.000  0.000  0.000  0.00

0775 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  3,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,457,634.24
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047001 000 SY  20.000REMOV CONC (PAV)  20,760.000  415,200.00 20,760.00

01047005 000 LF  3.500REMOV CONC (MOWSTRIP)  1,655.700  5,794.95 4,300.00

01107001 000 CY  125.000EXCAV (ROADWAY)  1,898.930  237,366.25 1,028.00

01327006 000 CY  60.000EMBANK (FNL)(DC)(TY C)  1,504.760  90,285.60 2,398.00

01507001 000 STA  800.000BLADING  38.810  31,048.00 75.00

01647074 000 SY  1.000BONDED FBR MTRX SEED (TEMP)(WARM)  4,045.340  4,045.34 484.00

01647076 000 SY  1.000BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  4,045.340  4,045.34 968.00

02167001 000 HR  105.000PROOF ROLLING  3.997  419.69 6.00

02477188 000 CY  89.000FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS)  1,273.752  113,363.93 941.00

03107004 000 GAL  5.400PRIME COAT (MC-30)  5,700.000  30,780.00 6,228.00

03417007 000 TON  120.000D-GR HMA TY-B SAC-B PG70-22  1,154.847  138,581.64 2,480.00

03447029 000 TON  130.000SP MIXES SP-C PG76-22  3,303.188  429,414.44 2,325.00

03517007 000 SY  66.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  2,465.280  162,708.48 1,176.00

03517011 000 SY  102.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  1,000.000  102,000.00 1,000.00

03547074 000 SY  1.600PLANE ASPH CONC PAV (1.5")  20,072.120  32,115.39 27,107.00

03547083 000 SY  3.400PLANE ASPH CONC PAV (0" TO 2-1/2")  3,476.607  11,820.46 7,817.00

03607004 000 SY  124.000CONC PVMT (CRCP) (10")  20,759.987  2,574,238.39 20,760.00

04207052 000 CY  534.000CL C CONC (RAIL FOUNDATION)  553.000  295,302.00 421.00

04507024 000 LF  61.000RAIL (TY SSTR)  2,686.000  163,846.00 3,009.00

05007001 000 LS  770,000.000MOBILIZATION  0.900  693,000.00 1.00

05027001 000 MO  100,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  600,000.00 6.00

05037001 000 DAY  106.000PORTABLE CHANGEABLE MESSAGE SIGN  241.000  25,546.00 204.00

05057001 000 DAY  244.000TMA (STATIONARY)  96.000  23,424.00 94.00

05057003 000 DAY  576.000TMA (MOBILE OPERATION)  6.000  3,456.00 132.00

05067001 000 LF  35.000ROCK FILTER DAMS (INSTALL) (TY 1)  74.000  2,590.00 500.00

05067039 000 LF  4.110TEMP SEDMT CONT FENCE (INSTALL)  2,485.000  10,213.35 1,685.00

05127013 000 LF  10.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  2,340.000  23,400.00 2,250.00

05127025 000 LF  10.000PORT CTB (MOVE)(SGL SLP)(TY 1)  4,500.000  45,000.00 3,475.00

05407002 000 LF  27.000MTL W-BEAM GD FEN (STEEL POST)  1,364.500  36,841.50 2,466.00

05407005 000 EA  1,885.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  1,885.00 2.00

05407015 000 EA  1,250.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,250.00 2.00

05427001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  2,937.500  5,875.00 4,030.00

05427002 000 EA  200.000REMOVE TERMINAL ANCHOR SECTION  1.000  200.00 2.00

05427003 000 EA  200.000REMOVE DOWNSTREAM ANCHOR TERMINAL  2.000  400.00 2.00

05427004 000 EA  200.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  2.000  400.00 6.00

05447003 000 EA  200.000GUARDRAIL END TREATMENT (REMOVE)  2.000  400.00 5.00

05457002 000 EA  1,500.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  3,000.00 3.00

05457004 000 EA  1,200.000CRASH CUSH ATTEN (REMOVE)  1.000  1,200.00 1.00

05457014 000 EA  15,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  1.000  15,000.00 5.00

06587013 000 EA  27.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  29.000  783.00 594.00

06587078 000 EA  40.000REMOVE DELIN & OBJECT MARKER ASSMS  15.000  600.00 15.00

06667172 000 LF  0.650RE PM TY II (W) 6" (BRK)  4,289.000  2,787.85 1,960.00

06667175 000 LF  0.410RE PM TY II (W) 6" (SLD)  8,425.000  3,454.25 7,798.00
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06667213 000 LF  0.410RE PM TY II (Y) 6" (SLD)  3,899.000  1,598.59 7,798.00

30077001 000 GAL  6.000BONDING COURSE  1,201.120  7,206.72 7,330.00

60697001 000 DAY  186.670TEMP Q-DETECT (TY2) (1 SYS)  109.000  20,347.03 105.00

96017001 000 DOL  1.000MATERIAL ON HAND  67,882.250  67,882.25 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  17,517.800  17,517.80 175,000.00

$6,457,634.24TOTAL ITEM EARNINGS TO DATE


