
000715003CONTRACT ID:

PROJECT: F 2026(104)

CONTRACT:

11253228

PROJECTED AMOUNT: $12,376,826.68

CONTRACTOR:

HIGHWAY: FM 3363

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

NORTHEASTERN PAVERS, LLC

Blake Stembridge, P.E.

EASTLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0005

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/09/2026

11/06/2025

ESTIMATE PAID:

 63

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/15/2026

$12,376,826.68

CONTRACT:

07/26/2026

AWARD AMOUNT: $12,031,351.68

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.74

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 76.42

$4,483,472.38 $4,974,993.07 $9,458,465.45 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,535,131.33 $3,374,302.61 $5,909,433.94 

$1,948,341.05 $1,600,690.46 $3,549,031.51 

$4,483,472.38 $9,458,465.45 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,974,993.07 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 63

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/15/2026

05/01/2026

 93

 0

 93

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  31  6

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(104) 000715003PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03167023 ASPH (AC-20-5TR)000 TON  620.000 $1,245,387.80 2,008.690  2,706.70 4,126.00

0065 03167276 AGGR (TY-PB GR-4 MOD)000 CY  95.000 $1,392,985.00 14,663.000  19,484.00 22,439.00

0070 05007001 MOBILIZATION000 LS  1,600,000.000 $238,400.00 0.149  0.40 0.50

0075 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING000 EA  0.010 $0.15 15.000  21.00 23.00

0080 05057003 TMA (MOBILE OPERATION)000 DAY  0.010 $0.51 51.000  104.00 186.00

0085 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.010 $12.52 1,252.000  1,282.00 2,420.00

0090 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.010 $167.93 16,793.000  25,223.00 27,731.00

0095 06667172 RE PM TY II (W) 6" (BRK)000 LF  0.140 $1,344.00 9,600.000  12,220.00 18,681.00

0100 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.130 $45,760.52 352,004.000  688,341.00 1,145,662.00

0110 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.300 $1,054.20 3,514.000  3,979.00 8,245.00

0145 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.140 $3,227.00 23,050.000  42,610.00 81,909.00

0150 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.130 $37,541.01 288,777.000  612,492.00 1,038,053.00

0175 06777001 ELIM EXT PM & MRKS (4")000 LF  0.130 $44,189.99 339,923.000  339,923.00 422,600.00

0180 06777004 ELIM EXT PM & MRKS (8")000 LF  0.350 $2,103.85 6,011.000  6,114.00 8,245.00

0185 06777008 ELIM EXT PM & MRKS (24")000 LF  2.000 $6,140.00 3,070.000  3,736.00 5,307.00

0190 06777009 ELIM EXT PM & MRKS (ARROW)000 EA  50.000 $550.00 11.000  22.00 78.00

0195 06777015 ELIM EXT PM & MRKS (WORD)000 EA  50.000 $400.00 8.000  15.00 45.00

0200 06777019 ELIM EXT PM & MRKS (RR XING)000 EA  150.000 $300.00 2.000  6.00 14.00

0205 06777024 ELIM EXT PM & MRKS (36")(YLD TRI)000 EA  10.000 $50.00 5.000  13.00 76.00

0501 96017001 MATERIAL ON HAND000 DOL  1.000 -$584,188.17-584,188.170  16,353.00 1,000.00

C 231-13-27 023113027PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0360 03167023 ASPH (AC-20-5TR)000 TON  620.000 $982,656.60 1,584.930  3,192.10 4,213.00

0365 03167276 AGGR (TY-PB GR-4 MOD)000 CY  95.000 $1,032,270.00 10,866.000  22,023.00 22,939.00

0375 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING000 EA  0.010 $0.10 10.000  26.00 28.00

0385 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.010 $200.34 20,034.000  38,692.00 41,776.00

0395 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.130 $236.47 1,819.000  108,716.00 422,264.00

0400 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.300 $50.40 168.000  168.00 141.00

0420 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.140 $1,328.60 9,490.000  90,160.00 170,424.00

0425 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.130 $29,173.56 224,412.000  865,677.00 1,435,690.00

0445 06777008 ELIM EXT PM & MRKS (24")000 LF  2.000 $1,830.00 915.000  2,105.00 1,970.00

0450 06777009 ELIM EXT PM & MRKS (ARROW)000 EA  50.000 $300.00 6.000  6.00 6.00

$4,483,472.38TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000715003PROJECT CONTROLF 2026(104)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167023 000 ASPH (AC-20-5TR) TON  620.000  4,126.000  0.000  2,706.70  1,678,154.00

0065 03167276 000 AGGR (TY-PB GR-4 MOD) CY  95.000  22,439.000  0.000  19,484.00  1,850,980.00

0070 05007001 000 MOBILIZATION LS  1,600,000.000  0.500  0.000  0.40  640,000.00

0075 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  0.010  23.000  0.000  21.00  0.21

0080 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  186.000  0.000  104.00  1.04

0085 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  2,420.000  0.000  1,282.00  12.82

0090 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  27,731.000  0.000  25,223.00  252.23

0095 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  18,681.000  0.000  12,220.00  1,710.80

0100 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  1,145,662.000  0.000  688,341.00  89,484.33

0105 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.300  4,098.000  0.000  160.00  48.00

0110 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  8,245.000  0.000  3,979.00  1,193.70

0135 06667198 000 RE PM TY II (W) (RR XING) EA  225.000  14.000  0.000  1.00  225.00

0145 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  81,909.000  0.000  42,610.00  5,965.40

0150 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  1,038,053.000  0.000  612,492.00  79,623.96

0160 06727002 000 REFL PAV MRKR TY I-C EA  4.250  1,425.000  0.000  188.00  799.00

0165 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  24,736.000  0.000  3,701.00  14,804.00

0175 06777001 000 ELIM EXT PM & MRKS (4") LF  0.130  422,600.000  0.000  339,923.00  44,189.99

0180 06777004 000 ELIM EXT PM & MRKS (8") LF  0.350  8,245.000  0.000  6,114.00  2,139.90

0185 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  5,307.000  0.000  3,736.00  7,472.00

0190 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  50.000  78.000  0.000  22.00  1,100.00

0195 06777015 000 ELIM EXT PM & MRKS (WORD) EA  50.000  45.000  0.000  15.00  750.00

0200 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  150.000  14.000  0.000  6.00  900.00

0205 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  10.000  76.000  0.000  13.00  130.00

0501 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  16,353.00  16,353.00

Category Subtotal $4,436,289.38

023113027PROJECT CONTROLC 231-13-27

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0360 03167023 000 ASPH (AC-20-5TR) TON  620.000  4,213.000  0.000  3,192.10  1,979,102.00

0365 03167276 000 AGGR (TY-PB GR-4 MOD) CY  95.000  22,939.000  0.000  22,023.00  2,092,185.00

0370 05007001 000 MOBILIZATION LS  1,600,000.000  0.500  0.000  0.50  800,000.00

0375 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  0.010  28.000  0.000  26.00  0.26

0385 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  41,776.000  0.000  38,692.00  386.92

0395 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.130  422,264.000  0.000  108,716.00  14,133.08

0400 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  141.000  0.000  168.00  50.40

0420 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  170,424.000  0.000  90,160.00  12,622.40

0425 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.130  1,435,690.000  0.000  865,677.00  112,538.01

0435 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  33,926.000  0.000  1,437.00  5,748.00

0445 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  1,970.000  0.000  2,105.00  4,210.00

0450 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  50.000  6.000  0.000  6.00  300.00



CONTRACT ID 000715003 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 8ESTIMATE 0005

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0455 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  150.000  6.000  0.000  6.00  900.00

Category Subtotal $5,022,176.07

000715003F 2026(104)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.750  5,307.000  0.000  0.000  0.00

0120 06667186 000 RE PM TY II (W) (ARROW) EA  100.000  62.000  0.000  0.000  0.00

0125 06667192 000 RE PM TY II (W) (LN REDUCT ARW) EA  185.000  16.000  0.000  0.000  0.00

0130 06667194 000 RE PM TY II (W) (WORD) EA  100.000  45.000  0.000  0.000  0.00

0140 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  30.000  76.000  0.000  0.000  0.00

0155 06667217 000 RE PM TY II (Y) 24" (SLD) LF  5.000  525.000  0.000  0.000  0.00

0170 06727006 000 REFL PAV MRKR TY II-C-R EA  4.250  81.000  0.000  0.000  0.00

0502 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0503 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0511 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

0512 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  285,475.000  0.000  0.000  0.00

0513 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  40,000.000  0.000  0.000  0.00

 0.00Category Subtotal

023113027C 231-13-27PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0380 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  146.000  0.000  0.000  0.00

0390 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  1,940.000  0.000  0.000  0.00

0405 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.750  1,970.000  0.000  0.000  0.00

0410 06667186 000 RE PM TY II (W) (ARROW) EA  100.000  6.000  0.000  0.000  0.00

0415 06667198 000 RE PM TY II (W) (RR XING) EA  225.000  6.000  0.000  0.000  0.00

0430 06727002 000 REFL PAV MRKR TY I-C EA  4.250  58.000  0.000  0.000  0.00

0440 06777004 000 ELIM EXT PM & MRKS (8") LF  0.350  141.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $9,458,465.45
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167023 000 TON  620.000ASPH (AC-20-5TR)  5,898.800  3,657,256.00 8,339.00

03167276 000 CY  95.000AGGR (TY-PB GR-4 MOD)  41,507.000  3,943,165.00 45,378.00

05007001 000 LS  1,600,000.000MOBILIZATION  0.900  1,440,000.00 1.00

05027004 000 EA  0.010BARRICADES, SIGNS AND TRAFFIC HANDLING  47.000  0.47 51.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  104.000  1.04 186.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  1,282.000  12.82 2,420.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  63,915.000  639.15 69,507.00

06667172 000 LF  0.140RE PM TY II (W) 6" (BRK)  12,220.000  1,710.80 18,681.00

06667175 000 LF  0.130RE PM TY II (W) 6" (SLD)  797,057.000  103,617.41 1,567,926.00

06667177 000 LF  0.300RE PM TY II (W) 8" (DOT)  160.000  48.00 4,098.00

06667179 000 LF  0.300RE PM TY II (W) 8" (SLD)  4,147.000  1,244.10 8,386.00

06667198 000 EA  225.000RE PM TY II (W) (RR XING)  1.000  225.00 14.00

06667211 000 LF  0.140RE PM TY II (Y) 6" (BRK)  132,770.000  18,587.80 252,333.00

06667213 000 LF  0.130RE PM TY II (Y) 6" (SLD)  1,478,169.000  192,161.97 2,473,743.00

06727002 000 EA  4.250REFL PAV MRKR TY I-C  188.000  799.00 1,425.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  5,138.000  20,552.00 58,662.00

06777001 000 LF  0.130ELIM EXT PM & MRKS (4")  339,923.000  44,189.99 422,600.00

06777004 000 LF  0.350ELIM EXT PM & MRKS (8")  6,114.000  2,139.90 8,245.00

06777008 000 LF  2.000ELIM EXT PM & MRKS (24")  5,841.000  11,682.00 7,277.00

06777009 000 EA  50.000ELIM EXT PM & MRKS (ARROW)  28.000  1,400.00 84.00

06777015 000 EA  50.000ELIM EXT PM & MRKS (WORD)  15.000  750.00 45.00

06777019 000 EA  150.000ELIM EXT PM & MRKS (RR XING)  12.000  1,800.00 20.00

06777024 000 EA  10.000ELIM EXT PM & MRKS (36")(YLD TRI)  13.000  130.00 76.00

96017001 000 DOL  1.000MATERIAL ON HAND  16,353.000  16,353.00 1,000.00

$9,458,465.45TOTAL ITEM EARNINGS TO DATE


