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Vo Depuviment of Transportas

s gt " CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  10/08/26
SiteManager
i
CONTRACT ID: 000801047 HIGHWAY: US 180
PROJECT: F 2B24(228) DISTRICT NAME: FORT WORTH
CONTRACT: 07243028 COUNTY: PALO PINTO
AWARD AMOUNT: $263,354.90 AREA ENGINEER: Chadwick Dabbs, P.E.
PROJECTED AMOUNT: $280,354.90 AREA NUMBER: 057
ADJ. PROJECTED AMOUNT:  $280,354.90
CONTRACTOR: TIGHT LINE CONSTRUCTION, LLC
ESTIMATE NUMBER: 0022 LETTING DATE: 07/09/2024
ESTIMATE PAID: Z AWARD DATE: 07/30/2024
ESTIMATE PERIOD: 05/26/2026 to 06/24/2026 NOTICE TO PROCEED DATE: 08/14/2024
ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/08/2024
% COMPLETE: 100.00 ACCEPTED DATE: 04/28/2026
% TIME USED: 94.03 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $260,286.40 $259,536.40 $750.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $260,286.40 $259,536.40 $750.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $260,286.40 $259,536.40 $750.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID

000801047

ESTIMATE 0022

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
05/26/2026
05/27/2026
05/28/2026
05/29/2026
05/30/2026
05/31/2026
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026

10/08/2024
09/14/2024
67
0
67
63
00/00/0000

DAILY BREAKDOWN

Days
Charged

- 4 24 a3 a2 A a A a A a A A A A A A A A A A A A A A A A A A

Days

Credited

AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00

$0.00

PERIOD SUMMARY
Date or Days
Days Charged
30 0

AWAITING FINAL DOCU

Days
Credited
30

30
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CONTRACT ID 000801047 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT F 2B24(228)
CATEGORY 001
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0340 05006001 000 MOBILIZATION

0022

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

000802080
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 25,000.000 0.030

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$750.00

$750.00
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Total Bid QTY Paid
Quantity To Date
0.33 0.33




CONTRACT ID

CONTRACT LINE ITEMS

PROJECT F 2B24(228)
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0060 01006002 000
0065 01006013 000
0070 01646004 000
0075 01666001 000
0085 01706001 000
0090 01926004 001
0095 01926015 001
0100 01926016 001
0105 01936001 000
0110 01936007 000
0115 04326041 000
0120 05006001 000
0125 05026001 008
0130 05066040 002
0135 05066043 002
0140 10046001 000
0145 10056001 000
0150 10056002 000
0155 60016002 000
PROJECT F 2B24(228)
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0315 01006002 000
0325 01926004 001
0330 01926016 001
0335 04326001 000
0340 05006001 000
0345 05026001 008
0350 05066040 002
0355 05066043 002
0360 10046001 000
0365 10056001 000
0370 10056002 000
0375 60016002 000
PROJECT F 2B24(228)

000801047

ESTIMATE 0022

CONTROL 000801047
ROADWAY

DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

PREPARING ROW
PREP ROW (TREE) (2" TO 12" DIA)
BROADCAST SEED (PERM) (RURAL) (CLAY)
FERTILIZER

IRRIGATION SYSTEM

PLANT MATERIAL (5-GAL)

LANDSCAPE EDGE

PLANT BED PREPARATION

PLANT MAINTENANCE

IRRIGATION SYSTEM OPER AND MAINT
RIPRAP (SPECIAL)

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
BIODEG EROSN CONT LOGS (INSTL) (8")
BIODEG EROSN CONT LOGS (REMOVE)

TREE PROTECTION

LOOSE AGGR FOR GROUNDCOVER (TYPE I)
LOOSE AGGR FOR GROUNDCOVER (TYPE II)
PORTABLE CHANGEABLE MESSAGE SIGN

CONTROL 000802080
ROADWAY

DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

PREPARING ROW
PLANT MATERIAL (5-GAL)

PLANT BED PREPARATION

RIPRAP (CONC)(4 IN)

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
BIODEG EROSN CONT LOGS (INSTL) (8")
BIODEG EROSN CONT LOGS (REMOVE)

TREE PROTECTION

LOOSE AGGR FOR GROUNDCOVER (TYPE I)
LOOSE AGGR FOR GROUNDCOVER (TYPE II)
PORTABLE CHANGEABLE MESSAGE SIGN

CONTROL 000801047

UNIT

STA
EA
AC
AC
LS
EA
LF
SY
MO
MO
CcY
LS
MO
LF
LF
EA
(634
CcY
EA

UNIT

STA
EA
SY
CcYy
LS
MO
LF
LF
EA
CcYy
CcYy
EA

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1,000.000
750.000
2,500.000
2,500.000
65,000.000
40.000
15.000
10.000
1,000.000
750.000
350.000
25,000.000
3,000.000
3.000
1.000
350.000
200.000
200.000
2,500.000

UNIT
PRICE

1,000.000
40.000
10.000
2,500.000
25,000.000
3,000.000
3.000
1.000
350.000
200.000
200.000

2,500.000

BID
QUANTITY

20.000
8.000
0.201
0.200
1.000

381.000
561.000
969.560

12.000

12.000

25.310
0.670
4.000

3,935.000
3,935.000

14.000

90.770

45.420
1.000

BID
QUANTITY

3.000
77.000
77.330

1.150

0.330

1.000

201.000
201.000

1.000

8.580

4.300

1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 20.00
0.000 8.00
0.000 0.20
0.000 0.20
0.000 1.00
0.000 381.00
0.000 567.00
0.000 969.56
0.000 12.00
0.000 12.00
0.000 16.94
0.000 0.67
0.000 4.00
0.000 3,598.00
0.000 3,598.00
0.000 14.00
0.000 86.71
0.000 62.70
0.000 1.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 3.00
0.000 77.00
0.000 77.33
0.000 1.27
0.000 0.33
0.000 1.00
0.000 167.00
0.000 167.00
0.000 1.00
0.000 8.83
0.000 4.64
0.000 1.00
Category Subtotal
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AMOUNT
$

20,000.00
6,000.00
502.50
500.00
65,000.00
15,240.00
8,505.00
9,695.60
12,000.00
9,000.00
5,929.00
16,750.00
12,000.00
10,794.00
3,598.00
4,900.00
17,342.00
12,540.00
2,500.00

$232,796.10

AMOUNT
$

3,000.00
3,080.00
773.30
3,175.00
8,250.00
3,000.00
501.00
167.00
350.00
1,766.00
928.00
2,500.00

$27,490.30



CONTRACT ID 000801047
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0080 01686001 000
0160 61856002 002
0385 96066055

0390 96066056

0395 96066053

0400 96026001

0405 96026002

0410 96016001

PROJECT F 2B24(228)
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0320 01666001 000
0380 61856002 002

ESTIMATE 0022

DESCRIPTION ROADWAY
DESCRIPTION
SUPP DESCRIPTION

VEGETATIVE WATERING

TMA (STATIONARY)

FORCE ACCT-EROSION CONTROL MAINTENANCE
FORCE ACCOUNT - SAFETY CONTINGENCY

LAW ENFORCEMENT PERSONNEL

PAYMENT ADJUSTMENT-POS

PAYMENT ADJUSTMENT-NEG

MATERIAL ON HAND

000802080
ROADWAY

CONTROL

DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

FERTILIZER
TMA (STATIONARY)

UNIT

MG

DAY
DOL
DOL
DOL
DOL
DOL
DOL

UNIT

AC
DAY

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

50.000
1.000
1.000
1.000
1.000
1.000

-1.000
1.000

UNIT
PRICE

2,500.000
1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
34.000 0.000 0.000
55.000 0.000 0.000
5,000.000 0.000 0.000
10,000.000 0.000 0.000
1,000.000 0.000 0.000
1,000.000 0.000 0.000
1,000.000 0.000 0.000
1,000.000 0.000 0.000
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
0.016 0.000 0.000
12.000 0.000 0.000
Category Subtotal
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AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$260,286.40



CONTRACT ID

000801047 ESTIMATE 0022

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

01006002
01006013
01646004
01666001
01706001
01926004
01926015
01926016
01936001
01936007
04326001
04326041
05006001
05026001
05066040
05066043
10046001
10056001
10056002
60016002

SP
NBR

000
000
000
000
000
001
001
001
000
000
000
000
000
008
002
002
000
000
000
000

DESCRIPTION

PREPARING ROW

PREP ROW (TREE) (2" TO 12" DIA)
BROADCAST SEED (PERM) (RURAL) (CLAY)
FERTILIZER

IRRIGATION SYSTEM

PLANT MATERIAL (5-GAL)

LANDSCAPE EDGE

PLANT BED PREPARATION

PLANT MAINTENANCE

IRRIGATION SYSTEM OPER AND MAINT
RIPRAP (CONC)(4 IN)

RIPRAP (SPECIAL)

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
BIODEG EROSN CONT LOGS (INSTL) (8")
BIODEG EROSN CONT LOGS (REMOVE)
TREE PROTECTION

LOOSE AGGR FOR GROUNDCOVER (TYPE )
LOOSE AGGR FOR GROUNDCOVER (TYPE II)
PORTABLE CHANGEABLE MESSAGE SIGN

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

STA
EA
AC
AC
LS
EA
LF
SY
MO
MO
cYy
cYy
LS
MO
LF
LF
EA
cYy
cY
EA

UNIT BID QTY PAID

PRICE QUANTITY TO DATE
1,000.000 23.00 23.000
750.000 8.00 8.000
2,500.000 0.20 0.201
2,500.000 0.20 0.200
65,000.000 1.00 1.000
40.000 458.00 458.000
15.000 561.00 567.000
10.000 1,046.89 1,046.890
1,000.000 12.00 12.000
750.000 12.00 12.000
2,500.000 1.15 1.270
350.000 25.31 16.940
25,000.000 1.00 1.000
3,000.000 5.00 5.000
3.000 4,136.00 3,765.000
1.000 4,136.00 3,765.000
350.000 15.00 15.000
200.000 99.35 95.540
200.000 49.72 67.340
2,500.000 2.00 2.000

TOTAL ITEM EARNINGS TO DATE

AMOUNT
$)

23,000.00
6,000.00
502.50
500.00
65,000.00
18,320.00
8,505.00
10,468.90
12,000.00
9,000.00
3,175.00
5,929.00
25,000.00
15,000.00
11,295.00
3,765.00
5,250.00
19,108.00
13,468.00
5,000.00

$260,286.40
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